

Draft CAP Timeline

	2013				2014												2015												2016						
Task	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar				
Mayor & Task Force meeting with public	9/13/13																																		
REVISE Draft and public meetings to solicit comments		10/1 - 11/1																																	
Presentation to NR&C Committee (Info only)			11/6/13																																
Presentation to Council (Info only)			11/19/13																																
Prepare revised draft CAP for public review			(8 wks) 11/4 - 12/30																																
Hire CEQA consultant			11/1 - 11/30																																
Prepare Initial Study				12/1 - 1/15																															
Send Notice of Preparation (NOP) to State Clearinghouse (SCH)					1/16/14																														
Scoping Meeting					1/22/14																														
End of 30-day NOP Response period						2/18/14																													
Prepare 1st Screencheck EIR						1/23 - 4/30																													
Review 1st Screencheck									2 wks (5/1 - 5/14)																										
Prepare 2nd Screencheck EIR									2 wks(5/15 - 5/29)																										
Review 2nd Screencheck										2 wks (5/30 - 6/13)																									
Prepare 3rd Screencheck EIR										2 wks (6/16 - 6/27)																									
Review 3rd Screencheck											2 wks (6/30 - 7/11)																								
Revise 3rd Screencheck (if necessary), release public draft											1 wk (7/14 - 7/18)																								
Send 15 copies of EIR with Notice of Completion to SCH											7/21/14																								
CEQA - 60 day public comment period (Send out public notice)											60 days (7/22 - 9/22)																								
Draft EIR Public Hearing												9/8/14																							
Prepare response to public comments													90 days (9/23 - 12/23)																						
Council for EIR certification and approval of project																	1/13/15																		
Revise CEQA threshold for discretionary projects																	1/14 - 1/28																		
Prepare CAP Implementation Plan									April 2014 - February 2015																										
- Stakeholder engagement for specific measures																	90 days (1/20 - 4/20)																		
- Develop specific steps to implement measures (e.g., Ordinances, Admin Regulations, State clearance, etc)													September 2014 - April 2015																						
Tracking and measurement																		February 2015 - January 2016																	
Prepare 1st Annual Monitoring Report																													Jan - Mar						