

CITY OF SAN DIEGO
UTILITIES UNDERGROUNDING PROGRAM

PROJECTS IN DESIGN
October 28, 2009

** Estimated Start Construction dates are tentative and subject to change

CPUC RULE 20 A FUNDED PROJECTS IN DESIGN

Project Name	Project Boundary	Year Allocated by Council	Council District	Fund Source	Project Estimate	Estimated Footage	Properties to Convert	Status	Estimated Start Construction **	Notes
National Ave	32nd to 43rd	1995	8	CPUC Rule 20 A	\$2,407,400	9,135	73	AT&T and Cox in Design	Jan 20010	Coordination with 43rd st intersection realignment
Canon Street	Rosecrans to Evergreen	2003	2	CPUC Rule 20 A	\$551,993	1,914	11	Design Complete	Jan/ Feb 2010	Adjacent to Block 2 J; construct with 2 J
Garrison Street	Clove St to Rosecrans St.	2006	2	CPUC Rule 20 A	\$1,161,763	1,867	50	Design Complete	Jan/ Feb 2010	Adjacent to Block 2 J; construct with 2 J
Briarwood	Brookhaven Road to Nebraska	2006	4	CPUC Rule 20 A	\$892,805	2,008	25	AT&T in Design	Mar/ Apr 2010	Within Block 4 AA; construct with 4 AA
Eastgate Mall	Eastgate Dr to I-805	2007	5	CPUC Rule 20 A	\$579,808	1,469	0	Design Due Date not set	Early/Mid 2010	
K Street Phase II	26th to 30th	2006	8	CPUC Rule 20 A	\$1,752,983	2,642	72	Design Due Date not set	Mid 2010	Within Block 8E (unallocated)
Island Avenue Phase II	26th to 30th	2003	8	CPUC Rule 20 A	\$1,502,391	2,717	52	Design Due Date not set	Mid 2010	Within Block 8E (unallocated)
30th St Phase III A	Juniper to Ash	2007	3	CPUC Rule 20 A	\$1,660,551	3,000	91	Design Due Date not set	Mid 2010	Within Block 2 F
30th St Phase III B	Broadway to K St	2007	8	CPUC Rule 20 A	\$1,277,063	2,208	44	Design Due Date not set	Mid 2010	Within Blocks 8 E and 8 A1
Jutland Drive	Camino Coralina to Luna Ave	2006	6	CPUC Rule 20 A	\$2,247,903	3,531	91	Design Due Date not set	Mid/ Late 2010	Within Block 6 I; construct with 6 I
24th Street	G St to Imperial	2006	8	CPUC Rule 20 A	\$968,733	2,314	43	Design Due Date not set	Late 2010	Within Block 8 G; construct with 8 G
Island Avenue Phase I	16th to 24th	2003	8	CPUC Rule 20 A	\$1,643,259	3,221	43	Design Due Date not set	Late 2010	Within Block 8 G; construct with 8 G
K Street Phase I	19th to 24th	2006	8	CPUC Rule 20 A	\$823,264	1,314	16	Design Due Date not set	Late 2010	Within Block 8 G; construct with 8 G
La Jolla Scenic Dr	Torrey Pines Rd to Sugarman Dr	2007	1	CPUC Rule 20 A	\$964,467	2,183	22	Design Due Date not set	Early 2011	Within Block 1 K
San Vicente St	San Vicente Ct to Ashmore Ln	2007	4	CPUC Rule 20 A	\$1,908,996	3,618	62	Design Due Date not set	Early/ Mid 2011	Within Block 2 C
Altadena, Wightman, Winona	El Cajon to Euclid	2006	7	CPUC Rule 20 A	\$4,765,420	8,530	136	Design Due Date not set	Mid 2011	Within Block 7 A; construct with 7 A
Moraga Ave	Moraga Ct to Idlewild	2007	6	CPUC Rule 20 A	\$1,366,144	2,559	64	Design Due Date not set	Mid/ Late 2011	Within Block 6 DD
Trojan Ave	56th St to 60th St	2007	7	CPUC Rule 20 A	\$1,177,226	2,194	52	Design Due Date not set	Mid/ Late 2011	Within Block 7 C 1
Fanuel/ Cardeno Street	Archer to Tourmaline	2007	2	CPUC Rule 20 A	\$427,577	726	12	Design Due Date not set	Late 2011	Within Block 2 X and 2T
TOTALS	19 PROJECTS		10.8 Miles		\$28,079,746	57,150	959			

CITY SURCHARGE FUNDED PROJECTS IN DESIGN

Project Name	Project Boundary	Year Allocated by Council	Council District	Fund Source	Project Estimate	Estimated Footage	Properties to Convert	Status	Estimated Start Construction **	Notes
Residential Project Block 6 - J	Bay Ho	2005	6	Surcharge	\$10,830,101	22,309	580	Design Complete	Nov/ Dec 2009	Out to bid; est start trenching in December 2009
Residential Project Block 2 - J	Point Loma	2005	2	Surcharge	\$3,110,892	6,523	177	Design Complete	Jan/ Feb 2010	In Design Review
Residential Project Block 4 - AA	Paradise Hills	2005	4	Surcharge	\$8,660,766	17,313	460	Design Complete	Mar/ Apr 2010	In Design Review
Residential Project Block 7 - CC	Del Cerro	2005	7	Surcharge	\$9,232,759	19,923	422	SDGE Design Complete	Apr/ May 2010	ATT & Cox in Design
Island Avenue Transmission	15th to 22nd	2003	8	Surcharge	\$1,700,000	3,200	0	Design Due Date not set	Mid 2010	Within Block 8G; to be done with Block 8G
Residential Block 3 - HH	Talmadge 3	2006	3	Surcharge	\$9,975,078	16,123	377	Design Due Date not set	Mid 2010	Base Map Complete
Camino Del Norte Transmission		2005	5	Surcharge	\$4,500,000	6,357	0	Design Due Date not set	Mid/ Late 2010	
Residential Block 6 - I	Bay Ho 2	2006	6	Surcharge	\$10,226,574	16,349	436	Design Due Date not set	Mid/ Late 2010	Base Map Complete
Residential Project Block 8 - G	Sherman Heights 2	2005	8	Surcharge	\$5,793,992	10,320	345	Design Due Date not set	Late 2010	Base Map Complete
Residential Block 2 - T	Pacific Beach North	2006	2	Surcharge	\$9,098,841	14,799	361	Design Due Date not set	Late 2010/ Early 2011	Base Map Complete
Residential Block 4 - Z	Paradise Hills North	2006	4	Surcharge	\$8,544,115	14,273	341	Design Due Date not set	Early 2011	
Residential Block 8 - B	Sherman Heights 3	2006	8	Surcharge	\$7,718,315	12,034	400	Design Due Date not set	Mid 2011	
Residential Block 7 - A	Fox Canyon	2006	7	Surcharge	\$10,501,063	16,575	430	Design Due Date not set	Mid 2011	
Patrick Henry High Block	Del Cerro	2006	7	Surcharge	\$5,911,777	9,950	189	Design Due Date not set	Mid/ Late 2011	To be done concurrently with Ridge Manor
Ridge Manor	Madra to Del Paso	2005	7	Surcharge	\$1,854,254	4,356	57	Design Complete	Mid/ Late 2011	To be done with Patrick Henry High Block
TOTALS	15 PROJECTS		36.1 Miles		\$107,658,527	190,404	4,575			