

CITY OF SAN DIEGO
UTILITIES UNDERGROUNDING PROGRAM

PROJECTS IN DESIGN
August 30, 2006

Project Name	Project Boundary	Year Allocated by Council	Council District	Fund Source	Project Estimate	Estimated Footage	Properties to Convert	Status	Estimated Start Construction **	Notes
61st Street (Distribution Only) Calle Primera	National Ave to Imperial Ave	2003	4	CPUC Rule 20 A	\$905,971	5,443	0	Design Complete	October 2006	Confirmed Start in October
	Via Tecero to Willow	2003	8	CPUC Rule 20 A	\$698,148	3,040	10	Design Complete	November/December 2006	
Chatsworth Blvd	Nimitz to Dumas	2003	2	CPUC Rule 20 A	\$703,212	2,633	5	Design Complete	January 2007	
La Jolla Mesa Drive	La Jolla Scenic Dr. S. to Muirlands	2006	1	CPUC Rule 20 A	\$587,528	2,035	25	Design Due Date not set	February 2007	
Greenbrier	Waring to Community Ctr/ School	2006	7	CPUC Rule 20 A	\$615,072	734	8	Design Due Date not set	March 2007	
Waring Road/ I-8	Waring Gateway to Allied Gardens	2006	7	CPUC Rule 20 A	\$806,678	1,133	1	Design Due Date not set	May 2007	
Briarwood	Brookhaven Road to Nebraska	2006	4	CPUC Rule 20 A	\$892,805	2,008	25	Design Due Date not set	October 2007	Within Block 4 AA; construct with 4 AA
Canon Street	Rosecrans to Evergreen	2003	2	CPUC Rule 20 A	\$551,993	1,914	11	Design Due Date not set	February 2008	Adjacent to Block 2 J; construct with 2 J
Garrison Street	Clove St to Rosecrans St.	2006	2	CPUC Rule 20 A	\$1,161,763	1,867	50	Design Due Date not set	February 2008	Adjacent to Block 2 J; construct with 2 J
Monroe Ave	Winona to Collwood	2006	3	CPUC Rule 20 A	\$803,836	2,332	28	Design Due Date not set	April 2008	Within Block 3 EE; construct with 3 EE
24th Street	G St to Imperial	2006	8	CPUC Rule 20 A	\$968,733	2,314	43	Design Due Date not set	October 2008	Within Block 8 G; construct with 8 G
Island Avenue Phase I	16th to 24th	2003	8	CPUC Rule 20 A	\$1,643,259	3,221	43	Design Due Date not set	October 2008	Within Block 8 G; construct with 8 G
K Street Phase I	19th to 24th	2006	8	CPUC Rule 20 A	\$823,264	1,314	16	Design Due Date not set	October 2008	Within Block 8 G; construct with 8 G
National Ave	32nd to 43rd	1995	8	CPUC Rule 20 A	\$2,407,400	9,135	73	SDGE Design Delay	TBD	Delays due to road re-alignment CIP designs
Island Avenue Phase II	26th to 30th	2003	8	CPUC Rule 20 A	\$1,502,391	2,717	52	Design Due Date not set	TBD	Within Block 8E (unallocated)
Residential Project Block 1 - F	La Jolla	2004	1	Surcharge	\$8,100,446	14,501	359	Design Complete	September 18, 2006	Confirmed Start Date
Residential Project Block 7 - F	Rolondo	2004	7	Surcharge	\$17,314,422	29,487	709	Design Complete	November/ December 2006	
Mesa College Drive	Linda Vista Rd to Armstrong	2003	6	Surcharge	\$1,237,494	7,580	11	Design Due October 2006	December 2006	
Residential Project Block 4 - G	Lincoln Park	2004	4	Surcharge	\$8,832,186	18,300	449	Design Complete	Early 2007	Start after Oceanview Project
Residential Project Block 8 - F	Sherman Heights	2004	8	Surcharge	\$7,951,749	12,500	396	SDGE Re-Designing	Early 2007	Start after 28th Street Project
Residential Project Block 2 - E	Mission Hills	2004	2	Surcharge	\$14,197,225	30,743	605	Design Complete	April 2007	Streetlight issues to be resolved
30th Street Ph II, 26th Street Transmission	Maple to Commercial	2003	3,8	Surcharge	\$7,154,000	12,631	134	DESIGN ON HOLD	May 2007	
Hotel Circle South	Taylor to Bachman Place	2003/2004	6	Surcharge	\$1,787,060	6,908	1	Design Complete	June 2007	
Hotel Circle North			6	Surcharge	\$1,916,674	6,145	13	Design Due Date not set	June 2007	
Curran	Continental to Sikorski	2004	8	Surcharge	\$695,064		0	Design Due Date not set	July 2007	Brown Field
Overlake, Ridgemoor		2005	7	Surcharge	\$1,757,537	2,587	71	Design Due Date not set	August 2007	
Ridge Manor	Madra to Del Paso	2005	7	Surcharge	\$1,854,254	4,356	57	Design Due Date not set	August 2007	
Residential Project Block 4 - AA	Paradise Hills	2005	4	Surcharge	\$8,660,766	17,313	460	Design Due Date not set	October 2007	
Residential Project Block 1 - R	University City	2005	1	Surcharge	\$7,524,865	18,120	379	Design Due Date not set	December 2007	
Residential Project Block 2 - J	Point Loma	2005	2	Surcharge	\$3,110,892	6,523	177	Design Due Date not set	February 2008	
Residential Project Block 3 - EE	El Cajon Talmadge	2005	3	Surcharge	\$8,037,077	17,928	548	Design Due Date not set	April 2008	
Residential Project Block 6 - J	Bay Ho	2005	6	Surcharge	\$10,830,101	22,309	580	Design Due Date not set	June 2008	
Residential Project Block 7 - CC	Del Cerro	2005	7	Surcharge	\$9,232,759	19,923	422	Design Due Date not set	August 2008	
Residential Project Block 8 - G	Sherman Heights 2	2005	8	Surcharge	\$5,793,992	10,320	345	Design Due Date not set	October 2008	
CCDC Area 1, Phase 2, Job 1 Transmission	California Street	2004	2	Surcharge	\$3,822,010		0	Design Due Date not set	December 2008	
Camino Del Norte Transmission		2005	5	Surcharge	\$4,500,000	6,357	0	Design Due Date not set	TBD	
Island Avenue Transmission	15th to 22nd	2003	8	Surcharge	\$1,700,000		0	Design Due Date not set	TBD	

** Estimated Start Construction dates are tentative and subject to change