

For questions, please contact Councilmember Moreno's office at (619) 236-6688 or email [VivianMoreno@SanDiego.gov](mailto:VivianMoreno@SanDiego.gov)

Street Name	Cross Street 1	Cross Street 2	Project Location	Activity	Estimated Construction Dates	
					Begin	End
S 30th St	Boston Av	Main St	Barrio Logan	Slurry Seal	Oct-19	Mar-20
S 31st St	Boston Av	Main St	Barrio Logan	Slurry Seal	Oct-19	Mar-20
S 28th St	Boston Av	Main St	Barrio Logan	Slurry Seal	Oct-19	Mar-20
S 32nd St	Boston Av	Main St	Barrio Logan	Slurry Seal	Oct-19	Mar-20
S 27th St	Boston Av	Main St	Barrio Logan	Resurface	Oct-19	Aug-20
Main St	Bryant St	Wabash Bl	Barrio Logan	Slurry Seal	Oct-19	Mar-20
Boston Av	I-5 SB on RA	S 30th St	Barrio Logan	Slurry Seal	Oct-19	Mar-20
S 27th St	Main St	END	Barrio Logan	Resurface	Oct-19	Aug-20
S 27th St	Newton Av	Boston Av	Barrio Logan	Resurface	Oct-19	Aug-20
Main St	S 26th St	S 27th St	Barrio Logan	Resurface	Oct-19	Aug-20
Boston Av	S 27th St	S 28th St	Barrio Logan	Slurry Seal	Oct-19	Mar-20
Main St	S 27th St	S 28th St	Barrio Logan	Slurry Seal	Oct-19	Mar-20
Main St	S 28th St	S 29th St	Barrio Logan	Slurry Seal	Oct-19	Mar-20
Boston Av	S 28th Street	I-5 SB ON RA	Barrio Logan	Resurface	Oct-19	Aug-20
Main St	S 29th St	S 30th St	Barrio Logan	Slurry Seal	Oct-19	Mar-20
Boston Av	S 30th St	S 31st St	Barrio Logan	Slurry Seal	Oct-19	Mar-20
Main St	S 30th St	S 31st St	Barrio Logan	Slurry Seal	Oct-19	Mar-20
Boston Av	S 31st St	S 32nd St	Barrio Logan	Slurry Seal	Oct-19	Mar-20
Main St	S 31st St	S 32nd St	Barrio Logan	Slurry Seal	Oct-19	Mar-20
Main St	S 32nd St	Bryant St	Barrio Logan	Slurry Seal	Oct-19	Mar-20
Air Wing Rd	Approach RD	End	Otay Mesa	Slurry Seal	Jun-19	1-Nov
Air Wing Rd	Begin	Dead Stick Rd	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Air Wing Rd	Dead Stick Rd	Approach Rd	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Border Pacific Dr	Siempre Viva Rd	End	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Britannia Bl	Bristow Ct	Britannia Ct	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Britannia Park Pl	Britannia Bl	Siempre Viva Ct	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Cactus Ct	Begin	Cactus Rd	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Calle de Linea	Begin	Cactus Rd	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Dead Stick Rd	Air Wing Rd	Piper Ranch Rd	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Del Sol Bl	Surf Crest Dr	Surfpoint Wy	Otay Mesa	Slurry Seal	Dec-19	May-20
Del Sol Bl	Surfpoint Wy	Breakers Wy	Otay Mesa	Slurry Seal	Dec-19	May-20
Del Sol Bl	Begin	Surf Crest Dr	Otay Mesa	Slurry Seal	Dec-19	May-20

For questions, please contact Councilmember Moreno's office at (619) 236-6688 or email [VivianMoreno@SanDiego.gov](mailto:VivianMoreno@SanDiego.gov)

Street Name	Cross Street 1	Cross Street 2	Project Location	Activity	Estimated Construction Dates	
					Begin	End
Flightpath Wy	Radar Rd	End	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Hidden Trails Dr	Breakwater Pt	Parsons Landing	Otay Mesa	Slurry Seal	Dec-19	May-20
Hidden Trails Dr	Ocean View Hills Py	Breakwater Pt	Otay Mesa	Slurry Seal	Dec-19	May-20
Inbound St	Siempre Viva Rd	End	Otay Mesa	Slurry Seal	Jun-19	Nov-19
La Media Rd	Lonestar Rd	Windsock St	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Las Californias	Otay Pacific Dr	Siempre Viva Rd	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Otay Pacific Drive	Otay Pacific Pl	Siempre Viva Rd	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Otay Pacific Pl	Otay Pacific Dr	Las Californias	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Radar Rd	Flightpath Wy	End	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Radar Rd	Windsock St	Flightpath Wy	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Siempre Viva Ct	Siempre Viva Rd	Britannia Park Pl	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Siempre Viva Ct	Britannia Park Pl	End	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Siempre Viva Rd	Siempre Viva Ct	Otay Pacific Dr	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Siempre Viva Rd	Otay Pacific Dr	Las Californias	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Siempre Viva Rd	Inbound St	End	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Siempre Viva Rd	Las Californias	Border Pacific Dr	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Siempre Viva Rd	Border Pacific Dr	Inbound St	Otay Mesa	Slurry Seal	Jun-19	Nov-19
Windsock St	La Media Dr	Radar Rd	Otay Mesa	Slurry Seal	Jun-19	Nov-19
25th (SB) St	Grove Av	Iris Av	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
30th (SB) St	Del Sol Bl	Iris Av	Otay Mesa-Nestor	Slurry Seal	Dec-19	May-20
30th (SB) St	Fern Av	Del Sol Bl	Otay Mesa-Nestor	Slurry Seal	Dec-19	May-20
Alosta St	Biola Av	Oro Vista Rd	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Arey Dr	Churrituck Dr	Norstad St	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Arey Dr	Picador Bl	Churrituck Dr	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Arliss Ct	Clavelita St	End	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Arrecife Ct	Begin	Arrecife Wy	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Arrecife Wy	Kostner Dr	La Huerta Wy	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Arrecife Wy	La Huerta Wy	Arrecife Ct	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Atheron Av	Biola Av	Cabrena St	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Atherton Av	Hollister St	Biola Av	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Beyer Bl	Coronado (SB) Av	Del Sol Bl	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Beyer Bl	Caulfield Dr	Coronado (SB) Av	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20

For questions, please contact Councilmember Moreno's office at (619) 236-6688 or email [VivianMoreno@SanDiego.gov](mailto:VivianMoreno@SanDiego.gov)

Street Name	Cross Street 1	Cross Street 2	Project Location	Activity	Estimated Construction Dates	
					Begin	End
Beyer Bl	Madden Av	Caulfield Dr	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Beyer Bl	Palm (SB) Av	Madden Av	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Beyer Bl	Kaanapali Wy	Cagayan Av	Otay Mesa-Nestor	Slurry Seal	Dec-19	May-20
Beyer Bl	Carnell Av	Veralee Dr	Otay Mesa-Nestor	Slurry Seal	Dec-19	May-20
Beyer Bl	Cagayan Av	Palm (SB) Av	Otay Mesa-Nestor	Slurry Seal	Dec-19	May-20
Beyer Bl	Del Sol Bl	Carnell Av	Otay Mesa-Nestor	Slurry Seal	Dec-19	May-20
Beyer Wy	Picador Bl	Via Tonga	Otay Mesa-Nestor	Slurry Seal	Dec-19	May-20
Beyer Wy	Coronado (SB) Av	Del Sol Bl	Otay Mesa-Nestor	Slurry Seal	Dec-19	May-20
Beyer Wy	Via Tonga	Coronado (SB) Av	Otay Mesa-Nestor	Slurry Seal	Dec-19	May-20
Biola Av	Katella St	Revena St	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Biola Av	Doran St	Katella St	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Biola Av	Revena St	Alosta St	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Blackwood Dr	Coleman Av	Piccard Av	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Byrd St	Rickenbacker Av	Twinning Av	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Byrd St	Cochran Ave	Norstad Ave	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Cabrena St	Biola Av	Atherton Av	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Caramay Pl	Clavelita St	End	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Caseman Av	Piccard Av	Peterlynn Dr	Otay Mesa-Nestor	Slurry Seal	Dec-19	May-20
Chanute St	Maitland Ave	Norstad Ave	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Clavelita St	Clavelita Pl	Caramay Pl	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Clavelita St	Caramay Pl	Arliss Ct	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Clavelita St	Arliss Ct	Del Sur Bl	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Coelman Ct	Coelman Av	Twinning Av	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Coleman Av	Ralph WY	Twining Av	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Coleman Av	Piccard Av	Ralph WY	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Coleman Ave	Twining Ave	Coleman Ct	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Coleman Ave	Blackwood Dr	Piccard Ave	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Coleman Ave	Begin	Blackwood Dr	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Coronado (SB) Av	Cam Donaie	Hawaii Av	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Coronado (SB) Av	Beyer Bl	Cam Donaie	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Coronado (SB) Av	Hawaii Av	Cam Ternura	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Coronado (SB) Av	Cam Aleta	Beyer Wy	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20

For questions, please contact Councilmember Moreno's office at (619) 236-6688 or email [VivianMoreno@SanDiego.gov](mailto:VivianMoreno@SanDiego.gov)

Street Name	Cross Street 1	Cross Street 2	Project Location	Activity	Estimated Construction Dates	
					Begin	End
Coronado (SB) Av	Cam Ternura	Cam Aleta	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Coronado (SB) Av	30th (SB) St	Beyer Bl	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Coronado (SB) Av	Madden Av	30th (SB) St	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Coronado (SB) Av	18th St	Saturn BL	Otay Mesa-Nestor	Slurry Seal	Oct-19	Mar-19
Coronado (SB) Av	Thermal Av	18th St	Otay Mesa-Nestor	Slurry Seal	Oct-19	Mar-19
Coronado (SB) Av	Green Bay St	Nestor Wy	Otay Mesa-Nestor	Slurry Seal	Oct-19	Mar-19
Coronado (SB) Av	Raedel Dr	Green Bay St	Otay Mesa-Nestor	Slurry Seal	Oct-19	Mar-19
Coronado (SB) Av	Saturn BL	Raedel Dr	Otay Mesa-Nestor	Slurry Seal	Oct-19	Mar-19
Coronado (SB) Av	Nestor Wy	Hollister St	Otay Mesa-Nestor	Slurry Seal	Oct-19	Mar-19
Dahlia (SB) Av	18th St	Avenida Del Mexico	Otay Mesa-Nestor	Slurry Seal	Dec-19	May-20
Darwin AV	Darwin Pl	Piccard Av	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Darwin Pl	Arey Dr	Darwin Av	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Del Sur Bl	Del Sol Bl	Rosa Linda St	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Del Sur Bl	Rosa Linda St	Arruza St	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Del Sur Bl	Arruza St	Agosto St	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Doolittle Ave	Lindbergh St	Chanute St	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Ebersole Dr	Ransom St	Gai Dr	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Firethorn St	Marge Wy	End	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Firethorn St	Cranberry Ct	Marge Wy	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Firethorn St	Hydrangea Ct	Cranberry Ct	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Grove Ave	25th St	27th St	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Hawaii Ave	Reef Dr	Coronado Ave	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Hermes St	BEGIN	Leon Av	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Hermes St	Hermes Ct	Thermal Av	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Hermes St	Triton Av	Tradwind Ave	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Hermes St	Tradewind Ave	Hermes Ct	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Hollister St	Flower Av	Starburst Ln	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Hollister St	Starburst Ln	Grove Av	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Hollister St	Coronado (SB) Av	Flower Av	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Hollister St	Donax Av	Elm Av	Otay Mesa-Nestor	Slurry Seal	Dec-19	May-20
Hydrangea Ct	Firethorn St	End	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Ionian St	BEGIN	Triton Av	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20

For questions, please contact Councilmember Moreno's office at (619) 236-6688 or email [VivianMoreno@SanDiego.gov](mailto:VivianMoreno@SanDiego.gov)

Street Name	Cross Street 1	Cross Street 2	Project Location	Activity	Estimated Construction Dates	
					Begin	End
Ionian St	Triton Av	Hermes LN	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Katella St	Biola Av	Revena St	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Kedzie Av	Palm (SB) Av	Rene Dr	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Lawndale St	Quadra Av	Wardlow Av	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Maitland Ave	Lindbergh St	Chanute St	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Monterey Park Dr	Village Pine Dr	End	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Monterey Pine Dr	Iris Ave	Terrace Pine Dr	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Monterey Pine Dr	Terrace Pine Dr	Village Pine Dr	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Monterrey Pine Dr	Village Pine Dr	END	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Norstad Av	Gatty St	Chanute St	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Norstad Ave	Byrd St	Palm Ave	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Norstad Ave	Chanute St	Byrd St	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Oro Vista Rd	Alosta St	International Rd	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Picador Bl	Beyer Wy	Beyer Wy	Otay Mesa-Nestor	Slurry Seal	Dec-19	May-20
Quadra Av	Lawndale St	Leatherwood St	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Rene Ct	Begin	Rene Dr	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Rene Dr	Rene Ct	Kostner Dr	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Rene Dr	Kedzie Av	Rene Ct	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Revena St	Alosta St	Wardlow Av	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Revena St	Wardlow Av	Katella St	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Saturn Bl	Leon Av	Tremaine Wy	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Saturn Bl	Rimbey Av	Leon Av	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Saturn Bl	Ilex Av	Satellite Bl	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Saturn Bl	Grove Av	Halo St	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Saturn Bl	Hermes St	Ilex Av	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Saturn Bl	Satellite Bl	Rimbey Av	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Terrace Pine Dr	Begin	Terrace Pine Ln	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Terrace Pine Dr	Terrace Pine Ln	Monterey Pine Dr	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Tocayo Av	Hollister St	Oro Vista Rd	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Tocayo Av	Rodear Rd	Planicie WY	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Tocayo Av	Planicie Wy	Predio Ct	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Tocayo Av	Gayo Ct	Hollister St	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20

For questions, please contact Councilmember Moreno's office at (619) 236-6688 or email [VivianMoreno@SanDiego.gov](mailto:VivianMoreno@SanDiego.gov)

Street Name	Cross Street 1	Cross Street 2	Project Location	Activity	Estimated Construction Dates	
					Begin	End
Tocayo Av	Predio Ct	Gayo Ct	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Tremaine WY	Tremaine WY	Thermal Av	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Tremaine WY	Leon Av	Saturn BL	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Twining Av	Byrd St	Palm (SB) (FTG) Av	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Twinning Av	Chanute St	Byrd St	Otay Mesa-Nestor	Slurry Seal	Aug-19	Jan-20
Via Tonga	Via Tonga Ct	Picador Blvd	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Via Tonga	Beyer Wy	Via Tonga Ct	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Via Tonga Ct	Via Tonga	End	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Village Pine Dr	Monterrey Park Dr	Howard (SB) AV	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Village Pine Dr	Village Pine WY	Monterrey Park Dr	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Village Pine Dr	Monterrey Park Dr	Village Pine WY	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Village Pine Dr	BEGIN	Village Pine Dr	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Wardlow Av	Revena St	International Rd	Otay Mesa-Nestor	Resurface	Oct-19	Aug-20
Averil Rd	Blackshaw Ln	Southvista Av	San Ysidro	Slurry Seal	Dec-19	May-20
Blackshaw Ln	South Vista Av	Averil Rd	San Ysidro	Slurry Seal	Jun-19	Nov-19
Foothill Rd	Smythe Av	END	San Ysidro	Slurry Seal	Dec-19	May-20
Pearl Ln	Averil Rd	End	San Ysidro	Slurry Seal	Jun-19	Nov-19
Smythe Av	Via de la Melodia	Avenida de la Madrid	San Ysidro	Slurry Seal	Oct-19	Mar-20
South Vista Av	Smythe Av	Blackshaw Ln	San Ysidro	Slurry Seal	Jun-19	Nov-19
Via Tercero	W Calle Primera	End	San Ysidro	Resurface	Oct-19	Aug-20
W Calle Primera	Via Segundo	Via Tercero	San Ysidro	Resurface	Oct-19	Aug-20
W Calle Primera	Via De San Ysidro	Via Segunda	San Ysidro	Resurface	Oct-19	Aug-20
W San Ysidro Bl	Cypress Dr	Cottonwood Rd	San Ysidro	Slurry Seal	Dec-19	May-20
33rd St	Gillette St	Imperial Av	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
33rd St	S 33rd St	Gilletter St	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
33rd St	Market St	F St	Southeastern San Diego	Slurry Seal	Dec-19	May-20
33rd St	E St	Pickwick St	Southeastern San Diego	Slurry Seal	Dec-19	May-20
33rd St	F St	E St	Southeastern San Diego	Slurry Seal	Dec-19	May-20
33rd St	E St	E St	Southeastern San Diego	Slurry Seal	Dec-19	May-20
Birch St	Earl St	S 40th St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Birch St	Osborn St	Earl St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Cottonwood St	S 40th St	S 41st St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20

For questions, please contact Councilmember Moreno's office at (619) 236-6688 or email [VivianMoreno@SanDiego.gov](mailto:VivianMoreno@SanDiego.gov)

Street Name	Cross Street 1	Cross Street 2	Project Location	Activity	Estimated Construction Dates	
					Begin	End
Division St	Anthony Dr	S 40th St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Division St	S 41st St	Marine View Av	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Division St	S 40th St	S 41st St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Division St	Flower Dr	S 42nd St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Durant St	S Gregory St	End	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
Durant St	S 33rd St	S Gregory St	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
Eta St	S 41st St	S 42nd St	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
Eta St	S 42nd St	S 43rd St	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
Eta St	S 40th St	S 41st St	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
F St	32nd St	33rd St	Southeastern San Diego	Slurry Seal	Dec-19	May-20
Gillette St	Begin	33rd St	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
Gillette St	33rd St	End	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
Logan Av	S 29th St	S 30th St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Logan Av	S 28th St	S 29th St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Marine View Av	S 40th St	S 41st St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Marine View Av	S 41st St	Division St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Market St	31st St	32nd St	Southeastern San Diego	Slurry Seal	Dec-19	May-20
Market St	30th St	31st St	Southeastern San Diego	Slurry Seal	Dec-19	May-20
National Av	S 27th St	S 28th St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Nordica Av	S 42nd St	S 43rd St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Nordica Av	S 40th St	S 41st St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Nordica Av	S 41st St	S 42nd St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Osborn St	Birch St	Cottonwood St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Osborn St	Cottonwood St	I-5 NB on RA	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
Pickwick St	33rd St	END	Southeastern San Diego	Slurry Seal	Dec-19	May-20
S 33rd St	Durant St	Webster Av	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
S 33rd St	33rd St	Durant St	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
S 33rd St	Webster Av	Oceanview Bl	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
S 40th St	Nordica Av	Cottonwood St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
S 40th St	Marine View Av	Division St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
S 40th St	Cottonwood St	Marine View Av	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
S 41st St	Nordica Av	Cottonwood St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20

For questions, please contact Councilmember Moreno's office at (619) 236-6688 or email [VivianMoreno@SanDiego.gov](mailto:VivianMoreno@SanDiego.gov)

Street Name	Cross Street 1	Cross Street 2	Project Location	Activity	Estimated Construction Dates	
					Begin	End
S 42nd St	Epsilon St	Eta St	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
S 42nd St	Gamma St	Delta St	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
S 42nd St	Nordica Av	Division St	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
S 42nd St	Delta St	Epsilon St	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
S 43rd St	Nordica Av	End	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
S 43rd St	Eta St	Nordica Av	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
S 43rd St	Epsilon St	Eta St	Southeastern San Diego	Slurry Seal	Oct-19	Mar-20
S Gregory St	Durant St	Webster Av	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
S Gregory St	Webster Av	End	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
Steel St	Begin	33rd St	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19
Steel St	33rd St	End	Southeastern San Diego	Slurry Seal	Jun-19	Nov-19