

San Ysidro

COMMUNITY PLAN UPDATE PRELIMINARY SCHEDULE

August 2010



community/stakeholder involvement schedule

July Aug Sept Oct Nov Jan 2011 February -

SYCPG Meeting #1 SYCPG Meeting #2 SYCPG Meeting #3 SYCPG Meeting #4 SYCPG Meeting #5 SYCPG Meeting #6



SYAC Meeting #1
Community Workshop #1
July 14

SYAC Meeting #2
August 11

SYAC Meeting #3
September 8

SYAC Meeting #4
Charrette
October 4, 5, 13

SYAC Meeting #5
November 10

SYAC Meeting #6
January 12

Phase 2
Est. Completion 2013

- Project Kickoff
- Project Overview
- Confirm Goals of Community Plan Update
- Issues & Opportunities of San Ysidro
- Schedule/Outreach Strategy

- Review Outreach Effort to Date
- Confirm Outreach Strategy and Schedule
- General Plan Introduction and Principles
- Opportunity and Constraints Mapping Exercise

- Confirm Community Plan Principles
- Overview of Community Plan Elements / Topics / Objectives

		Charrette		
		Morning	Afternoon	Evening
Monday Oct. 4		Walk Audit / Charrette Kick-off		Community Workshop (present existing conditions findings to date)
Tuesday Oct. 5		Develop Preliminary Alternatives		Community Workshop (discuss initial concepts)
Wednesday Oct. 13		Refine Preliminary Alternatives		SYAC Meeting / Community Workshop (present charrette findings and gather input on refined concepts)

- Charrette Results
- Discuss Alternatives
 - Transportation, Mobility and Circulation
 - Land Use and Community Planning
 - Urban Design and Community Identity

- Present Refined Alternatives

- Draft & Final Community Plan
- Stakeholder and Public Involvement Continue
- Environmental Review
- Public Hearings