

Project Schedule

2010

June

Historic Resources Survey Open House

- Meetings for each community
- June 22 – GGH
- June 28 – NP
- June 30 - Uptown

Open Mic 2

- Hear from various community organizations
- June 7th

July

CLUSTER 2

- Mobility
- Economic Data
- July 28th

Open Mic 3

- Hear from various community organizations
- July 19th

Aug

- No CPUAC meetings
- Staff and consultants prepare for Charrette

Open Mic 4


- Hear from various community organizations
- August 2nd

Sept

Charrette

- Refine areas of Transition/Stability
- Identify village types/sites
- Identify opportunity areas
- Development of Plan Alternatives

Project Schedule (continued)



- Refine alternatives
- Review technical analysis
- Begin drafting of Elements

- Present refined alternatives
- Review shared issues
- Draft CPU
- Begin CPG
- review

- Finalize CPU

- EIR process
- Prepare Public Facilities Financing Plan

- Begin public hearing process