A CLEAR VIEW OF SAN DIEGO
Utilities Undergrounding Program

UTILITIES UNDERGROUNDING PROGRAM

POINT LOMA – PROJECT BLOCK 2J

September 2012

WELCOME TO THE UTILITIES UNDERGROUNDING PROGRAM E-NEWS #23

This is the twenty-third e-news update to inform you of the progress of the Utilities Undergrounding Program in the Point Loma/2J Project Block area. Approximately once a month during construction, or when significant events occur, you will receive an e-mail update.

UTILITIES UNDERGROUNDING PROGRAM DESCRIPTION

The City of San Diego has been undergrounding utility lines since 1970. Approximately 1,200 miles of overhead utility lines remain to be undergrounded. The City, in cooperation with SDG&E, Cox Communications, Time Warner and AT&T, is currently undergrounding the utility lines in your community.

PROJECT BLOCK 2J HIGHLIGHTS

- 1.9 miles of utilities will be undergrounded
- 266 private residences will have their utilities undergrounded
- 46 street lights will be installed
- 45 shade trees will be installed
- 35 curb ramps will be installed
- Streets will be resurfaced or slurry sealed curb-to-curb

PROJECT BLOCK 2J CONSTRUCTION ACTIVITY PHASES

- Construction start: May 2010
- Panel and trench work: Completed
- Cabling, cut-overs and streetlights: April 2011 - October 2012
- Overhead line removal: Summer - Fall 2012
- Street resurfacing: 2013

PROJECT BLOCK 2J CONSTRUCTION ACTIVITIES

- SDG&E and AT&T's cabling, cut-over and overhead line removal activities are continuing in the project area.
- Streetlight installation will begin in October 2012.

VICINITY MAP: POINT LOMA



CURRENT CONSTRUCTION AREA MAP: POINT LOMA



TRANSPORTATION & STORM WATER

CONTACT INFORMATION

Information Line: (619) 533-3841
Email: undergrounding@sandiego.gov
Website: www.sandiego.gov/undergrounding

THE CITY OF SAN DIEGO

PANEL AND TRENCHING ACTIVITIES

All panel and trenching work is complete. If you have any questions or concerns about the electrical or trenching work completed on your property, please do not hesitate to contact the contractor listed on the door hanger we left at your property.

These utility poles are being removed from the street, providing a clearer view of your neighborhood.

CABLING, CUT-OVER AND OVERHEAD LINE REMOVAL ACTIVITIES

After all trenching operations have been completed by our contractor, the cabling portion of the work will begin. Another contractor will perform the cabling work. Cabling involves technicians placing new utility lines in the new conduits, so that the new lines can be "energized" and brought into service. Once the new system has been energized, the process to "cut-over" customers from overhead to underground services will begin. Once customers have been cut-over, the overhead lines will be removed. We anticipate this process will move very swiftly and it's not nearly as disruptive or distracting as the trenching work, which is why you may not even see us working.

SDG&E is 100% complete with cabling activities and 99% complete with cut-over activities.

Cox Communications is 100% complete with cabling, cut-over and overhead line removal activities.

AT&T is 100% complete with cabling, 90% complete with cut-over activities and 90% complete with overhead line removal activities.

CORRECTION NOTICES

All panel work has been completed and inspected in the 2J Project Block. Most of these corrections were minor and were the responsibility of the property owner. Corrections needed to be completed before we could cut customers over to the new underground system.

STREETLIGHT INSTALLATION

Streetlight installation will begin in August 2012.

SAFETY

If you see anyone on your property that is not visibly wearing an identification badge, or if they are in a vehicle that is not marked with a contractor or utility company name, please call the Information Line at (619) 533-3841 or the San Diego Police Department. The construction crew must travel in marked vehicles and have proper identification at all times on the jobsite.

CONTACT US

In the event that you are not satisfied or pleased with the work that was done on your property or your street, please let us know. **Please do not attempt to make corrections, adjustments or improvements yourself.** We promise to work with you on reaching a solution or creating an outcome that meets your needs and ours in this process. We will not be able to switch your services to the new underground system if any modifications were done to our work. If you are unsure about the status of the work that has taken place on your property or your street, contact us at:

- Information Line: (619) 533-3841
- Email: undergrounding@sandiego.gov

UTILITIES UNDERGROUNDING PROGRAM VIDEO

A video about the Utilities Undergrounding Program can be seen by visiting our web site at www.sandiego.gov/undergrounding and clicking on video. By watching it, you can see all the processes associated with our work and gain a better understanding of what is involved in completing those processes.

We thank you in advance for your patience and support while we complete the Utilities Undergrounding Program project in the Point Loma community.