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REQUIRED DOCUMENTS SCHEDULE DURING BIDDING AND AWARDING 

The Bidder’s attention is directed to the City’s Municipal Code §22.0807(d)(2)for important information 
regarding grounds for debarment for failure to submit required documentation. 

The specified Equal Opportunity Contracting Program (EOCP) forms are available for download from 
the City’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 

ITEM DOCUMENT TO BE SUBMITTED WHEN DUE FROM 

1.  Bid Bond (PDF via PlanetBids) At Time of Bid ALL BIDDERS 

2.  Contractors Certification of Pending Actions At Time of Bid ALL BIDDERS 

3.  Mandatory Disclosure of Business Interests At Time of Bid ALL BIDDERS 

4.  
Debarment and Suspension Certification for 
Prime Contractors 

At Time of Bid  ALL BIDDERS 

5.  
Debarment and Suspension Certification for 
Subcontractors, Suppliers & Mfgrs 

At Time of Bid ALL BIDDERS 

6.  Bid Bond (Original) By 5PM 1 working day 
after bid opening 

ALL BIDDERS 

7.  SLBE Good Faith Effort Documentation  
By 5 PM 3 working days 
after bid opening 

ALL BIDDERS 

8.  Form AA60 – List of Work Made Available 

By 5 PM 3 working days 
after bid opening with 
Good Faith Effort (GFE) 
documentation 

ALL BIDDERS 

9.  

If the Contractor is a Joint Venture:  

 Joint Venture Agreement 
 Joint Venture License 

Within 10 working days 
of receipt by bidder of 
contract forms 

AWARDED 
BIDDER 

10.  
Payment & Performance Bond; Certificates of 
Insurance & Endorsements; and Signed 
Contract Agreement Page 

Within 10 working days 
of receipt by bidder of 
contract forms and NOI 

AWARDED 
BIDDER 

11.  

 

Listing of “Other Than First Tier” 
Subcontractors 

Within 10 working days 
of receipt by bidder of 
contract forms 

AWARDED 
BIDDER 
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NOTICE INVITING BIDS 

1. SUMMARY OF WORK:  This is the City of San Diego’s (City) solicitation process to acquire
Construction services for Slurry Seal Group 2324. For additional information refer to
Attachment A.

2. FULL AND OPEN COMPETITION:  This solicitation is subject to full and open competition and
may be bid by Contractors on the City’s approved Prequalified Contractors List.  For
information regarding the Contractors Prequalified list visit the City’s web site:
http://www.sandiego.gov.

3. ESTIMATED CONSTRUCTION COST:  The City’s estimated construction cost for this project is
$5,867,800.

4. BID DUE DATE AND TIME ARE: SEPTEMBER 7, 2023 at 2:00 PM.

5. PREVAILING WAGE RATES APPLY TO THIS CONTRACT:  Refer to Attachment D.

6. LICENSE REQUIREMENT: To be eligible for award of this contract, Prime contractor must
possess the following licensing classifications: A or C-12 or C-32

7. SUBCONTRACTING PARTICIPATION PERCENTAGES:  Subcontracting participation percentages
apply to this contract.

7.1. The City has incorporated mandatory SLBE-ELBE subcontractor participation
percentages to enhance competition and maximize subcontracting opportunities.  For
the purpose of achieving the mandatory subcontractor participation percentages, a
recommended breakdown of the SLBE and ELBE subcontractor participation
percentages based upon certified SLBE and ELBE firms has also been provided to
achieve the mandatory subcontractor participation percentages:

1. SLBE participation 7.9% 

2. ELBE participation 7.2% 

3. Total mandatory participation  15.1% 

7.2. The Bid may be declared non-responsive if the Bidder fails to meet the following 
requirements: 

7.2.1. Include SLBE-ELBE certified subcontractors at the overall mandatory 
participation percentage identified in this document; OR 

7.2.2. Submit Good Faith Effort (GFE) documentation, saved in searchable Portable 
Document Format (PDF), demonstrating the Bidder made a good faith effort 
to conduct outreach to and include SLBE-ELBE Subcontractors as required in 
this solicitation by 5 PM 3 Working Days after the Bid opening if the overall 
mandatory participation percentage is not met. 
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All submittals in searchable PDF shall be submitted electronically within 
the prescribed time identified in the contract documents via PlanetBids 
by invitation to the point of contact named in the bid provided by the 
Contract Specialist to all bidders. 

8. AWARD PROCESS:

8.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions of Award as stated within these documents and within the Notice of Intent 
to Award.   

8.2. Upon acceptance of bids and determination of the apparent low bidder, the City will 
prepare the contract documents for execution within approximately 21 days of the 
date of the bid opening.  The City will then award the contract upon receipt of properly 
signed Contract, bonds, and insurance documents. 

8.3. This contract will be deemed executed and effective only upon the signing of the 
Contract by the Mayor or his designee and approval as to form by the City Attorney’s 
Office. 

8.4. The low Bid will be determined by the Base Bid. 

8.5. Once the low bid has been determined, the City may, at its sole discretion, award the 
contract for the Base Bid alone. 

9. SUBMISSION OF QUESTIONS:

9.1. The Director (or Designee) of the Purchasing & Contracting Department is the officer 
responsible for opening, examining, and evaluating the competitive Bids submitted to 
the City for the acquisition, construction and completion of any public improvement 
except when otherwise set forth in these documents.  Any questions related to this 
solicitation shall be submitted to: 

BFriedenreic@sandiego.gov 

9.2. Questions received less than 14 days prior to the date for opening of Bids may not be 
considered.   

9.3. Questions or clarifications deemed by the City to be material shall be answered via 
issuance of an addendum and posted to the City’s online bidding service. 

9.4. Only questions answered by formal written addenda shall be binding.  Oral and other 
interpretations or clarifications shall be without legal effect. It is the Bidder's 
responsibility to be informed of any addenda that have been issued and to include all 
such information in its Bid. 
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 INSTRUCTIONS TO BIDDERS  

1. PREQUALIFICATION OF CONTRACTORS:   

1.1. Contractors submitting a Bid must be pre-qualified for the total amount proposed, 
including all alternate items, prior to the date of submittal.  Bids from contractors who 
have not been pre-qualified as applicable and Bids that exceed the maximum dollar 
amount at which contractors are pre-qualified may be deemed non-responsive and 
ineligible for award. 

1.2. The completed application must be submitted online no later than 2 weeks prior to 
the bid opening.  

1.3. Joint Venture Bidders Cumulative Maximum Bidding Capacity:  For projects with 
an engineer’s estimate of $30,000,000 or greater, Joint Ventures submitting bids may 
be deemed responsive and eligible for award if the cumulative maximum bidding 
capacity of the individual Joint Venture entities is equal to or greater than the total 
amount proposed.  

1.3.1. Each of the entities of the Joint Venture must have been previously 
prequalified at a minimum of $15,000,000.  

1.3.2. Bids submitted with a total amount proposed of less than $30,000,000 are not 
eligible for Cumulative Maximum Bidding Capacity prequalification.  To be 
eligible for award in this scenario, the Joint Venture itself or at least one of the 
Joint Venture entities must have been prequalified for the total amount 
proposed. 

1.3.3. Bids submitted by Joint Ventures with a total amount proposed of $30,000,000 
or greater on a project with an engineer’s estimate of less than $30,000,000 
are not eligible for Cumulative Maximum Bidding Capacity prequalification. 

1.3.4. The Joint Venture designated as the Apparent Low Bidder shall provide 
evidence of its corporate existence and furnish good and approved bonds in 
the name of the Joint Venture within 14 Calendar Days of receipt by the Bidder 
of a form of contract for execution. 

1.4. Complete information and links to the on-line prequalification application are 
available at: 

http://www.sandiego.gov/cip/bidopps/prequalification  

1.5. Due to the City’s responsibility to protect the confidentiality of the contractors’ 
information, City staff will not be able to provide information regarding contractors’ 
prequalification status over the telephone. Contractors may access real-time 
information about their prequalification status via their vendor profile on PlanetBids. TM  
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2. ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS: Bids will be received in electronic 
format (eBids) EXCLUSIVELY at the City of San Diego’s electronic bidding (eBidding) site, at: 
http://www.sandiego.gov/cip/bidopps/index.shtml and are due by the date, and time shown 
on the cover of this solicitation. 

2.1. BIDDERS MUST BE PRE-REGISTERED with the City’s bidding system and possess a 
system-assigned Digital ID in order to submit and electronic bid. 

2.2. The City’s bidding system will automatically track information submitted to the site 
including IP addresses, browsers being used and the URLs from which information 
was submitted.  In addition, the City’s bidding system will keep a history of every login 
instance including the time of login, and other information about the user's computer 
configuration such as the operating system, browser type, version, and more.  
Because of these security features, Contractors who disable their browsers’ cookies 
will not be able to log in and use the City’s bidding system. 

2.3. The City’s electronic bidding system is responsible for bid tabulations. Upon the 
bidder’s or proposer’s entry of their bid, the system will ensure that all required fields 
are entered.  The system will not accept a bid for which any required information 
is missing.  This includes all necessary pricing, subcontractor listing(s) and any other 
essential documentation and supporting materials and forms requested or contained 
in these solicitation documents. 

2.4. BIDS REMAIN SEALED UNTIL BID DEADLINE.  eBids are transmitted into the City’s 
bidding system via hypertext transfer protocol secure (https) mechanism using SSL 
128-256 bit security certificates issued from Verisign/Thawte which encrypts data 
being transferred from client to server. Bids submitted prior to the “Bid Due Date and 
Time” are not available for review by anyone other than the submitter who has until 
the “Bid Due Date and Time” to change, rescind or retrieve its proposal should it desire 
to do so. 

2.5. BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME.  Once the bid deadline is 
reached, no further submissions are accepted into the system.  Once the Bid Due Date 
and Time has lapsed, bidders, proposers, the general public, and City staff are able to 
immediately see the results on line.  City staff may then begin reviewing the 
submissions for responsiveness, EOCP compliance and other issues. The City may 
require any Bidder to furnish statement of experience, financial responsibility, 
technical ability, equipment, and references. 

2.6. RECAPITULATION OF THE WORK. Bids shall not contain any recapitulation of the 
Work.  Conditional Bids may be rejected as being non-responsive.  Alternative 
proposals will not be considered unless called for. 
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2.7. BIDS MAY BE WITHDRAWN by the Bidder only up to the bid due date and time. 

2.7.1. Important Note: Submission of the electronic bid into the system may not be 
instantaneous.  Due to the speed and capabilities of the user’s internet service 
provider (ISP), bandwidth, computer hardware and other variables, it may take 
time for the bidder’s submission to upload and be received by the City’s 
eBidding system.   It is the bidder’s sole responsibility to ensure their bids are 
received on time by the City’s eBidding system. The City of San Diego is not 
responsible for bids that do not arrive by the required date and time. 

2.8. ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE: To 
request a copy of this solicitation in an alternative format, contact the Purchasing & 
Contracting Department, Public Works Division Contract Specialist listed on the cover 
of this solicitation at least five (5) working days prior to the Bid/Proposal due date to 
ensure availability. 

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT: 

3.1. The bidder, by submitting its electronic bid, acknowledges that doing so carries the 
same force and full legal effect as a paper submission with a longhand (wet) signature. 

3.2. By submitting an electronic bid, the bidder certifies that the bidder has thoroughly 
examined and understands the entire Contract Documents (which consist of the plans 
and specifications, drawings, forms, affidavits and the solicitation documents), and 
that by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to 
and is bound by the entire Contract Documents, including any addenda issued 
thereto, and incorporated by reference in the Contract Documents. 

3.3. The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of 
perjury under the laws of the State of California, that the certification, forms and 
affidavits submitted as part of this bid are true and correct. 

3.4. The Bidder agrees to the construction of the project as described in Attachment “A–
Scope of Work” for the City of San Diego, in accordance with the requirements set forth 
herein for the electronically submitted prices. The Bidder guarantees the Contract 
Price for a period of 120 days from the date of Bid opening. The duration of the 
Contract Price guarantee shall be extended by the number of days required for the 
City to obtain all items necessary to fulfill all conditions precedent. 

4. BIDS ARE PUBLIC RECORDS:  Upon receipt by the City, Bids shall become public records 
subject to public disclosure.  It is the responsibility of the respondent to clearly identify any 
confidential, proprietary, trade secret or otherwise legally privileged information contained 
within the Bid.  General references to sections of the California Public Records Act (PRA) will 
not suffice. If the Contractor does not provide applicable case law that clearly establishes that 
the requested information is exempt from the disclosure requirements of the PRA, the City 
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shall be free to release the information when required in accordance with the PRA, pursuant 
to any other applicable law, or by order of any court or government agency, and the Contractor 
will hold the City harmless for release of this information. 

5. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM: 

5.1. Prior to the Award of the Contract or Task Order, you and your Subcontractors and 
Suppliers must register with the City’s web-based vendor registration and bid 
management system.  For additional information go to: 

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg 

5.2. The City may not award the contract until registration of all subcontractors and 
suppliers is complete.  In the event this requirement is not met within the time frame 
specified in the Notice of Intent to Award letter, the City reserves the right to rescind 
the Notice of Award / Intent to Award and to make the award to the next responsive 
and responsible bidder / proposer. 

6. JOINT VENTURE CONTRACTORS:  Provide a copy of the Joint Venture agreement and the Joint 
Venture license to the City within 14 Calendar Days after receiving the Contract forms.   

7. INSURANCE REQUIREMENTS:  

7.1. All certificates of insurance and endorsements required by the contract are to be 
provided upon issuance of the City’s Notice of Intent to Award letter.   

7.2. Refer to sections 5-4, “INSURANCE” of the Supplementary Special Provisions (SSP) for 
the insurance requirements which must be met. 

8. REFERENCE STANDARDS:  Except as otherwise noted or specified, the Work shall be 
completed in accordance with the following standards: 

Title Edition Document 
Number 

Standard Specifications for Public Works Construction (“The 
GREENBOOK”) http://www.greenbookspecs.org/   2021 ECPI010122-01 

City of San Diego Standard Specifications for Public Works Construction 
(“The WHITEBOOK”)*  
https://www.sandiego.gov/ecp/edocref/greenbook  

2021 ECPI010122-02 

City of San Diego Standard Drawings* 
https://www.sandiego.gov/ecp/edocref/standarddraw  2021 ECPI010122-03 

Citywide Computer Aided Design and Drafting (CADD) Standards 
https://www.sandiego.gov/ecp/edocref/drawings  2018 PWPI010119-04 

California Department of Transportation (CALTRANS) Standard 
Specifications  
https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-specifications  

2018 PWPI030119-05 
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Title Edition Document 
Number 

CALTRANS Standard Plans  
https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-specifications 2018 PWPI030119-06 

California Manual on Uniform Traffic Control Devices Revision 6  
(CA MUTCD Rev 6)  
https://dot.ca.gov/programs/safety-programs/camutcd/camutcd-files   

2014 PWPI060121-10 

NOTE:               *Available online under Engineering Documents and References at: 
https://www.sandiego.gov/ecp/edocref/  

*Electronic updates to the Standard Drawings may also be found in the link above 

9. CITY'S RESPONSES AND ADDENDA:  The City, at its discretion, may respond to any or all 
questions submitted in writing via the City’s eBidding web site in the form of an addendum.  
No other responses to questions, oral or written shall be of any force or effect with respect to 
this solicitation. The changes to the Contract Documents through addenda are made effective 
as though originally issued with the Bid. The Bidders shall acknowledge the receipt of Addenda 
at the time of bid submission. 

10. CITY'S RIGHTS RESERVED:  The City reserves the right to cancel the Notice Inviting Bids at any 
time, and further reserves the right to reject submitted Bids, without giving any reason for 
such action, at its sole discretion and without liability.  Costs incurred by the Bidder(s) as a 
result of preparing Bids under the Notice Inviting Bids shall be the sole responsibility of each 
bidder.  The Notice Inviting Bids creates or imposes no obligation upon the City to enter a 
contract. 

11. CONTRACT PRICING:  This solicitation is for a Lump Sum contract with Unit Price provisions 
as set forth herein.  The Bidder agrees to perform construction services for the City of San 
Diego in accordance with these contract documents for the prices listed below. The Bidder 
further agrees to guarantee the Contract Price for a period of 120 days from the date of Bid 
opening. The duration of the Contract Price guarantee may be extended, by mutual consent 
of the parties, by the number of days required for the City to obtain all items necessary to 
fulfill all contractual conditions.  

12. SUBCONTRACTOR INFORMATION: 

12.1. LISTING OF SUBCONTRACTORS.  In accordance with the requirements provided in 
the "Subletting and Subcontracting Fair Practices Act" of the California Public Contract 
Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who 
will perform work, labor, render services or who specially fabricates and installs a 
portion [type] of the work or improvement, in an amount in excess of 0.5% of the 
Contractor's total Bid. The Bidder shall also state within the description, whether the 
subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER.  The Bidder shall 
state the DIR REGISTRATION NUMBER for all subcontractors and shall further state 
within the description, the PORTION of the work which will be performed by each 
subcontractor under this Contract.  The Contractor shall list only one Subcontractor 
for each portion of the Work.  The DOLLAR VALUE of the total Bid to be performed 
shall be stated for all subcontractors listed.  Failure to comply with this requirement 
may result in the Bid being rejected as non-responsive and ineligible for award.  The 

Slurry Seal Group 2324 
K-24-2214-DBB-3

11 | Page



 

 

Bidder's attention is directed to the Special Provisions – Section 3-2,  
“Self-Performance”, which stipulates the percent of the Work to be performed with the 
Bidders' own forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, 
SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which Bidders are seeking 
recognition towards achieving any mandatory, voluntary (or both) subcontracting 
participation goals. 

Additionally, pursuant to California Senate Bill 96 and in accordance with the 
requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or 
proposal to the City, Contractor is certifying that he or she has verified that all 
subcontractors used on this public work project are registered with the California 
Department of Industrial Relations (DIR).  The Bidder shall provide the name, 
address, license number, DIR registration number of any Subcontractor – 
regardless of tier - who will perform work, labor, render services or specially fabricate 
and install a portion [type] of the work or improvement pursuant to the contract. 

12.2. LISTING OF SUPPLIERS.  Any Bidder seeking the recognition of Suppliers of 
equipment, materials, or supplies obtained from third party Suppliers towards 
achieving any mandatory or voluntary (or both) subcontracting participation goals 
shall provide, at a minimum, the NAME, LOCATION (CITY), DIR REGISTRATION 
NUMBER and the DOLLAR VALUE of each supplier.  The Bidder will be credited up to 
60% of the amount to be paid to the Suppliers for materials and supplies unless 
vendor manufactures or substantially alters materials and supplies, in which case, 
100% will be credited.  The Bidder is to indicate within the description whether the 
listed firm is a supplier or manufacturer.  If no indication is provided, the listed firm 
will be credited at 60% of the listed dollar value for purposes of calculating the 
Subcontractor Participation Percentage.  

12.3. LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES. For 
subcontractors or suppliers to be used on alternate items, bidder shall use the 
provided “Subcontractors For Alternates” form and shall indicate for each alternate 
subcontract whether it is an additive or deductive alternate; the subcontractor’s name, 
location, phone number, email address, CA license number, and DIR registration 
number; whether the subcontractor is a designer, constructor or supplier; the type of 
work the subcontractor will be performing; and the dollar value of the subcontract for 
that alternate item. Failure to comply with this requirement may result in the bid being 
rejected as nonresponsive and ineligible for award.   

13. SUBMITTAL OF “OR EQUAL” ITEMS:  See Section 4-6, “Trade Names” in The WHITEBOOK 
and as amended in the SSP. 

14. AWARD: 

14.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions precedent to Award.   

14.2. Upon acceptance of a Bid, the City will prepare contract documents for execution 
within approximately 21 days of the date of the Bid opening and award the Contract 
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approximately within 7 days of receipt of properly executed Contract, bonds, and 
insurance documents. 

14.3. This contract will be deemed executed and effective only upon the signing of the 
Contract by the Mayor or his designee and approval as to form the City Attorney’s 
Office. 

15. SUBCONTRACT LIMITATIONS: The Bidder’s attention is directed to Standard Specifications 
for Public Works Construction, Section 3-2, “SELF-PERFORMANCE” in The GREENBOOK and as 
amended in the SSP which requires the Contractor to self-perform not less than the specified 
amount. Failure to comply with this requirement shall render the bid non-responsive and 
ineligible for award. 

16. AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be obtained by 
visiting the City’s website:  http://www.sandiego.gov/cip/.  Plans and Specifications for this 
contract are also available for review in the office of the City Clerk or Purchasing & Contracting  
Department, Public Works Division. 

17. ONLY ONE BID PER CONTRACTOR SHALL BE ACCCEPTED:  No person, firm, or corporation 
shall be allowed to make, file, or be interested in more than one (1) Bid for the same work 
unless alternate Bids are called for.  A person, firm or corporation who has submitted a sub-
proposal to a Bidder, or who has quoted prices on materials to a Bidder, is not hereby 
disqualified from submitting a sub-proposal or quoting prices to other Bidders or from 
submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in 
the rejection of all bids submitted. 

18. SAN DIEGO BUSINESS TAX CERTIFICATE:  The Contractor and Subcontractors, not already 
having a City of San Diego Business Tax Certificate for the work contemplated shall secure the 
appropriate certificate from the City Treasurer, Civic Center Plaza, First floor and submit to the 
Contract Specialist upon request or as specified in the Contract Documents. Tax Identification 
numbers for both the Bidder and the listed Subcontractors must be submitted on the City 
provided forms within these documents. 

19. BIDDER’S GUARANTEE OF GOOD FAITH (BID SECURITY) FOR DESIGN-BID-BUILD 
CONTRACTS: 

19.1. For bids $250,000 and above, bidders shall submit Bid Security at bid time.  Bid 
Security shall be in one of the following forms: a cashier's check, or a properly certified 
check upon some responsible bank; or an approved corporate surety bond payable to 
the City of San Diego for an amount of not less than 10% of the total bid amount. 

19.2. This check or bond, and the monies represented thereby, will be held by the City as a 
guarantee that the Bidder, if awarded the contract, will in good faith enter into the 
contract and furnish the required final performance and payment bonds. 

19.3. The Bidder agrees that in the event of the Bidder’s failure to execute this contract and 
provide the required final bonds, the money represented by the cashier's or certified 
check will remain the property of the City; and the Surety agrees that it will pay to the 
City the damages, not exceeding the sum of 10% of the amount of the Bid, that the 
City may suffer as a result of such failure. 

19.4. At the time of bid submission, bidders must upload and submit an electronic PDF copy 
of the aforementioned bid security.  Whether in the form of a cashier's check, a 
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properly certified check or an approved corporate surety bond payable to the City of 
San Diego, the bid security must be uploaded to the City’s eBidding system.  By 5PM, 
1 working day after the bid opening date, all bidders must provide the City with the 
original bid security.   

19.5. Failure to submit the electronic version of the bid security at the time of bid 
submission AND failure to provide the original by 5PM, 1 working day after the bid 
opening date shall cause the bid to be rejected and deemed non-responsive. 

Original Bid Bond shall be submitted to: 
Purchasing & Contracting Department, Public Works Division 
1200 3rd Ave., Suite 200, MS 56P 
San Diego, California, 92101 
To the Attention of the Contract Specialist on the Front Page of this solicitation. 

20. AWARD OF CONTRACT OR REJECTION OF BIDS: 

20.1. This contract may be awarded to the lowest responsible and reliable Bidder.   

20.2. Bidders shall complete ALL eBid forms as required by this solicitation.  Incomplete 
eBids will not be accepted. 

20.3. The City reserves the right to reject any or all Bids, to waive any informality or 
technicality in Bids received, and to waive any requirements of these specifications as 
to bidding procedure. 

20.4. Bidders will not be released on account of their errors of judgment.  Bidders may be 
released only upon receipt by the City within 3 Working Days of the bid opening, 
written notice from the Bidder which shows proof of honest, credible, clerical error of 
a material nature, free from fraud or fraudulent intent; and of evidence that 
reasonable care was observed in the preparation of the Bid. 

20.5. A bidder who is not selected for contract award may protest the award of a contract 
to another bidder by submitting a written protest in accordance with the San Diego 
Municipal Code.  

20.6. The City of San Diego will not discriminate in the award of contracts with regard to 
race, religion creed, color, national origin, ancestry, physical handicap, marital status, 
sex or age. 

20.7. Each Bid package properly signed as required by these specifications shall constitute 
a firm offer which may be accepted by the City within the time specified herein. 

20.8. The City reserves the right to evaluate all Bids and determine the lowest Bidder on the 
basis of the base bid and any proposed alternates or options as detailed herein. 

21. BID RESULTS:   

21.1. The availability of the bids on the City’s eBidding system shall constitute the public 
announcement of the apparent low bidder.  In the event that the apparent low bidder 
is subsequently deemed non-responsive or non-responsible, a notation of such will be 
made on the eBidding system.  The new ranking and apparent low bidder will be 
adjusted accordingly. 
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21.2. To obtain the bid results, view the results on the City’s web site, or request the results 
by U.S. mail and provide a self-addressed, stamped envelope.  If requesting by mail, 
be sure to reference the bid name and number. The bid tabulations will be mailed to 
you upon their completion.  The results will not be given over the telephone. 

22. THE CONTRACT:   

22.1. The Bidder to whom award is made shall execute a written contract with the City of 
San Diego and furnish good and approved bonds and insurance certificates specified 
by the City within 14 days after receipt by Bidder of a form of contract for execution 
unless an extension of time is granted to the Bidder in writing.   

22.2. If the Bidder takes longer than 14 days to fulfill these requirements, then the 
additional time taken shall be added to the Bid guarantee.  The Contract shall be made 
in the form adopted by the City, which includes the provision that no claim or suit 
whatsoever shall be made or brought by Contractor against any officer, agent, or 
employee of the City for or on account of anything done or omitted to be done in 
connection with this contract, nor shall any such officer, agent, or employee be liable 
hereunder.   

22.3. If the Bidder to whom the award is made fails to enter into the contract as herein 
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will 
be subject to forfeiture.  An award may be made to the next lowest responsible and 
reliable Bidder who shall fulfill every stipulation embraced herein as if it were the party 
to whom the first award was made.  

22.4. Pursuant to the San Diego City Charter section 94, the City may only award a public 
works contract to the lowest responsible and reliable Bidder. The City will require the 
Apparent Low Bidder to (i) submit information to determine the Bidder’s responsibility 
and reliability, (ii) execute the Contract in form provided by the City, and (iii) furnish 
good and approved bonds and insurance certificates specified by the City within 14 
Days, unless otherwise approved by the City, in writing after the Bidder receives 
notification from the City, designating the Bidder as the Apparent Low Bidder and 
formally requesting the above mentioned items.   

22.5. The award of the Contract is contingent upon the satisfactory completion of the above-
mentioned items and becomes effective upon the signing of the Contract by the Mayor 
or designee and approval as to form by the City Attorney’s Office.  If the Apparent Low 
Bidder does not execute the Contract or submit required documents and information, 
the City may award the Contract to the next lowest responsible and reliable Bidder 
who shall fulfill every condition precedent to award.  A corporation designated as the 
Apparent Low Bidder shall furnish evidence of its corporate existence and evidence 
that the officer signing the Contract and bond for the corporation is duly authorized 
to do so. 

23. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:  The Bidder shall examine 
carefully the Project Site, the Plans and Specifications, other materials as described in the 
Special Provisions, Section 3-9, “TECHNICAL STUDIES AND SUBSURFACE DATA”, and the 
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proposal forms (e.g., Bidding Documents).  The submission of a Bid shall be conclusive 
evidence that the Bidder has investigated and is satisfied as to the conditions to be 
encountered, as to the character, quality, and scope of work, the quantities of materials to be 
furnished, and as to the requirements of the Bidding Documents Proposal, Plans, and 
Specifications. 

24. CITY STANDARD PROVISIONS:  This contract is subject to the following standard provisions. 
See The WHITEBOOK for details. 

24.1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-
Free Workplace.  

24.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to 
the Americans with Disabilities Act.   

24.3. The City of San Diego Municipal Code §22.3004 for Contractor Standards.   

24.4. The City of San Diego’s Labor Compliance Program and the State of California Labor 
Code §§1771.5(b) and 1776.   

24.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning 
the employment of apprentices by contractors and subcontractors performing public 
works contracts. 

24.6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San 
Diego Municipal Code (SDMC).  

24.7. The City’s Information Security Policy (ISP) as defined in the City’s Administrative 
Regulation 90.63.  

25. PRE-AWARD ACTIVITIES: 

25.1. The contractor selected by the City to execute a contract for this Work shall submit the 
required documentation as specified herein and in the Notice of Intent to Award.  
Failure to provide the information as specified may result in the Bid being rejected as 
non-responsive.   

25.2. The decision that bid is non-responsive for failure to provide the information required 
within the time specified shall be at the sole discretion of the City. 
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Bond I: 024268998 
Premium: $21,650.00 

PERFORMANCE BOND, LABOR AND MATERIALMEN'S BOND 

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND: 

Pavement Coatings Co. 

The Ohio Casualty Insurance Company 
a corporation, as principal, and 

a corporation authorized to do 
business in the State of California, as Surety, hereby obligate themselves, their successors and 

assigns, jointly and severally, to The City of San Diego a municipal corporation in the 

sum of FIVE MILLION SIX HUNDRED THIRTY FIVE THOUSAND FIVE HUNDRED 

TWENTY SEVEN DOLLARS AND FOURTEEN CENTS ($5.635,527.14), for the faithful 

performance of the annexed contract, and In the sum of FIVE MILLION SIX HUNDRED THIRTY 

FIVE THOUSAND FIVE HUNDRED TWENTY SEVEN DOLLARS AND FOURTEEN CENTS 

($5.635.527.14), for the benefit of laborers and material men designated below. 
' 

Conditions: 

If the Principal shall faithfully perform the annexed contract with the City of San Diego, 
California, then the obligation herein with respect to a faithful performance shall be void; otherwise It 
shall remain in full force. 

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for 
or performing labor In the execution of this contract, and shall pay all amounts due under the 
California Unemployment Insurance Act then the obligation herein with respect to laborers and 
materialmen shall be void; otherwise it shall remain in full force. 

The obligation herein with respect to laborers and materlalmen shall Inure to the benefit of 
all persons, firms and corporations entitled to file claims under the provisions of Article 2. Claimants, 
(iii) public works of Improvement commencing with Civil Code Section 9100 of the Civil Code of the 
State of California. 

Changes In the terms of the annexed contract or specifications accompanying same or 
referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives 
notice of same. 

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the 
provisions of this bond. 

The Surety expressly agrees that the City of San Diego may reject any contractor or 
subcontractor which may be proposed by Surety In fulfillment of Its obllgatlons In the event of default 
by the Principal. 

The Surety shall not utilize the Principal In completlng the Improvements and work specified 
In the Agreement In the event the City terminates the Principal for default. 
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PERFORMANCE BOND, LABOR AND MATERIALMEN'S BOND (continued) 

THE CITY OF SAN DIEGO 

Print Name: Berrie Doringo 
Deputy Director 

Purchasing & Contracting Dept. 

Date: 10/25/2023 

CONTRACTOR 
Pavement Coatd 

By: 771, 

APPROVED AS TO FORM 

Print Name: cA-sS-A:NDM wtou.01/11 
Deputy City Attorney 

Date:_....:..../ O~· l-"/J-'-7'-+-) ?-_3 ____ _ 
I 7 

SURETY 
The Ohio Casualty Insurance Company 

Print Name: Tom Mucenski, Secreta:Plllnt Name: Brigid Lopez, Attorney-in-Fact 

Date: ___ '1,__,_"L_1_- _'2-_n~3~---

Slurry Seal Group 2324 
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Date: September 25, 2023 

790 The City Drive South, Suite 200, Orange, CA 92868 

Local Address of Surety 

(714) 634-5717 

Local Phone Number of Surety 

$21,650.00 

Premium 

024268998 

Bond Number 
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CALIFORNIA ALL·PURPOSE ACKNOWLEDGMENT CIVIL CODE § 1189 
"1l~10i~lll--lll)1)!31J(tf!Ul.lll4.IOUt-JOO.U«O~.o•!l11~lillOl(~il!ftl,ilflllllillfl(ll'llfall!Cfllili'.-Qlfff\Hi~IH"tRrftl(O'ltl 

A notary public or other officer completing this cerlilicate verifies only the identity ol the individual who signed the document 
to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California } 

County of _R_lv_ers_i<le ___________ _ 

On September 27th, 2023 

Dote 
before me, Ot1ly J Gettle, Notary Public 

Here Insert Nome and Title of the Officer 
personally appeared _T_om_M_uce_nski_· __________________________ _ 

Nome(s) of Signer(s) 

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s)~are subscribed 
to the within instrument and acknowledged to me that @he/they executed the same in ~er/their 
authorized capacity(ies), and that by,dlis?her/their slgnature{s) on the instrument the person(s). or the entity 
upon behalf of which the person{s) acted, executed the instrument. 

~--··········~ a OTTLY J. Gml.E 
: Notary Public • California : i Riversid~ County !: 

Commission I 2383490 
}:Y Comm. Expires Nov 17, 2025 t 

I certify under PENAL TY OF PERJURY under the 
laws of the State of California that the foregoing 
paragraph Is true and correct. 

WITNESS my hand and official seal. 

Place Notary Seal and/or Stomp Above 

s;,,,.,,. _,eJ 
Signotur~~blic 

OPTIONAL 
Completing this information can deter alteration of the document or 

fraudulent reattachment of this form to an unintended document. 

DocumentDate: ______ ,_c--_____________ Number of Pages: ___ _ 

Capacity(les) Claimed by Slgner(s) 
Signer's Name: 
O Corporate Officer - Tltle(s): ______ _ 
o Partner - o Limited o General 
o Individual o Attorney In Fact 
D Trustee o Guardian of Conservator 

Other: 
Signer Is Representing: ________ _ 

Si 's Name: 
Corp e Officer - Tltle(s): _____ _ 
Partner - Limited o General 
Individual o Attorney in Fact 
Trustee Guardia(! of Conservator 
Other: 

Signer Is Representing: _ _______ _ 

OOUtrOIOIOIIUOlltJ.ftOf•---•-ili#ft•C1•11•• ... ••• ................. tlllltlMQ•••ltllaDilllUl•JHiJ1ll,~~• 

©2017 National Notary Association 



A notary public or other officer completing this certificate verifies only the identity of _th_e individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 

State of California 
County of _O.:..ra---'ng,,_e _________ _ 

On September 25, 2Q23 
Date 

before me, Evett Lam. Notary Public 
Here Insert Name and Title of the Officer 

personally appeared _!B~r~ig~id~L~o~pe~z:..._ ___________ ~----------
Name(~ of Signer(!f) 

who proved to me on the basis of satisfactory evidence to be the person(!) whose name(!) is/~ 
subscribed to the within instrument and acknowledged to me that la/she/ll:M¥cexecuted the same in 
~er/timir authorized capacity{IGE:t and that by ,m:/her/tllfe'tl{signature(5) on the instrument the person(s). 
or the entity upon behalf of which the person(&) acted, executed the instrument. 

~-• 7.: o ••~WI .• -·- -• • ~ary Public • Callfornii I ; o,a,,.. County _ 
r • ~· comminlon, 2380930 

•• . •••• My Comm. Explr~ Oct 31, 2025 

Place Notary Seal Above 

I certify under PENALTY OF PERJURY under the laws 
of the State of California that the foregoing paragraph 
is true and correct. 
WITNESS my ha 

Signature _______________ _ 
Signature of Notary Public 

-------------opnoNAL--------------
Though this section is optional, completing this information can deter alteration of the document or 

fraudulent reattachment of this form to an unintended document. 
Description of Attached Document 
Title or Type of Document: ____________ Document D 
Number of Pages: _ Signer(s) Other Than Named Abov~ · ____________ _ 
Capacity(les) Claimed by Slgner(s) 
Signer's Name: ::----:::-:--:-:--------,,.....::::._ 
[J Corporate Officer - Title(s): --__,..,cc.. __ _ 
0 Partner - 0 Limited D Gen~ 
0 Individual CJ Attorne)!.-irn=act 
0 Trustee O Gu rdlan or Conservator 
ll Other: 
Signer Is -::R:-e_p_r --:r.----------

Signer's Name: ___________ _ 
0 Corporate Officer - Title(s): _____ _ 
0 Partner - D Limited D General 

Individual D Attorney In Fact 
0 Trustee D Guardian or Conservator 0 Other: _____________ _ 
Signer Is Representing: ________ _ 

= · · :i;;.(.~"!;;<..'S;<.=-g_='l;l(.=~~~·<.;o~.cc.;c1;;<1cJ;~~=-g.== 
©2 14 National Notary Association• www.NatlonalNotary.org, 1-800-US NOTARY (1-800-876-6827) Item #5907 



~Libert:x tP Mutual. 

This l'ow9r of Atlomty llmlb Iha acts of lhoH n1m1d hmtn, and 1h11 hM no luthottty IO 
bind lh1 Company except In Iha manner and IO lhl 111ttn1 hnln 1111td. 

SURETY 

Liberty Mutual Insurance Company 
Tha Ohio Casualty Insurance Company 

West American Insurance Company 
Cdlcafe No: 8208193-971891 

POWER OF ATTORNEY 
KNOWN AU. PBISONS BY THESE PRESENTS: That The Ohio Casually 111111111108 Company la a COIJ)Ollllon duly organlzad undel Ille 11w1 d lhe 81111 d NM Hampllllr9. 1h11 
liberty IUiai Insurance Company la I C0lp0llllon duly Olgarmd under lhe laws of the Slaf8 d MalsacooMlla, and West American Insurance Ccmpa,y la I 00IJ)Oll9on duty arganized 
undertht llwscf tht Sllllcf Indiana (hlllln collldiYely caDed the "Companlu1, plllSUlllltoand by aulhallly hnln set lor!h, does hellby name, condlle and~ Brian A. McGoldrick. Brigid Lope,. Evett Lam. Marisella Rivera 

al dlhe cily' of PIIICelllia 11111 d CA IIICh lndivldually ff there be more lhan one named, 11s true and IIWful lo mlka, 
mcult. 1111. adiiiowtediie ind deliver, for and on 11s behalf• lllllty ind a lis act ind diad, any and all undettaklngt, bonds, racognlzances and oOier aunty ollllgations, In pinuance 
d thtN and shall bl • blnclng upon the Ccmpanlu • ff t111Y haYt ba1n duly signed by the p,8lldent and a!!estad by Ille secretary of Ole Ccmpanies In Gleir O'MI prq,er peqons. 

IN WITNESS WHEREOF, lhis Power cf Allomey has been sub9cribed by an authorized officer or ollidal d the Companies and lhe corpcnl8 seals of lie Ccmpanies hM been affixed 
lhnD lhis -1!L day of June .~. 

liberty Mutual Insurance Company 
The Ohio Casually lnsulance Company 
West American Insurance Company 

: ti 
By: • ',.. 5.'i& 

.: ; 51111 d PENNSYLVANIA David M. <:atay, Allislanl Secr8llly c '§ 
::, Ccxnyd IIJNTGOMERY a 5 
! On 11111 21st day of June , 2022 belaa me pe!10l1alJy app8ll8d Daw! M. Carey, 'MIO acbowledged hlmself lObe lhe AllislanlSecratarydl.lJerty Mutual Insurance Gl 
iii Company~ Casudy Coinpiiiy, iiidWeii American Insurance Company, and Iha! he, IS such, being IUlhorized SO IO do, execute the mgolng lnslnanant for the puri-s g i llnil amined by ligllilg on behalf cf lhe 00lplllllions by hlmsell IS a duly authorized officer. J a: 

ll'._ IN WITNESS WHEREOF, 1 N hnunlO sublcr!led my name and affixed my nollrial Hal at King of Prussia, Penns)!vanJa. on the day and year fnt above Ylfitlen. 
ij Sl '!,,- P-4s.i, 
0 cc q.0¼,iO"•~~ _.,,.,,.,.....,-y .... 
Gi~ /!'e- 1'; '-..:=,':':.,....., J-1--,1 
o,S! °' Mr---•- By: CI!! .1, -...-1- ~;,..;,,;__;..,,c.,:;::...,;..;,,= _______ _J~ 

Gi- ~~i' -·--"- eresaP..aa.NotaryPubllc ll~ ""r~ f.S! 11is Power of Allomey la made and execllled punuanl lo and by aulhallly d the lcRowing By,lawt and Au1holtzatlons d The Ollio Casually Insurance Company, liberty Mutual f~ E.5 lnlurlnceCompany, and WestAmellcln fllsurlnce CompanyM!lch l8ll0lulions n now lnfua force and effeclreadlng a follows: 6pj 
.. Ji ARTICLE IV- OFl'ICERS: Sactlon 12. Power d Allomey. 

e! NII o11ic« or oilier official d lhe Corpo,alion au1horized for 1h11 purpose In writing by lhe Olallman or tho President nl subject lo such lmillllon IS Ill Cwiman or Ille ..--
'O l'l9llder,t may presc,i,e, lhall appoirt such atlOmeyHl-/acl, 11 may be ,-my to act In behalf d tho Caporation lo make. execule. seal, acknowclge and dlMr IS uay i 

r,ry and all tnlertaklngs, bonds, and other IWlly ablgationl. Sudl atlaneyl,ln-fac lllbjact lo lhl lmltalln Ill IOllh In their lllpectiYe P0W111S d attorney, shall rJ 
N Iii por,w lo bind Ille Ccrporatlon by their llgnature and eucu6on of 111Y sudl lnliumeru and lo llllach lhnlO lwt Hal ol the Caporation. When 10 UICUIBd, IUCh c !I! 
inlbumeall 1h11 bl• lindlng •• ligned by lhe Pl9lidenl and atlllled lo by lhl Secretary.,.,.,, pot,W or lllllority gllnled lo any ~lati'le or lllorney-iHacl llllllr lhe ... ii 
pio,loionaof til artldt may bl IIY0kad at r,ry lime by lhe Boad, lhe 0ialnnan, lhe l'lllldenl or by Ole officer or olllcers granting such powe, or authorily. o .!! 
ARTICLE XIII- Euctdlon of Contrac1a: Sactlon 5. &ulty Bondi and Undertakings. 
NII officer d lhl Company lldhodr.ld &Jr 11111 pufl)OM In writing by lhe c:helnnsn or lhe president and lllbjecl to auch 1iritat1one • lhe chliman or lhe ....,i may prllClibt. 
1h11 appoirt u:h ~•may bl ,-a,y lO act In behalf d the Company to make, 8XICUle, INI, acJcnowledge and deilYlr • llnly 11ft and II IIIClella)lgt. 
bonds. IIC0gnlzances and olher IIINly oblgatiorla. Such atlOmeyt,ln-lac IUllject to lhe llmillllonl HI IOllh In lhelr lllpedivt pown d IIIOmey, lllall haYt ful por,w lo bhl lhe 
Conlpeny by 11W lignNt and IXIQdlon d 111J sucll lnllrullllflll aid to llllach lhnlo lhe Hald lhe Company. When 101-.1 such nbumen11 shall bl• bilCllg • a 
llgned byh prllldentand 1111111d by lhe IICllllly. 

Ctl1fflcatl of Dtaignatlon-The lie Company, IICflng pullUllllto lie 1¥111'1 d the Company, 111iflorizaa 01\'td M. Carly, Allllllnl Secttllry lo 1ppolnllucll atloml'JHl-
fact• may be -r to act on blhd of lhe COl...-ny to make, ~. Hal, aclcnolMedg1 and delver • 111111y any and all uncllr1lki,gl. bonds, IIC0gnlzances aid GIiier aunty 
obllgdon&. 

Aulhorlzltlon-By unrinou1 coneent d lhe Compeny'a lloanl of Chc:ton, lhe Company ccnaenll lhat fac:llll1l'lt or mecllanlcally repm,ced llgnalll ol arr, aailllnl IICl8llly of the 
Company,~ IJllNlng upon a Cllfted copy d arr, powe, d lll0mly IIMd by lhe COl...-ny In connedlon wl!h aurety bonds, 111111 bl valld nl upon lhe Company 111111 
lhe -1on:e and lfflcl. though MIUllly all!Md. 
I, C. ~. lhe undenignld, Alllllanl Secretary, The Ollio C11Ua11y 1n1urance Cornl)MY, Liberty Mu!ua1 lnlu111108 Company, and Wes1 Am11tc1n lntullll08 Company do 

• ~ :Clllfly-lhat!.":?l!linll power of IIIOmeyof Ydilch lhe lollQOlng II a fuD, 11ua and t.OfflCl copy d lhe Power of AIIOmeylOCU!ed by said Cornplrlin. la In 6111 Ion» nl effect and 

-- ~-~--- -. _-- , ~1N1ES'lbloli{W11~0!"-.-t!IMhnunlolllmyhendandlffludlheHllaolsaldCompanlaslhll 25 dayd September .~. 
: ;_ .' ::°- -~. ::. • \NIU~--

:_ i ·-. :::. · · · - .f .. ·r: ~i 
• -::; ~ : ·~ > .:- : g 
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ATTACHMENT A 

SCOPE OF WORK  
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SCOPE OF WORK  

1. SCOPE OF WORK:    Slurry Seal Group 2324 involves furnishing all labor, materials, equipment,
services, and construction related to slurry seal work on existing paved roadways in various
areas throughout the City of San Diego. The work includes: placement of rubber polymer
modified slurry (RPMS), crack sealing, removal of humps & pavement irregularities, asphalt
mill and pave, and digouts, pavement base repairs, micro-milling, milling and disposal of
pavement fabric, development of a QA/QC plan that includes inspection and testing for
asphalt and slurry work, replacing traffic signal detection loops and stub outs, adjusting
existing City manhole frames and covers to grade, raising appurtenances to grade (water,
sewer), raising survey monuments to grade, reconstructing survey monument boxes, street
and sidewalk sweeping, removal and replacement of existing thermoplastic striping and
markings/legends, implementation of new striping plans, traffic control drawings & permits,
weed abatement, storm drain inlet protection, installation of inlet markings, sediment control,
and possible night and weekend work. All work would occur within the public right-of-way
(paved streets) or previously disturbed non-sensitive areas only, and outside of the City's
Multiple Habitat Planning Area (MHPA). No sensitive vegetation would be impacted or
removed. Storm Water Best Management Practices (BMPs) for erosion control preventing
discharge, as well as Traffic Control Plan (TCP) would be implemented throughout
construction.

1.1. The Work shall be performed in accordance with: 

1.1.1. The Notice Inviting Bids, Appendix G, List of Proposed Work, Appendix H, 
Street List, and Carmel Mountain Rd, Mission Gorge Rd, Waring Rd, 
Regents Rd, Scripps Ranch Blvd, Ocean Bluff, Paseo Montalban, and Calle 
Mar De Mariposa Striping and Signage Improvement Plans provided in 
the link below: 

a) https://drive.google.com/drive/folders/1Sq9v4tJjBUvaiX9hO4q1m7CXZhibQURt

b) Appendix G – List of Proposed Work

c) Appendix H – Street list, inclusive

2. LOCATION OF WORK:  The location of the Work is as follows:

See Appendix E – Overall Location Map and Appendix F – Resurfacing Limit Maps.

3. CONTRACT TIME: The Contract Time for completion of the Work shall be 110 Working Days.
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EQUAL OPPORTUNITY CONTRACTING PROGRAM  
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EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
SECTION A - GENERAL REQUIREMENTS 

A. INTRODUCTION. 

1. This document sets forth the following specifications:   

a) The City’s general EOCP requirements for all Construction Contracts.   

b) Special Provisions for Contracts subject to SLBE and ELBE 
requirements only. 

2. Additional requirements may apply for state or federally funded projects. 

3. These requirements shall be included as Contract provisions for all 
Subcontracts.   

4. The City specified forms, instructions, and guides are available for download 
from the EOCP’s web site at:  http://www.sandiego.gov/eoc/forms/index.shtml   

B. GENERAL. 

1. The City of San Diego promotes equal employment and subcontracting 
opportunities. 

2. The City is committed to ensuring that taxpayer dollars spent on public 
Contracts are not paid to businesses that practice discrimination in 
employment or subcontracting. 

3. The City encourages all companies seeking to do business with the City to 
share this commitment. 

C. DEFINITIONS. 

1. For the purpose of these requirements: Terms “Bid” and “Proposal”, “Bidder” 
and “Proposer”, “Subcontractor” and “Subconsultant”, “Contractor” and 
“Consultant”, “Contractor” and “Prime Contractor”, “Consultant” and 
“Professional Service Provider”, “Suppliers” and “Vendors”, “Suppliers” and 
“Dealers”, and “Suppliers” and “Manufacturers” may have been used 
interchangeably. 

2. The following definitions apply: 

a) Emerging Business Enterprise (EBE) - A for-profit business that is 
independently owned and operated; that is not a subsidiary or 
franchise of another business and whose gross annual receipts do not 
exceed the amount set by the City Manager and that meets all other 
criteria set forth in regulations implementing Municipal Code Chapter 
2, Article 2, Division 36. The City Manager shall review the threshold 
amount for EBEs on an annual basis and adjust as necessary to reflect 
changes in the marketplace.   

b) Emerging Local Business Enterprise (ELBE) - A Local Business 
Enterprise that is also an Emerging Business Enterprise.   
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c) Minority Business Enterprise (MBE) - A certified business that is at 
least fifty-one percent (51%) owned by one or more minority 
individuals, or, in the case of a publicly owned business at least fifty-
one percent (51%) of the stock is owned by one or more minority 
individuals; and (2) whose daily business operations are managed and 
directed by one or more minorities owners. Minorities include the 
groups with the following ethnic origins: African, Asian Pacific, Asian 
Subcontinent, Hispanic, Native Alaskan, Native American, and Native 
Hawaiian. 

d) Women Business Enterprise (WBE) - A certified business that is at 
least fifty-one percent (51%) owned by a woman or women, or, in the 
case of a publicly owned business at least fifty-one percent (51%) of 
the stock is owned by one or more women; and (2) whose daily 
business operations are managed and directed by one or more 
women owners. 

e) Disadvantaged Business Enterprise (DBE) - a certified business that 
is at least fifty-one percent (51%) owned by socially and economically 
disadvantaged individuals, or, in the case of a publicly owned business 
at least fifty-one percent (51%) of the stock is owned by one or more 
socially and economically disadvantaged individuals; and (2) whose 
daily business operations are managed and directed by one or more 
socially and economically disadvantaged owners.   

f) Disabled Veteran Business Enterprise (DVBE) - A certified business 
that is at least fifty-one percent (51%) owned by one or more disabled 
veterans; and (2) business operations must be managed and 
controlled by one or more disabled veterans. Disabled Veteran is a 
veteran of the U.S. military, naval, or air service; the veteran must have 
a service-connected disability of at least 10% or more; and the veteran 
must reside in California.   

g) Other Business Enterprise (OBE) - Any business which does not 
otherwise qualify as a Minority, Woman, Disadvantaged, or Disabled 
Veteran Business Enterprise.   

h) Small Business Enterprise (SBE) - A for-profit business that is 
independently owned and operated; that is not a subsidiary or 
franchise of another business and whose gross annual receipts do not 
exceed the amount set by the City Manager and that meets all other 
criteria set forth in regulations implementing Municipal Code Chapter 
2, Article 2, Division 36. The City Manager shall review the threshold 
amount for SBEs on an annual basis and adjust as necessary to reflect 
changes in the marketplace. A business certified as a Micro Business 
(MB) or a Disabled Veteran Business Enterprise (DVBE) by the State of 
California and that has provided proof of such certification to the City 
Manager shall be deemed to be an SBE.    
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i) Small Local Business Enterprise (SLBE) - A Local Business Enterprise 
that is also a Small Business Enterprise.   

D. CITY’S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance. 

a) You, your Subcontractors, and Suppliers shall comply with the 
requirements of the City’s Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 22.3517. 

You shall not discriminate on the basis of race, gender, gender 
expression, gender identity, religion, national origin, ethnicity, sexual 
orientation, age, or disability in the solicitation, selection, hiring, or 
treatment of subcontractors, vendors, or suppliers. You shall provide 
equal opportunity for Subcontractors to participate in subcontracting 
opportunities. You understand and agree that the violation of this 
clause shall be considered a material breach of the Contract and may 
result in Contract termination, debarment, or other sanctions. 

You shall include the foregoing clause in all Contracts between you and 
your Subcontractors and Suppliers. 

b) Disclosure of Discrimination Complaints. As part of its Bid or 
Proposal, you shall provide to the City a list of all instances within the 
past 10 years where a complaint was filed or pending against you in a 
legal or administrative proceeding alleging that you discriminated 
against your employees, Subcontractors, vendors, or suppliers, and a 
description of the status or resolution of that complaint, including any 
remedial action taken. 

c) Upon the City's request, You agree to provide to the City, within 60 
Calendar Days, a truthful and complete list of the names of all 
Subcontractors and Suppliers that you have used in the past 5 years 
on any of your Contracts that were undertaken within the San Diego 
County, including the total dollar amount paid by you for each 
Subcontract or supply Contract.  

d) You further agree to fully cooperate in any investigation conducted by 
the City pursuant to the City's Nondiscrimination in Contracting 
Ordinance, Municipal Code §§22.3501 through 22.3517. You 
understand and agree that violation of this clause shall be considered a 
material breach of the Contract and may result in remedies being ordered 
against you up to and including contract termination, debarment, and 
other sanctions for the violation of the provisions of the 
Nondiscrimination in Contracting Ordinance. You further understand and 
agree that the procedures, remedies, and sanctions provided for in the 
Nondiscrimination in Contracting Ordinance apply only to violations of 
the Ordinance. 
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E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM. 

1. You, your Subcontractors, and Suppliers shall comply with the City’s Equal 
Employment Opportunity Outreach Program, San Diego Municipal Code 
§§22.2701 through 22.2707. 

You shall not discriminate against any employee or applicant for employment 
on any basis prohibited by law. You shall provide equal opportunity in all 
employment practices. You shall ensure that your Subcontractors comply with 
this program. Nothing in this section shall be interpreted to hold you liable for 
any discriminatory practices of your Subcontractors. 

You shall include the foregoing clause in all Contracts between you and your 
Subcontractors and Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder shall submit a 
Work Force Report (Form BB05) within 10 Working Days after receipt by the 
Bidder to the City for approval as specified in the Notice of Intent to Award 
letter. 

3. The selected Bidder shall submit an Equal Employment Opportunity Plan if a 
Work Force Report is submitted and if the City determines that there are 
under-representations when compared to County Labor Force Availability 
data. 

4. If the selected Bidder submits an Equal Employment Opportunity Plan, it shall 
include the following assurances: 

a) You shall maintain a working environment free of discrimination, 
harassment, intimidation, and coercion at all Sites and in all facilities 
at which your employees are assigned to Work. 

b) You shall review your EEO Policy annually with all on-Site supervisors 
involved in employment decisions. 

c) You shall disseminate and review your EEO Policy with all employees 
at least once a year, post the policy statement and EEO posters on all 
company bulletin boards and job sites, and document every 
dissemination, review, and posting with a written record to identify the 
time, place, employees present, subject matter, and disposition of 
meetings. 

d) You shall review, at least annually, all supervisors’ adherence to and 
performance under the EEO Policy and maintain written 
documentation of these reviews. 

e) You shall discuss your EEO Policy Statement with Subcontractors with 
whom you anticipate doing business, including the EEO Policy 
Statement in your Subcontracts, and provide such documentation to 
the City upon request. 
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f) You shall document and maintain a record of all Bid solicitations and 
outreach efforts to and from Subcontractors, contractor associations, 
and other business associations. 

g) You shall disseminate your EEO Policy externally through various 
media, including the media of people of color and women, in 
advertisements to recruit.  Maintain files documenting these efforts 
and provide copies of these advertisements to the City upon request. 

h) You shall disseminate your EEO Policy to union and community 
organizations. 

i) You shall provide immediate written notification to the City when any 
union referral process has impeded your efforts to maintain your EEO 
Policy. 

j) You shall maintain a current list of recruitment sources, including 
those outreaching to people of color and women, and provide written 
notification of employment opportunities to these recruitment 
sources with a record of the organizations’ responses. 

k) You shall maintain a current file of names, addresses and phone 
numbers of each walk-in applicant, including people of color and 
women, and referrals from unions, recruitment sources, or 
community organizations with a description of the employment action 
taken.  

l) You shall encourage all present employees, including people of color 
and women employees, to recruit others. 

m) You shall maintain all employment selection process information with 
records of all tests and other selection criteria. 

n) You shall develop and maintain documentation for on-the-job training 
opportunities, participate in training programs, or both for all of your 
employees, including people of color and women, and establish 
apprenticeship, trainee, and upgrade programs relevant to your 
employment needs. 

o) You shall conduct, at least annually, an inventory and evaluation of all 
employees for promotional opportunities and encourage all 
employees to seek and prepare appropriately for such opportunities. 

p) You shall ensure that the company’s working environment and 
activities are non-segregated except for providing separate or single-
user toilets and necessary changing facilities to assure privacy 
between the sexes. 

Slurry Seal Group 2324 
K-24-2214-DBB-3

28 | Page



 

 

F. SUBCONTRACTING. 

1. The City encourages all eligible business enterprises to participate in City 
contracts as a Contractor, Subcontractor, and joint venture partner with you, 
your Subcontractors, or your Suppliers. You are encouraged to take positive 
steps to diversify and expand your Subcontractor solicitation base and to offer 
subcontracting opportunities to all eligible business firms including SLBEs, 
ELBEs, MBEs, WBEs, DBEs, DVBEs, and OBEs. 

2. For Subcontractor participation level requirements, see the Contract 
Documents where applicable. 

3. For the purposes of achieving the mandatory Subcontractor participation 
percentages, City percentage calculations will not account for the following: 

a) “Field Orders” and “City Contingency” Bid items. 

b) Alternate Bid items. 

c) Allowance Bid items designated as “EOC Type II”. 

4. Allowance Bid items designated as “EOC Type I” will be considered as part of 
the Base Bid and will be included in the percentage calculation. 

5. Each joint venture partner shall be responsible for a clearly defined Scope of 
Work. In addition, an agreement shall be submitted and signed by all parties 
identifying the extent to which each joint venture partner shares in ownership, 
control, management, risk, and profits of the joint venture. 

G. LISTS OF SUBCONTRACTORS AND SUPPLIERS. 

1. You shall comply with the Subletting and Subcontracting Fair Practices Act, 
Public Contract Code §§4100 through 4113, inclusive. 

2. You shall list all Subcontractors who will receive more than 0.5% of the total 
Bid amount or $10,000, whichever is greater on the form provided in the 
Contract Documents (Subcontractors list). 

3. The Subcontractors list shall include the Subcontractor’s name, telephone 
number including area code, physical address, Scope of Work, the dollar 
amount of the proposed Subcontract, the California contractor license 
number, the Public Works contractor registration number issued pursuant to 
Section 1725.5 of the Labor Code, and the Subcontractor’s certification status 
with the name of the certifying agency. 

4. The listed Subcontractor shall be appropriately licensed pursuant to 
Contractor License Laws. 

5. For Design-Build Contracts, refer to the RFQ and RFP for each Project or Task 
Order. 
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H. SUBCONTRACTOR AND SUPPLIER SUBSTITUTIONS. 

1. Listed Subcontractors and Suppliers shall not be substituted without the 
Express authorization of the City or its duly authorized agent. 

2. Request for Subcontractor or Supplier substitution shall be made in writing to 
Purchasing & Contracting Department, Public Works Division, Attention 
Contract Specialist, 1200 3rd Ave., Suite 200, MS 56P, San Diego, CA 92101 with 
a copy to the Engineer. 

3. The request shall include a thorough explanation of the reason(s) for the 
substitution, including dollar amounts and a letter from each substituted 
Subcontractor or Supplier stating that they (the Subcontractors or Suppliers) 
release all interest in working on the Project and written confirmation from 
the new Subcontractor or Supplier stating that they agree to work on the 
Project along with the dollar value of the Work to be performed. 

4. Written approval of the substitution request shall be received by you or from 
the City or its authorized officer prior to any unlisted Subcontractor or Supplier 
performing Work on the Project. 

5. Substitution of Subcontractors and Suppliers without authorization shall 
subject you to those penalties set forth in Public Contract Code §4110. 

6. Requests for Supplier substitution shall be made in writing at least 10 Days 
prior to the provision of materials, supplies, or services by the proposed 
Supplier and shall include proof of written notice to the originally listed 
Supplier of the proposed substitution. 

7. A Contractor whose Bid is accepted shall not: 

a) Substitute a person as Subcontractor or Supplier in place of the 
Subcontractor or Supplier listed in the original bid, except that the City, 
or it’s duly authorized officer, may consent to the substitution of 
another person as a Subcontractor or Supplier in any of the following 
situations: 

i. When the Subcontractor or Supplier listed in the Bid, after 
having a reasonable opportunity to do so, fails or refuses to 
execute a written Contract for the scope of work specified in 
the subcontractor’s bid and at the price specified in the 
subcontractor’s bid, when that written contract, based upon 
the general terms, conditions, plans, and specifications for the 
project involved or the terms of the subcontractor’s written 
bid, is presented to the subcontractor by the prime contractor. 

ii. When the listed Subcontractor or Supplier becomes insolvent 
or the subject of an order for relief in bankruptcy. 
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iii. When the listed Subcontractor or Supplier fails or refuses to 
perform his or her subcontract. 

iv. When the listed Subcontractor fails or refuses to meet bond 
requirements as set forth in Public Contract Code §4108. 

v. When you demonstrate to the City or it’s duly authorized 
officer, subject to the provisions set forth in Public Contract 
Code §4107.5, that the name of the Subcontractor was listed 
as the result of an inadvertent clerical error. 

vi. When the listed Subcontractor is not licensed pursuant to 
Contractor License Law. 

vii. When the City, or it’s duly authorized officer, determines that 
the Work performed by the listed Subcontractor or that the 
materials or supplies provided by the listed Supplier are 
substantially unsatisfactory and not in substantial accordance 
with the Plans and specifications or that the Subcontractor or 
Supplier is substantially delaying or disrupting the progress of 
the Work. 

viii. When the listed Subcontractor is ineligible to work on a public 
works project pursuant to §§1777.1 or 1777.7 of the Labor 
Code. 

ix. When the City or its duly authorized agent determines that the 
listed Subcontractor is not a responsible contractor. 

b) Permit a Contract to be voluntarily assigned or transferred or allow it 
to be performed by anyone other than the original Subcontractor, 
Supplier listed in the original Bid without the consent of the City, or it’s 
duly authorized officer. 

c) Other than in the performance of “Change Orders” causing changes or 
deviations from the Contract, sublet or subcontract any portion of the 
Work, or contract for materials or supplies in excess of 0.5% of your 
total bid or $10,000, whichever is greater, as to which his or her original 
Bid did not designate a Subcontractor or Supplier. 

8. Following receipt of notice from you of the proposed substitution of a 
Subcontractor or Supplier, the listed Subcontractor or Supplier who has been 
so notified shall have 5 Working Days within which to submit written 
objections to the substitution to the Contract Specialist with a copy to the 
Engineer. Failure to file these written objections shall constitute the listed 
Subcontractor or Supplier’s consent to the substitution. If written objections 
are filed, the City shall give notice in writing of at least 5 Working Days to the 
listed Subcontractor or Supplier of a hearing by the City on your request for 
substitution. 
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I. PROMPT PAYMENT. 

1. You or your Subcontractors shall pay to any subcontractor, not later than 7 
Calendar Days of receipt of each progress payment, unless otherwise agreed 
to in writing, the respective amounts allowed you on account of the Work 
performed by the Subcontractors, to the extent of each Subcontractor’s 
interest therein. In cases of Subcontractor performance deficiencies, you shall 
make written notice of any withholding to the Subcontractor with a copy to the 
Contracts Specialist. Upon correction of the deficiency, you shall pay the 
Subcontractor the amount previously withheld within 14 Calendar Days after 
payment by the City. 

2. Any violation of California Business and Professions Code, §7108.5 concerning 
prompt payment to Subcontractors shall subject the violating Contractor or 
Subcontractor to the penalties, sanctions, and other remedies of that section. 
This requirement shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to you or your 
Subcontractor in the event of a dispute involving late payment or nonpayment 
by the Prime Contractor, deficient subcontract performance, or 
noncompliance by a Subcontractor. 

J. PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS.   

1. The City will hold retention from you and will make prompt and regular 
incremental acceptances of portions, as determined by the Engineer, of the 
Work and pay retention to you based on these acceptances. 

2. You or your Subcontractors shall return all monies withheld in retention from 
a Subcontractor within 30 Calendar Days after receiving payment for Work 
satisfactorily completed and accepted including incremental acceptances of 
portions of the Work by the City. 

3. Federal law (49CFR26.29) requires that any delay or postponement of payment 
over 30 Calendar Days may take place only for good cause and with the City’s 
prior written approval. Any violation of this provision by you or your 
Subcontractor shall subject you or your Subcontractor to the penalties, 
sanctions, and other remedies specified in §7108.5 of the Business and 
Professions Code. 

4. These requirements shall not be construed to limit or impair any contractual, 
administrative, or judicial remedies otherwise available to you or your 
Subcontractor in the event of a dispute involving late payment or nonpayment 
by you, deficient subcontract performance, or noncompliance by a 
Subcontractor. 
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K. CERTIFICATION. 

1. The City accepts certifications of DBE, DVBE, MBE, SMBE, SWBE, or WBE by any 
of the following certifying agencies: 

a) Current certification by the State of California Department of 
Transportation (CALTRANS) as DBE, SMBE, or SWBE. 

b) Current MBE, WBE, or DVBE certification from the California Public 
Utilities Commission. 

c) DVBE certification is received from the State of California’s Department 
of General Services, Office of Small and Minority Business. 

d) Current certification by the City of Los Angles as DBE, WBE, or MBE. 

e) Subcontractors’ valid proof of certification status (copies of MBE, 
WBE, DBE, or DVBE certifications) shall be submitted as required. 

L. CONTRACT RECORDS AND REPORTS.  

1. You shall maintain records of all subcontracts and invoices from your 
Subcontractors and Suppliers for work on this project. Records shall show 
name, telephone number including area code, and business address of each 
Subcontractor, Supplier, and joint venture partner, and the total amount 
actually paid to each firm. Project relevant records, regardless of tier, may be 
periodically reviewed by the City. 

2. You shall retain all records, books, papers, and documents pertinent to the 
Contract for a period of not less than 5 years after Notice of Completion and 
allow access to said records by the City’s authorized representatives. 

3. You shall submit the following reports using the City’s web-based contract 
compliance (Prism® portal): 

a. Monthly Payment. You shall submit Monthly Payment Reporting by 
the 10th day of the subsequent month. Incomplete and/or delinquent 
reporting may cause payment delays, non-payment of invoices, or 
both. 

4. The records maintained under item 1, described above, shall be consolidated 
into a Final Summary Report, certified as correct by an authorized 
representative of the Contractor. The Final Summary Report shall include all 
subcontracting activities and be sent to the EOCP Program Manager prior to 
Acceptance. Failure to comply may result in assessment of liquidated damages 
or withholding of retention. The City will review and verify 100% of subcontract 
participation reported in the Final Summary Report prior to approval and 
release of final retention to you. In the event your Subcontractors are owed 
money for completed Work, the City may authorize payment to subcontractor 
via a joint check from the withheld retention. 
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EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 
SECTION B - SLBE-ELBE SUBCONTRACTING REQUIREMENTS 

THESE SPECIAL PROVISIONS SUPPLEMENT THE POLICIES AND REQUIREMENTS ESTABLISHED BY 
THE CITY OF SAN DIEGO EQUAL OPPORTUNITY CONTRACTING PROGRAM SPECIFIED IN THE CITY’S 
GENERAL EOCP REQUIREMENTS. 

A. GENERAL. 

1. It is the City’s policy to encourage greater availability, capacity development, 
and contract participation by SLBE and ELBE firms in City contracts. This policy 
is, in part, intended to further the City’s compelling interest to stimulate 
economic development through the support and empowerment of the local 
community, ensure that it is neither an active nor passive participant in 
marketplace discrimination, and promote equal opportunity for all segments 
of the contracting community. 

2. The City is committed to maximizing subcontracting opportunities for all 
qualified and available firms. 

3. This policy applies to City-funded construction contracts. Bidders shall be fully 
informed of this policy as set forth in these specifications. Mandatory or 
voluntary subcontracting percentages, Bid Discounts, and restricted 
competitions are specified in the Contract Documents. 

4. You shall make subcontracting opportunities available to a broad base of 
qualified Subcontractors and shall achieve the minimum SLBE-ELBE 
Subcontractor participation identified for your project. 

5. Failure to subcontract the specified minimum (mandatory) percentages of the 
Bid to qualified available SLBE-ELBE Subcontractors will cause a Bid to be 
rejected as non-responsive unless the Bidder has demonstrated compliance 
with the affirmative steps as specified in the City’s document titled “Small Local 
Business (SLBE) Program, INSTRUCTIONS FOR BIDDERS COMPLETING THE 
GOOD FAITH EFFORT SUBMITTAL” and has submitted documentation showing 
that all required positive efforts were made prior to the Bid submittal due date. 
The required Good Faith Effort (GFE) documentation shall be submitted to the 
Contract Specialist. The instructions for completing the good faith effort 
submittal can be found on the City’s website: 

https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf  

6. The current list of certified SLBE-ELBE firms and information for completing 
the GFE submittal can be found on the City’s EOC Department website: 

http://www.sandiego.gov/eoc/programs/slbe.shtml 

7. These requirements may be waived, at the City’s sole discretion, on projects 
deemed inappropriate for subcontracting participation. 
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B. DEFINITIONS. 

1. The following definitions shall be used in conjunction with these specifications: 

a) Bid Discount – Additional inducements or enhancements in the 
bidding process that are designed to increase the chances for the 
selection of SLBE firms in competition with other firms.   

b) Commercially Useful Function – An SLBE-ELBE performs a 
commercially useful function when it is responsible for the execution 
of the Work and is carrying out its responsibilities by actually 
performing, managing, and supervising the Work involved. To perform 
a commercially useful function, the SLBE-ELBE shall also be 
responsible, with respect to materials and supplies used on the 
Contract, for negotiating price, determining quantity and quality, 
ordering the material, and installing (where applicable) and paying for 
the material itself.  

To determine whether an SLBE-ELBE is performing a commercially 
useful function, an evaluation will be performed of the amount of 
Work subcontracted, normal industry practices, whether the amount 
the SLBE-ELBE firm is to be paid under the contract is commensurate 
with the Work it is actually performing and the SLBE-ELBE credit 
claimed for its performance of the Work, and other relevant factors. 
Specifically, an SLBE-ELBE does not perform a commercially useful 
function if its role is limited to that of an extra participant in a 
transaction, contract, or project through which funds are passed in 
order to obtain the appearance of meaningful and useful SLBE-ELBE 
participation, when in similar transactions in which SLBE-ELBE firms do 
not participate, there is no such role performed.  

c) Good Faith Efforts (GFE) – Documentation of the Bidder’s intent to 
comply with SLBE Program goals and procedures included in the City’s 
SLBE Program, Instructions for Completing Good Faith Effort Submittal 
available from the City’s EOCP website or the Contract Specialist. 

d) Independently Owned, Managed, and Operated – Ownership of a 
SLBE-ELBE firm shall be direct, independent, and by individuals only. 
Business firms that are owned by other businesses or by the principals 
or owners of other businesses that cannot themselves qualify under 
the SLBE-ELBE eligibility requirements shall not be eligible to 
participate in the Program. Moreover, the day-to-day management of 
the SLBE-ELBE firm shall be direct and independent of the influence of 
any other businesses that cannot themselves qualify under the SLBE-
ELBE eligibility requirements.  

e) Joint Venture – An association of two or more persons or business 
entities that is formed for the single purpose of carrying out a single 
defined business enterprise for which purpose they combine their 

Slurry Seal Group 2324 
K-24-2214-DBB-3

35 | Page



 

 

capital, efforts, skills, knowledge, or property. Joint ventures shall be 
established by written agreement to qualify for this program.  

f) Local Business Enterprise (“LBE”) – A firm having a Principal Place of 
Business and a Significant Employment Presence in San Diego County, 
California that has been in operation for 12 consecutive months and a 
valid business tax certificate. This definition is subsumed within the 
definition of Small Local Business Enterprise.  

g) Minor Construction Program – A program developed for bidding 
exclusively among SLBE-ELBE Construction firms.  

h) Principal Place of Business – A location wherein a firm maintains a 
physical office and through which it obtains no less than 50% of its 
overall customers or sales dollars. 

i) Protégé – A firm that has been approved and is an active participant 
in the City’s Mentor-Protégé Program and that has signed the required 
program participation agreement and has been assigned a mentor.  

j) Significant Employee Presence – No less than 25% of a firm’s total 
number of employees are domiciled in San Diego County.  

C. SUBCONTRACTOR PARTICIPATION. 

1. For the purpose of satisfying subcontracting participation requirements, only 
1st tier SLBE–ELBE Subcontractors will be recognized as participants in the 
Contract according to the following criteria: 

a) For credit to be allowed toward a respective participation level, all 
listed SLBE-ELBE firms shall have been certified by the Bid due date. 

b) The Subcontractor shall perform a commercially useful function for 
credit to be allowed toward subcontractor participation levels. The 
Subcontractor shall be required by you to be responsible for the 
execution of a distinct element of the Work and shall carry out its 
responsibility by actually performing and supervising its own 
workforce. 

c) If the Bidder is seeking the recognition of materials, supplies, or both 
towards achieving any mandatory subcontracting participation level, 
the Bidder shall indicate on Form AA40 – Named Equipment/Material 
Supplier List with the Bid the following: 

i. If the materials or supplies are obtained from a SLBE-ELBE 
manufacturer, the Bidder will receive 100% of the cost of the 
materials or supplies toward SLBE participation. For the 
purposes of counting SLBE-ELBE participation, a manufacturer 
is a firm that operates or maintains a factory or establishment 
that produces, on the premises, the materials, supplies, 
articles, or equipment required under the Contract and of the 
general character described by the specifications. 
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ii. If the materials or supplies are obtained from a SLBE-ELBE 
supplier, the Bidder will receive 60% of the cost of the 
materials or supplies toward SLBE participation. For the 
purposes of counting SLBE-ELBE participation a Supplier is a 
firm that owns, operates, or maintains a store, warehouse, or 
other establishment in which the materials, supplies, articles 
or equipment of the general character described by the 
specifications and required under the Contract are bought, 
kept in stock, and regularly sold or leased to the public in the 
usual course of business. To be a supplier, the firm shall be an 
established, regular business that engages, as its principal 
business and under its own name, in the purchase and sale or 
lease of the products in question.  A person may be a supplier 
in such bulk items as petroleum products, steel, cement, 
gravel, stone, or asphalt without owning, operating, or 
maintaining a place of business if the person both owns and 
operates distribution equipment for the products. Any 
supplementing of the suppliers’ own distribution equipment 
shall be by a long-term lease agreement and shall not be on an 
ad hoc or contract-by-contract basis. 

iii. If the materials or supplies are obtained from a SLBE-ELBE, 
which is neither a manufacturer nor a supplier, the entire 
amount of fees or commissions charged for assistance in the 
procurement of the materials and supplies, fees or 
transportation charges for the delivery of materials or supplies 
required on a job site will be counted toward SLBE-ELBE 
participation, provided the fees are reasonable and not 
excessive as compared with fees customarily allowed for 
similar services. No portion of the cost of the materials and 
supplies themselves will be counted toward SLBE-ELBE 
participation. 

d) If the Bidder is seeking the recognition of SLBE-ELBE Trucking towards 
achieving any mandatory subcontracting participation level, the 
Bidder shall indicate it on Form AA35 – List of Subcontractors with the 
Bid. The following factors will be evaluated in determining the credit to 
be allowed toward the respective participation level: 

i. The SLBE-ELBE shall be responsible for the management and 
supervision of the entire trucking operation for which it is 
getting credit on a particular Contract and there shall not be a 
contrived arrangement for the purpose of counting SLBE-ELBE 
participation. 

ii. The SLBE-ELBE shall itself own and operate at least 1 fully 
licensed, insured, and operational truck used on the Contract. 
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iii. The SLBE-ELBE receives credit for the total value of the 
transportation services it provides on the Contract using trucks 
it owns, insures, and operates using drivers it employs. 

iv. The SLBE-ELBE may lease trucks from another SLBE-ELBE firm 
including an owner-operator who is certified as a SLBE-ELBE. 
The SLBE-ELBE who leases trucks from another SLBE-ELBE 
receives credit for the total value of the transportation services 
the lessee SLBE-ELBE provides on the contract. 

v. The SLBE-ELBE may also lease trucks from a non-SLBE-ELBE 
firm, including an owner-operator. The SLBE-ELBE who leases 
trucks from a non-SLBE-ELBE is entitled to credit for the total 
value of transportation services provided by non-SLBE-ELBE 
lessees not to exceed the value of transportation services 
provided by SLBE-ELBE owned trucks on the contract. 
Additional participation by non-SLBE-ELBE lessees receive 
credit only for the fee or commission it receives as a result of 
the lease arrangement. 

vi. A lease shall indicate that the SLBE-ELBE has exclusive use of 
and control over the truck. This does not preclude the leased 
truck from working for others during the term of the lease with 
the consent of the SLBE-ELBE so long as the lease gives the 
SLBE-ELBE absolute priority for use of the leased truck. 

D. SLBE-ELBE SUBCONTRACTOR PARTICIPATION PERCENTAGES. 

1. Contracts valued at $1,500,000 and above will be considered Major Public 
Works Contracts and will include a mandatory Subcontractor participation 
requirement for SLBE–ELBE firms. 

a) The Bidder shall achieve the mandatory Subcontractor participation 
requirement or demonstrate GFE. 

b) The Bidders shall indicate the participation on Forms AA35 - List of 
Subcontractors and AA40 - Named Equipment/Material Supplier List 
as applicable regardless of the dollar value. 

c) An SLBE-ELBE Bidder may count its own participation toward achieving 
the mandatory goal as long as the SLBE-ELBE Bidder performs 51% of 
the Contract Price. 

2. Contracts Valued over $1,000,000 and under $1,500,000 will also be 
considered Major Public Works Contracts and will include the mandatory 
subcontractor participation requirements described above and the following: 

a) 5% bid discount for SLBE-ELBE firms. 

b) Non-certified Contractor will receive 5% bid discount if they achieve 
the specified mandatory Subcontracting participations.  
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c) Bid discounts shall not apply if the award will result in a total contract 
cost of $50,000 in excess of the apparent lowest Bid.  

d) In the event of a tie bid between a SLBE-ELBE Bidder and a non-SLBE-
ELBE Bidder, the SLBE-ELBE Bidder will be awarded the Contract.  

e) In the event of a tie bid between a discounted Bid and a non-
discounted Bid, the discounted Bid will be awarded the Contract.  

3. Contracts valued over $500,000 up to $1,000,000 will be considered Minor 
Public Works Contracts and will be awarded through a competitive Bid process 
open only to City certified SLBE-ELBE firms. If there are no bidders or no 
responsible bidders, the Contract will be made available to all Bidders and will 
be subject to requirements listed in items 1 and 2 for Major Public Works 
Contracts above. 

4. Contracts valued at $500,000 and below will also be considered Minor Public 
Works Contracts and will be awarded through a competitive bid process open 
only to City certified ELBEs unless there are less than 2 firms available at which 
it will be awarded through a competitive process open only to the City certified 
SLBE-ELBE firms. If there are no bidders or no responsible bidders, the 
Contract will be made available to all Bidders and subject to requirements 
listed in items 1 and 2 for Major Public Works Contracts above. 

E. JOINT VENTURES.   

1. The City may allow for Joint Venture bid discounts on some Contracts. 
Contracts that allow for Joint Venture bid discounts will be designated in Bid 
documents. A firm that is bidding or competing for City Contracts may partner 
with a certified SLBE or ELBE to compete for Contracts as a Joint Venture.  

2. A Joint Venture shall be between two entities with the same discipline or 
license as required by the City. Joint ventures will receive bid discounts 
depending on the SLBE or ELBE percentage of participation. To be eligible for 
a discount, a Joint Venture Agreement shall be approved by the City at the time 
of Bid submittal. The maximum allowable discount shall be 5%. The parties 
shall agree to enter in the relationship for the life of the projects. 

3. Joint Venture shall submit a Joint Venture Management Plan, a Joint Venture 
Agreement, or both at least 2 weeks prior to the Bid due date. Copies of the 
Joint Venture applications are available upon request to the Contract 
Specialist. Each agreement or management plan shall include the following: 

a) Detailed explanation of the financial contribution for each partner. 

b) List of personnel and equipment used by each partner. 

c) Detailed breakdown of the responsibilities of each partner. 

d) Explanation of how the profits and losses will be distributed. 

e) Description of the bonding capacity of each partner. 

f) Management or incentive fees available for any one of the partners (if 
any). 
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4. Each Joint Venture partner shall perform a Commercially Useful Function. An 
SLBE or ELBE that relies on the resources and personnel of a non-SLBE or ELBE 
firm will not be deemed to perform a Commercially Useful Function. 

5. Each Joint Venture partner shall possess licenses appropriate for the discipline 
for which a proposal is being submitted. If a Joint Venture is bidding on a single 
trade project, at the time of bid submittal, each Joint Venture partner shall 
possess the requisite specialty license for that trade bid. 

6. The SLBE or ELBE partner shall clearly define the portion of the Work to be 
performed. This Work shall be of the similar type of Work the SLBE or ELBE 
partner performs in the normal course of its business. The Joint Venture 
Participation Form shall specify the Bid items to be performed by each 
individual Joint Venture partner. Lump sum Joint Venture participation shall 
not be acceptable. 

7. Responsibilities of the SLBE or ELBE Joint Venture Partner: 

a) The SLBE or ELBE partner shall share in the control, management 
responsibilities, risks and profits of the Joint Venture in proportion with 
the level of participation in the project. 

b) The SLBE or ELBE partner shall perform Work that is commensurate 
with its experience. 

c) The SLBE or ELBE partner shall use its own employees and equipment 
to perform its portion of the Work. 

d) The Joint Venture as a whole shall perform Bid items that equal or 
exceed 50% of the Contract Price, excluding the cost of manufactured 
items, in order to be eligible for a Joint Venture discount. 

F. MAINTAINING PARTICIPATION LEVELS. 

1. Credit and preference points are earned based on the level of participation 
proposed prior to the award of the Contract. Once the Project begins you shall 
achieve and maintain the SLBE-ELBE participation levels for which credit and 
preference points were earned. You shall maintain the SLBE-ELBE percentages 
indicated at the Award of Contract and throughout the Contract Time.  

2. If the City modifies the original Scope of Work, you shall make reasonable 
efforts to maintain the SLBE-ELBE participation for which creditor preference 
points were earned. If participation levels will be reduced, approval shall be 
received from the City prior to making changes.  

3. You shall notify and obtain written approval from the City in advance of any 
reduction in subcontract scope, termination, or substitution for a designated 
SLBE-ELBE Subcontractor. Failure to do so shall constitute a material breach 
of the Contract. 

4. If you fail to maintain the SLBE-ELBE participation listed at the time the 
Contract is awarded and have not received prior approval from the City, the 
City may declare you in default and will be considered grounds for debarment 
under Chapter 2, Article 2, Division 8, of the San Diego Municipal Code.  
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G. SUBCONTRACTING EFFORTS REVIEW AND EVALUATION. 

1. Documentation of your subcontracting efforts will be reviewed by EOCP to 
verify that you made subcontracting opportunities available to a broad base 
of qualified Subcontractors, negotiated in good faith with interested 
Subcontractors, and did not reject any bid for unlawful discriminatory reasons. 
The EOCP review is based on the federal “Six Good Faith Efforts” model. 

2. The GFEs are required methods to ensure that all ELBE and SLBE firms have 
had the opportunity to compete for the City’s Public Works procurements. The 
Six Good Faith Efforts, also known as affirmative steps, attract and utilize ELBE 
and SLBE firms: 

a) Ensure ELBE firms are made aware of contracting opportunities to the 
fullest extent practicable through outreach and recruitment activities.  

b) Make information of forthcoming opportunities available to SLBE-ELBE 
firms and arrange time for Contracts and establish delivery schedules, 
where requirements permit, in a way that encourages and facilitates 
participation by SLBE-ELBE firms in the competitive process. This 
includes posting solicitations for Bids or proposals to SLBE-ELBE firms 
for a minimum of 10 Working Days before the Bid or Proposal due 
date. 

c) Consider in the contracting process whether firms competing for large 
Contracts could subcontract with SLBE-ELBE firms. 

d) Encourage contracting with a consortium of ELBE-SLBE firms when a 
Contract is too large for one of these firms to handle individually. 

e) Use the services and assistance of the City’s EOC Office and the SLBE-
ELBE Directory. 

f) If you award subcontracts, require your Subcontractors to take the 
steps listed above. 

H. GOOD FAITH EFFORT DOCUMENTATION. 

1. If the specified SLBE-ELBE Subcontractor participation percentages are not 
met, you shall submit information necessary to establish that adequate GFEs 
were taken to meet the Contract Subcontractor participation percentages. See 
the City’s document titled “Small Local Business (SLBE) Program, 
INSTRUCTIONS FOR BIDDERS COMPLETING THE GOOD FAITH EFFORT 
SUBMITTAL.” The instructions for completing the good faith effort submittal 
can be found on the City’s website: 

https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf 

I. SUBCONTRACTOR SUBSTITUTION. 

1. Evidence of fraud or discrimination in the substitution of Subcontractors will 
result in sanctions including assessment of penalty fines, termination of 
Contract, or debarment. This section does not replace applicable California 
Public Contract Code. 
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J. FALSIFICATION OF SUB-AGREEMENT AND FRAUD. 

1. Falsification or misrepresentation of a sub-agreement as to company name, 
Contract amount or actual Work performed by Subcontractors, or any 
falsification or fraud on the part your submission of documentation and forms 
pursuant to this program, will result in sanctions against you including 
assessment of penalty fines, termination of the Contract, or debarment. 
Instances of falsification or fraud which are indicative of an attempt by you to 
avoid subcontracting with certain categories of Subcontractors on the basis of 
race, gender, gender expression, gender identity, religion, national origin, 
ethnicity, sexual orientation, age, or disability shall be referred to the Equal 
Opportunity Contracting Program’s Investigative Unit for possible violations of 
Article 2, Division 35 of the City Administrative Code, §§22.3501 et seq. 
(Nondiscrimination in Contracting). 

K. RESOURCES. 

1. The current list of certified SLBE-ELBE firms and information for completing 
the GFE submittal can be found on the City’s EOC Department website:  

http://www.sandiego.gov/eoc/programs/slbe.shtml 
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PREVAILING WAGE 

1. PREVAILING WAGE RATES:  Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under this 
Contract is subject to State prevailing wage laws. For construction work performed under this 
Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and 
maintenance work performed under this Contract cumulatively exceeding $15,000, the 
Contractor and its subcontractors shall comply with State prevailing wage laws including, but 
not limited to, the requirements listed below.  

1.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720 
through 1861 of the California Labor Code, the Contractor and its subcontractors shall 
ensure that all workers who perform work under this Contract are paid not less than 
the prevailing rate of per diem wages as determined by the Director of the California 
Department of Industrial Relations (DIR). This includes work performed during the 
design and preconstruction phases of construction including, but not limited to, 
inspection and land surveying work.  

1.1.1. Copies of such prevailing rate of per diem wages are on file at the City and are 
available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its 
subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested 
party upon request.  

1.1.2. The wage rates determined by the DIR refer to expiration dates.  If the 
published wage rate does not refer to a predetermined wage rate to be paid 
after the expiration date, then the published rate of wage shall be in effect for 
the life of this Contract. If the published wage rate refers to a predetermined 
wage rate to become effective upon expiration of the published wage rate and 
the predetermined wage rate is on file with the DIR, such predetermined wage 
rate shall become effective on the date following the expiration date and shall 
apply to this Contract in the same manner as if it had been published in said 
publication.  If the predetermined wage rate refers to one or more additional 
expiration dates with additional predetermined wage rates, which expiration 
dates occur during the life of this Contract, each successive predetermined 
wage rate shall apply to this Contract on the date following the expiration date 
of the previous wage rate. If the last of such predetermined wage rates expires 
during the life of this Contract, such wage rate shall apply to the balance of the 
Contract. 

1.2. Penalties for Violations. Contractor and its subcontractors shall comply with 
California Labor Code section 1775 in the event a worker is paid less than the 
prevailing wage rate for the work or craft in which the worker is employed.  This shall 
be in addition to any other applicable penalties allowed under Labor Code sections 
1720 – 1861.  
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1.3. Payroll Records. Contractor and its subcontractors shall comply with California Labor 
Code section 1776, which generally requires keeping accurate payroll records, 
verifying and certifying payroll records, and making them available for inspection. 
Contractor shall require its subcontractors to also comply with section 1776. 
Contractor and its subcontractors shall submit weekly certified payroll records online 
via the City’s web-based Labor Compliance Program. Contractor is responsible for 
ensuring its subcontractors submit certified payroll records to the City.  

1.3.1. Contractor and their subcontractors shall also furnish records specified in 
Labor Code section 1776 directly to the Labor Commissioner in the manner 
required by Labor Code section 1771.4.  

1.4. Apprentices. Contractor and its subcontractors shall comply with California Labor 
Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of 
apprentices. Contractor is held responsible for the compliance of their subcontractors 
with sections 1777.5, 1777.6 and 1777.7. 

1.5. Working Hours. Contractor and their subcontractors shall comply with California 
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict 
working hours on public works contracts to eight hours a day and forty hours a week, 
unless all hours worked in excess of 8 hours per day are compensated at not less than 
1½ times the basic rate of pay; and (ii) specify penalties to be imposed on contractors 
and subcontractors of $25 per worker per day for each day the worker works more 
than 8 hours per day and 40 hours per week in violation of California Labor Code 
sections1810 through 1815.   

1.6. Required Provisions for Subcontracts. Contractor shall include at a minimum a copy 
of the following provisions in any contract they enter into with a subcontractor: 
California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 
1860 and 1861.  

1.7. Labor Code Section 1861 Certification. Contractor in accordance with California 
Labor Code section 3700 is required to secure the payment of compensation of its 
employees and by signing this Contract, Contractor certifies that “I am aware of the 
provisions of Section 3700 of the California Labor Code which require every employer 
to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this Contract.”  

1.8. Labor Compliance Program. The City has its own Labor Compliance Program 
authorized in August 2011 by the DIR. The City will withhold contract payments when 
payroll records are delinquent or deemed inadequate by the City or other 
governmental entity, or it has been established after an investigation by the City or 
other governmental entity that underpayment(s) have occurred. For questions 
or assistance, please contact the City of San Diego’s Prevailing Wage Unit at  
858-627-3200. 

1.9. Contractor and Subcontractor Registration Requirements. This project is subject 
to compliance monitoring and enforcement by the DIR.  A contractor or subcontractor 
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shall not be qualified to bid on, be listed in a bid or proposal,  subject to the 
requirements of section 4104 of the Public Contract Code, or engage in the 
performance of any contract for public work, unless currently registered and qualified 
to perform public work pursuant to Labor Code section 1725.5  It is not a violation of 
this section for an unregistered contractor to submit a bid that is authorized by  
Section 7029.1 of the Business and Professions code or by Section 10164 or 20103.5 
of the Public Contract Code, provided the contractor is registered to perform public 
work pursuant to Section 1725.5 at the time the contract is awarded.  

1.9.1. A Contractor’s inadvertent error in listing a subcontractor who is not registered 
pursuant to Labor Code section 1725.5 in response to a solicitation shall not be 
grounds for filing a bid protest or grounds for considering the bid non-responsive 
provided that any of the following apply: (1) the subcontractor is registered prior 
to bid opening; (2) within twenty-four hours after the bid opening, the 
subcontractor is registered and has paid the penalty registration fee specified in 
Labor Code section 1725.5; or (3) the subcontractor is replaced by another 
registered subcontractor pursuant to Public Contract Code section 4107. 

1.9.2. By submitting a bid or proposal to the City, Contractor is certifying that he or she 
has verified that all subcontractors used on this public work project are registered 
with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and 
Contractor shall provide proof of registration for themselves and all listed 
subcontractors to the City at the time of bid or proposal due date or upon request. 

1.10. Stop Order. For Contractor or its subcontractors engaging in the performance of any 
public work contract without having been registered in violation of Labor Code 
sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop order 
prohibiting the use of the unregistered contractors or unregistered subcontractor(s) 
on ALL public works until the unregistered contractor or unregistered subcontractor(s) 
is registered. Failure to observe a stop order is a misdemeanor. 

1.11. List of all Subcontractors.  The Contractor shall provide the list of subcontractors 
(regardless of tier), along with their DIR registration numbers, utilized on this Contract 
prior to any work being performed; and the Contractor shall provide a complete list of 
all subcontractors with each invoice. Additionally, Contractor shall provide the City 
with a complete list of all subcontractors (regardless of tier) utilized on this contract 
within ten working days of the completion of the contract, along with their DIR 
registration numbers. The City shall withhold final payment to Construction 
Management Professional until at least thirty (30) days after this information is 
provided to the City.  

1.12. Exemptions for Small Projects. There are limited exemptions for installation, 
alteration, demolition, or repair work done on projects of $25,000 or less. The 
Contractor shall still comply with Labor Code sections 1720 et. seq. The only 
recognized exemptions are listed below: 

1.12.1. Registration. The Contractor will not be required to register with the DIR for 
small projects. (Labor Code section 1771.1). 
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1.12.2. Certified Payroll Records. The records required in Labor Code section 1776 
shall be required to be kept and submitted to the City of San Diego, but will 
not be required to be submitted online with the DIR directly. The Contractor 
will need to keep those records for at least three years following the 
completion of the Contract. (Labor Code section 1771.4). 

1.12.3. List of all Subcontractors. The Contractor shall not be required to hire only 
registered subcontractors and is exempt from submitting the list of all 
subcontractors that is required in section 1.11. above. (Labor code section 
1773.3). 
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SUPPLEMENTARY SPECIAL PROVISIONS 
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SUPPLEMENTARY SPECIAL PROVISIONS  

The following Supplementary Special Provisions (SSP) modifies the following documents:  

1. The 2021 Edition of the Standard Specifications for Public Works Construction (The 
“GREENBOOK”). 

2. The 2021 Edition of the City of San Diego Standard Specifications for Public Works 
Construction (The “WHITEBOOK”), including the following: 

a) General Provisions (A) for all Construction Contracts. 

 

SECTION 1 – GENERAL, TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND 
SYMBOLS 

1-2 TERMS AND DEFINITIONS. To the “WHITEBOOK”:  

To item 47, “Holiday”, ADD the following: 

Holiday Observed On 

Juneteenth June 19 

To item 55, “Normal Working Hours”, DELETE in its entirety and SUBSTITUTE with the 
following: 

Normal Working Hours: Normal Working Hours shall be 8:30 AM to 3:30 PM, 
Monday through Friday, inclusive. Saturdays, Sundays, and City Holidays are 
excluded. Unless otherwise specified on the Traffic Control Permits. 

SECTION 2 – SCOPE OF THE WORK 

2-7  CHANGES INITIATED BY THE AGENCY. 

2-7.1 General. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The Engineer may substitute specific sites for asphalt overlay or slurry seal due 
to utility or construction conflicts or urgent community needs. The Engineer 
will adjust the location provided in the Contract Documents as needed.  

2. The location list provided in the Contract Documents will be adjusted by the 
City as needed to match the Bid Quantities at no additional cost to the City. 

3. The Bid quantities are for estimating purposes only and will vary due to 
continued deterioration of the streets, such as streets quantified as having no 
tons of AC required, may in fact need AC repair (see 301-1.6). 
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SECTION 3 – CONTROL OF THE WORK 

3-2 SELF-PERFORMANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. You shall perform, with your own organization, Contract Work amounting to 
at least 50% of the Base Bid. 

3-8.7  Contractor’s Quality Control Plan (QCP). To the “WHITEBOOK”, item 1, DELETE in its 
entirety and SUBSTITUTE with the following: 

1. You shall establish, implement, and maintain an effective Quality Control Plan 
(QCP) to perform quality control inspection and testing for all items of paving 
and slurry seal work required by the Contract Documents, including those 
performed by subcontractors and material suppliers. 

To the “WHITEBOOK”, ADD the following: 

7. The establishment and implementation of a Quality Control Plan (QCP), as 
defined in the standard specifications, shall be required for this Contract. See 
example in Appendix I - Contractor’s Daily Quality Control Inspection 
Report. 

8. The Contractor’s Quality Control Plan shall be subject to approval by the 
Engineer. 

9. Additions and Alterations to the Contractor’s Quality Control Plan may be 
requested at the direction of the Engineer. The request for Additions and 
Alterations to the Contractor’s Quality Control Plan will be made to the 
Contractor in writing by the Engineer. Submission of Additions and Alterations 
to the Contractor’s Quality Control Plan Shall be submitted within 5 business 
days from the date the requests for Additions and Alterations is made by the 
Engineer.  

10. Additions and Alterations to the Contractor’s Quality Control Plan shall be 
subject to approval by the Engineer.  

11. The Contractor shall ensure that all items of Work, regardless of their inclusion 
in or omission from the Contractor’s Quality Control Plan, conform to the 
Contract Document. 

12. Payments for the Contractor’s Quality Control Plan and all testing associated 
with it shall be included in the Contract Price.  

13. No additional Payment shall be made for additions and Alterations to the 
Contractor’s Quality Control Plan. 

3-12.1  General. To the “WHITEBOOK”, item 2, DELETE in its entirety and SUBSTITUTE with the 
following: 

2. You shall provide a PM-10 certified self-loading motorized street sweeper 
equipped with a functional water spray system for this project. 
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To the “WHITEBOOK”, ADD the following:  

3. You shall sweep all paved areas within   the Work site and all paved haul routes 
as specified below: 

a) Prior to Slurry Seal Application 

b) As directed by the Engineer 

If these requirements would require you to sweep on a Holiday or Weekend, 
then you shall sweep the next available Working Day prior to that Holiday or 
Weekend. 

3-13.1.2 Walkthrough and Punchlist Procedure. To the “WHITEBOOK”, ADD the following: 

10. When a comment from the Punchlist is disputed, you shall submit in writing 
justification for the dispute writing 15 days of receiving Punchlist. 

SECTION 4 - CONTROL OF MATERIALS 

4-6 TRADE NAMES. To the “WHITEBOOK”, ADD the following: 

11. You shall submit your list of proposed substitutions for an “equal” item no 
later than 5 Working Days after the issuance of the Notice of Intent to 
Award and on the City’s Product Submittal Form available at: 

https://www.sandiego.gov/ecp/edocref/ 

SECTION 5 – LEGAL RELATIONS AND RESPONSIBILITIES 

5-4 INSURANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

5-4 INSURANCE. 

1. The insurance provisions herein shall not be construed to limit your indemnity 
and defense duties set forth in the Contract. 

5-4.1 Policies and Procedures. 

1. You shall procure the insurance described below, at your sole cost and 
expense, to provide coverage against claims for loss including injuries to 
persons or damage to property, which may arise out of or in connection with 
the performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on 
a replacement cost valuation. The market value will not be accepted. 

3. You shall maintain this insurance as required by this Contract and at all times 
thereafter when you are correcting, removing, or replacing Work in 
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accordance with this Contract. Your duties under the Contract, including your 
indemnity obligations, are not limited to the insurance coverage required by 
this Contract. 

4. If you maintain broader coverage or higher limits than the minimums shown 
below, City requires and shall be entitled to the broader coverage or the higher 
limits maintained by you. Any available insurance proceeds in excess of the 
specified minimum limits of insurance and coverage shall be available to City. 

5. Your payment for insurance shall be included in the Contract Price you bid. 
You are not entitled to any additional payment from the City to cover your 
insurance, unless the City specifically agrees to payment in writing. Do not 
begin any Work under this Contract or allow any Subcontractors to begin work, 
until you have provided, and the City has approved, all required insurance.  

6. Policies of insurance shall provide that the City is entitled to 30 days advance 
written notice of cancellation or non-renewal of the policy or 10 days advance 
written notice for cancellation due to non-payment of premium. Maintenance 
of specified insurance coverage is a material element of the Contract. Your 
failure to maintain or renew coverage and to provide evidence of renewal 
during the term of the Contract may be treated by the City as a material breach 
of the Contract. 

5-4.2 Types of Insurance.   

5-4.2.1 General Liability Insurance.   

1. Commercial General Liability Insurance shall be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy shall cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There shall be no endorsement or modification limiting the scope of coverage 
for either “insured vs. insured” claims or contractual liability. You shall 
maintain the same or equivalent insurance for at least 10 years following 
completion of the Work.  

4. All costs of defense shall be outside the policy limits. Policy coverage shall be 
in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability  

Other than Products/Completed Operations $10,000,000 

Products/Completed Operations Aggregate Limit $10,000,000 

Personal Injury Limit $5,000,000 

Each Occurrence $5,000,000  
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5-4.2.2 Commercial Automobile Liability Insurance.   

1. You shall provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
injury and property damage for owned, non-owned, and hired automobiles 
(“Any Auto”).  

2. All costs of defense shall be outside the limits of the policy. 

5-4.2.3 Workers’ Compensation Insurance and Employers Liability Insurance.   

1. In accordance with the provisions of California Labor Code section 3700, you 
shall provide, at your expense, Workers’ Compensation Insurance and 
Employers Liability Insurance to protect you against all claims under applicable 
state workers’ compensation laws. The City, its elected officials, and employees 
will not be responsible for any claims in law or equity occasioned by your 
failure to comply with this requirement.  

2. Statutory Limits shall be provided for Workers’ Compensation Insurance as 
required by the state of California, and Employer’s Liability Insurance with 
limits of no less than $1,000,000 per accident for bodily injury or disease. 

3. By signing and returning the Contract, you certify that you are aware of the 
provisions of California’s Workers’ Compensation laws, including Labor Code 
section 3700, which requires every employer to be insured against liability for 
workers’ compensation or to undertake self-insurance, and that you will 
comply with these provisions before commencing the Work. 

5-4.3 Rating Requirements. Except for the State Compensation Insurance Fund, all 
insurance required by this Contract shall be carried only by responsible insurance 
companies with a rating of, or equivalent to, at least “A-, VI” by A.M. Best Company, 
that are authorized by the California Insurance Commissioner to do business in the 
state of California, and that have been approved by the City. 

5-4.3.1 Non-Admitted Carriers. The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the state of 
California and is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers shall be subject to all of the 
requirements for policies of insurance provided by admitted carriers described in this 
Contract. 

5-4.4 Evidence of Insurance. You shall furnish the City with original Certificates of 
Insurance, including all required amendatory endorsements (or copies of the 
applicable policy language effecting coverage required by this clause), prior to your 
commencement of Work under this Contract. In addition, The City reserves the right 
to require complete, certified copies of all required insurance policies, including 
endorsements, required by these specifications, at any time. 
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5-4.5 Policy Endorsements. 

5-4.5.1 Commercial General Liability Insurance. 

5-4.5.1.1 Additional Insured.  To the fullest extent permitted by law and consistent with the 
limiting provisions set forth at California Civil Code section 2782, California Insurance 
Code section 11580.04, and any applicable successor statutes limiting indemnification 
of public agencies that bind the City, the policy or policies shall be endorsed to include 
as an Additional Insured the City and its respective elected officials, officers, 
employees, agents, and representatives, with respect to liability arising out of:   

i. Ongoing operations performed by you or on your behalf,   

ii. your products,   

iii. your work, e.g., your completed operations performed by you or on your 
behalf, or   

iv. premises owned, leased, controlled, or used by you. 

5-4.5.1.2 Primary and Non-Contributory Coverage. The policy shall be endorsed to provide 
that the coverage with respect to operations, including the completed operations, if 
appropriate, of the Named Insured is primary to any insurance or self-insurance of the 
City and its elected officials, officers, employees, agents and representatives. Further, 
it shall provide that any insurance maintained by the City and its elected officials, 
officers, employees, agents and representatives shall be in excess of your insurance 
and shall not contribute to it.  

5-4.5.1.3 Project General Aggregate Limit. The policy or policies shall be endorsed to provide 
a Designated Construction Project General Aggregate Limit that will apply only to the 
Work. Only claims payments which arise from the Work shall reduce the Designated 
Construction Project General Aggregate Limit. The Designated Construction Project 
General Aggregate Limit shall be in addition to the aggregate limit provided for the 
products-completed operations hazard. 

5-4.5.2 Workers’ Compensation Insurance and Employers Liability Insurance. 

5-4.5.2.1 Waiver of Subrogation. The policy or policies shall be endorsed to provide that the 
insurer will waive all rights of subrogation against the City and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from Work performed by the Named 
Insured for the City. 

5-4.6 Deductibles and Self-Insured Retentions. You shall disclose deductibles and self-
insured retentions to the City at the time the evidence of insurance is provided. The 
City may require you to purchase coverage with a lower retention or provide proof of 
ability to pay losses and related investigations, claim administration, and defense 
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expenses within the retention.  The policy language shall provide, or be endorsed to 
provide, that the self-insured retention may be satisfied by either the named insured 
or City. 

5-4.7 Reservation of Rights. The City reserves the right, from time to time, to review your 
insurance coverage, limits, deductibles, and self-insured retentions to determine if 
they are acceptable to the City. The City will reimburse you, without overhead, profit, 
or any other markup, for the cost of additional premium for any coverage requested 
by the Engineer, but not required by this Contract. 

5-4.8 Notice of Changes to Insurance. You shall notify the City, in writing, 30 days prior to 
any material change to the policies of insurance provided under this Contract. This 
written notice is in addition to the requirements of paragraph 6 of Section 5-4.1.   

5-4.9 Excess Insurance. Policies providing excess coverage shall follow the form of the 
primary policy or policies, including all endorsements. 

5-10 COMMUNITY OUTREACH. 

5-10.2.1 Public Notice by Contractor. To the “WHITEBOOK”, items 2 and 3, DELETE in their 
entirety and SUBSTITUTE the following:  

2. No less than 5 Working Days in advance of Project construction activities, you 
shall notify all critical facilities, businesses, institutions, property owners, 
residents, or other impacted stakeholders with a minimum 300-foot (90 m) 
radius of the project. Verbal and written notifications shall be sent to critical 
facilities (including but not limited to police stations, fire stations, hospitals, and 
schools). A copy of written notifications sent to any critical facility shall be sent 
to the Resident Engineer. You shall keep records of the people contacted along 
with the dates of notifications and shall provide the record to the Engineer upon 
request. 

3. Furnish and distribute public notices in the form of door hangers using the 
City’s format to all occupants and/or property owners along streets: 

a) You shall distribute an Advanced Construction Notice as shown in 
Appendix K – Advanced Construction Notice where work is to be 
performed at least 5 Working Days before starting construction or survey 
activities or impacting the community as approved by the Resident 
Engineer. 

b) You shall distribute notices in the form of door hangers, which outlines the 
anticipated dates of slurry seal as shown in Appendix J – Sample of Public 
Notice (SB1 FUNDED ONLY), at least 72 hours in advance of the Scheduled 
resurfacing as approved by the Engineer. 
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To the “WHITEBOOK”, ADD the following: 

9. Door hangers shall include the funding source if project is funded in part by 
State Gas Tax Revenue (SB1). See Appendix J - Sample of Public Notice (SB1 
FUNDED ONLY). 

10. You shall coordinate with schools within a minimum 300-foot radius of the 
Project construction activities. You shall notify school staff of any planned 
street closures and/or detours that may impact regular school operations 
(pick-ups, drops offs, events, etc.) 

No work shall be scheduled in the vicinity of a school during the first week of 
school or graduation days.  

11. You shall coordinate with apartment complexes and/or condominiums within 
a minimum 300-foot radius of the project construction activities. You shall 
notify property management of any planned street closure and/or detours 
that may impact residents.  

SECTION 6 – PROSECUTION AND PROGRESS OF THE WORK 

6-1.1 Construction Schedule. To the “WHITEBOOK”, ADD the following: 

3. Refer to the Sample City Invoice materials in Appendix D – Sample City 
Invoice with Cash Flow Forecast and use the format shown. 

6-1.3  Work Outside Normal Working Hours. To the “WHITEBOOK”, ADD the following: 

  4. The following locations may require Night Work: 

   a) Calle Mar De Maripos 

   b) Capricorn Way 

   c) Comstock St 

   d) E Ocean Air Dr 

   e) W Ocean Air Dr 

   f) Mission Gorge Rd 

   g) Ocean Bluff Ave 

   h) Paseo Montalban 

   i) Regents Rd 

   j) Sandrock Rd 

   k) Scripps Ranch Blvd 

   l) Del Mar Mesa Rd 

   m) Waring Rd 

   n) Carmel Mountain Rd 
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6-1.3.1  Payment. To the “WHITEBOOK”, ADD the following: 

2. The payment for any work outside normal working hours, including weekend 
work and night work, shall be done at no additional cost to the City.  

3. Payment for any work outside normal working hours, including weekend work 
and night work, shall be included in the Contract Price.  

6-2.1 Moratoriums. To the “WHITEBOOK”, ADD the following: 

3. Do not Work in the areas where there is currently a moratorium issued by the 
City. The areas subject to moratorium are listed below: 

a) Summer Moratorium @ Beach Memorial Day to Labor Day.   

6-6.1.1 Environmental Document. 

1. The City of San Diego has prepared a Notice of Exemption Approval of the 
Fiscal Year 2023 Road Maintenance and Rehabilitation Account (RMRA) 
Project List: Slurry Seal Groups 2321, 2322, 2323, 2324, 2325, and 2326 for 
Slurry Seal Group 2324, Project No. N/A, as referenced in the Contract 
Appendix. You shall comply with all requirements of the Notice of Exemption 
as set forth in Appendix A.   

2. Compliance with the City’s environmental document shall be included in the 
Contract Price unless separate bid items have been provided. 

6-9 LIQUIDATED DAMAGES. To the “WHITEBOOK”, item 2, DELETE in its entirety and 
SUBSTITUTE with the following: 

2. The execution of the Contract shall constitute agreement between you and the City 
that the liquidated damage amount described in the table below is the value of the 
damage caused by your failure to complete the Work within the allotted time. Such 
sum shall not be construed as a penalty and may be deducted from your payments 
if such delay occurs. 

Contract Value Liquidated Damages Daily 
Amount 

Less than $200,001 $1,000 

$200,001 to $500,000 $1,500 

$500,001 to $1,000,000 $2,000 

$1,000,001 to $2,000,000 $2,500 
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$2,000,001 to $5,000,000 $3,000 

$5,000,001 to $10,000,000 $5,500 

$10,000,001 to $20,000,000 $6,500 

Greater Than $20,000,000 $7,000 

SECTION 7 – MEASUREMENT AND PAYMENT 

7-2.1 Schedule of Values (SOV). To the “WHITEBOOK”, item 1, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. You shall submit an SOV for the lump sum Bid Items below to the Engineer for
review and approval at the Pre-construction meeting:

a) Remove, Replace & Install Traffic Striping, Markers, Markings &
Devices.

b) Traffic Control and Working Drawings

7-3.8 Eliminated Items. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with 
the following: 

1. Should any Bid items, except Bid Items listed in item 2 of this section, be
eliminated in its entirety, payment will be made to the Contractor for its
actual costs incurred in connection with the eliminated item prior to
notification in writing from the Engineer so stating its elimination.

2. If eliminated in their entirety, no payment will be made for actual costs
incurred in connection with the following eliminated items:

a) “Crushed Miscellaneous Base”

b) “Asphalt Concrete with Pavement Fabric Material”

c) “Raise Appurtenance to Grade (Water, Sewer)”

d) “Adjust Existing Manhole Frame and Cover to Grade”

e) “Adjust Existing Survey Monument to Grade”

f) “Reconstruct Survey Monument Box”

g) “Survey Monument Lids”

h) “Crack Seal”

i) “Removal of Humps, Lumps, and Pavement Irregularities”

j) “Traffic Detector Loop Replacement or Conduit Stub Installed”

k) “Detector Lead-In Cable”

l) “Micro-Mill AC Pavement (<1)”
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3. If material conforming to the Plans and Specifications is ordered for use in 
the eliminated items prior to the date of notification of elimination by the 
Engineer, and if the order for that material cannot be canceled, payment will 
be made to you for the actual cost of the material. In this case, the material 
shall become the property of the City and payment will be made to you for 
actual costs for any further handling. If the material is returnable, the 
material shall be returned, and payment will be made to you for actual cost 
of charges made by the supplier for handling and returning the material. 

7-3.9 Field Orders. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. If the cumulative total of Field Order items of Work does not exceed the “Field 
Orders” Bid Item, the City shall pay those Field Orders as shown below: 

TABLE 7-3.9  
FIELD ORDER LIMITS 

Contract Price Maximum Each Field Order 
Work Amount 

Less than $1,000,001 $10,000 

$1,000,001 to $5,000,000 $20,000 

$5,000,001 to $10,000,000 $25,000 

$10,000,001 to $30,000,000 $40,000 

Greater than $30,000,000 $70,000 

7-3.11 Compensation Adjustments for Price Index Fluctuations.  To the “WHITEBOOK”, 
item 2, DELETE in its entirety and SUBSTITUTE with the following: 

2. The compensation for paving asphalt shall be increased or decreased for 
paving asphalt price fluctuations in accordance with 9-1.07 “Payment 
Adjustments for Price Index Fluctuations” in the Caltrans Standard 
Specifications.  

To the “WHITEBOOK”, ADD the following: 

5. This Contract is subject to the provisions of The “WHITEBOOK” for 
Compensation Adjustments for Price Index Fluctuations for paving asphalt. 
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SECTION 203 - BITUMINOUS MATERIALS 

203-6.3.1 General. To the “WHITEBOOK”, item 1, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. You shall submit for approval, mix designs for III-C2-PG 64-10 (1/2”) and 
III-B3-PG 64-10 (3/4”) asphalt concrete. Asphalt concrete mix designs shall be 
submitted to the City Materials Testing Laboratory for approval.  

SECTION 301 – SUBGRADE PREPARATION, TREATED MATERIALS, AND PLACEMENT OF BASE 
MATERIALS 

301-1.6  Preparatory Repair Work. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Prior to the application of slurry, the Contractor shall complete all necessary 
preparation and repair work to the road segment as specified in the Special 
Provisions and Contract Documents or as directed by the engineer. 

2. No preparatory asphalt work shall be done when the atmospheric 
temperature is below 50 °F or during unsuitable weather. 

3. Preparatory Work shall include tree trimming, weed abatement, weed 
spraying, crack sealing, asphalt repair, base repair, removal of humps and 
pavement irregularities, removal of raised pavement markers, removal of 
pavement markings, micro-milling, and any other work and as specified in the 
Special Provisions and Contract Documents or as directed by the Engineer. 

4. Preparatory crack sealing shall occur after the completion of asphalt 
pavement repair and base repair operations. At the end of each day the 
Contractor shall submit to the Engineer an itemized list of crack seal work 
completed. The list shall include the location of the work and the exact 
quantity of pounds of crack seal placed. 

5. Existing City manhole frames and covers, appurtenances (water and sewer), 
and survey monuments to be raised or reconstructed shall be adjusted after 
the placement of slurry seal or as directed by the Engineer. 

6. Most areas of damaged asphalt requiring Asphalt Pavement Repair have been 
marked out in the field as “MP” or “DO” or “MM” (mill & pave or dig-out or 
micro-milling). Mill & Paves shall have a minimum depth of 2”, and dig-outs, 
also called base repairs, shall have a minimum depth of 10”. Some areas (ie. 
those uplifted by tree roots) may be marked out in the field as “MP4” and shall 
have a minimum mill & pave depth of 4”. 

7. The minimum repair area shall be 4 feet by 4 feet regardless of mark out. 

8. Edges of milled areas shall be cut cleanly. 

Slurry Seal Group 2324 
K-24-2214-DBB-3

60 | Page



 

 

9. Material removed, regardless of removal method, shall be disposed of at a 
legal site. 

10. You shall repair marked out areas of distressed asphalt concrete pavement by, 
milling, grinding, or saw cutting to remove damaged areas of pavement in 
accordance with 404-1, “General”, to expose firm and unyielding pavement, 
base or native. Unyielding pavement will have no visible cracks and unyielding 
base or native will be properly compacted, as determined by the Engineer. If 
cracks are visible, then pavement is not unyielding and shall require additional 
depth be removed. The Contractor shall prepare subgrade as needed and 
install a maximum of 5” compacted asphalt concrete pavement over 
compacted base material to be level with adjacent roadway surface. 

11. If, in order to achieve the minimum specified depth, the base material is 
exposed, then the existing base material, as well as additional base material 
shall be compacted to 95% relative compaction to a depth 5” below the 
finished grade (dig-out). 

12. Base repairs shall have a minimum depth of 10”. 

13. Compaction tests shall be made to ensure compliance with the specifications. 
The Engineer will determine when and where the test will occur. If additional 
base material is required, the Contractor shall use Crushed Miscellaneous 
Base in accordance with 200-2.4, “Crushed Miscellaneous Base”. the base 
material shall be prepared conforming to 301-1, “Subgrade Preparation.” 

14. Recycled base material shall conform to Crushed Miscellaneous Base Material 
in accordance with 200-2.4, “Crushed Miscellaneous Base.”  

15. Base repairs shall not exceed 15% RAP in content. 

16. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4, “Tack Coat.” 

17. When milling and/or grinding asphalt pavement and the Contractor 
encounters solid, level unyielding PCC trench caps or appurtenance collars 
before reaching a minimum depth of 2”, then the Contractor shall place 
enough asphalt concrete pavement to bring the surface to be level with the 
adjacent roadway. 

18. The Contractor shall install new asphalt within the repair area or for patches 
in accordance with 302-5, “ASPHALT CONCRETE PAVEMENT.” Asphalt concrete 
shall be III-B3-PG 64-10 (3/4”) and III-C2-PG 64-10 (1/2”) in compliance with 
203-6, “ASPHALT CONCRETE.” 
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19. Following the asphalt placement, the Contractor shall roll the entire area of 
new asphalt in both directions at least twice. The finished patch shall be level 
and smooth in compliance with the 302-5.6.2, “Density and Smoothness.” 

20. At the end of each day the Contractor shall submit to the Engineer an itemized 
list of asphalt pavement and base repair work completed. The list shall include 
the location of the work, the exact square footage of the repair, tons of asphalt 
placed, and tons of base material placed. 

21. The quantities shown in the appendices are based on a street assessment 
survey and may vary. The Engineer will designate the limits to be removed and 
prepared and these designated areas shall be considered to take precedence 
over the areas shown in an Appendix to the Contract Documents. 

301-1.6.1  Asphalt Patching. To the “WHITEBOOK”, items 1, 2, and 5, DELETE in their entirety 
and SUBSTITUTE with the following: 

1. Miscellaneous asphalt patching shall consist of patching potholes and skin 
patching other low spots in the pavement that are deeper than ¼” per  
302-5.6.2, “Density and Smoothness.” These areas are generally smaller and 
more isolated than those areas in need of mill and pave. 

2. The areas requiring patching have not been identified in the Contract 
Documents, nor in the field. The Contractor and/or Engineer shall identify 
areas that may require patching prior to slurry work to ensure the smoothness 
and quality of the finished product. 

5. You shall remove distressed asphalt pavement either by saw cutting or milling 
to expose firm and unyielding pavement, prepare subgrade (as needed), and 
install compacted asphalt concrete pavement over prepared subgrade per 
301-1, “Subgrade Preparation.” 

301-1.7  Payment. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. The payment for the preparatory works shall be included in the Contract Unit 
Bid Item for which preparation works are performed unless it is specified as a 
separate Bid Item. 

2. The areas and quantities shown on the road segments and in the appendices 
are given only for the Contractor’s aid in planning the Work and preparing Bids. 
The Engineer will designate the limits to be removed and prepared and these 
designated areas shall be considered to take precedent over the areas shown 
in an Appendix to the Contract Documents. The quantities shown in the 
appendices are based on a street assessment survey and may vary. No 
payment shall be made for areas of over excavation as determined by the 
Engineer. 
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3. Asphalt pavement repair, including both mill & paves and base repair dig-outs, 
required for both mill & paves and base repair dig-outs, shall be paid at the 
Contract unit price per ton for “Asphalt Pavement Repair”. No Payment shall 
be made for areas of over excavation as determined by the Engineer. 

4. The payment for preparatory repair asphalt works shall be paid at the Contract 
Unit Price for “Asphalt Pavement Repair” for each ton placed and includes 
milling, grinding, hauling, disposal or saw cutting of existing pavement, tree 
trimming, tack coating, compaction, and all other necessary work related to 
asphalt pavement installation. 

No additional payment shall be made for milling, grinding, or saw cutting 
concrete, pavement fabric, rubberized material, steel reinforcement, or any 
other material. 

5. Miscellaneous asphalt patching and tack coat shall be included in the unit price 
for Bid Item “Asphalt Pavement Repair” and no additional payment shall be 
made therefore regardless of number and location of patches. 

301-2.4  Measurement and Payment. To the “GREENBOOK”, ADD the following:  

1. The payment for base repair dig-outs shall be paid at the Contract Unit Price 
for “Crushed Miscellaneous Base”, for each ton placed and includes milling, 
grinding, excavating, hauling, disposal, or saw cutting of existing pavement, 
and all other necessary work related to asphalt base repair. 

SECTION 302 – ROADWAY RESURFACING 

302-4.12.2 Application. To the “WHITEBOOK”, item 1, subsection (c), DELETE in its entirety and 
SUBSTITUTE with the following: 

c) RPMS shall only be placed when the ambient temperature is at least 50° F and 
rising. Do not place slurry seal if rain is imminent or the ambient temperature 
is expected to be below 32° within 24 hours after placement. 

d) The weather and temperature requirements listed in subsection c shall 
supersede those listed in section 37-3.01 C(5)(b) of the Caltrans Standard 
Specifications. 

To the “WHITEBOOK”, item 2, subsection (b), ADD the following: 

iii. Where multiple layers of RPMS are specified, the first layer, regardless of Type, 
shall be placed 1’ from concrete gutters. 

302-4.12.4  Measurement and Payment. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following:  

1. RPMS shall be paid on the square footage of RPMS applied. The measurement 
of RPMS applied shall be calculated by dividing the weight obtained from 
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Certified Weighmaster Certificates by the spread rate for the type specified. 
You shall present Weighmaster Certificates for unused material remaining at 
the completion of the Work at no cost to the City. The payment shall be 
determined by deducting the amount of unused material from the total 
amount of material delivered. 

2. The payment for RPMS shall be the total square footage used on the project 
calculated using the method described and shall be paid under the following:  

BID DESCRIPTION UNIT 
Rubber Polymer Modified Slurry (RPMS) Type I (Bike Lane) SF 

Rubber Polymer Modified Slurry (RPMS) Type I (Select Streets) SF 

Rubber Polymer Modified Slurry (RPMS) Type I Over Type II SF 

Rubber Polymer Modified Slurry (RPMS) Type II (Select Streets) SF 

Rubber Polymer Modified Slurry (RPMS) Type II Over Type III SF 

3. The Bid items for RPMS shall include full compensation for the specified 
surface preparation not included in other Bid items and shall include the work 
necessary to construct the RPMS as specified on the Plans. Sweeping, 
removals, and furnishing the aggregate required for the mix design shall also 
be included in this Bid item. 

4. The payment for sampling and testing of RPMS shall be included in the 5 bid 
items of the Rubber Polymer Slurry listed in the table of item 2. 

ADD: 
302-4.12.5  Field Sampling and Testing. 

1. The contractor shall be responsible for sampling and testing of the RPMS mix. 

2. During the performance of the work, the Contractor shall provide at least 2 
field samples, from separate loads, of mixed slurry seal per mixer per day. 

3. WTAT specimens shall be cast and struck off within 60 seconds of obtaining 
the sample. WTAT specimens shall not be transported until the slurry seal has 
set as defined by ASTM D3910. 
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4. RPMS field samples shall be tested to conform to the requirements below and
Table 302-4.9.1 of the “GREENBOOK”.

TEST FREQUENCY OF TESTING 

Wet Track Abrasion Test Minimum 2 per day per type per mixer 

Consistency Test Minimum 1 per day per type per mixer 

Extraction Test Minimum 1 per day per type per mixer 

Water Content Minimum 1 per day per type per mixer 

302-15.1 General. To the “WHITEBOOK”, item 1, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. All cracks in asphalt 1/8 inch or wider but no greater than 1 inch wide shall be
sealed prior to the application of slurry. You shall seal only transverse,
longitudinal, block, or reflective cracks. You shall not seal alligator (fatigue)
cracked areas or cracks in PCC.

SECTION 314 – TRAFFIC STRIPING, CURB AND PAVEMENT MARKINGS, AND PAVEMENT MARKERS 

314-1  GENERAL. To the “GREENBOOK”, ADD the following: 

All crosswalks required for this contract shall be in conformance with Standard 
Drawing SDM-116 for Continental Crosswalks. 

The Contractor shall install all traffic striping, pavement markings, pavement markers 
and devices within 15 calendar days, and no less than 7 calendar days after the last 
coat of slurry has been applied in accordance with current standards regardless of the 
existing conditions and installation will include the proposed striping modifications as 
identified in the Contract Document. All striping modifications shall be coordinated by 
the Engineer. 

Any traffic signage installation as required by the striping plans shall be installed 
concurrently or prior to the striping installation. 

If any striping is removed in the vicinity of a school, the contractor shall re-install all 
striping prior to the first day of school. 

314-2.3 Payment. To the “GREENBOOK”, DELETE in its entirety. 

314-3.3 Payment. To the “GREENBOOK”, DELETE in its entirety. 
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314-4.3.7  Payment. To the “GREENBOOK”, DELETE in its entirety. 

314-4.4.6  Payment. To the “GREENBOOK”, DELETE in its entirety.  

314-5.7  Payment. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. All work, materials, labor, costs, and time associated with removing traffic 
striping, pavement markings and thermoplastics, removal of pavement 
markers and devices, installing painted traffic striping and markings, installing 
thermoplastics, installing continental crosswalks, replacement and installation 
of new pavement markers and devices shall be included in the lump sum bid 
item for “Remove, Replace & Install Traffic Striping, Markers, Markings & 
Devices” regardless of amount installed. 

This Bid Item also includes payment for the removal of existing traffic striping, 
pavement markings, and pavement markers for streets requiring striping 
modifications as indicated below: 

a) Carmel Mountain Rd Striping & Signage Improvement 

b) Mission Gorge Rd Striping & Signage Improvement 

c) Waring Rd Striping & Signage Improvement 

d) Regents Rd Striping & Signage Improvement 

e) Scripps Ranch Blvd Striping & Signage Improvement 

f) Ocean Bluff Striping, Signage & Electrical Improvement 

g) Paseo Montalban Striping & Signage Improvement 

h) Calle Mar De Mariposa Striping & Signage Improvement  

2. All work, material, labor, costs, and time associated with installing painted 
traffic striping and markings, installing thermoplastics, installing continental 
crosswalks, removing and installing traffic signage, installing pavement 
markers and devices, installing channelizers, and installing other markings in 
accordance with the Striping Plans in the following link: 

https://drive.google.com/drive/folders/1Sq9v4tJjBUvaiX9hO4q1m7CXZhibQURt 

Payment shall be included in the lump sum Bid items for each striping 
modification. 

a) “Carmel Mountain Rd Striping & Signage Improvement” 

b) “Mission Gorge Rd Striping & Signage Improvement” 
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c) “Waring Rd Striping & Signage Improvement” 

d) “Regents Rd Striping & Signage Improvement” 

e) “Scripps Ranch Blvd Striping & Signage Improvement” 

f) “Ocean Bluff Striping, Signage & Electrical Improvement” 

g) “Paseo Montalban Striping & Signage Improvement” 

h) “Calle Mar De Mariposa Striping & Signage Improvement”  

SECTION 403 – MANHOLE, SURVEY MONUMENT, AND GATE VALVE FRAMES AND COVERS 
ADJUSTMENT AND RECONSTRUCTION 

403-3  MANHOLES AND GATE VALVES IN ASPHALT CONCRETE PAVEMENT. To the 
“WHITEBOOK”, item 1, DELETE in its entirety and SUBSTITUTE with the following: 

1. Manhole, sewer, and water valve covers shall be raised to be level with the 
surrounding pavement surface when such appurtenance are a minimum of 
one inch (1”) below the final surface elevation after the slurry seal has been 
placed. Engineer to approve location prior to raising. 

Appurtenance extending more than one inch (1”) above the road surface shall 
be marked out as mill & pave and asphalt ramped to smooth transition. 

To the “WHITEBOOK”, ADD the following: 

9. Manhole, sewer, and water valve covers shall be raised after the placement of 
slurry seal. 

403-4  SURVEY MONUMENTS. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. The casing and cover for survey monuments shall be adjusted to the new 
grade using riser rings, when such appurtenances are 1.5” to 3.75” below the 
final surface elevation, in accordance with Standard Drawing M-10B, “Street 
Survey Monument Overlay Adjustment” and Standard Drawing M-10C, “Street 
Survey Monument Notes”. 

2. The Survey Monument Precast Concrete Pipe Box must be reconstructed in 
accordance with Standard Drawing M-10B for survey monuments that are 
greater than 0.5” and less than 1.5” below the final surface elevation or if the 
lid has been damaged. 

3. The Survey Monument Precast Concrete Pipe Box must be reconstructed in 
accordance with Standard Drawings M-10A and Standard Drawings M-10B for 
survey monuments that are greater than 3.75” below the final surface 
elevation. 

4. Survey monuments shall be adjusted or reconstructed after the placement of 
slurry seal. 
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403-5  MEASUREMENT AND PAYMENT. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. The payment for Raising Appurtenances to Grade, including sewer and water 
valve covers, all casings, extensions, concrete collars, and any necessary items 
to complete the work shall be made at the Bid unit “Raise Appurtenance to 
Grade (Water, Sewer)” for each appurtenance raised. 

2. The payment for adjusting existing survey monument, including casing, frame, 
ring, covers, extensions, grout, brick support, sand base and any other 
material to grade shall be included in the Contract Bid Unit Price for “Adjust 
Existing Survey Monument to Grade” for each survey monument raised. 

3. The payment for reconstructing the Survey Monument Precast Concrete Pipe 
Box, monument casing, frame, ring, covers, extensions, grout, brick support, 
sand base, and any other material required to reconstruct the survey 
monument precast concrete pipe box shall be included in the Contract Bid 
Unit Price for “Reconstruct Survey Monument Box” for each the Survey 
Monument Precast Concrete Pipe box reconstructed. 

4. The payment for raising sewer and storm drain Manholes to grade, including 
casings, rings, extensions, concrete collars, asphalt, and any other materials, 
shall be made at the Bid unit price for “Adjust Existing Manhole Frame and 
Cover to Grade” for each manhole adjusted. 

5. The payment for replacing Survey Monument Lids shall be made at the Bid 
unit price “Survey Monument Lids” for each lid replacement. 

SECTION 404 – COLD MILLING 

404-1 GENERAL. To the “WHITEBOOK”, ADD the following: 

8. Edges of milled areas shall be cut cleanly. The outside edges of the milled 
pavement may have a radius transition on the sides parallel to the cutting 
drum.  

9.  The presence of roots, pavement fabric, concrete, rubberized material or steel 
reinforcement within the depth to be cold milled have not been noted, marked 
out in the field, or quantified.  

10. All milling shall be performed in such manner as to improve drainage, 
eliminate ponding, and re-establish gravity flow across intersections.  

11. Material removed, regardless of removal method, shall be disposed of at a 
legal site.  
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405-7 Payment. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

Payment for micro-milling will be made at the unit price per square foot for “Micro-
Mill AC Pavement (<1)”. 

404-6 COLD MILLING OF COMPOSITE PAVEMENTS. To the “WHITEBOOK”, DELETE in its 
entirety and SUBSTITUTE with the following: 

1. The areas and depths of composite pavement to be cold milled, sawn, or cut 
have not been identified in the field nor the Contract Documents.  

2. Any pavement fabric encountered within the depth to be cold milled shall be 
disposed of at an approved facility within the jurisdiction of work.  

404-6.1 Cold Milling Of Asphalt Concrete With Pavement Fabric Material. To the 
“WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the following: 

1. The area of pavement containing pavement fabric has not been measured out 
in the field, quantified, or identified in the Contract Documents.  

2. Any pavement fabric encountered within the depth to be cold milled shall be 
disposed of at an approved facility within the jurisdiction of work.  

404-9 TRAFFIC SIGNAL LOOP DETECTORS. To the “WHITEBOOK”, ADD the following:  

6. All damaged traffic detector loop and/or other detection systems located 
within or adjacent to the limits of work shall be replaced after resurfacing and 
striping. “Q” loops may be required at bike lanes. “E Modified” loops are 
required at stop bars. You shall install as many loops as necessary to meet 
current standards.  

Loops may be installed in asphalt, concrete or any other material that may be 
encountered during installation.  

404-12 PAYMENT. To the “WHITEBOOK”, item 1 and item 4, DELETE in their entirety and 
SUBSTITUTE with the following: 

1. The payment for installation of traffic detector loops and conduits shall be 
included in the bid item “Traffic Detector Loop Replacement or Conduit 
Stub Installed” for each loop or conduit installed. No additional payment shall 
be made for loop, detector, or conduit type.  

No additional payment shall be made for milling, grinding, or saw cutting 
concrete, asphalt pavement fabric, and any other material that may be 
encountered during the installation.  
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4. The payment for cold milling of the existing pavement shall be included in the 
contract bid unit price for which the milling is required “Asphalt Pavement 
Repair”, and/or “Crushed Miscellaneous Base”, including hauling and 
disposal of milled material.  

No additional payment shall be made for root pruning, milling, grinding, 
hauling, disposal or saw cutting concrete, and any other material that may be 
encountered during the installation.  

No additional payment shall be made for the milling and grinding of pavement 
fabric.  

To the “WHITEBOOK”, ADD the following: 

5. The payment for the hauling and disposal of asphalt pavement and fabric shall 
be included in the bid item “Asphalt Concrete with Pavement Fabric 
Material” per ton.  

Payment for milling, grinding, or saw cutting asphalt pavement fabric shall be 
made included in the contract bid unit price for which the milling is required 
“Asphalt Pavement Repair”, and/or “Crushed Miscellaneous Base”. 

SECTION 601 – TEMPORARY TRAFFIC CONTROL FOR CONSTRUCTION AND MAINTENANCE WORK ZONES 

601-3.5.1 General. To the “WHITEBOOK”, item 3, DELETE in its entirety and SUBSTITUTE with the 
following: 

3. Temporary “No Parking” and “No Stopping” signs shall be installed 72 hours 
before enforcement. Temporary “No Parking” and “No Stopping” signs shall be 
installed and removed as specified in the Whitebook. Signs shall indicate 
specific days, dates, and times of restriction. If violations occur, call Police 
Dispatch 619-531-2000 to enforce the Tow-Away notice.  

601-7 PAYMENT. To the “WHITEBOOK”, item 1 and item 4, DELETE in their entirety and 
SUBSTITUTE with the following: 

1. The payment for traffic control Working Drawings, permits, traffic control 
Work including any traffic control devices that may be required by the City, 
shall be included in Lump Sum Bid Item for “Traffic Control and Working 
Drawings.” 

4. No separate or additional payment shall be made for the following: operation 
maintenance, repair, or replacement of Temporary Traffic (TTC) zone devices; 
all traffic control devices, required signs, notices, and detours; Working 
Drawings, Traffic Control Plans; Labor; and Traffic Control for asphalt 
pavement repair, slurry seal, striping, loop installation, raising appurtenances 
(manholes, monuments, valves), or any other material relating to traffic 
control work.  
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SECTION 700 – DETECTORS 

700-5.1 Vehicle Detectors. To the “WHITEBOOK”, ADD the following: 

6. Detector lead-in cables shall be installed where new Type ‘Q’ Detector loops 
are specified per the provided striping plans.  

SECTION 701 – CONSTRUCTION 

701-2 PAYMENT. To the “WHITEBOOK”, item 5, ADD the following: 

u) The payment for furnishing and installing detector lead-in cable connecting 
new or existing traffic signal loops to controller shall be included in the Bid 
item “Detector Lead-in Cable” per LF installed.  

SECTION 1001 – CONSTRUCTION BEST MANAGEMENT PRACTICES (BMPs) 

1001-1 GENERAL. To the “WHITEBOOK”, ADD the following: 

8. Based on a preliminary assessment by the City, this Contract is subject to 
WPCP. 

1001-1.11 Post-Construction Requirements. To the “WHITEBOOK”, item 2, DELETE in its 
entirety and SUBSTITUTE with the following: 

2. You shall mark every storm drain inlet within the project boundaries with 
stenciled inlet markings or imbedded concrete stamps. You shall use stenciled 
inlet markings on existing inlets and concrete stamps on new inlets. On curb 
inlets, the concrete stamp or stenciled inlet markings shall be placed on the 
top of the curb at the inlet roof. On catch basins, the concrete stamp shall be 
imprinted next to the inlet grate. 

To the “WHITEBOOK”, ADD the following: 

5. You shall remove any damaged decal-disk inlet markers. 

6. You shall comply with the following post-construction requirements: Storm 
Drain Inlet Markings. 

7. The stencil shall be approximately 3’ x 7-1/4” in size. 

8. White and blue waterborne traffic paint shall be used for the inlet markings. 

9. You shall apply a white base with stenciled blue lettering. 

10. You shall allow sufficient time for the base to dry prior to applying the lettering.  

11. A copy of the stencil shall be provided at the pre-construction meeting.  
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1001-4.2 Payment. To the “WHITEBOOK”, ADD the following: 

4. All work, materials, labor, costs, and time associated with installing stenciled 
inlet marking shall be paid at the unit bid price “Post-construction 
Requirements – Inlet Markings” for each stenciled marking installed.  

5. The unit bid price for “Post-construction Requirements – Inlet Markings” 
shall include the cost of removal of any decal-disk inlet markers.  
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NOTICE OF EXEMPTION 
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NOTICE OF EXEMPTION 
 
TO:     X    Recorder County Clerk                             FROM: City of San Diego Planning Department 
                 P.O. Box 1750, MS-A-33                                     9485 Aero Drive, MS 413 
                 1600 Pacific Hwy, Room 260  San Diego, CA 92123              
                 San Diego, CA 92101-2422                                                              
 
        ___ Office of Planning and Research 
                 1400 Tenth Street, Room 121 
                 Sacramento, CA 95814 
 
 
PROJECT TITLE: Approval of the Fiscal Year 2023 Road Maintenance and Rehabilitation Account 
(RMRA) Project List: Slurry Seal Groups 2321, 2322, 2323, 2324, 2325, and 2326 
 
PROJECT LOCATION-SPECIFIC: The projects are located in the following Community Planning 
Areas: Clairemont Mesa, Peninsula, North Park, Uptown, Eastern Area, Encanto, Skyline-Paradise 
Hills, Southeastern San Diego, Otay Mesa, Otay Mesa-Nestor, San Ysidro, City Heights, College Area, 
Kensington-Talmadge, Carmel Valley, La Jolla, Torrey Hills, Torrey Pines, University, Miramar 
Ranch North, Rancho Bernardo, Carmel Mountain Ranch, Rancho Peñasquitos, Torrey Highlands, 
Kearny Mesa, Mira Mesa, Navajo, Sabre Springs, Linda Vista, Tierrasanta, Pacific Beach, Downtown, 
Golden Hill, Del Mar Mesa, Serra Mesa, and Mission Valley in Council Districts 1, 2, 3, 4, 5, 6, 7, 8, 
and 9. See Exhibit A, Location List, for specific locations. 
 
PROJECT LOCATION-CITY/COUNTY: San Diego/San Diego 
  
DESCRIPTION OF NATURE AND PURPOSE OF THE PROJECT: City Council approval of the Fiscal Year 
2023 Road Maintenance and Rehabilitation Account project list, which includes Slurry Seal Group 
2321, Slurry Seal Group 2322, Slurry Seal Group 2323, Slurry Seal Group 2324, Slurry Seal Group 
2325, and Slurry Seal Group 2326 (hereinafter referred to as the “Slurry Seal Group projects”). The 
proposed action would also authorize the Mayor, or his designee, to advertise, award, and execute 
six construction contracts for the Slurry Seal Group projects. 
 
The Slurry Seal Group projects involve the application of a slurry seal on roads throughout the City 
as identified in Exhibit A. The application of a slurry seal, which consists of sand, emulsion and 
water applied in a thin layer up to 3/8 of an inch thick on a street surface, can protect and preserve 
the street pavement for approximately 3‐7 years. The Slurry Seal Group projects would involve 
furnishing all labor, materials, equipment, services, and construction related to slurry seal work on 
existing paved roadways in various areas throughout the City of San Diego. Additional work 
includes: placement of rubber polymer modified slurry (RPMS), crack sealing, removal of humps 
and pavement irregularities, asphalt mill and pave, and dig outs, pavement base repairs, replacing 
traffic signal detection loops and stub outs, adjusting existing City manhole frames and covers to 
grade, raising survey monuments, street and sidewalk sweeping, removal and replacement of 
existing thermoplastic striping and markings/legends, traffic control drawings and permits, storm 
drain inlet protection, installation of inlet markings, sediment control, and possible night and 
weekend work. All work would occur within the public right of-way (paved streets) or previously 
disturbed non-sensitive areas only, and outside of the City’s Multi-Habitat Planning Area (MHPA). 
No sensitive vegetation would be impacted or removed. Storm Water Best Management Practices 
(BMPs) for erosion control preventing discharge, as well as Traffic Control Plan (TCP) would be 
implemented throughout construction. 
 
NAME OF PUBLIC AGENCY APPROVING PROJECT: City of San Diego  
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NAME OF PERSON OR AGENCY CARRYING OUT PROJECT: City of San Diego Transportation 
Department, 2781 Caminito Chollas, San Diego, CA 92105. Contact: Joshua Lahmann, Senior 
Engineer- Civil. E-mail: JLahmann@sandiego.gov. Phone Number: (619) 527-7509.  
 
EXEMPT STATUS:  
( ) MINISTERIAL  
( ) DECLARED EMERGENCY  
( ) EMERGENCY PROJECT  
(X) CATEGORICAL EXEMPTION: CEQA Guidelines Section 15301(c) (Existing Facilities)  
( ) STATUTORY EXEMPTION  
( ) COMMON SENSE EXEMPTION 
  
REASONS WHY PROJECT IS EXEMPT:  
The City of San Diego conducted an environmental review that determined the project would not 
have the potential for causing a significant effect on the environment pursuant to CEQA Guidelines 
Section 15301(c) (Existing Facilities) which consists of the operation, repair, maintenance, 
permitting, leasing, licensing, or minor alteration of existing public or private structures, facilities, 
mechanical equipment, or topographical features, involving negligible or no expansion of existing 
or former use. This includes existing highways and streets, sidewalks, gutters, bicycle and 
pedestrian trails, and similar facilities (this includes road grading for the purpose of public safety), 
and other alterations such as the addition of bicycle facilities, including but not limited to bicycle 
parking, bicycle-share facilities and bicycle lanes, transit improvements such as bus lanes, 
pedestrian crossings, street trees, and other similar alterations that do not create additional 
automobile lanes. The exceptions listed in CEQA Guidelines Section 15300.2 would not apply in that 
no cumulative impacts were identified, no significant effects on the environment were identified, 
the project is not adjacent to a scenic highway, and no historical resources would be affected by the 
action. 
 
As to the exception for hazardous materials, there are locations listed on GeoTracker and EnviroStor 
within 1,000 feet of the public right-of-way. While these locations are listed, the proposed projects 
would not involve ground disturbance which would expose potential hazardous materials, and as 
such would not preclude the use of a CEQA exemption pursuant to Section 65962.5 of the 
Government Code. 
 
CONTACT PERSON:  Sureena Basra, Associate Planner  

City of San Diego Planning Department  
9485 Aero Drive, MS 413  
San Diego, CA 92123  

 
IF FILED BY APPLICANT:  
1.ATTACH CERTIFIED DOCUMENT OF EXEMPTION FINDING 
2.HAS A NOTICE OF EXEMPTION BEEN FILED BY THE PUBLIC AGENCY APPROVING THEPROJECT? 
(X)YES ( )NO  
 
IT IS HEREBY CERTIFIED THAT THE CITY OF SAN DIEGO HAS DETERMINED THE ABOVE ACTIVITY 
TO BE EXEMPT FROM CEQA. 
 
 
 
 
________________________     5/10/2022  
Elena Pascual, Senior Planner      Date 
City of San Diego Planning Department                                                                       
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CHECK ONE:  
(X)SIGNED BY LEAD AGENCY DATE RECEIVED FOR FILING WITH COUNTY CLERK OR OPR:  
( ) SIGNED BY APPLICANT 
 
 
ATTACHMENT(S): Exhibit A: City of San Diego – Transportation Department FY 23 Road 
Maintenance and Rehabilitation Account Project List 
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     CITY OF SAN DIEGO ‐ TRANSPORTATION DEPARTMENT

     FY2023 Road Maintenance and Rehabilitation Account Project List 

Begin End Min Max

Functional 
Classification

Project Title Segment ID Street Name Cross Street 1 Cross Street 2
Council 
District

Project Location                
(Community Planning Area)

Activity Project Descripton 
Estimated Useful Life 

(# of years)
Estimated Construction Dates

S2323 SS‐028369 WEBSTER AV S 28TH ST S 29TH ST 8 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐028373 WEBSTER AV S 31ST ST S 32ND ST 8 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐028372 WEBSTER AV S 32ND ST S BANCROFT ST 8 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐028371 WEBSTER AV S 30TH ST S 31ST ST 8 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐029038 WODEN ST ACACIA ST BIRCH ST 8 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐029039 WODEN ST BIRCH ST COTTONWOOD ST 8 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐000871 35TH ST UNIVERSITY AV POLK AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Collector

S2323 SS‐000870 35TH ST POLK AV ORANGE AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Collector

S2323 SS‐001019 42ND ST UNIVERSITY AV POLK AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐001020 42ND ST WIGHTMAN ST UNIVERSITY AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐003010 AUBURN DR WIGHTMAN ST LORIS ST 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐006658 CASTLE AV BEGIN EUCLID AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐010517 ESTRELLA AV RENO DR UNIVERSITY AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐010994 FELTON ST ORANGE AV EL CAJON BL 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐016046 LANTANA DR EUCLID AV DWIGHT ST 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐017627 MARLBOROUGH AV UNIVERSITY AV POLK AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Collector

S2323 SS‐017634 MARLBOROUGH AV POLK AV ORANGE AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Collector

S2323 SS‐023042 RENO DR UNIVERSITY AV ESTRELLA AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐026017 SWIFT AV UNIVERSITY AV POLK AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Collector

S2323 SS‐026016 SWIFT AV ORANGE AV EL CAJON BL 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐026022 SWIFT AV POLK AV ORANGE AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐027401 VAN DYKE AV MYRTLE AV DWIGHT ST 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Collector

S2323 SS‐027400 VAN DYKE AV DWIGHT ST LANDIS ST 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Collector

S2323 SS‐027399 VAN DYKE AV WIGHTMAN ST UNIVERSITY AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐027404 VAN DYKE AV LANDIS ST WIGHTMAN ST 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐028159 WABASH AV POLK AV ORANGE AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐028868 WILSON AV UNIVERSITY AV POLK AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Collector

S2323 SS‐028869 WILSON AV WIGHTMAN ST UNIVERSITY AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐028867 WILSON AV POLK AV ORANGE AV 9 CITY HEIGHTS AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Collector

S2323 SS‐001408 60TH ST BEGIN MEADE AV 9 EASTERN AREA AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐001407 60TH ST MEADE AV TROJAN AV 9 EASTERN AREA AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐006322 CARLING DR CARLING WY ADELAIDE AV 9 EASTERN AREA AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐006323 CARLING WY TARRAGONA DR TARRAGONA DR 9 EASTERN AREA AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐006324 CARLING WY TARRAGONA DR CARLING DR 9 EASTERN AREA AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐026184 TARRAGONA DR ADELAIDE AV CARLING WY 9 EASTERN AREA AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐026183 TARRAGONA DR ADELAIDE AV ADELAIDE AV 9 EASTERN AREA AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐027954 VIEW PL BEGIN COLLEGE AV 9 EASTERN AREA AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐007401 CLINTON ST S 37TH ST S 38TH ST 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐011446 FRANKLIN AV ADA ST S 40TH ST 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐011458 FRANKLIN AV S 39TH ST ADA ST 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐013067 HARDING AV MILBRAE ST S 38TH ST 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐013066 HARDING AV S 37TH ST MILBRAE ST 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐020508 OLIVEWOOD TR SOUTHLOOK AV OCEAN VIEW BL 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐020507 OLIVEWOOD TR GILMORE ST SOUTHLOOK AV 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐029440 S 38TH ST SUPERIOR ST FRANKLIN AV 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐029433 S 38TH ST CLINTON ST SUPERBA ST 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐029434 S 38TH ST SUPERBA ST HARDING AV 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐029432 S 38TH ST IMPERIAL AV CLINTON ST 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐029435 S 38TH ST HARDING AV SUPERIOR ST 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐025300 SOUTHLOOK AV IMPERIAL AV GILMORE ST 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐025301 SOUTHLOOK AV GILMORE ST OLIVEWOOD TR 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐025958 SUPERBA ST S 38TH ST S 39TH ST 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2323 SS‐025959 SUPERIOR ST S 38TH ST S 39TH ST 9 SOUTHEASTERN SAN DIEGO AC‐ Surface Treatment (RPMS) TYPE I/II 03/2023 08/2023 3 7 Residential

S2324 SS‐030465 CARMEL MTN RD CARMEL COUNTRY RD LAUREL CHASE DR 1 CARMEL VALLEY AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐030466 CARMEL MTN RD LAUREL CHASE DR LAUREL CHASE DR 1 CARMEL VALLEY AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐030467 CARMEL MTN RD TIMBER BROOK LN GALLOP CREST CT 1 CARMEL VALLEY AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐030607 CARMEL MTN RD LAUREL CHASE DR TIMBER BROOK LN 1 CARMEL VALLEY AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐031661 ANDERSON RIDGE PL DEL MAR MESA RD END 1 DEL MAR MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐031570 ANGOULEME CT DEL MAR MESA RD END 1 DEL MAR MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐031568 AQUITAINE CT DEL MAR MESA RD END 1 DEL MAR MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐032307 CARMEL MTN RD STABLE VISTA WAY SPUR CROSSING WAY 1 DEL MAR MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐032305 CARMEL MTN RD SPUR CROSSING WAY EQUESTRIAN RIDGE 1 DEL MAR MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐032309 CARMEL MTN RD GALLOP CREST CT STABLE VISTA WAY 1 DEL MAR MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐031664 CARMEL MTN RD BEGIN LITTLE MCGONIGLE RAN RD 1 DEL MAR MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐032302 CARMEL MTN RD EQUESTRIAN RIDGE LITTLE MCGONIGLE RAN RD 1 DEL MAR MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐031660 DEL MAR MESA RD ANDERSON RIDGE PL LITTLE MCGONIGLE RAN RD 1 DEL MAR MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐031567 DEL MAR MESA RD ANGOULEME CT ANDERSON RIDGE PL 1 DEL MAR MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐024847 DEL MAR MESA RD CARMEL COUNTRY RD END 1 DEL MAR MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐031565 DEL MAR MESA RD AQUITAINE CT LORIENT CT 1 DEL MAR MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐031566 DEL MAR MESA RD LORIENT CT ANGOULEME CT 1 DEL MAR MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐031569 LORIENT CT BEGIN DEL MAR MESA RD 1 DEL MAR MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐001596 ABALONE LANDING TR SENDA ACUARIO SAND CRAB PL 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030913 ABALONE LANDING TR SAND CRAB PL END 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030915 ABALONE LANDING TR BEGIN SENDA ACUARIO 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005564 CALLE MAR DE MARIPOS VISTA SORRENTO PY WEST OCEAN AIR DR 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐030508 CALLE MAR DE MARIPOS CTE LANGOSTINO CALLE MEJILLONES 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐005565 CALLE MAR DE MARIPOS WEST OCEAN AIR DR CTE LANGOSTINO 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐005567 CALLE MEJILLONES VIA MAR DE DELFINAS CALLE MAR DE MARIPOS 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential
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S2324 SS‐030504 CALLE MEJILLONES CTE MEJILLONES END 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030503 CALLE MEJILLONES CALLE MAR DE MARIPOS CTE MEJILLONES 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005568 CALLE MEJILLONES BEGIN VIA MAR DE DELFINAS 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030911 CTE ACUARIO SENDA ACUARIO END 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐008333 CTE CANGREJO VIA CANGREJO END 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030505 CTE LANGOSTINO BEGIN CALLE MAR DE MARIPOS 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030541 CTE LUZ DEL SOL VEREDA LUZ DEL SOL END 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030910 CTE MAR ASOMBROSA EAST OCEAN AIR DR END 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐008365 CTE MAR DE BRISA BEGIN WEST OCEAN AIR DR 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐008366 CTE MAR DE CRISTAL BEGIN VIA CANGREJO 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐008367 CTE MAR DE DELFINAS BEGIN VIA MAR DE DELFINAS 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐008368 CTE MAR DE HIERBA BEGIN WEST OCEAN AIR DR 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030506 CTE MEJILLONES BEGIN CALLE MEJILLONES 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐008399 CTE PLENO VERANO BEGIN VIA CANGREJO 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030537 CTE SOL DEL DIOS BEGIN VEREDA SOL DEL DIOS 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030542 EAST OCEAN AIR DR VEREDA MAR DEL SOL TORREY CIRCLE 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐030669 EAST OCEAN AIR DR TORREY CIRCLE CARMEL MTN RD 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐009777 EAST OCEAN AIR DR CTE JARDIN DEL MAR CTE MAR ASOMBROSA 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐031039 EAST OCEAN AIR DR TRZA MAR MARVELOSA VEREDA SOL DEL DIOS 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐009778 EAST OCEAN AIR DR SAND CRAB PL CTE JARDIN DEL MAR 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐030543 EAST OCEAN AIR DR VEREDA SOL DEL DIOS VEREDA MAR DEL SOL 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐009779 EAST OCEAN AIR DR SENDA ACUARIO SAND CRAB PL 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐031038 EAST OCEAN AIR DR CTE MAR ASOMBROSA TRZA MAR MARVELOSA 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐020282 OCEAN BLUFF AV VISTA SORRENTO PY WEST OCEAN AIR DR 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐024185 SAND CRAB PL BEGIN ABALONE LANDING TR 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐024184 SAND CRAB PL ABALONE LANDING TR EAST OCEAN AIR DR 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030995 SENDA ACUARIO EAST OCEAN AIR DR CTE ACUARIO 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030914 SENDA ACUARIO ABALONE LANDING TR EAST OCEAN AIR DR 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030912 SENDA ACUARIO CTE ACUARIO END 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030909 TRZA MAR MARVELOSA EAST OCEAN AIR DR END 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030540 VEREDA LUZ DEL SOL CTE LUZ DEL SOL END 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030538 VEREDA LUZ DEL SOL BEGIN VEREDA SOL DEL DIOS 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030539 VEREDA LUZ DEL SOL VEREDA SOL DEL DIOS CTE LUZ DEL SOL 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030533 VEREDA MAR DEL SOL EAST OCEAN AIR DR VEREDA SOL DEL DIOS 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030536 VEREDA SOL DEL DIOS CTE SOL DEL DIOS VEREDA MAR DEL SOL 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030534 VEREDA SOL DEL DIOS EAST OCEAN AIR DR VEREDA LUZ DEL SOL 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030535 VEREDA SOL DEL DIOS VEREDA LUZ DEL SOL CTE SOL DEL DIOS 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐027615 VIA CANGREJO BEGIN CTE CANGREJO 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐027616 VIA CANGREJO CTE CANGREJO WEST OCEAN AIR DR 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐031119 VIA CANGREJO CTE MAR DE CRISTAL END 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐027618 VIA CANGREJO CTE PLENO VERANO CTE MAR DE CRISTAL 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐027617 VIA CANGREJO WEST OCEAN AIR DR CTE PLENO VERANO 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐027800 VIA MAR DE DELFINAS CTE MAR DE DELFINAS CALLE MEJILLONES 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐027799 VIA MAR DE DELFINAS WEST OCEAN AIR DR CTE MAR DE DELFINAS 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐028499 WEST OCEAN AIR DR OCEAN BLUFF AV CTE MAR DE BRISA 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐028502 WEST OCEAN AIR DR EAST OCEAN AIR DR CALLE MAR DE MARIPOS 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐028501 WEST OCEAN AIR DR CALLE MAR DE MARIPOS VIA MAR DE DELFINAS 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐028498 WEST OCEAN AIR DR CTE MAR DE BRISA CTE MAR DE HIERBA 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐028500 WEST OCEAN AIR DR VIA MAR DE DELFINAS OCEAN BLUFF AV 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐028497 WEST OCEAN AIR DR CTE MAR DE HIERBA VIA CANGREJO 1 TORREY HILLS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐022988 REGENTS RD LA JOLLA VILLAGE DR EXECUTIVE DR 1 UNIVERSITY AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐022987 REGENTS RD EASTGATE ML GENESEE AV 1 UNIVERSITY AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐022978 REGENTS RD EXECUTIVE DR EASTGATE ML 1 UNIVERSITY AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐022980 REGENTS RD CRYSTAL DAWN LN MAHAILA AV 1 UNIVERSITY AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐022981 REGENTS RD NOBEL DR CRYSTAL DAWN LN 1 UNIVERSITY AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐022982 REGENTS RD BERINO CT NOBEL DR 1 UNIVERSITY AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐022983 REGENTS RD ARRIBA ST BERINO CT 1 UNIVERSITY AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐022979 REGENTS RD MAHAILA AV LA JOLLA VILLAGE DR 1 UNIVERSITY AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐002225 ALTA CARMEL CT BEGIN AVNDA VENUSTO 5 CARMEL MOUNTAIN RANCH AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003105 AVNDA CONSENTIDO PASEO LUCIDO CALLE PULIDO 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003106 AVNDA CONSENTIDO CALLE PULIDO PASEO LUCIDO 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003236 AVNDA RORRAS AVNDA SIVRITA AVNDA VENUSTO 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003235 AVNDA RORRAS BACHIMBA CT CALLE SAUCILLO 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003237 AVNDA RORRAS AVNDA VENUSTO BACHIMBA CT 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003244 AVNDA SIVRITA VIA FIRUL AVNDA RORRAS 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003239 AVNDA SIVRITA BEGIN CALLE PARRAL 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003245 AVNDA SIVRITA AVNDA RORRAS END 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003241 AVNDA SIVRITA VIA PENOLES TETILLAS CT 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003242 AVNDA SIVRITA TETILLAS CT VIA TAVITO 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003243 AVNDA SIVRITA VIA TAVITO VIA FIRUL 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003240 AVNDA SIVRITA CALLE PARRAL VIA PENOLES 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003246 AVNDA SUAVIDAD CALLE SUNTUOSO END 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003247 AVNDA SUAVIDAD VIA EMBELESO CALLE SUNTUOSO 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003329 BACHIMBA CT AVNDA RORRAS END 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005590 CALLE PARRAL AVNDA SIVRITA AVNDA VENUSTO 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005605 CALLE PULIDO AVNDA CONSENTIDO END 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005660 CALMA CT BEGIN ALONDRA DR 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005658 CALMA CT VINARUZ PL MANRESA CT 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential
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S2324 SS‐005659 CALMA CT ALONDRA DR VINARUZ PL 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005657 CALMA CT MANRESA CT END 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐012102 GIBRALTAR CT GIBRALTAR DR MONTERO RD 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐012103 GIBRALTAR CT BEGIN GIBRALTAR DR 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐012104 GIBRALTAR DR MONTERO RD GIBRALTAR CT 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐012511 GRANDEE PL MONTERO RD UTOPIA RD 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐012510 GRANDEE PL UTOPIA RD POMERADO RD 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐017372 MANRESA CT CALMA CT END 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018892 MONTERO RD MONTERO CT GIBRALTAR DR 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018893 MONTERO RD MONTERO WY MONTERO CT 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018896 MONTERO RD ABRA DR CITY BOUNDARY 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018894 MONTERO RD MONTERO PL MONTERO WY 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018890 MONTERO RD GIBRALTAR DR GRANDEE PL 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018891 MONTERO RD GIBRALTAR CT ABRA DR 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018895 MONTERO RD PACATO NORTH CR MONTERO PL 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018889 MONTERO RD GRANDEE PL GIBRALTAR CT 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018940 MONTURA DR TESORO DR POMERADO CT 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018941 MONTURA DR BEGIN TESORO DR 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020841 PACATO CT PACATO SOUTH CR END 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020843 PACATO NORTH CR PACATO SOUTH CR MONTERO RD 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020844 PACATO NORTH CR PACATO PL PACATO WY 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020845 PACATO NORTH CR PACATO WY PACATO SOUTH CR 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020842 PACATO NORTH CR MONTERO RD PACATO PL 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020849 PACATO SOUTH CR POMERADO CT CRESTA DR 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020847 PACATO SOUTH CR PACATO NORTH CR POMERADO CT 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020848 PACATO SOUTH CR PACATO CT PACATO NORTH CR 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020850 PACATO SOUTH CR CRESTA DR PACATO CT 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐021435 PASEO LUCIDO BERNARDO HEIGHTS PY AVNDA VENUSTO 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐021429 PASEO LUCIDO CALLE TAMEGA BERNARDO HEIGHTS PY 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐021438 PASEO LUCIDO AVNDA CONSENTIDO CALLE TAMEGA 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐021427 PASEO LUCIDO AVNDA CONSENTIDO AVNDA CONSENTIDO 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐021426 PASEO LUCIDO AVNDA VENUSTO AVNDA CONSENTIDO 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐022181 POMERADO CT POMERADO RD PACATO SOUTH CR 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐023344 ROBLE WY ABRA DR END 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐023343 ROBLE WY PACATO NORTH CR ABRA DR 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐027734 VIA EMBELESO BERNARDO HEIGHTS PY AVNDA SUAVIDAD 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐027733 VIA EMBELESO AVNDA SUAVIDAD CALLE SUNTUOSO 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐027752 VIA FIRUL BEGIN AVNDA SIVRITA 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐027900 VIA TAVITO BEGIN AVNDA SIVRITA 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐027996 VINARUZ PL CALMA CT END 5 RANCHO BERNARDO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐021449 PASEO MONTALBAN BLACK MTN RD TWIN TRAILS DR 5 RANCHO PENASQUITOS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐021448 PASEO MONTALBAN TWIN TRAILS DR SALMON RIVER RD 5 RANCHO PENASQUITOS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐021443 PASEO MONTALBAN PASEO CEVERA VIA HUELVA 5 RANCHO PENASQUITOS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐021442 PASEO MONTALBAN VIA HUELVA VIA MONZON 5 RANCHO PENASQUITOS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐021446 PASEO MONTALBAN VIA CIMA BELLA OFTEDAHL WY 5 RANCHO PENASQUITOS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐021441 PASEO MONTALBAN VIA MONZON PASEO CARDIEL 5 RANCHO PENASQUITOS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐021445 PASEO MONTALBAN OFTEDAHL WY CARMEL MTN RD 5 RANCHO PENASQUITOS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐021447 PASEO MONTALBAN SALMON RIVER RD VIA CIMA BELLA 5 RANCHO PENASQUITOS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐021444 PASEO MONTALBAN CARMEL MTN RD PASEO CEVERA 5 RANCHO PENASQUITOS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐003707 BAYONET TR BEGIN SHY BIRD LN 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐007496 COLD SPRINGS CT BEGIN MIDBLUFF AV 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐007873 COOL LAKE TR MIDBLUFF AV SHY BIRD LN 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐007872 COOL LAKE TR COOL LAKE WY MIDBLUFF AV 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐007874 COOL LAKE WY SHY BIRD LN EVENING CREEK E DR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐007875 COOL LAKE WY COOL LAKE TR SHY BIRD LN 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐009018 DEL PENA CT BEGIN GABILAN RD 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐009420 DOVE TAIL TR MIDBLUFF AV END 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐009716 EAGLES CREEK CT GABILAN RD END 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐010602 EVENING CREEK E DR GABILAN RD MORNING CREEK N DR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐010601 EVENING CREEK E DR GRANITE CREEK RD GABILAN RD 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐010599 EVENING CREEK E DR EVENING CREEK N DR COOL LAKE WY 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐010600 EVENING CREEK E DR COOL LAKE WY GRANITE CREEK RD 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐011718 GABILAN RD WALLABY CT EAGLES CREEK CT 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐011714 GABILAN RD DEL PENA CT END 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐011715 GABILAN RD ROTELLA CT POCANO WY 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐011717 GABILAN RD EAGLES CREEK CT MORANDA CT 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐011716 GABILAN RD MORANDA CT ROTELLA CT 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐011713 GABILAN RD POCANO WY DEL PENA CT 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐011719 GABILAN RD EVENING CREEK E DR WALLABY CT 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐012535 GRANITE CREEK RD POCANO WY END 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐012536 GRANITE CREEK RD EVENING CREEK E DR POCANO WY 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018233 MIDBLUFF AV DOVE TAIL TR OCHRE CT 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018231 MIDBLUFF AV COLD SPRINGS CT TWIN POND TR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018232 MIDBLUFF AV OCHRE CT COLD SPRINGS CT 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018229 MIDBLUFF AV MORNING CREEK N DR COOL LAKE TR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018234 MIDBLUFF AV OLD SYCAMORE DR DOVE TAIL TR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018230 MIDBLUFF AV TWIN POND TR MORNING CREEK N DR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018236 MIDDLE RIDGE TR MORNING CREEK N DR END 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential
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S2324 SS‐019000 MORANDA CT GABILAN RD END 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐019078 MORNING CREEK N DR EVENING CREEK E DR MIDDLE RIDGE TR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐019076 MORNING CREEK N DR SABRE SPRINGS PY MIDBLUFF AV 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐019077 MORNING CREEK N DR MIDBLUFF AV EVENING CREEK E DR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐019079 MORNING CREEK S DR OLD SYCAMORE DR MIDDLE RIDGE TR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐019082 MORNING CREEK S DR SEPIA CT NIGHTFALL TR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐019080 MORNING CREEK S DR SABRE SPRINGS PY OLD SYCAMORE DR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐019081 MORNING CREEK S DR NIGHTFALL TR OLD SYCAMORE DR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐019083 MORNING CREEK S DR OLD SYCAMORE DR SEPIA CT 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐019907 NIGHTFALL TR MORNING CREEK S DR END 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020344 OCHRE CT MIDBLUFF AV END 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020426 OLD SYCAMORE DR MIDBLUFF AV SCABARD PL 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020428 OLD SYCAMORE DR SCABARD PL MORNING CREEK S DR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020429 OLD SYCAMORE DR MORNING CREEK S DR SOARING BIRD PT 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020427 OLD SYCAMORE DR SOARING BIRD PT MIDBLUFF AV 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐022034 POCANO WY GABILAN RD GRANITE CREEK RD 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐023638 ROTELLA CT BEGIN GABILAN RD 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐024450 SCABARD PL OLD SYCAMORE DR END 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐024776 SEPIA CT BEGIN MORNING CREEK S DR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐024959 SHY BIRD LN COOL LAKE WY BAYONET TR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐024960 SHY BIRD LN BAYONET TR COOL LAKE TR 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐027004 TWIN POND TR MIDBLUFF AV END 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐028201 WALLABY CT GABILAN RD END 5 SABRE SPRINGS AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐002559 APPLETON ST PROVIDENCE RD NEW HAVEN RD 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐002555 APPLETON ST NEW HAVEN RD GENESEE AV 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐002562 APPLETON ST DUBOIS DR PROVIDENCE RD 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐006742 CAYWOOD ST DUBOIS DR PROVIDENCE RD 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐006743 CAYWOOD ST OVID PL DUBOIS DR 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐006744 CAYWOOD ST APPLETON ST OVID PL 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐006912 CHAMPLAIN WY NEW HAVEN RD END 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐007312 CLAIREMONT MESA BL POCAHONTAS AV CLAIREMONT DR 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐007296 CLAIREMONT MESA BL LUNA AV MORAGA AV 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐007297 CLAIREMONT MESA BL MORAGA AV POCAHONTAS AV 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐007500 COLE CT BEGIN COLE ST 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐007504 COLE ST LODI WY COLE CT 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐007508 COLE ST APPLETON ST GALT ST 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐007507 COLE ST GALT ST DUBOIS DR 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐007503 COLE ST COLE CT LODI ST 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐007506 COLE ST DUBOIS DR COLE WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐007505 COLE ST COLE WY LODI WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐007512 COLE WY BEGIN COLE ST 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐009487 DUBOIS DR LODI ST COLE ST 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐009489 DUBOIS DR APPLETON ST CAYWOOD ST 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐009740 EAST FOX RUN WY OLD NANTUCKET CT OLD MEADOW RD 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐009742 EAST FOX RUN WY OLD HEATHER RD OLD BRIDGEPORT WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐009743 EAST FOX RUN WY BEGIN OLD HEATHER RD 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐009741 EAST FOX RUN WY OLD BRIDGEPORT WY OLD NANTUCKET CT 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐011788 GALT ST BEGIN GALT WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐011789 GALT ST GALT WY COLE ST 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐011790 GALT WY GALT ST COLE ST 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐016688 LODI CT LODI ST END 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐016695 LODI ST DUBOIS DR MAYFLOWER WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐016693 LODI ST POST RD LODI WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐016694 LODI ST MAYFLOWER WY POST RD 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐016692 LODI ST LODI WY LODI CT 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐016698 LODI WY BEGIN COLE ST 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐016697 LODI WY COLE ST LODI ST 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐017819 MAYFLOWER WY LODI ST PROVIDENCE RD 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐017820 MAYFLOWER WY PROVIDENCE RD NEW HAVEN RD 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐017821 MAYFLOWER WY NEW HAVEN RD END 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐019783 NEW HAVEN PL NEW HAVEN RD END 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐019786 NEW HAVEN RD APPLETON ST NEW HAVEN PL 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐019785 NEW HAVEN RD NEW HAVEN PL CHAMPLAIN WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐019787 NEW HAVEN RD CONRAD AV APPLETON ST 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐019784 NEW HAVEN RD CHAMPLAIN WY MAYFLOWER WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020395 OLD BRIDGEPORT WY EAST FOX RUN WY ACWORTH AV 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020409 OLD HEATHER RD OLD NANTUCKET CT END 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020410 OLD HEATHER RD EAST FOX RUN WY OLD NANTUCKET CT 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020411 OLD KETTLE RD OLD THAMES WY END 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020412 OLD KETTLE RD OLD WATNEY WY OLD THAMES WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020413 OLD KETTLE RD BEGIN OLD WATNEY WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020415 OLD MEADOW RD EAST FOX RUN WY ACWORTH AV 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020414 OLD MEADOW RD ACWORTH AV OLD COBBLE RD 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020420 OLD NANTUCKET CT OLD HEATHER RD EAST FOX RUN WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020430 OLD THAMES WY WEST FOX RUN WY OLD KETTLE RD 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020436 OLD WATNEY WY WEST FOX RUN WY OLD KETTLE RD 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020815 OVID PL BEGIN CAYWOOD ST 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020814 OVID PL BEGIN END 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential
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S2324 SS‐020816 OVID PL APPLETON ST END 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐022288 POST RD LODI ST END 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐022439 PROVIDENCE RD APPLETON ST CAYWOOD ST 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐022438 PROVIDENCE RD CAYWOOD ST MAYFLOWER WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐022440 PROVIDENCE RD CONRAD AV APPLETON ST 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐028462 WEST FOX RUN WY OLD THAMES WY EAST FOX RUN WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐028464 WEST FOX RUN WY BEGIN OLD WATNEY WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐028463 WEST FOX RUN WY OLD WATNEY WY OLD THAMES WY 6 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐002025 ALBERNI CT BEGIN AQUARIUS DR 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐002208 ALPHECCA WY ORION WY BOOTES ST 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐002579 AQUARIUS DR ALBERNI CT END 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐002580 AQUARIUS DR DUNCAN CT ALBERNI CT 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐002581 AQUARIUS DR BOOTES ST DUNCAN CT 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐002642 ARCTURUS WY WESTONHILL DR SQUAMISH RD 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐002644 ARCTURUS WY ANTILLA PL BOOTES ST 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐002643 ARCTURUS WY SQUAMISH RD ANTILLA PL 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030153 BOOTES ST CENTAURUS WY ARCTURUS WY 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐004574 BOOTES ST AQUARIUS DR OSOYOOS PL 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐030156 BOOTES ST TAURUS PL ALPHECCA WY 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030152 BOOTES ST ARCTURUS WY CASSIOEPIA WY 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐004573 BOOTES ST OSOYOOS PL REVELSTOKE WY 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐030149 BOOTES ST SQUAMISH RD AQUARIUS DR 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐030158 BOOTES ST CANIS LN SCORPIUS WY 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030155 BOOTES ST ALPHECCA WY CAPRICORN WY 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030150 BOOTES ST KEREMEOS WY SQUAMISH RD 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐030151 BOOTES ST CASSIOEPIA WY KEREMEOS WY 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐030157 BOOTES ST SCORPIUS WY TAURUS PL 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030159 BOOTES ST LIBRA DR CANIS LN 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030154 BOOTES ST CAPRICORN WY CENTAURUS WY 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐004572 BOOTES ST REVELSTOKE WY BRALORNE WY 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐004759 BRALORNE WY WESTONHILL DR OSOYOOS PL 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐004758 BRALORNE WY OSOYOOS PL BOOTES ST 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐006116 CANIS LN LIBRA DR BOOTES ST 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐030180 CAPRICORN WY BOOTES ST POLARIS DR 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐030181 CAPRICORN WY POLARIS DR CRATER DR 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐006242 CAPRICORN WY BLACK MTN RD SUMMERSHADE LN 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐030182 CAPRICORN WY CRATER DR PEGASUS AV 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐006245 CAPRICORN WY FEATHERHILL LN WESTVIEW PY 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐006241 CAPRICORN WY HAVERFIELD WY BLACK MTN RD 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐006240 CAPRICORN WY PEGASUS AV HAVERFIELD WY 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐006243 CAPRICORN WY SUMMERSHADE LN FEATHERHILL LN 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐009533 DUNCAN CT BEGIN AQUARIUS DR 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020683 ORION WY ALPHECCA WY CAPRICORN WY 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020736 OSOYOOS PL BOOTES ST BRALORNE WY 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐024485 SCORPIUS WY TAURUS PL BOOTES ST 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐026190 TAURUS PL WESTONHILL DR SCORPIUS WY 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐026191 TAURUS PL SCORPIUS WY BOOTES ST 6 MIRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐024207 SANDROCK RD HAVETEUR WY AERO DR 7 KEARNY MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005175 BURTON ST PHILLIPS CT RICO CT 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005178 BURTON ST KRAMER ST LAKE CT 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005174 BURTON ST RICO CT TAIT ST 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005180 BURTON ST IVES CT JANNEY CT 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005181 BURTON ST GLIDDEN ST IVES CT 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005177 BURTON ST LAKE CT NEWBOLD CT 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005179 BURTON ST JANNEY CT KRAMER ST 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005176 BURTON ST NEWBOLD CT PHILLIPS CT 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐007763 COMSTOCK ST KELLY ST GIFFORD WY 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐007758 COMSTOCK ST LANGMUIR ST LANSTON ST 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐007759 COMSTOCK ST GIFFORD WY LANGMUIR ST 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Prime

S2324 SS‐012109 GIFFORD WY LANGMUIR ST COMSTOCK ST 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐015829 LAKE CT BURTON ST END 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐016033 LANGMUIR ST COMSTOCK ST GIFFORD WY 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐016032 LANGMUIR ST GIFFORD WY LANSTON ST 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐016043 LANSTON ST BEGIN LANGMUIR ST 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐016044 LANSTON ST LANGMUIR ST COMSTOCK ST 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐016045 LANSTON ST BEGIN END 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐017347 MANNING ST NYE ST COMSTOCK ST 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐019828 NEWBOLD CT BURTON ST END 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020213 NYE ST MANNING ST PREECE ST 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020215 NYE ST PREECE ST OSLER ST 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020216 NYE ST COMSTOCK ST MANNING ST 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐021204 PARK MESA WY GENESEE AV END 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐021732 PHILLIPS CT BURTON ST END 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐022352 PREECE ST NYE ST OSLER ST 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐023149 RICO CT BURTON ST END 7 LINDA VISTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐001831 AEDAN CT BEGIN HILLANDALE DR 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐006189 CANYON SLOPE PL BEGIN DEEP VALLEY RD 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐008875 DEEP VALLEY RD CANYON SLOPE PL HILLANDALE DR 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local
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S2324 SS‐008876 DEEP VALLEY RD DEERFIELD ST CANYON SLOPE PL 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐009294 DOE PT BEGIN HILLANDALE DR 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐013548 HILLANDALE DR DEERFIELD ST THISTLE CT 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐013547 HILLANDALE DR DOE PT AEDAN CT 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐013551 HILLANDALE DR DEEP VALLEY RD END 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐013549 HILLANDALE DR AEDAN CT DOREEN RD 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐013546 HILLANDALE DR THISTLE CT DOE PT 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐013550 HILLANDALE DR DOREEN RD DEEP VALLEY RD 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐018605 MISSION GORGE RD GLACIER AV RAINIER AV 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐018604 MISSION GORGE RD RAINIER AV ORCUTT AV 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐018597 MISSION GORGE RD VANDEVER AV SHERIDAN LN 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐018596 MISSION GORGE RD SHERIDAN LN GLACIER AV 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐018595 MISSION GORGE RD ORCUTT AV FRIARS RD 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE II/III 05/2023 10/2023 3 7 Major

S2324 SS‐018615 MISSION MANZANA PL MISSION VISTA DR END 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐018616 MISSION MESA WY BEGIN MISSION VISTA DR 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐018617 MISSION MESA WY BEGIN END 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐018620 MISSION MONTANA DR MISSION GORGE RD MISSION BONITA DR 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐018618 MISSION MONTANA DR MISSION MONTANA PL MISSION VISTA DR 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐018619 MISSION MONTANA DR MISSION BONITA DR MISSION MONTANA PL 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐018621 MISSION MONTANA PL MISSION MONTANA DR END 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐018638 MISSION VISTA DR MISSION MESA WY MISSION MONTANA DR 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐018637 MISSION VISTA DR MISSION MONTANA DR MISSION BONITA DR 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐018639 MISSION VISTA DR MARGERUM AV MISSION MESA WY 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐018635 MISSION VISTA DR MISSION BONITA DR MISSION MANZANA PL 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐018636 MISSION VISTA DR MISSION MANZANA PL MISSION GORGE RD 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Collector

S2324 SS‐026379 THISTLE CT BEGIN HILLANDALE DR 7 NAVAJO AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Local

S2324 SS‐024204 SANDROCK RD HURLBUT ST GLENHAVEN ST 7 SERRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐024208 SANDROCK RD GLENHAVEN ST HAVETEUR WY 7 SERRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐024205 SANDROCK RD HAMMOND DR HURLBUT ST 7 SERRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐024209 SANDROCK RD GRAMERCY DR HAMMOND DR 7 SERRA MESA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005356 CALAMAR CT CALAMAR DR END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005357 CALAMAR CV CALAMAR DR END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005359 CALAMAR DR CALAMAR CV CALAMAR CT 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005358 CALAMAR DR CALAMAR CT CALLE DE VIDA 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐005360 CALAMAR DR INVIERNO DR CALAMAR CV 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐006745 CEBADA CT INVIERNO DR END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐008564 DAFNE LN BEGIN END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐008565 DAFNE LN BEGIN ESCARCHOSA LN 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐008566 DAFNE LN BEGIN END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐010451 ESCARCHOSA LN RANETA LN GAYUBA LN 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐010453 ESCARCHOSA LN BEGIN DAFNE LN 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐010452 ESCARCHOSA LN DAFNE LN RANETA LN 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐010450 ESCARCHOSA LN GAYUBA LN CLAIREMONT MESA BL 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐011965 GAYUBA LN BEGIN END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐011967 GAYUBA LN BEGIN ESCARCHOSA LN 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐011966 GAYUBA LN BEGIN END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐014189 INVIERNO DR CALAMAR DR CEBADA CT 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐014191 INVIERNO DR VACA PL COLINA DORADA DR 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐014190 INVIERNO DR CEBADA CT VACA PL 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018016 MELOJO LN REBOLLA LN END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018407 MIRABEL LN REBOLLA LN END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018406 MIRABEL LN BEGIN END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐018408 MIRABEL LN BEGIN END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020238 OAKLEAF PT ANTIGUA BL END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020237 OAKLEAF PT BEGIN END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐020236 OAKLEAF PT BEGIN END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐022739 RANETA LN ANTIGUA BL ESCARCHOSA LN 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐022740 RANETA LN REBOLLA LN ANTIGUA BL 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐022819 REBOLLA LN RANETA LN MIRABEL LN 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐022820 REBOLLA LN MELOJO LN RANETA LN 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐022818 REBOLLA LN MIRABEL LN END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2324 SS‐027315 VACA PL INVIERNO DR END 7 TIERRASANTA AC‐ Surface Treatment (RPMS) TYPE I/II 05/2023 10/2023 3 7 Residential

S2325 SS‐002905 ASHER ST GOLDFIELD ST LIETA ST 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Residential

S2325 SS‐002906 ASHER ST MORENCI ST FRANKFORT ST 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Residential

S2325 SS‐002904 ASHER ST MORENA BL GOLDFIELD ST 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Residential

S2325 SS‐003387 BAKER ST BORRESON ST CHICAGO ST 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Collector

S2325 SS‐003384 BAKER ST CHICAGO ST SHAWNEE RD 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Collector

S2325 SS‐003388 BAKER ST LLOYD ST BORRESON ST 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Collector

S2325 SS‐004117 BERVY ST NASHVILLE ST LITTLEFIELD ST 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Residential

S2325 SS‐011432 FRANKFORT ST GALVESTON ST ASHER ST 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Local

S2325 SS‐011431 FRANKFORT ST ASHER ST LITTLEFIELD ST 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Local

S2325 SS‐011433 FRANKFORT ST TONOPAH AV GALVESTON ST 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Local

S2325 SS‐011801 GALVESTON ST FRANKFORT ST LITTLEFIELD ST 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Local

S2325 SS‐012115 GILA AV CLAIREMONT DR GILA CT 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Local

S2325 SS‐012114 GILA AV JOPLIN AV JEMEZ DR 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Local

S2325 SS‐012113 GILA AV GILA CT HIAWATHA WY 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Local

S2325 SS‐012112 GILA AV HIAWATHA WY INDIAN WY 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Local

S2325 SS‐012111 GILA AV INDIAN WY JOPLIN AV 2 CLAIREMONT MESA AC‐ Surface Treatment (RPMS) TYPE I/II 07/2023 12/2023 3 7 Local
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CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 

FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

PAGE 1OF 10 
EFFECTIVE DATE 

October 15, 2002 

SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

1. PURPOSE

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

2. AUTHORITY

2.1 All authorities and references shall be current versions and revisions. 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 

2.4 California Code of Regulations, Titles 17 and 22 

2.5 California State Penal Code, Section 498B.0 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 

2.7 Water Department Director 

Reference 

2.8 State of California Guidance Manual for Cross Connection Programs 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

2.10 American Water Works Association Standards for Water Meters 

2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual

3. DEFINITIONS

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 
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3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 
outlet side of a Fire Hydrant Meter. 

4. POLICY

4.1 The Water Department shall collect a deposit from every customer
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 
and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

4.3 The use of private hydrant meters on City hydrants is prohibited, with 
exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

a. Meters shall meet all City specifications and American Water
Works Association (AWWA) standards.

b. Customers currently using private fire hydrant meters in the City of
San Diego water system will be allowed to continue using the
meter under the following conditions:

1. The customer must submit a current certificate of accuracy
and calibration results for private meters and private
backflows annually to the City of San Diego, Water
Department, Meter Shop.
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2. The meter must be properly identifiable with a clearly
labeled serial number on the body of the fire hydrant meter.
The serial number shall be plainly stamped on the register
lid and the main casing.  Serial numbers shall be visible
from the top of the meter casing and the numbers shall be
stamped on the top of the inlet casing flange.

3. All meters shall be locked to the fire hydrant by the Water
Department, Meter Section (see Section 4.7).

4. All meters shall be read by the Water Department, Meter
Section (see Section 4.7).

5. All meters shall be relocated by the Water Department,
Meter Section (see Section 4.7).

6. These meters shall be tested on the anniversary of the
original test date and proof of testing will be submitted to
the Water Department, Meter Shop, on a yearly basis.  If
not tested, the meter will not be allowed for use in the City
of San Diego.

7. All private fire hydrant meters shall have backflow devices
attached when installed.

8. The customer must maintain and repair their own private
meters and private backflows.

9. The customer must provide current test and calibration
results to the Water Department, Meter Shop after any
repairs.

10. When private meters are damaged beyond repair, these
private meters will be replaced by City owned fire hydrant
meters.

Slurry Seal Group 2324 
K-24-2214-DBB-3

87 | Page



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 4OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
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MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
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MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16-inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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SAMPLE CITY INVOICE WITH CASH FLOW FORECAST  
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City of San Diego, CM&FS Div., 9753 Chesapeake  Drive, SD CA 92123 Contractor's Name:   
Project Name:  Contractor's Address: 
Work Order No or Job Order No.  
City Purchase Order No.      Contractor's Phone #: Invoice No.  

Resident Engineer (RE):  Contractor's fax #:  Invoice Date:  

RE Phone#:                Fax#:  Contact Name:  Billing Period: (     To      )

Item # Item Description Contract Authorization Previous Totals To Date This Estimate Totals to Date
Unit Price Qty Extension %/QTY Amount % / QTY Amount % / QTY Amount

1 -$ -$ -$ 0.00 -$
2 -$ -$ -$ 0.00% -$
3 -$ -$ -$ 0.00% -$
4 -$ -$ -$ 0.00% -$
5 -$ -$ -$ 0.00% -$
6 -$ -$ -$ 0.00% -$
7 -$ -$ -$ 0.00% -$
8 -$ -$ -$ 0.00% -$
5 -$ -$ -$ 0.00% -$
6 -$ -$ -$ 0.00% -$
7 -$ -$ -$ 0.00% -$
8 -$ -$ -$ 0.00% -$
9 -$ -$ -$ 0.00% -$
10 -$ -$ -$ 0.00% -$
11 -$ -$ -$ 0.00% -$
12 -$ -$ -$ 0.00% -$
13 -$ -$ -$ 0.00% -$
14 -$ -$ -$ 0.00% -$
15 -$ -$ -$ 0.00% -$
16 -$ -$ -$ 0.00% -$
17 Field Orders -$ -$ -$ 0.00% -$

-$ -$ -$ 0.00% -$
CHANGE ORDER No.  -$ -$ -$ 0.00% -$

-$ -$ -$ 0.00% -$
-$ -$ -$ Total Billed -$

            SUMMARY
A. Original Contract Amount -$            Retention and/or Escrow Payment Schedule
B. Approved Change Order #00 Thru #00 -$ Total Retention Required as of this billing (Item E) $0.00
C. Total Authorized Amount (A+B) -$    Previous Retention Withheld in PO or in Escrow $0.00
D. Total Billed to Date -$ Add'l Amt to Withhold in PO/Transfer in Escrow: $0.00
E. Less Total Retention (5% of D ) -$ Amt to Release to Contractor from PO/Escrow:
F. Less Total Previous Payments -$
G. Payment Due Less Retention $0.00
H. Remaining Authorized Amount $0.00 Contractor Signature and Date:  ____________________________

 Total Authorized Amount (including approved Change Order)

Construction Engineer

I certify that the materials
have been received by me in

the quality and quantity specified

Resident Engineer

SAMPLE
 R

EFERENCE

NOTE:   CONTRACTOR TO CALCULATE TO THE 2ND DECIMAL PLACE.
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WBS #: B18108

Date Submitted: 10/10/2018
NTP Date: 3/23/2018

Final Statement of WD Date: 5/23/2020
Contract #: K-XX-XXXX-XXX-X

Contract Amount: $5,617,000

Year January February March April May June July August September October November December
2018 15,000 25,000 52,000 52,000 100,000 10,000 100,000 100,000 100,000
2019 10,000 10,000 85,000 58,000 100,000 100,000 100,000 100,000 100,000 100,000 1,000,000 1,000,000
2020 100,000 100,000 100,000 1,000,000 1,000,000
2021
2022
2023
2024
2025

Construction Cash Flow Forecast

 "Sewer and Water Group Job 965 (W)"

SAMPLE
 R

EFERENCE
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APPENDIX E 

OVERALL LOCATION MAP 
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COUNCIL DISTRICT:  1, 5, 6, & 7IO: 21005277

SENIOR ENGINEER
Joshua Lahmann
619-527-7509

PROJECT MANAGER
Chris Hudson
619-527-8081

CONSTRUCTION PROJECT
INFORMATION LINE
(619) 527-7500

PROJECT ENGINEER
Kevin Yacoub
619-527-8034

NO SCALE
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THIS MAP/DATA IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OR
MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. Note: This product may contain information from the SANDAG Regional Information System which cannot be reproduced
without the written permission of SANDAG. This product may contain information reproduce with permission granted by RAND MCNALLY & COMPANY© to SanGIS. This map is copyrighted
by RAND MCNALLY & COMPANY©. It is unlawful to copy or reproduce all or any part thereof, whether for personal use or resale, without the prior, written permission of RAND MCNALLY & COMPANY

COMMUNITY NAME: Carmel Valley, Clairemont Mesa, Del Mar Mesa, Kearny Mesa, Linda Vista, Mira Mesa, Navajo,
Rancho Bernardo, Rancho Penasquitos, Torrey Hills, Scripps Miramar Ranch, Serra Mesa, Tierrasanta, and University.
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SLURRY SEAL GROUP 2324

IO: 21005277

LIST OF PROPOSED WORK

Work 

Order
Pavement ID Street Name Cross Street 1 Cross Street 2

Council 

District
Trash Day Community  Planning Area

Functional 

Classification

Survey 

Length 

(LF)

Survey 

Width 

(LF)

Survey 

Area

(SF)

Crack 

Seal  

[LB]

Micromilling 

Area [SF]

Base 

Repair 

Area [SF]

Base 

Repair AC 

Base 

[TON]

Base 

Repair 

Crush 

Misc. 

[TONS]

Mill & 

Pave [SF]

Mill & 

Pave 

[TONS]

Hump 

Removal 

(LF)

Inlet 

Marking

(EA)

Inlet 

Protection 

(EA)

Adjust 

Survey 

Monument 

(EA)

Reconstruct 

Survey 

Monument 

(EA)

Water 

Valve 

(EA)

Sewer 

Manhole 

(EA)

Traffic 

Loops 

(EA)

Traffic 

Loops 

Location

DLC

(LF)
ADT Comments

S2324 SS-003246-PV1 AVNDA SUAVIDAD CALLE SUNTUOSO END 5 Tuesday RANCHO BERNARDO Residential 236        28 6,608       59 0 0 0.00 0.00 0 0.00 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-003247-PV1 AVNDA SUAVIDAD VIA EMBELESO CALLE SUNTUOSO 5 Tuesday RANCHO BERNARDO Residential 1,040     34 35,360     318 0 306 9.64 9.64 944 12.46 0 0 0 0 0 1 2 0 2,500       TYPE I/II

S2324 SS-005623-PV1 CALLE SUNTUOSO AVNDA SUAVIDAD VIA EMBELESO 5 Tuesday RANCHO BERNARDO Residential 372        36 13,392     121 0 0 0.00 0.00 0 0.00 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-021426-PV1 PASEO LUCIDO AVNDA VENUSTO AVNDA CONSENTIDO 5 RANCHO BERNARDO Major 263        58 15,254     137 0 0 0.00 0.00 657 8.67 0 1 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-021427-PV1 PASEO LUCIDO AVNDA CONSENTIDO AVNDA CONSENTIDO 5 RANCHO BERNARDO Major 3,016     38 114,608   1031 0 0.00 0.00 6,945 91.67 260 2 4 0 1 3 0 0 2,500       TYPE I/II

S2324 SS-021429-PV1 PASEO LUCIDO CALLE TAMEGA BERNARDO HEIGHTS PY 5 RANCHO BERNARDO Major 697        46 32,062     289 0 0 0.00 0.00 4,818 63.60 0 0 0 0 0 4 0 9 S/B @ PASEO LUCIDO 8 Veh AND 1 ADV. 200 13,400    TYPE I/II

S2324 SS-021435-PV1 PASEO LUCIDO BERNARDO HEIGHTS PY AVNDA VENUSTO 5 RANCHO BERNARDO Major 654        63 41,202     371 0 182 5.73 5.73 2,574 33.98 0 2 3 0 0 2 0 0 2,500       TYPE I/II

S2324 SS-021438-PV1 PASEO LUCIDO AVNDA CONSENTIDO CALLE TAMEGA 5 RANCHO BERNARDO Major 1,465     38 55,670     501 0 0 0.00 0.00 5,577 73.62 0 1 2 0 0 5 4 0 2,500       TYPE I/II

S2324 SS-027733-PV1 VIA EMBELESO AVNDA SUAVIDAD CALLE SUNTUOSO 5 Tuesday RANCHO BERNARDO Residential 633        36 22,788     205 0 0 0.00 0.00 227 3.00 0 2 2 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-027734-PV1 VIA EMBELESO BERNARDO HEIGHTS PY AVNDA SUAVIDAD 5 Tuesday RANCHO BERNARDO Residential 174        42 7,308       66 0 0 0.00 0.00 297 3.92 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-021441-PV1 PASEO MONTALBAN VIA MONZON PASEO CARDIEL 5 Tuesday RANCHO PENASQUITOS Residential 366        38 13,908     125 0 0 0.00 0.00 0 0.00 0 1 1 0 0 4 2 0 2,500       TYPE I

S2324 SS-021442-PV1 PASEO MONTALBAN VIA HUELVA VIA MONZON 5 Tuesday RANCHO PENASQUITOS Residential 272        37 10,064     91 0 0 0.00 0.00 80 1.06 0 0 0 0 0 2 1 0 2,500       TYPE I

S2324 SS-021443-PV1 PASEO MONTALBAN PASEO CEVERA VIA HUELVA 5 Tuesday RANCHO PENASQUITOS Residential 370        38 14,060     127 0 0 0.00 0.00 256 3.38 0 0 0 0 0 0 1 0 2,500       TYPE I

S2324 SS-021444-PV1 PASEO MONTALBAN CARMEL MTN RD PASEO CEVERA 5 Tuesday RANCHO PENASQUITOS Residential 266        61 16,226     146 0 0 0.00 0.00 52 0.69 0 0 0 0 0 0 0 0 3,800       TYPE I

S2324 SS-021445-PV1 PASEO MONTALBAN OFTEDAHL WY CARMEL MTN RD 5 RANCHO PENASQUITOS Collector 500        80 40,000     360 0 541 17.04 17.04 1,501 19.81 0 0 0 0 0 2 0 13 SEE STRIPING PLANS 10,460    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-021446-PV1 PASEO MONTALBAN VIA CIMA BELLA OFTEDAHL WY 5 RANCHO PENASQUITOS Collector 574        80 45,920     413 0 0 0.00 0.00 8,940 118.01 0 0 0 0 0 3 1 12 SEE STRIPING PLANS 15,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-021447-PV1 PASEO MONTALBAN SALMON RIVER RD VIA CIMA BELLA 5 RANCHO PENASQUITOS Collector 642        80 51,360     462 0 0 0.00 0.00 3,477 45.90 0 0 1 0 0 1 3 12 SEE STRIPING PLANS 15,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-021448-PV1 PASEO MONTALBAN TWIN TRAILS DR SALMON RIVER RD 5 Tuesday RANCHO PENASQUITOS Collector 520        74 38,480     346 0 0 0.00 0.00 1,986 26.22 0 0 1 0 0 3 6 12 SEE STRIPING PLANS 10,500    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-021449-PV1 PASEO MONTALBAN BLACK MTN RD TWIN TRAILS DR 5 RANCHO PENASQUITOS Collector 588        68 39,984     360 0 36 1.13 1.13 932 12.30 22 1 4 1 0 1 2 12 SEE STRIPING PLANS 15,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-002208-PV1 ALPHECCA WY ORION WY BOOTES ST 6 Tuesday MIRA MESA Residential 866        35 30,310     273 0 390 12.29 12.29 440 5.81 0 0 0 0 0 0 1 0 2,500       TYPE I/II

S2324 SS-006116-PV1 CANIS LN LIBRA DR BOOTES ST 6 Tuesday MIRA MESA Residential 930        35 32,550     293 0 0 0.00 0.00 428 5.65 0 0 0 0 0 0 1 0 2,500       TYPE I/II

S2324 SS-006240-PV1 CAPRICORN WY PEGASUS AV HAVERFIELD WY 6 MIRA MESA Collector 512        45 23,040     207 0 0 0.00 0.00 1,544 20.38 0 0 2 0 0 0 2 0 5,240       TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-006241-PV1 CAPRICORN WY HAVERFIELD WY BLACK MTN RD 6 MIRA MESA Collector 396        69 27,324     246 0 174 5.48 5.48 2,244 29.62 0 2 2 0 0 2 0 0 16,270    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-006242-PV1 CAPRICORN WY BLACK MTN RD SUMMERSHADE LN 6 Tuesday MIRA MESA Collector 190        71 13,490     121 0 0 0.00 0.00 347 4.58 31 0 0 0 0 0 0 0 15,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-006243-PV1 CAPRICORN WY SUMMERSHADE LN FEATHERHILL LN 6 Tuesday MIRA MESA Collector 528        69 36,432     328 0 0 0.00 0.00 928 12.25 14 2 3 0 0 6 0 0 15,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-006245-PV1 CAPRICORN WY FEATHERHILL LN WESTVIEW PY 6 MIRA MESA Major 840        69 57,960     522 0 0 0.00 0.00 2,690 35.51 12 0 1 0 0 5 0 0 17,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-030180-PV1 CAPRICORN WY BOOTES ST POLARIS DR 6 Tuesday MIRA MESA Collector 270        38 10,260     92 0 86 2.71 2.71 1,758 23.21 0 0 0 0 0 5 0 0 5,240       TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-030181-PV1 CAPRICORN WY POLARIS DR CRATER DR 6 Tuesday MIRA MESA Collector 738        39 28,782     259 0 80 2.52 2.52 3,779 49.88 0 1 1 0 0 1 1 0 5,240       TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-030182-PV1 CAPRICORN WY CRATER DR PEGASUS AV 6 Tuesday MIRA MESA Collector 258        38 9,804       88 0 245 7.72 7.72 1,979 26.12 0 0 0 0 0 0 0 0 5,240       TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-020683-PV1 ORION WY ALPHECCA WY CAPRICORN WY 6 Tuesday MIRA MESA Residential 292        36 10,512     95 0 0 0.00 0.00 144 1.90 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-024542-PV1 SCRIPPS RANCH BL HIBERT ST MIRA MESA BL 5 SCRIPPS MIRAMAR RANCH Major 1,120     71 79,520     716 0 0 0.00 0.00 12,423 163.98 0 2 3 0 0 7 5 26

S/B @ HIBERT ST. 3 VEH MOD AND 5 VEH AND 

1BIKE AND 2 ADV.

N/B @ MIRA MESA Bl. 4 VEH MOD AND 8 VEH 

AND 1 BIKE AND 2 ADV.

20,250    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-024543-PV1 SCRIPPS RANCH BL SCRIPPS LAKE DR HIBERT ST 5 SCRIPPS MIRAMAR RANCH Major 782        80 62,560     563 0 160 5.04 5.04 11,825 156.09 0 0 2 7 0 8 3 23

N/B @ HIBERT ST. 3 VEH MOD AND 5 VEH.

S/B @ SCRIPPS LAKE RD. 4 VEH MOD AND 8 VEH 

AND 1 BIKE AND 2 ADV.

17,100    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-031661-PV1 ANDERSON RIDGE PL DEL MAR MESA RD END 1 Monday DEL MAR MESA Residential 638        35 22,330     201 0 0 0.00 0.00 380 5.02 0 2 2 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-031570-PV1 ANGOULEME CT DEL MAR MESA RD END 1 Monday DEL MAR MESA Residential 480        36 17,280     156 0 0 0.00 0.00 123 1.62 0 0 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-031568-PV1 AQUITAINE CT DEL MAR MESA RD END 1 Monday DEL MAR MESA Residential 331        41 13,571     122 0 0 0.00 0.00 272 3.59 0 1 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-024847-PV1 DEL MAR MESA RD CARMEL COUNTRY RD END 1 Monday DEL MAR MESA Prime 3,014     27 81,378     732 0 36 1.13 1.13 4,920 64.94 0 6 6 0 0 7 2 0 16,000    TYPE I/II

S2324 SS-031565-PV1 DEL MAR MESA RD AQUITAINE CT LORIENT CT 1 Monday DEL MAR MESA Collector 634        26 16,484     148 0 0 0.00 0.00 310 4.09 0 4 4 0 0 2 0 0 17,000    TYPE I/II

S2324 SS-031566-PV1 DEL MAR MESA RD LORIENT CT ANGOULEME CT 1 Monday DEL MAR MESA Collector 144        26 3,744       34 0 0 0.00 0.00 2,626 34.66 0 1 1 1 0 3 0 0 17,000    TYPE I/II

S2324 SS-031567-PV1 DEL MAR MESA RD ANGOULEME CT ANDERSON RIDGE PL 1 DEL MAR MESA Collector 2,606     26 67,756     610 0 0 0.00 0.00 21,840 288.29 0 6 6 0 1 2 0 0 15,000    TYPE I/II

S2324 SS-031660-PV1 DEL MAR MESA RD ANDERSON RIDGE PL LITTLE MCGONIGLE RAN RD 1 DEL MAR MESA Collector 1,804     26 46,904     422 0 0 0.00 0.00 5,391 71.16 0 3 3 0 0 7 0 0 15,000    TYPE I/II

S2324 SS-031569-PV1 LORIENT CT BEGIN DEL MAR MESA RD 1 Monday DEL MAR MESA Residential 162        57 9,234       83 0 0 0.00 0.00 64 0.84 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-030466-PV1 CARMEL MTN RD LAUREL CHASE DR LAUREL CHASE DR 1 CARMEL VALLEY Major 150        55 8,250       74 0 0 0.00 0.00 1,259 16.62 0 0 0 0 0 0 0 6 SEE STRIPING PLANS 17,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-030467-PV1 CARMEL MTN RD TIMBER BROOK LN GALLOP CREST CT 1 DEL MAR MESA Collector 1,460     47 68,620     618 0 0 0.00 0.00 20,555 271.33 0 3 4 0 0 0 0 0 15,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-030607-PV1 CARMEL MTN RD LAUREL CHASE DR TIMBER BROOK LN 1 CARMEL VALLEY Major 766        62 47,492     427 0 0 0.00 0.00 4,759 62.82 0 2 2 0 0 1 0 0 17,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-031664-PV1 CARMEL MTN RD BEGIN LITTLE MCGONIGLE RAN RD 1 DEL MAR MESA Major 236        42 9,912       89 0 0 0.00 0.00 0 0.00 0 0 0 0 0 0 0 5 SEE STRIPING PLANS 17,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-032302-PV1 CARMEL MTN RD EQUESTRIAN RIDGE LITTLE MCGONIGLE RAN RD 1 DEL MAR MESA Collector 822        46 37,812     340 0 0 0.00 0.00 1,072 14.15 0 2 2 0 0 0 1 0 TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-032305-PV1 CARMEL MTN RD SPUR CROSSING WAY EQUESTRIAN RIDGE 1 DEL MAR MESA Collector 1,074     47 50,478     454 0 0 0.00 0.00 0 0.00 114 2 2 0 0 0 1 0 TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-032307-PV1 CARMEL MTN RD STABLE VISTA WAY SPUR CROSSING WAY 1 DEL MAR MESA Collector 552        43 23,736     214 0 0 0.00 0.00 0 0.00 0 0 0 0 0 0 3 0 TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-032309-PV1 CARMEL MTN RD GALLOP CREST CT STABLE VISTA WAY 1 DEL MAR MESA Collector 2,216     39 86,424     778 0 0 0.00 0.00 5,524 72.92 23 3 3 0 0 0 2 0 TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-001596-PV1 ABALONE LANDING TR SENDA ACUARIO SAND CRAB PL 1 Monday TORREY HILLS Residential 472        34 16,048     144 0 0 0.00 0.00 209 2.76 21 1 1 0 0 0 0 0 2,500       TYPE I

S2324 SS-030913-PV1 ABALONE LANDING TR SAND CRAB PL END 1 Monday TORREY HILLS Residential 316        38 12,008     108 0 0 0.00 0.00 530 7.00 0 0 0 0 0 0 0 0 2,500       TYPE I

S2324 SS-030915-PV1 ABALONE LANDING TR BEGIN SENDA ACUARIO 1 Monday TORREY HILLS Residential 716        40 28,640     258 0 0 0.00 0.00 268 3.54 0 0 0 0 0 0 0 0 2,500       TYPE I

S2324 SS-005564-PV1 CALLE MAR DE MARIPOS VISTA SORRENTO PY WEST OCEAN AIR DR 1 TORREY HILLS Collector 683        69 47,127     424 0 0 0.00 0.00 8,939 117.99 48 0 2 0 0 0 0 0 15,000    TYPE II. TYPE I OVER BIKE LANE

S2324 SS-005565-PV1 CALLE MAR DE MARIPOS WEST OCEAN AIR DR CTE LANGOSTINO 1 Monday TORREY HILLS Collector 1,476     41 60,516     545 0 50 1.58 1.58 3,548 46.83 182 5 6 0 0 6 1 0 15,000    TYPE I/II. NEAR SCHOOL

S2324 SS-030508-PV1 CALLE MAR DE MARIPOS CTE LANGOSTINO CALLE MEJILLONES 1 Monday TORREY HILLS Collector 326        38 12,388     111 0 0 0.00 0.00 186 2.46 102 0 0 0 0 0 0 0 15,000    TYPE I/II

S2324 SS-005567-PV1 CALLE MEJILLONES VIA MAR DE DELFINAS CALLE MAR DE MARIPOS 1 Monday TORREY HILLS Residential 516        34 17,544     158 0 0 0.00 0.00 80 1.06 96 2 2 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-005568-PV1 CALLE MEJILLONES BEGIN VIA MAR DE DELFINAS 1 Monday TORREY HILLS Residential 248        40 9,920       89 0 0 0.00 0.00 152 2.01 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-030503-PV1 CALLE MEJILLONES CALLE MAR DE MARIPOS CTE MEJILLONES 1 Monday TORREY HILLS Residential 178        34 6,052       54 0 0 0.00 0.00 432 5.70 110 1 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-030504-PV1 CALLE MEJILLONES CTE MEJILLONES END 1 TORREY HILLS Residential 678        40 27,120     244 0 0 0.00 0.00 0 0.00 0 0 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-030911-PV1 CTE ACUARIO SENDA ACUARIO END 1 Monday TORREY HILLS Residential 88          51 4,488       40 0 0 0.00 0.00 96 1.27 0 0 0 0 0 0 0 0 2,500       TYPE I

S2324 SS-008333-PV1 CTE CANGREJO VIA CANGREJO END 1 Monday TORREY HILLS Residential 302        38 11,476     103 0 0 0.00 0.00 0 0.00 0 0 0 0 4 0 0 0 2,500       TYPE I/II

S2324 SS-030505-PV1 CTE LANGOSTINO BEGIN CALLE MAR DE MARIPOS 1 Monday TORREY HILLS Residential 306        38 11,628     105 0 0 0.00 0.00 158 2.09 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-030541-PV1 CTE LUZ DEL SOL VEREDA LUZ DEL SOL END 1 Monday TORREY HILLS Residential 228        39 8,892       80 0 0 0.00 0.00 72 0.95 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-030910-PV1 CTE MAR ASOMBROSA EAST OCEAN AIR DR END 1 Monday TORREY HILLS Residential 336        40 13,440     121 0 0 0.00 0.00 399 5.27 33 2 2 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-008365-PV1 CTE MAR DE BRISA BEGIN WEST OCEAN AIR DR 1 Monday TORREY HILLS Residential 464        36 16,704     150 0 0 0.00 0.00 0 0.00 0 2 2 0 2 0 0 0 2,500       TYPE I/II

S2324 SS-008366-PV1 CTE MAR DE CRISTAL BEGIN VIA CANGREJO 1 Monday TORREY HILLS Residential 346        38 13,148     118 0 0 0.00 0.00 1,135 14.98 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-008367-PV1 CTE MAR DE DELFINAS BEGIN VIA MAR DE DELFINAS 1 Monday TORREY HILLS Residential 224        39 8,736       79 0 0 0.00 0.00 136 1.80 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-008368-PV1 CTE MAR DE HIERBA BEGIN WEST OCEAN AIR DR 1 Monday TORREY HILLS Residential 568        41 23,288     210 0 0 0.00 0.00 0 0.00 0 3 3 0 4 0 0 0 2,500       TYPE I/II

S2324 SS-030506-PV1 CTE MEJILLONES BEGIN CALLE MEJILLONES 1 Monday TORREY HILLS Residential 420        37 15,540     140 0 0 0.00 0.00 36 0.48 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-008399-PV1 CTE PLENO VERANO BEGIN VIA CANGREJO 1 Monday TORREY HILLS Residential 594        41 24,354     219 0 0 0.00 0.00 6,651 87.79 98 0 0 1 0 0 0 0 2,500       TYPE I/II

S2324 SS-030537-PV1 CTE SOL DEL DIOS BEGIN VEREDA SOL DEL DIOS 1 Monday TORREY HILLS Residential 194        41 7,954       72 0 0 0.00 0.00 0 0.00 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-009777-PV1 EAST OCEAN AIR DR CTE JARDIN DEL MAR CTE MAR ASOMBROSA 1 Monday TORREY HILLS Collector 414        48 19,872     179 0 0 0.00 0.00 1,285 16.96 0 0 0 0 0 0 0 0  15,000    TYPE II. TYPE I OVER BIKE LANE

S2324 SS-009778-PV1 EAST OCEAN AIR DR SAND CRAB PL CTE JARDIN DEL MAR 1 Monday TORREY HILLS Collector 1,004     48 48,192     434 0 0 0.00 0.00 862 11.38 0 0 2 0 1 0 1 0 15,000    TYPE II. TYPE I OVER BIKE LANE

S2324 SS-009779-PV1 EAST OCEAN AIR DR SENDA ACUARIO SAND CRAB PL 1 Monday TORREY HILLS Collector 392        48 18,816     169 0 0 0.00 0.00 149 1.97 0 0 0 0 0 1 0 0 15,000    TYPE II. TYPE I OVER BIKE LANE

S2324 SS-030542-PV1 EAST OCEAN AIR DR VEREDA MAR DEL SOL TORREY CIRCLE 1 TORREY HILLS Collector 740        58 42,920     386 0 0 0.00 0.00 2,430 32.08 47 2 2 0 0 0 0 0 15,000    TYPE II. TYPE I OVER BIKE LANE

S2324 SS-030543-PV1 EAST OCEAN AIR DR VEREDA SOL DEL DIOS VEREDA MAR DEL SOL 1 Monday TORREY HILLS Collector 908        47 42,676     384 0 0 0.00 0.00 3,520 46.46 21 1 1 0 1 0 0 0 15,000    TYPE II. TYPE I OVER BIKE LANE

S2324 SS-030669-PV1 EAST OCEAN AIR DR TORREY CIRCLE CARMEL MTN RD 1 TORREY HILLS Collector 722        73 52,706     474 0 0 0.00 0.00 6,641 87.66 27 2 2 0 0 0 1 4 N/B @ E OCEAN AIR DR. 15,000    TYPE II. TYPE I OVER BIKE LANE

S2324 SS-031038-PV1 EAST OCEAN AIR DR CTE MAR ASOMBROSA TRZA MAR MARVELOSA 1 Monday TORREY HILLS Collector 210        47 9,870       89 0 0 0.00 0.00 263 3.47 16 0 0 0 0 0 0 0 15,000    TYPE II. TYPE I OVER BIKE LANE

S2324 SS-031039-PV1 EAST OCEAN AIR DR TRZA MAR MARVELOSA VEREDA SOL DEL DIOS 1 Monday TORREY HILLS Collector 290        48 13,920     125 0 0 0.00 0.00 376 4.96 0 2 2 0 0 0 0 0 15,000    TYPE II. TYPE I OVER BIKE LANE

S2324 SS-020282-PV1 OCEAN BLUFF AV VISTA SORRENTO PY WEST OCEAN AIR DR 1 TORREY HILLS Collector 674        63 42,462     382 0 0 0.00 0.00 2,627 34.68 14 2 2 0 0 0 0 24
E/B @ OCEAN BLUFF AV. 8 VEH AND 1 BIKE.

W/B @ OCEAN BLUFF AV.  12 VEH AND 3 BIKE.
170 15,000    TYPE II. TYPE I OVER BIKE LANE

S2324 SS-024184-PV1 SAND CRAB PL ABALONE LANDING TR EAST OCEAN AIR DR 1 Monday TORREY HILLS Residential 128        35 4,480       40 0 0 0.00 0.00 0 0.00 35 0 0 0 0 0 0 0 2,500       TYPE I

S2324 SS-024185-PV1 SAND CRAB PL BEGIN ABALONE LANDING TR 1 Monday TORREY HILLS Residential 486        36 17,496     157 0 0 0.00 0.00 316 4.17 42 0 0 0 0 0 0 0 2,500       TYPE I
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S2324 SS-030912-PV1 SENDA ACUARIO CTE ACUARIO END 1 Monday TORREY HILLS Residential 440        37 16,280     147 0 0 0.00 0.00 979 12.92 0 0 1 0 0 0 0 0 2,500       TYPE I

S2324 SS-030914-PV1 SENDA ACUARIO ABALONE LANDING TR EAST OCEAN AIR DR 1 Monday TORREY HILLS Residential 160        38 6,080       55 0 0 0.00 0.00 28 0.37 58 2 2 0 0 0 0 0 2,500       TYPE I

S2324 SS-030995-PV1 SENDA ACUARIO EAST OCEAN AIR DR CTE ACUARIO 1 Monday TORREY HILLS Residential 560        30 16,800     151 0 0 0.00 0.00 20 0.26 114 0 0 0 0 0 0 0 2,500       TYPE I

S2324 SS-030909-PV1 TRZA MAR MARVELOSA EAST OCEAN AIR DR END 1 Monday TORREY HILLS Residential 432        37 15,984     144 0 0 0.00 0.00 375 4.95 0 2 2 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-030538-PV1 VEREDA LUZ DEL SOL BEGIN VEREDA SOL DEL DIOS 1 Monday TORREY HILLS Residential 324        39 12,636     114 0 0 0.00 0.00 991 13.08 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-030539-PV1 VEREDA LUZ DEL SOL VEREDA SOL DEL DIOS CTE LUZ DEL SOL 1 Monday TORREY HILLS Residential 240        35 8,400       76 0 0 0.00 0.00 0 0.00 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-030540-PV1 VEREDA LUZ DEL SOL CTE LUZ DEL SOL END 1 Monday TORREY HILLS Residential 456        37 16,872     152 0 0 0.00 0.00 0 0.00 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-030533-PV1 VEREDA MAR DEL SOL EAST OCEAN AIR DR VEREDA SOL DEL DIOS 1 Monday TORREY HILLS Residential 465        34 15,810     142 0 0 0.00 0.00 48 0.63 0 1 2 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-030534-PV1 VEREDA SOL DEL DIOS EAST OCEAN AIR DR VEREDA LUZ DEL SOL 1 Monday TORREY HILLS Residential 623        35 21,805     196 0 0 0.00 0.00 986 13.02 96 2 2 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-030535-PV1 VEREDA SOL DEL DIOS VEREDA LUZ DEL SOL CTE SOL DEL DIOS 1 Monday TORREY HILLS Residential 266        35 9,310       84 0 0 0.00 0.00 223 2.94 50 1 1 0 0 0 0 0 2,500       TYPE I/II

S2324

SS-030536-PV1 VEREDA SOL DEL DIOS CTE SOL DEL DIOS VEREDA MAR DEL SOL

1 Monday TORREY HILLS Residential 215        38 8,170       74 0 0 0.00 0.00 0 0.00 0 1 1 0 0 0 0 0 2,500       

TYPE I/II

S2324 SS-027615-PV1 VIA CANGREJO BEGIN CTE CANGREJO 1 Monday TORREY HILLS Residential 442        36 15,912     143 0 0 0.00 0.00 0 0.00 0 0 0 0 4 0 0 0 2,500       TYPE I/II

S2324 SS-027616-PV1 VIA CANGREJO CTE CANGREJO WEST OCEAN AIR DR 1 Monday TORREY HILLS Residential 444        34 15,096     136 0 0 0.00 0.00 60 0.79 15 1 1 0 1 0 0 0 2,500       TYPE I/II

S2324 SS-027617-PV1 VIA CANGREJO WEST OCEAN AIR DR CTE PLENO VERANO 1 Monday TORREY HILLS Residential 210        33 6,930       62 0 0 0.00 0.00 3,032 40.02 27 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-027618-PV1 VIA CANGREJO CTE PLENO VERANO CTE MAR DE CRISTAL 1 Monday TORREY HILLS Residential 300        34 10,200     92 0 0 0.00 0.00 218 2.88 0 1 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-031119-PV1 VIA CANGREJO CTE MAR DE CRISTAL END 1 TORREY HILLS Residential 536        36 19,296     174 0 0 0.00 0.00 1,423 18.78 17 0 0 0 0 0 1 0 2,500       TYPE I/II

S2324 SS-027799-PV1 VIA MAR DE DELFINAS WEST OCEAN AIR DR CTE MAR DE DELFINAS 1 TORREY HILLS Residential 302        36 10,872     98 0 0 0.00 0.00 224 2.96 145 1 1 0 1 0 0 0 1,440       TYPE I/II

S2324 SS-027800-PV1 VIA MAR DE DELFINAS CTE MAR DE DELFINAS CALLE MEJILLONES 1 Monday TORREY HILLS Residential 978        34 33,252     299 0 0 0.00 0.00 350 4.62 13 2 2 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-028497-PV1 WEST OCEAN AIR DR CTE MAR DE HIERBA VIA CANGREJO 1 Monday TORREY HILLS Residential 294        34 9,996       90 0 0 0.00 0.00 60 0.79 0 2 2 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-028498-PV1 WEST OCEAN AIR DR CTE MAR DE BRISA CTE MAR DE HIERBA 1 Monday TORREY HILLS Residential 295        33 9,735       88 0 0 0.00 0.00 1,436 18.96 0 0 0 0 0 0 0 4 S/B @ W OCEAN Air Dr. 1 ADV. 2,500       TYPE I/II

S2324 SS-028499-PV1 WEST OCEAN AIR DR OCEAN BLUFF AV CTE MAR DE BRISA 1 TORREY HILLS Residential 198        44 8,712       78 0 0 0.00 0.00 553 7.30 0 2 2 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-028500-PV1 WEST OCEAN AIR DR VIA MAR DE DELFINAS OCEAN BLUFF AV 1 TORREY HILLS Collector 415        48 19,920     179 0 480 15.12 15.12 1,494 19.72 0 0 0 0 0 0 0 4 N/B @ W OCEAN AIR DR. 15,000    TYPE II. TYPE I OVER BIKE LANE

S2324 SS-028501-PV1 WEST OCEAN AIR DR CALLE MAR DE MARIPOS VIA MAR DE DELFINAS 1 TORREY HILLS Collector 1,246     50 62,300     561 0 0 0.00 0.00 2,939 38.79 0 2 2 0 0 0 0 4 S/B @ W OCEAN AIR DR. 15,000    TYPE II. TYPE I OVER BIKE LANE

S2324 SS-028502-PV1 WEST OCEAN AIR DR EAST OCEAN AIR DR CALLE MAR DE MARIPOS 1 Monday TORREY HILLS Collector 1,619     51 82,569     743 0 0 0.00 0.00 1,440 19.01 0 0 4 0 0 2 4 4 N/B @ W OCEAN AIR DR. 15,000    TYPE II. TYPE I OVER BIKE LANE

S2324 SS-022978-PV1 REGENTS RD EXECUTIVE DR EASTGATE ML 1 UNIVERSITY Major 626        74 46,324     417 7,296 0 0.00 0.00 2,507 33.09 0 4 4 0 0 0 0 28 SEE STRIPING PLANS 14,070    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-022979-PV1 REGENTS RD MAHAILA AV LA JOLLA VILLAGE DR 1 UNIVERSITY Prime 604        82 49,528     446 0 1455 45.83 45.83 5,629 74.30 0 2 2 0 0 0 0 28 SEE STRIPING PLANS 14,200    TYPE II/III. TYPE I OVER BIKE LANE

S2324
SS-022980-PV1 REGENTS RD CRYSTAL DAWN LN MAHAILA AV

1 UNIVERSITY Prime 430        77 33,110     298 0 156 4.91 4.91 1,570 20.72 0 1 1 1 1 0 0 28
N/B @ PLAZA DE PALMA

S/B @ PLAZA DE PALMA
350 16,000    

TYPE II/III. TYPE I OVER BIKE LANE

S2324
SS-022981-PV1 REGENTS RD NOBEL DR CRYSTAL DAWN LN

1 UNIVERSITY Prime 310        80 24,800     223 0 0 0.00 0.00 640 8.45 0 1 3 0 0 0 0 28
N/B @ NOBEL DR.

S/B @ NOBEL DE.
380 16,160    

TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-022982-PV1 REGENTS RD BERINO CT NOBEL DR 1 UNIVERSITY Prime 1,612     74 119,288   1074 0 70 2.21 2.21 17,802 234.99 0 4 7 0 0 1 0 28 S/B @ BERINO DR. 160 12,860    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-022987-PV1 REGENTS RD EASTGATE ML GENESEE AV 1 UNIVERSITY Major 1,410     70 98,700     888 0 0 0.00 0.00 1,834 24.21 0 2 2 0 0 0 0 28 SEE STRIPING PLANS 2,500       TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-022988-PV1 REGENTS RD LA JOLLA VILLAGE DR EXECUTIVE DR 1 UNIVERSITY Major 1,258     69 86,802     781 24,256 192 6.05 6.05 23,656 312.26 0 2 2 0 0 10 0 27 SEE STRIPING PLANS 16,410    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-024204-PV1 SANDROCK RD HURLBUT ST GLENHAVEN ST 7 Wednesday SERRA MESA Residential 246        66 16,236     146 0 0 0.00 0.00 418 5.52 0 0 0 0 0 0 0 1 S/B @ SANDROCK RD. 1 ADV. 2,500       TYPE II. TYPE I OVER BIKE LANE

S2324 SS-024205-PV1 SANDROCK RD HAMMOND DR HURLBUT ST 7 Wednesday SERRA MESA Residential 200        68 13,600     122 0 736 23.18 23.18 68 0.90 0 0 0 0 0 0 0 5 S/B @ SANDROCK RD. 4 VEH AND 1 BIKE. 2,500       TYPE II. TYPE I OVER BIKE LANE

S2324 SS-024207-PV1 SANDROCK RD HAVETEUR WY AERO DR 7 KEARNY MESA Residential 568        61 34,648     312 0 0 0.00 0.00 1,648 21.75 0 0 0 0 0 0 0 9 N/B @ SANDROCK RD. 7 VEH AND 2 ADV. 2,500       TYPE II. TYPE I OVER BIKE LANE

S2324 SS-024208-PV1 SANDROCK RD GLENHAVEN ST HAVETEUR WY 7 Wednesday SERRA MESA Residential 852        65 55,380     498 0 0 0.00 0.00 2,196 28.99 0 0 0 0 0 0 0 0 12,200    TYPE II. TYPE I OVER BIKE LANE

S2324 SS-024209-PV1 SANDROCK RD GRAMERCY DR HAMMOND DR 7 Wednesday SERRA MESA Residential 642        66 42,372     381 0 0 0.00 0.00 2,167 28.60 0 1 1 0 0 0 0 16
N/B @ GRAMERCY DR. 7 VEH AND 1 ADV.

S/B @ GRAMERCY DR. 8 VEH.
8,870       TYPE II. TYPE I OVER BIKE LANE

S2324 SS-008564-PV1 DAFNE LN BEGIN END 7 Friday TIERRASANTA Residential 98          25 2,450       22 0 0 0.00 0.00 950 12.54 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-008565-PV1 DAFNE LN BEGIN ESCARCHOSA LN 7 Friday TIERRASANTA Residential 132        27 3,564       32 0 0 0.00 0.00 112 1.48 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-008566-PV1 DAFNE LN BEGIN END 7 Friday TIERRASANTA Residential 106        21 2,226       20 0 0 0.00 0.00 420 5.54 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-010450-PV1 ESCARCHOSA LN GAYUBA LN CLAIREMONT MESA BL 7 Friday TIERRASANTA Residential 112        24 2,688       24 0 0 0.00 0.00 0 0.00 74 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-010451-PV1 ESCARCHOSA LN RANETA LN GAYUBA LN 7 Friday TIERRASANTA Residential 163        25 4,075       37 0 0 0.00 0.00 271 3.58 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-010452-PV1 ESCARCHOSA LN DAFNE LN RANETA LN 7 Friday TIERRASANTA Residential 100        24 2,400       22 0 0 0.00 0.00 144 1.90 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-010453-PV1 ESCARCHOSA LN BEGIN DAFNE LN 7 Friday TIERRASANTA Residential 202        21 4,242       38 0 0 0.00 0.00 0 0.00 0 1 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-011965-PV1 GAYUBA LN BEGIN END 7 Friday TIERRASANTA Residential 107        21 2,247       20 0 0 0.00 0.00 462 6.10 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-011966-PV1 GAYUBA LN BEGIN END 7 Friday TIERRASANTA Residential 92          25 2,300       21 0 0 0.00 0.00 0 0.00 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-011967-PV1 GAYUBA LN BEGIN ESCARCHOSA LN 7 Friday TIERRASANTA Residential 128        26 3,328       30 0 0 0.00 0.00 16 0.21 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-018016-PV1 MELOJO LN REBOLLA LN END 7 Friday TIERRASANTA Residential 304        23 6,992       63 0 0 0.00 0.00 336 4.44 0 1 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-018406-PV1 MIRABEL LN BEGIN END 7 Friday TIERRASANTA Residential 89          21 1,869       17 0 0 0.00 0.00 244 3.22 53 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-018407-PV1 MIRABEL LN REBOLLA LN END 7 Friday TIERRASANTA Residential 229        21 4,809       43 0 130 4.10 4.10 202 2.67 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-018408-PV1 MIRABEL LN BEGIN END 7 Friday TIERRASANTA Residential 50          21 1,050       9 0 0 0.00 0.00 0 0.00 0 1 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020236-PV1 OAKLEAF PT BEGIN END 7 Friday TIERRASANTA Residential 112        26 2,912       26 0 0 0.00 0.00 216 2.85 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020237-PV1 OAKLEAF PT BEGIN END 7 Friday TIERRASANTA Residential 172        27 4,644       42 0 0 0.00 0.00 190 2.51 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020238-PV1 OAKLEAF PT ANTIGUA BL END 7 Friday TIERRASANTA Residential 202        21 4,242       38 0 0 0.00 0.00 90 1.19 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020802-PV1 OUTLOOK PT BEGIN ANTIGUA BL 7 Friday TIERRASANTA Residential 232        22 5,104       46 0 0 0.00 0.00 962 12.70 25 1 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-022739-PV1 RANETA LN ANTIGUA BL ESCARCHOSA LN 7 Friday TIERRASANTA Residential 93          30 2,790       25 0 0 0.00 0.00 1,260 16.63 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-022740-PV1 RANETA LN REBOLLA LN ANTIGUA BL 7 Friday TIERRASANTA Residential 102        36 3,672       33 0 0 0.00 0.00 152 2.01 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-022818-PV1 REBOLLA LN MIRABEL LN END 7 Friday TIERRASANTA Residential 77          25 1,925       17 0 0 0.00 0.00 526 6.94 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-022819-PV1 REBOLLA LN RANETA LN MIRABEL LN 7 Friday TIERRASANTA Residential 153        25 3,825       34 0 0 0.00 0.00 35 0.46 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-022820-PV1 REBOLLA LN MELOJO LN RANETA LN 7 Friday TIERRASANTA Residential 222        26 5,772       52 0 0 0.00 0.00 193 2.55 62 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-005356-PV1 CALAMAR CT CALAMAR DR END 7 Friday TIERRASANTA Residential 160        39 6,240       56 0 0 0.00 0.00 416 5.49 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-005357-PV1 CALAMAR CV CALAMAR DR END 7 Friday TIERRASANTA Residential 150        41 6,150       55 0 0 0.00 0.00 1,188 15.68 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-005358-PV1 CALAMAR DR CALAMAR CT CALLE DE VIDA 7 Friday TIERRASANTA Residential 252        35 8,820       79 0 0 0.00 0.00 269 3.55 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-005359-PV1 CALAMAR DR CALAMAR CV CALAMAR CT 7 Friday TIERRASANTA Residential 340        33 11,220     101 0 0 0.00 0.00 556 7.34 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-005360-PV1 CALAMAR DR INVIERNO DR CALAMAR CV 7 Friday TIERRASANTA Residential 370        34 12,580     113 0 0 0.00 0.00 326 4.30 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-006745-PV1 CEBADA CT INVIERNO DR END 7 Friday TIERRASANTA Residential 533        31 16,523     149 0 0 0.00 0.00 3,773 49.80 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-014189-PV1 INVIERNO DR CALAMAR DR CEBADA CT 7 Friday TIERRASANTA Residential 284        35 9,940       89 0 0 0.00 0.00 589 7.77 17 2 2 0 0 0 1 0 2,500       TYPE I/II

S2324 SS-014190-PV1 INVIERNO DR CEBADA CT VACA PL 7 Friday TIERRASANTA Residential 252        34 8,568       77 0 0 0.00 0.00 90 1.19 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-014191-PV1 INVIERNO DR VACA PL COLINA DORADA DR 7 Friday TIERRASANTA Residential 328        34 11,152     100 0 0 0.00 0.00 1,961 25.89 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-027315-PV1 VACA PL INVIERNO DR END 7 Friday TIERRASANTA Residential 385        32 12,320     111 0 0 0.00 0.00 1,405 18.55 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-018615-PV1 MISSION MANZANA PL MISSION VISTA DR END 7 Friday NAVAJO Local 268        34 9,112       82 0 0 0.00 0.00 617 8.14 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-018616-PV1 MISSION MESA WY BEGIN MISSION VISTA DR 7 NAVAJO Local 148        34 5,032       45 0 0 0.00 0.00 350 4.62 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-018617-PV1 MISSION MESA WY BEGIN END 7 NAVAJO Local 1,264     30 37,920     341 0 0 0.00 0.00 1,486 19.62 29 0 5 0 0 4 4 0 2,500       TYPE I/II

S2324 SS-018618-PV1 MISSION MONTANA DR MISSION MONTANA PL MISSION VISTA DR 7 Friday NAVAJO Local 194        34 6,596       59 0 0 0.00 0.00 0 0.00 10 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-018619-PV1 MISSION MONTANA DR MISSION BONITA DR MISSION MONTANA PL 7 Friday NAVAJO Local 264        34 8,976       81 0 0 0.00 0.00 66 0.87 0 0 0 0 0 1 0 0 2,500       TYPE I/II

S2324 SS-018620-PV1 MISSION MONTANA DR MISSION GORGE RD MISSION BONITA DR 7 Friday NAVAJO Local 166        34 5,644       51 0 0 0.00 0.00 239 3.15 12 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-018621-PV1 MISSION MONTANA PL MISSION MONTANA DR END 7 Friday NAVAJO Local 320        34 10,880     98 0 0 0.00 0.00 0 0.00 30 0 0 0 0 1 0 0 2,500       TYPE I/II

S2324 SS-018635-PV1 MISSION VISTA DR MISSION BONITA DR MISSION MANZANA PL 7 Friday NAVAJO Collector 542        38 20,596     185 0 0 0.00 0.00 328 4.33 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-018636-PV1 MISSION VISTA DR MISSION MANZANA PL MISSION GORGE RD 7 Friday NAVAJO Collector 127        38 4,826       43 0 0 0.00 0.00 205 2.71 0 2 2 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-018637-PV1 MISSION VISTA DR MISSION MONTANA DR MISSION BONITA DR 7 Friday NAVAJO Collector 670        38 25,460     229 0 0 0.00 0.00 2,600 34.32 0 0 0 0 0 1 0 0 2,500       TYPE I/II

S2324 SS-018638-PV1 MISSION VISTA DR MISSION MESA WY MISSION MONTANA DR 7 NAVAJO Collector 364        38 13,832     124 0 0 0.00 0.00 207 2.73 0 0 0 0 0 1 0 0 2,500       TYPE I/II

S2324 SS-018639-PV1 MISSION VISTA DR MARGERUM AV MISSION MESA WY 7 NAVAJO Collector 1,036     44 45,584     410 0 0 0.00 0.00 4,940 65.21 0 1 2 0 0 4 0 0 2,500       TYPE I/II

S2324 SS-009740-PV1 EAST FOX RUN WY OLD NANTUCKET CT OLD MEADOW RD 6 Wednesday CLAIREMONT MESA Residential 636        26 16,536     149 0 0 0.00 0.00 1,660 21.91 12 0 1 0 0 0 1 0 2,500       TYPE I/II

S2324 SS-009741-PV1 EAST FOX RUN WY OLD BRIDGEPORT WY OLD NANTUCKET CT 6 CLAIREMONT MESA Residential 598        27 16,146     145 0 0 0.00 0.00 838 11.06 0 0 0 0 0 0 0 0 2,500       TYPE I/II
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S2324 SS-009742-PV1 EAST FOX RUN WY OLD HEATHER RD OLD BRIDGEPORT WY 6 CLAIREMONT MESA Residential 140        26 3,640       33 0 0 0.00 0.00 0 0.00 0 0 0 1 0 0 0 0 2,500       TYPE I/II

S2324 SS-009743-PV1 EAST FOX RUN WY BEGIN OLD HEATHER RD 6 Wednesday CLAIREMONT MESA Residential 450        31 13,950     126 0 0 0.00 0.00 1,213 16.01 0 1 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020395-PV1 OLD BRIDGEPORT WY EAST FOX RUN WY ACWORTH AV 6 CLAIREMONT MESA Residential 1,226     36 44,136     397 0 0 0.00 0.00 1,244 16.42 82 2 2 0 1 0 0 0 2,500       TYPE I/II

S2324 SS-020409-PV1 OLD HEATHER RD OLD NANTUCKET CT END 6 Wednesday CLAIREMONT MESA Residential 350        27 9,450       85 0 0 0.00 0.00 2,143 28.29 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020410-PV1 OLD HEATHER RD EAST FOX RUN WY OLD NANTUCKET CT 6 Wednesday CLAIREMONT MESA Residential 850        25 21,250     191 0 0 0.00 0.00 2,736 36.12 53 2 2 0 0 0 3 0 2,500       TYPE I/II

S2324 SS-020411-PV1 OLD KETTLE RD OLD THAMES WY END 6 Wednesday CLAIREMONT MESA Residential 332        27 8,964       81 0 0 0.00 0.00 405 5.35 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020412-PV1 OLD KETTLE RD OLD WATNEY WY OLD THAMES WY 6 Wednesday CLAIREMONT MESA Residential 744        24 17,856     161 0 0 0.00 0.00 554 7.31 0 0 2 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020413-PV1 OLD KETTLE RD BEGIN OLD WATNEY WY 6 Wednesday CLAIREMONT MESA Residential 194        38 7,372       66 0 0 0.00 0.00 452 5.97 0 1 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020414-PV1 OLD MEADOW RD ACWORTH AV OLD COBBLE RD 6 Wednesday CLAIREMONT MESA Residential 356        32 11,392     103 0 0 0.00 0.00 2,201 29.05 28 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020415-PV1 OLD MEADOW RD EAST FOX RUN WY ACWORTH AV 6 Wednesday CLAIREMONT MESA Residential 44          40 1,760       16 0 0 0.00 0.00 0 0.00 29 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020420-PV1 OLD NANTUCKET CT OLD HEATHER RD EAST FOX RUN WY 6 Wednesday CLAIREMONT MESA Residential 102        27 2,754       25 0 0 0.00 0.00 0 0.00 26 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020430-PV1 OLD THAMES WY WEST FOX RUN WY OLD KETTLE RD 6 Wednesday CLAIREMONT MESA Residential 104        28 2,912       26 0 0 0.00 0.00 275 3.63 25 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020436-PV1 OLD WATNEY WY WEST FOX RUN WY OLD KETTLE RD 6 Wednesday CLAIREMONT MESA Residential 108        28 3,024       27 0 0 0.00 0.00 206 2.72 27 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-028462-PV1 WEST FOX RUN WY OLD THAMES WY EAST FOX RUN WY 6 Wednesday CLAIREMONT MESA Residential 452        26 11,752     106 0 297 9.36 9.36 1,519 20.05 12 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-028463-PV1 WEST FOX RUN WY OLD WATNEY WY OLD THAMES WY 6 Wednesday CLAIREMONT MESA Residential 767        26 19,942     179 0 318 10.02 10.02 1,832 24.18 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-028464-PV1 WEST FOX RUN WY BEGIN OLD WATNEY WY 6 Wednesday CLAIREMONT MESA Residential 478        31 14,818     133 0 0 0.00 0.00 800 10.56 12 1 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-021204-PV1 PARK MESA WY GENESEE AV END 7 Wednesday LINDA VISTA Residential 1,415     38 53,770     484 0 120 3.78 3.78 7,172 94.67 33 0 2 0 0 9 7 0 2,500       TYPE I/II

S2324 SS-007758-PV1 COMSTOCK ST LANGMUIR ST LANSTON ST 7 Wednesday LINDA VISTA Prime 968        38 36,784     331 0 0 0.00 0.00 8,207 108.33 0 0 0 0 0 0 0 0 16,000    TYPE I/II

S2324 SS-007759-PV1 COMSTOCK ST GIFFORD WY LANGMUIR ST 7 Wednesday LINDA VISTA Prime 244        38 9,272       83 0 0 0.00 0.00 252 3.33 0 0 1 0 0 0 0 0 16,000    TYPE I/II

S2324 SS-007763-PV1 COMSTOCK ST KELLY ST GIFFORD WY 7 Wednesday LINDA VISTA Prime 440        39 17,160     154 0 0 0.00 0.00 652 8.61 0 0 0 0 0 0 0 0 4,700       TYPE I/II

S2324 SS-012109-PV1 GIFFORD WY LANGMUIR ST COMSTOCK ST 7 Wednesday LINDA VISTA Residential 734        38 27,892     251 0 0 0.00 0.00 3,654 48.23 0 1 2 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-016032-PV1 LANGMUIR ST GIFFORD WY LANSTON ST 7 Wednesday LINDA VISTA Residential 948        30 28,440     256 0 0 0.00 0.00 56 0.74 0 1 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-016033-PV1 LANGMUIR ST COMSTOCK ST GIFFORD WY 7 Wednesday LINDA VISTA Residential 266        32 8,512       77 0 54 1.70 1.70 313 4.13 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-016043-PV1 LANSTON ST BEGIN LANGMUIR ST 7 Wednesday LINDA VISTA Residential 988        31 30,628     276 0 64 2.02 2.02 2,660 35.11 0 0 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-016044-PV1 LANSTON ST LANGMUIR ST COMSTOCK ST 7 Wednesday LINDA VISTA Residential 200        30 6,000       54 0 0 0.00 0.00 80 1.06 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-016045-PV1 LANSTON ST BEGIN END 7 Wednesday LINDA VISTA Residential 1,202     31 37,262     335 0 0 0.00 0.00 604 7.97 0 1 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-017347-PV1 MANNING ST NYE ST COMSTOCK ST 7 Wednesday LINDA VISTA Residential 814        28 22,792     205 0 0 0.00 0.00 1,319 17.41 0 0 1 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020213-PV1 NYE ST MANNING ST PREECE ST 7 Wednesday LINDA VISTA Residential 484        31 15,004     135 0 0 0.00 0.00 1,700 22.44 0 0 0 0 0 2 0 0 2,500       TYPE I/II

S2324 SS-020215-PV1 NYE ST PREECE ST OSLER ST 7 Wednesday LINDA VISTA Residential 554        31 17,174     155 0 0 0.00 0.00 2,166 28.59 0 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-020216-PV1 NYE ST COMSTOCK ST MANNING ST 7 Wednesday LINDA VISTA Residential 327        30 9,810       88 0 0 0.00 0.00 829 10.94 32 0 0 0 0 0 0 0 2,500       TYPE I/II

S2324 SS-022352-PV1 PREECE ST NYE ST OSLER ST 7 Wednesday LINDA VISTA Residential 714        29 20,706     186 0 0 0.00 0.00 1,848 24.39 0 1 1 0 0 1 0 0 2,500       TYPE I/II

S2324 SS-018595-PV1 MISSION GORGE RD ORCUTT AV FRIARS RD 7 Friday NAVAJO Major 222        93 20,646     186 0 300 9.45 9.45 2,180 28.78 0 0 0 0 0 0 0 8 SEE STRIPING PLANS 17,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-018596-PV1 MISSION GORGE RD SHERIDAN LN GLACIER AV 7 Friday NAVAJO Major 192        65 12,480     112 0 0 0.00 0.00 2,130 28.12 0 1 1 0 0 2 1 6 SEE STRIPING PLANS 17,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-018597-PV1 MISSION GORGE RD VANDEVER AV SHERIDAN LN 7 Friday NAVAJO Major 175        65 11,375     102 0 580 18.27 18.27 2,351 31.03 0 0 0 0 0 0 0 7 S/B @ VANDEVER AV. 220 17,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-018604-PV1 MISSION GORGE RD RAINIER AV ORCUTT AV 7 Friday NAVAJO Major 387        64 24,768     223 0 0 0.00 0.00 5,159 68.10 0 1 1 0 0 2 1 6 N/B @ RANIER AV. 150 17,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-018605-PV1 MISSION GORGE RD GLACIER AV RAINIER AV 7 Friday NAVAJO Major 381        65 24,765     223 0 36 1.13 1.13 5,840 77.09 0 1 1 0 0 4 0 6 S/B @ RANIER AV. 140 23,680    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-005174-PV1 BURTON ST RICO CT TAIT ST 7 Wednesday LINDA VISTA Residential 377        34 12,818     115 0 0 0.00 0.00 392 5.17 0 0 0 0 0 0 1 0 2,500       TYPE I/II

S2324 SS-005175-PV1 BURTON ST PHILLIPS CT RICO CT 7 Wednesday LINDA VISTA Residential 243        32 7,776       70 0 0 0.00 0.00 1,726 22.78 0 0 0 0 0 3 1 0 2,500       TYPE I/II

S2324 SS-005176-PV1 BURTON ST NEWBOLD CT PHILLIPS CT 7 Wednesday LINDA VISTA Residential 238        33 7,854       71 0 0 0.00 0.00 0 0.00 0 0 0 0 0 3 1 0 2,500       TYPE I/II

S2324 SS-005177-PV1 BURTON ST LAKE CT NEWBOLD CT 7 Wednesday LINDA VISTA Residential 260        33 8,580       77 0 0 0.00 0.00 1,125 14.85 0 0 0 0 0 4 1 0 2,500       TYPE I/II

S2324 SS-005178-PV1 BURTON ST KRAMER ST LAKE CT 7 Wednesday LINDA VISTA Residential 216        33 7,128       64 0 0 0.00 0.00 0 0.00 0 0 0 0 0 4 1 0 2,500       TYPE I/II

S2324 SS-005179-PV1 BURTON ST JANNEY CT KRAMER ST 7 Wednesday LINDA VISTA Residential 234        34 7,956       72 0 0 0.00 0.00 716 9.45 0 0 0 0 0 1 0 0 2,500       TYPE I/II

S2324 SS-005180-PV1 BURTON ST IVES CT JANNEY CT 7 Wednesday LINDA VISTA Residential 250        33 8,250       74 0 0 0.00 0.00 108 1.43 0 0 0 0 0 3 1 0 2,500       TYPE I/II

S2324 SS-005181-PV1 BURTON ST GLIDDEN ST IVES CT 7 Wednesday LINDA VISTA Residential 212        34 7,208       65 0 0 0.00 0.00 530 7.00 0 0 0 0 0 3 1 0 2,500       TYPE I/II

S2324 SS-028267-PV1 WARING RD GREENBRIER AV MOUND AV 7 Friday NAVAJO Major 1,106     69 76,314     687 0 0 0.00 0.00 11,407 150.57 0 0 0 1 1 3 2 22
S/B @ ZION AV.

S/B @ GREENBRIER AV.
280 17,000    TYPE II/III. TYPE I OVER BIKE LANE

S2324 SS-028270-PV1 WARING RD ZION AV GREENBRIER AV 7 Friday NAVAJO Major 1,022     67 68,474     616 0 0 0.00 0.00 12,721 167.92 0 0 0 0 0 3 0 22
N/B @ GREENBRIER AV.

N/B @ PRINCESS VIEW DR.
205 21,570    TYPE II/III. TYPE I OVER BIKE LANE
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S2324 SS-003246-PV1 AVNDA SUAVIDAD CALLE SUNTUOSO END 5 Tuesday RANCHO BERNARDO Residential
S2324 SS-003247-PV1 AVNDA SUAVIDAD VIA EMBELESO CALLE SUNTUOSO 5 Tuesday RANCHO BERNARDO Residential
S2324 SS-005623-PV1 CALLE SUNTUOSO AVNDA SUAVIDAD VIA EMBELESO 5 Tuesday RANCHO BERNARDO Residential
S2324 SS-021426-PV1 PASEO LUCIDO AVNDA VENUSTO AVNDA CONSENTIDO 5 RANCHO BERNARDO Major
S2324 SS-021427-PV1 PASEO LUCIDO AVNDA CONSENTIDO AVNDA CONSENTIDO 5 RANCHO BERNARDO Major
S2324 SS-021429-PV1 PASEO LUCIDO CALLE TAMEGA BERNARDO HEIGHTS PY 5 RANCHO BERNARDO Major
S2324 SS-021435-PV1 PASEO LUCIDO BERNARDO HEIGHTS PY AVNDA VENUSTO 5 RANCHO BERNARDO Major
S2324 SS-021438-PV1 PASEO LUCIDO AVNDA CONSENTIDO CALLE TAMEGA 5 RANCHO BERNARDO Major
S2324 SS-027733-PV1 VIA EMBELESO AVNDA SUAVIDAD CALLE SUNTUOSO 5 Tuesday RANCHO BERNARDO Residential
S2324 SS-027734-PV1 VIA EMBELESO BERNARDO HEIGHTS PY AVNDA SUAVIDAD 5 Tuesday RANCHO BERNARDO Residential
S2324 SS-021441-PV1 PASEO MONTALBAN VIA MONZON PASEO CARDIEL 5 Tuesday RANCHO PENASQUITOS Residential
S2324 SS-021442-PV1 PASEO MONTALBAN VIA HUELVA VIA MONZON 5 Tuesday RANCHO PENASQUITOS Residential
S2324 SS-021443-PV1 PASEO MONTALBAN PASEO CEVERA VIA HUELVA 5 Tuesday RANCHO PENASQUITOS Residential
S2324 SS-021444-PV1 PASEO MONTALBAN CARMEL MTN RD PASEO CEVERA 5 Tuesday RANCHO PENASQUITOS Residential
S2324 SS-021445-PV1 PASEO MONTALBAN OFTEDAHL WY CARMEL MTN RD 5 RANCHO PENASQUITOS Collector
S2324 SS-021446-PV1 PASEO MONTALBAN VIA CIMA BELLA OFTEDAHL WY 5 RANCHO PENASQUITOS Collector
S2324 SS-021447-PV1 PASEO MONTALBAN SALMON RIVER RD VIA CIMA BELLA 5 RANCHO PENASQUITOS Collector
S2324 SS-021448-PV1 PASEO MONTALBAN TWIN TRAILS DR SALMON RIVER RD 5 Tuesday RANCHO PENASQUITOS Collector
S2324 SS-021449-PV1 PASEO MONTALBAN BLACK MTN RD TWIN TRAILS DR 5 RANCHO PENASQUITOS Collector
S2324 SS-002208-PV1 ALPHECCA WY ORION WY BOOTES ST 6 Tuesday MIRA MESA Residential
S2324 SS-006116-PV1 CANIS LN LIBRA DR BOOTES ST 6 Tuesday MIRA MESA Residential
S2324 SS-006240-PV1 CAPRICORN WY PEGASUS AV HAVERFIELD WY 6 MIRA MESA Collector
S2324 SS-006241-PV1 CAPRICORN WY HAVERFIELD WY BLACK MTN RD 6 MIRA MESA Collector
S2324 SS-006242-PV1 CAPRICORN WY BLACK MTN RD SUMMERSHADE LN 6 Tuesday MIRA MESA Collector
S2324 SS-006243-PV1 CAPRICORN WY SUMMERSHADE LN FEATHERHILL LN 6 Tuesday MIRA MESA Collector
S2324 SS-006245-PV1 CAPRICORN WY FEATHERHILL LN WESTVIEW PY 6 MIRA MESA Major
S2324 SS-030180-PV1 CAPRICORN WY BOOTES ST POLARIS DR 6 Tuesday MIRA MESA Collector
S2324 SS-030181-PV1 CAPRICORN WY POLARIS DR CRATER DR 6 Tuesday MIRA MESA Collector
S2324 SS-030182-PV1 CAPRICORN WY CRATER DR PEGASUS AV 6 Tuesday MIRA MESA Collector
S2324 SS-020683-PV1 ORION WY ALPHECCA WY CAPRICORN WY 6 Tuesday MIRA MESA Residential
S2324 SS-024542-PV1 SCRIPPS RANCH BL HIBERT ST MIRA MESA BL 5 SCRIPPS MIRAMAR RANCH Major
S2324 SS-024543-PV1 SCRIPPS RANCH BL SCRIPPS LAKE DR HIBERT ST 5 SCRIPPS MIRAMAR RANCH Major
S2324 SS-031661-PV1 ANDERSON RIDGE PL DEL MAR MESA RD END 1 Monday DEL MAR MESA Residential
S2324 SS-031570-PV1 ANGOULEME CT DEL MAR MESA RD END 1 Monday DEL MAR MESA Residential
S2324 SS-031568-PV1 AQUITAINE CT DEL MAR MESA RD END 1 Monday DEL MAR MESA Residential
S2324 SS-024847-PV1 DEL MAR MESA RD CARMEL COUNTRY RD END 1 Monday DEL MAR MESA Prime
S2324 SS-031565-PV1 DEL MAR MESA RD AQUITAINE CT LORIENT CT 1 Monday DEL MAR MESA Collector
S2324 SS-031566-PV1 DEL MAR MESA RD LORIENT CT ANGOULEME CT 1 Monday DEL MAR MESA Collector
S2324 SS-031567-PV1 DEL MAR MESA RD ANGOULEME CT ANDERSON RIDGE PL 1 DEL MAR MESA Collector
S2324 SS-031660-PV1 DEL MAR MESA RD ANDERSON RIDGE PL LITTLE MCGONIGLE RAN RD 1 DEL MAR MESA Collector
S2324 SS-031569-PV1 LORIENT CT BEGIN DEL MAR MESA RD 1 Monday DEL MAR MESA Residential
S2324 SS-030466-PV1 CARMEL MTN RD LAUREL CHASE DR LAUREL CHASE DR 1 CARMEL VALLEY Major
S2324 SS-030467-PV1 CARMEL MTN RD TIMBER BROOK LN GALLOP CREST CT 1 DEL MAR MESA Collector
S2324 SS-030607-PV1 CARMEL MTN RD LAUREL CHASE DR TIMBER BROOK LN 1 CARMEL VALLEY Major
S2324 SS-031664-PV1 CARMEL MTN RD BEGIN LITTLE MCGONIGLE RAN RD 1 DEL MAR MESA Major
S2324 SS-032302-PV1 CARMEL MTN RD EQUESTRIAN RIDGE LITTLE MCGONIGLE RAN RD 1 DEL MAR MESA Collector
S2324 SS-032305-PV1 CARMEL MTN RD SPUR CROSSING WAY EQUESTRIAN RIDGE 1 DEL MAR MESA Collector
S2324 SS-032307-PV1 CARMEL MTN RD STABLE VISTA WAY SPUR CROSSING WAY 1 DEL MAR MESA Collector
S2324 SS-032309-PV1 CARMEL MTN RD GALLOP CREST CT STABLE VISTA WAY 1 DEL MAR MESA Collector
S2324 SS-001596-PV1 ABALONE LANDING TR SENDA ACUARIO SAND CRAB PL 1 Monday TORREY HILLS Residential
S2324 SS-030913-PV1 ABALONE LANDING TR SAND CRAB PL END 1 Monday TORREY HILLS Residential
S2324 SS-030915-PV1 ABALONE LANDING TR BEGIN SENDA ACUARIO 1 Monday TORREY HILLS Residential
S2324 SS-005564-PV1 CALLE MAR DE MARIPOS VISTA SORRENTO PY WEST OCEAN AIR DR 1 TORREY HILLS Collector
S2324 SS-005565-PV1 CALLE MAR DE MARIPOS WEST OCEAN AIR DR CTE LANGOSTINO 1 Monday TORREY HILLS Collector
S2324 SS-030508-PV1 CALLE MAR DE MARIPOS CTE LANGOSTINO CALLE MEJILLONES 1 Monday TORREY HILLS Collector
S2324 SS-005567-PV1 CALLE MEJILLONES VIA MAR DE DELFINAS CALLE MAR DE MARIPOS 1 Monday TORREY HILLS Residential
S2324 SS-005568-PV1 CALLE MEJILLONES BEGIN VIA MAR DE DELFINAS 1 Monday TORREY HILLS Residential
S2324 SS-030503-PV1 CALLE MEJILLONES CALLE MAR DE MARIPOS CTE MEJILLONES 1 Monday TORREY HILLS Residential
S2324 SS-030504-PV1 CALLE MEJILLONES CTE MEJILLONES END 1 TORREY HILLS Residential
S2324 SS-030911-PV1 CTE ACUARIO SENDA ACUARIO END 1 Monday TORREY HILLS Residential
S2324 SS-008333-PV1 CTE CANGREJO VIA CANGREJO END 1 Monday TORREY HILLS Residential
S2324 SS-030505-PV1 CTE LANGOSTINO BEGIN CALLE MAR DE MARIPOS 1 Monday TORREY HILLS Residential
S2324 SS-030541-PV1 CTE LUZ DEL SOL VEREDA LUZ DEL SOL END 1 Monday TORREY HILLS Residential
S2324 SS-030910-PV1 CTE MAR ASOMBROSA EAST OCEAN AIR DR END 1 Monday TORREY HILLS Residential
S2324 SS-008365-PV1 CTE MAR DE BRISA BEGIN WEST OCEAN AIR DR 1 Monday TORREY HILLS Residential
S2324 SS-008366-PV1 CTE MAR DE CRISTAL BEGIN VIA CANGREJO 1 Monday TORREY HILLS Residential
S2324 SS-008367-PV1 CTE MAR DE DELFINAS BEGIN VIA MAR DE DELFINAS 1 Monday TORREY HILLS Residential
S2324 SS-008368-PV1 CTE MAR DE HIERBA BEGIN WEST OCEAN AIR DR 1 Monday TORREY HILLS Residential
S2324 SS-030506-PV1 CTE MEJILLONES BEGIN CALLE MEJILLONES 1 Monday TORREY HILLS Residential
S2324 SS-008399-PV1 CTE PLENO VERANO BEGIN VIA CANGREJO 1 Monday TORREY HILLS Residential
S2324 SS-030537-PV1 CTE SOL DEL DIOS BEGIN VEREDA SOL DEL DIOS 1 Monday TORREY HILLS Residential
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S2324 SS-009777-PV1 EAST OCEAN AIR DR CTE JARDIN DEL MAR CTE MAR ASOMBROSA 1 Monday TORREY HILLS Collector
S2324 SS-009778-PV1 EAST OCEAN AIR DR SAND CRAB PL CTE JARDIN DEL MAR 1 Monday TORREY HILLS Collector
S2324 SS-009779-PV1 EAST OCEAN AIR DR SENDA ACUARIO SAND CRAB PL 1 Monday TORREY HILLS Collector
S2324 SS-030542-PV1 EAST OCEAN AIR DR VEREDA MAR DEL SOL TORREY CIRCLE 1 TORREY HILLS Collector
S2324 SS-030543-PV1 EAST OCEAN AIR DR VEREDA SOL DEL DIOS VEREDA MAR DEL SOL 1 Monday TORREY HILLS Collector
S2324 SS-030669-PV1 EAST OCEAN AIR DR TORREY CIRCLE CARMEL MTN RD 1 TORREY HILLS Collector
S2324 SS-031038-PV1 EAST OCEAN AIR DR CTE MAR ASOMBROSA TRZA MAR MARVELOSA 1 Monday TORREY HILLS Collector
S2324 SS-031039-PV1 EAST OCEAN AIR DR TRZA MAR MARVELOSA VEREDA SOL DEL DIOS 1 Monday TORREY HILLS Collector
S2324 SS-020282-PV1 OCEAN BLUFF AV VISTA SORRENTO PY WEST OCEAN AIR DR 1 TORREY HILLS Collector
S2324 SS-024184-PV1 SAND CRAB PL ABALONE LANDING TR EAST OCEAN AIR DR 1 Monday TORREY HILLS Residential
S2324 SS-024185-PV1 SAND CRAB PL BEGIN ABALONE LANDING TR 1 Monday TORREY HILLS Residential
S2324 SS-030912-PV1 SENDA ACUARIO CTE ACUARIO END 1 Monday TORREY HILLS Residential
S2324 SS-030914-PV1 SENDA ACUARIO ABALONE LANDING TR EAST OCEAN AIR DR 1 Monday TORREY HILLS Residential
S2324 SS-030995-PV1 SENDA ACUARIO EAST OCEAN AIR DR CTE ACUARIO 1 Monday TORREY HILLS Residential
S2324 SS-030909-PV1 TRZA MAR MARVELOSA EAST OCEAN AIR DR END 1 Monday TORREY HILLS Residential
S2324 SS-030538-PV1 VEREDA LUZ DEL SOL BEGIN VEREDA SOL DEL DIOS 1 Monday TORREY HILLS Residential
S2324 SS-030539-PV1 VEREDA LUZ DEL SOL VEREDA SOL DEL DIOS CTE LUZ DEL SOL 1 Monday TORREY HILLS Residential
S2324 SS-030540-PV1 VEREDA LUZ DEL SOL CTE LUZ DEL SOL END 1 Monday TORREY HILLS Residential
S2324 SS-030533-PV1 VEREDA MAR DEL SOL EAST OCEAN AIR DR VEREDA SOL DEL DIOS 1 Monday TORREY HILLS Residential
S2324 SS-030534-PV1 VEREDA SOL DEL DIOS EAST OCEAN AIR DR VEREDA LUZ DEL SOL 1 Monday TORREY HILLS Residential
S2324 SS-030535-PV1 VEREDA SOL DEL DIOS VEREDA LUZ DEL SOL CTE SOL DEL DIOS 1 Monday TORREY HILLS Residential
S2324 SS-030536-PV1 VEREDA SOL DEL DIOS CTE SOL DEL DIOS VEREDA MAR DEL SOL 1 Monday TORREY HILLS Residential
S2324 SS-027615-PV1 VIA CANGREJO BEGIN CTE CANGREJO 1 Monday TORREY HILLS Residential
S2324 SS-027616-PV1 VIA CANGREJO CTE CANGREJO WEST OCEAN AIR DR 1 Monday TORREY HILLS Residential
S2324 SS-027617-PV1 VIA CANGREJO WEST OCEAN AIR DR CTE PLENO VERANO 1 Monday TORREY HILLS Residential
S2324 SS-027618-PV1 VIA CANGREJO CTE PLENO VERANO CTE MAR DE CRISTAL 1 Monday TORREY HILLS Residential
S2324 SS-031119-PV1 VIA CANGREJO CTE MAR DE CRISTAL END 1 TORREY HILLS Residential
S2324 SS-027799-PV1 VIA MAR DE DELFINAS WEST OCEAN AIR DR CTE MAR DE DELFINAS 1 TORREY HILLS Residential
S2324 SS-027800-PV1 VIA MAR DE DELFINAS CTE MAR DE DELFINAS CALLE MEJILLONES 1 Monday TORREY HILLS Residential
S2324 SS-028497-PV1 WEST OCEAN AIR DR CTE MAR DE HIERBA VIA CANGREJO 1 Monday TORREY HILLS Residential
S2324 SS-028498-PV1 WEST OCEAN AIR DR CTE MAR DE BRISA CTE MAR DE HIERBA 1 Monday TORREY HILLS Residential
S2324 SS-028499-PV1 WEST OCEAN AIR DR OCEAN BLUFF AV CTE MAR DE BRISA 1 TORREY HILLS Residential
S2324 SS-028500-PV1 WEST OCEAN AIR DR VIA MAR DE DELFINAS OCEAN BLUFF AV 1 TORREY HILLS Collector
S2324 SS-028501-PV1 WEST OCEAN AIR DR CALLE MAR DE MARIPOS VIA MAR DE DELFINAS 1 TORREY HILLS Collector
S2324 SS-028502-PV1 WEST OCEAN AIR DR EAST OCEAN AIR DR CALLE MAR DE MARIPOS 1 Monday TORREY HILLS Collector
S2324 SS-022978-PV1 REGENTS RD EXECUTIVE DR EASTGATE ML 1 UNIVERSITY Major
S2324 SS-022979-PV1 REGENTS RD MAHAILA AV LA JOLLA VILLAGE DR 1 UNIVERSITY Prime
S2324 SS-022980-PV1 REGENTS RD CRYSTAL DAWN LN MAHAILA AV 1 UNIVERSITY Prime
S2324 SS-022981-PV1 REGENTS RD NOBEL DR CRYSTAL DAWN LN 1 UNIVERSITY Prime
S2324 SS-022982-PV1 REGENTS RD BERINO CT NOBEL DR 1 UNIVERSITY Prime
S2324 SS-022987-PV1 REGENTS RD EASTGATE ML GENESEE AV 1 UNIVERSITY Major
S2324 SS-022988-PV1 REGENTS RD LA JOLLA VILLAGE DR EXECUTIVE DR 1 UNIVERSITY Major
S2324 SS-024204-PV1 SANDROCK RD HURLBUT ST GLENHAVEN ST 7 Wednesday SERRA MESA Residential
S2324 SS-024205-PV1 SANDROCK RD HAMMOND DR HURLBUT ST 7 Wednesday SERRA MESA Residential
S2324 SS-024207-PV1 SANDROCK RD HAVETEUR WY AERO DR 7 KEARNY MESA Residential
S2324 SS-024208-PV1 SANDROCK RD GLENHAVEN ST HAVETEUR WY 7 Wednesday SERRA MESA Residential
S2324 SS-024209-PV1 SANDROCK RD GRAMERCY DR HAMMOND DR 7 Wednesday SERRA MESA Residential
S2324 SS-008564-PV1 DAFNE LN BEGIN END 7 Friday TIERRASANTA Residential
S2324 SS-008565-PV1 DAFNE LN BEGIN ESCARCHOSA LN 7 Friday TIERRASANTA Residential
S2324 SS-008566-PV1 DAFNE LN BEGIN END 7 Friday TIERRASANTA Residential
S2324 SS-010450-PV1 ESCARCHOSA LN GAYUBA LN CLAIREMONT MESA BL 7 Friday TIERRASANTA Residential
S2324 SS-010451-PV1 ESCARCHOSA LN RANETA LN GAYUBA LN 7 Friday TIERRASANTA Residential
S2324 SS-010452-PV1 ESCARCHOSA LN DAFNE LN RANETA LN 7 Friday TIERRASANTA Residential
S2324 SS-010453-PV1 ESCARCHOSA LN BEGIN DAFNE LN 7 Friday TIERRASANTA Residential
S2324 SS-011965-PV1 GAYUBA LN BEGIN END 7 Friday TIERRASANTA Residential
S2324 SS-011966-PV1 GAYUBA LN BEGIN END 7 Friday TIERRASANTA Residential
S2324 SS-011967-PV1 GAYUBA LN BEGIN ESCARCHOSA LN 7 Friday TIERRASANTA Residential
S2324 SS-018016-PV1 MELOJO LN REBOLLA LN END 7 Friday TIERRASANTA Residential
S2324 SS-018406-PV1 MIRABEL LN BEGIN END 7 Friday TIERRASANTA Residential
S2324 SS-018407-PV1 MIRABEL LN REBOLLA LN END 7 Friday TIERRASANTA Residential
S2324 SS-018408-PV1 MIRABEL LN BEGIN END 7 Friday TIERRASANTA Residential
S2324 SS-020236-PV1 OAKLEAF PT BEGIN END 7 Friday TIERRASANTA Residential
S2324 SS-020237-PV1 OAKLEAF PT BEGIN END 7 Friday TIERRASANTA Residential
S2324 SS-020238-PV1 OAKLEAF PT ANTIGUA BL END 7 Friday TIERRASANTA Residential
S2324 SS-020802-PV1 OUTLOOK PT BEGIN ANTIGUA BL 7 Friday TIERRASANTA Residential
S2324 SS-022739-PV1 RANETA LN ANTIGUA BL ESCARCHOSA LN 7 Friday TIERRASANTA Residential
S2324 SS-022740-PV1 RANETA LN REBOLLA LN ANTIGUA BL 7 Friday TIERRASANTA Residential
S2324 SS-022818-PV1 REBOLLA LN MIRABEL LN END 7 Friday TIERRASANTA Residential
S2324 SS-022819-PV1 REBOLLA LN RANETA LN MIRABEL LN 7 Friday TIERRASANTA Residential
S2324 SS-022820-PV1 REBOLLA LN MELOJO LN RANETA LN 7 Friday TIERRASANTA Residential
S2324 SS-005356-PV1 CALAMAR CT CALAMAR DR END 7 Friday TIERRASANTA Residential
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S2324 SS-005357-PV1 CALAMAR CV CALAMAR DR END 7 Friday TIERRASANTA Residential
S2324 SS-005358-PV1 CALAMAR DR CALAMAR CT CALLE DE VIDA 7 Friday TIERRASANTA Residential
S2324 SS-005359-PV1 CALAMAR DR CALAMAR CV CALAMAR CT 7 Friday TIERRASANTA Residential
S2324 SS-005360-PV1 CALAMAR DR INVIERNO DR CALAMAR CV 7 Friday TIERRASANTA Residential
S2324 SS-006745-PV1 CEBADA CT INVIERNO DR END 7 Friday TIERRASANTA Residential
S2324 SS-014189-PV1 INVIERNO DR CALAMAR DR CEBADA CT 7 Friday TIERRASANTA Residential
S2324 SS-014190-PV1 INVIERNO DR CEBADA CT VACA PL 7 Friday TIERRASANTA Residential
S2324 SS-014191-PV1 INVIERNO DR VACA PL COLINA DORADA DR 7 Friday TIERRASANTA Residential
S2324 SS-027315-PV1 VACA PL INVIERNO DR END 7 Friday TIERRASANTA Residential
S2324 SS-018615-PV1 MISSION MANZANA PL MISSION VISTA DR END 7 Friday NAVAJO Local
S2324 SS-018616-PV1 MISSION MESA WY BEGIN MISSION VISTA DR 7 NAVAJO Local
S2324 SS-018617-PV1 MISSION MESA WY BEGIN END 7 NAVAJO Local
S2324 SS-018618-PV1 MISSION MONTANA DR MISSION MONTANA PL MISSION VISTA DR 7 Friday NAVAJO Local
S2324 SS-018619-PV1 MISSION MONTANA DR MISSION BONITA DR MISSION MONTANA PL 7 Friday NAVAJO Local
S2324 SS-018620-PV1 MISSION MONTANA DR MISSION GORGE RD MISSION BONITA DR 7 Friday NAVAJO Local
S2324 SS-018621-PV1 MISSION MONTANA PL MISSION MONTANA DR END 7 Friday NAVAJO Local
S2324 SS-018635-PV1 MISSION VISTA DR MISSION BONITA DR MISSION MANZANA PL 7 Friday NAVAJO Collector
S2324 SS-018636-PV1 MISSION VISTA DR MISSION MANZANA PL MISSION GORGE RD 7 Friday NAVAJO Collector
S2324 SS-018637-PV1 MISSION VISTA DR MISSION MONTANA DR MISSION BONITA DR 7 Friday NAVAJO Collector
S2324 SS-018638-PV1 MISSION VISTA DR MISSION MESA WY MISSION MONTANA DR 7 NAVAJO Collector
S2324 SS-018639-PV1 MISSION VISTA DR MARGERUM AV MISSION MESA WY 7 NAVAJO Collector
S2324 SS-009740-PV1 EAST FOX RUN WY OLD NANTUCKET CT OLD MEADOW RD 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-009741-PV1 EAST FOX RUN WY OLD BRIDGEPORT WY OLD NANTUCKET CT 6 CLAIREMONT MESA Residential
S2324 SS-009742-PV1 EAST FOX RUN WY OLD HEATHER RD OLD BRIDGEPORT WY 6 CLAIREMONT MESA Residential
S2324 SS-009743-PV1 EAST FOX RUN WY BEGIN OLD HEATHER RD 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-020395-PV1 OLD BRIDGEPORT WY EAST FOX RUN WY ACWORTH AV 6 CLAIREMONT MESA Residential
S2324 SS-020409-PV1 OLD HEATHER RD OLD NANTUCKET CT END 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-020410-PV1 OLD HEATHER RD EAST FOX RUN WY OLD NANTUCKET CT 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-020411-PV1 OLD KETTLE RD OLD THAMES WY END 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-020412-PV1 OLD KETTLE RD OLD WATNEY WY OLD THAMES WY 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-020413-PV1 OLD KETTLE RD BEGIN OLD WATNEY WY 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-020414-PV1 OLD MEADOW RD ACWORTH AV OLD COBBLE RD 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-020415-PV1 OLD MEADOW RD EAST FOX RUN WY ACWORTH AV 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-020420-PV1 OLD NANTUCKET CT OLD HEATHER RD EAST FOX RUN WY 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-020430-PV1 OLD THAMES WY WEST FOX RUN WY OLD KETTLE RD 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-020436-PV1 OLD WATNEY WY WEST FOX RUN WY OLD KETTLE RD 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-028462-PV1 WEST FOX RUN WY OLD THAMES WY EAST FOX RUN WY 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-028463-PV1 WEST FOX RUN WY OLD WATNEY WY OLD THAMES WY 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-028464-PV1 WEST FOX RUN WY BEGIN OLD WATNEY WY 6 Wednesday CLAIREMONT MESA Residential
S2324 SS-021204-PV1 PARK MESA WY GENESEE AV END 7 Wednesday LINDA VISTA Residential
S2324 SS-007758-PV1 COMSTOCK ST LANGMUIR ST LANSTON ST 7 Wednesday LINDA VISTA Prime
S2324 SS-007759-PV1 COMSTOCK ST GIFFORD WY LANGMUIR ST 7 Wednesday LINDA VISTA Prime
S2324 SS-007763-PV1 COMSTOCK ST KELLY ST GIFFORD WY 7 Wednesday LINDA VISTA Prime
S2324 SS-012109-PV1 GIFFORD WY LANGMUIR ST COMSTOCK ST 7 Wednesday LINDA VISTA Residential
S2324 SS-016032-PV1 LANGMUIR ST GIFFORD WY LANSTON ST 7 Wednesday LINDA VISTA Residential
S2324 SS-016033-PV1 LANGMUIR ST COMSTOCK ST GIFFORD WY 7 Wednesday LINDA VISTA Residential
S2324 SS-016043-PV1 LANSTON ST BEGIN LANGMUIR ST 7 Wednesday LINDA VISTA Residential
S2324 SS-016044-PV1 LANSTON ST LANGMUIR ST COMSTOCK ST 7 Wednesday LINDA VISTA Residential
S2324 SS-016045-PV1 LANSTON ST BEGIN END 7 Wednesday LINDA VISTA Residential
S2324 SS-017347-PV1 MANNING ST NYE ST COMSTOCK ST 7 Wednesday LINDA VISTA Residential
S2324 SS-020213-PV1 NYE ST MANNING ST PREECE ST 7 Wednesday LINDA VISTA Residential
S2324 SS-020215-PV1 NYE ST PREECE ST OSLER ST 7 Wednesday LINDA VISTA Residential
S2324 SS-020216-PV1 NYE ST COMSTOCK ST MANNING ST 7 Wednesday LINDA VISTA Residential
S2324 SS-022352-PV1 PREECE ST NYE ST OSLER ST 7 Wednesday LINDA VISTA Residential
S2324 SS-018595-PV1 MISSION GORGE RD ORCUTT AV FRIARS RD 7 Friday NAVAJO Major
S2324 SS-018596-PV1 MISSION GORGE RD SHERIDAN LN GLACIER AV 7 Friday NAVAJO Major
S2324 SS-018597-PV1 MISSION GORGE RD VANDEVER AV SHERIDAN LN 7 Friday NAVAJO Major
S2324 SS-018604-PV1 MISSION GORGE RD RAINIER AV ORCUTT AV 7 Friday NAVAJO Major
S2324 SS-018605-PV1 MISSION GORGE RD GLACIER AV RAINIER AV 7 Friday NAVAJO Major
S2324 SS-005174-PV1 BURTON ST RICO CT TAIT ST 7 Wednesday LINDA VISTA Residential
S2324 SS-005175-PV1 BURTON ST PHILLIPS CT RICO CT 7 Wednesday LINDA VISTA Residential
S2324 SS-005176-PV1 BURTON ST NEWBOLD CT PHILLIPS CT 7 Wednesday LINDA VISTA Residential
S2324 SS-005177-PV1 BURTON ST LAKE CT NEWBOLD CT 7 Wednesday LINDA VISTA Residential
S2324 SS-005178-PV1 BURTON ST KRAMER ST LAKE CT 7 Wednesday LINDA VISTA Residential
S2324 SS-005179-PV1 BURTON ST JANNEY CT KRAMER ST 7 Wednesday LINDA VISTA Residential
S2324 SS-005180-PV1 BURTON ST IVES CT JANNEY CT 7 Wednesday LINDA VISTA Residential
S2324 SS-005181-PV1 BURTON ST GLIDDEN ST IVES CT 7 Wednesday LINDA VISTA Residential
S2324 SS-028267-PV1 WARING RD GREENBRIER AV MOUND AV 7 Friday NAVAJO Major
S2324 SS-028270-PV1 WARING RD ZION AV GREENBRIER AV 7 Friday NAVAJO Major
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Appendix I 

City of San Diego 
Asphalt Concrete Overlay 

Contractor’s Daily Quality Control Inspection Report 

Project Title: Date: 

Locations: 1.

2.

3.

Asphalt Mix Specification: Attached  Supplier: 

Dig out Locations: 1. 

2.

3.

Tack Coat Application Rate @ Locations: 

1.

2.

3.

Asphalt Temperature at Placement @ Locations: 

1.

2.

3.

Asphalt Depth @Locations: 

1.

2.

3.

Compaction Test Result @Locations: 

1.

2.

3.
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Location and nature of defects: 

1.

2.

3.

Remedial and Corrective Actions taken or proposed for Engineer’s approval: 

1.

2.

3.

Date’s City Laboratory representative was present: 

1.

2.

3.

Verified the following: Initials: 

1. Proper Storage of Materials & Equipment ______ 

2. Proper Operation of Equipment ______ 

3. Adherence to Plans and Specs ______ 

4. Review of QC Tests ______ 

5. Safety Inspection ______ 

Deviations from QCP_______ (see attached) 

Quality Control Plan Administrator’s Signature: Date Signed: 

________________________________________________ _________________ 
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Page 1 of 2 

City of San Diego 
Rubber Polymer Modified Slurry 

Contractor’s Daily Quality Control Inspection Report 

Project Title: Date: 

Ambient Temperature (Start of Work): Time: 

Environmental Considerations:  

Locations (Address Range/Cross Streets): 

1.  

2.  

3.  

Approved Mix Design: 

Material Suppliers: 

RPMS Type(s): 

Slurry Machine #’s: 

Estimated Cure Time (Break) of Slurry: 

Pre-Mix (Per 100 Counts) 

Gate Setting/Emulsion %:   

Aggregate Weight:   

Cement % (by weight of aggregate):   

Crumb Rubber % (by volume of cement): 

Machine Inspection 

Leaks:  

Sprayers:  

Emulsion Filter: 

Carbon Black:   

Spreader Box Inspection 

Cleanliness:  

Augers:  

Rubbers:  

Fabric:  

Runners:  
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Page 2 of 2 

City of San Diego 
Rubber Polymer Modified Slurry 

Contractor’s Daily Quality Control Inspection Report 

Project Conditions 

Crack Fill:   

Asphalt Deficiencies:  

Cleanliness:  

Impediments/Other:  

Communication to Client/ Resident Engineer 

Crack Fill:   

Asphalt Deficiencies:  

Cleanliness:  

Impediments/Other:  

Test Lab 

Tech: Time on Site:

Wet Track Abrasion: 

Consistency Test:   

Extraction Test:   

Water Content:   

Spread Rate:   

Notes 

QCP Administrator Signature: Date Signed: 

Slurry Seal Group 2324 
K-24-2214-DBB-3

136 | Page



 

 

APPENDIX J 

SAMPLE OF PUBLIC NOTICES (SB1 FUNDED ONLY)  
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PROJECT TITLE 

Street Resurfacing 
As part of the Capital Improvements Program 
(CIP) project, funded in part by State Gas Tax 
revenue (SB1), in your community, street 
resurfacing has been scheduled for the 
following date and locations:

Thursday, Aug. 31 at 7 p.m.  
to Friday, Sept. 1 at 5 a.m. 

The work will take place: 
 Sassafras Street/India Street
 Sassafras Street/Kettner Boulevard

How your neighborhood may be impacted: 
 No parking signs will be posted at least 72

hours before work begins. Vehicles in violation
of signs will be towed.

 Temporary road closures, traffic rerouting,
parking and access restrictions will be in effect
during the work hours.

 Access to driveways will not be available when
resurfacing is taking place at your driveway.
Please allot extra time for ingress/egress from
driveways and direct all questions about
driveway access to the foreman on site.

 Trash service schedule will not be impacted.
Please place trash cans in normal pickup area.

City of San Diego contractor contact 
information:

PROJECT TITLE 

Street Resurfacing 
As part of the Capital Improvements Program 
(CIP) project, funded in part by State Gas Tax 
revenue (SB1), in your community, street 
resurfacing has been scheduled for the 
following date and locations:

Thursday, Aug. 31 at 7 p.m.  
to Friday, Sept. 1 at 5 a.m. 

The work will take place: 
 Sassafras Street/India Street
 Sassafras Street/Kettner Boulevard

How your neighborhood may be impacted: 
 No parking signs will be posted at least 72

hours before work begins. Vehicles in violation
of signs will be towed.

 Temporary road closures, traffic rerouting,
parking and access restrictions will be in effect
during the work hours.

 Access to driveways will not be available when
resurfacing is taking place at your driveway.
Please allot extra time for ingress/egress from
driveways and direct all questions about
driveway access to the foreman on site.

 Trash service schedule will not be impacted.
Please place trash cans in normal pickup area.

City of San Diego contractor contact 
information:
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ADVANCED CONSTRUCTION NOTICE 
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1 
 

 
 

ASPHALT REPAIR, CRACK SEAL, SLURRY SEAL  
  
 
 
 
 
 
 
 
 
 
 
 
 

Construction Notice  
  

The City of San Diego has contracted with [INSERT CONTRACTOR NAME] to perform 
maintenance on certain streets in your neighborhood. Over the next two to three months, 
[INSERT CONTRACTOR NAME] will complete preventive maintenance to fill pavement cracks 
and add a slurry seal coating to help preserve asphalt streets near your address.  Please 
accept our apology for any inconveniences this work may cause. Your patience and 
cooperation will help to get this work completed safely and with minimal interruption of your 
daily activities.  
 
Work will be performed between the hours of 8:30 AM and 3:30 PM. The general order of 
work will include: 
 

1. “No Parking” signs set out 72 hours in advance of the work. 
2. Asphalt repairs, crack seal, weed abatement, and street sweeping 
3. Placement of slurry seal; typically 7-14 days following the asphalt repairs.  

Occasionally, two coats of slurry seal are applied on two different days. 
  

How will I be affected? 
 
Before 7 a.m. on the day of the slurry seal work, residential streets may be completely closed 
to all vehicles. That makes it important to plan ahead for parking on a street nearby or for 
leaving home before 7 a.m. that day.   It is also important to help keep the street dry before 
the work begins. Please turn off any sprinklers or other irrigation systems the night before. 
 
When possible, some streets will be slurry sealed in stages to allow for limited access while 
the work is underway.  It is important to obey the traffic control and “No Parking” warnings 
and to stay off the slurry seal until the street is reopened for traffic – normally by 5 p.m. the 
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2 
 

same day. 
  
What can I expect once the work is completed? 
 
Slurry seal has a light brown color when it is first applied to the street. It changes color to 
black after a few hours of exposure to sunlight and heat. That change is important and helps 
confirm that the newly sealed street is ready for vehicle traffic.  Again, it is important to protect 
new slurry seal work by staying off the street until traffic control and parking restrictions are 
removed by work crews. 
 
Slurry seal can appear rough-at-the-edges when first applied and may even show some tire 
tracks or minor gouges once vehicles are allowed back on to the recently sealed streets. 
These marks will disappear as more traffic travels across the street and as the sealant 
continues to dry over time. 
 
Please note: Slurry seal is used to protect streets in generally good condition from further 
deterioration and does not return streets to “as new” condition. Slurry seal helps to extend 
a street’s life by three to seven years. Complete replacements are limited to those streets 
that are in fair to poor condition. 
  
What about trash pickup on the day of the work?  
 
If the day of the planned slurry seal work falls on the same day as your trash collection, 
please bring your trash bins out early.  Work crews will coordinate with the trash hauler to 
ensure your trash is collected prior to street closure for that day.  
  

What about regular street sweeping?  
 
Regular street sweeping will be suspended during the slurry seal work to allow the new 
coating to properly set. The entire street sweeping route will be suspended allowing you to 
park on nearby streets normally affected by “no-parking” restrictions associated with those 
routes. 
 

When will street striping and markings be restored? 
 
Any striping or markings covered over by the slurry seal effort will be restored within a few 
weeks following the work. Some temporary markers or signs may be installed to help with 
traffic control until the striping is restored. 
 

Contact Information: 
 
For any questions related to the slurry seal work planned in your neighborhood, please 
contact the Project Manager at [INSERT CONTRACTOR NAME] - [INSERT CONTRACTOR 
PHONE NUMBER]. You may also submit questions or requests for additional services via the 
City’s Get It Done system at https://www.sandiego.gov/get-it-done.  
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ATTACHMENT F 

RESERVED
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ATTACHMENT G 

CONTRACT AGREEMENT
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ATTACHMENT G 

CONTRACT AGREEMENT  

CONSTRUCTION CONTRACT 

This contract is made and entered into between THE CITY OF SAN DIEGO, a municipal 
corporation, herein called "City", and Pavement Coatings Co., herein called "Contractor" for 
construction of Slurry Seal Group 2324; Bid No. K-24-2214-DBB-3; in the total amount of FIVE 
MILLION SIX HUNDRED THIRTY FIVE THOUSAND FIVE HUNDRED TWENTY SEVEN DOLLARS AND 
FOURTEEN CENTS ($5,635,527.14).

IN CONSIDERATION of the payments to be made hereunder and the mutual undertakings of the 
parties hereto, City and Contractor agree as follows: 

1. The following are incorporated into this contract as though fully set forth herein:

(a) The attached Faithful Performance and Payment Bonds.

(b) The attached Proposal included in the Bid documents by the Contractor.

(c) Reference Standards listed in the Instruction to Bidders and the Supplementary
Special Provisions (SSP).

(d) That certain documents entitled Slurry Seal Group 2324, on file in the office of the
Purchasing & Contracting Department as Document No. 21005277, as well as all
matters referenced therein.

2. The Contractor shall perform and be bound by all the terms and conditions of this contract
and in strict conformity therewith shall perform and complete in a good and workmanlike
manner Slurry Seal Group 2324, Bid Number K-24-2214-DBB-3, San Diego, California.

3. For such performances, the City shall pay to Contractor the amounts set forth at the times and
in the manner and with such additions or deductions as are provided for in this contract, and
the Contractor shall accept such payment in full satisfaction of all claims incident to such
performances.

4. No claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, or
employee of the City for or on account of anything done or omitted to be done in connection with
this contract, nor shall any such officer, agent, or employee be liable hereunder. 

5. This contract is effective as of the date that the Mayor or designee signs the agreement and is
approved by the City Attorney in accordance with San Diego Charter Section 40.
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CONTRACT AGREEMENT (continued) 

IN WITNESS WHEREOF, this Agreement is signed by the City of San Diego, acting by and through 
its Mayor or designee, pursuant to Municipal Code §22.3102, authorizing such execution. 

THE CITY OF SAN DIEGO 

Print Name: Berrie Dorjngo 
Deputy Director 

Purchasing & Contracting Dept. 

Date: 10/25/2023 

CONTRACTOR 

By z;4, i/ 

Print Name: Tom Mucenski 

Title: ___ S::,,e::.:::c:..:::re.,,::la!..Lry ______ _ 

Date:. ___ q_,i---'7_,_1,_6_1-_3 ___ _ 

City of San Diego License No.: B2011011250 

State Contractor's License No.: 303609 

APPROVED AS TO FORM 

Print Name: CA-S5A:A/pf2.,4- 'Jl1AWCJIAI 
Deputy City Attorney 

Date:. __ /0-,../2_')._J-,/~2..~3> ____ _ 
i I 

DEPARTMENT OF INDUSTRIAL RELATIONS (DIR) REGISTRATION NUMBER: 1000003382 
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CERTIFICATIONS AND FORMS 

The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury under the 
laws of the State of California, that the certifications, forms and affidavits submitted as part of this bid 
are true and correct. 
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BIDDER’S GENERAL INFORMATION 

To the City of San Diego: 

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and 
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws 
and regulations of the United States and the State of California, the undersigned hereby proposes to 
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter 
mentioned.  The undersigned further warrants that this bid is not made in the interest of, or on behalf 
of, any undisclosed person, partnership, company, association, organization, or corporation; that the 
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone 
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, 
or to secure any advantage against the public body awarding the contract of anyone interested in the 
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has 
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof to effectuate a collusive or sham bid. 

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands 
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and 
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound 
by the entire Contract Documents, including any addenda issued thereto, as such Contract 
Documents incorporated by reference in the Bidding Documents. 
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23 
UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 

County of San Diego 

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making 

the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the bid is genuine and not 

collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder 

to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed 

with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that 

the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 

conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, 

profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage 

against the public body awarding the contract of anyone interested in the proposed contract; that all 

statements contained in the bid are true; and further, that the bidder has not, directly or indirectly, 

submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 

information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 

company association, organization, bid depository, or to any member or agent thereof to effectuate 

a collusive or sham bid. 
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CONTRACTOR CERTIFICATION 

  

DRUG-FREE WORKPLACE 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 5-1.3, "Drug-Free Workplace", 
of the project specifications, and that; 

This company has in place a drug-free workplace program that complies with said policy.  I further 
certify that each subcontract agreement for this project contains language which indicates the 
subcontractor’s agreement to abide by the provisions of subdivisions a) through c) of the policy as 
outlined. 
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CONTRACTOR CERTIFICATION 

  

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 
regarding the Americans With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 5-1.2, 
“California Building Code, California Code of Regulations Title 24 and Americans with Disabilities Act”.  
of the project specifications, and that: 

This company has in place workplace program that complies with said policy.  I further certify that 
each subcontract agreement for this project contains language which indicates the subcontractor’s 
agreement to abide by the provisions of the policy as outlined. 
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CONTRACTOR CERTIFICATION 

  

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE 

I declare under penalty of perjury that I am authorized to make this certification on behalf of the 
company submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City 
of San Diego Municipal Code § 22.3004 regarding Contractor Standards as outlined in the 
WHITEBOOK, Section 5-1.4, ("Contractor Standards and Pledge of Compliance"), of the project 
specifications, and that Contractor has complied with those requirements. 

I further certify that each of the Contractor’s subcontractors has completed a Pledge of Compliance 
attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004. 
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CONTRACTOR CERTIFICATION 

  

EQUAL BENEFITS ORDINANCE CERTIFICATION 

I declare under penalty of perjury that I am familiar with the requirements of and in compliance with 
the City of San Diego Municipal Code § 22.4300 regarding Equal Benefits Ordinance. 
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CONTRACTOR CERTIFICATION 

  

EQUAL PAY ORDINANCE CERTIFICATION 

Contractor shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code 
(SDMC) at section 22.4801 through 22.4809, unless compliance is not required based on an exception 
listed in SDMC section 22.4804. 

Contractor shall require all of its subcontractors to certify compliance with the EPO in their written 
subcontracts.  

Contractor must post a notice informing its employees of their rights under the EPO in the workplace 
or job site.  

By signing this Contract with the City of San Diego, Contractor acknowledges the EPO requirements 
and pledges ongoing compliance with the requirements of SDMC Division 48, section 22.4801 et seq., 
throughout the duration of this Contract.  
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CONTRACTOR CERTIFICATION 

  

PRODUCT ENDORSEMENT  

I declare under penalty of perjury that I acknowledge and agree to comply with the provisions of City 
of San Diego Administrative Regulation 95.65, concerning product endorsement. Any advertisement 
identifying or referring to the City as the user of a product or service requires the prior written 
approval of the City. 
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AFFIDAVIT OF DISPOSAL 

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion) 

WHEREAS, on the   DAY OF  , 2   the undersigned 
entered into and executed a contract with the City of San Diego, a municipal corporation, for: 

Slurry Seal Group 2324 
(Project Title)

as particularly described in said contract and identified as Bid No. K-24-2214-DBB-3; SAP No. (IO) 21005277; and 
WHEREAS, the specification of said contract requires the Contractor to affirm that "all brush, trash, debris, and 
surplus materials resulting from this project have been disposed of in a legal manner"; and WHEREAS, said 
contract has been completed and all surplus materials disposed of: 

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor under the 
terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials as described in 
said contract have been disposed of at the following location(s)  

and that they have been disposed of according to all applicable laws and regulations. 

Dated this                  DAY OF          ,          . 

By:___________________________________________ 
Contractor 

ATTEST: 

State of County of

On this   DAY OF  , 2 , before the undersigned, a Notary Public in and for said 
County and State, duly commissioned and sworn, personally appeared
known to me to be the   Contractor named in the foregoing Release, and 
whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release. 

Notary Public in and for said County and State 
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COMPANY LETTERHEAD 

CERTIFICATE OF COMPLIANCE 
  

Materials and Workmanship Compliance 

For Contract or Task  

I certify that the material listed below complies with the materials and workmanship requirements of 
the Caltrans Contract Plans, Special Provisions, Standard Specifications, and Standard Plans for the 
contract listed above. 

I also certify that I am an official representative for  , the 
manufacturer of the material listed above.  Furthermore, I certify that where California test methods, 
physical or chemical test requirements are part of the specifications, that the manufacturer has 
performed the necessary quality control to substantiate this certification. 

Material Description: 

Manufacturer:   

Model:  

Serial Number (if applicable)  

Quantity to be supplied:  

Remarks:  

Signed by:   

Printed Name:  

Title:   

Company:   

Date:  
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City of San Diego 

Engineering & Capital Projects Department, CMFE Division 

NOTICE OF MATERIALS TO BE USED 

To:  Date:   , 20  
Resident Engineer 

You are hereby notified that the materials required for use under Contract No.   
for construction of   
 , 

in the City of San Diego, will be obtained from sources herein designated. 

 

CONTRACT ITEM NO. 

(Bid Item) 

 

KIND OF MATERIAL 

(Category) 

 

NAME AND ADDRESS WHERE 
MATERIAL CAN BE INSPECTED 

(At Source) 

   

   

   

   

It is requested that you arrange for a sampling, testing, and inspection of the materials prior to 
delivery, in accordance with Section 4 – CONTROL OF MATERIALS of the WHITEBOOK, where it is 
practicable, and in accordance with your policy.  It is understood that source inspection does not 
relieve the Contractor of full responsibility for incorporating in the work, materials that comply in all 
respects with the contract plans and specifications, nor does it preclude subsequent rejection of 
materials found to be undesirable or unsuitable. 

Distribution: 

Supplier 

    
 Signature of Supplier  Address 
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LIST OF SUBCONTRACTORS 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION 

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, 
address and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or 
in excess of 0.5% of the Contractor's total Bid.  Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for 
each portion of the Work.  The Bidder's attention is directed to the Special Provisions – General; Paragraph 2-3 Subcontracts, which stipulates the percentage of the Work to be performed with the 
Bidder’s own forces.  The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards 
achieving any mandatory, voluntary, or both subcontracting participation percentages. 

NAME, ADDRESS AND TELEPHONE NUMBER 
OF SUBCONTRACTOR 

CONSTRUCTOR 
OR DESIGNER 

SUBCONTRACTOR 
LICENSE NUMBER 

TYPE OF 
WORK 

DOLLAR VALUE 
OF 

SUBCONTRACT 

MBE, WBE, DBE, DVBE, 
OBE, ELBE, SLBE, SDB, 
WoSB, HUBZone, OR 

SDVOSB 

WHERE 
CERTIFIED 

CHECK IF JOINT 
VENTURE 

PARTNERSHIP 

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

 As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC  
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
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NAMED EQUIPMENT/MATERIAL SUPPLIER LIST 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION 

NAME, ADDRESS AND TELEPHONE NUMBER OF 
VENDOR/SUPPLIER 

MATERIALS OR 
SUPPLIES 

DOLLAR VALUE OF 
MATERIAL OR 

SUPPLIES 

SUPPLIER 

(Yes/No) 

MANUFACTURER 

(Yes/No) 

MBE, WBE, DBE, DVBE, 
OBE, ELBE, SLBE, SDB, 
WoSB, HUBZone, OR 

SDVOSB 

WHERE CERTIFIED 

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

Name:  
Address:  
City:  
State:  
Zip:  
Phone:  
Email:  
 

     

 As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Vendor/Supplier is certified by: 
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC  
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
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ELECTRONICALLY SUBMITTED FORMS 
 

FAILURE TO FULLY COMPLETE AND SUBMIT ANY OF THE FOLLOWING FORMS WILL DEEM YOUR 
BID NON-RESPONSIVE.   

 

PLANETBIDS WILL NOT ALLOW FOR BID SUBMISSIONS WITHOUT THE ATTACHMENT OF THESE FORMS 

 

The following forms are to be completed by the bidder and submitted (uploaded) electronically with 
the bid in PlanetBids. 

 

A. BID BOND – See Instructions to Bidders, Bidders Guarantee of Good Faith 
(Bid Security) for further instructions 

B. CONTRACTOR’S CERTIFICATION OF PENDING ACTIONS 

C. MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM 

D. DEBARMENT AND SUSPENSION CERTIFICATION FOR PRIME CONTRACTOR 

E. DEBARMENT AND SUSPENSION CERTIFICATION FOR SUBCONTRACTORS, 
SUPPLIERS AND MANUFACTURERS  

Slurry Seal Group 2324 
K-24-2214-DBB-3
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3Sixty Innovation, Inc.				 Mohamad Muhsin, President
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California Professional Engineering, Inc.			Van Nguyen, President 
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