
 

 

 
 

CONSTRUCTION PROGRESS REPORT 

RANCHO BERNARDO COMMUNITY PARK  

DOG PARK & ADA IMPROVEMENTS PROJECT 

SEPTEMBER 2026 

 
Project Overview 
 
The scope of work for Rancho Bernardo Community Dog Park & ADA Improvements Project includes several 
enhancements to the dog park, such as the installation of three steel shade shelters, an 8-10’ wide synthetic turf strip, 
hose bibs, shade trees, drinking fountains, boulders and log agility features, and a snake protection fence. 
 
Additionally, the project includes broader park improvements and accessibility upgrades, such as installing new curb 
ramps, sidewalks, chain-link fencing, accessible parking spaces, site furnishings, and associated irrigation and landscaping 
enhancements. 
 
Construction Schedule:  
 
Construction Start: January 16, 2026 
Estimated Completion: Fall 2027 
Duration: 404 working days 
 
Budget: 
 
Construction Cost (Agreement with Blue Pacific Engineering Construction, Inc.): $3,411,200.00 
Total Project Cost Estimate: $ 5,710,340.00 
 
 
 
 
 
 
 
 
 
 
 



 

 

Construction Progress Period of August 16 to September 20:       
 
The contractor has completed approximately 95% of the irrigation improvements and repairs required 
due to the proposed new and improved walkways. The only remaining irrigation work is in the area 
around the comfort station. 
 
Once the irrigation work is complete, the contractor will perform an irrigation coverage test to confirm 
that the installed system and equipment are functioning properly and providing adequate coverage. 
 
Within the dog park, the contractor continues to work on irrigation improvements, including the main 
and lateral lines, the main line serving the dog bowls, and a quick coupler for the main line. 
 
All surface civil work, including concrete and gravel, has been completed. Remaining work includes 
installation of the tree bubblers, synthetic turf, dog bowls, and shade structure. 
 

 



 

 

 
 

 



 

 

 
 

 


