Execution of ENA
Execution of DDA/Ground Lease

EIR Approval Process
Site Development Permit Approval Process

Horizontal Development
Horizontal Phase 1

Horizontal Phase 1 (Contingency)
Demolition of Existing Arena
Horizontal Phase 2
Horizontal Phase 2 (Contingency)
Horizontal Phase 3
Harizontal Phase 3 (Contingency)

Vartics| Development

Phase 1 (Entertainment Center)
Phase 1 (386 Market Rate Units)
Phasa 1A (260 Affordabla Units)
Phasea 1B (240 Afford able Units)

Phase 2 (316 Market Rate Units)
Phase 24 {140 Affordable Units)
Phase 2B (260 Afford able Units)

Phase 3 (708 Market Rate Units)
Phase 3A (120 Affordable Units)
Phase 38 (220 Afford able Units)

Phase 4 (419 Market Rate Units)
Phase 44 (350 Affordable Units)
Phase 4B (130 Afford able Units)

Phase 5 (421 Market Rate Units)
Phase 54 (210 Affordable Units)

Phase 5B (70 Affordable Units)
8] Start
L] Completion

Attachment K

MIDWAY RISING - Phasing Schedule (FINAL)

Corstruction
Year Yoar Yoar O Yoar D Yeard Year D Year 0 Year1 Year? Year 3 Yeard Year b Yoars Yoar T Year B Year 9 Year 10 Woar 11 Yoar 12 Year 13 Year 14 Year 15 Year 16 Year 17 Year 18 Yoar 19 Yaar 20 Yaar 21 Year 22
2022 2023 2024 2025 2026 2027 2028 2023 2030 2031 2032 2033 2034 2033 2036 2037 2038 2033 2040 2041 2042 2043 2044 2045 2046 2047 2048 2043 2050
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