
 
 

 
 

 
THE CITY OF SAN DIEGO 

 
M  E  M  O  R  A  N  D  U  M 

 
 
DATE: September 19, 2011 
 
TO: Independent Rates Oversight Committee (IROC) 
 
FROM: Guann Hwang, Deputy Director, Public Utilities Department 
 James Nagelvoort, Acting Assistant Director, Public Works-Engineering Department 
 
SUBJECT: FY2011 Capital Improvement Projects (CIP) – 4th Quarter Updates 

 
 
The Public Utilities and Public Works-Engineering Departments hereby submit the 4th Quarter CIP project 
updates for the period of April 1 to June 30, 2011.   
 
This update covers capital project highlights, dash board information, forecast and actual expenditures, 
project schedules including mandated deadlines, and project change orders that exceed 10% of the project 
budget.  
 
 
 
 
 
 
 
 
 
 
GH/tp 
 
Attachments:  1)  Project Highlights  
  2)  Dash Board Information 
 3)  Water and Wastewater Regulatory Project Updates  
  4)  Forecast vs. Actual Expenditures 
  5)  Project Schedules 
  6)  Change Orders  
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Attachment #1 
 

CIP Project Highlights 
 
 
54th & Market Street   
 
This project is complete and consists of the construction of seventy-six (76) feet of new 8-inch sewer main 
under the MTS trolley tracks. The work is located near the intersection of 54th and Market Streets, in the 
Encanto Neighborhoods Community. The Notice of Completion will be recorded in July 2011. 
 
 
 
 
Pipeline Rehabilitation K-1 
 
This project includes the rehabilitation of 
approximately 36,465 linear feet (6.91 miles) of    
8-inch sewer mains with trenchless technology,  
construction of 21 new manholes, replacement of 10 
existing manholes and rehabilitation of 25 
existing manholes in the Linda Vista and Serra Mesa 
communities. 
 
 
 
 
 
 
 
 
 
Sewer & Water Group Job 742 
 
This project is located in the La Jolla community.  It includes 
the replacement of approximately 4,013 linear feet of existing 6-
inch and 8-inch vitrified clay sewer mains, laterals and manholes 
originally installed as early as 1910.  The project will also 
include replumbing of sewer laterals, installing curb ramps and 
paving restoration.  
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USIU Trunk Sewer 
 
The existing pipeline is located in the Scripps Miramar Ranch 
Community Plan Area, was originally installed in 1969 and is at 
the end of its design life. The project will bring this trunk up to 
current City standards and will relocate a major portion of the 
trunk sewer to the public right of way.  
 
The project consists of replacing approximately 2.2 miles (11,700 
linear feet) of trunk sewer main ranging in diameter from 18 to 21 
inches and abandoning approximately 0.4 miles (2,240 linear feet) 
of existing 15-inch sewer mains. 
 
Construction began in April 2011 and is estimated for completion 
by May 2012.  
 
 
 
 

 
RECYCED WATER PROJECTS 

Carmel Valley Recycled Water Pipeline 

The Carmel Valley Recycled Water Pipeline is a component of the City of San Diego Recycled Water 
Master Plan Update 2005, Phase II system expansion. The network of pipelines will increase the supply of 
recycled water to the northern section of the City. 

This pipeline project is approximately 12,000 feet of 4-inch, 6-inch, 8-inch and 12-inch PVC and Ductile 
iron pipeline which will begin at Carmel Country Road/at State Route 56, and end at Carmel Valley 

Road/at State Route 56. 

Construction began in September 2010 and is estimated to 
be completed in November 2011.  
 
 
 
 
 
 
 
 
 

 
 
 
 



 

1 of 2 

 
 
 
 
 

Attachment #2 

 
Dash Board Information 

 
 

 

 
Program Highlights: 

 Assigned New Projects to E&CP   44 Projects, $197 Million 
 Completed Preliminary Engineering   48 Projects, $214 Million 
 Completed 100% Design    79 Projects, $283 Million 
 Awarded Construction Contracts   59 Contracts, $190 Million 
 Completed Construction Contracts   32 Contracts, $277 Million 

 
Note:  Since the quarter represents a 3 month period, it is possible for project(s) to complete  

more than one phase listed above, and therefore be listed multiple times. 
 

 

 
Planned vs. Actual Expenditures: 
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Attachment #3 

 
Water and Wastewater  

Regulatory Project Updates  
 

 
The Public Utilities Department’s funding is provided by the water and sewer rates to replace, 
upgrade and expand infrastructure.  The infrastructure improvements include projects contained in 
the Compliance Order from the California Department of Public Health (DPH) for water and 
Environmental Protection Agency (EPA) Consent Decree projects for the wastewater system. 
  
WATER

 
 – Department of Public Health (DPH) Compliance Order for Contract Award. 

The DPH compliance order requires the completion of eight pump stations, ten 
reservoirs/standpipes, nine treatment related projects, four pipelines, and awarding ten miles of 
Cast Iron (CI) main replacement per fiscal year.  As of June 30, 2011, 25.97 CI Miles has been 
awarded for FY 2011. 
 
As of June 30, 2011, all eight pump stations, ten reservoirs/standpipes, nine treatment-related 
projects, and four pipelines were completed.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Footnotes:  

1) Awarded miles are based on the Notice to Proceed issued by Purchasing Department. 
2) Completed miles are based on the Notice of Completion issued by Field Engineering Division 

 

Fiscal 
Year 

DPH Compliance 
Order 

(Miles Awarded) 

 
Department’s 

Goal 
(Miles Awarded) 

Awarded 
(Miles) 

 
 

Completed 
(Miles) 

FY08 10 20 18.66 
 
0 

FY09 10 20 20.94 10.23 

FY10 10 20 20.10 18.39 

FY11 10  35 25.97  24.48 

Total 40 95 85.67 53.10 
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WASTEWATER

                                       . 
 – Environmental Protection Agency Consent Decree for Contract Completion 

The EPA Consent Decree mandates the repair, replacement, and rehabilitation of 450 miles  
of aged sewer pipes, upgrade and replacement of 17 trunk sewers and 26  pump stations (PS) by  
June 2013.  Below is a list of mandated project updates as of June 30, 2011. 
 

• 381 of the 450 miles of sewer pipes have been completed. 
• Of the 17 trunk sewers, eight have been completed, three are in design, and the remaining 

six trunk sewers are in construction or to be awarded.  
• 12 of the 26 pump stations have been completed.  One is in design and the remaining 

thirteen pump stations are either in construction or to be awarded
 

.  

 
 
 
 
 
 
 
 
 
 
 

Notes: 
(1) Includes 14.1 banked miles and awarded contracts from previous years. 
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Fiscal 
Year 
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(Miles Completed) 

  Department’s 
Goal 

(Miles Completed) 

 
 

Awarded 
(Miles) 

 
 

Completed 
(Miles) 

FY08 30 30 
 

39.35 30.1(1) 

FY09 45 
 

45 
 

45.20 49.5 

FY10 45 60 42.37 54.3 

FY11 45  60 67.50 46.5 

Total 165 195 194.42 180.4 
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Footnotes:  
1) Awarded miles are based on the Notice to Proceed issued by Purchasing Department. 
2) Completed miles are based on the Beneficial Occupancy/Beneficial Use (BO/BU) issued by Field 

Engineering Division 
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Attachment #4 
 

Forecast vs. Actual Expenditures 
 
CIP EXPENDITURE TABLE - WATER 
 

Public Utilities - Water Funds 
     Period 12 

      

Funded 
Prog. Match Project Name Total Project Cost 

Original 
FY11 

Projected 
Expenditures 

FY11 Period 
12 

Encumbrances 
SAP 

(unaudited) 

FY11 Period 
12 

Expenditures 
SAP 

(unaudited) 

FY11 
Expendiures  

vs. FY11 
Projected 

Expenditures  
ABJ00001   Water Pump Station Restoration           
B10006   Tierrasanta (Via Dominique) Pump Station $8,000,000 $100,000 $0  $83,361  83.36% 
B10070   Scripps Ranch Pump Station $13,079,000 $200,752 $0  $140,250  69.86% 
B11020   Climax Pump Station $3,690,000   $0  $15,776    
B11023   College Ranch Hydro Pump Station $3,690,000   $0  $36,477    
B11072   Soledad Pump Station Upgrade $3,200,000   $0  $0    

ABK00001   Dams and Reservoirs           
B00171   El Capitan Seepage Recovery Pump $82,000   $0  $16,075    
B10165   Scripps Ranch Reservoir Slope Repair & Bracket Rpl $250,000 $18,000 $14,492  $57,116  317.31% 
ABL00001   Standpipe and Reservoir Rehabilitations           
B00142   La Jolla Country Club Reservoir Emergency Repair $250,000   $0  $0    
B00143   San Carlos Reservoir Interior Enhancement $1,159,022 $250,000 $34,960  $84,232  33.69% 
B00155   Catalina Standpipe Renovation $2,540,000 $67,426 $24,144  $126,553  187.69% 
B00156   Pomerado Park Reservoir Upgrade     $0  $4,039    
B10002   Dulzura Conduit Flume 15 $40,000   $0  $590    

B10003   Dulzura Conduit Flume 22 $1,150,000 
$1,000,00

0 $44,948  $919,701  91.97% 
B11024   La Jolla Country Club Reservoir $4,447,000   $0  $34,851    
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B11070   La Jolla View Reservoir $9,670,000   $0  $0    
ABM00001   Groundwater Asset Development Program           
B00167   San Pasqual Brackish Grdwr Desalination $85,448,400 $13,981 $13,981  $0    
B00168   Groundwater Pilot Production Wells $8,165,621 $100,000 $282,298  $301,263  301.26% 
B00169   San Vicente Groundwater Well $388,794   $5,529  $9,061    
B11065   Chollas USGS Monitoring Wells $1,210,000   $1,090,000  $3,259    
B11066   San Pasqual USGS Monitoring Wells $742,000   $666,000  $0    
AHC00001   Reclaimed Water Extension           
B00004   Westview Parkway Recycled Water Connections $78,288   $9,772  $2,047    
B00140   Camino Del Sur Recycled Water Connection (See note 2)   $0  $0    
B10086   Compass Point RW Connection $71,682   $0  $8,949    
B10143   Capricorn Way RW Connection $48,460   $0  $36,327    
AHC00002   North City Reclamation System           
B00158   Carmel Valley $3,805,170 $2,723,906 $523,058  $1,948,744  71.54% 
B00160   Los Penasquitos Canyon / Camino Ruiz RW Pipeline $6,370,755 $80,000 $69,517  $138,614  173.27% 
B00161   Pacific Highlands Ranch Recycled Water Pipeline $1,448,345 $10,000 $1,213,211  $5,005  50.05% 
B00164   Black Mountain Villages (North Villages at Del Sur RW Lines PA Agreement) $360,749   $83,845  $0    
B00165   Santa Luz Participation Agreement / North City $5,931,882   $501,095  $0    
B10200   Camino Del Sur Pipeline - North of SRS56 $992,500   $124,058  $77,669    
AHC00003   Reclaimed Water Retrofit           
B00145   Scripps Poway Parkway MAD Phase 3 $198,160   $0  $46,459    
B00149   Westview Community Park $165,000   $0  $1,866    
B00150   Park Village MAD Recycled Water Retrofit $150,000   $0  $965    
B00153   Eastgate Technology Park MAD $134,280   $0  $11,000    
B00154   NE Mira Mesa Subarea of Mira Mesa $207,815   $2,500  $152,932    
B11003   Penasquitos East MAD $25,000   $0  $17,288    
B11099   Cypress Canyon Rd. MAD PH2 $53,000   $50,000  $244    
AKA00001   Corrosion Control           
AKA00002   Pressure Reduction Facility Upgrades           
AKB00002   Freeway Relocation           
B00010   Caltrans - I905 $344,076   $53,461  $124,867    
B00011   Caltrans - El Monte -Rte 67 $118,000   $0  $0    
B00013   Ct - Carroll Cnyn Br-I15 14"" 16"" Recl Wtr $1,094,000   $0  $16,205    
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B00014   CT-Carroll Cnyn Br-I15 16" Potable Wtr $1,892,000   $0  $10,987    
B10199   Caltrans- Hillery Dr. Water Pipeline Relocation Pr (See note 1) $50,000 $0  $5,368  10.74% 
AKB00003   Water Main Replacements           
B00018   Sewer and Water Group 616 $5,511,854 $187,554 $0  $223,535  119.18% 
B00020   Water Group 532 $5,297,561 $1,108,968 $149,925  $1,123,399  101.30% 
B00021   Water Group 533 $3,502,702 $600,000 $229,189  $450,940  75.16% 
B00023   Harbor Island Water Improvements  $1,450,240   $0  $439    
B00024   Group 3011-Sewer & Water Group 648 $1,175,445 $895,392 $102,600  $860,572  96.11% 
B00025   Group 3011-Sewer & Water Group 650 $2,341,721 $353,830 $18,944  $227,840  64.39% 
B00026   Group 3011-Water Group 651 $2,781,064 $1,087,818 $180,350  $1,112,783  102.30% 
B00027   Group 3001-Water Group 668 $1,211,743   $0  $25    
B00028   Sewer & Water  Group 676  (W) $1,575,800 $3,500 $0  $829  23.69% 
B00030   Sewer & Water Group 684A $1,089,678 $54,585 $0  $6,993  12.81% 
B00031   Group Job 525B $4,427,959 $222,145 $2,499,692  $205,526  92.52% 

B00032   Water Group Job 525C $4,889,745 $142 $0  $5,227  
3673.78

% 
B00033   Water Group 464B $1,752,034 $64,207 $0  $5,935  9.24% 
B00035   Sewer & Water Group 694 $1,438,490   $0  $27,483    

B00036   Group Job 693 - Northpark $271,142 $2,119 $0  $59,040  
2786.65

% 
B00037   Water Group 927 $1,329,668   $545  $10,356    
B00038   Water Group 705 (Group 3000) $1,238,227 $43,880 $38,896  $71,192  162.24% 
B00039   Sewer & Water Group 701 $326,720 $11,800 $0  $27,370  231.96% 
B00040   Group 3011-Talmadge Water Group  703A $1,894,977 $169,747 $35,571  $209,022  123.14% 
B00041   Water Group 540A (Group 3002) $2,496,643   $0  $303    
B00042   La Jolla Group Job 541 $3,106,062 $260,150 $5,423  $164,066  63.07% 
B00044   Group Job 711W $1,045,229 $2,883 $0  $2,390  82.90% 
B00045   Group 3010 - Water Group 717 $1,328,242 $247,883 $55,551  $149,584  60.34% 
B00046   Group Job 544 $2,625,066 $1,952,000 $236,244  $1,181,182  60.51% 
B00047   Group Job 546 $2,977,577 $9,872 $0  $5,419  54.89% 
B00048   Water Group 550 $2,852,184 $10,000 $0  $8,508  85.08% 
B00049   Water Group 549 $2,784,271 $14,924 $0  $5,153  34.53% 
B00050   Group Job 723 $544,633 $19,150 $0  $28,107  146.77% 
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B00052   Water Group 644 $440,009   $0  $0    
B00053   Design/Build 554 - Water Group 901 $3,811,767 $29,960 $0  $95,126  317.51% 
B00054   Group 3001 - Water Group 726 $2,228,772   $0  $182    
B00056   Water Group Job 728 $675,159 $303,099 $89,837  $324,338  107.01% 
B00057   Water Group Job 730 $1,264,336 $703,312 $198,469  $450,627  64.07% 
B00058   Water Group Job 731 $1,434,890 $153,343 $25,530  $16,759  10.93% 
B00059   Water Group Job 732 $628,167 $68,297 $0  $19,394  28.40% 
B00062   Water Group 740 $469,447 $32,237 $380,000  $46,457  144.11% 
B00064   Water Group 665 $2,037,168 $670,000 $61,630  $772,603  115.31% 
B00066   Water Group 910 $5,108,141 $113,259 $3,447,254  $155,397  137.21% 
B00067   Water Group 746A $289,375 $28,906 $0  $36,536  126.40% 
B00068   Sewer & Water Group 747 (W) $2,660,492 $258,566 $28,961  $300,737  116.31% 
B00069   Water Group 749A (part of Group 3001)     $0  $228    
B00071   Water Group 753 $1,406,302 $45,283 $0  $16,586  36.63% 
B00072   Sewer & Water GJ 754 $342,673 $203,039 $83,524  $23,371  11.51% 
B00073   Group 3010 - Water Group 718A $1,994,885 $158,880 $0  $212,675  133.86% 

B00074   Sewer & Water Group 758 $124,028 $1,614 $0  $37,248  
2307.79

% 
B00075   Sewer & Water Group Job 759 $529,552 $258,449 $115,559  $255,008  98.67% 
B00077   Group 3013 - Water Group 764 $1,552,579 $827,960 $186,504  $742,959  89.73% 
B00078   Water Group 911 $2,018,953 $1,273,514 $109,939  $1,335,689  104.88% 
B00080   Sewer & Water GJ 761 $913,710 $58,575 $0  $61,108  104.32% 
B00081   Sewer & Water Group Job 685 $1,060,245 $97,673 $0  $46,871  47.99% 
B00082   Sewer & Water Group 768 $1,414,183 $143,331 $628,299  $171,261  119.49% 
B00083   Sewer & Water Group 689 (W) $1,230,191 $230,335 $52,921  $149,750  65.01% 
B00084   Group 3013 - Water Group 764A $1,185,495 $587,651 $568,567  $226,679  38.57% 
B00085   Sewer & Water GJ 773 $1,460,358 $967,000 $244,525  $810,161  83.78% 
B00086   Sewer & Water Group 789 $5,625,704 $152,207 $2,981,002  $85,897  56.43% 
B00087   43rd St. & National Ave. Alignment $853,309 $475,000 $275,097  $225,433  47.46% 
B00088   Water Group 772 $339,861 $88,743 $430  $140,226  158.01% 
B00089   Water Group 785 $2,683,191 $135,377 $0  $220,280  162.72% 
B00090   Sewer & Water Group 796 $490,638 $5,750 $0  $101  1.75% 
B00091   Sewer & Water GJ 774 $978,624 $73,251 $0  $39,756  54.27% 
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B00092   Sewer & Water Group Job 780 $1,054,000 $18,674 $279,680  $44,702  239.38% 
B00093   Sewer & Water Group Job 781 $1,914,199 $31,680 $873,894  $91,038  287.37% 
B00094   Group 3011 - Water Group 807 $1,608,254 $215,000 $99,524  $182,255  84.77% 
B00095   Manning Canyon $1,103,278 $79,193 $0  $2,554  3.23% 
B00096   Sewer & Water Group 785 Canyon $776,392 $116,234 $338,349  $54,705  47.06% 
B00097   Sewer & Water Group 779 $736,282 $44,043 $0  $103,774  235.62% 
B00098   Group 3013 - Water Group 821 $1,450,039 $614,824 $196,801  $854,541  138.99% 
B00099   Sewer & Water Group 770 $735,159 $48,000 $0  $33,692  70.19% 
B00100   Sewer & Water Group 792 $2,262,119 $57,602 $0  $68,054  118.15% 
B00101   Group 3011 - Water Group  806 $1,128,843 $140,000 $50,758  $105,066  75.05% 
B00102   Sewer & Water Group 809 $2,646,739 $103,261 $35,071  $164,292  159.10% 
B00103   Sewer & Water Group 822 $1,321,592 $62,750 $733,082  $79,174  126.17% 

B00104   Sewer & Water Group 787 Canyon $9,531,923 $216,000 $0  ($677,583) 
-

313.70% 
B00105   Sewer & Water Group 799 $4,571,361 $117,000 $3,067  $237,602  203.08% 
B00106   Sewer & Water Group 788 $477,223 $19,500 $0  $32,671  167.54% 
B00107   Famosa Accelerated Sewer & Water $3,490,634 $1,051,972 $125,855  $965,500  91.78% 
B00108   Sewer & Water Group 814 $122,741 $2,679 $0  $52    
B00110   Sewer & Water Group 820 $1,037,165 $91,675 $0  $50,513  55.10% 
B00111   Water Group 793 $4,901,756 $1,943,076 $386,886  $2,408,065  123.93% 
B00112   Sewer & Water Group 683A (W) $763,668 $45,000 $3,217  $98,616  219.15% 
B00114   Sewer & Water Group 687B $758,338 $65,000 $0  $9,235  14.21% 
B00115   Design/Build 554 - Water Group 902 $3,975,735 $36,988 $0  $154,368  417.35% 
B00116   Design/Build 555 - Water Group 903 $3,928,451 $35,000 $0  $204,675  584.78% 
B00117   Design/Build 555 - Water Group 904 $2,990,022 $18,000 $0  $4,576  25.42% 
B00118   Design/Build 555 - Water Group 905 $2,555,852 $58,071 $0  $556  0.96% 
B00119   PB CI Water Replacement $6,982,182   $0  $198    
B00120   Water Group 907 CI $420,351 $44,259 $0  $70,875  160.13% 
B00121   Water Group 908 CI $431,727 $64,000 $0  $91,461  142.91% 
B00122   Water Group 906 $2,435,712 $434,911 $1,001,155  $559,128  128.56% 
B00123   Water Group 909 CI Phase I $2,551,170 $1,288,610 $737,625  $1,337,935  103.83% 
B00124   Water Group 909 CI Phase II $2,470,268 $1,269,611 $520,817  $983,043  77.43% 
B00125   Water Group 914 CI (PB) $6,038,746 $168,306 $14,985  $249,125  148.02% 
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B00130   Water Group 919 CI $3,245,232 $125,074 $0  $187,779  150.13% 
B00131   Water Group 525 E $2,583,375 $182,273 $0  $4,045  2.22% 
B00132   Water Group 829 $463,307 $13,312 $0  $5,406  40.61% 
B00133   Participation  Agrmnt - Dsgn Lindo Paseo $320,000   $0  $151,382    
B00170   Crown Point TS - Wtr Main Replacement $199,500 $10,824 $0  $2,707  25.01% 
B10153   Water Group 787M1 $789,789 $483,722 $384,139  $30,570  6.32% 
B10154   Water Group 787M2 $649,271 $439,094 $354,196  $87,607  19.95% 
B10155   Water Group 787M3 $544,508 $423,000 $205,575  $122,505  28.96% 
B10156   Water Group 933M $394,016 $67,531 $12,889  $260,157  385.24% 
B10170   Water Group Job 920 $2,841,310 $77,851 $1,632,279  $216,329  277.87% 
B10171   Water Group Job 921 $3,122,000 $100,645 $2,327,729  $117,669  116.91% 
B10172   Water Group Job 922 $3,918,075 $70,400 $21,495  $70,837  100.62% 
B10173   Water Group Job 923 $5,632,170 $218,408 $40,750  $295,184  135.15% 
B10174   Water Group Job 924 $5,775,369 $350,000 $3,944,637  $89,044  25.44% 
B10175   Water Group Job 925 $3,948,135 $154,196 $20,850  $238,208  154.48% 
B10176   Water Group Job 926 $7,120,332 $219,979 $21,902  $157,792  71.73% 
B10187   Sewer & Water Group 695 ( Water) $2,964,650   $0  $8,548    
B10188   Water Group Job 928 $2,322,924 $196,018 $0  $164,089  83.71% 
B10189   Water and Sewer Group Job 929 (W) $3,710,443 $243,424 $0  $199,308  81.88% 
B10190   Water and Sewer Group Job 930 (W) $3,284,581 $317,843 $0  $281,518  88.57% 
B10191   Water Group Job 931 $4,691,923 $179,961 $0  $28,172  15.65% 
B11004   Water Group Job 934 $1,585,170   $11,771  $49,231    
B11005   Water Group Job 935 $1,564,977   $6,261  $101,294    
B11006   Water Group Job 936 $4,815,140   $12,024  $81,501    
B11007   Water Group Job 937 $1,925,795   $0  $16,426    
B11034   Water Group Job 938 $2,418,100   $0  $72,040    
B11035   Water Group Job 939 $2,500,000   $0  $2,137    
B11036   Water Group Job 940 $5,160,250   $0  $3,137    
B11037   Water Group Job 941 $1,309,750   $0  $5,078    
B11038   Water Group Job 942 $2,883,756   $0  $10,667    
B11039   Water Group Job 943 $1,505,476   $0  $8,198    
B11040   Water Group Job 944 $1,740,000   $0  $5,361    
B11041   Water Group Job 945 $2,380,500   $0  $72,245    
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B11042   Water Group Job 946 $1,337,648   $0  $9,526    
B11043   Water Group Job 947 $1,757,094   $0  $63,944    
B11044   Water Group Job 948 $1,943,698   $0  $6,537    
B11045   Water Group Job 949 $11,780,184   $0  $136,409    
B11046   Water Group Job 950 $5,167,375   $0  $4,381    
B11047   Water Group Job 951 $1,713,686   $0  $1,075    
B11048   Water Group Job 952 $2,585,834   $0  $3,589    
B11049   Water Group Job 953 $1,622,000   $0  $62,658    
B11101   Juan Street - Water Pipeline Replacement $1,100,000   $87,599  $18,389    
B11137   Water Group Job 958     $0  $3,074    
B11138   Water Group Job 959     $0  $1,377    
AKB00004   Seismic Upgrades           
B00135   Fault Crossing Retrofit to Large Pipelines $2,108,101   $0  $1,921    
B00136   Landslide Liquefaction Pipelines Mitigation $3,557,772   $0  $1,733    
AKB00005   Meter Boxes           
B00015   Water Meter Box Replacements - Group I $227,075   $0  $0    
B00016   Water Meter Box Replacements - Group II $239,387   $0  $4,497    
B00017   Water Meter Box Replacements - Group III $192,527   $0  $6,345    
S00003   Torrey Pines Road/La Jolla Blvd Main Replacement  $3,940,411   $0  $0    
S00004   Torrey Pines/La Jolla Blvd Phase 3B $2,991,964 $150,000 $13,769  $248,800  165.87% 
S00018   South Bay Reclaimed Water System $1,349,134   $0  $0    
S00073   SBRWS - Mag Meter Assembly Project $232,132   $18,600  $14,892    
S00019   Harbor Drive Pipeline $11,540,000 $420,000 $200,513  $514,584  122.52% 
    Alvarado Water Treatment Plant Upgrade & Expansion           
S00021   Alvarado Water Treatment Plant Upgrade & Expansion $56,311,686   $0  $0    
S00022   Alvarado WTP-Ozone Improvements (PH IV) $61,166,435 $3,294,504 $2,128,553  $4,079,714  123.83% 
S00023   Alvarado WTP - Rehab Floc/Sed Basins PH 3 $19,588,139 $4,335,318 $1,522,816  $3,479,499  80.26% 
    Miramar Water Treatment Plant Upgrade & Expansion           
S00024   Miramar Water Treatment Plant Upgrade & Expansion $117,465,246   $0  $0    
S00026   San Diego 24 Flow Control Facility $3,175,000   $0  $13,774    
S00027   Miramar WTP Flocculation & Sedimintation Basin $61,378,310 $419,299 $0  $645,474  153.94% 
S00028   Miramar WTP Landscape &  Site Improvement $2,200,000 $108,756 $0  $108,445  99.71% 
S00029   Miramar WTP Ozone Equipment/Installation $25,298,662 $1,160,110 $0  $638,100  55.00% 
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    Otay Water Treatment Plant Upgrade & Expansion           
S00030   Otay Water Treatment Plant Upgrade & Expansion $26,702,441 $5,289,620 $69,733  $1,020,868  19.30% 
S00031   Otay Water Trtmnt Plant Uprade & Exp - Ph. II $14,878,498 $2,543,362 $17,199  $1,252,532  49.25% 
S11059   Otay Water Treatment Plant Concrete Work $1,040,000   $0  $7,239    
S00032   Otay Second Pipeline Improvements $25,468,725   $0  $0    
S00035   Otay 2nd - Cast Iron Replacement $15,691,628 $165,000 $231,300  $117,307  71.10% 
S00037   Otay 2nd - North Encanto Replacement $7,473,776 $276,418 $0  $4,443  1.61% 
S11109   Otay 2nd Pipeline -Emergency  Main Repairs $500,000   $235,945  $52,678    
S00038   San Diego 17 Flow Control Facility $18,510,000   $0  $0    
S00039   Barrett Reservoir Outlet Tower Upgrade $2,750,964   $0  $0    
S00041   Morena Reservoir Outlet Tower Upgrade $5,680,000   $0  $13,903    
S00043   Rancho Penasquitos Water Pump Station #2 $13,299,820 $665,000 $0  $195,245  29.36% 
S00044   Lower Otay Reservoir Emergency Outlet Improvements $2,000,000 $121,658 $0  $95,530  78.52% 
S00045   CIP Program Management $4,160,000   $5,988  $65,493    
    WDSU - Security Operations Center           
S00049   WDSU - Security Operations Center $237,222   $0  $0    
S00050   Water Department Security Upgrades $7,969,846 $260,000 $0  $7,458  2.87% 
S00055   WDSU - Reservoirs & Dams $1,000,000 $95,000 $0  $0  0.00% 
S00056   WDSU - Enclosed Pump Stations $2,000,000 $95,000 $0  $18  0.02% 
S00058   WDSU - Tank/Standpipe Reservoirs $1,200,000 $118,000 $0  $0  0.00% 
S00059   WDSU - Pipelines (30"& Larger) $20,000   $0  $149    
S11104   WDSU - SECURITY OPERATIONS CENTER PH. II $550,000   $0  $512,911    
S11105   WDSU - Enclosed Pumps - PH. II $2,920,000   $84,151  $218,184    
S11106   WDSU - Reservoirs & Dams - PH. II $1,000,000   $0  $12,261    
S11107   WDSU - Water Tanks & Standpipes - PH. II $1,200,000   $0  $34,170    
S00068   Proctor Valley Off-Highway Vehicle Barrier $425,754   $0  $2,771    
S00075   Alvarado WTP - Fluoridation Facilities $1,163,959 $904,282 $18,503  $813,970  90.01% 
S00076   Miramar WTP -  Fluoridation Facilities $1,050,824 $814,478 $9,463  $716,349  87.95% 
S00077   Otay WTP - Fluoridation Facilities $1,012,233 $822,724 $59,522  $680,009  82.65% 
S00083   Miramar Pipeline Monitoring & Reinspection $1,487,636 $1,099,000 ($10,984) $59,132  5.38% 
S10004   Water Group Job 790 $8,283,783 $4,480,453 $843,787  $4,790,908  106.93% 
S10005   El Capitan Pipeline #2 $716,000 $38,818 $0  $87,278  224.84% 
S10008   El Monte Pipeline #2 TBD   ($11,574) $11,574    
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S10010   Recycled Water System Upgrades $950,000   $0  $9,201    
S10011   Kearny Mesa Pipeline Upgrade $43,328,391   ($3,197) $3,197    
S10013   Barrett Flume Cover $6,092,340   $0  $1,116    
S10055   Lindbergh Field 16" Cast Iron Main Replacement $6,820,000 $247,500 $201,860  $221,033  89.31% 
S10123   Water Group Job 915 (3012) $16,012,271 $3,660,284 $1,255,905  $5,190,856  141.82% 
S10127   Advanced Water Treatment Demo Plant (IPR/RA) $7,200,000   $2,221,555  $4,806,622    
S11021   University Ave Pipeline Replacement $15,300,000   $0  $129,376    
S11022   Upas Street Pipeline Replacement $20,196,326   $0  $112,825    
S11023   MOC Building $3,000,000 $100,000 $0  $0  0.00% 
S11024   Miramar Clearwell Improvements $79,000,000   $0  $4,260    
S11025   Chollas Building $17,700,000 $665,000 $202,342  $248,601  37.38% 
S11026   Montezuma Pipeline/Mid-City Pipeline Phase II $11,400,000   $0  $215,111    
S11027   Otay 1st/2nd Pipeline Abandonment East of Highland $7,300,000   $0  $44,094    
S11100   CIS ERP Implementation $11,198,520   $875  $7,107,530    
S11108   Water Group 787     $0  $782,826    
O&M   El Monte Valve Replacement $227,000 $344,635       

        $65,149,915 $41,639,330  $69,059,192    
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CIP EXPENDITURE TABLE – WASTEWATER 
 
 
Public Utilities - Wastewater Funds 

     Period 12 
      

        

Fund Funded Prog. Project Name 
Total 

Project Cost 

Original FY11 
Projected 

Expenditures 

FY11 Period 12 
Encumbrances 

SAP 
(unaudited) 

FY11 Period 12 
Expenditures 

SAP 
(unaudited) 

FY11 
Proj. Exp 
vs. FY11 
Actuals 
Period 
12 % 

Muni ABP00001 Pump Station Restorations           
Muni B00476 SPS 13 REHAB $445,000 $10,000  $110,000  $27,458  275% 
Muni B00499 SEWER PUMP STATION #27-  RESTORATION $6,907,545   $36,731  $0    
Muni B00500 SKYLARK CNYN SWR PS $1,714,046 $94,825  $8,653  $57,583  61% 
Muni B00502 SWR PS#18  PH II $2,754,387 $3,187  $0  $611  19% 
Muni B00503 SEWER PUMP STATION #27 - PHASE 2 $2,738,632 $402,133  $1,460,209  $121,332  30% 
Muni B00523 MISSION BAY SEWAGE INTERCEPT SYST 1,482,295   $1,000  $13,153    
Muni B10177 Sewer Pump Station 77B VFDs     $0  ($0)   
Muni ABP00003 Pump Station 64,65, Penasquitos, E Mission Gorge           
Muni B00306 PS 65 CAPACITY UPGRADE (AA 419270) $3,911,508 $300,000  $271,174  $375,545  125% 
Muni B10224 Sewer Pump Station 64 Force Main Repair $500,000   $0  $901,601    
Muni AJA00001 Sewer Main Replacements           
Muni B00330 Sewer & Water Group 676 (PN2) (03) $2,376,152 $3,500  $0  $0  0% 
Muni B00322 GROUP 3011-SEWER & WATER 648 $2,647,619 $474,240  $31,725  $416,730  88% 
Muni B00323 GROUP 3011-SEWER 649 $1,223,926 $188,098  $27,548  $92,279  49% 
Muni B00324 GROUP 3011-SEWER & WATER 650 $3,290,197 $570,094  $13,521  $378,953  66% 
Muni B00326 SEWER GROUP 665 $2,401,866 $1,241,151  $0  $1,574,541  127% 
Muni B00327 SEWER GROUP 644 $2,659,147 $1,255,000  $228,586  $1,279,206  102% 
Muni B00328 Sewer Group 668 Ocean Beach South Master Plan $2,215,025 $1,336,827  $186,828  $1,367,570  102% 
Muni B00329 SEWER GROUP 682 $3,616,158 $1,480,990  $1,476,127  $814,967  55% 
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Muni B00331 SEWER GROUP  678 $1,112,220   $0  $6,763    
Muni B00332 SEWER & WATER GRP 684A $4,530,146 $22,369  $0  $66,203  296% 
Muni B00333 CITY HEIGHTS: GRP 685 $5,179,341 $258,431  $0  $89,521  35% 
Muni B00334 SEWER & WATER GROUP 689 (S) $4,623,427 $790,723  $54,336  $793,271  100% 
Muni B00335 SEWER & WATER GROUP 683A (S) $4,018,699 $14,538  $0  $95,219  655% 
Muni B00336 SEWER GROUP JOB 726 $2,941,262 $1,544,077  $237,913  $1,856,230  120% 
Muni B00337 SEWER GROUP JOB 727 $3,078,742   $0  $10,385    
Muni B00338 SEWER GROUP JOB 728 $3,581,117 $1,381,810  $93,603  $1,684,670  122% 
Muni B00339 SEWER GROUP JOB 729 $2,245,017 $1,456,927  $138,412  $1,473,222  101% 
Muni B00340 SEWER GROUP JOB 730 $1,786,063 $917,653  $237,912  $757,096  83% 
Muni B00341 SEWER GROUP JOB 731 $1,927,893 $207,186  $171,980  $25,708  12% 
Muni B00342 SEWER GROUP JOB 732 $1,378,639 $145,693  $0  $80,870  56% 
Muni B00343 SEWER GROUP JOB 734 $1,317,661 $652,430  $61,644  $703,323  108% 
Muni B00344 SEWER &WATER GRP JOB 544 $1,336,275 $49,000  $97,086  $115,562  236% 
Muni B00345 SEWER GROUP 735 $2,441,913   $0  $1,406    
Muni B00346 Sewer Group 697A $2,286,693 $68,628  $0  $0    
Muni B00348 GROUP JOB 740 $2,750,341 $111,682  $560,138  $116,227  104% 
Muni B00349 GROUP JOB 739 $1,379,975 $1,022,982  $227,273  $688,597  67% 
Muni B00352 SEWER GROUP 742 $2,310,160 $1,050,878  $0  $982,423  93% 
Muni B00353 SEWER GROUP 743 $1,363,300 $18,600  $0  $4,073  22% 
Muni B00354 SEWER GROUP 745 $4,429,239 $2,390,562  $288,034  $2,200,221  92% 
Muni B00355 SEWER & WATER GROUP 747 (S) $2,777,411 $212,661  $0  $89,192  42% 
Muni B00356 SEWER GROUP 748 $1,883,000 $308,250  $801,134  $789,321  256% 
Muni B00358 SEWER GROUP JOB 738 $1,806,553 $69,862  $982,000  $131,152  188% 
Muni B00359 SEWER GROUP 750 $2,472,682 $1,213,000  $909,797  $561,010  46% 
Muni B00360 Water & Sewer Group Job 752 $4,773,547 $156,469  $0  $219,162  140% 
Muni B00361 SEWER GJ 753 $3,428,694 $69,568  $1,221,000  $101,078  145% 
Muni B00362 WATER & SEWER GJ 754 $3,560,417 $2,557,749  $2,020,239  $706,207  28% 
Muni B00363 SEWER  GROUP 756 $3,169,885 $82,000  $2,149,698  $71,195  87% 
Muni B00364 SEWER REPL GJ 757 $2,401,313   $0  $127    
Muni B00365 SEWER & WATER GROUP 758 $3,445,600 $44,656  $840  $214,241  480% 
Muni B00366 SEWER & WATER GROUP JOB 759 $781,731 $463,415  $105,643  $331,363  72% 
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Muni B00368 SEWER GROUP 764 $5,838,000   $0  $1,627    
Muni B00370 SEWER GROUP 767 $4,377,500 $100,810  $0  $221,870  220% 
Muni B00371 SEWER & WATER GROUP  768 $2,615,442 $567,461  $1,439,158  $342,669  60% 
Muni B00372 SEWER & WATER GROUP JOB 761 $3,344,230 $124,585  $0  $102,889  83% 
Muni B00373 GROUP 3015-SEWER GROUP  762 $2,698,260 $547,880  $1,353,385  $368,634  67% 
Muni B00374 SEWER GROUP JOB 763 $4,620,550   $0  $2,744    
Muni B00375 SEWER & WATER GROUP 766 $2,218,592 $156,831  $0  $126,893  81% 
Muni B00377 SEWER GROUP JOB 772 $1,942,943 $1,246,624  $22,438  $1,791,427  144% 
Muni B00378 SEWER GROUP JOB 784 $3,528,809 $24,779  $0  $225,964  912% 
Muni B00379 SEWER GROUP JOB 788 $4,421,026 $87,000  $0  $73,684  85% 
Muni B00380 SEWER GROUP 764A $3,789,479   $0  $591    
Muni B00381 SEWER & WATER GROUP 789 $2,127,642 $85,360  $1,622,295  $123,418  145% 
Muni B00382 SEWER GROUP 820 $3,558,665 $308,704  $8,160  $243,275  79% 
Muni B00384 43RD ST & NAT AVE REALIG $642,933 $346,350  $46,695  $367,108  106% 
Muni B00385 SEWER & WATER GROUP JOB 774 $3,524,376 $94,220  $0  $143,448  152% 
Muni B00386 SEWER & WATER GROUP JOB 775     $0  $1,311    
Muni B00388 SEWER & WATER GROUP JOB 778 $4,010,183   $0  $1,407    
Muni B00389 Sewer Group Job 780 $4,880,210 $50,000  $2,181,685  $90,883  182% 
Muni B00390 Sewer Group Job 781 $4,210,025 $52,320  $2,778,488  $246,407  471% 
Muni B00393 SEWER & WATER GJ 787 $4,643,452 $119,828  $0  $129,448  108% 
Muni B00394 SEWER  GROUP 793 $1,731,663   $0  $913    
Muni B00395 SEWER GJ 794 $4,091,924 $89,642  $0  $896    
Muni B00396 SEWER GJ 795 $455,460   $0  $5,763    
Muni B00397 SEWER & WATER GJ 796 $4,043,202 $5,750  $0  $2,318  40% 
Muni B00401 "GROUP JOB 785 ""CANYON""" $954,434 $175,110  $375,523  $143,986  82% 
Muni B00403 Sewer Group Job 807 $5,375,708 $94,423  $0  $0    
Muni B00404 GROUP 3015-SEWER GROUP  805 $3,250,155 $632,255  $760,931  $1,135,679  180% 
Muni B00405 SEWER & WATER GROUP 792 $4,376,113 $99,762  $0  $124,099  124% 
Muni B00410 SEWER GJ 770 $2,232,420 $96,000  $0  $60,698  63% 
Muni B00411 SEWER GROUP 739A $1,128,861 $90,000  $0  $69,379  77% 
Muni B00412 SEWER GROUP 808 $1,714,216 $58,151  $0  $66,622  115% 
Muni B00413 SEWER GROUP 821 $3,366,000   $0  $1,715    
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Muni B00415 SEWER GJ 815 $1,975,082 $16,893  $0  $43,990  260% 
Muni B00416 Sewer & Water Group Job 809 $4,353,747 $325,560  $152,399  $228,222  70% 
Muni B00417 Sewer Group 810 $4,145,949 $58,805  $0  $0    
Muni B00418 SEWER "CANYON" GROUP 810     $0  $725    
Muni B00419 SEWER & WATER GROUP 822 $2,372,517 $62,725  $1,365,688  $235,311  375% 
Muni B00420 SEWER & WATER GROUP JOB 799 $1,917,950 $92,000  $2,825  $176,565  192% 
Muni B00423 SEWER GROUP JOB 787 CANYON     ($60,692) $0    
Muni B00426 Sewer Group 812 $4,988,826 $84,083  $0  $0    
Muni B00429 BUCHANAN CANYON SEWER B $3,449,569 $124,000  $13,125  $122,336  99% 

Muni B00432 
Mission Center Canyon B Sewer Main    
Replacement $1,032,494 $404,152  $102,624  $425,199  105% 

Muni B00433 Mission Center Canyon C Smr $3,153,159 $54,163  $0  $0    
Muni B00435 Sewer & Water Group 814 $2,952,429 $71,376  $0  $597    
Muni B00440 BIRD ROCK SEWER IMPROVEMENTS $1,458,902   $0  $0    
Muni B00441 Sewer & Water Group Job 829 $1,223,600 $37,630  $0  $40,877  109% 
Muni B00442 SEWER GROUP 549 $4,494,800 $19,766  $0  $109,506  554% 
Muni B00445 WATER & SEWER GROUP 687B $6,748,442 $289,530  $0  $23,292  8% 
Muni B00446 SEWER GROUP 691 $2,868,339 $84,000  $6,268  $81,502  97% 
Muni B00447 SEWER GROUP 693 SEWER MAIN REPLACEMENT $3,491,566 $15,492  $0  $129,874  838% 
Muni B00448 SEWER GROUP 694 SEWER MAIN REPLACEMENT $3,795,800   $0  $32,079    
Muni B00449 SEWER GROUP 695 SEWER MAIN REPLACEMENT $3,521,791 $59,520  $0  $36,298  61% 
Muni B00450 SEWER GROUP 725 SEWER MAIN REPLACEMENT $2,763,858 $302,093  $0  $365,129  121% 
Muni B00451 SEWER GROUP 698 $7,925,000 $620,000  $481,349  $234,190  38% 
Muni B00452 SEWER & WATER GROUP 701 $3,209,020 $99,577  $0  $2,286    
Muni B00453 SEWER GROUP 703 SEWER MAIN REPLACEMENT $3,370,151 $56,000  $0  $26,325  47% 
Muni B00454 SEWER GROUP 705 $1,576,663 $59,986  $211,362  $32,068  53% 
Muni B00455 SEWER GROUP 714 $2,747,272 $67,738  $0  $119,334  176% 
Muni B00456 SEWER GROUP 715 $3,146,022 $638,931  $0  $141,060  22% 
Muni B00457 Sewer Group 716 $3,455,314 $1,757,136  $468,626  $1,757,855  100% 
Muni B00458 CENTRE CITY GROUP JOB 711 $839,155 $3,390  $0  $421  12% 
Muni B00459 SEWER GROUP 720 $4,584,963 $22,131  $0  $1,737  8% 
Muni B00460 SEWER GROUP 721 $5,070,451 $86,854  $0  $22,934  26% 
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Muni B00462 SEWER GROUP 723 $3,118,050 $74,400  $0  $140,108  188% 
Muni B10149 Sewer Group Job 682M $571,553 $287,099  $334,480  $71,897  25% 
Muni B10151 Sewer Group Job 740M $316,280 $190,643  $181,542  $48,498  25% 
Muni B10152 Sewer Group Job 785AM $414,244 $367,000  $202,987  $85,159  23% 
Muni B10209 Lytton St. 6-inch Sewer Replacement $544,957 $10,000  $0  $43,696  437% 
Muni B11019 SEWER GROUP JOB 830 $2,953,500   $0  $11,645    
Muni B11021 WATER AND SEWER GROUP JOB 929 (S) $760,100   $0  $45,396    
Muni B11022 WATER AND SEWER GROUP JOB 930 (S) $1,745,010   $0  $49,942    
Muni B11077 Sewer Group 767A $2,744,345   $0  $52,882    
Muni B11110 Swan Street Sewer Main Replacement Project $166,000   $0  $0    
Muni B11111 Tecolote Canyon 8-inch CI Sewer Main $424,000   $0  $0    
Muni AJA00002 Pipeline Rehabilitation           
Muni B00347 SEWER MAIN REHAB PH J-1B (AA 460500) $2,334,788 $1,522,782  $13,020  $1,461,375  96% 
Muni B00464 PIPELINE REHAB PHASE D-1 $4,899,203   $0  $12,796    
Muni B00468 PIPELINE REHAB PH G-1 $9,146,789 $5,000  $0  $16,847  337% 
Muni B00469 PIPELINE REHAB PH H-1 $6,585,361   $757,493  $1,267,719    
Muni B00471 PIPELINE REHAB PH J-1 $4,801,017 $1,580,940  $0  $1,744,883  110% 
Muni B00474 PIPELINE REHAB PHASE D-2 $1,676,073 $1,192,431  $78,862  $1,512,705  127% 
Muni B00520 PIPELINE REHAB PHASE I-1 P1 $800,000   $0  $0    
Muni B00521 PIPELINE REHAB PHASE J-1D $6,215,351 $3,871,250  $4,170,567  $438,550  11% 
Muni B00525 SEWER MAIN REHAB PH I-1D (AA 460500) $2,494,784 $198,000  $0  $143,238  72% 
Muni B00529 SEWER MAIN REHAB PH J-1A (AA 460500) $3,676,270 $1,580,000  $0  $1,558,657  99% 
Muni B00530 Sewer Main Rehabilitation Phase J-1C $4,135,853 $1,698,502  $1,261,122  $2,212,318  130% 
Muni B10141 PIPELINE REHABILITATION K-I $4,135,630 $2,628,000  $2,459,780  $128,194  5% 
Muni B10142 PIPELINE REHABILITATION L-I $4,597,250 $469,404  $3,858,524  $106,736  23% 
Muni B10182 Pipeline Rehabilitation N-1 $6,217,962 $311,852  $0  $99,877  32% 
Muni B10184 Pipeline Rehabilitation M-1 $4,565,000 $597,172  $0  $125,852  21% 
Muni B10185 Pipeline Rehabilitation O-1 $5,096,000 $315,381  $0  $108,333  34% 
Muni B10192 Pipeline Rehabilitation P-1 $6,522,316 $336,083  $0  $154,500  46% 
Muni B11028 Pipeline Rehab - Phase D-2 (Laterals) $3,850,000   $0  $0    
Muni B11029 Pipeline Rehabilitation - Phase G-2 (Laterals) $4,000,000   $0  $25,084    
Muni B11030 Pipeline Rehabilitation - Phase I-2 (Laterals) $3,850,000   $0  $228    
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Muni B11060 PIPELINE REHABILITATION - PHASE F-2 (LATERALS) TBD   $0  $0    
Muni B11061 PIPELINE REHABILITATION - PHASE J-2 (LATERALS) TBD   $0  $0    
Muni B11062 PIPELINE REHABILITATION R-1 $5,710,400   $0  $27,296    
Muni B11074 PIPELINE REHABILITATION Q-1 $6,543,000   $0  $60,155    
Muni B11078 PIPELINE REHABILITATION S-1 $5,592,376   $0  $34,985    
Muni B11120 PIPELINE REHABILITATION T-1 TBD   $0  $0    
Muni AJA00003 Unscheduled Projects           
Muni B00495 SEWER GROUP JOB 785A ACCELERATED $3,342,097 $96,000  $0  $68,995  72% 
Muni B00496 WATSON RANCH CREEK CROSSING PIP $340,000   $0  $174,318    
Muni B00504 Manning Canyon Accel TH $1,318,460 $12,924  $0  $59    
Muni B00505 Palm Ave. - Accel (ON) $2,903,026 $886  $0  $0    
Muni B00506 DAKOTA CANYON ACCELERATED $2,101,735   $9,305  $855    
Muni B00507 FALSE BAY EMERGENCY $1,424,841 $50,735  $606  $12,475  25% 
Muni B00508 60TH STREET ACCELERATED $2,059,734 $63,000  $0  $82,738  131% 
Muni B00513 FAMOSA ACCELERATED SEWER & WATER $2,034,180 $273,411  $125,057  $228,904  84% 

Muni AJB00001 
Metropolitan Waste Water Department Trunk 
Sewers           

Muni B00302 54TH & MARKET $360,291 $249,441  $0  $266,476  107% 
Muni B00304 7TH & BROOKES ST. ACCEL. $1,465,568   $0  $2,210    
Muni B00307 ALVARADO CHANNEL PIPE CROSSING ACCEL $723,255 $299,765  $52,814  $298,431  100% 
Muni B00309 Swan Street Sewer Replacement $4,200,000 $10,000  $0  $0    
Muni B00310 OLD ROSE CYN TS RELOCATION $6,600,000 $935,000  $4,597  $545,512  58% 
Muni B00311 CALTRANS/SR- 905 OTAY MESA TS $3,904,000   $0  $11,878    
Muni B00478 Balboa Terrace Trunk Sewer $6,387,170 $482,168  $163,390  $596,576  124% 
Muni B00479 Pacific Highway Trunk Sewer $6,202,262 $628,994  $3,647,737  $104,821  17% 
Muni B00481 ALVARADO TRUNK SEWER PHIII $3,274,905 $84,000  $14,920  $200,649  239% 
Muni B00482 CROWN PT TS $4,814,072 $182,723  $0  ($609) 0% 
Muni B00483 PALM CITY TS $5,933,078 $197,235  $8,670  $375,500  190% 
Muni B00484 PENASQUITOS VIEW TS $2,139,207 $20,264  $4,309  $27,957  138% 
Muni B00486 Sunset Cliffs Trunk Sewer $4,056,505 $3,730,691  $1,412,032  $1,686,833  45% 
Muni B00488 GRANTVILLE TS $4,359,131 $165,880  $5,244  $199,692  120% 
Muni B00490 Penasquitos North Trunk Sewer $3,661,452 $31,993  $0  $0    
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Muni B00510 QUINCY ST. & WILBUR AVE. $2,080,110 $65,170  $0  $82,577  127% 
Muni B10180 W PTL Interceptor & PS 2 FM Siphon Repair $1,500,000 $10,000  $0  $11,302  113% 
Muni B11112 Alvarado Trunk Sewer Phase IIIA $2,691,000   $0  $18,096    

Muni B11025 
ROSE CANYONE TRUNK SEWER (RCTS) JOINT 
REPAIR $6,233,000 $10,000  $0  $23,059  231% 

Muni B11026 SEWER JUNCTION/DIVERSION STRUCTURE REHAB $700,000 $10,000  $0  $0    
Muni S00301 Otay Mesa Trunk Sewer $13,027,347   $0  $416    
Muni S00302 South Mission Valley Trunk Sewer $14,953,182 $6,911,036  $948,035  $8,300,816  120% 
Muni S00303 Pump Station Upgrades Group I North County $6,548,000 $1,604,950  $480,165  $1,678,761  105% 
Muni S00304 PS Upgrades Group II Cnty Wide $4,195,000 $2,184,243  $2,991,498  $400,710  18% 
Muni S00305 PS Upgrades Group III Forcemains $5,805,000 $8,795  $59,198  $245,451  2791% 
Muni S00306 PS Upgrades Group IV Comfort Stations $2,290,375   $36,231  $27,679    

Muni S00308 
Pump Station 84 Upgrade & Pump Station 62 
Abandon $10,885,000 $700,000  $273,231  $864,393  123% 

Muni S00313 Beach Area Low Flow Storm Diversion $2,422,334   $0  $601    
Muni S00325 Carmel Valley Trunk Sewer $10,707,151   $3,657  $2,843    
Muni S00329 East Point Loma Trunk Sewer $3,280,973 $500,000  $1,802,119  $115,836  23% 
Muni S00331 Balboa Avenue Trunk Sewer $2,718,160 $1,735,013  $259,056  $1,725,196  99% 
Muni S00332 Montezuma Trunk Sewer $4,039,298 $90,000  $0  $178,570  198% 
Muni S00334 USIU Trunk Sewer $6,064,129 $570,000  $4,145,171  $726,132  127% 
Muni S00335 Lake Murray Trunk Sewer $10,366,815 $5,064,807  $1,330,073  $7,514,079  148% 
Muni S00336 Harbor Drive Trunk Sewer Replacement $12,398,748 $139,000  $7,780  $220,678  159% 
Muni S00337 Sewer Pump Station 41 Rehabilitation $8,881,955 $3,122,261  $662,384  $2,691,870  86% 
Muni S00338 Sewer Pump Station 79 $5,202,463   $0  $175,896    
Muni S00341 Pipeline Rehabilitation Phase F-1 $10,260,957 $362,900  $520,447  $437,105  120% 
Muni S11100 CIS ERP Implementation $11,198,520   $875  $7,142,387    
Metro ABO00001 Metro Treatment Plants           
Metro B00314 MBC BIOSOLIDS SCREEN & BLENDING TANK BYP $945,846   $0  $7,092    
Metro B00315 MBC Chemical Storage & Handling System $439,131   $22,509  $16,193    
Metro B00316 MBC ACCESS ROAD DRAINAGE IMPROVEMENTS (A $270,200 $80,006  $2  $65,191  81% 
Metro B00320 NCWRP GUARD SHACK RELOCATION $154,149   $0  $2,619    
Metro B00321 NCWRP LAB AIR CONDITIONING UPGRADE $80,000   $3,584  $38,821    

16 of 17 



 

   

Metro B00527 NCWRP EDR #6 $1,823,464 $1,118,360  $194,408  $1,197,442  107% 
Metro B00528 MBC WATER SYSTEMS IMPROVEMENTS $1,179,355 $664,102  $759,932  $163,034  25% 
Metro B10085 PTL Sedimentation Basins Equip Refurbish $7,000,000 $65,864  $956  $106,901  162% 
Metro B10147 Stairway Project at PLWTP-Hydroelectric Building $308,577 $10,606  $0  $44,061  415% 
Metro B10178 MBC Chemical System Improvements Phase 2 $4,200,000   $0  $31,077    
Metro B10225 PTLWTP - POWER CENTER 6 $250,000 $200,000  $35,100  $203,756  102% 

Metro B11076 
PTLWTP PC 6 Transformer Cabinet & Switchboard 
Repl $300,000   $50,000  $14,921    

Metro B11139    North City Cogeneration Facility Expansion     $0  $255    
Metro TBD MBC Chemical Systems Imp. - Phase 2 TBD $10,000        
Metro ABP00002 Metropolitan System Pump Stations           
Metro B00313 PS 1&2 ELECTRICAL UPG & NEW BLDG AT PS2 $9,935,000 $4,000,000  $2,746,568  $3,447,190  86% 
Metro S00309 NCWRP Sludge Pump Station Upgrade $457,600 $29,416  $66,697  $56,661  193% 
Metro S00312 Pump Station 2 Onsite Standby Power $31,500,000 $30,000  $0  $64,035  213% 

Metro S00314 Wet Weather Storage Facility 
$112,001,85

9   $64,792  $85,467    
Metro S00315 Point Loma Grit Processing Improvements $32,922,630 $3,500,000  $4,433,567  $756,959  22% 
Metro L10000 Metro Facilities Control Systems Upgrade           
Metro S00320 Metro Facilities Control System Upgrade Phase I $7,000,000 $2,004,457  $234,065  $1,243,415  62% 

Metro L100001 
Ovation Upgrade at Pt Loma Wastewater Trmt 
Plant $4,180,000 $30,000  $0  $61,244  204% 

Metro S00321 MBC Centrate Collection Upgrades $2,311,159 $1,478,847  $52,034  $1,603,135  108% 
Metro S00322 MBC Biosolids Storage Silos $7,353,500 $234,068  $302,773  $182,735  78% 
Metro S00323 MBC Odor Control Facility Upgrades $5,200,000 $10,000  $0  $54,963  550% 
Metro S00339 MBC Dewatering Centrifuges Replacement $12,000,000   $0  $154    

        $96,714,174  $68,797,086  $91,699,641    
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Activity ID Activity Name Start Finish

ABJ00001  WABJ00001  Water Pump Station Restoration 05-Oct-09 A 02-Feb-16

B10006  TB10006  Tierrasanta (Via Dominique) Pu... 03-May-10 A 02-Feb-16

B10070  SB10070  Scripps Ranch Pump Station Up... 05-Oct-09 A 28-Oct-14

B11072-PB11072-PU-1  Soledad Pump Station Upg... 01-Oct-10 21-Sep-15

ABL00001  SABL00001  Standpipe and Reservoir Reha... 25-Aug-08 A 05-Jan-16

B00142  LB00142  LJ Country Club Resemerg Reli... 10-Oct-08 A 18-Aug-11

B00143  SB00143  San Carlos Reservoir Enhancem... 25-Aug-08 A 26-Apr-13

B00155  CB00155  Catalina Standpipe Renovation 01-Mar-10 A 23-Oct-14

B10003  DB10003  Dulzura Conduit Flume 22 02-Nov-09 A 02-Apr-14

B11070-PB11070-PU-2  La Jolla View Reservoir 01-Jul-10 05-Jan-16

ABM00001  ABM00001  Groundwater Asset Developme... 03-Jun-08 A 15-Nov-22

B00167-PB00167-PU-3  San Pasqual Brackish Des... 01-Jul-11 15-Nov-22

B00169-PB00169-PU-3  San Vicente Production W... 03-Jun-08 A 17-May-13

AHC00002  AHC00002  North City Reclamation System 25-Oct-00 A 10-Sep-15

B00158  CB00158  Carmel Valley Recycled Waterline 08-Apr-08 A 24-Oct-12

B00160  LB00160  Los Penasquitos Recycled Wate... 25-Oct-00 A 02-Jan-14

B00161-PB00161-PU-2  Pacific Highlands RWP - P... 01-Jul-04 A 30-Jun-14

B10200  CB10200  Camino Del Sur Pipeline- North ... 02-Aug-10 A 10-Sep-15

AKB00002  AKB00002  Freeway Relocation 03-Jan-05 A 23-Sep-11

B00010-PB00010-PU-1  Caltrans - I905 01-Sep-05 A 23-Sep-11

B00011-PB00011-PU-1  Caltrans - El Monte -Rte 67 03-Jan-05 A 11-Mar-10

B00013-PB00013-PU-1  Caltrans - Carroll Cnyn Br-... 02-Jul-07 A 29-Jul-11

B00014-PB00014-PU-1  Caltrans - Carroll Cnyn Br-... 02-Mar-07 A 29-Jul-11

AKB00003  AKB00003  Water Main Replacements 02-Mar-92 A 21-Nov-23

B00018  WB00018  Water Group 616 01-Dec-09 A 14-Sep-15

B00020  3B00020  3008 - Wtr GJ 532 CI (CC) 01-Jun-94 A 24-Sep-12

B00021  3B00021  3008 - Wtr GJ 533 CI (MH) 18-Apr-94 A 24-Sep-12

B00024  3B00024  3011 - Swr & Wtr GJ 648 CI (KE) 21-Dec-95 A 17-Jan-13

B00025  3B00025  3011 - Swr & Wtr GJ 650 CI (KE) 21-Dec-95 A 17-Jan-13

B00026  3B00026  3011 - Wtr GJ 651 CI (KE) 05-Dec-96 A 17-Jan-13

B00028  SB00028  Sewer & Water Group 676 (PN2) ... 16-Mar-98 A 17-Oct-11

B00030  SB00030  Sewer & Water Group 684A (CH... 01-Dec-97 A 02-Mar-12

B00031  WB00031  Water Group 525B (BL) 20-Mar-98 A 11-Mar-14

B00032  WB00032  Water Group 525C (BL) 24-Jun-99 A 03-Sep-15

B00033  3B00033  3000 - Wtr GJ 464B CI (CC) 02-Mar-92 A 05-Aug-11

B00035  SB00035  Sewer & Water Group 694 (W) 01-Dec-10 A 31-Oct-17

B00036  SB00036  Sewer & Water Group 693 (GP3)... 16-Oct-01 A 21-May-19

B00037  SB00037  Sewer & Water Group 695 05-Feb-10 A 08-Feb-16

B00038  3B00038  3000 - Wtr GJ 705 CI (KE3) 18-Aug-98 A 10-Aug-11

B00039  SB00039  Sewer & Water Group 701 02-Nov-10 A 09-Apr-15

B00040  3B00040  3011 - Wtr GJ 703A CI (KE) 18-Aug-98 A 17-Jan-13

B00041  3B00041  3002 - Wtr GJ 540A CI (LJ101) 25-Jan-99 A 01-Sep-11

B00042  WB00042  Water Group 541 (LJ102) 25-Jan-99 A 28-Nov-11

B00044  SB00044  Sewer & Water Group 711 (CC5)... 21-Jan-99 A 07-Feb-20

B00045  3B00045  3010 - Wtr GJ 717 CI (OB1) 04-Jan-99 A 10-Feb-12

B00046  WB00046  Water & Sewer Group 544 (OB101) 16-Mar-99 A 26-Nov-12

B00047  WB00047  Water Group 546 (OB103) 16-Mar-99 A 02-Jul-12

B00048  3B00048  3002 - Wtr GJ 550 CI (CA102) 20-Apr-99 A 02-Jul-12

B00049  WB00049  Water Group 549 (CA101) 20-Apr-99 A 02-Jul-12

B00050  SB00050  Sewer & Water Group 723 (MH1... 02-Aug-99 A 10-Dec-14

B00052  WB00052  Water Group 644 03-Sep-96 A 05-Jul-12

B00053  DB00053  D/B 554 - Wtr GJ 901 CI (LV102) 07-Nov-05 A 29-Nov-11

B00056  SB00056  Sewer & Water Group 728 (PN4) ... 14-Nov-00 A 07-Dec-12

B00057  SB00057  Sewer & Water Group 730 (PN5) ... 15-Nov-00 A 13-Nov-12

B00058  SB00058  Sewer & Water Group 731 (PN6) ... 14-Nov-00 A 10-Oct-11

B00059  SB00059  Sewer & Water Group 732 (PN7) ... 17-Nov-00 A 18-Mar-14

B00062  SB00062  Sewer & Water Group 740 (OB2... 16-Aug-01 A 13-Aug-13

B00064  WB00064  Water Group 665 (OT) (03) 05-Dec-96 A 25-Mar-13

B00066  WB00066  Water Group 910 CI 28-Aug-01 A 19-Sep-13

B00067  WB00067  Water Group 746A 01-Mar-10 A 09-Sep-13

B00068  SB00068  Sewer & Water Group 747 (CC30... 28-Aug-01 A 19-Jan-12

B00071  3B00071  3000 - Wtr GJ 753 CI (CC33VC) 29-Nov-01 A 22-Aug-11

B00072  SB00072  Sewer & Water Group 754 29-Nov-01 A 08-May-13

B00073  3B00073  3010 - Wtr GJ 718A CI (OB2) 04-Jan-99 A 10-Feb-12

B00074  SB00074  Sewer & Water Group 758 14-Feb-02 A 14-Aug-15

B00075  SB00075  Sewer & Water Group 759 (OB1... 27-Nov-01 A 14-Nov-12

B00077  3B00077  3013 - Wtr GJ 764 CI (PN) 16-May-02 A 08-Oct-12

B00078  WB00078  Water Group CI 911 (765) 09-Mar-06 A 06-Mar-12

B00080  SB00080  Sewer & Water Group 761 (CC)-1 03-Aug-09 A 11-May-15

B00081  3B00081  3014 - Swr & Wtr Grp 685 (CH3) ... 14-Nov-97 A 07-Oct-20

B00082  SB00082  Sewer & Water Group 768 03-Jan-02 A 03-Apr-13

B00083  SB00083  Sewer & Water Group 689 (GP3)... 08-Dec-97 A 30-Jan-13

B00084  3B00084  3013 - Wtr GJ 764A CI (PN) 16-May-02 A 08-Oct-12

B00085  WB00085  Water Group 773 (CA2) 18-Jun-02 A 31-May-17

B00086  SB00086  Sewer & Water Group 789 (LV)-1 16-May-02 A 09-Oct-13

B00087  4B00087  43rd St. & National Ave. Realign... 08-Jan-02 A 08-Feb-13

B00088  SB00088  Sewer & Water Group 772 (KE)-1 24-Jun-02 A 26-Nov-12

FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3
FY2010 FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024
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Activity ID Activity Name Start Finish

B00089  WB00089  Water Group 785 (CM) 24-Jul-02 A 01-Sep-11

B00090  SB00090  Sewer & Water Group 796 (EA)-1 17-Jul-02 A 30-Dec-11

B00091  SB00091  Sewer & Water Group 774 (CH12... 24-Oct-02 A 18-Mar-14

B00092  SB00092  Sewer & Water Group 780 (CH)-1 01-Oct-02 A 27-Sep-13

B00093  SB00093  Sewer & Water Group 781 (CH)-1 01-Oct-02 A 24-Oct-13

B00094  3B00094  3011 - Wtr GJ 807 CI (CA) 18-Aug-98 A 17-Jan-13

B00095  MB00095  Manning Cyn Swr and Wtr Repla... 06-Dec-01 A 22-Nov-16

B00096  SB00096  Sewer & Water Group 785 Cany... 23-Dec-02 A 03-Jul-13

B00097  WB00097  Water Group 779 01-Apr-10 A 07-Oct-13

B00098  3B00098  3013 - Wtr GJ 821 CI (PN) 01-Apr-04 A 08-Oct-12

B00099  3B00099  3014 - Swr & Wtr Grp 770 (CH)-1 07-Apr-03 A 07-Oct-20

B00100  SB00100  Sewer & Water Group 792 02-Dec-02 A 15-Oct-13

B00101  3B00101  3011 - Wtr GJ 806 CI (CH) 18-Aug-98 A 17-Jan-13

B00102  SB00102  Sewer & Water Group 809 (LJ) 02-Jun-03 A 05-Feb-16

B00103  SB00103  Sewer & Water Group 822 16-May-02 A 14-Oct-13

B00104  WB00104  Water Group 787 CI (CH)-1 30-Jun-03 A 27-Jan-15

B00105  SB00105  Sewer & Water Group 799 (CC)-1 15-May-03 A 28-Aug-14

B00106  SB00106  Sewer & Water Group 788 (EA)-1 23-Aug-02 A 29-Jul-15

B00107  FB00107  Famosa Accel. - Sewer & Water-1 06-Apr-04 A 09-Nov-12

B00110  SB00110  Sewer & Water Group 820 (LJ) 02-Jun-03 A 21-Apr-16

B00111  WB00111  Water Group 793 (SE) 02-Jan-07 A 26-Jul-12

B00112  SB00112  Sewer & Water Group 683A (CH) 18-Jun-01 A 06-Oct-11

B00114  SB00114  Sewer & Water Group 687B 26-Feb-07 A 25-Feb-16

B00115  DB00115  D/B 554 - Wtr GJ 902 CI (LV102) 24-Apr-06 A 27-Jan-12

B00116  DB00116  D/B 555 - Wtr GJ 903 CI (LV102) 24-Apr-06 A 15-Feb-12

B00117  DB00117  D/B 555 - Wtr GJ 904 CI (LV102) 24-Apr-06 A 15-Feb-12

B00118  DB00118  D/B 555 - Wtr GJ 905 CI (LV102) 24-Apr-06 A 04-Apr-12

B00119  PB00119  PB 16-Inch CI Water Replacement 01-May-07 A 21-Nov-23

B00120  WB00120  Water Group 907 CI 01-Mar-10 A 27-Jun-13

B00121  WB00121  Water Group 908 01-Mar-10 A 13-Feb-13

B00122  WB00122  Water Group 906 CI 02-Apr-07 A 18-Jan-13

B00123  WB00123  Water Group 909 CI - Phase I 15-Mar-07 A 29-Mar-13

B00124  WB00124  Water Group 909 CI - Phase II 15-Mar-07 A 29-Mar-13

B00125  WB00125  Water Group 914 CI (PB) 01-May-07 A 27-May-15

B00130  WB00130  Water Group 919 CI 28-Jul-08 A 11-Apr-14

B00131  WB00131  Water Group 525E (BL) 25-Jan-99 A 09-Dec-15

B00132  SB00132  Sewer & Water Group 829 (CH) 12-Jul-04 A 26-Aug-11

B00170  CB00170  Crown Point TS - Water Main Re... 29-May-02 A 24-Feb-12

B10153  WB10153  Water Group Job 787M1 01-Feb-10 A 29-Jan-13

B10154  WB10154  Water Group Job 787M2 01-Feb-10 A 25-Oct-12

B10155  WB10155  Water Group Job 787M3 01-Feb-10 A 02-Nov-12

B10156  WB10156  Water Group Job 933M 01-Feb-10 A 12-Sep-12

B10170  WB10170  Water Group Job 920 01-Feb-10 A 06-Aug-13

B10171  WB10171  Water Group Job 921 02-Feb-10 A 03-Dec-13

B10172  WB10172  Water Group Job 922 01-Feb-10 A 21-Jan-15

B10173  WB10173  Water Group Job 923 01-Feb-10 A 19-Sep-14

B10174  WB10174  Water Group Job 924 01-Feb-10 A 07-May-14

B10175  WB10175  Water Group Job 925 01-Feb-10 A 23-Jun-14

B10176  WB10176  Water Group Job 926 13-Jan-10 A 23-Sep-15

B10188  WB10188  Water Group Job 928 01-Apr-10 A 27-Feb-14

B10189  WB10189  Water & Sewer Group Job 929 (W) 01-Apr-10 A 18-Aug-14

B10191  WB10191  Water Group Job 931 01-Apr-10 A 30-Jun-16

AKB00004  AKB00004  Seisic upgrades 09-Aug-04 A 25-Aug-11

B00135  FB00135  Fault Crossing Retrofits to Lg Pi... 09-Aug-04 A 04-Aug-11

B00136  LB00136  Landslide / Liquefaction Pipelin... 02-Nov-05 A 25-Aug-11

AKB00005  AKB00005  Meter Boxes 10-Apr-08 A 23-Jun-10 A

B00015-PB00015-PU-1  Water Meter Box Replace... 10-Apr-08 A 04-Aug-09 A

B00016-PB00016-PU-1  Water Meter Box Replace... 10-Apr-08 A 23-Jun-10 A

B00017-PB00017-PU-1  Water Meter Box Replace... 10-Apr-08 A 23-Jun-10 A

S00003  TorS00003  Torrey Pines Road/La Jolla Blvd M... 14-May-09 A 07-Aug-13

S00004  TS00004  Torrey Pines / La Jolla Blvd Ph-3 14-May-09 A 07-Aug-13

S00019  HarS00019  Harbor Drive Pipeline 19-Mar-09 A 01-Dec-14

S00019  HS00019  Harbor Drive Pipeline 19-Mar-09 A 01-Dec-14

S00021  AlvS00021  Alvarado Water Treatment Plant U... 23-Mar-99 A 14-Nov-12

S00021  AS00021  Alvarado WTP Phase 2 23-Mar-99 A 03-Oct-11

S00022  AS00022  Alvarado WTP Ph 4 Ozone 06-Mar-00 A 14-Nov-12

S00023  AS00023  Alvarado WTP Phase 3 Rehab Fl... 23-Mar-99 A 17-Jul-12

S00024  MirS00024  Miramar Water Treatment Plant Up... 02-Mar-98 A 30-Jun-14

S00024  MS00024  Miramar WTP Contract A 02-Mar-98 A 04-Sep-12

S00026-PUS00026-PU-3  Miramar WTP SDFCF 24 01-Jul-11 30-Jun-14

S00027  MS00027  Miramar WTP Contract B - Floc ... 05-Dec-00 A 30-Dec-11

S00028  MS00028  Miramar WTP - Contract D 02-Nov-09 A 14-Mar-14

S00029  MS00029  Miramar WTP Contract C - Ozon... 01-Jun-04 A 01-Mar-12

S00030  OtaS00030  Otay Water Treatment Plant Upgra... 01-Feb-00 A 08-Oct-12

S00030  OS00030  Otay Water Treatment Plant Pha... 01-Feb-00 A 08-Oct-12

S00031  OS00031  Otay WTP Upgrades Phase 2 (C... 07-Jul-03 A 08-Oct-12

S00032  OtaS00032  Otay Second Pipeline Improvements 01-Jun-00 A 04-Oct-11
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S00035  OS00035  Otay 2nd PL - Cast Iron Replace... 01-Jun-00 A 07-Sep-11

S00037  OS00037  Otay 2nd PL - North Encanto Re... 02-Apr-02 A 04-Oct-11

S00038  SanS00038  San Diego 17 Flow Control Facility 12-Jan-95 A 30-Oct-12

S00038  CS00038  CWA Flow Control & Pump Stati... 12-Jan-95 A 30-Oct-12

S00039  BarS00039  Barrett Reservoir Outlet Tower Up... 05-Jul-99 A 03-Oct-11

S00039  BS00039  Barrett Reservoir Outlet Tower ... 05-Jul-99 A 03-Oct-11

S00041  MoS00041  Morena Reservoir Outlet Tower U... 01-Jul-11 19-Aug-16

S00041-PUS00041-PU-3  Morena Reservoir Outlet T... 01-Jul-11 19-Aug-16

S00043  RanS00043  Rancho Penasquitos Water Pump ... 01-Jun-01 A 27-Nov-12

S00043  RS00043  Rancho Penasquitos Pump Stati... 01-Jun-01 A 27-Nov-12

S00044  LowS00044  Lower Otay Reservoir Emergency ... 03-Jan-03 A 06-Jan-14

S00044  LS00044  Lower Otay Reservior Emerg Ou... 03-Jan-03 A 06-Jan-14

S00049  WDS00049  WDSU - Security Operations Center 10-Jun-10 A 03-Jul-13

S00056  WS00056  WDSU - Enclsd Pump Stations 10-Jun-10 A 02-Jul-13

S00058  WS00058  WDSU - Tank/Standpipe Reservoir 10-Jun-10 A 03-Jul-13

S00055  WDS00055  WDSU - Reservoirs & Dams 10-Jun-10 A 04-Oct-13

S00055  WS00055  WDSU - Reservoirs & Dams 10-Jun-10 A 04-Oct-13

S00067  DulS00067  Dulzura Conduit Concrete Covers 03-Nov-08 A 15-Aug-11

S00067  DS00067  Dulzura Conduit Concrete Covers 03-Nov-08 A 15-Aug-11

S00075  AlvS00075  Alvarado WTP - Fluoridation Facili... 02-Jan-08 A 06-Mar-12

S00075  FS00075  Fluoridation Facilities Project @... 02-Jan-08 A 06-Mar-12

S00076  FS00076  Fluoridation Facilities Project @... 02-Jan-08 A 06-Mar-12

S00077  FS00077  Fluoridation Facilities Project @... 02-Jan-08 A 06-Mar-12

S00083  MirS00083  Miramar Pipeline Monitoring & Rei... 29-Dec-10 A 05-Jul-17

S00083-PUS00083-PU-2  Miramar Pipeline Monitorin... 29-Dec-10 A 05-Jul-17

S10004  WaS10004  Water Group Job 790 03-Jan-06 A 22-Jan-13

S10004  WS10004  Water Group 790 03-Jan-06 A 22-Jan-13

S10005  El CS10005  El Capitan Pipeline #2 05-Apr-10 A 21-Apr-15

S10005  ES10005  El Capitan Pipeline No. 2 05-Apr-10 A 21-Apr-15

S10008  El MS10008  El Monte Pipeline #2 01-Jul-11 25-Feb-20

S10008-PUS10008-PU-3  El Monte Parallel Pipeline #2 01-Jul-11 25-Feb-20

S10011  KeaS10011  Kearny Mesa Pipeline Upgrade 02-Jul-12 10-Apr-19

S10011-PUS10011-PU-4  Kearny Mesa Pipeline Upgr... 02-Jul-12 10-Apr-19

S10055  LinS10055  Lindberg Field 16" Cast Iron Main ... 19-Mar-09 A 23-Dec-14

S10055  LS10055  Lindbergh Field Pipeline 19-Mar-09 A 23-Dec-14

S10123  WaS10123  Water Group Job 915 (3012) 01-May-07 A 19-Sep-14

S10123  3S10123  3012 - DB Water 01-May-07 A 19-Sep-14

S11024  MirS11024  Miramar Clearwell Improvements 15-Sep-10 18-Sep-15

S11024-PUS11024-PU-2  Miramar Clearwell Improv... 15-Sep-10 18-Sep-15

S11026  MoS11026  Montezuma Pipeline/Mid-City Pipe... 02-Aug-10 02-Nov-15

S11026-PUS11026-PU-1  Mid-City Pipeline - Phase 2... 02-Aug-10 02-Nov-15

No IROC ReNo IROC Report Group 17-Feb-92 A 04-Jan-22

11000380 11000380  El Monte Valve Replacement 02-Jan-09 A 22-Jan-13

999001-2  999001-2  12-inch Cast Iron Mains on Cat... 06-Jun-11 03-Jan-17

999003-2  999003-2  69th and Mohawk Pump Station 01-Feb-11 06-Feb-17

999010-2  999010-2  Cielo and Woodman Pump Sta... 14-Sep-11 16-Sep-16

999026-2  999026-2  Otay 1st / 2nd Pipeline Abando... 01-Dec-10 26-May-17

999033-2  999033-2  Pacific Beach Pipeline - D/B 15-Sep-10 05-Jul-17

B00007-PB00007-PU-1  Caltrans - Relocate Mirama... 02-Jul-07 A 29-Jul-11

B00034  WB00034  Water & Sewer Group 464C (CC)-1 17-Feb-92 A 06-Sep-11

B00055  3B00055  3004 - Wtr GJ 727 CI (PN2) 14-Nov-00 A 30-Sep-11

B00060  3B00060  3004 - Wtr GJ 735 CI (PN5) 12-Feb-01 A 30-Sep-11

B00065  3B00065  3003 - Wtr GJ 743 CI (LV) 19-Sep-01 A 04-Oct-11

B00076  SB00076  Sewer & Water Group 760 (CA)-1 17-Jan-02 A 30-Sep-11

B00108  SB00108  Sewer & Water Group 814 02-Nov-09 A 31-Aug-16

B00144-PB00144-PU-1  Emergency Storage Projec... 15-Sep-09 A 30-Jun-10 A

B00156-PB00156-PU-1  Pomerado Park Reservoir ... 01-Jul-11 06-Jul-16

B00162-PB00162-PU-3  Camino del Sur Recycled ... 05-May-04 A 30-Jun-11

B00163-PB00163-PU-3  Camino Del Sur RW Pipeli... 01-Jul-05 A 30-Jun-11

B10165  SB10165  Scripps Ranch Rsvr Slope Rpr&... 01-Apr-10 A 14-Jun-16

B10187  WB10187  Water Group Job 954 30-Jan-12 23-Jan-18

B10190  WB10190  Water & Sewer Group 930 (W) 01-Apr-10 A 14-May-15

B11004  WB11004  Water & Sewer Group Job 934 03-Jan-11 A 21-Apr-16

B11005  WB11005  Water Group Job 935 16-Aug-10 A 10-Dec-14

B11006  WB11006  Water Group Job 936 01-Sep-10 A 10-Oct-16

B11007  WB11007  Water Group Job 937 07-Jun-11 A 25-May-16

B11020  CB11020  Climax Pump Station 01-Oct-10 A 14-Oct-11

B11023  CB11023  College Ranch Hydro Pump Stat... 01-Oct-10 A 05-Jul-17

B11024  LB11024  La Jolla Country Club Reservoir 01-Nov-10 A 21-Apr-16

B11035  WB11035  Water Group Job 939 01-Jul-11 A 18-May-16

B11036  WB11036  Water Group Job 940 10-Aug-11 27-Mar-17

B11038  WB11038  Water Group Job 942 01-Nov-11 31-Aug-16

B11039  WB11039  Water Group Job 943 01-Jul-11 A 07-Dec-15

B11040  WB11040  Water Group Job 944 01-Jul-11 A 15-Jun-17

B11041  WB11041  Water Group Job 945 05-Jan-11 A 22-Sep-15

B11042  WB11042  Water Group Job 946 25-Jul-11 A 13-May-16

B11043  WB11043  Water Group Job 947 10-Jan-11 A 23-Mar-16
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B11044  WB11044  Water Group Job 948 01-Nov-11 06-Sep-16

B11045  WB11045  Water Group Job 949 14-Jan-11 A 26-Oct-15

B11047  WB11047  Water Group Job 951 04-Jan-10 A 08-Sep-15

B11048  WB11048  Water Group Job 952 01-Jul-11 A 15-Jun-16

B11049  WB11049  Water Group Job 953 05-Jan-11 A 01-Sep-15

B11101  JB11101  Juan Street - Water Pipeline Rep... 01-Feb-10 A 08-Aug-14

B11137  WB11137  Water Group Job 958 01-Apr-11 A 19-Oct-15

B11138  WB11138  Water Group Job 959 01-Apr-11 A 11-Feb-15

B11153  WB11153  Water & Sewer Group Job 956(W) 01-Jun-11 A 13-May-15

B11154  WB11154  Water & Sewer Group Job 957(W) 01-Jun-11 A 11-Jun-15

S00005-PUS00005-PU-2  La Jolla / Pacific Beach Wa... 01-Jul-11 30-Jun-14

S00033-PUS00033-PU-3  Otay 2nd PL - Isolate / Swe... 01-Jul-16 04-Jan-22

S00034-PUS00034-PU-3  Otay 2nd PL-Cathodic Pot-... 05-Jul-11 07-Jul-16

S00041  MS00041  Morena Reservoir Outlet Tower ... 02-May-11 A 24-May-16

S00042  RS00042  Rancho Bernardo Reservior Upg... 01-May-00 A 03-Oct-11

S00050  WS00050  Water Department Security Upgr... 29-Nov-00 A 08-Jul-15

S00065-PUS00065-PU-2  Alvarado WTP SDFCF 12 01-Jul-11 29-Jun-18

S00072-PUS00072-PU-1  Pomerado Pipeline # 2 01-Sep-98 A 17-Aug-10

S10010  RS10010  Recycled Water System Upgrades 01-Jun-11 A 25-Sep-15

S10059-PUS10059-PU-3  Kensington Pressure Regu... 02-Jul-12 06-Jul-17

S11021  US11021  University Ave Pipeline Replace... 01-Oct-10 A 01-Mar-17

S11022  US11022  Upas St. Pipeline Replacement 01-Oct-10 A 07-Nov-18

S11024  MS11024  Miramar Clearwell Improvements 01-Jul-11 A 04-Apr-18

S11025  CS11025  Chollas Building 01-Feb-10 A 09-Nov-17

S11027  OS11027  Otay 1st /2nd Pipeline 01-Mar-11 A 20-Dec-16

S11059  OS11059  Otay WTP Concrete Work 15-Jul-11 A 18-May-15

S11102  CS11102  Colony Hill Water Main Relocation 01-Oct-10 A 11-Oct-13

S11105  WS11105  WDSU - Enclosed Pumps - Ph II 10-Jun-10 A 09-Jan-15

S11106  WS11106  WDSU - Reservoirs & Dams - Ph II 10-Jun-10 A 18-May-15

S11107  WS11107  WDSU - Water Tanks & Standpip... 10-Jun-10 A 09-Jan-15

S11109  OS11109  Otay 2nd Pipeline - Emergency ... 01-Dec-10 A 05-Dec-12
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ABO00001  ABO00001  Metro Treatment Plants 17-Jan-06 A 05-Aug-14

B00314  MB00314  MBC - Screen & Blending Tank I... 17-Jan-06 A 01-Dec-11

B00315  MB00315  MBC - Chemical Storage & Hand... 10-Oct-06 A 30-Nov-11

B00316  MB00316  MBC Access Road Drainage Imp... 05-Jan-07 A 29-Apr-13

B00527  NB00527  N City Wtr Reclamation Plt Elect... 15-Apr-09 A 08-Aug-12

B00528  MB00528  MBC - Water Systems Improvem... 26-May-09 A 21-Feb-13

B10085  PB10085  PTL Sedimentation Basins Equi... 01-Apr-10 A 05-Aug-14

B10147  SB10147  Stairway Project at PLWTP - Hyd... 25-Sep-08 A 29-Dec-11

B10178-PB10178-PU-1  MBC - Chemical System I... 03-Jan-11 03-Jun-14

B10225  PB10225  PTLWTP - POWER CENTER 6 02-Aug-10 A 31-Aug-12

ABP00001  ABP00001  Pump Station Restorations 06-Mar-95 A 24-Feb-16

B00476  SB00476  SPS 13 REHAB 01-Nov-10 A 25-Feb-15

B00499  SB00499  Sewer PS 27 Restoration 06/05 ... 06-Mar-95 A 09-Dec-13

B00500  SB00500  Skylark Canyon Sewer Repl II (LJ) 28-Dec-01 A 24-Feb-16

B00502  SB00502  Sewer PS 18 Phase II 30-Sep-04 A 11-Oct-12

B00503  SB00503  Sewer PS 27 Phase II 21-May-07 A 09-Dec-13

B00523-PB00523-PU-1  Mission Bay Sewer Interce... 05-Jan-01 A 31-Dec-11 A

ABP00002  ABP00002  Metropolitan System Pump Sta... 08-Nov-02 A 28-Dec-12

B00312  SB00312  Sewer PS 1 Screening Chamber ... 02-Aug-04 A 25-Aug-11

B00312-PB00312-PU-1  PS#1-Screening Room Lin... 08-Nov-02 A 30-Mar-10 A

B00313  PB00313  PS1 & 2 Electrical Upgrade & Ne... 01-Nov-06 A 28-Dec-12

ABP00003  ABP00003  Pump Station 64,65, Penasquit... 27-Sep-07 A 12-Mar-15

B00306  PB00306  Pump Station 65 Capacity Upgra... 27-Sep-07 A 12-Mar-15

B10224  SB10224  Sewer Pump Station 64 Force M... 01-Jun-10 A 12-Feb-13

AJA00001  SAJA00001  Sewer Main Replacements 21-Dec-95 A 20-Aug-21

B00322  3B00322  3011 - Swr & Wtr GJ 648 (KE) 21-Dec-95 A 17-Jan-13

B00323  3B00323  3011 - Sewer GJ 649 (KE) 28-Oct-96 A 17-Jan-13

B00324  3B00324  3011 - Swr & Wtr GJ 650 (KE) 21-Dec-95 A 17-Jan-13

B00325  SB00325  Sewer Group 652 (KE) (01) 20-Nov-96 A 01-Aug-11

B00326  SB00326  Sewer Group 665 (OT) (03) 05-Dec-96 A 11-Jul-17

B00327  SB00327  Sewer Group 644 03-Sep-96 A 19-Feb-13

B00328  SB00328  Sewer Group 668 02-Sep-97 A 05-Sep-12

B00329  SB00329  Sewer Group 682 (BP5) (04) 02-Mar-98 A 13-May-13

B00330  SB00330  Sewer & Water Group 676 (PN2) ... 16-Mar-98 A 17-Oct-11

B00331  SB00331  Sewer Group 678 02-Dec-02 A 19-Apr-18

B00332  SB00332  Sewer & Water Group 684A (CH... 01-Dec-97 A 02-Mar-12

B00333  3B00333  3014 - Swr & Wtr Grp 685 (CH3) ... 14-Nov-97 A 07-Oct-20

B00334  SB00334  Sewer & Water Group 689 (GP3)... 08-Dec-97 A 05-Nov-13

B00335  SB00335  Sewer & Water Group 683A (CH) 18-Jun-01 A 04-Oct-11

B00336  SB00336  Sewer Group 726 14-Nov-00 A 02-Nov-12

B00338  SB00338  Sewer & Water Group 728 (PN4) ... 14-Nov-00 A 30-Jun-14

B00339  SB00339  Sewer Group 729 14-Nov-00 A 05-Dec-12

B00340  SB00340  Sewer & Water Group 730 (PN5) ... 15-Nov-00 A 13-Nov-12

B00341  SB00341  Sewer & Water Group 731 (PN6) ... 14-Nov-00 A 10-Oct-11

B00342  SB00342  Sewer & Water Group 732 (PN7) ... 17-Nov-00 A 18-Mar-14

B00343  SB00343  Sewer Group 734 (SE1) (04) 26-Mar-01 A 02-Nov-12

B00344  WB00344  Water & Sewer Group 544 (OB1... 16-Mar-99 A 21-Nov-12

B00346  SB00346  Sewer Group 697A 01-Aug-01 A 20-Aug-21

B00348  SB00348  Sewer & Water Group 740 (OB2... 16-Aug-01 A 13-Aug-13

B00349  SB00349  Sewer Group 739 16-Aug-01 A 17-Oct-12

B00352  SB00352  Sewer Group 742 (LJ20VC) 19-Sep-01 A 06-Jun-12

B00353  SB00353  Sewer Group 743 02-Nov-09 A 11-Oct-17

B00354  SB00354  Sewer Group 745 28-Aug-01 A 21-Nov-12

B00355  SB00355  Sewer & Water Group 747 (CC30... 28-Aug-01 A 19-Jan-12

B00356  SB00356  Sewer Group 748 27-Aug-01 A 25-Mar-13

B00358  SB00358  Sewer Group 738 04-Nov-02 A 23-Apr-13

B00359  SB00359  Sewer Group 750 30-Oct-01 A 01-Mar-13

B00360  SB00360  Sewer Group 752 01-Jun-09 A 06-Oct-17

B00361  SB00361  Sewer Group 753 29-Nov-01 A 09-Jul-13

B00362  SB00362  Sewer & Water Group 754 29-Nov-01 A 08-May-13

B00363  SB00363  Sewer Group 756 (CM47VC) 29-Nov-07 A 02-Aug-13

B00365  SB00365  Sewer & Water Group 758 14-Feb-02 A 14-Aug-15

B00366  SB00366  Sewer & Water Group 759 (OB103) 27-Nov-01 A 14-Nov-12

B00367  SB00367  Sewer & Water Group 760 (CA) 17-Jan-02 A 30-Sep-11

B00370  SB00370  Sewer Group 767 16-May-02 A 27-Dec-13

B00371  SB00371  Sewer & Water Group 768 03-Jan-02 A 03-Apr-13

B00372  SB00372  Sewer & Water Group 761 03-Aug-09 A 11-May-15

B00373  GB00373  Group 3015 - Sewer Group 762 (... 15-May-02 A 09-May-13

B00375  SB00375  Sewer Group 766 (OT) 16-May-02 A 24-Jan-12

B00377  SB00377  Sewer & Water Group 772 (KE) 24-Jun-02 A 26-Nov-12

B00378  SB00378  Sewer Group 784 (EA) 10-Sep-02 A 31-Aug-15

B00379  SB00379  Sewer & Water Group 788 (EA) 23-Aug-02 A 29-Jul-15

B00381  SB00381  Sewer & Water Group 789 (LV) 16-May-02 A 12-Jul-13

B00382  SB00382  Sewer & Water Group 820 (LJ) 02-Jun-03 A 21-Apr-16

B00383  SB00383  Sewer Group 785 02-Nov-09 A 11-Dec-17

B00384  4B00384  43rd St. & National Ave. Realign... 08-Jan-02 A 08-Feb-13

B00385  SB00385  Sewer & Water Group 774 (CH12... 24-Oct-02 A 18-Mar-14
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B00388  SB00388  Sewer Group 778 02-Nov-09 A 06-Feb-17

B00389  SB00389  Sewer & Water Group 780 (CH) 01-Oct-02 A 27-Sep-13

B00390  SB00390  Sewer & Water Group 781 (CH) 01-Oct-02 A 24-Oct-13

B00393  SB00393  Sewer Group 787 01-Aug-02 A 24-Jul-17

B00395  SB00395  Sewer Group 794 02-Nov-09 A 22-Jan-18

B00397  SB00397  Sewer & Water Group 796 (EA) 17-Jul-02 A 30-Dec-11

B00401  SB00401  Sewer & Water Group 785 Cany... 23-Dec-02 A 03-Jul-13

B00403  SB00403  Sewer Group Job 807 02-Nov-09 A 04-Feb-20

B00404  GB00404  Group 3015 - Sewer Group 805 (... 16-May-02 A 10-May-13

B00405  SB00405  Sewer & Water Group 792 02-Dec-02 A 15-Oct-13

B00410  3B00410  3014 - Swr & Wtr Grp 770 (CH) 07-Apr-03 A 07-Oct-20

B00411  SB00411  Sewer Group 739A 25-Mar-03 A 14-May-13

B00412  SB00412  Sewer Group 808 (RB) 02-Jun-03 A 02-Mar-16

B00414  SB00414  Sewer Group 818 02-Nov-09 A 11-Dec-17

B00415  SB00415  Sewer Group 815 (MB) 02-Jun-03 A 04-Aug-16

B00416  SB00416  Sewer & Water Group 809 (LJ) 02-Jun-03 A 05-Feb-16

B00417  SB00417  Sewer Group 810 02-Nov-09 A 19-Jun-18

B00419  SB00419  Sewer & Water Group 822 16-May-02 A 14-Oct-13

B00420  SB00420  Sewer & Water Group 799 (CC) 15-May-03 A 28-Aug-14

B00421  SB00421  Sewer Group 786 (MP) 16-Jun-03 A 10-Jan-18

B00426  SB00426  Sewer Group 812 01-Aug-03 A 21-Feb-18

B00429  BB00429  Buchanan Canyon Sewer B (UP) 19-Apr-04 A 10-Apr-19

B00432  MB00432  Mission Center Canyon Sewer B 21-Apr-04 A 29-Aug-16

B00433  MB00433  Mission Center Canyon C Swr 02-Nov-09 A 25-Oct-17

B00435  SB00435  Sewer & Water Group 814 02-Nov-09 A 31-Aug-16

B00440  BB00440  Bird Rock Sewer Improvements 22-Jul-04 A 07-Nov-11

B00441  SB00441  Sewer & Water Group 829 (CH) 12-Jul-04 A 26-Aug-11

B00442  SB00442  Sewer Group 549 20-Apr-99 A 31-Aug-15

B00445  SB00445  Sewer & Water Group 687B 26-Feb-07 A 25-Feb-16

B00446  SB00446  Sewer Group 691 10-Aug-98 A 12-Jul-16

B00447  SB00447  Sewer & Water Group 693 (GP3)... 16-Oct-01 A 21-Apr-14

B00448  SB00448  Sewer & Water Group 694 (S) 01-Dec-10 A 31-Oct-17

B00449  SB00449  Sewer & Water Group 695 02-Nov-09 A 08-Feb-16

B00450  SB00450  Sewer Group 725 (CA4) (02) 20-Apr-99 A 24-Feb-12

B00451  SB00451  Sewer Group 698 (BL3) (04) 03-Aug-98 A 14-Apr-14

B00452  SB00452  Sewer & Water Group 701 02-Nov-10 A 09-Apr-15

B00453  SB00453  Sewer Group 703 (KE1) (03) 18-Aug-98 A 05-Oct-11

B00454  SB00454  Sewer Group 705 (KE3) (04) 18-Aug-98 A 15-Aug-11

B00455  SB00455  Sewer Group 714 (LJ1) (03) 25-Jan-99 A 01-Mar-13

B00456  SB00456  Sewer Group 715 (LJ2) (04) 25-Jan-99 A 31-Aug-12

B00457  SB00457  Sewer Group 716 (LJ3) (02) 25-Jan-99 A 08-Jan-14

B00458  SB00458  Sewer & Water Group 711 (CC5)... 21-Jan-99 A 09-Feb-18

B00459  SB00459  Sewer Group 720 04-Jan-99 A 22-Feb-17

B00460  SB00460  Sewer Group 721 02-Nov-09 A 15-Nov-16

B00461  SB00461  Sewer Group 703A 03-Aug-98 A 21-Sep-16

B00462  SB00462  Sewer & Water Group 723 (MH1... 02-Aug-99 A 10-Dec-14

B10149  SB10149  Sewer Group Job 682M 01-Feb-10 A 19-Feb-13

B10151  SB10151  Sewer Group Job 740M 01-Feb-10 A 29-Jan-13

B10152  SB10152  Sewer Group Job 785AM 01-Feb-10 A 05-Oct-12

B10209  LB10209  Lytton St. 6-inch Sewer Replace... 21-Oct-10 A 17-Jun-16

AJA00002  PAJA00002  Pipeline Rehabilitation 05-Dec-96 A 29-Jun-17

B00347  SB00347  Sewer Main Rehab Phase J-1B 27-May-09 A 31-Oct-12

B00464  RB00464  Rehabilitation Phase "D-1" 01-May-06 A 10-May-12

B00468  PB00468  Pipeline Rehabilitation Phase "... 01-Feb-06 A 05-Aug-13

B00469-PB00469-PU-1  Pipeline Rehab - Ph H-1 08-Oct-07 A 04-Oct-11

B00471  SB00471  Sewer Main Rehab Phase J-1 17-Mar-09 A 01-Nov-12

B00472-PB00472-PU-1  Pipeline Rehab - Ph C-3 04-Feb-08 A 15-Apr-10 A

B00474  RB00474  Rehabilitation Phase "D-2" 04-Sep-07 A 20-Nov-12

B00520  SB00520  Sewer Main Pipeline Rehabilitati... 02-Jan-09 A 31-Oct-11

B00521  SB00521  Sewer Main Rehab Phase J-1D 02-Nov-09 A 02-Oct-12

B00525  SB00525  Sewer Main Rehab Phase I-1D 05-Dec-96 A 01-Nov-11

B00529  SB00529  Sewer Main Rehab Phase J-1A 17-Mar-09 A 01-Oct-12

B00530  SB00530  Sewer Main Rehab Phase J-1C 27-May-09 A 17-Apr-13

B10141  PB10141  Pipeline Rehabilitation Phase K-1 01-Dec-09 A 29-Jun-17

B10142  PB10142  Pipeline Rehabilitation Phase L-1 01-Dec-09 A 11-Apr-14

B10182  PB10182  Pipeline Rehabilitation N-1 01-Jun-10 A 03-Apr-14

B10184  PB10184  Pipeline Rehabilitation M-1 15-Apr-10 A 26-Nov-13

B10185  PB10185  Pipeline Rehabilitation O-1 01-Jun-10 A 10-Jan-14

B10192  PB10192  Pipeline Rehabilitation P-1 01-Jul-10 A 17-Apr-14

AJA00003  UAJA00003  Unscheduled Projects 18-Jun-01 A 17-Nov-16

B00495  SB00495  Sewer Group 785A (CM) 01-Apr-03 A 11-Sep-13

B00496-PB00496-PU-1  Watson Ranch Creek Cros... 01-Jul-04 A 09-Jun-11

B00504  MB00504  Manning Cyn Swr and Wtr Repla... 02-Nov-09 A 17-Nov-16

B00505  PB00505  Palm Ave. - Accel (ON) 15-Apr-02 A 29-Dec-11

B00506-PB00506-PU-1  Dakota Canyon Accelerated 13-Dec-07 A 09-Jul-09 A

B00507  FB00507  False Bay RR Trunk Sewer 01-Apr-09 A 08-Jul-14

B00508  6B00508  60th Street 18-Jun-01 A 03-Oct-12
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B00513  FB00513  Famosa Accel. - Sewer & Water 06-Apr-04 A 09-Nov-12

B00514  BB00514  Bayside/Capistrano Sewer - Accel 27-Nov-06 A 01-Aug-11

AJB00001  MAJB00001  Metropolitan Waste Water Depa... 31-Jul-98 A 10-Jul-18

B00302  5B00302  54th Street 31-Jul-02 A 06-Sep-12

B00304-PB00304-PU-1  7th & Brookes St. Accel. 30-Jun-04 A 18-Sep-09 A

B00307  6B00307  6300 Alvarado Channel Pipe Cro... 01-Mar-04 A 21-Nov-13

B00309-PB00309-PU-2  Swan Street Sewer Replac... 18-May-10 21-May-15

B00310  OB00310  Old Rose Canyon Trunk Sewer ... 15-Aug-05 A 08-Apr-15

B00478  BB00478  Balboa Terrace TS 06/13 EPA 31-Jul-98 A 02-Jul-15

B00479  PB00479  Pacific Highway TS 08/12 EPA 19-Jul-00 A 25-Sep-13

B00481  AB00481  Alvarado TS Ph III 11/12 EPA 20-Dec-99 A 24-Oct-13

B00482  CB00482  Crown Point TS 12/09 EPA 01-Sep-00 A 24-Feb-12

B00483  PB00483  Palm City TS 11/12 EPA 22-Aug-00 A 22-Jul-13

B00484  PB00484  Penasquitos Views TS 12/10 EPA 20-Apr-01 A 31-Aug-15

B00486  SB00486  Sunset Cliffs TS 07/12 EPA 22-Dec-00 A 07-Jan-13

B00488  GB00488  Grantville TS (TS#16) 11/12 EPA 17-Oct-01 A 26-Mar-14

B00490  PB00490  Penasquitos North Trunk Sewer 02-Nov-09 A 27-Apr-18

B00494  TB00494  TS #56 & #18 Improvements 02-Nov-09 A 10-Jul-18

B00510  QB00510  Quincy Street & Wilbur Ave. 02-Jan-03 A 03-Apr-12

AKB00001  AKB00001  North City Water Reclamation ... 02-Jul-07 A 30-Dec-10 A

B00320-PB00320-PU-1  NCWRP Guard Shack Relo... 02-Jul-07 A 17-Apr-09 A

B00321-PB00321-PU-1  NCWRP Lab Air Conditioni... 02-Jul-07 A 30-Dec-10 A

L10000  MetL10000  Metro Facilities Control Systems U... 27-Feb-06 A 10-Apr-17

L10000.1  L10000.1  Ovation Upgrade at Pt Loma W... 23-Oct-09 A 10-Apr-17

S00320  FS00320  Facilities Control System Upgra... 27-Feb-06 A 04-Feb-13

S00302  SouS00302  South Mission Valley Trunk Sewer 16-Mar-00 A 01-Feb-13

S00302  SS00302  S Mission Valley TS 10/11 EPA 16-Mar-00 A 01-Feb-13

S00303  PumS00303  Pump Station Upgrades Groups | ... 04-Sep-01 A 27-Jan-14

S00303  PS00303  PS Group I - North County SPS ... 27-Sep-01 A 28-Jun-13

S00304  PS00304  PS Group II - City Wide SPS 01-Oct-01 A 28-Jun-13

S00305  PS00305  PS Group III - Sewer Force Mains 01-Oct-01 A 27-Jan-14

S00306  PS00306  PS Group IV (Mission Bay Comf... 04-Sep-01 A 03-Oct-11

S00308  PumS00308  Pump Station 84 Upgrade & Pump... 11-Sep-07 A 28-Jul-14

S00308  PS00308  PS 84 Upgrade and PS 62 Aband... 11-Sep-07 A 28-Jul-14

S00309  NCWS00309  NCWRP Sludge Pump Station Upg... 01-Apr-10 A 23-Apr-14

S00309  NS00309  NCWRP Sludge PS Upgrade 01-Apr-10 A 23-Apr-14

S00310  SBWS00310  SBWR Plant Demineralization Faci... 01-Jul-13 04-Nov-16

S00310-PUS00310-PU-3  SBWRP - Demineralization ... 01-Jul-13 04-Nov-16

S00312  PumS00312  Pump Station 2 Onsite Standby Po... 01-Nov-10 A 02-May-18

S00312  PS00312  PS2 Power Reliability & Surge P... 01-Nov-10 A 02-May-18

S00314  WeS00314  Wet Weather Storage Facility 01-Oct-07 A 17-Feb-16

S00314-PUS00314-PU-3  Wet Weather Storage Facili... 01-Oct-07 A 17-Feb-16

S00315  PoiS00315  Point Loma Grit Processing Impro... 18-Jan-00 A 28-Apr-15

S00315  PS00315  PLWWTP Grit Processing (GIP) 18-Jan-00 A 28-Apr-15

S00321  MBS00321  MBC Centrate Collection Upgrades 02-Oct-06 A 08-Feb-12

S00321  MS00321  MBC - Centrate Collections Upgr... 02-Oct-06 A 08-Feb-12

S00322  MBS00322  MBC Biosolids Storage Silos 12-Sep-06 A 12-Sep-16

S00322  MS00322  MBC - Biosolids Storage Silos 12-Sep-06 A 12-Sep-16

S00323  MBS00323  MBC Odor Control Facility Upgrades 01-Dec-10 A 08-Apr-16

S00323  MS00323  MBC ODOR CONTROL FACILITY... 01-Dec-10 A 08-Apr-16

S00325  CarS00325  Carmel Valley Trunk Sewer 09-Apr-92 A 16-Jan-08 A

S00325-PUS00325-PU-1  Carmel Valley Trunk Sewer 09-Apr-92 A 16-Jan-08 A

S00329  EasS00329  East Point Loma Trunk Sewer 18-Feb-00 A 26-Jun-13

S00329  ES00329  East Point Loma TS 12/11 EPAPW 18-Feb-00 A 26-Jun-13

S00331  BalS00331  Balboa Avenue Trunk Sewer 12-Feb-03 A 31-May-13

S00331  BS00331  Balboa Ave. TS 5/13 EPA 12-Feb-03 A 31-May-13

S00332  MoS00332  Montezuma Trunk Sewer 31-Oct-06 A 18-Dec-17

S00332  MS00332  Montezuma TS 06/13 EPA 31-Oct-06 A 18-Dec-17

S00334  USIS00334  USIU Trunk Sewer 01-Oct-01 A 22-Oct-13

S00334  US00334  USIU Trunk Sewer 4/13 EPA 01-Oct-01 A 22-Oct-13

S00335  LakS00335  Lake Murray Trunk Sewer 13-Aug-01 A 22-Jul-13

S00335  LS00335  Lake Murray In Canyon Trunk Se... 13-Aug-01 A 22-Jul-13

S00336  HarS00336  Harbor Drive Trunk Sewer Replac... 16-Aug-00 A 26-Feb-14

S00336  HS00336  Harbor Drive TS 06/13 EPAPW 16-Aug-00 A 26-Feb-14

S00337  SewS00337  Sewer Pump Station 41 Rehabilita... 19-Aug-02 A 21-Aug-12

S00337  SS00337  Sewer PS 41 Rehab (MP) 11/10 E... 19-Aug-02 A 21-Aug-12

S00338  SewS00338  Sewer Pump Station 79 24-Jan-00 A 14-Dec-09 A

S00338-PUS00338-PU-1  Sewer Pump Station 79 24-Jan-00 A 14-Dec-09 A

S00339  MBS00339  MBC Dewatering Centrifuges Repl... 26-Apr-11 01-Sep-16

S00339-PUS00339-PU-5  MBC - Dewatering Centrifu... 26-Apr-11 01-Sep-16

S00341  PipS00341  Pipeline Rehabilitation Phase F-1 24-Aug-04 A 04-Feb-13

S00341  PS00341  Pipeline Rehabilitation Phase "F... 24-Aug-04 A 04-Feb-13

No IROC ReNo IROC Report Group 14-Nov-00 A 28-Sep-17

21002257 21002257  Metropolitan Biosolids Center ... 20-Sep-10 A 18-May-12

B00337  SB00337  Sewer Group Job 727 14-Nov-00 A 27-Jan-17

B00345  SB00345  Sewer Group 735 12-Feb-01 A 27-Jan-17

B00368  SB00368  Sewer Group 764 16-May-02 A 22-Aug-17
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B00380  SB00380  Sewer Group 764A 16-May-02 A 22-Aug-17

B00387  SB00387  Sewer Group Job 776 05-Sep-02 A 28-Mar-17

B00394  SB00394  Sewer Group 793 01-Oct-02 A 27-Jan-17

B00396  SB00396  Sewer Group Job 795 05-Dec-11 17-May-16

B00413  SB00413  Sewer Group 821 01-Apr-04 A 22-Aug-17

B10178  MB10178  MBC Chemical System Improve... 14-Feb-11 A 05-Feb-16

B11021  WB11021  Water & Sewer Group Job 929 (S) 01-Apr-10 A 18-Aug-14

B11022  WB11022  Water & Sewer Group 930 (S) 01-Apr-10 A 14-May-15

B11025  RB11025  Rose Canyon TS (RCTS) Joint R... 01-Dec-10 A 26-Sep-16

B11029  PB11029  Pipeline Rehab - Phase G-2 (Lat... 18-Oct-10 A 28-Sep-17

B11061  PB11061  Pipeline Rehab Phase J-2 (Later... 05-Jul-11 A 21-Feb-17

B11062  PB11062  Pipeline Rehabilitation R-1 01-Apr-11 A 07-Nov-14

B11074  PB11074  Pipeline Rehabilitation Q-1 20-Dec-10 A 21-Oct-14

B11076  PB11076  PTLWTP PC 6 Transformer Cabi... 02-Aug-10 A 06-Jun-13

B11077  SB11077  Sewer Group 767A 01-Nov-10 A 05-Oct-16

B11078  PB11078  Pipeline Rehabilitation S-1 01-Apr-11 A 14-Apr-15

B11112  AB11112  Alvarado Trunk Sewer Phase IIIA 11-Mar-11 A 18-Jul-14

B11151  WB11151  Water & Sewer Group Job 956(S) 01-Jun-11 A 13-May-15

B11152  WB11152  Water & Sewer Group Job 957(S) 01-Jun-11 A 11-Jun-15

L10000.2  L10000.2  Ovation Upgrade at North City ... 23-Oct-09 A 10-Apr-17

L10001.1  L10001.1  Ovation Upgrade at Penasquit... 23-Oct-09 A 10-Apr-17

L10001.2  L10001.2  Ovation Upgrade at Pump Stati... 23-Oct-09 A 10-Apr-17

S00339  MS00339  MBC DEWTRING CNTRFGS RPL... 01-Jul-11 A 06-Feb-17
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Attachment #6 

 
Change Orders 

 
Change Order Log 

07/01/2010 – 06/30/2011 

WBS PROJECT TITLE 
Previously Authorized 
Project Cost (Original 

Contract Amount) 

Total Change Order 
(CCO) Amount to 

date 

Engineering 
Related Costs 

Revised Total 
Project Cost 

CCO/Total 
Project Cost  

% 
Description 

4th Quarter (04/01/2001 – 06/30/2011)             

S10004 Water Group 790 $5,397,000.00 $1,001,933.60    $6,398,933.60 18.56% 
This change order is to replace the existing deteriorated Asbestos Cement (AC) and Cast Iron 
(CI) water mains at Avenida La Reina, Via Barranca, Avenida Mirola, and Cardiff St to prevent 
potential future water main breaks.   

B-00347 Sewer Main Rehabilitation  
Phase  J-1B $1,655,348.31 $210,903.70    $1,866,252.01 12.74% 

During the rehabilitation of the contracted sewer mains, the contractor encountered 356 
additional laterals. The contractor also provided an equal amount of lateral launch videos over 
the original contract amount. 

3rd Quarter (01/01/2011-03/31/2011)             

B00355; 
B00068 

Sewer & Water Group 747 $2,745,000  $275,662.64    $3,020,662.64 10.04% 

The project encountered isolated but relatively large pockets of sand and otherwise clayey 
unsuitable material. This required larger than anticipated quantities for import material and 
temporary asphalt during construction. On Grape Street, this underlying condition also caused 
existing pavement to fail prematurely and the pavement condition was also exasperated by 
normal construction activities. It was deemed necessary for the project to replace Grape street 
pavement (from Kettner Blvd. to Columbia Street).  One of change orders included the Grape 
Street pavement replacement at a cost $174,813.47 which is 63.4 % of all CO’s, and 
$108,046.64 of it was paid by Street Divisions Annual Allocation Resurfacing Fund 400624.  

S01095 
Mission Bay Sewage Interceptor 

System 
$1,063,280  $135,571.65    $1,198,851.65 12.75% 

This Change Order provides for the replacement of failed and deteriorated equipments, 
hatches, valves, and other mechanical and civil devices on existing vaults. The project was 
initially designed and shelved for several years due to lack of funding. Various low flow stations 
had additional equipment that deteriorated and needed replacement.  A list of these needed 
changes were identified and agreed upon with the PUD operations staff, the contractor and 
the City Field Staff. This change order provides for these upgrades. Replacing these 
malfunctioning devices will increase the reliability of the system and will reduce future 
maintenance costs associated with these vaults.  

2nd Quarter (10/1/2010-12/31/2010)             

S00035 
Otay II Pipeline Improvements, 
Cast Iron Replacement Phase 

$7,597,204  $1,812,214    $9,409,418.00 23.85% 
Majority of the cost increases are due to the addition of 1,720 feet of new 8-inch water main, 
resurfacing & paving restoration and the addition of a new Telemetry SCADA points to the 
project's construction contract.  

1st Quarter (7/1/2010-9/30/2010)             

B-00499/                           
B-00503 Sewer Pump Station 27 $3,587,134.75 $3,023,107.54  $604,161  $6,610,242.29 84.28% 

Replacement of pumps to eliminate vibration, air entrapment, and accommodate future flows. 
Replacement of flow meter and instrumentation, replacing motor room floor slab. Addressing 
Emergency Storage Tank ground water infiltration and wet well deficiencies at the station. 

 


	CIP Project Highlights
	54th & Market Street
	This project includes the rehabilitation of approximately 36,465 linear feet (6.91 miles) of
	8-inch sewer mains with trenchless technology,  construction of 21 new manholes, replacement of 10 existing manholes and rehabilitation of 25 existing manholes in the Linda Vista and Serra Mesa communities.
	/
	Sewer & Water Group Job 742
	USIU Trunk Sewer
	/
	UWATERU – Department of Public Health (DPH) Compliance Order for Contract Award.
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