
Task Name Calendar Days

MID-CITY PFFP FY 2014 UPDATE 464 days

1 INITIATION PHASE 80 days

1.1 Obtain Project/Cost Information from Departments 60 days

1.2 Finalize Project/Cost Information from Departments 20 days

2 ANALYSIS PHASE 80 days

2.1 Update Forecast Data 10 days

2.2 Calculate Development Impact Fees 10 days

2.3 Prepare Draft Financing Plan 60 days

3 REVIEW PHASE 190 days

3.1 City Heights Community Planning Group (CPG) Introduction 1 day

3.2 Normal Heights Community Planning Group (CPG) Introduction 32 days

3.3 Eastern Area Community Planning Group (CPG) Introduction 1 day

3.4 Kensington/Talmadge (CPG) Introduction 24 days

3.5 CPG Subcommittee Meetings* 60 days

3.6 City Heights CPG Recommendation 5 days

3.7 Normal Heights CPG Recommendation 5 days

3.8 Eastern Area CPG Recommendation 5 days

3.9 Kensington/Talmadge CPG Recommendation 2 days

3.10 City interdepartmental review (e1472) 90 days

4 APPROVAL PHASE 23 days

4.1 Infrastructure Committee 1 day

4.2 City Council / Mayoral Approval** 1 day
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FISCAL YEAR 2014 MID-CITY 
PUBLIC FACILITIES FINANCING PLAN UPDATE 

*  Assumes 2 subcommittee meetings per CPG
**New Development Impact Fees (DIF) rates effective 60 days after Mayoral approval.

Planning, Neighborhoods & Economic Development Department
Facilities Financing Section
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