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Introduction  
 
Authority 

This financing plan implements the improvement requirements set forth in the 
Scripps Miramar Ranch Community Plan, which was originally approved by the 
City Council on July 18, 1978 by Resolution No. R- 221398. 
 

Update to Financing Plan 
This report represents the ninth revision to the Public Facilities Financing Plan 
(PFFP) and Facilities Benefit Assessment (FBA) for the Scripps Miramar Ranch 
Community.  The original PFFP and FBA were authorized by Council Resolution 
No. R-271578 on August 2, 1988.  The last update to the PFFP was approved on 
March 5, 2007, by Council Resolution No. R-302405.     

 
Scope of Report 

The Fiscal Year 2013 Scripps Miramar Ranch Public Facilities Financing Plan 
identifies the public facilities that will be needed over the next eight years, during 
which full development of the community is expected.  This report also includes 
the revised Facilities Benefit Assessment (FBA) for Scripps Miramar Ranch, as 
required by City Ordinance O-15318.  The FBA is established to provide public 
facilities which will benefit the Scripps Miramar Ranch community. 
 
In addition to the Fiscal Year 2013 FBA, this report updates the Development 
Impact Fee (DIF) for Scripps Miramar Ranch, as well as provides a listing of 
other special funds available for use in the Scripps Miramar Ranch community. 
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Facilities Benefit Assessment 
 

FBA Procedure 
City Ordinance No. O-15318 was adopted by the City Council on August 25, 
1980 to establish the procedure for implementing a Facilities Benefit Assessment 
(FBA).  Additionally, the FBA is established, increased, imposed and collected in 
accordance with the California Government Code sections 66000 et seq.  The 
FBA provides funding for public facilities projects that serve a designated area, 
also known as the area of benefit.  The dollar amount of the assessment is based 
upon the collective cost of each public facility, and is equitably distributed over 
the area of benefit in the Scripps Miramar Ranch community planning area.  For 
more information on the area of benefit, see Areas of Benefit and Projected Land 
Uses beginning on page 5. 

 
FBA Methodology  
  

1) An FBA Assessment Numerical List (Assessment Roll) 
is prepared for Scripps Miramar Ranch where each 
remaining, unimproved parcel or approved map unit in 
the area of benefit is apportioned its share of the total 
assessment according to the size and anticipated use of 
the property.  Refer to Assessment Roll Description on 
page 10 for more information on the Assessment 
Numerical List. 

 
2) Liens are placed on the undeveloped or under-developed 

portions of the assessed parcels and final map properties 
within the area of benefit.  The liens are filed without a 
specific assessment amount since the owner or developer 
is responsible to pay only the assessment that applies to 
the type and amount of development that actually occurs.   

 
3) At the time of building permit issuance, the owner of the 

parcel being developed is assessed a fee that is 
determined by the type and size of the development 
permitted according to the FBA assessment schedule that 
is in effect at the time the permit is obtained.  
Owners/developers are not permitted to pay liens in 
advance of obtaining construction permits for 
development.  FBA fees are paid directly to the 
Development Services Department at the time of building 
permit issuance. 

 
4) Fees are collected, placed into a separate City interest 

bearing fund, and used within the area of benefit solely 
for those capital improvements and administrative costs 
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identified in the Scripps Miramar Ranch Public Facilities 
Financing Plan.   

 
Timing and Cost of Facilities 

The public facilities projects anticipated to be financed by the Scripps Miramar 
Ranch FBA funds are shown in Table 9, beginning on page 27.  Included in the 
table are: 
 

• Project title 
• Fiscal year in which construction of the project is expected 
• Estimated project costs 
• Funding sources 

 
Project categories include transportation improvements, neighborhood parks and 
recreation, fire, and libraries.  Descriptions of the projects listed in Table 9 can be 
found on the project sheets beginning on page 33.  The FBA also funds the 
administrative costs associated with the development, implementation, and 
operation of the FBA program. 

 
 

Expenditures 
The following are three types of expenditures that may be applied against the 
FBA fund:   
 

1) Direct payments for facility costs, including 
administration of the FBA fund;   

2) Credits to developers for facilities provided in 
accordance with San Diego Municipal Code 
(SDMC) section 61.2213 of the FBA 
Ordinance; and 

3) Cash reimbursement to developers for 
providing facilities exceeding the cost of their 
FBA obligation pursuant to an approved 
reimbursement agreement. 

 
Therefore, whether a developer or the FBA fund provides a facility, direct 
payments, credits, or cash reimbursements are all treated as an expense to 
the FBA fund. 
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Area of Benefit and Projected Land Uses 
 

Area of Benefit 
The City Council initiates proceedings for the designation of an area of benefit by 
adopting a Resolution of Intention.  The undeveloped land areas that are within 
the community boundary of Scripps Miramar Ranch are known as the area of 
benefit.  A Facilities Benefit Assessment is applied to the residential, non-
residential, and various other land use combinations of undeveloped property.  
Figure 1, on page 7, shows the community boundary and locations of the Scripps 
Miramar Ranch Facilities Benefit Assessment Districts or areas of benefit.   
 
The location and extent of the area of benefit is determined by referencing the 
County Assessor parcel maps, current tentative subdivision maps, and from 
information supplied by affected property owners.  This information, along with 
land use designations and assessment payment history, provides the data for the 
Inventory of Land Uses table shown on page 6. 

 
Projected Land Use 

 
Residential 
The anticipated remaining residential development for Scripps Miramar Ranch is 
estimated at 206 dwelling units.  A list of the types and amount of planned 
residential development can be found in Table 1. 
 
Non-residential 
The anticipated remaining non-residential development for Scripps Miramar 
Ranch is estimated to be 41.92 acres and consists of industrial and institutional 
development.  A list of the types and amount of planned non-residential 
development can be found in Table 1. 
 
FBA fees are expected to be paid on a per acre basis for nonresidential properties.  
In the event that a landowner desires to proceed with development of a portion of 
the landowner’s property based on a phased development program, which is 
subject to a lien for the total amount of FBA as provided in Section 61.2210 of the 
Municipal Code, the landowner may obtain building permits for the development 
phase after paying a portion of the FBA and making provision for payment of the 
remainder of the FBA to the satisfaction of the Mayor.  Payment of FBA is made 
at the time building permits are issued. 
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Table 1 Inventory of Land Uses 

 As of June 30, 2012  

Land Use Actual To Go Total 
Single-Family Residential Units 4,624 92 4,716 

Multi-Family Residential Units 1,344 114 1,458 
Commercial Acres 65.84 0 65.84 

Industrial Acres 299.95 41.92 341.87 
Institutional Acres 27.44 0 27.44  
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Assessments  
 

Change in Methodology 
A significant change in the financing strategy for the Scripps Miramar Ranch 
FBA program took place with the FY 2007 financing plan update.  The financing 
and cash flow methodology for the FBA was changed due to the elimination of 
the Scripps Miramar Ranch Special Park Fee (SPF).  Historically, the Scripps 
Miramar Ranch FBA program had been composed of transportation, fire and 
library projects.  Park projects were funded primarily through the SPF.  Therefore, 
when a residential project went forward the applicant paid an SPF for the park 
projects, and an FBA to fund  the other projects in the PFFP.  The authority to 
collect the SPF was removed from the Municipal Code in 2000.  Therefore, all 
new park projects, or cost increases to existing park projects, are now included in 
the FBA program, to the extent applicable.  Any new residential projects now pay 
an all inclusive FBA, instead of an FBA and a separate SPF. 

 
The funds previously collected and currently in the SPF fund will continue to be 
used to fund several previously approved park projects until depleted.  As shown 
in the EDU Ratios table on page 10, there is no nexus between park and library 
projects and non-residential development.  Accordingly, all future park costs will 
be spread across the remaining residential development only.   

 
Assessment Methodology – EDU Ratios 

An Equivalent Dwelling Unit or EDU ratio has been established for the purpose 
of spreading the cost of public facilities between the different land use 
classifications.  Equivalent Dwelling Unit ratios have been calculated for each 
category of facility to be constructed under the FBA because the relationship 
between land use and the degree of benefit from different public facilities can 
vary substantially.  The single-family dwelling unit (SFDU) is the foundation for 
all other EDU ratios.  Other land use classifications are assigned an EDU ratio per 
dwelling unit or acre, proportionate to the respective benefit. 
 
Table 2 on page 10 provides the EDU ratios used to prepare the Scripps Miramar 
Ranch Facilities Benefit Assessment. 
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Table 2 EDU Ratios 
 
 
 
 
 
 
 
 
Assessment Roll Description 

For each undeveloped map portion or parcel in the Area of Benefit, the 
Assessment Roll includes: 
 

• Parcel number 
• Name and address of the owner (according to the County  

Assessor’s records) 
• Number of dwelling units or non-residential acres to be 

developed (according to the highest and “best use” 
scenario) 

• Assessment amount for each parcel. 
 
Identification numbers in the Assessment Roll may be non-sequential as a result 
of some parcels having been omitted after assessments are paid, as ownership 
changes, or as parcels are subdivided.  Information on ownership is listed 
according to the County Assessor’s records at the time the Assessment Roll is 
prepared, as shown on the last equalized Assessment Roll, or as otherwise known 
to the City Clerk; or by any other means which the City Council finds reasonably 
calculated to apprise affected landowners (SDMC section 61.2205).  The current 
Assessment Roll is shown on page 103 of this financing plan.   
 
A Resolution of Designation, when adopted by the City Council, imposes the 
Facilities Benefit Assessment in the form of a lien that is placed upon the 
undeveloped or under-developed portions of the County Assessor parcels and 
final map properties within the area of benefit.  The assessments are based upon 
the type and size of forecasted land use of the highest and “best use” scenario.    
 
The maps, plats, and summary of the Assessment Roll, all of which define the 
area of benefit, will be delivered to the County Recorder for official recording 
once the updated Public Facilities Financing Plan is approved by the City 
Council.  Collection of the FBA is to occur at the time of construction permit 
issuance at the Development Services Department. 

 

CATEGORY SFDU MFDU CAC IAC INSTIT 
TRANSPORTATON 1.0 0.7 30.0 18.0 10.0 

 
 PARKS 1.0 0.7 ---- ---- ---- 

FIRE 1.0 0.7 10.0 7.0 7.0 

LIBRARY 1.0 0.7 ---- ---- ---- 
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Fee Deferral Program 
The San Diego City Council approved Ordinance O-19893 that allows for the 
deferral of FBA and Development Impact Fees (DIF).  The FBA fee deferral 
program will be in effect for three years from the date of ordinance approval 
(termination date 12/31/2014).  A Fee Deferral Agreement must be processed by 
the applicant, properly executed, duly recorded, and the applicable administration 
fee paid to defer the collection of FBA or DIF. The FBA or DIF can be deferred 
for a maximum period of two years, or until request for Final Inspection, 
whichever occurs first. The Final Inspection shall not be scheduled until the 
applicable FBA or DIF are paid. 

FBA fees, including all annual inflationary rate increases, due shall be as set forth 
in the fee schedule in effect when the Fee Deferral Agreement is executed by the 
City, or the fees approved by the City Council for a subsequent update of the 
public facilities financing plan, whichever fee is lower.   

 
Determination of Assessment Rates 

   
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and size of development, which is expected 
to occur within the area of benefit.  The amount of the Facilities Benefit 
Assessment (FBA) is determined by using the following information:   
 

• Development schedule (in dwelling units and acres)  
• Composite EDU ratios for each land use designation  
• Schedule of facility expenditures (in FY 2013 dollars) to be 

financed with monies from the FBA fund  
• Annual interest rate of 3% for Fiscal Years 2013 through 

build out (applied to the fund balance)  
• Annual inflation rate of 4% for Fiscal Years 2014 through 

build out (to determine the future costs of facilities that will 
be constructed in years beyond FY 2013) 

• At the end of each fiscal year (June 30th), unpaid 
assessments are increased by the inflation factor.       

  
An individual developer will pay an assessment to the FBA fund, based upon the 
number of units, or acres developed in a particular year.  Pursuant to the terms of 
a reimbursement agreement with the City, a developer may be issued credits 
against an assessment for expenditures related to providing facilities in lieu of 
paying a Facilities Benefit Assessment.  An approved reimbursement agreement 
with the City may also entitle a developer to cash from the FBA fund. 
 
An assessment rate is calculated to provide sufficient money to meet the 
scheduled, direct payments for facilities provided by the FBA fund.  The base 
deposit rate also considers the timing of credits and reimbursements to be paid to 
developers for FBA funded facilities.  Table 3 on page 12 lists the FY 2013 
Facilities Benefit Assessment base deposit rate for Scripps Miramar Ranch. 
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Development Impact Fees (DIF) 
Development Impact Fees (DIF) are established, increased, imposed and collected 
in accordance with the California Government Code sections 66000 et seq. to 
mitigate the impact of additional development on properties that have either 
already paid FBAs and/or that have never been assessed.  DIF, equal to current 
FBA, are appropriate for such development.     

  
 
Table 3 FY 2013 Assessment Rates 
 

SF/Unit MF/Unit Comm/Ac Indust/Ac Instit/Ac 

$34,991 $24,494 $136,955 $82,562 $47,248 

 
Automatic Annual Increases  

FBAs are evaluated annually and adjusted accordingly to reflect the current 
economic conditions.  An inflation factor is used to provide automatic annual 
increases in the assessment rate and will be effective at the beginning of each 
fiscal year (July 1).  In years beyond FY 2013, the increase reflects a growth rate 
of 4% per year.  The automatic increase provision is effective only until such time 
that the next annual adjustment is authorized by the San Diego City Council.  
Thereafter, the subsequent Council-approved annual adjustment will prevail.   
 
Assessments are calculated and levied against each undeveloped or under-
developed parcel based upon the type and extent of development, which is 
expected to occur within the Area of Benefit.  The Scripps Miramar Ranch FBA 
Schedule in Table 4, page 13, indicates the projected rate of assessment by each 
category of land use for the remaining build-out.  For FY 2013, the assessment for 
a single-family dwelling unit is $34,991.  Each multi-family unit is to be assessed 
$24,494.  The commercial assessment is $136,955 per acre, the industrial rate is 
$82,562 per acre, and the institutional rate is $47,248 per acre.   
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Table 4 Facilities Benefit Assessment Schedule 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Cash Flow Analysis 

The Scripps Miramar Ranch Cash Flow, Table 7, page 15, presents an analysis of 
the Scripps Miramar Ranch FBA.  For each fiscal year during the development of 
the community, the cash flow shows the difference between anticipated FBA 
revenues (including earned interest) and the expected capital improvement 
expenditures.  Interest earnings for cash on hand are compounded and based on an 
estimated 3% annual return for FY 2013 through full community development. 
 
The City of San Diego considers historic data while predicting the effect of 
inflation on construction projects.  The Los Angeles/San Diego Construction Cost 
Index (CCI) and the Consumer Price Index (CPI) for San Diego are the two 
indices used by the City while conducting a cash flow analysis.  The historical 
information associated with the Los Angeles/San Diego Construction Cost Index 
and the Consumer Price Index for San Diego is shown in Tables 5 and 6 on page 
14. 
 
Since needed facilities are directly related to the community’s growth rate, 
construction schedules of facilities are contingent upon the actual development 
within the community.  Therefore, any slowdown in community development will 
require a modification to facility schedules and a new cash flow will be prepared.   

 

FISCAL 
YEAR 

$/ 
SFDU 

$/ 
MFDU 

$/ 
CAC 

$/ 
IAC 

$/ 
INSTIT 
ACRE  

2013 $34,991 $24,494 $136,955 $82,562 $47,248 
2014 $36,391 $25,473 $142,433 $85,864 $49,138 
2015 $37,846 $26,492 $148,130 $89,299 $51,103 
2016 $39,360 $27,552 $154,055 $92,870 $53,147 
2017 $40,935 $28,654 $160,218 $96,585 $55,273 
2018 $42,572 $29,800 $166,626 $100,449 $57,484 
2019 $44,275 $30,992 $173,291 $104,467 $59,783 
2020 $46,046 $32,232 $180,223 $108,645 $62,175 
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Table 5 Los Angeles/San Diego Construction Cost Index 

 As reported by Engineering News Record 

 
Year 

 
CCI 

% 
Change/Year 

1999 6832 2.38% 
2000 7056 3.28% 
2001 7073 0.24% 
2002 7440 5.19% 
2003 7572 1.77% 
2004 7735 2.15% 
2005 8234 6.45% 
2006 8552 3.87% 
2007 8873 3.75% 
2008 9200 3.68% 
2009 9799 6.51% 
2010 9770 (0.3%) 
2011 10035 2.72% 
2012 10284 2.48% 

 
Table 6 San Diego Consumer Price Index 

 
Year 

 
CPI 

% 
Change/Year 

1999 171.7 3.43% 
2000 179.8 4.72% 
2001 190.1 5.73% 
2002 195.7 2.95% 
2003 203.8 4.14% 
2004 211.4 3.73% 
2005 218.3 3.26% 
2006 226.7 3.8% 
2007 231.9 2.3% 
2008 242.4 4.6% 
2009 240.9 -0.6% 
2010 244.2 1.39% 
2011 252.5 3.40% 
2012 256.6 1.66% 



FY

SFD
U

M
FD

U

C
A

C

IA
C

IN
ST

IT

$/SFDU $/MFDU $/CAC $/IAC $/INSTIT
INPUT $ 

PLUS 
INTEREST

PLANNED
CIP $

EXPENSES

NET
BALANCE FY

PRIOR 4,624 1,344 65.84 299.95 27.44 $2,590,435 PRIOR
2012 0 0 0 0 0 $33,645 $23,552 $131,687 $79,386 $45,430 $78,538 $766,754 $1,902,219 2012
2013 0 114 0 0 0 $34,991 $24,494 $136,955 $82,562 $47,248 $2,907,101 $357,424 $4,451,896 2013
2014 17 0 0 0 0 $36,391 $25,473 $142,433 $85,864 $49,138 $782,968 $20,800 $5,214,064 2014
2015 0 0 0 0 0 $37,846 $26,492 $148,130 $89,299 $51,103 $178,234 $10,816 $5,381,482 2015
2016 0 0 0 0 0 $39,360 $27,552 $154,055 $92,870 $53,147 $183,288 $11,249 $5,553,522 2016
2017 5 0 0 13.54 0 $40,935 $28,654 $160,218 $96,585 $55,273 $1,706,084 $1,179,767 $6,079,838 2017
2018 25 0 0 7.01 0 $42,572 $29,800 $166,626 $100,449 $57,484 $1,935,869 $4,244,330 $3,771,377 2018
2019 0 0 0 21.37 0 $44,275 $30,992 $173,291 $104,467 $59,783 $2,388,151 $838,590 $5,320,939 2019
2020 45 0 0 0 0 $46,046 $32,232 $180,223 $108,645 $62,175 $2,204,638 $5,341,943 $2,183,633 2020

TOTALS 4,716 1,458 65.84 341.87 27.44 $12,364,872 $12,771,673 TOTALS

Notes:
1) Values are rounded to the nearest dollar.
2) Annual inflationary increase is 4%.
3) Annual interest rate is 3%.

Table 7               FY 2013 Scripps Miramar Ranch FBA Cash Flow
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Public Facilities Financing Plan 
 

Purpose 
The Public Facilities Financing Plan is prepared to ensure that all owners of 
undeveloped property will pay their fair share of the funding required to finance 
the community’s needed public facilities.  The financing plan applies to all 
property owners seeking to develop property, even if the subject property has an 
approved tentative or final map detailing its development.  The Public Facilities 
Financing Plan includes the following: 
 

• Development forecast and analysis  
• Capital Improvement Program  
• Fee schedule for a Facilities Benefit Assessment.   

 
This report will update the Public Facilities Financing Plan (Financing Plan) and 
the Facilities Benefit Assessment (FBA) for the development that is planned to 
occur in the community planning area known as Scripps Miramar Ranch. 
 

Development Forecast and Analysis 
The development projection for Scripps Miramar Ranch is based upon the best 
estimates of the existing property owners, their land use consultants, and City 
staff.  Certain economic factors could adversely affect these development 
projections.  Higher interest rates, higher land and housing prices, an economic 
recession, and issues involving the transportation thresholds could slow or halt the 
development rate of Scripps Miramar Ranch.  Conversely, a period of robust 
business expansion could significantly increase the rate of development.  
Indications are that the remaining development of Scripps Miramar Ranch will 
take place over an 8 year period. 
 
The current development schedule assumes that the required transportation 
improvements will be provided by the time any thresholds are reached.  The 
projected schedule of development for Scripps Miramar Ranch is presented in 
Table 8, on page 18.  In this table, the number of units developed within a year 
refers to those applications having building permits issued (paid) during the July-
to-June fiscal year.  Therefore, the number of units developed in 2013 refers to 
those for which permits were issued, with fees paid, between July 1, 2012 and 
June 30, 2013.  Development in Scripps Miramar Ranch is projected to reach 
6,174 dwelling units by the end of Fiscal Year 2020. 
 
Since needed facilities are directly related to the community growth rate, 
construction schedules of facilities are contingent upon the actual development 
within the community.  Therefore, any slowdown in the rate of community 
development will require a modification of the schedule for providing needed 
public facilities.  In addition, the City may amend this Public Facilities Financing 
Plan to add, delete, substitute, or modify a particular project to take into 
consideration unforeseen circumstances.  
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Scripps Miramar Ranch is almost entirely built-out, with very few remaining 
parcels to be developed.  The development schedule for those remaining parcels is 
based upon a review of the Community Plan, existing tentative and final maps, 
and the best estimates of the property owners, developers, and City staff.  The 
projected schedule of development for Scripps Miramar Ranch is presented in 
Table 8 below. 
 
Table 8 Development Schedule 

                                                  
As of June 30, 2012 

FISCAL 
YEAR SFDU MFDU CAC IAC INSTIT 

ACTUAL 
TO DATE 4,624 1,344 65.84 299.95 27.44 

2012 0 0 0 0 0 
2013 0 114 0 0 0 
2014 17 0 0 0 0 
2015 0 0 0 0 0 
2016 0 0 0 0 0 
2017 5 0 0 13.54 0 
2018 25 0 0 7.01 0 
2019 0 0 0 21.37 0 
2020 45 0 0 0 0 

TOTAL 4,716 1,458 65.84 341.87 27.44 

 
 
Residential 
The total anticipated residential development for Scripps Miramar Ranch is 
estimated at 6,174 dwelling units.  A list of the types and amount of planned 
residential development can be found in Table 8 above. 
 
Non-residential 
The total anticipated non-residential development for Scripps Miramar Ranch is 
estimated to be 435.15 acres.  A list of the types and amount of planned non-
residential development can be found in Table 8 above.  
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Capital Improvement Program 
 
In order to better serve the Scripps Miramar Ranch community, public facilities 
are needed in a number of project categories.  Those categories include: 
 

• Transportation 
• Parks and Recreation 
• Fire 
• Library 
• Sewer/Water Lines  

 
Project locations are depicted in Figure 2 on page 31, and summarized in Table 9 
starting on page 27.  The anticipated projects’ descriptions can be found in the 
Capital Improvement Program (CIP) sheets beginning on page 33.  The 
anticipated timing associated with individual projects is also summarized in Table 
9 and on the corresponding CIP project sheets.    
 
Construction schedules of facilities are contingent upon actual development 
within the community because needed facilities are directly related to the 
community’s growth rate.  Therefore, any slowdown in community development 
will require a modification to the schedule by which needed facilities are planned.  
In addition, the City may amend this Public Facilities Financing Plan to add, 
delete, substitute, or modify a particular project to take into consideration 
unforeseen circumstances.  
 
Changes to Capital Improvement Project List 
Since the approval of the Fiscal Year 2007 Financing Plan, several new projects 
have been added to the financing plan.  The new projects are only partially FBA 
funded because at this late stage in the Scripps Miramar Ranch development, only 
a small fraction of development remains and therefore only a small fraction of the 
costs of the new projects are attributable to the impact of remaining development 
and can be paid for with FBA funds.  See individual project sheets for further 
details.   
 
Project 34-37: Jerabek Park – Children’s Play Area Upgrades 
ADA-related upgrades.  Estimated cost is $1,975,000.  Impact to FBA is $68,138. 
 
Project 34-38: Lakeview Park – Children’s Play Area Upgrades 
ADA-related upgrades.  Estimated cost is $1,500,000.  Impact to FBA is $51,750. 
 
Project 34-39: Evans Pond Reclaimed Water Pipeline Installation 
To be funded ($165,000) by the Scripps/Miramar Miscellaneous Infrastructure 
fund, one of the funds established by the “Big 5 Agreement”.  No FBA impact. 
 
Project 34-41:  Scripps Miramar Ranch Future Fire Station  
A second fire station was added to the Scripps Ranch Community Plan in 2009.  
No site has been determined yet.  Estimated cost is $12.5M.  Impact to FBA is 
$758,750.    
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The following projects are not new, but have been separated out from existing 
projects. 
 
Project 34-2B: Mira Mesa Blvd Median (I-15 to Scripps Ranch Blvd) 
Prior to the FY 2005 Scripps Ranch financing plan, this was included as a 
separate project.  At the request of the Engineering & Capital Projects 
Department, it was combined with another median.  However, it’s now going to 
be constructed by a Developer rather than the City per a reimbursement 
agreement and needs to be separated again.  No changes in funding or cost. 
 
Project 34-25C: Fairbrook Park Grading & Half Width Improvements 
The Fairbrook Neighborhood Park previously consisted of two phases; acquisition 
of park and development of park.  With this update, Park Planning requested that 
the grading and half-width street improvements be separated from the park 
development, and made into its own project. 
 

 
Fee Schedule for Facilities Benefit Assessments 

Annual Review 
The FBA Ordinance in the Municipal Code (SDMC section 61.2212) provides for 
an annual adjustment of Facilities Benefit Assessments.  The annual review may 
reflect changes to any of the following:  
 

• Rate and amount of planned development 
• Actual or estimated cost of public facilities projects 
• The public facilities projects 
• Inflation rates 
• Interest rates 
• Comparative analysis of City approved discretionary 

permits. 
 
Updated Project Costs 
This update includes an analysis, by each of the sponsoring City departments, of 
the project costs for each public facility project.  The costs estimates shown in this 
update have been revised and consider the following: 
 

• LEED “Silver Level” standards 
• Impact of inflation 
• Competitive bids on similar projects  
• Modifications, if any, to the overall scope of the project.  

 
Fee Schedule 
The Scripps Miramar Ranch FBA Schedule in Table 4, page 13, shows the rate of 
assessment for each category of land use during each year of community 
development.  The FY 2013 assessment schedule is unchanged from the current 
assessment, and includes a 4% annual increase throughout buildout.   



Scripps Miramar Ranch FY 2013 Public Facilities Financing Plan   
 

 21 

Financing Strategy 
The General Plan calls for impacts of new development to be mitigated through 
appropriate fees identified in the Public Facilities Financing Plans.  These include 
impacts to public facilities and services, including the water supply and 
distribution system, sanitary sewer system, drainage facilities, fire protection, 
schools, streets, parks, and open space.  According to Council Policy 600-28, such 
improvements are to be furnished and financed by the developer.  As such, the 
developers will provide a majority of the needed public facilities for Scripps 
Miramar Ranch as a part of the subdivision process.  Public facility projects that 
benefit a population larger than the local/adjacent development may be financed 
by using the following alternative methods: 
 
Facilities Benefit Assessment (FBA)  
This method of financing fairly and equitably spreads costs while following the 
procedures specified in San Diego Municipal Code Chapter 6, Article 1, Division 
22, and California Government Code sections 66000 et se.  An FBA results in a 
lien being levied on each parcel of property located within the Area of Benefit.  
The liens ensure that assessments will be collected on each parcel as development 
occurs and will be renewed annually with each update to the Financing Plan.  The 
liens will be released following payment of the FBA. 
 
For the current, approved schedule of FBAs by fiscal year, refer to Table 4 on 
page 13. 
 
Development Impact Fee (DIF) 
Within urbanized communities which are near full development, DIF is 
established, increased, imposed and collected in accordance with the California 
Government Code sections 66000 et seq. to mitigate the impact of new 
development through provision of a portion of the financing needed for identified 
public facilities and to maintain existing levels of service for that community. 
 
Assessment Districts 
Special assessment district financing, such as the Municipal Improvement Acts of 
1913/1915, may be used as a supplementary or alternative method of financing 
facilities such as streets, sidewalks, sewers, water lines, storm drains, and lighting 
facilities.  Assessment districts are beneficial in that they provide all of the 
funding needed for a particular public facility project in advance of the projected 
development activity.  However, assessment districts also create a long-term 
encumbrance of the benefiting property and require that the funds be repaid over 
an extended period of time.  Assessment districts also require the approval of a 
majority of the property owners in order to establish the district. 
 
Community Facility District (CFD) 
State legislation, such as the Mello-Roos Act of 1982, has been enacted to provide 
a method of financing public facilities in new and developing areas.  A Mello-
Roos is also known as a Community Facility District (CFD).  The formation of 
such CFD may be initiated by owner/developer petition.  Mello-Roos districts 
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also require approval by a two-thirds majority of the property owners in order to 
establish the district, as clarified by Council Policy 800-3. 
 
Developer Construction 
New development either constructs required facilities as a condition of 
subdivision or provides funds for its fair share of the costs of such facilities, with 
construction being performed by the City.  Typically, these funds are collected 
through the FBA or DIF programs.   
 
As an alternative to the FBA or DIF programs, it may be feasible for developers 
to construct one or more of the needed public facilities in a turnkey basis.  Under 
this arrangement, developers typically are compensated, either by cash or credit 
against the FBA due, for the work performed pursuant to the conditions in a 
Council approved reimbursement agreement (Council Policy 800-12).   
 
Reimbursement Financing  
This method of financing is outlined in Council Policy 400-7.  It is commonly 
used when the first developer/sub-divider in an area is required to construct the 
necessary water and sewer facilities for an entire developing area, over sizing 
when required, to serve subsequent development.  These agreements are approved 
by the City Council.  Reimbursement to the first developer/sub-divider can occur 
over a period of time as long as 20 years or until all of the subsequently developed 
lands have participated in the reimbursement, whichever occurs first.  
 
State/Federal Funding 
Certain public facilities may be determined to benefit a regional area that is larger 
than the community planning area.  Such projects may be appropriately funded by 
either the State, Federal Government, or by a combination of the two.   
 
Regional Transportation Congestion Improvement Program Fees 
(RTCIP)  
Where appropriate, the Facilities Financing Section assesses the Regional 
Transportation Congestion Improvement Program Fees (RTCIP) as originally 
authorized by the City Council by Resolution R-303554, adopted on April 14, 
2008.  This fee is applicable to new residential development. On-site Affordable 
(low income) units may be exempt from the RTCIP fee. These fees were 
established to ensure that new development directly invests in the region's 
transportation system to offset the negative impact of growth on congestion and 
mobility. This fee will be in addition to Development Impact Fees or Facilities 
Benefit Assessment Fees.  
 
Cost Reimbursement District (CRD) 
Occasionally, a developer/sub-divider is directed to construct public 
improvements that are more than that which is required to support its individual 
property/development. A CRD provides a mechanism by which the 
developer/sub-divider may be reimbursed by benefiting development which 
proceeds within 20 years of formation of the CRD.    Reimbursement is secured 
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by a lien on the benefiting properties with the lien due and payable only upon 
recordation of a final map or issuance of a building permit, whichever occurs first.   
 
Development Agreement 
This method permits a developer to enter into an agreement with the City of San 
Diego where certain rights of development are extended to the developer in 
exchange for certain extraordinary benefits given to the City.   
 

General Assumptions and Conditions 
In connection with the application of the above methods of financing, the 
following general assumptions and conditions will be applied: 
 

1. Except for those projects that are identified as FBA funded, developers 
will be required to provide facilities that are normally provided within the 
subdivision process as a condition of tentative subdivision map approval.  
These projects include but are not limited to traffic signals (except as 
noted), local roads, and the dedication or preservation of Open Space 
located within the anticipated development(s).  A Mello-Roos 1913/1915 
Act, or other type of reimbursement district, however, may fund such 
projects if the project(s) and applicant(s) qualify for this type of project 
financing.  

 
2. Commercial and industrial land will be assessed FBAs for infrastructure 

(including transportation), police, fire, and utility facilities.  However, 
developers of commercial and industrial land will not be assessed for park 
and recreation or library facilities since those facilities primarily serve the 
residential component of the Scripps Miramar Ranch community.  In the 
future, if a basis is developed for charging non-residential development for 
the cost of park and recreation and library facilities, their fair share can be 
evaluated at that time.   

 
3. Annual reviews may be performed to evaluate performance of the program 

and to consider the continuing commitments related to the completion of 
needed facilities.  Project costs and assessments shall be evaluated for all 
portions of the program. 

 
4. The developer, or permittee, shall pay the FBA as a condition of obtaining 

construction permits. 
 

5. A developer, or group of developers, may propose to build or improve an 
FBA funded facility that is identified in the CIP.  Upon City Council 
approval, the developer(s) may enter into an agreement to provide the 
facility in lieu of, or as credit against the payment of FBA fees, provided 
that adequate funds are available in the FBA fund.  The amount and timing 
of the credit being sought by the developer(s) must coincide with the 
expenditure of funds depicted on the CIP sheet for the respective project.  
Should the approved, final cost of the facility exceed the amount of credit 
being sought by the developer(s), the developer(s) may be reimbursed 
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from the FBA fund for the difference, subject to the approved 
reimbursement agreement and the availability of funds.  If two developers 
are entitled to cash reimbursement during the same fiscal year, then the 
first agreement to be approved by the City Council shall take precedence 
over subsequent agreements approved by the City Council.  

 
6. As FBA assessments are collected, they shall be placed in a City fund that 

provides interest earnings for the benefit of Scripps Miramar Ranch. 
 

7. The Development Schedule, shown in Table 8 on page 18, is an estimated 
schedule and is based on the latest information available at the time this 
financing plan was adopted.  Future approvals and/or modifications of 
precise plans and/or discretionary permit applications may either increase 
or decrease the extent of development anticipated within Scripps Miramar 
Ranch.   

 
8. Most public facilities identified in the financing plan are either 

“population based” or “transportation based”.  The estimated year(s) in 
which funds are budgeted for a given project should not be considered as a 
binding commitment that the project would actually be constructed in that 
year.  With each annual update, actual permit activity and corresponding 
population projections, coupled with additional traffic study information 
obtained since the last update, will be evaluated to determine the most 
appropriate year in which to budget the need for each remaining project.  
As such, the budgeted year for a given project is subject to change with 
each update to the financing plan.   

 
9. Only those roadways that have been designed as a four-lane facility or 

larger have been considered in this financing plan as being funded by the 
FBA.  All other roadways located within Scripps Miramar Ranch will be 
the responsibility of the developer/sub-divider and are not reflected in 
the FBA calculations. 

 
10. For projects that require land acquisition in this financing plan, property 

value estimates assume that the property is graded, in finished pad 
condition, and “ready to accept” for the project for which it is intended 
(i.e. the value of raw land plus the cost of improvements/environmental 
mitigation.).  The actual price paid for land within Scripps Miramar 
Ranch will be based upon either a price established through direct 
negotiations between the affected owner(s) and relevant public agency 
or by fair market value, as determined by an appraisal that will be 
prepared in accordance with standard City policy.   

 
11. It has been assumed that all costs for open space acquisition will be 

provided from funds other than the FBA, i.e. subdivision requirement, 
off-site mitigation for a particular project, etc. 

 
12. It is expected that all right-of-way for the major roads within the 

community are to be acquired via the subdivision process at no cost to 
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the FBA.  If right-of-way must be acquired by the FBA by way of 
eminent domain, a CRD, with the beneficiary being the Scripps Miramar 
Ranch FBA, will be processed to recover the cost of the right-of-way at 
such time as the property adjacent to the roadway frontage develops. 

 
13. FBA fees shall be paid by all categories of private development, 

including affordable housing projects. 
 

14. This financing plan identifies a number of public facility projects as 
being funded by the FBA.  However, it is understood that, during the 
development of Scripps Miramar Ranch, alternative funding sources 
may be proposed in lieu of FBA funding, such as developer funds or 
Mello-Roos CFD financing. 
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PROJ. EST. COST 
YEAR (FY 2013) FBA-SMR DEV/SUBD SPF OTHER

33 34-1 SCRIPPS RCH BLVD-CARROLL CYN RD TO AVIARY COMPLETE $0 
34 34-2A SCRIPPS RANCH/MIRA MESA BLVD MEDIANS COMPLETE $0 
35 34-2B MM BLVD MEDIAN-SR BLVD TO HIBERT ST 2013 $740,285 $130,000 $610,285 
36 34-3 POMERADO RD (PHASE II) I-15 TO SEMILLON BLVD DELETED $0 
37 34-4 POMERADO RD (PHASE I)-500' EAST OF SEMILLON COMPLETE $0 
38 34-5 POMERADO RD-OLD CITY LIMITS TO SPRING CYN COMPLETE $0 
39 34-6 POMERADO RD-SEMILLON BLVD TO SPRING CYN DELETED $0 
40 34-7 POMERADO RD (PH. I)-SCR TO NEW CITY LIMITS COMPLETE $0 
41 34-8 POMERADO RD (PH. II)-SCR TO NEW CITY LIMITS DELETED $0 
42 34-9 SCR-RIESLING DR TO 450 FT. EAST OF RIESLING COMPLETE $0 
43 34-10 SCR-450 FT EAST OF RIESLING DR TO POMERADO COMPLETE $0 
44 34-11 SCRIPPS LK DR SIDEWALK-SR BLVD TO LIBRARY COMPLETE $0 
45 34-12 SCRIPPS POWAY PARKWAY (ROUTE 8A) COMPLETE $0 
46 34-13 INTERSTATE 15-LT RAIL TRANS ALIGN STUDIES COMPLETE $0 
47 34-14 POMERADO/ AVE OF NATIONS INTERSEC IMPROV COMPLETE $0 
48 34-15 TRAFFIC SIG-POMERADO RD & BUSINESS PK AVE 2019 $275,000 $275,000 
49 34-16 MEDIAN ISLAND-SPRING CYN AT RIESLING DR COMPLETE $0 
50 34-17 MEDIAN ISLAND-SPRING CYN AT SEMILLON DELETED $0   
51 34-18 MEDIAN ISLAND-SPRING CYN AT SUNSET RIDGE DELETED $0   
52 34-19 MEDIAN ISLAND-SPRING CYN AT ELDERWOOD COMPLETE $0   
53 34-70 SCRIPPS RANCH BOULEVARD BIKEWAY UNSCHED $0  
54 34-71 SEMILLON BOULEVARD BIKEWAY COMPLETE $0 
55 34-72 FEASIBILTY STUDY FOR DIRECT ACCESS RAMP COMPLETE $0 
56 34-73 VEHICLE CALMING SIGNS COMPLETE $0 

TOTAL TRANSPORTATION PROJECTS: $1,015,285 $130,000 $885,285 $0 $0 

57 34-20 LAKEVIEW NEIGHBORHOOD PARK COMPLETE $0 

58 34-21 SCRIPPS RANCH COMMUNITY PARK SODDING COMPLETE $0 
59 34-22 JERABEK ELEMEN. BALL FIELD RENOVATION COMPLETE $0 

60 34-23A CYPRESS CYN NEIGHBORHOOD PARK COMPLETE $0 
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Table 9     Scripps Miramar Ranch CIP Project Summary

DESCRIPTIONPAGE

PARK PROJECTS:

PROJ. 
NO.

TRANSPORTATION PROJECTS:

-----------FUNDING SOURCE-------------



PROJ. EST. COST 
YEAR (FY 2013) FBA-SMR DEV/SUBD SPF OTHER

Table 9     Scripps Miramar Ranch CIP Project Summary

DESCRIPTIONPAGE PROJ. 
NO.

-----------FUNDING SOURCE-------------

PARK PROJECTS CONTINUED:
61 34-23B CYPRESS CYN NEIGHBORHOOD PARK (PH. II) 2020 $2,883,000 $2,203,777 $679,223 

62 34-24 AHRENS FIELD DEVELOPMENT 2019-2020 $1,372,000 $1,372,000 
63 34-25A FAIRBROOK NEIGHBORHOOD PARK-ACQ 2013 $420,000 $420,000 

64 34-25B FAIRBROOK NEIGHBORHOOD PARK-DEV UNSCHED $2,055,000 $579,000 $1,476,000 

65 34-25C FAIRBROOK NEIGHBORHOOD PARK-GRADING 2013 $1,357,000 $307,424 $1,049,576 

66 34-26 HOURGLASS (MM COMM PK)-SWIMMING POOL COMPLETE $0 

67 34-27 COMMUNITY PARK - SCRIPPS MIRAMAR RANCH DELETED $0 

68 34-28 SR HIGH SCH JOINT USE AREA IMPROVEMENTS COMPLETE $0 

69 34-29 LAKEVIEW NEIGHBORHOOD PARK-COMFORT ST COMPLETE $0 

70 34-32 SCRIPPS RCH COMM PARK-REC CENTER EXP 2020 $2,999,000 $69,097 $2,929,903 

71 34-33 CYPRESS CYN NEIGHBORHOOD PARK-IMPROV 2019 $1,975,000 $68,138 $1,906,862 

72 34-34 SCRIPPS RCH HIGH SCHOOL-JOINT USE IMPROV 2019 $1,068,000 $36,846 $1,031,154 

73 34-35 JERABEK ELEM. SCHOOL - JOINT USE IMPROV 2019 $1,068,000 $36,846 $1,031,154 

74 34-36 JERABEK NEIGH. PARK-IMPROVEMENTS 2019 $1,068,000 $36,846 $1,031,154 

75 34-37 JERABEK NP- CHILDREN'S PLAY AREA UPGRADES 2019 $1,975,000 $68,138 $1,906,862 

76 34-38 LAKEVIEW NP- CHILDREN'S PLAY AREA UPGRADES 2019 $1,500,000 $51,750 $1,448,250 

77 34-39 EVANS POND RECLAIMED WATER PIPELINE 2013 $165,000 $165,000 

78 34-50 SCRIPPS COMM PARK SPORTS FIELD LIGHTING COMPLETE $0 

79 34-51 TREENA MESA JOINT USE SPORTS FIELDS 2017-2018 $4,477,000 $4,477,000 

80 34-52 SCRIPPS RANCH MIDDLE SCHOOL-JOINT USE DEV COMPLETE $0 

81 34-53 JERABEK NEIGH. PARK & ELEM. - J-U UPGRADES COMPLETE $0 

TOTAL PARK PROJECTS: $24,382,000 $9,306,862 $0 $2,945,576 $12,129,562 

83 34-40 FIRE STATION #37 COMPLETE $0 
84 34-41 SCRIPPS MIRAMAR RANCH FIRE STATION NO. 2 2020 $12,500,000 $758,750 $11,741,250 

TOTAL FIRE-RESCUE PROJECTS: $12,500,000 $758,750 $0 $0 $11,741,250 

85 34-30 SCRIPPS MIRAMAR RANCH BRANCH LIBRARY COMPLETE $0 
86 34-31 SCRIPPS RANCH LIBRARY PARK. LOT EXPANSION UNSCHED $1,126,000 $1,126,000 

TOTAL LIBRARY PROJECTS: $1,126,000 $0 $0 $0 $1,126,000 

FIRE-RESCUE PROJECTS:

28

LIBRARY PROJECTS:



PROJ. EST. COST 
YEAR (FY 2013) FBA-SMR DEV/SUBD SPF OTHER

Table 9     Scripps Miramar Ranch CIP Project Summary

DESCRIPTIONPAGE PROJ. 
NO.

-----------FUNDING SOURCE-------------

87 34-80 MIRAMAR WTR TREAT PLANT-UPGRADE & EXP 1997-2013 $227,889,796 $227,889,796 
88 34-81A MIRAMAR PIPELINE MONITORING & RE-INSPECT 2005-2012 $1,487,636 $1,487,636 
89 34-81B MIRAMAR PIPELINE IMPROVEMENTS-PHASE IV DELETED $0 
90 34-82 POMERADO PIPELINE NO. 2 1987-2015 $20,255 $20,255 
91 34-83 MIRAMAR ROAD SUBSYSTEM EXTENSION COMPLETE $0 
92 34-84 MM STORAGE TANK AND RAW WTR CONN COMPLETE $0 
93 34-85 SCRIPPS RANCH BLVD/I-15 SUBSYSTEM COMPLETE $0 
94 34-86 BLACK MOUNTAIN ROAD PIPELINE COMPLETE $0 
95 34-87 MIRAMAR ROAD PIPELINE COMPLETE $0 

TOTAL PUBLIC UTILITY PROJECTS: $229,397,687 $0 $0 $0 $229,397,687 

COST OF REMAINING PROJECTS $268,420,972 $10,195,612 $885,285 $2,945,576 $254,394,499
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34-1
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1,261,536 FBA-SMR 1,261,536

1,261,536 TOTAL 1,261,536 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

SCHEDULE:

CIP NO: S-00837/52-357.0

PROJECT WAS COMPLETED IN FY 2011.

COUNCIL DISTRICT:

33

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S GENERAL PLAN GUIDELINES.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION

PROJECT:

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF A 14 FT LANDSCAPED CENTER 
MEDIAN WITH LEFT-TURN POCKETS AND ADDITIONAL PAVEMENT IN THE UNIMPROVED 
MEDIAN AREA FROM CARROLL CANYON ROAD TO AVIARY DRIVE.  THE STREET WILL 
BE STRIPED TO INCLUDE CLASS II BIKE LANES AND PARKING ON BOTH SIDES.

SCRIPPS RANCH BOULEVARD - CARROLL CANYON ROAD TO AVIARY DRIVE



34-2A
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
791,318 FBA-SMR 784,861 6,457

78,338 DEV/SUBD 78,338

869,656 TOTAL 863,199 6,457 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:

INSERT MAP HERE

NOTES:

SCHEDULE:
PROJECT WAS COMPLETED IN FY 2012.

CIP/WBS NO: 52-358.0/S-00838
34

SCRIPPS RANCH BLVD MEDIAN - MIRA MESA BLVD TO HIBERT ST 

TRANSPORTATION

EXPEN/ENCUM CONT APPROP

THE SCOPE OF THIS PROJECT FORMERLY INCLUDED THE PROPOSED MEDIAN ON MIRA 
MESA BLVD BETWEEN INTERSTATE 15 AND SCRIPPS RANCH BLVD.  THE DEVELOPER 
OF THE CASA MIRA VIEW PROJECT IN MIRA MESA HAS ASSUMED RESPONSIBILTY FOR 
CONSTRUCTION OF THAT MEDIAN,  AND IT IS NOW A SEPARATE PROJECT (34-2B).  THE 
DEVELOPER FUNDING SHOWN FOR THIS PROJECT REPRESENTS THE FAIR SHARE OF 
THIS PROJECT AS REQUIRED BY CONDITION NO. 40 OF THE MONARCH AT SCRIPPS 
RANCH VTM. NO. 10399.

THIS PROJECT PROVIDES FOR A RAISED CENTER MEDIAN ON SCRIPPS RANCH BLVD 
BETWEEN MIRA MESA BLVD AND HIBERT STREET.

THIS PORTION OF SCRIPPS RANCH BLVD IS CLASSIFIED AS A FOUR-LANE MAJOR 
STREET.  THE MEDIAN IMPROVEMENTS WILL IMPROVE VEHICLE ACCESS AND 
OPERATIONS.  THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN AND IS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN.

CITY OF SAN DIEGO PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY:



34-2B
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
130,000 FBA-SMR 130,000
371,947 371,947
178,338 178,338

60,000 60,000

740,285 TOTAL 0 740,285 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

NOTES:

SCHEDULE:
DESIGN BEGAN IN 2004.  CONSTRUCTION IS SCHEDULED TO BEGIN IN FY 2013.

CIP/WBS NO: 52-358.0/S-00838

THIS PROJECT PROVIDES FOR CONSTRUCTION OF A RAISED CENTER MEDIAN ON MIRA MESA 
BOULEVARD BETWEEN INTERSTATE 15 AND SCRIPPS RANCH BOULEVARD.  THE PROJECT WILL 
ALSO INCLUDE CLASS II BIKE LANES ALONG MIRA MESA BLVD AND A TRAFFIC SIGNAL AND  MID-
BLOCK CROSSWALK AT THE HIBERT STREET DRIVEWAY.  U-TURNS WILL BE RESTRICTED FOR 
EASTBOUND TRAFFIC DURING PEAK HOURS AT THE INTERSECTION OF MIRA MESA BLVD AND 
SCRIPPS RANCH BLVD.  FINALLY, TO ALLOW FOR U-TURNS FOR NORTHBOUND TRAFFIC AT THE 
INTERSECTION OF SCRIPPS RANCH BLVD AND ERMA ROAD, WIDENING AND OTHER 
IMPROVEMENTS WILL BE MADE TO THIS INTERSECTION.    

35

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN AND IS IN 
CONFORMANCE WITH THE CITY'S GENERAL PLAN.  

THIS PROJECT WAS FORMERLY PART OF PROJECT 34-2A.  IT BECAME A SEPARATE PROJECT WHEN 
SCRIPPS MESA DEVLOPERS (1) ASSUMED RESPONSIBILTY FOR CONSTRUCTING IT (PURSUANT TO 
A REIMBURSEMENT AGREEMENT) IN CONJUNCTION WITH ITS CASA MIRA VIEW DEVELOPMENT 
PROJECT IN MIRA MESA.  THE DEVELOPER FUNDING REPRESENTS MONARCH AT SCRIPPS LLC'S 
FAIR SHARE OF THE MEDIAN AND TRAFFIC SIGNAL (2), AND H.G. FENTON'S FAIR SHARE (3) OF THE 
ERMA ROAD IMPROVEMENTS.

CITY OF SAN DIEGO PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:
MIRA MESA BOULEVARD MEDIAN - INTERSTATE 15 TO SCRIPPS RANCH BOULEVARD 

TRANSPORTATION

EXPEN/ENCUM CONT APPROP

DEV/SUBD (1)

DEV/SUBD (2)

DEV/SUBD (3)



34-3
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

TOTAL

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
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THIS PROJECT WAS CONSISTENT WITH THE COMMUNITY PLAN AND THE CITY'S 
GENERAL PLAN GUIDELINES, PRIOR TO THE AMENDMENT TO THE SCRIPPS MIRAMAR 
RANCH COMMUNITY PLAN. 

THIS PROJECT WAS DELETED FOLLOWING COUNCIL ACTION AMENDING THE SCRIPPS 
MIRAMAR RANCH COMMUNITY PLAN ON OCTOBER 26, 1993, RESOLUTION R-282903.

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO

POMERADO ROAD PHASE II - I-15 TO SEMILLON BOULEVARD

TRANSPORTATION

THIS PROJECT WOULD HAVE PROVIDED FOR WIDENING OF POMERADO ROAD FROM I-15 
TO SEMILLON BOULEVARD AND A CLASS II BICYCLE LANE TO BE INCLUDED WITHIN 
THE EIGHT-FOOT EMERGENCY PARKING LANE.  THE PORTION FROM I-15 TO A 
SOUTHERLY EXTENSION OF BUSINESS PARK AVENUE WOULD BE WIDENED TO A SIX-
LANE MAJOR STREET.  THE REMAINING PORTION, ABOUT 16,200 LINEAL FEET, WOULD 
BE WIDENED TO A FOUR-LANE MAJOR STREET.

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:



34-4
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
312,295 FBA-SMR 312,295

312,295 TOTAL 312,295 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-440.0
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THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S GENERAL PLAN GUIDELINES.

PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

CITY OF SAN DIEGO

TRANSPORTATION

THIS PROJECT PROVIDED FOR RECONSTRUCTION AND NEW CONSTRUCTION TO WIDEN 
POMERADO ROAD TO TWO LANES OF AN ULTIMATE FOUR-LANE MAJOR STREET 
INCLUDING A CLASS II BICYCLE LANE FROM 500 FEET EAST OF SEMILLON BOULEVARD 
TO THE OLD CITY LIMITS.  PROJECT LENGTH WAS APPROXIMATELY 1,000 LINEAL FEET.

PROJECT:
FACILITIES FINANCING PROGRAM

POMERADO ROAD PHASE I - 500 FEET EAST OF SEMILLON BOULEVARD TO OLD CITY LIMITS

COUNCIL DISTRICT:
COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP



34-5
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1,000,000 DEV/SUBD 1,000,000

1,000,000 TOTAL 1,000,000 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
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THIS PROJECT PROVIDED FOR REALIGNMENT AND CONSTRUCTION OF POMERADO 
ROAD, FROM OLD CITY LIMITS TO SPRING CANYON ROAD.  THIS INCLUDED GRADING 
FOR AN ULTIMATE FOUR-LANE MAJOR STREET AND PAVING TWO LANES INCLUDING A 
CLASS II BICYCLE LANE (FOUR LANES WERE DEVELOPED) PER DEVELOPMENT 
AGREEMENT.  THE DEVELOPER DESIGNED AND CONSTRUCTED THIS PROJECT AS PART 
OF A DEVELOPMENT AGREEMENT WITH THE CITY.

POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE PROJECT 
IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN AND THE 
CITY'S GENERAL PLAN GUIDELINES.

PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

POMERADO ROAD PHASE I - OLD CITY LIMITS TO SPRING CANYON ROAD

TRANSPORTATION

EXPEN/ENCUM CONT APPROP

COUNCIL DISTRICT:
COMMUNITY PLAN:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT:



34-6
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
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THIS WAS A FOLLOW-UP PROJECT AND WOULD HAVE PROVIDED FOR AN ADDITIONAL 
PAVING OF TWO LANES OF POMERADO ROAD TO  FOUR-LANE MAJOR STREET 
STANDARDS, FROM SEMILLON BOULEVARD TO SPRING CANYON ROAD.  WORK WOULD 
HAVE BEEN DONE WITHIN THE PROPOSED 98-FT RIGHT-OF-WAY PER DEVELOPMENT 
AGREEMENT AND WOULD HAVE INCLUDED EIGHT-FOOT EMERGENCY PARKING/CLASS 
II BIKE LANES AND RAISED CENTER MEDIAN.

POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE 
PROJECT WAS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S GENERAL PLAN GUIDELINES, PRIOR TO THE AMENDMENT OF THE 
SCRIPPS MIRAMAR RANCH COMMUNITY PLAN.

THIS PROJECT WAS DELETED FOLLOWING COUNCIL ACTION AMENDING THE SCRIPPS 
MIRAMAR RANCH COMMUNITY PLAN ON OCTOBER 26, 1993, RESOLUTION R-282903.

PROJECT:

POMERADO ROAD PHASE II - SEMILLON BOULEVARD TO SPRING CANYON ROAD

COUNCIL DISTRICT:
COMMUNITY:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION



34-7
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1,080,000 FBA-SMR 1,080,000
2,030,000 DEV/SUBD 2,030,000
1,050,000 DEV/MRN 1,050,000

4,160,000 TOTAL 4,160,000 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

NOTES:

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

CIP NO: 52-425.0

DEVELOPER DESIGNED AND CONSTRUCTED THIS PROJECT AS PART OF A 
DEVELOPMENT AGREEMENT WITH THE CITY.  DEVELOPER WAS REIMBURSED FOR 
ELIGIBLE COSTS FROM FBA FUNDS.
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THIS PROJECT PROVIDED FOR REALIGNMENT, GRADING FOR FOUR LANES AND PAVING 
OF TWO LANES OF POMERADO ROAD FROM SPRING CANYON ROAD TO THE NEW CITY 
LIMITS.  EMERGENCY PARKING/CLASS II BIKE LANES, CONCRETE MEDIAN BARRIER (K-
RAIL), AND ONE SIGNALIZED INTERSECTION WERE INCLUDED IN THE PROJECT.  

POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE PROJECT 
IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN AND THE 
CITY'S GENERAL PLAN GUIDELINES.

COUNCIL DISTRICT:

POMERADO ROAD PHASE I - SPRING CANYON ROAD TO NEW CITY LIMITS
COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO

TRANSPORTATION

PROJECT:
FACILITIES FINANCING PROGRAM



34-8
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

0 TOTAL 0 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
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POMERADO ROAD WAS CLASSIFIED AS A FOUR-LANE MAJOR STREET AND THE PROJECT 
IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN AND THE 
CITY'S GENERAL PLAN GUIDELINES, PRIOR TO THE AMENDMENT OF THE SCRIPPS 
MIRAMAR RANCH COMMUNITY PLAN.

THIS PROJECT WAS DELETED FOLLOWING COUNCIL ACTION AMENDING THE SCRIPPS 
RANCH MIRAMAR COMMUNITY PLAN ON OCTOBER 26, 1993, RESOLUTION R-282903.

CITY OF SAN DIEGO

TRANSPORTATION

THIS PROJECT WOULD HAVE COMPLETED THE IMPROVEMENTS ON POMERADO ROAD 
TO FOUR-LANE MAJOR STREET STANDARDS FROM SPRING CANYON ROAD TO THE NEW 
CITY LIMITS.  WORK WOULD HAVE BEEN COMPLETED WITHIN THE EXISTING 98-FOOT 
RIGHT-OF-WAY AND WOULD HAVE INCLUDED EMERGENCY PARKING/CLASS II BIKE 
LANES AND A CONCRETE MEDIAN BARRIER.

PROJECT:
FACILITIES FINANCING PROGRAM

POMERADO ROAD PHASE II - SPRING CANYON ROAD TO NEW CITY LIMITS

COUNCIL DISTRICT:
COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP



34-9
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
374,401 FBA-SMR 374,401

374,401 TOTAL 374,401 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

CIP NO: 52-426.0

SPRING CANYON ROAD IS AN EAST-WEST COLLECTOR STREET NEAR THE NORTHERLY 
LIMITS OF THE COMMUNITY PLAN AREA.  THIS PROJECT WAS NECESSARY TO MEET 
DESIGN STANDARDS AND TO CONNECT THIS STREET TO POMERADO ROAD TO THE 
EAST.  THE PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY 
PLAN AND THE CITY'S GENERAL PLAN GUIDELINES.

SPRING CANYON ROAD - RIESLING DRIVE TO 450 FEET EAST OF RIESLING 

42

CITY OF SAN DIEGO

TRANSPORTATION

THIS PROJECT PROVIDED FOR RECONSTRUCTION OF SPRING CANYON ROAD FROM 
RIESLING DRIVE TO APPROXIMATELY 450 FEET EAST OF RIESLING.  RECONSTRUCTION 
TO FOUR-LANE COLLECTOR STREET STANDARDS WITHIN A 98-FOOT RIGHT-OF-WAY.  
DESIGN AND CONSTRUCTION OF THIS PROJECT BY THE DEVELOPER, SUBJECT TO 
REIMBURSEMENT FROM THE FBA, WAS AGREED TO AS PART OF A DEVELOPMENT 
AGREEMENT WITH THE CITY.

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

EXPEN/ENCUM CONT APPROP

COMMUNITY PLAN:



34-10
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
920,000 DEV/SUBD 920,000

920,000 TOTAL 920,000 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

43

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDED FOR RECONSTRUCTION OF SPRING CANYON ROAD FROM 
APPROXIMATELY 450 FEET EAST OF RIESLING TO POMERADO ROAD.  CONSTRUCTION 
TO FOUR-LANE COLLECTOR STREET STANDARDS WITHIN A 98-FOOT RIGHT-OF-WAY 
AND INCLUDE A CLASS II BICYCLE LANE.  DEVELOPER DESIGNED AND CONSTRUCTED 
THIS PROJECT AS PART OF A DEVELOPMENT AGREEMENT WITH THE CITY.

SPRING CANYON ROAD IS AN EAST-WEST COLLECTOR STREET NEAR THE NORTHERLY 
LIMITS OF THE COMMUNITY PLAN AREA.  THIS PROJECT WAS NECESSARY TO MEET 
DESIGN STANDARDS AND TO CONNECT THIS STREET TO POMERADO ROAD TO THE 
EAST.  THE PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY 
PLAN AND THE CITY'S GENERAL PLAN GUIDELINES.

SPRING CANYON ROAD - 450 FEET EAST OF RIESLING DRIVE TO POMERADO ROAD

EXPEN/ENCUM CONT APPROP

TRANSPORTATION

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:



34-11
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
114,962 FBA-SMR 114,962

114,962 TOTAL 114,962 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 52-516.0
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THIS PROJECT PROVIDED FOR THE CONSTRUCTION OF AN ASPHALT SIDEWALK ON THE 
SOUTH SIDE OF SCRIPPS LAKE DRIVE BETWEEN SCRIPPS RANCH BOULEVARD AND THE 
SCRIPPS RANCH LIBRARY ENTRANCE.

THIS PROJECT WAS NEEDED TO PROVIDE PEDESTRIAN ACCESS TO THE SCRIPPS RANCH 
LIBRARY.

THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1996.

PROJECT:

SCRIPPS LAKE DRIVE SIDEWALK - SCRIPPS RANCH BOULEVARD TO LIBRARY 

COUNCIL DISTRICT:
COMMUNITY:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION



34-12
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
550,000 DEV/SUBD 550,000

5,352,600 POWAY 5,352,600

5,902,600 TOTAL 5,902,600 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

FUNDING ISSUES:

SCHEDULE:
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THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1996.

THE CITY OF POWAY FINANCED THE COST OF THE INITIAL CONSTRUCTION AND RIGHT-
OF-WAY.  A DEVELOPER FOR THE RANCHO LA CRESTA PROJECT CONTRIBUTED FUNDS 
FOR SUBSEQUENT WIDENING AS DESCRIBED PURSUANT TO A SETTLEMENT 

THIS PROJECT PROVIDED FOR THE CONSTRUCTION OF SCRIPPS POWAY PARKWAY AS A 
FOUR-LANE MAJOR STREET WITHIN A 98-FOOT RIGHT-OF-WAY BETWEEN THE 
EASTERLY COMMUNITY BOUNDARY WITH THE CITY OF POWAY AND THE WESTERLY 
COMMUNITY BOUNDARY WITH THE COMMUNITY OF MIRAMAR RANCH NORTH.  SINCE 
THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN CLASSIFIES SCRIPPS POWAY 
PARKWAY AS A SIX-LANE MAJOR STREET, THE STREET WILL SUBSEQUENTLY BE 
WIDENED TO SIX LANES.  THE WESTERLY EXTENSION AND SUBSEQUENT WIDENING OF 
SCRIPPS POWAY PARKWAY THROUGH MIRAMAR RANCH NORTH TO I-15 IS A PROJECT 
CONTAINED IN THE MIRAMAR RANCH NORTH FINANCING PLAN.  THE CITY OF POWAY 
HAS ALSO EXTENDED THE STREET EAST OF SCRIPPS MIRAMAR RANCH TO CONNECT 
WITH POMERADO ROAD.

FACILITIES FINANCING PROGRAM

CONT APPROP

CITY OF SAN DIEGO

SCRIPPS POWAY PARKWAY (ROUTE 8A)

TRANSPORTATION

PROJECT:

EXPEN/ENCUM

COUNCIL DISTRICT:
COMMUNITY PLAN:



34-13
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
11,000 FBA-SMR 11,000
11,000 FBA-MM 11,000
11,000 FBA-RP 11,000
11,000 FBA-SS 11,000
10,000 DIF-RB 10,000
76,000 OTHERS 76,000

130,000 TOTAL 130,000 0 0 0 0 0 0 0

DESCRIPTION:

FUNDING ISSUES:

INSERT MAP HERE

NOTES:

SCHEDULE:
THE FEASIBILITY STUDY WAS COMPLETED DURING FISCAL YEAR 1992.

CIP NO: 27-717.8
46

THE TOTAL COST OF THE STUDY WAS $130,000, WITH SCRIPPS MIRAMAR RANCH'S 
SHARE BEING $11,000.  THE FOLLOWING NEIGHBORING COMMUNITIES SHARED IN THE 
COST OF THIS STUDY: RANCHO BERNARDO, RANCHO PENASQUITOS, MIRA MESA, SABRE 
SPRINGS, AND MIRAMAR RANCH NORTH.

CITY OF SAN DIEGO

INTERSTATE 15 - LIGHT RAIL TRANSIT ALIGNMENT STUDIES

TRANSPORTATION

THIS PROJECT CONSISTED OF A FEASIBILITY STUDY TO DEFINE AN ALIGNMENT FOR A 
LIGHT RAIL TRANSIT LINE IN THE I-15 CORRIDOR.

PROJECT:
FACILITIES FINANCING PROGRAM

PURSUANT TO COUNCIL ACTION OF MARCH 31, 1992, FUNDING FOR PRELIMINARY 
ENGINEERING WAS DELETED.

COUNCIL DISTRICT:
COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP



34-14
5
SMR

TITLE:  POMERADO RD AT WILLOW CREEK RD/AVE OF NATIONS INTERSECTION IMPROVEMENTS

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1,260,364 FBA-SMR 1,260,364

1,260,364 TOTAL 1,260,364 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

FUNDING ISSUES:

SCHEDULE:

CIP NO: S-00933/52-806.0

THIS PROJECT PROVIDES FOR A TRAFFIC SIGNAL, WIDENING, STRIPING AND 
LANDSCAPING AT THE INTERSECTION OF POMERADO ROAD AND WILLOW CREEK 
ROAD/AVENUE OF NATIONS.  THE IMPROVEMENTS ARE TO BE DESIGNED AND 
CONSTRUCTED BY THE SAN DIEGO UNIFIED SCHOOL DISTRICT AS PART OF THE 
CONSTRUCTION OF A NEW MIDDLE SCHOOL.  

DESIGN AND CONSTRUCTION BEGAN IN FY 2006 AND WAS COMPLETED IN FISCAL YEAR 
2009.

THESE IMPROVEMENTS ARE REQUIRED AS A RESULT OF INCREASED TRAFFIC FLOW 
DUE TO THE RELOCATION OF THE SCRIPPS RANCH MIDDLE SCHOOL IN THE AREA.

THE SCRIPPS MIRAMAR RANCH FBA AGREED TO CONTRIBUTE UP TO $1.29M TOWARDS 
THIS PROJECT VIA A REIMBURSEMENT AGREEMENT WITH THE SAN DIEGO UNIFIED 
SCHOOL DISTRICT.

47

CITY OF SAN DIEGO

TRANSPORTATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP



34-15
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2018 FY 2020
462,350 FBA-SMR 462,350
275,000 DEV/SUBD 275,000

23,160 DIF-SMR 23,160

760,510 TOTAL 485,510 0 0 0 0 0 0 275,000

DESCRIPTION:

COST FUNDING
$95,000 SUBDIVIDER
$90,000 SUBDIVIDER

$100,000 SUBDIVIDER
$156,188 FBA/DIF

INCL IN 34-7 SUBDIVIDER INSERT MAP HERE
$112,255 FBA
$112,255 FBA
$104,648 FBA

N/A FBA
N/A FBA

$275,000 SUBDIVIDER

JUSTIFICATION:

SCHEDULE:

CIP NO: 62.275.0

INSTALLATION OF REMAINING SIGNAL IS A SUBDIVIDER RESPONSIBILITY AND IS 
DEPENDENT ON DEVELOPMENT OF THE BUSINESS PARK.

THIS PROJECT WILL PROVIDE FOR THE INSTALLATION OF TRAFFIC SIGNALS AT 
VARIOUS LOCATIONS WITHIN THE SCRIPPS MIRAMAR RANCH COMMUNITY.

SCHEDULED
COMPLETED

LOCATION OF SIGNAL
1. MIRA MESA BLVD & SCRIPPS RANCH BLVD
2. SCRIPPS RANCH BLVD & SCRIPPS LAKE DR
3. SCRIPPS RANCH BLVD & CARROLL CYN RD
4. SCRIPPS LAKE DRIVE & RED CEDAR DRIVE

9. SCRIPPS RANCH BLVD & APPALOOSA RD
10. SCRIPPS RANCH BLVD & AVIARY DRIVE
11. POMERADO ROAD & BUSINESS PARK AVE

DELETED

A NETWORK OF TRAFFIC SIGNALS IS NEEDED TO SUPPORT A SAFE FLOW OF TRAFFIC IN 
THE COMMUNITY.

CITY OF SAN DIEGO

TRAFFIC SIGNALS - VARIOUS LOCATIONS

TRANSPORTATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

EXPEN/ENCUM

48

CONT APPROP

COMPLETED

2019

COMPLETED
COMPLETED

DELETED

COMPLETED
COMPLETED
COMPLETED

5. POMERADO RD & SPRING CANYON RD
6. SCRIPPS RANCH BLVD & ERMA ROAD
7. SCRIPPS RANCH BLVD & HIBERT STREET
8. SPRING CANYON RD & BLUE CYPRESS DR

COMPLETED



34-16
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
4,586 FBA-SMR 4,586

4,586 TOTAL 4,586 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:

INSERT MAP HERE

NOTE:

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 1991.

CIP NO: 27-224.1

49

THIS PROJECT CHANNELIZED THE INTERSECTION WITH A RAISED MEDIAN THAT 
PREVENTS ALL LEFT TURNS AT THE INTERSECTION.  

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MEDIAN ISLAND - SPRING CANYON ROAD AT RIESLING DRIVE

EXPEN/ENCUM

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN.

CONT APPROP

THIS PROJECT WAS A REPLACEMENT FOR THE DELETED TRAFFIC SIGNAL AT SPRING 
CANYON ROAD AND RIESLING DR., IN PROJECT 34-15 OF THE ORIGINAL SCRIPPS 
MIRAMAR RANCH PFFP.  DEVELOPER CONSTRUCTED THIS, ALONG WITH THE EASTERN 
PORTION OF PROJECT 34-19 IN 1991.  DEVELOPER WAS REIMBURSED A TOTAL OF $4,586 
BY THE FBA.

TRANSPORTATION

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:



34-17
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
FBA-SMR

TOTAL

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 63-011.0
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THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY 
PLAN.

DUE TO CHANGES IN THE TRAFFIC FLOW PATTERNS THROUGH THE COMMUNITY, THE 
CITY'S TRAFFIC ENGINEERING DEPARTMENT BELIEVES THIS MEDIAN IS NO LONGER 
NECESSARY.  THE SCRIPPS RANCH PLANNING GROUP AGREED.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

TRANSPORTATION

THIS PROJECT WOULD HAVE CHANNELIZED THE INTERSECTION WITH A RAISED 
MEDIAN THAT PREVENTS ALL LEFT TURNS AT THE INTERSECTION.  THIS PROJECT WAS 
A REPLACEMENT FOR TRAFFIC SIGNAL NO. 8, SPRING CANYON ROAD AND SEMILLON 
BLVD, IN PROJECT 34-15 OF THE ORIGINAL SCRIPPS MIRAMAR RANCH PFFP.

MEDIAN ISLAND - SPRING CANYON ROAD AT SEMILLON BOULEVARD

PROJECT:

EXPEN/ENCUM CONT APPROP

COUNCIL DISTRICT:
COMMUNITY:



34-18
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
0 FBA-SMR

0 TOTAL 0 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

SCHEDULE:

CIP NO: 63-011.0
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DUE TO CHANGES IN THE TRAFFIC FLOW PATTERNS THROUGH THE COMMUNITY, THE 
CITY'S TRAFFIC ENGINEERING DEPARTMENT BELIEVES THIS MEDIAN IS NO LONGER 
NECESSARY.  THE SCRIPPS RANCH PLANNING GROUP AGREED.

CITY OF SAN DIEGO

MEDIAN ISLAND - SPRING CANYON ROAD AT SUNSET RIDGE

TRANSPORTATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN.

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

THIS PROJECT WOULD HAVE CHANNELIZED THE INTERSECTION WITH A RAISED 
MEDIAN THAT PREVENTS ALL LEFT TURNS AT THE INTERSECTION.



34-19
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
0 DEV/SUBD

0 TOTAL 0 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

NOTE:

SCHEDULE:

CIP NO: 63-011.0

DEVELOPER CONSTRUCTED THE EASTERN PORTION OF THIS PROJECT, ALONG WITH 
PROJECT 34-16, PER DEVELOPMENT AGREEMENT IN 1991.

DUE TO CHANGES IN THE TRAFFIC FLOW PATTERNS THROUGH THE COMMUNITY, THE 
CITY'S TRAFFIC ENGINEERING DEPARTMENT BELIEVES THE WESTERN PORTION OF 
PROJECT IS NO LONGER NECESSARY.  THE SCRIPPS RANCH PLANNING GROUP AGREED.
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THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN.

CONT APPROP

COMMUNITY PLAN:
MEDIAN ISLAND - SPRING CANYON ROAD AT ELDERWOOD LANE (EAST AND WEST)

THIS PROJECT WOULD HAVE CHANNELIZED THE INTERSECTION WITH A RAISED 
MEDIAN THAT PREVENTS ALL LEFT TURNS AT THE INTERSECTION.  

CITY OF SAN DIEGO

TRANSPORTATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

EXPEN/ENCUM



34-70
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1,162 LTF-SANDAG 1,162

1,162 TOTAL 1,162 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

SCHEDULE:

CIP NO: 58-114.0

AS PART OF PROJECT 34-1, CLASS II BIKE LANES WERE INSTALLED ON SCRIPPS RANCH 
BLVD FROM CARROLL CANYON RD TO AVIARY DRIVE.  PRELIMINARY ENGINEERING 
WAS DONE SEVERAL YEARS AGO, AND ADDITIONAL ANALYSIS WILL BE NEEDED TO 
DETERMINE THE FUNDING AND SCHEDULING FOR THE REMAINDER OF THIS PROJECT.   

53

THIS PROJECT PROVIDES FOR CLASS II BICYCLE LANES ALONG A ONE-MILE SECTION OF 
SCRIPPS RANCH BOULEVARD BETWEEN CARROLL CANYON ROAD AND POMERADO 
ROAD.

THIS PROJECT WILL ENCOURAGE BICYCLE TRANSPORTATION IN THE SCRIPPS 
MIRAMAR RANCH COMMUNITY BY CONNECTING TWO EXISTING NEIGHBORHOOD 
RETAIL SHOPPING CENTERS.  THIS PROJECT IS CONSISTENT WITH THE SCRIPPS 
MIRAMAR RANCH COMMUNITY PLAN, THE CITY'S GENERAL PLAN GUIDELINES, AND 
THE 1982 MASTER BIKEWAY PLAN MAP.

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO

SCRIPPS RANCH BOULEVARD BIKEWAY

TRANSPORTATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:



34-71
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
3,000 LTF C 3,000

3,000 TOTAL 3,000 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:

CIP NO: 58-115.0

54

PROJECT WAS COMPLETED IN FISCAL YEAR 1995.

SEMILLON BOULEVARD BIKEWAY

THIS PROJECT PROVIDED FOR CLASS II BICYCLE LANES ALONG A ONE-MILE SECTION OF 
SEMILLON BOULEVARD BETWEEN POMERADO ROAD AND SPRING CANYON ROAD.

THIS PROJECT WILL ENCOURAGE BICYCLE TRANSPORTATION IN THE SCRIPPS 
MIRAMAR RANCH COMMUNITY AND IS CONSISTENT WITH THE SCRIPPS MIRAMAR 
RANCH COMMUNITY PLAN, THE CITY'S GENERAL PLAN GUIDELINES AND THE 1982 
MASTER BIKEWAY PLAN MAP.

TRANSPORTATION

EXPEN/ENCUM CONT APPROP

COUNCIL DISTRICT:
COMMUNITY PLAN:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PROJECT:



34-72
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
150,000 SANDAG 150,000

150,000 TOTAL 150,000 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

SCHEDULE:

55

THE MIRA MESA/SCRIPPS RANCH DAR IS SCHEDULED TO BEGIN CONSTRUCTION IN 
SUMMER 2012.  IT WILL BE LOCATED ON HILLERY DRIVE IN MIRA MESA.  THIS DAR IS 
MEANT TO SERVE BOTH COMMUNITIES.  A FEASABILITY STUDY DONE EARLY IN THE 
ENVIRONMENTAL REVIEW PROCESS DETERMINED THAT A DAR ON THE EASTERN SIDE 
OF THE I-15 CONNECTION HAD SIGNIFICANT ENGINEERING CONSTRAINTS INVOLVING 
RIGHT-OF-WAY ACQUISITION AND IMPACTS TO MAJOR UTILITIES.  IN ADDITION, A 
TRAFFIC ANALYSIS REPORT CONDUCTED IN 2007 DETERMINED THAT THE TRAFFIC 
VOLUMES DID NOT WARRANT AN EASTERN CONNECTION.  THE MIRA MESA DAR 
BRIDGE STRUCTURE WAS DESIGNED TO ALLOW FOR EXPANSION AND THE POSSIBILTY 
OF A RAMP TO PROVIDE DIRECT ACCESS TO SCRIPPS RANCH IF CONDITIONS CHANGE.  

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

FEASIBILITY STUDY FOR DIRECT ACCESS RAMP

TRANSPORTATION

PROJECT:

EXPEN/ENCUM CONT APPROP

COUNCIL DISTRICT:
COMMUNITY PLAN:

FEASIBILITY STUDY AND TRAFFIC REPORT BY CALTRANS TO DETERMINE IF AN 
ADDITIONAL DIRECT ACCESS RAMP (DAR) TO THE I-15 MANAGED LANES SHOULD BE 
CONSTRUCTED ON THE EASTERN SIDE OF THE I-15 TO BENEFIT THE RESIDENTS OF THE 
SCRIPPS RANCH AND MIRAMAR RANCH NORTH COMMUNITIES.  

THESE DIRECT ACCESS RAMPS, ALONG WITH MANAGED LANES AND THE FUTURE BUS 
RAPID TRANSIT (BRT) SYSTEM WILL MAXIMIZE THE COORDINATION OF LAND USES 
AND TRANSPORTATION CONSISTENT WITH THE REGIONAL GOALS AND COMMUNITY 



34-73
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
75,000 FBA-SMR 75,000

75,000 TOTAL 75,000 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:
FOUR OF THE SIX SIGNS HAVE BEEN INSTALLED AT THE FOLLOWING LOCATIONS:

1. SCRIPPS TRAIL DRIVE NORTH OF RUE DES AMIS
2. CYPRESS CANYON PARK DRIVE NORTH OF CYPRESS CANYON NEIGHBORHOOD PARK
3. IRONWOOD ROAD WEST OF CORRIDOR STREET INSERT MAP HERE
4. SEMILLON BOULEVARD & KINGSPINE AVE

THE REMAINING TWO WILL BE INSTALLED WHEN APPROPRIATE SITES ARE LOCATED.

CIP NO: 61-001.1

THESE SIGNS ARE DESIGNED TO MAKE DRIVERS AWARE OF THEIR SPEED, AND 
THEREFORE HELP TO REDUCE SPEEDING.  THE INSTALLATION OF THESE SIGNS IS 
CONSISTENT WITH THE COMMUNITY PLAN AND GENERAL PLAN GUIDELINES.

56

PURCHASE AND INSTALL SIX (6) VEHICLE CALMING (V-CALM) SIGNS AT VARIOUS 
LOCATIONS THROUGHOUT THE COMMUNITY.  THE V-CALM SIGN IS A PERMANENT 
MOUNTED TRAFFIC CALMING DEVICE WHICH DIGITALLY DISPLAYS THE DRIVER'S 
SPEED.  

COUNCIL DISTRICT:
COMMUNITY PLAN:

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

VEHICLE CALMING SIGNS 

TRANSPORTATION

PROJECT:

EXPEN/ENCUM CONT APPROP



34-20
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
820,213 SPF 820,213

820,213 TOTAL 820,213 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: 29-672.0

57

THIS PROJECT PROVIDED FOR THE DEVELOPMENT OF A THREE-ACRE PASSIVE 
RECREATIONAL FACILITIES AT THE FORMER COMMUNITY PARK SITE LOCATED ON 
THE EAST END OF MIRAMAR LAKE.  IMPROVEMENTS INCLUDED LANDSCAPING, TURF, 
PICNIC FACILITIES, WALKS, BENCHES, AND OTHER PARK AMENITIES.

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S GENERAL PLAN GUIDELINES.

THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1997.

PROJECT:
COUNCIL DISTRICT:

COMMUNITY:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

LAKEVIEW NEIGHBORHOOD PARK

PARK AND RECREATION



34-21
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
149,718 SPF 149,718

149,718 TOTAL 149,718 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1999.

CIP NO: 29-075.9

58

THE SUPPLEMENTAL FUNDING WAS NECESSARY TO UPGRADE THE SPECIFIED TURF 
AREA FROM SEED TO SOD IN ORDER TO EXPEDITE ITS AVAILABILITY TO THE 
COMMUNITY.

CITY OF SAN DIEGO

SCRIPPS RANCH COMMUNITY PARK SODDING

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

THIS PROJECT PROVIDED FUNDING TO SUPPLEMENT THE DEVELOPER-BUILT PARK.  THE 
TURF WAS UPGRADED FROM SEED TO SOD TO EXPEDITE THE PARK'S AVAILABILITY. 



34-22
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
103,000 SPF 103,000

103,000 TOTAL 103,000 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

SCHEDULE:

CIP NO: 29-729.0

59

THIS PROJECT PROVIDED ADDITIONAL BALL FIELD IMPROVEMENTS AND IS 
CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN AND THE  CITY'S 
GENERAL PLAN GUIDELINES.

PROJECT WAS COMPLETED IN 1995.

CITY OF SAN DIEGO

JERABEK ELEMENTARY BALLFIELD RENOVATION

PARK AND RECREATION

THIS PROJECT PROVIDED FOR THE DESIGN AND CONSTRUCTION OF ADDITIONAL BALL 
FIELD IMPROVEMENTS AT JERABEK ELEMENTARY JOINT-USE AREA LOCATED 
ADJACENT TO JERABEK PARK.

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP



34-23A
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1,941,589 SPF-AMEN 1,941,589

1,941,589 TOTAL 1,941,589 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

NOTES:

SCHEDULE:
PHASE I WAS COMPLETED IN FISCAL YEAR 1991.

CIP NO: 29-706.0

DEVELOPER CONSTRUCTED THE PARK AS A TURN-KEY PROJECT AND WAS THEN 
REIMBURSED WITH SPECIAL PARK FEE FUNDS.

CYPRESS CANYON NEIGHBORHOOD PARK - PHASE I (PLAN AMENDMENT AREA)

THIS WAS PHASE I OF A TWO PHASE PLAN TO PROVIDE A 12 USABLE ACRE 
NEIGHBORHOOD PARK IN THE SCRIPPS MIRAMAR RANCH PLAN AMENDMENT AREA. 
PHASE I PROVIDED AN APPROXIMATELY EIGHT USABLE ACRE NEIGHBORHOOD PARK.  
PHASE II (PROJECT 34-23B) WILL PROVIDE FOR DEVELOPMENT OF FOUR ADDITIONAL 
ACRES.

60

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S GENERAL PLAN GUIDELINES.  THE PROJECTED POPULATION IN THE 
AREA INDICATED A NEED FOR A NEIGHBORHOOD PARK TO SERVE ITS RESIDENTS.

CITY OF SAN DIEGO

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP



34-23B
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2016 FY 2018 FY 2019 FY 2020
2,203,777 FBA-SMR 2,203,777

679,223 SPF-AMEN 679,223

2,883,000 TOTAL 0 0 0 0 0 0 0 2,883,000

DESCRIPTION:

INSERT MAP HERE

JUSTIFICATION:

SCHEDULE:

CIP NO: NOT ASSIGNED.
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THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S GENERAL PLAN GUIDELINES.  

DESIGN AND CONSTRUCTION WILL BE SCHEDULED WHEN THE ADJACENT PROPERTY 
DEVELOPS DUE TO THE STEEP HILLSIDE AND SENSITIVE VEGETATION THAT SPANS 
ACROSS BOTH PROPERTIES.

CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PARK AND RECREATION

PROJECT:

CYPRESS CANYON NEIGHBORHOOD PARK - PHASE II (PLAN AMENDMENT AREA)

COUNCIL DISTRICT:
COMMUNITY PLAN:

EXPEN/ENCUM

THIS PROJECT IS PHASE II OF THE DEVELOPMENT OF A 12 USABLE ACRE 
NEIGHBORHOOD PARK.  APPROXIMATELY EIGHT ACRES WERE DEVELOPED IN 1991 AS 
PHASE I (SEE PROJECT 34-23A).  PHASE II CALLS FOR THE DESIGN AND CONSTRUCTION 
OF THE REMAINING FOUR ACRES IN ACCORDANCE WITH THE APPROVED PARK 
GENERAL DEVELOPMENT PLAN.



34-24
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2016 FY 2018 FY 2019 FY 2020
1,372,000 FBA-SMR 354,186 1,017,814

1,372,000 TOTAL 0 0 0 0 0 0 354,186 1,017,814

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

CIP NO: NOT ASSIGNED.
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THIS PROJECT WOULD PROVIDE A TWO-ACRE NEIGHBORHOOD PARK WITH SPORTS 
FIELDS.  THE SITE IS OWNED BY THE SAN DIEGO UNIFIED SCHOOL DISTRICT AND 
WOULD BE UTILIZED AS PARK AND RECREATIONAL FACILITIES THROUGH A JOINT-USE 
AGREEMENT OR BY THE CITY LEASING THE SITE AND CONSTRUCTING A PARK.  

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S GENERAL PLAN GUIDELINES.  THE COMMUNITY DESIRES THE 
DEVELOPMENT OF THIS SITE TO PROVIDE ADDITIONAL SPORTS FIELDS TO SERVE AN 
EXPANDED COMMUNITY.

THE SCHEDULING OF THE DESIGN AND CONSTRUCTION OF THIS PROJECT IS 
DEPENDENT ON THE NEGOTIATION OF A JOINT-USE AGREEMENT WITH THE SCHOOL 
DISTRICT.

CITY OF SAN DIEGO PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY:
AHRENS FIELD DEVELOPMENT

PARK AND RECREATION

EXPEN/ENCUM CONT APPROP



34-25A
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
420,000 SPF 26,306 393,694

420,000 TOTAL 26,306 393,694 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:

CIP NO: S-01002/29-717.0 

LAND ACQUISITION IS DEPENDENT UPON THE LAND BEING ACQUIRED FROM THE SAN 
DIEGO UNIFIED SCHOOL DISTRICT OR SUBSEQUENT PROPERTY OWNER.

COUNCIL DISTRICT:

63

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S GENERAL PLAN GUIDELINES.  THE COMMUNITY DESIRES THE 
ACQUISITION OF THIS SITE TO PROVIDE PARK LAND TO SERVE AN EXPANDED 
COMMUNITY.

CITY OF SAN DIEGO

FAIRBROOK NEIGHBORHOOD PARK - ACQUISITION

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM

THIS PROJECT PROVIDES FOR THE ACQUISITION OF LAND FOR AN APPROXIMATELY 
THREE-USABLE ACRE NEIGHBORHOOD PARK SOUTH OF POMERADO IN THE SCRIPPS 
MIRAMAR RANCH COMMUNITY.  SEE COMPANION PROJECT 34-25B AND 34-25C.



34-25B
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
579,000 FBA-SMR 579,000

1,476,000 SPF 76 1,475,924

2,055,000 TOTAL 76 2,054,924 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:

CIP NO: S-01083/29-761.0 

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S GENERAL PLAN GUIDELINES.  THE COMMUNITY DESIRES THE 
DEVELOPMENT OF THIS SITE TO PROVIDE ADDITIONAL PARK AMENITIES.

COMMUNITY PLAN:

DESIGN AND CONSTRUCTION WILL BE SCHEDULED WHEN THE CITY ACQUIRES THE 
LAND FROM THE SAN DIEGO UNIFIED SCHOOL DISTRICT OR SUBSEQUENT PROPERTY 

64

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF A THREE-USABLE 
ACRE NEIGHBORHOOD PARK.  SEE COMPANION PROJECTS 34-25A AND 34-25C.

CITY OF SAN DIEGO

FAIRBROOK NEIGHBORHOOD PARK - PARK DEVELOPMENT

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

EXPEN/ENCUM CONT APPROP



34-25C
5
SMR

TITLE:  FAIRBROOK NEIGHBORHOOD PARK - GRADING AND HALF WIDTH STREET IMPROVEMENTS

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
307,424 FBA-SMR 307,424

1,049,576 SPF 1,049,576

1,357,000 TOTAL 0 0 1,357,000 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:

CIP NO: NOT ASSIGNED.

65

THIS PROJECT PROVIDES FOR THE GRADING AND ADJACENT HALF-WIDTH STREET 
IMPROVEMENTS AND UTILITIES TO SERVE THE PARK.  SEE COMPANION PROJECTS 34-
25A AND 34-25B.

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND THE CITY'S GENERAL PLAN GUIDELINES.  THE COMMUNITY DESIRES THE 
DEVELOPMENT OF THIS SITE TO PROVIDE ADDITIONAL PARK AMENITIES.

THESE IMPROVEMENTS ARE TENTATIVELY SCHEDULED IN FY 2013 WITH THE 
DEVELOPMENT OF THE FAIRBROOK ESTATES VTM AREA.

CITY OF SAN DIEGO PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

PARK AND RECREATION

EXPEN/ENCUM CONT APPROP



34-26
5
MM

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
4,180,000 FBA-MM 4,180,000

239,000 SD COMM 239,000
328,408 SPF 328,408

4,747,408 TOTAL 4,747,408 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

SCHEDULE:

CIP NO: 29-430.0

66

THIS PROJECT WAS COMPLETED IN FISCAL YEAR 2002.

EXPEN/ENCUM CONT APPROP

GENERAL PLAN GUIDELINES INDICATE THE NEED FOR A COMMUNITY SWIMMING POOL 
FOR EACH 50,000 POPULATION WITHIN A RADIUS OF TWO MILES.  THIS POOL WILL 
SERVE THE COMMUNITIES OF BOTH MIRA MESA AND SCRIPPS MIRAMAR RANCH.  THIS 
PROJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN.

CITY OF SAN DIEGO

HOURGLASS (MIRA MESA COMMUNITY PARK) - SWIMMING POOL

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

THIS PROJECT PROVIDED AN OLYMPIC SIZED SWIMMING POOL AT HOURGLASS 
COMMUNITY PARK IN MIRA MESA.  REFER TO PROJECT P-64A IN THE MIRA MESA 
PUBLIC FACILITIES FINANCING PLAN.



34-27
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018

TOTAL

DESCRIPTION:

INSERT MAP HERE

67

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO

COMMUNITY PARK - SCRIPPS MIRAMAR RANCH

PARK AND RECREATION

THIS PROJECT WAS TO BE LOCATED AT THE SITE THAT IS NOW OCCUPIED BY SCRIPPS 
RANCH HIGH SCHOOL.  THE COMMUNITY PARK FOR SCRIPPS MIRAMAR RANCH WAS 
INSTEAD BUILT AT 11454 BLUE CYPRESS DR. 

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:



34-28
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
100,000 SPF 100,000

28,118 CAP OUTLAY 28,118

128,118 TOTAL 128,118 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:

CIP NO: 29-801.0

68

THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1995.

PROJECT:

THIS PROJECT PROVIDED LIGHTING FOR BALL FIELDS AND OTHER AMENITIES FOR THE 
SCRIPPS RANCH HIGH SCHOOL JOINT-USE AGREEMENT AREA.

THIS PROJECT PROVIDED NEEDED RECREATIONAL FACILITIES IN THE SCRIPPS 
MIRAMAR RANCH COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE SCRIPPS 
MIRAMAR RANCH COMMUNITY PLAN AND IS IN CONFORMANCE WITH THE CITY'S 
GENERAL PLAN GUIDELINES. 

COUNCIL DISTRICT:
COMMUNITY:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SCRIPPS RANCH HIGH SCHOOL JOINT USE AREA IMPROVEMENTS

PARK AND RECREATION



34-29
5
MRN

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
246,880 SPF 246,880

246,880 TOTAL 246,880 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

SCHEDULE:

CIP NO: 29-403.0

69

THIS PROJECT PROVIDED A PRE-FABRICATED COMFORT STATION AT THE EXISTING 
NEIGHBORHOOD PARK.

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND IS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN.  IT SATISFIES COMMUNITY 
DESIRES FOR A PERMANENT COMFORT STATION. 

CONSTRUCTION WAS COMPLETED IN FISCAL YEAR 2005.

CITY OF SAN DIEGO

LAKEVIEW NEIGHBORHOOD PARK - COMFORT STATION

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM

EXPEN/ENCUM CONT APPROP

COUNCIL DISTRICT:
COMMUNITY PLAN:



34-32
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2015 FY 2017 FY 2018 FY 2019 FY 2020
69,097 FBA-SMR 69,097

2,929,903 UNIDENT 2,929,903

2,999,000 TOTAL 0 0 0 0 0 0 0 2,999,000

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

THIS PROJECT WILL SERVE THE EXISTING AND PROPOSED RESIDENTS WITHIN THE 
SCRIPPS MIRAMAR RANCH (SMR) AND MIRAMAR RANCH NORTH (MRN) COMMUNITIES.  
THE COMMUNITY PARK AND THE RECREATION CENTER ARE SHARED BETWEEN THE 
SMR AND MRN COMMUNITIES.  BASED ON 2030 POPULATION ESTIMATES, THE 
PERCENTAGES OF TOTAL POPULATION ARE SMR = 64% AND MRN = 36%.  ONLY 3.45% OF 
THE SMR SHARE OF THE PROJECT IS CURRENTLY IDENTIFIED AS FBA FUNDED.  THE 
3.45% REPRESENTS THE PROJECTED FUTURE RESIDENTIAL DEVELOPMENT AS A 
PERCENTAGE OF THE TOTAL PROJECTED UNITS.

DESIGN AND CONSTRUCTION WILL BE SCHEDULED WHEN FULL FUNDING IS 
AVAILABLE.

SCRIPPS RANCH COMMUNITY PARK - RECREATION CENTER EXPANSION

70

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN GUIDELINES FOR 
POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN RECOMMENDATIONS.

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

THIS PROJECT PROVIDES FOR THE EXPANSION OF THE EXISTING RECREATION 
BUILDING FROM 12,078 SQ. FT. TO 17,000 SQ. FT. TO BRING THE FACILITY INTO 
COMPLIANCE WITH CURRENT PARK & RECREATION STANDARDS.

CITY OF SAN DIEGO

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:



34-33
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2015 FY 2017 FY 2018 FY 2019 FY 2020
68,138 FBA-SMR 68,138

1,906,862 UNIDENT 1,906,862

1,975,000 TOTAL 0 0 0 0 0 0 1,975,000 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

FUNDING:

SCHEDULE:
DESIGN AND CONSTRUCTION WILL BE SCHEDULED WHEN FULL FUNDING IS 
AVAILABLE.
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THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN GUIDELINES FOR 
POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN RECOMMENDATIONS.

THE FBA FUNDING AMOUNT EQUALS 3.45% OF THE ESTIMATED TOTAL COST OF THE 
PROJECT.  THE 3.45% FIGURE REPRESENTS THE PROJECTED FUTURE RESIDENTIAL 
DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED UNITS IN THE 
COMMUNITY, BASED ON SMR DEVELOPMENT SCHEDULE.

EXPEN/ENCUM CONT APPROP

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF UPGRADES TO THE 
EXISTING CHILDREN'S PLAY AREA, COMFORT STATION, AND ASSOCIATED PATHS OF 
TRAVEL TO COMPLY WITH FEDERAL AND STATE SAFETY AND ACCESSIBILITY 
GUIDELINES AT THE EXISTING PARK SITE.

CITY OF SAN DIEGO

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:
CYPRESS CANYON NEIGHBORHOOD PARK - CHILDREN'S PLAY AREA UPGRADES



34-34
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2015 FY 2017 FY 2018 FY 2019 FY 2020
36,846 FBA-SMR 36,846

1,031,154 UNIDENT 1,031,154

1,068,000 TOTAL 0 0 0 0 0 0 1,068,000 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

FUNDING:

SCHEDULE:

72

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN GUIDELINES FOR 
POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE SCRIPPS MIRAMAR 
RANCH COMMUNITY PLAN RECOMMENDATIONS.

THE FBA FUNDING AMOUNT EQUALS 3.45% OF THE ESTIMATED TOTAL COST OF THE 
PROJECT.  THE 3.45% FIGURE REPRESENTS THE PROJECTED FUTURE RESIDENTIAL 
DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED UNITS IN THE 
COMMUNITY, BASED ON SMR DEVELOPMENT SCHEDULE.

EXPEN/ENCUM

DESIGN AND CONSTRUCTION WILL BE SCHEDULED WHEN FULL FUNDING IS 
AVAILABLE.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SCRIPPS RANCH HIGH SCHOOL - JOINT USE IMPROVEMENTS

PARK AND RECREATION

PROJECT:
COUNCIL DISTRICT:

COMMUNITY:

CONT APPROP

THIS PROJECT PROVIDES FOR THE EXPANSION OF THE SPORTS FIELD LIGHTING ON THE 
TWO EXISTING JOINT USE FIELDS TO EXPAND RECREATIONAL SERVICE FOR EXISTING 
AND FUTURE RESIDENTS.



34-35
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2015 FY 2017 FY 2018 FY 2019 FY 2020
36,846 FBA-SMR 36,846

1,031,154 UNIDENT 1,031,154

1,068,000 TOTAL 0 0 0 0 0 0 1,068,000 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

FUNDING:

SCHEDULE:
DESIGN AND CONSTRUCTION WILL BE SCHEDULED WHEN FULL FUNDING IS 
AVAILABLE.

THIS PROJECT PROVIDES FOR THE CONSTRUCTION OF SPORTS FIELD LIGHTING ON TWO 
EXISTING JOINT-USE BALLFIELDS TO EXPAND RECREATIONAL SERVICE FOR EXISTING 
AND FUTURE RESIDENTS.

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN GUIDELINES FOR 
POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN RECOMMENDATIONS.

THE FBA FUNDING AMOUNT EQUALS 3.45% OF THE ESTIMATED TOTAL COST OF THE 
PROJECT.  THE 3.45% FIGURE REPRESENTS THE PROJECTED FUTURE RESIDENTIAL 
DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED UNITS IN THE 
COMMUNITY, BASED ON SMR DEVELOPMENT SCHEDULE.
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CITY OF SAN DIEGO

JERABEK ELEMENTARY SCHOOL - JOINT USE IMPROVEMENTS

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP



34-36
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2015 FY 2017 FY 2018 FY 2019 FY 2020
36,846 FBA-SMR 36,846

1,031,154 UNIDENT 1,031,154

1,068,000 TOTAL 0 0 0 0 0 0 1,068,000 0

DESCRIPTION:

JUSTIFICATION:

INSERT MAP HERE

FUNDING:

SCHEDULE:
DESIGN AND CONSTRUCTION WILL BE SCHEDULED WHEN FULL FUNDING IS 
AVAILABLE.

74

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN GUIDELINES FOR 
POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN RECOMMENDATIONS.

THE FBA FUNDING AMOUNT EQUALS 3.45% OF THE ESTIMATED TOTAL COST OF THE 
PROJECT.  THE 3.45% FIGURE REPRESENTS THE PROJECTED FUTURE RESIDENTIAL 
DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED UNITS IN THE 
COMMUNITY, BASED ON SMR DEVELOPMENT SCHEDULE.

CITY OF SAN DIEGO

JERABEK NEIGHBORHOOD PARK - IMPROVEMENTS

PARK AND RECREATION

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

THIS PROJECT PROVIDES FOR THE LIGHTING OF THE TWO EXISTING TENNIS COURTS TO 
EXPAND THE RECREATIONAL SERVICE FOR EXISTING AND FUTURE RESIDENTS.



34-37
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2015 FY 2017 FY 2018 FY 2019 FY 2020
68,138 FBA-SMR 68,138

1,906,862 UNIDENT 1,906,862

1,975,000 TOTAL 0 0 0 0 0 0 1,975,000 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

FUNDING:

SCHEDULE:

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF UPGRADES TO THE 
EXISTING CHILDREN'S PLAY AREA, COMFORT STATION, AND ASSOCIATED PATHS OF 
TRAVEL TO COMPLY WITH FEDERAL AND STATE SAFETY AND ACCESSIBILITY 
GUIDELINES AT THE EXISTING PARK SITE.

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN GUIDELINES FOR 
POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN RECOMMENDATIONS.

THE FBA FUNDING AMOUNT EQUALS 3.45% OF THE ESTIMATED TOTAL COST OF THE 
PROJECT.  THE 3.45% FIGURE REPRESENTS THE PROJECTED FUTURE RESIDENTIAL 
DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED UNITS IN THE 
COMMUNITY, BASED ON SMR DEVELOPMENT SCHEDULE.

DESIGN AND CONSTRUCTION WILL BE SCHEDULED WHEN FULL FUNDING IS 
AVAILABLE.
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JERABEK NEIGHBORHOOD PARK - CHILDREN'S PLAY AREA UPGRADES

PARK AND RECREATION

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:



34-38
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2015 FY 2017 FY 2018 FY 2019 FY 2020
51,750 FBA-SMR 51,750

1,448,250 UNIDENT 1,448,250

1,500,000 TOTAL 0 0 0 0 0 0 1,500,000 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

FUNDING:

SCHEDULE:

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF UPGRADES TO THE 
EXISTING CHILDREN'S PLAY AREA AND ASSOCIATED PATHS OF TRAVEL TO COMPLY 
WITH FEDERAL AND STATE SAFETY AND ACCESSIBILITY GUIDELINES AT THE EXISTING 
PARK SITE.

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN GUIDELINES FOR 
POPULATION-BASED PARK ACREAGE, AND IMPLEMENTS THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN RECOMMENDATIONS.

THE FBA FUNDING AMOUNT EQUALS 3.45% OF THE ESTIMATED TOTAL COST OF THE 
PROJECT.  THE 3.45% FIGURE REPRESENTS THE PROJECTED FUTURE RESIDENTIAL 
DEVELOPMENT AS A PERCENTAGE OF THE TOTAL PROJECTED UNITS IN THE 
COMMUNITY, BASED ON SMR DEVELOPMENT SCHEDULE.

DESIGN AND CONSTRUCTION WILL BE SCHEDULED WHEN FULL FUNDING IS 
AVAILABLE.
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LAKEVIEW NEIGHBORHOOD PARK - CHILDREN'S PLAY AREA UPGRADES

PARK AND RECREATION

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:



34-39
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2015 FY 2017 FY 2018 FY 2019 FY 2020
165,000 SCRIPPS MISC 165,000

165,000 TOTAL 0 0 165,000 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

FUNDING:
FUNDING IS FROM THE SCRIPPS/MIRAMAR MISC. INFRASTRUCTURE FUND 400257.

SCHEDULE:
DESIGN AND CONSTRUCTION ARE SCHEDULED TO BEGIN IN FISCAL YEAR 2013.

CIP NO: S-13010
77

THIS PROJECT WOULD PROVIDE FOR THE INSTALLATION OF A RECLAIMED WATER 
PIPELINE AND METER TO SERVICE EVANS POND, LOCATED ADJACENT TO THE SCRIPPS 
RANCH LIBRARY.  THE RECLAIMED WATER PIPE WOULD CONNECT TO AN EXISTING 
RECLAIMED WATER RESERVOIR LOCATED IN MEANLEY PARK.  AN ADDITIVE 
ALTERNATIVE WOULD BE TO CONNECT EXISTING LANDSCAPE IRRIGATION SYSTEMS 
SURROUNDING THE LIBRARY TO RECLAIMED WATER.

EVANS POND IS CURRENTLY FED BY NATURAL RAINWATER AND RUNOFF.  DESPITE 
ANNUAL TRANSFERS OF WATER FROM THE NEARBY SAN DIEGO AQUEDUCT, THERE IS 
INSUFFICIENT WATER TO MAINTAIN THE POND AT AN ACCEPTABLE LEVEL THROUGH-
OUT THE YEAR.  THE POND IS HOME TO A VARIETY OF PLANT AND ANIMAL SPECIES.  
THIS PROJECT WOULD ALLOW FOR A STABLE WATER SOURCE TO KEEP THE POND AT 
AN ACCEPTABLE LEVEL THROUGHOUT THE YEAR.  

CITY OF SAN DIEGO PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:
EVANS POND RECLAIMED WATER PIPELINE INSTALLATION

PARK AND RECREATION

EXPEN/ENCUM CONT APPROP



34-50
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
125,000 DEV/SUBD 125,000

62,647 SPF 62,647

187,647 TOTAL 187,647 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:

NOTES:

SCHEDULE:

CIP NO: 29-618.0
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INSTALLATION OF THE LIGHTING WAS COMPLETED IN FISCAL YEAR 2004.

SCRIPPS RANCH COMMUNITY PARK SUPPORTS A NUMBER OF SPORTS ACTIVITIES.  
CURRENTLY, TWO OF THE THREE MULTI-PURPOSE SPORTS FIELDS ARE LIGHTED.  THIS 
PROJECT PROVIDED LIGHTING FOR THE ONE REMAINING UNLIGHTED FIELD AND 
EXPANDED THE COMMUNITY'S USE OF THIS RECREATIONAL FACILITY. 

SHEA HOMES PROVIDED $125,000 FOR THIS PROJECT AS PART OF THEIR PLANNED 
RESIDENTIAL HILLSIDE REVIEW PERMIT NO. 92-0466.

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO

SCRIPPS COMMUNITY PARK SPORTS FIELD LIGHTING

PARK AND RECREATION

THIS PROJECT PROVIDED LIGHTING FOR THE REMAINING UNLIGHTED SPORTS FIELD AT 
SCRIPPS COMMUNITY PARK.  THE FIELD WAS LIT TO COMPETITION LEVEL, WITH 50-FT 
CANDLES OF ILLUMINATION FOR THE INFIELD AREA OF THE BALL DIAMOND AND 30-FT 
CANDLES OF ILLUMINATION FOR THE OUTFIELD AREA.

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:



34-51
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
4,477,000 FBA-SMR 998,470 3,478,530

4,477,000 TOTAL 0 0 0 0 0 0 998,470 3,478,530

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

SCHEDULE:

CIP NO: S-00971/29-932.0

THE SCHEDULING OF THE DESIGN AND CONSTRUCTION OF THIS PROJECT IS 
DEPENDENT ON THE NEGOTIATION OF A JOINT-USE AGREEMENT WITH THE SCHOOL 
DISTRICT.

79

THIS PROJECT PROVIDES FOR THE DESIGN AND CONSTRUCTION OF SEVEN ACRES OF 
MULTI-SPORTS FIELDS AT A LOCATION WEST OF TREENA STREET ON SCHOOL 
DISTRICT-OWNED PROPERTY.  THIS PROJECT WOULD REQUIRE A JOINT-USE 
AGREEMENT BETWEEN THE CITY OF SAN DIEGO AND THE SAN DIEGO UNIFIED SCHOOL 
DISTRICT.  

THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN 
AND IS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN GUIDELINES.  THIS 
PROJECT ADDRESSES THE SCRIPPS MIRAMAR RANCH COMMUNITY'S DESIRE FOR 
ADDITIONAL SPORTS FIELDS.

COUNCIL DISTRICT:
COMMUNITY:

EXPEN/ENCUM CONT APPROP

TREENA MESA JOINT USE SPORTS FIELDS (FORMERLY SCRIPPS RANCH HIGH SCHOOL)

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PARK AND RECREATION

PROJECT:



34-52
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1,850,000 SPF 1,850,000

229,000 OTHER 229,000

2,079,000 TOTAL 2,079,000 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

FUNDING ISSUES:

1. 392164 - Wuest 4.  392143 - Curry 7. 10604 - Village & Country 
2. 392131 - McCrink 5.  392110 - SEC    Settlement Fund 
3. 392133 - McCrink 6.  392162 - Wuest 8. 39301 - McMillin Big 5

SCHEDULE:

CIP NO: 29-920.0

80

THIS PROJECT PROVIDES FOR THE DEVELOPMENT OF A 5.5-ACRE JOINT-USE SITE AT THE FUTURE 
SCRIPPS RANCH MIDDLE SCHOOL.  RECREATION FACILITIES WILL CONSIST OF 4.5 ACRES OF 
TURFED AND LIGHTED MULTI-SPORT FIELDS AND A COMFORT STATION.  THESE IMPROVEMENTS 
WILL BE CONSTRUCTED BY THE SAN DIEGO UNIFIED SCHOOL DISTRICT WITH REIMBURSEMENT 
BY THE CITY PER A REIMBURSEMENT AGREEMENT.

DESIGN AND CONSTRUCTION BEGAN IN FY 2006, WITH COMPLETION IN FY 2008.

THIS PROJECT IS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN GUIDELINES.

THE FUNDING ABOVE REPRESENTS THE CITY CONTRIBUTION TO THIS PROJECT, AS NEGOTIATED 
BY THE CITY AND THE SCHOOL DISTRICT.  THE FUNDING SOURCE IDENTIFIED AS "OTHER" IS 
COMPRISED OF THE REMAINING PRINCIPAL AND ACCRUED INTEREST OF THE FOLLOWING 
DEVELOPMENT AGREEMENT FUNDS, AND A PORTION OF THE VILLAGE & COUNTRY 
SETTLEMENT FUND.  THE FUNDS WILL BE USED IN THE FOLLOWING ORDER:

COUNCIL DISTRICT:
COMMUNITY:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SCRIPPS RANCH MIDDLE SCHOOL - JOINT USE DEVELOPMENT

PARK AND RECREATION

PROJECT:



34-53
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
36,853 SPF 36,853

36,853 TOTAL 36,853 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

SCHEDULE:
IMPROVEMENTS WERE COMPLETED IN FISCAL YEAR 2007.

CIP NO: 29-820.0

81

MINOR IRRIGATION SYSTEM RENOVATION IS NEEDED AT BOTH SITES IN ORDER FOR 
THE JOINT-USE FACILITY TO BE IN COMPLIANCE WITH THE TERMS OF THE JOINT-USE 
AGREEMENT.  THIS PROJECT IMPLEMENTS THE RECOMMENDATIONS FOUND IN THE 
SCRIPPS RANCH COMMUNITY PLAN AND IS IN CONFORMANCE WITH THE CITY'S 
GENERAL PLAN GUIDELINES.

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

PARK AND RECREATION

PROJECT:

THIS PROJECT PROVIDES FOR IRRIGATION UPGRADES AT JERABEK NEIGHBORHOOD 
PARK AND ELEMENTARY SCHOOL JOINT-USE AREA.  

COUNCIL DISTRICT:
COMMUNITY:

EXPEN/ENCUM CONT APPROP

JERABEK NEIGHBORHOOD PARK and ELEMENTARY SCHOOL-JOINT USE UPGRADES
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34-40
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
859,800 FBA-SMR 859,800
697,063 DEV/SUBD 697,063
338,053 MRN CRD 338,053
442,832 MRN CFD 442,832

4,000 OTHER 4,000

2,341,748 TOTAL 2,341,748 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:

INSERT MAP HERE

NOTES:

1) 316-330-11-00       2) 316-330-12-00      3) 316-330-13-00      4)  316-330-14-00
5) 316-330-15-00       6) 316-330-18-00      7) 319-020-04-00

SCHEDULE:
THIS PROJECT WAS COMPLETED IN FISCAL YEAR 2002.

CIP NO: 33-055.0

83

THIS PROJECT WAS CONSTRUCTED BY A DEVELOPER.  IT IS PART OF A COST REIMBURSEMENT DISTRICT (CRD) 
AS WELL AS A COMMUNITIES FACILITIES DISTRICT (CFD).  A FINAL AUDIT WAS REQUIRED BY THE CITY 
ENGINEER AND AUDITOR PRIOR TO DISBURSEMENT OF FUNDS TO THE DEVELOPER.  THE FINAL AUDIT WAS 
COMPLETED IN FY 2004.  A PARTIAL REIMBURSEMENT TO THE SCRIPPS FBA MAY OCCUR SHOULD ADDITIONAL 
FUNDS BE RECEIVED THROUGH THE CRD AS FUTURE DEVELOPMENT OCCURS OVER TIME.  LISTED BELOW 
ARE THE ASSESSORS' PARCEL NUMBERS OF THE REMAINING UNDEVELOPED PROPERTIES IN THE MIRAMAR 
RANCH NORTH CRD:

EXPEN/ENCUM CONT APPROP

A PERMANENT FIRE STATION WAS NEEDED TO REPLACE THE TEMPORARY ONE.  IT IS CONSISTENT WITH THE 
MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITY PLANS, AND IS IN CONFORMANCE 
WITH THE CITY'S GENERAL PLAN GUIDELINES.

THIS PROJECT PROVIDED AN 8,400 SQUARE FOOT, THREE BAY APPARATUS, TEN-PERSON  FIRE STATION TO 
SERVE THE MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITIES.

CITY OF SAN DIEGO

FIRE STATION #37

FIRE

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:



34-41
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2015 FY 2017 FY 2018 FY 2019 FY 2020
758,750 FBA-SMR 758,750

11,741,250 UNIDENT 11,741,250

12,500,000 TOTAL 0 0 0 0 0 0 0 12,500,000

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

FUNDING:

SCHEDULE:

CITY OF SAN DIEGO PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:
SCRIPPS MIRAMAR RANCH FUTURE FIRE STATION 

FIRE

EXPEN/ENCUM CONT APPROP

DESIGN AND CONSTRUCTION OF A NEW, APPROXIMATELY 10,500 SF FIRE STATION TO 
ACCOMMODATE UP TO 11 CREW MEMBERS, A FIRE ENGINE, SERVICE AERIAL TRUCK, 
AND AMBULANCE, ON AN APPROXIMATELY ONE ACRE SITE WHICH HAS YET TO BE 
DETERMINED.

THE ADDITIONAL FIRE STATION WILL PROVIDE SUPPORT NECESSARY TO PROVIDE 
EMERGENCY RESPONSE TIMES TO THE COMMUNITY WHICH MEET CITY AND NATIONAL 
STANDARDS.  THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN AND THE CITY'S GENERAL PLAN GUIDELINES.

THE FBA FUNDING AMOUNT EQUALS 6.07% OF THE ESTIMATED TOTAL COST OF THE 
PROJECT.  THE 6.07% FIGURE REPRESENTS THE PROJECTED FUTURE DEVELOPMENT AS 
A PERCENTAGE OF THE TOTAL PROJECTED DEVELOPMENT  IN THE COMMUNITY BASED 
ON THE DEVELOPMENT SCHEDULE.

DESIGN AND CONSTRUCTION WILL BE SCHEDULED AS FUNDING AND RESOURCES ARE 
IDENTIFIED.
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34-30
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1,904,799 FBA-SMR 1,904,799
2,234,000 DEV-MRN 2,234,000
1,655,564 MRN FAC FD 1,655,564

250,000 DIF-SMR 250,000

6,044,363 TOTAL 6,044,363 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:

CIP NO: 35-060.0

THIS PROJECT WAS COMPLETED IN FISCAL YEAR 1993.

COUNCIL DISTRICT:

EXPEN/ENCUM

85

CONT APPROP

COMMUNITY PLAN:

THIS PROJECT PROVIDED FOR A 20,000 SQUARE FOOT LIBRARY TO SERVE THE MIRAMAR 
RANCH NORTH AND SCRIPPS MIRAMAR RANCH NORTH COMMUNITIES.

THIS PROJECT IS CONSISTENT WITH THE MIRAMAR RANCH NORTH AND SCRIPPS 
MIRAMAR RANCH COMMUNITY PLANS, AND IS IN CONFORMANCE WITH THE CITY'S 
GENERAL PLAN GUIDELINES.

CITY OF SAN DIEGO

SCRIPPS MIRAMAR RANCH BRANCH LIBRARY

LIBRARY

PROJECT:
FACILITIES FINANCING PROGRAM



34-31
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
35,600 OCITY LB 10,892 24,708

1,090,400 UNIDENT

1,126,000 TOTAL 10,892 24,708 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:

INSERT MAP HERE

NOTES:

SCHEDULE:

CIP NO: 35-112.0/S-00811
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THE CURRENT FACILITY DOES NOT HAVE THE CAPACITY TO SERVE THE NEEDS OF THE 
COMMUNITY.  THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN, AND IS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN.

COUNCIL DISTRICT:

SCRIPPS MIRAMAR RANCH BRANCH LIBRARY PARKING EXPANSION

THIS PROJECT IS PART OF THE 21ST CENTURY LIBRARY SYSTEM/LIBRARY 
DEVELOPMENT FACILITY IMPROVEMENTS PROGRAM.  THE LOCATION OF THE PROJECT 
NECESSITATES THE ACQUISITION OF PRIVATELY OWNED PROPERTY.  PRELIMINARY 
INQUIRIES OF AVAILABLE PROPERTIES WERE MADE IN FY 2004.

THE ESTIMATED CONSTRUCTION COST AND SCHEDULE FOR THIS PROJECT WERE 
DEVELOPED IN FY 2003 AND WILL BE REVISED WHEN FUNDING IS IDENTIFIED.

COMMUNITY PLAN:

THIS PROJECT PROVIDES FOR AN EXPANSION OF THE SCRIPPS RANCH BRANCH LIBRARY 
PARKING LOT LOCATED AT 10301 SCRIPPS LAKE DRIVE.

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO

LIBRARY

PROJECT:
FACILITIES FINANCING PROGRAM



PROJECT: 34-80
COUNCIL DISTRICT: 5
COMMUNITY PLAN: SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2013
227,889,796 WATER 198,710,898 29,178,898

227,889,796 TOTAL 198,710,898 29,178,898 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

SCHEDULE:

CIP NO: 73-284.0/S-00024

DESIGN BEGAN IN FISCAL YEAR 1997 AND WILL CONTINUE THROUGH SUBSEQUENT 
PHASES OF WORK.  CONSTRUCTION BEGAN ON THE INITIAL PHASE OF WORK IN 
FISCAL YEAR 2001 AND IS SCHEDULED TO BE COMPLETED IN FISCAL YEAR 2013.

MIRAMAR WATER TREATMENT PLANT - UPGRADE AND EXPANSION

THIS PROJECT PROVIDES FOR UPGRADES TO AND EXPANSION OF THE MIRAMAR 
WATER TREATMENT PLANT, INCLUDING CONSTRUCTION OF STATE-OF-THE-ART 
FILTERS, RAPID MIX AND DE-AERATION FACILITIES, CHLORINE AND CHEMICAL 
FACILITIES, FOUR FLOCCULATION AND SEDIMENTATION BASINS, AN OZONE 
STRUCTURE WITH GENERATION EQUIPMENT, SITE PAVING, LANDSCAPING, AND AN 
ADMINISTRATION BUILDING.

THE SAFE DRINKING WATER ACT MANDATED BY THE ENVIRONMENTAL 
PROTECTION AGENCY AND THE DEPARTMENT OF HEALTH, DICTATES THE NEED TO 
UPGRADE THE EXISTING TREATMENT PLANT.  INCREASING DEMANDS ON THE 
PLANT BY THE RAPIDLY GROWING NORTH CITY AREA ALSO NECESSITATES ITS 
EXPANSION.  THIS PROJECT IS CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH 
COMMUNITY PLAN, AND IT IS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN.
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CITY OF SAN DIEGO

WATER

FACILITIES FINANCING PROGRAM

EXPEN/ENCUM CONT APPROP



34-81A
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
1,487,636 WATER 53,910 1,433,726

1,487,636 TOTAL 53,910 1,433,726 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:

SCHEDULE:

NOTES:

CIP NO: 70-910.5/70-910.7/S-00083 
88

MAJOR PIPELINE INSPECTIONS BEGAN IN FISCAL YEAR 2005 AND WERE SCHEDULED TO 
BE COMPLETED IN FISCAL YEAR 2008 FOLLOWING CONSTRUCTION OF THE BLACK 
MOUNTAIN ROAD PIPELINE PROJECTS (CIP 70-945.0 AND CIP 73-341.0).  THE MIRAMAR 
PIPELINE RE-INSPECTION BEGAN IN FY 2011 AND IS SCHEDULED TO BE COMPLETED IN 
FY 2012.  

THIS PROJECT REPLACED THE PROJECT FORMERLY TITLED MIRAMAR PIPELINE 
IMPROVEMENTS - PHASES III AND IV (CIP 70-910.5), 

CITY OF SAN DIEGO

MIRAMAR PIPELINE MONITORING & RE-INSPECTION

WATER

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

THIS PROJECT PROVIDES FOR REPLACING OR REHABILITATING 26,870 LINEAR FEET OF 
EXISTING 51-INCH DIAMETER PRE-STRESSED CONCRETE CYLINDER PIPE ON MIRA MESA 
BOULEVARD BETWEEN PACIFIC HEIGHTS BOULEVARD EASTWARD TO THE MIRAMAR 
WATER TREATMENT PLANT.  A PIPELINE CONDITION ASSESSMENT WILL BE 
PERFORMED PRIOR TO INITIATING DESIGN.

THESE IMPROVEMENTS ARE NECESSARY TO PREVENT WATER PIPE BREAKS AND TO 
INSURE A CONTINUOUS WATER SUPPLY TO THE MIRA MESA COMMUNITY.  THIS 
PROJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN, AND IN 
CONFORMANCE WITH THE CITY'S GENERAL PLAN.



34-81B
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
0 WATER-R

0 TOTAL 0 0 0 0 0 0 0 0

DESCRIPTION:

INSERT MAP HERE
JUSTIFICATION:

SCHEDULE:
THIS PROJECT WAS COMBINED WITH PROJECT 34-81A IN FISCAL YEAR 2007.

CIP NO: 70-910.5 

THIS PROJECT PROVIDES FOR REPLACING OR REHABILITATING 12,470 LINEAR FEET OF 
EXISTING 51-INCH DIAMETER PRESTRESSED CONCRETE CYLINDER PIPE ALONG MIRA 
MESA BOULEVARD AND SCRIPPS LAKE DRIVE.  THE DECISION TO REPLACE OR 
REHABILITATE WILL BE MADE BASED ON A CONDITION ASSESSMENT OF THE PIPELINE 
INCLUDING A PHYSICAL INSPECTION.  

THESE IMPROVEMENTS ARE NECESSARY TO PREVENT WATER PIPE BREAKS AND TO 
INSURE A CONTINUOUS WATER SUPPLY TO THE MIRA MESA COMMUNITY.  THIS 
PROJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN, AND IT IS IN 
CONFORMANCE WITH CITY'S GENERAL PLAN GUIDELINES.

EXPEN/ENCUM

89

CITY OF SAN DIEGO

MIRAMAR PIPELINE IMPROVEMENTS-PHASE IV

WATER

FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:
COMMUNITY PLAN:

PROJECT:

CONT APPROP



34-82
5, 7
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
20,255 WATER-R 8,586 11,669

20,255 TOTAL 8,586 11,669 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

SCHEDULE:

CIP NO: 73-248.0/S-00072

90

NEGOTIATIONS WITH THE SAN DIEGO COUNTY WATER AUTHORITY ARE SCHEDULED 
ON A PRIORITY BASIS.

CITY OF SAN DIEGO

POMERADO PIPELINE NO. 2

WATER

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

THIS PROJECT PROVIDES FOR NEGOTIATING AN AGREEMENT WITH THE SAN DIEGO 
COUNTY WATER AUTHORITY FOR THE DISPOSITION OF THE CITY'S SHARE OF THE 
POMERADO PIPELINE.

EXPEN/ENCUM CONT APPROP

THE CITY AND THE SAN DIEGO COUNTY WATER AUTHORITY JOINTLY OWN THE 
POMERADO PIPELINE.  THE AGREEMENT WILL DETERMINE THE LONG-TERM 
DISPOSITION OF THE PIPELINE.  NEGOTIATIONS WITH THE SAN DIEGO COUNTY WATER 
AUTHORITY ARE EXPECTED TO CONTINUE THROUGH 2014.  THIS PROJECT IS 
CONSISTENT WITH THE SCRIPPS MIRAMAR RANCH COMMUNITY PLAN AND IS IN 
CONFORMANCE WITH THE CITY'S GENERAL PLAN.



34-83
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
9,594,686 WATERE-C 9,594,686

9,594,686 TOTAL 9,594,686 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 2000.

CIP NO: 70-916.0

CONT APPROPEXPEN/ENCUM

THIS PROJECT PROVIDED FOR SUPPLYING IDENTIFIED USERS WITH TITLE 22 
RECLAIMED WATER FROM THE NORTH CITY WATER RECLAMATION PLANT.

91

PROJECT:
COUNCIL DISTRICT:
COMMUNITY PLAN:

ONE OF THE REQUIREMENTS OF THE PROPOSED CONSENT DECREE AGREEMENT 
BETWEEN THE CITY, STATE AND ENVIRONMENTAL PROTECTION AGENCY (EPA) IS THE 
BENEFICIAL USE OF TITLE 22 RECLAIMED WATER.  THIS PROJECT WAS CONSISTENT 
WITH THE MIRA MESA AND SCRIPPS MIRAMAR RANCH COMMUNITY PLANS, AND WAS 
IN CONFORMANCE WITH THE CITY'S GENERAL PLAN GUIDELINES.

CITY OF SAN DIEGO

MIRAMAR ROAD SUBSYSTEM EXTENSION

WATER

FACILITIES FINANCING PROGRAM



34-84
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
13,078,005 WATERE-C 13,078,005

13,078,005 TOTAL 13,078,005 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 2000.

CIP NO: 70-917.0

THIS PROJECT PROVIDED FOR SUPPLYING IDENTIFIED USERS WITH TITLE 22 
RECLAIMED WATER FROM THE NORTH CITY WATER RECLAMATION PLANT.

ONE OF THE REQUIREMENTS OF THE PROPOSED CONSENT DECREE AGREEMENT 
BETWEEN THE CITY, STATE AND ENVIRONMENTAL PROTECTION AGENCY (EPA) IS THE 
BENEFICIAL USE OF TITLE 22 RECLAIMED WATER.  THIS PROJECT WAS CONSISTENT 
WITH THE MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITY 
PLANS, AND WAS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN GUIDELINES.
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CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

MIRAMAR STORAGE TANK AND RAW WATER CONNECTION

WATER

PROJECT:

EXPEN/ENCUM CONT APPROP

COUNCIL DISTRICT:
COMMUNITY PLAN:



34-85
5
SMR

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
6,638,588 WATERE-C 6,638,588

6,638,588 TOTAL 6,638,588 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION: INSERT MAP HERE

SCHEDULE:
PROJECT WAS COMPLETED IN FISCAL YEAR 2000.

CIP NO: 70-918.0
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THIS PROJECT PROVIDED FOR SUPPLYING IDENTIFIED USERS WITH TITLE 22 
RECLAIMED WATER FROM THE NORTH CITY WATER RECLAMATION PLANT.

PROJECT:

ONE OF THE REQUIREMENTS OF THE PROPOSED CONSENT DECREE AGREEMENT 
BETWEEN THE CITY, STATE AND ENVIRONMENTAL PROTECTION AGENCY (EPA) IS THE 
BENEFICIAL USE OF TITLE 22 RECLAIMED WATER.  THIS PROJECT WAS CONSISTENT 
WITH THE MIRAMAR RANCH NORTH AND SCRIPPS MIRAMAR RANCH COMMUNITY 
PLANS, AND WAS IN CONFORMANCE WITH THE CITY'S GENERAL PLAN GUIDELINES.

COUNCIL DISTRICT:
COMMUNITY:

EXPEN/ENCUM CONT APPROP

CITY OF SAN DIEGO
FACILITIES FINANCING PROGRAM

SCRIPPS RANCH BOULEVARD/I-15 SUBSYSTEM

WATER



34-86
5
RB

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
22,366,431 WATER-E 22,366,431

22,366,431 TOTAL 22,366,431 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:

INSERT MAP HERE

SCHEDULE:

CIP NO: 73-341.0
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PROJECT WAS COMPLETED IN FISCAL YEAR 2006.

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

THIS PROJECT PROVIDES APPROXIMATELY FIVE MILES OF 42- AND 48-INCH POTABLE 
WATER PIPELINE ALONG SCRIPPS RANCH BLVD., MIRA MESA BLVD., WESTVIEW PKWY., 
BLACK MOUNTAIN RD., TWIN TRAILS DR. AND CARMEL MOUNTAIN RD.

THE BLACK MOUNTAIN ROAD PIPELINES PROJECT CONSISTS OF A POTABLE WATER 
PIPELINE AND A RECLAIMED WATER PIPELINE (CIP 70-954.0).  THE POTABLE WATER 
PIPELINE WILL BE DESIGNED AND BUILT AS A PRIMARY TRANSMISSION FACILITY TO 
CONVEY ADDITIONAL LOCALLY TREATED POTABLE WATER FROM THE MIRAMAR 
WATER TREATMENT PLANT TO THE NORTHERN REGION OF THE CITY, MAINLY THE 
COMMUNITIES OF RANCHO BERNARDO, RANCH PENASQUITOS AND DEL MAR TO MEET 
THE CURRENT AND FUTURE DEMANDS.  THIS PROJECT IS CONSISTENT WITH THE 
RANCHO BERNARDO COMMUNITY PLAN, AND IT IS IN CONFORMANCE WITH THE CITY'S 
GENERAL PLAN GUIDELINES.

CITY OF SAN DIEGO

BLACK MOUNTAIN ROAD PIPELINE

WATER



34-87
5
MM

TITLE:  

DEPARTMENT:  

FUNDING: SOURCE FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018
11,867,568 WATER-R 11,867,568

11,867,568 TOTAL 11,867,568 0 0 0 0 0 0 0

DESCRIPTION:

JUSTIFICATION:
INSERT MAP HERE

SCHEDULE:

CIP NO: 70-945.0

95

DESIGN BEGAN IN FISCAL YEAR 2000 AND WAS COMPLETED IN FISCAL YEAR 2001.  
CONSTRUCTION BEGAN IN FISCAL YEAR 2001 AND WAS COMPLETED IN FISCAL YEAR 
2003.

PROJECT:
FACILITIES FINANCING PROGRAM COUNCIL DISTRICT:

COMMUNITY PLAN:

EXPEN/ENCUM CONT APPROP

LACKING CAPACITY IN ITS TRANSMISSION INFRASTRUCTURE TO DELIVER TREATED 
WATER TO THE FARTHEST REACHES OF ITS EXPANSIVE SERVICE AREA, THE SERVICE 
AREA OF THE MIRAMAR TREATMENT PLANT IS, AND INCREASINGLY WILL BE, 
CRITICALLY RELIANT UPON IMPORTED FILTERED WATER SUPPLIES.  FOUR EXISTING 
CONNECTIONS TO THE SAN DIEGO COUNTY WATER AUTHORITY'S IMPORTED FILTERED 
WATER AQUEDUCT SYSTEM-THREE IN THE NORTH AND ONE NEAR TIERRASANTA-
CURRENTLY SUPPLY TO THE MIRAMAR SYSTEM OVER 33% OF ITS SUMMER DAILY 
DEMANDS.  IT IS THE GOAL OF BOTH THE CITY AND THE SAN DIEGO COUNTY WATER 
AUTHORITY TO DISSOLVE THE CITY'S RELIANCE UPON IMPORTED TREATED WATER 
SUPPLIES.  THE EXISTING TRANSMISSION INFRASTRUCTURE HAS BEEN UPGRADED TO 
ALLOW FULL SERVICE FROM THE EXISTING MIRAMAR TREATMENT PLANT.  THIS 
PROJECT IS CONSISTENT WITH THE MIRA MESA COMMUNITY PLAN, AND IT IS IN 
CONFORMANCE WITH THE CITY'S GENERAL PLAN GUIDELINES.

THIS PROJECT PROVIDES 24,000 LINEAR FEET OF 36-INCH DIAMETER PIPE ALONG 
MIRAMAR ROAD TO PARALLEL THE EXISTING 16-INCH MIRAMAR ROAD PIPELINE, AND 
2,200 LINEAR FEET OF 36-INCH DIAMETER PIPE ALONG SCRIPPS LAKE DRIVE EAST OF 
INTERSTATE 15.

CITY OF SAN DIEGO

MIRAMAR ROAD PIPELINE

WATER
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Special Park Fee 
   

In order to furnish adequate park and recreational facilities needed to serve the 
Scripps Miramar Ranch Community, the City Council established an SPF in this 
community on residential development by Municipal Code Section 
102.0406.06.1, on April 16, 1979.  This fee applied to any residential 
development and was paid at the time of the approval of the final subdivision 
map.   
 
As explained on page 9, the Scripps Miramar Ranch SPF is no longer in the 
Municipal Code and no longer being collected.  As of June 30, 2012, there was a 
balance of $2,919,194 in the SPF fund.  This balance will be used for the 
following park projects. 
 
34-25A Fairbrook Neighborhood Park – Acquisition     $393,694 
34-25B Fairbrook Neighborhood Park – Development $1,475,924 
34-25C Fairbrook Neighborhood Park – Grading  $1,049,576 
  
Any funds remaining after the completion of the projects above will be used at the 
discretion of the Park & Recreation Department with City Council approval.  Any 
future park projects, or cost increases to existing park projects, will be 
incorporated as part of the FBA rate structure, as applicable. 
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Special Funds 
 

Plan Amendment (County Island) Fund 
 
In 1987, the Scripps Miramar Ranch Community Plan was amended to 
incorporate a 365-acre area into the community boundaries.  This area, located to 
the northeast of the original plan boundaries, was part of the 425-acre county 
“island” created when the City of Poway was formed. 
 
An SPF fund was established to pay for park and recreation facilities in this plan 
amendment area.  The only project currently eligible for funding out of the fund is 
Cypress Canyon Park.  The table below shows the history of the fund: 
 
 
PLAN AMENDMENT/COUNTY ISLAND SPECIAL PARK FEE 

FUND 400030 (11236) 
Park Fees Received To-Date  $2,090,113 
Interest Earnings To-Date (6/30/12) 530,699 
Sub-Total $2,620,812 

Previously Funded Projects:  
        Cypress Canyon Park – Phase I      (1,941,589) 
        Project 34-23A, FY 1991 
 

 
 

Remaining Projects:  

        Cypress Canyon Park – Phase II                                           (679,223) 
        Project 34-23B  
  
 
Projected Ending Balance $0 
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Village & Country Settlement Fund 
 
On April 27, 1992, the City Council approved a settlement agreement and 
Planned Residential Permit No. 88-0767 between the City of San Diego and 
Village and Country Properties, developer of the Rancho La Cresta project in 
Scripps.  Pursuant to certain development thresholds, the developer was required 
to deposit a total of $770,000 into a newly created fund to be used to finance 
projects for the benefit of the community.  This includes projects in Miramar 
Ranch North, as well as Scripps Miramar Ranch.  The table below shows the 
history of the fund: 
 

 
VILLAGE & COUNTRY SETTLEMENT FUND 

400195 (10604) 
Funds Received per Settlement $770,000 
Interest Earnings To-Date (6/30/12) 440,832 
Sub-Total $1,210,832 

Previously Funded Projects:  
        Scripps Gateway Park Site      (971,316) 
        CIP 59-504.0, Resolution No. 295907 
        January 8, 2002 
 

 
 

        Overlook Park Comfort Station (83,150) 

        CIP 29-421.0, Resolution No. 294484  
        January 30, 2001 
 
        Marshall Middle School Joint-Use                                                    
        Project 34-52 

(33,702) 

  
Remaining Balance                             $122,664 
  
                                              

 
Monarch Fund 

 
On October 24, 2005, $675,000 was received from Monarch at Scripps Ranch 
LLC, to satisfy condition 42 of Monarch VTM 10399.  These funds are currently 
in Fund 400270 (formerly 63028), and are designated as unrestricted funds to be 
used for public projects within the Scripps Miramar Ranch Community Planning 
area.  As of June 30, 2012, there was $818,099 in the fund, including accrued 
interest.    
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Scripps Ranch Big 5 Funds 

 
On October 2, 2001, the Rancho Encantada Public Facilities Financing Plan and 
Facilities Benefit Assessment was approved by City Council Resolution No. R-
295531.  Included in that document is the Scripps Ranch Big 5 Agreement.  This 
agreement was negotiated by five Scripps Ranch and Miramar Ranch North civic 
and recreation organizations, including: the Miramar Ranch North Planning 
Committee, the Scripps Ranch Planning Group, the Scripps Ranch Civic 
Association, the Scripps Ranch Recreation Council and the S.O.S. Ranch 
organization.  The agreement requires the developer of Rancho Encantada, the 
Corky McMillin Company, to make transportation improvements, construct a 
neighborhood park and tot lot, and make several cash payments to be used for 
various infrastructure projects in the Scripps Ranch and Miramar Ranch North 
communities.  These projects are intended to mitigate the impact of McMillin’s 
Sycamore Estates and Montecito developments on the Scripps Ranch and 
Miramar Ranch North Communities.  The tables below provide detail on each of 
the funds established per this agreement, while the table on page 102 shows the 
financial status for each of these funds. 
 

FUND 
NO. FUND TITLE PURPOSE OF FUND 

39300 I-15 Improvements 

I-15 main-lane improvements from Miramar 
Way to Scripps Poway Pkwy and Pomerado 
Rd flow-through lane and south bound ramp 
improvements. 

39301 Scripps Ranch Library Endowment Materials for Scripps Ranch Library. 

39301 Scripps Ranch Library Stairway To be used to enhance Scripps Ranch 
Library access and/or parking. 

39302 Scripps/Miramar Traffic Study Traffic study to assess the impact of the 
Rancho Encantada development. 

39303 Spring Canyon Rd Improvements Various Spring Canyon Rd improvements 
to be determined. 

39304 Scripps/Miramar Misc. Infrastructure  
To be used for infrastructure needs within 
the Miramar Ranch North and/or Scripps 
Ranch planning area boundaries.  
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Scripps Ranch Big 5 Funds 

NOTE: Fund balances are as of June 30, 2012, and include accrued interest to date.    
 

(1)  The contributions for the Scripps Ranch Library Endowment and the Scripps Ranch Library Stairway are included in the same fund. 
  

FUND 
NO. FUND TITLE AMOUNT 

ANTICIPATED 

AMOUNT 
COLLECTED 

TO-DATE 

AMOUNT 
EXPENDED 
TO-DATE 

FUND 
BALANCE  COMMENTS 

400253 
39300) I-15 Improvements $3,000,000 $3,000,000 $3,000,356 $67,314 

Deposit of $3,000,000 received, and 
$2,750,000 transferred to Caltrans in 2003 
for I-15 improvements.  $250,000 paid to 
Caltrans in 2010 for Pomerado Rd/ I-15 
improvements.  $356 used for Pomerado Rd 
traffic study.     

400254 
(39301) 

 
Scripps Ranch Library 
Endowment/Stairway 

(1) 

$137,800 $126,900  $20,000 $132,382 

The endowment fund received an initial 
deposit of $20,000 in 2003, and the stairway 
fund received an initial deposit of $35,000 
in 2004.  The endowment fund also receives 
$100 for each building permit issued.  
$20,000 was used for Marshall Middle 
School Joint Use in 2008.   

400255 
(39302) 

Scripps/Miramar 
Traffic Study $35,000 $35,000 $24,638 $17,263 

Deposit of $35,000 received on 7/19/05.  
Subsequently transferred into Project T-9, 
Spring Canyon Rd Improvements, in the 
Rancho Encantada Financing Plan. 

400256 
(39303) 

Spring Canyon Rd 
Improvements $750,000 $750,000 $272,814 $654,043 

Deposit of $750,000 received on 7/19/05.  
Subsequently transferred into Project T-9, 
Spring Canyon Rd Improvements, in the 
Rancho Encantada Financing Plan. 

400257 
(39304) 

Scripps/Miramar Misc. 
Infrastructure  $250,000 $209,500 $0 $231,782 

Collected at a rate of $500 per building 
permit, beginning at the 301st and ending at 
the 800th permit.  Collection began in 
September, 2005.  $165,000 is now 
budgeted for Project 34-39. 

 



SF = $34,991 CA = $136,955 INSTIT = $47,248 NA = $0 03-02-2012 OWNERSHIP (03-02-2012 thru DOC#121) REV 07-18-2012

MF = $24,494 IA = $82,562 OS = $0 TYPES OF DEVELOPMENT: CA = Commercial, IA = Industrial, INSTIT = Institutional

SF = Single Family, MF = Multi Family, OS = Open Space, NA = None Applicable

ASMT#

ASSESSOR 

PARCEL NO.

LOT OR 

PAR #

SUBDIV OR 

PAR. MAP#

TYPE OF 

DEV.

EST 

NEDUs ASMT $ AMT SCRIPPS MIRAMAR RANCH OWNERS

39 3191703100 LOT 12 FM 12130 IA 7.01 $578,760 PROPERTY RESERVE INC

3 3191702200 LOT 3 FM 12130 IA 6.06 $500,326 INTEL CORP

3 3191702500 LOT 6 FM 12130 IA 6.69 $552,340 INTEL CORP

3 3191702600 LOT 7 FM 12130 IA 8.18 $675,357 INTEL CORP

3 3191702700 LOT 8 FM 12130 IA 4.62 $381,436 INTEL CORP

3 3191702900 LOT 10 FM 12130 IA 5.36 $442,532 INTEL CORP

3 3191703000 LOT 11 FM 12130 IA 4 $330,248 NAVY FEDERAL CREDIT UNION

33 3200103800 SF 5 $174,955 ITEC PROPERTIES

17 3200104000 SF 25 $874,775 PEACE FAMILY PARTNERSHIP LP

19 3190200400 SF 45 $1,574,595 RENZULLI THOMAS J. LIVING TR ET AL

1 3191701000 NA 20.28 $0 SAN DIEGO UNIFIED SCHOOL DISTRICT

11 3202800100 LOT 1 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

11 3202800200 LOT 2 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

11 3202800300 LOT 3 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

11 3202800400 LOT 4 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

11 3202800500 LOT 5 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

11 3202801600 LOT 17 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

11 3202801800 LOT A FM 15653 OS 3.4 $0 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

11 3202802000 LOT C FM 15653 OS 0.78 $0 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

16 3202800600 LOT 6 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

16 3202800700 LOT 7 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

16 3202800800 LOT 8 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

16 3202800900 LOT 9 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

16 3202801000 LOT 10 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

16 3202801100 LOT 11 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

16 3202801200 LOT 12 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

TABLE 11 SCRIPPS MIRAMAR RANCH ASSESSMENT ROLL
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SF = $34,991 CA = $136,955 INSTIT = $47,248 NA = $0 03-02-2012 OWNERSHIP (03-02-2012 thru DOC#121) REV 07-18-2012

MF = $24,494 IA = $82,562 OS = $0 TYPES OF DEVELOPMENT: CA = Commercial, IA = Industrial, INSTIT = Institutional

SF = Single Family, MF = Multi Family, OS = Open Space, NA = None Applicable

ASMT#

ASSESSOR 

PARCEL NO.

LOT OR 

PAR #

SUBDIV OR 

PAR. MAP#

TYPE OF 

DEV.

EST 

NEDUs ASMT $ AMT SCRIPPS MIRAMAR RANCH OWNERS

TABLE 11 SCRIPPS MIRAMAR RANCH ASSESSMENT ROLL

16 3202801300 LOT 13 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

16 3202801400 LOT 14 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

16 3202801500 LOT 15 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

16 3202801600 LOT 16 FM 15653 SF 1 $34,991 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

16 3202801900 LOT B FM 15653 OS $0 SAN DIEGO UNIFIED SCHOOL DISTRICT/ RYLAND HOMES

31 3191703200 LOT 13 FM 12130 OS 5.58 $0 SCRIPPS BUSINESS PARK UNIT 3

31 3191703400 LOT 15 FM 12130 OS 4.92 $0 SCRIPPS BUSINESS PARK UNIT 3

AAbeyta
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AAbeyta
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FACILITIES BENEFIT ASSESSMENT SCHEDULE 

FISCAL 
YEAR 

$/ 
SFDU 

$/ 
MFDU 

$/ 
CAC 

$/ 
IAC 

$/ 
INSTIT 
ACRE  

2013 $34,991 $24,494 $136,955 $82,562 $47,248 
2014 $36,391 $25,473 $142,433 $85,864 $49,138 
2015 $37,846 $26,492 $148,130 $89,299 $51,103 
2016 $39,360 $27,552 $154,055 $92,870 $53,147 
2017 $40,935 $28,654 $160,218 $96,585 $55,273 
2018 $42,572 $29,800 $166,626 $100,449 $57,484 
2019 $44,275 $30,992 $173,291 $104,467 $59,783 
2020 $46,046 $32,232 $180,223 $108,645 $62,175 
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