
ID Task Name Calendar Days
0 FY 2016 SAN YSIDRO PFFP 325 days

1 1 INITIATION PHASE 90 days

2 1.1 Obtain Project/Cost Information from Departments 60 days

3 1.2 Finalize Project/Cost Information from Departments 30 days

4 2 ANALYSIS PHASE 60 days

5 2.1 Calculate Development Impact Fees (DIF) 30 days

6 2.2 Prepare Draft PFFP 60 days

7 3 REVIEW PHASE 110 days

8 3.1 San Ysidro Planning Group Introduction 5 days

9 3.2 San Ysidro Subcommittee Meetings* 60 days

10 3.3 San Ysidro Planning Group Recommendation 5 days

11 3.4 City interdepartmental review (e1472) 40 days

12 4 APPROVAL PHASE 48 days

13 4.1 Planning Commission** 5 days

14 4.2 Smart Growth & Land Use Committee** 5 days

15 4.3 City Council** 5 days

16 4.4 Mayoral Approval*** 1 day
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FY 2016 SAN YSIDRO PUBLIC FACILITIES FINANCING PLAN
15 MONTH TIMELINE

*Assumes 3 subcommittee meetings.
**PFFP is subject to the Community Plan Update timeline.
***New DIF rates effective 60 days after Mayoral approval.

Planning Department
Facilities Financing Section
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