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AEC K084304DB ADA & Title 24 Facility 
Improvements - Project IV 1- In Date 03/06/08 03/17/08 03/28/08 04/14/08 04/25/08 3 986,000.00 

Work Order: 120 
Contact : 117 
Phone : 08/23/08 

Contractor : 

AEC K084303DB ADA & Title 24 Facility 
Improvements - Project III 1- In Date 03/06/08 03/06/08 03/17/08 03/28/08 04/17/08 11 988,227.00 

Work Order: 120 
Contact : 109 
Phone : 08/15/08 

Contractor : 

AEC K084302DB ADA & Title 24 Facility 
Improvements - Project II 1- In Date 03/03/08 03/14/08 03/28/08 04/11/08 04/25/08 3 879,000.00 

Work Order: 120 
Contact : 117 
Phone : 08/23/08 

Contractor : 

AEC K084291DB ADA & Title 24 Facility Improvement 
- Project 1 1- In Date 03/03/08 03/14/08 03/21/08 04/10/08 04/24/08 4 741,000.00 

Work Order: 120 
Contact : 116 
Phone : 08/22/08 

Contractor : 

AEC K084250DB Ridgewood NP Play Ground 
Upgrade 1- In Date 01/30/08 02/29/08 03/07/08 03/20/08 03/27/08 32 185,000.00 

Work Order: 120 
Contact : 88 
Phone : 07/25/08 

Contractor : 
34620 

298640 Comments Contracts sent to Tony for evaluation 3/28/08 

Tony B/Gay 

33115 

60039 Comments Addendum A 

Yousef/Gay 

33115 

60039 Comments Addendum A 

Yousef/Gay 

33115 

Comments Addendum A, B, C, D 

Yousef/Gay 

60039 Comments Addendum A, B 

Yousef/Gay 

33115 

60039 
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P&R K084155 LaMirada Joint Use Imp Phase II 1- In Date 04/03/08 04/10/08 04/25/08 05/01/08 05/15/08 (17) 448,000.00 

Work Order: 120 
Contact : 137 
Phone : 09/12/08 

Contractor : 

296570 Comments To Gay 4/4/8 

Clark Ritter/Gay 

55236 

TE K084098 Taylor Street Slope Restoration 1- In Date 02/27/08 03/14/08 03/21/08 04/04/08 04/24/08 4 500,000.00 

Work Order: 120 
Contact : 116 
Phone : 08/22/08 

Contractor : 

P&R M084003 Developed Regional Parks Ashalt 
Repair 1- In Date 10/23/07 11/15/07 02/22/08 02/25/08 04/17/08 66 150,000.00 

Work Order: 120 138,134.00 

Contact : 54 
Phone : 06/21/08 

Contractor : 

P/R K083907 Carson Elementary Joint Use Imp. 
Proj 1- In Date 07/17/07 12/12/07 01/02/08 01/22/08 02/05/08 02/06/08 02/14/08 02/25/08 03/07/08 03/11/08 97 04/09/08 500,000.00 

Work Order: 03/07/08 03/11/08 03/11/08 120 380,500.00 

Contact : 11 4 0 23 380,500.00 

Phone : 05/21/08 
Contractor : 

W K083904C Alvarado WTP Upgrade & 
Expansion - Ozone Proj. 1- In Date 10/15/07 11/15/07 11/28/07 12/12/07 02/15/08 03/17/08 03/17/08 03/25/08 04/01/08 73 50,000,000.00 

Work Order: 04/10/08 120 47,339,896.00 

Contact : 9 47 
Phone : 06/14/08 

Contractor : 

W K083890C Miramar WTP Upgrade & 
Expansion - Contract C 1- In Date 09/20/07 10/17/07 10/24/07 11/07/07 01/11/08 03/03/08 03/04/08 03/13/08 03/20/08 108 23,400,000.00 

Work Order: 04/17/08 120 16,949,655.00 

Contact : 28 12 

34620 

Comments 4/7 Addendum A 

Tony B./Gay 

189011 Comments Need Action Doc. 

Michael Marks/James/Clementina 

189031 Comments Anticipated NTP 3/27/08 

Julie B./Clementina Waiting for Action Doc. 

33745 

PJ Teixeira 

12/8 Addendum: Project postponed. 2/28 Apparent Low rejected. 

51165 

295140 Comments 
Tina/Gay 

443003 Comments 
Dave Long/Gay 

Palm Engineering & Construction 

Archer Western 
51953 

Non-Right of Way 
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Phone : 05/10/08 
Contractor : 

P/R K083767C Carmel Valley Comm Park South & 
Rec. Bldg 1- In Date 06/29/07 07/12/07 07/19/07 08/02/07 09/18/07 10/03/07 10/04/07 10/15/07 03/03/08 03/04/08 03/04/08 168 03/10/08 11,000,000.00 

Work Order: 11/19/07 03/04/08 03/04/08 03/04/08 120 
Contact : 35 1 0 0 (48) 10,836,000.00 

Phone : 01/16/08 
Contractor : 

P/R M083642 Vista Terrace Neightborhood Park 
Parking Lot Resurface 1- In Date 02/15/07 08/17/07 08/24/07 09/13/07 09/25/07 09/25/07 10/05/07 10/16/07 02/08/08 02/20/08 216 03/26/08 23,150.00 

Work Order: 11/28/07 02/08/08 120 
Contact : 43 0 (96) 24,570.00 

Phone : 01/23/08 
Contractor : 

MWWD K073632A Sewer Pump Station 1, Screening 
Chamber Imp. 1- In Date 12/13/07 10/09/07 10/17/07 10/31/07 11/27/07 01/07/07 12/15/07 02/06/08 02/18/08 04/07/08 04/09/08 04/09/08 134 04/10/08 600,000.00 

Work Order: 02/19/08 04/09/08 04/09/08 04/09/08 120 569,327.50 

Contact : 1 2 0 0 (14) 569,327.50 

Phone : 03/26/08 
Contractor : 

W K082604C Otay WTP Upgrades Phase I & II 1- Out Date 12/05/07 12/14/07 01/17/08 01/29/08 03/11/08 48 27,000,000.00 

Work Order: 120 22,789,800.00 

Contact : 72 
Phone : 34274 07/09/08 

Contractor : 

AE&C 4367 Fire Station 33 1- In Date 757,000.00 

Work Order: 120 
Contact : 

Phone: 04/29/00 
Contractor : 

51965 

331180 Comments 
Yousef I. 

44495 
Sancon Tech. 

PJ Teixiera 

178781 Comments Waiting for action Doc. 

Mike F./Clementina Ins missing. Letter sent 3/17 

424-0459 

Comments 1/30 Sent Extension Letter; Rec 1/31/08 

Albert Hara/Gay 3/9 Waiting for PO 

Park West Landscape 

Archer Western 

297604 Comments Camera Ready to Tony for Pre-con copies 

Tony B./Gay 

182491 Comments 
Ed Fordan/Clementina Stanek Rejected. Western Summit apparent low. 

Apparent Low Stanek - Protest filed by Western Summit. 

35120 

33422 

44410 

ON OUR HORIZON 
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Water Ops 4348 Water Meter Box Replacement Gp 
III 1- In Date 143,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

Water Ops 4347 Water Meter Box Replacement Gp II 1- In Date 180,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

Water Ops 4346 Water Meter Box Replacement Gp I 1- In Date 160,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

AEC 4323 Mesa College Dr. Utilities 
Undergrounding 1- In Date 1,175,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

Agency 4203 Logan Heights Family Health Center 1- In Date 1,065,500.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

73170 

50024 Comments 
Yana Balotsky 

73170 

50024 Comments 
Yana Balotsky 

73170 

50024 Comments 
Yana Balotsky 

37532 

370321 Comments 
Jihad S. 

33433 

112548 Comments 
Yovanna Hanna 

MWWD 4084 Watson Ranch Creek Drain Culvert 1- In Date 140,000.00 

Work Order: Comments 
120 

Contact : Nabeel Q. 

Non-Right of Way 
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Phone : 04/29/00 
Contractor : 

P/R 4071 Vista Terrace Pk. Playground 
Equipment Upgrade 1- In Date 255,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

Water CIP 2848 SD 17 Pump Station/Flow Control 
Facility 1- In Date 16,000,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

P/R K073129CB Del Mar Mesa Neighborhood Park 1- In Date 2,000,000.00 

Work Order 120 
Contact : 

Phone : 04/29/00 
Contractor : 

P&R 4029 Carmel Valley Skate Facility 1- In Date 12/06/07 12/27/07 01/03/08 01/23/08 02/05/08 02/04/08 02/07/08 02/15/08 02/20/08 02/27/08 02/27/08 35 02/29/08 03/17/08 1,896,250.00 

Work Order: 02/15/08 02/27/08 02/27/08 02/27/08 120 1,585,000.00 

Contact : 0 7 0 0 85 1,585,000.00 

Phone : 05/22/08 
Contractor : 

MWWD K083967M 
North City to MBC Pipeline Cathodic 
Protection System Replacement 
Project 

1- In Date 10/18/07 11/01/07 11/15/07 11/20/07 12/03/07 12/12/07 01/28/08 02/01/08 78 02/05/08 03/12/08 241,000.00 

Work Order: 12/12/07 02/01/08 02/01/08 120 
Contact : 0 4 0 42 223,656.00 

Phone : 03/14/08 

36653 

184841 Comments 
Julie B. 

55236 

Comments 
Clark R. 

33025 

Comments On Hold for funding 

Gus B. 

295330 

Distribution to Clerks office 

Amer Barhoumi 

858-292-6421 

3-D Enterprises 

140211 Comments 

33149 

2/5/08 Received PA-700, AC and approval to award. 2-1 Asked PM for Action Doc. Sent Extension 

Letter 2/6/08 RUSH PROJECT 

COMPLETED 

298870 

Alexandra 

44179 

Non-Right of Way 
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Contractor : American Const & Supply 
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P&R K083940C Park de la Cruz Phase II 1- In Date 08/16/07 08/23/07 10/02/07 10/15/07 10/31/07 11/15/07 11/28/07 12/06/07 12/07/07 12/10/07 12/10/07 40 12/11/07 12/21/07 1,800,000.00 

Work Order: 12/06/07 12/10/07 12/10/07 12/10/07 120 1,468,973.00 

Contact : 0 3 0 0 80 
Phone : 02/28/08 

Contractor : 

AEC K082761C Logan Hgts Branch Library Inc. 2 1- In Date 05/01/07 06/15/07 06/25/07 07/09/07 07/27/07 08/07/07 08/09/07 08/27/07 09/05/07 10/04/07 10/09/07 10/12/07 84 10/19/07 8,900,000.00 

Work Order 10/04/07 10/09/07 10/12/07 10/19/07 120 
Contact : 29 5 3 7 36 7,968,980.00 

Phone : 11/24/07 
Contractor : 

MWWD K073891M EM & TS Lab Steamwell Repair -
Sole Source 1- In Date 05/01/07 05/15/07 05/15/07 05/02/07 05/15/07 06/25/07 07/10/07 07/10/07 56 07/12/07 07/12/07 21,051.00 

Work Order: 06/25/07 07/10/07 07/10/07 07/10/07 120 26,850.00 

Contact : 41 15 0 0 64 26,850.00 

Phone : 09/12/07 
Contractor : 

MWWD K073842 San Clemente Canyon Mitigation 1- In Date 04/02/07 04/05/07 04/13/07 05/01/07 06/06/07 07/17/07 07/18/07 07/27/07 08/07/07 08/28/07 08/30/07 08/30/07 90 09/10/07 09/15/07 876,000.00 

Work Order: 08/28/07 08/30/07 08/30/07 09/04/07 120 584,301.60 

Contact : 21 2 0 5 30 584,301.60 

Phone : 10/04/07 
Contractor : 

MWWD K073792M MOC Parking Lot Asphalt 
Restoration 1- In Date 04/24/07 04/25/07 04/25/07 05/24/07 06/19/07 n/a n/a 06/22/07 07/03/07 08/23/07 09/11/07 08/23/07 84 09/17/07 105,000.00 

Work Order: 07/11/07 09/05/07 09/11/07 09/11/07 120 83,950.65 

Contact : 8  13  0  19  36 83,950.65 

Phone : 10/17/07 
Contractor : 

MWWD K073790M Grove Ave. Pump Station Bi-filter 
Media Project 1- In Date 04/06/07 04/18/07 04/18/07 05/09/07 06/01/07 06/01/07 06/06/07 06/12/07 06/19/07 06/27/07 08/29/07 118 09/10/07 09/17/07 150,000.00 

Work Order: 06/27/07 09/04/07 120 138,900.00 

Contact : 8 6 2 138,900.00 

Phone : 09/06/07 

67342 
Park West Landscape 

296840/296850 Comments 
Samir 

45789 
Olympic 

191820 
Comments 

Bill White 

42891 

238723 Comments 
Joe Carmody 

001140/001145 Comments 
Richard Snow 

18321 

45789 
Natures Image 

764131 Comments 
Laura B. 

351010 Comments 
Sepi 

33142 
Jaynes Corp. 

Non-Right of Way 
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Contractor : 

P&R K073789C Torrey Pines GC Clubhouse -
Phase 1 Parking Lot 1- In Date 04/10/07 04/25/07 04/27/07 04/30/07 05/22/07 06/13/07 06/22/07 06/28/07 07/02/07 07/02/07 41 07/02/07 07/16/07 1,850,000.00 

Work Order: 06/28/07 07/02/07 07/02/07 07/02/07 120 2,115,300.00 

Contact : 6 4 0 0 79 
Phone : 09/19/07 

Contractor : 

MWWD K073693M North City Water Rec Foul Air Imp. 1- In Date 03/22/07 05/21/07 05/25/07 06/25/07 07/03/07 07/16/07 07/26/07 08/15/07 08/22/07 51 08/28/07 09/12/07 170,000.00 

Work Order: 07/26/07 08/22/07 08/23/07 120 193,220.00 

Contact : 0 7 1 69 193,220.00 

Phone : 26421 10/31/07 
Contractor : 

MWWD K073619A Pt Loma WWTP - South Use Area 1- In Date 03/06/07 06/04/07 06/14/07 06/21/07 07/10/07 07/24/07 07/25/07 08/01/07 08/10/07 09/18/07 10/10/07 10/10/07 93 10/11/07 10/11/07 510,327.00 

Work Order: 09/18/07 10/10/07 10/10/07 10/11/07 120 495,365.00 

Contact : 39 22 0 1 27 495,365.00 

Phone : 11/07/07 
Contractor : 

P/R K073497 Hilltop Community Park 
Development 1- In Date 04/10/07 05/03/07 05/10/07 05/24/07 06/27/07 07/12/07 11/20/07 11/27/07 12/06/07 12/06/07 12/06/07 12/06/07 163 12/14/07 02/11/08 515,660.00 

Work Order 12/06/07 12/06/07 12/07/07 12/07/07 120 956,000.00 

Contact : 0 0 1 1 (43) 956,000.00 

Phone : 10/25/07 
Contractor : 

W K073473C Miramar WTP Contract B 1- In Date 05/04/07 05/10/07 05/17/07 06/04/07 08/01/07 08/24/07 08/24/07 08/29/07 09/10/07 09/21/07 10/08/07 10/11/07 75 10/22/07 11/07/07 61,500,000.00 

Work Order: 09/21/07 10/08/07 10/11/07 10/15/07 120 50,647,219.00 

Contact : 11 17 3 4 45 50,647,219.00 

Phone : 11/29/07 
Contractor : 

33025 
Palm Engr & Constr 

Comments 
Gus Button 

33015 

250090 Comments 
Kevin O. 

Falcon Construction 

140361 Comments 
Amer 

Abhe & Svoboda 

292821 

188771 Comments 
Michael Marks 

35120 
Western Summit 

221-8321 
Healey 

179761 Comments 
Richard Snow 

Non-Right of Way 
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MWWD K06107A 
Spec # 6107 Rose Canyon Mitigation 1- In Date 06/01/07 06/08/07 06/25/07 07/12/07 07/31/07 08/01/07 08/15/07 08/24/07 09/06/07 09/10/07 09/10/07 60 09/12/07 09/20/07 1,050,000.00 

Work Order: 09/06/07 09/07/07 09/10/07 09/10/07 120 818,103.90 

Contact : 13 1 0 0 60 966,603.90 

Phone : 11/09/07 
Contractor : 

1- In Date 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

Habitat Restoration Sciences 

Bill White 

(858) 614-5789 

Comments 

764080 Comments 

Non-Right of Way 
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TED K084374 4141 Ruffing Rd. emergency 
Storm Drain - Sole Source 1- In Date 04/18/08 1,000,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

WSD 4318 60th St. Accelerated Sewer Proj. 1- In Date 04/21/08 985,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

TED K084297 Removal of Arch Barriers - Curb 
Ramp GF2 1- In Date 03/19/08 04/17/08 04/28/08 05/13/08 05/30/08 (32) 650,000.00 

Work Order: 120 
Contact : 152 
Phone : 09/27/08 

Contractor : 

TED K084296 Removal of Arch Barriers - Curb 
Ramp GF1 1- In Date 02/28/08 03/19/08 03/26/08 04/09/08 04/29/08 (1) 624,000.00 

Work Order: 120 
Contact : 121 
Phone : 08/27/08 

Contractor : 

MWWD K084293C Pipeline Lateral Rehabilitation 
Phase C-3 1- In Date 03/24/08 04/14/08 04/21/08 05/06/08 05/28/08 (30) 413,800.00 

Work Order: 120 
Contact : 150 
Phone : 09/25/08 

Contractor : 

73465 

117890 Charge to 060038 Comments 
Danny S./Gay 

37465 

117890 Charge to 060038 Comments 
Danny S./Gay 

ACTIVE PROJECTS 

178401 Comments 
Joe Myers 

36632 

141511 Comments Waiting on 1472 

Allan Navarro/Clementina 

858-292-6459 

Comments 
Danny S/Rosemary 

37465 
Cass Construction 

Right of Way 
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Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

TED K084290 Removal of Arch Barriers #49 1- In Date 02/20/08 03/29/08 04/10/08 04/23/08 05/08/08 (10) 140,000.00 

Work Order: 120 
Contact : 130 
Phone : 09/05/08 

Contractor : 

Water CIP 4280 Fault Crossing Retrofit to Large 
Pipelines 1- In Date 04/21/08 2,400,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

MWWD K084245C Pipeline Rehab G-1 1- In Date 03/05/08 03/06/08 03/13/08 04/03/08 04/23/08 5 9,327,511.00 

Work Order: 120 
Contact : 115 
Phone : 08/21/08 

Contractor : 

WSD K084238C Water Group 546 1- In Date 02/21/08 03/20/08 03/27/08 04/15/08 05/06/08 (8) 2,348,901.00 

Work Order: 120 
Contact : 128 
Phone : 09/03/08 

Contractor : 

TED K084231 5998 Camino de la Costa Storm 
Drain 1- In Date 02/14/08 04/10/08 290,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

37465 

113142 Comments 
Danny S./Gay 

45822 

188931/188941 Comments 
Gerry Barca 

523388 Comments To CA 3/18/08 

Danny S./Gay 

37465 

185331 Comments 
Regan/Joseph/Clementina 

35205 

141381 Comments 
Jim Haghgoury/Clementina 

44180 

TED M084211 Neptune Place Sidewalk 
Stabalization 1- In Date 02/08/08 03/14/08 03/21/08 04/02/08 04/08/08 20 25,000.00 

Work Order: Comments 
120 

Contact : Walter G/Gay 100 

Right of Way 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

Phone : 08/06/08 
Contractor : 

73203 

Right of Way 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

W/MWWD K084189C Trench Restoration Various 
Streets City Wide 1- In Date 01/30/08 03/21/08 04/01/08 04/16/08 05/07/08 (9) 3,500,000.00 

Work Order: 120 
Contact : 129 
Phone : 09/04/08 

Contractor : 

TED M084172 N Torrey Pines Rd Bridge Over 
Los Penasquitos Creek 1- In Date 12/11/07 02/20/08 02/27/08 03/04/08 03/13/08 46 20,000.00 

Work Order: 120 50,000.00 

Contact : 74 
Phone : 07/11/08 

Contractor : 

TED M084161 Street Lighting on High Knoll Road 1- In Date 10/15/07 01/09/08 01/16/08 01/23/08 01/30/08 89 22,000.00 

Work Order: 120 
Contact : 31 
Phone : 05/29/08 

Contractor : 

TED K084157 Removal Of Architectural Barriers 
Curb Ramp Contract #48 1- In Date 12/11/07 01/09/08 01/17/08 01/25/08 02/01/08 02/14/08 02/21/08 03/03/08 87 147,700.00 

Work Order: 03/10/08 120 
Contact : 7 33 165,700.00 

Phone : 05/31/08 
Contractor : 

AEC M084118 Windansea Parking Lot Imp 1- In Date 02/15/08 04/18/08 225,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

77686 

008315/535324 Comments 
Said M/Clementina 

33784 

113121 Comments Bids Rejected 

Xaio Jie/Gay 

37465 3/19 Ins. Rec - Missing Signed docs 
New Century 

113113 Comments 2/4 Apparent Low Withdrawal 

Danny/Gay 3/8 Ins. Letter sent. 

33419 
Sim Engineering 

119536 Comments 
Edric/Gay 

296800 Comments To CA 4/11/08 

Tony B/Gay 

34620 

Right of Way 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

MWWD K084111C Pipeline Rehab F-1 1- In Date 10/02/07 10/05/07 10/15/07 10/29/07 11/15/07 01/23/08 01/30/08 01/30/08 02/08/08 04/01/08 04/03/08 04/10/08 147 5,981,429.00 

Work Order: 02/08/08 04/03/08 04/03/08 04/10/08 120 4,025,757.39 

Contact : 0 2 0 0 (27) 4,025,757.39 

Phone : 03/14/08 
Contractor : 

WSD K084078C Sewer & Water Group 684A 1- In Date 02/27/08 03/14/08 03/20/08 04/08/08 04/25/08 3 4,300,000.00 

Work Order: 120 
Contact : 117 
Phone : 08/23/08 

Contractor : 

WSD k084077C Water Group 541 1- In Date 03/20/08 04/21/08 04/25/08 05/08/08 06/03/08 (36) 2,500,000.00 

Work Order: 120 
Contact : 156 
Phone : 10/01/08 

Contractor : 

WSD 4076 Sewer & Water Group 683A 1- In Date 03/18/08 04/09/08 04/18/08 04/24/08 05/13/08 (15) 3,522,000.00 

Work Order: 120 
Contact : 135 
Phone : 09/10/08 

Contractor : 

WSD K084020CA Palm Ave Accelerated Sewer 
Project 1- In Date 09/10/07 09/17/07 09/25/07 10/09/07 11/06/07 11/26/07 11/29/07 12/14/07 12/26/07 02/25/08 03/06/08 03/07/08 122 03/11/08 1,793,559.00 

Work Order: 02/25/08 02/26/08 03/06/08 03/07/08 120 1,753,537.20 

Contact : 61 1 0 0 (2) 1,753,537.20 

Phone : 03/05/08 
Contractor : 

WSD K083939C Water Group 549 1- In Date 01/02/08 01/17/08 01/24/08 02/08/08 03/20/08 04/11/08 04/16/08 04/21/08 04/28/08 39 2,438,106.00 

Work Order: 120 
Contact : 81 
Phone : 07/18/08 

858-654-4180 

177771 Comments 

Cass Construction 

35286 

185161 Comments 

Southwest Pipeline 

179751 Comments Waiting for PO 

Jim H./Clementina 

176191/189041 Comments 
Matthew Debeliso/Gay 

Mahmoud/Clementina 

35232 

185481 Comments 

Holding for PO 

Bonita/Clementina 

35162 

Comments 
Regan 

35205 

Waiting for 1472 

Matt D./Clementina 

35286 

Right of Way 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

Contractor : 

TE K083903C Bayshore Bikeway 1- In Date 06/29/07 06/29/07 07/09/07 07/16/07 08/08/07 08/22/07 08/24/07 09/26/07 10/05/07 11/06/07 120 12/06/07 2,800,000.00 

Work Order: 11/06/07 12/06/07 120 3,077,864.71 

Contact : 32 0 2,900,575.11 

Phone : 12/06/07 
Contractor : 

MWWD K083861A Pipeline Lateral Rehab Phase C-2 1- In Date 11/20/07 11/29/07 12/06/07 12/24/07 01/10/08 01/24/08 01/24/08 02/01/08 02/12/08 04/11/08 04/16/08 04/17/08 98 850,000.00 

Work Order: 04/11/08 04/14/08 04/16/08 04/17/08 120 785,000.00 

Contact : 59 3 0 0 22 785,000.00 

Phone : 05/09/08 
Contractor : 

WSD 3817 Crown Pt. Trunk Sewer Project 1- In Date 03/26/08 2,500,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

WSD K083784C Group 3000, Water Gp 464B, 753, 
705 1- In Date 11/21/07 01/16/08 01/23/08 02/06/08 03/18/08 04/03/08 04/07/08 04/09/08 04/16/08 41 3,301,813.00 

Work Order: 120 2,639,575.18 

Contact : 79 
Phone : 07/16/08 

Contractor : 

TE M083766A Mission Gorge Sidewalk 1- In Date 09/20/07 03/17/08 03/26/08 33 15,000.00 

Work Order: 120 
Contact : 87 
Phone : 07/24/08 

Contractor : 

TE 3728 First Ave Bridge over Maple 
Canyon 1- In Date 01/02/08 3,456,508.00 

Work Order: 120 

33771 
HAR 

581400 Comments 
Frank G./Gay 

112289 Comments 2/6 Holding in RJS office for approval from CalTrans 

26485 

KTA Construction 

Bill Swallow/Clementina 

141131 Comments 

184221/187291/184771 Comments Waiting for Confirmnet and Action Doc. 

Huynh H./Clementina 

Burtech Pipeline 

51979 
Burtech Pipeline Co. 

527174 Comments Rejected bids, readvertise. 

Danny S./Gay 

37465 

177051 Comments To CA 4/10/08. Waiting for 1472 

Mahmoud/Clementina 

35232 

Right of Way 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

Contact : 

Phone : 04/29/00 
Contractor : 

MWWD K083673C 7th & Brooks Ave Accelerated 
Sewer 1- In Date 10/05/07 10/31/07 11/07/07 11/21/07 12/12/07 01/23/08 01/23/08 02/14/08 02/28/08 04/17/08 138 1,572,700.00 

Work Order: 120 1,279,952.00 

Contact : (18) 
Phone : 04/10/08 

Contractor : 

TE K083623C Seismic Retrofit North Harbor Dr. 
Bridge over Navy Estaury 1- In Date 01/09/08 01/16/08 01/30/08 03/12/08 03/14/08 47 14,321,208.00 

Work Order: 120 11,216,857.00 

Contact : 73 
Phone : 33111 07/10/08 

Contractor : 

TE 3547 Scripps Ranch Blvd Carroll 
Canyon Rd to Aviary Dr. 1- In Date 03/06/08 1,300,500.00 

Work Order 120 
Contact : 

Phone : 04/29/00 
Contractor : 

WSD K083521C Sewer & Water Group 676 1- In Date 01/31/08 03/07/08 03/14/08 04/02/08 04/22/08 6 3,666,914.00 

Work Order 120 
Contact : 114 
Phone : 08/20/08 

Contractor : 

TED K083345 Reo Drive Streetscape Phase 2 1- In Date 01/17/08 03/19/08 03/25/08 04/07/08 05/09/08 (11) 990,000.00 

Work Order: 120 
Contact : 131 
Phone : 09/06/08 

Contractor : 

392330 Comments 
Ron G./Gay 

34447 

530381 

33669 

Cass Construction 

140131 Comments Need Additional Insurance 

Comments 
Mark K/Gay 

Comments 
Virginia Oskoui/Gay 

31431 

174371 

FCI Constructors 

Comments 
Jericho/Clementina 

26459 

Allan N./Clementina 

Geni K./Gay 

33756 

523570 Comments 

Right of Way 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

TE K083007 Genesee Ave/Eastgate Mall Turn 
Pocket 1- In Date 10/10/07 258,413.00 

Work Order 120 
Contact : 

Phone : 04/29/00 
Contractor : 

525940 Comments 
Frank Gaines/Gay 

33771 

WSD K082753C Sewer & Water Group 796 1- In Date 12/19/07 03/07/08 03/11/08 03/25/08 04/15/08 13 3,375,000.00 

Work Order: 120 
Contact : 107 
Phone : 08/13/08 

Contractor : 
35191 

Nabil/Clementina 

178741/187891 Comments 

WSD K082624C Sewer & Water Group 760 1- In Date 09/19/07 12/14/07 12/21/07 01/04/08 01/29/08 02/25/08 02/25/08 03/05/08 03/14/08 90 1,108,659.00 

Work Order: 120 774,578.14 

Contact : 30 
Phone : 05/28/08 

Contractor : 

187461/177901 Comments Received Contract (signed) Waiting for OK from Confirmnet. Need action doc. 

Jericho G./Clementina 

37523 
Bonita Pipeline 

W K082408C Otay 2nd Pipeline - N. Encanto 
Replacement 1- In Date 10/31/07 11/15/07 11/20/07 12/04/07 01/25/08 02/28/08 02/29/08 03/10/08 03/17/08 94 7,870,000.00 

Work Order: 120 4,701,358.00 

Contact : 26 
Phone : 05/24/08 

Contractor : 
36626/36635 
TC Construction 

186991 Comments Received Contract (signed) Waiting for OK from Confirmnet. Need action doc. 

John Stohr/Chuck Dupont/Clementina 

TE K072709 Univ. Ave. Streetscape Imp. 1- In Date 04/18/07 04/24/07 09/26/07 10/08/07 11/06/07 11/29/07 12/07/07 01/14/08 03/03/08 03/03/08 118 03/18/08 545,000.00 

Work Order 01/03/08 03/03/08 03/03/08 03/03/08 120 411,202.00 

Contact : 27 49 0 0 2 411,202.00 

Phone : 03/05/08 
Contractor : 

392070 Comments 
Henry Gimutao/Gay 

33455 
Tri Group 

ON OUR HORIZION 

TE&D 4366 Rosecrans & Midway Dr Turn 
Pockets 1- In Date 275,000.00 

Right of Way 
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Purchasing and Contracting 
CLIENT REPORT 

2008 
Right-of-Way 

G. Meyer 
R. Stefanatz 

G. Davis 
C. Giordano 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign 

Days Since 
B/O 

Bid Guar. 

ENGR Est. 

Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

34665 

522091 Comments 
Jason G. 

Right of Way 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

MWWD 4364 Pipeline Rehab H-1 1- In Date 9,000,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

MWWD 4333 Oleander Dr. Accelerated Sewer 
Relocation Project 1- In Date 963,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

WSD 4332 54th And Market St. Accelerated 
Sewer 1- In Date 278,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

WSD 4328 Quincy St & Wilbur Ave Sewer 
Accelerated 1- In Date 950,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

WSD 4327 Alvarado Ct. Sewer Pipe Crossing 
Accelerated 1- In Date 650,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

36632 

179991 Comments 
Joe Myers 

34619 

178851 Comments 
Laila N. 

34619 

179221 Comments 
Laila N. 

178851 Comments 
Allan Navarro 

26459 

141391 Comments Boiler Sent 4/8/08 

Tung Phung 

26425 

WSD 4305 Water Main Replacement Group 
3008 1- In Date 6,103,483.00 

Work Order: 182911/182961 Comments 
120 

Contact : Lee Ruiz 

Right of Way 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

Phone : 04/29/00 
Contractor : 

WSD 4301 Water Group 3011 1- In Date 8,000,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

WSD 4299 Sewer Group 725 1- In Date 1,678,042.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

WSD 4298 Water Group 785 1- In Date 3,353,600.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

TE&D 4270 Rowena St. 54" Storm Drain 
Repair Phase 2 1- In Date 600,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

WSD 4257 Sewer & Water Group 3007 1- In Date 13,853,823.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

35410 

130081 Comments 
Gaetano M 

35229 

35154 

188251/188161 Comments 
Dwayne A. 

51979 

175321 Comments 
Hung H. 

35154 

187881 Comments 
Dwayne A. 

37420 

183441/173451 Comments 
Cecilia M 

WSD 4256 Sewer Pump Station 41 1- In Date 6,000,000.00 

Work Order: 175531 Comments 
120 

Right of Way 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

Contact : 

Phone : 04/29/00 
Contractor : 

TED 4255 Maple Street Slope Restoration & 
Drainage Imps. 1- In Date 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

WSD 4251 Sewer & Water Group 731 1- In Date 3,027,771.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

TE&D 4231 5998 Camino de la Costa Storm 
Drain 1- In Date 290,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

TE 4141 West Pt. Loma Blvd. 1- In Date 165,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

WSD 4112 Sewer & Water Group 689 1- In Date 4,703,125.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

36656 

174821/187611 Comments 
Ed C. 

37465 

523388 Comments 
Danny S. 

35154 

Comments 
Dwayne A. 

33768 

130077 Comments 
Michael H. 

35232 

176541/186591 Comments 
Mahmoud 

Comments 
Hushmand 

33779 

Right of Way 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

TE 4104 Otay Truck Route Widening / 
Drucker Lane to Point of Entry 1- In Date 2,350,691.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

WSD 4097 Winship Lane Accelerated Sewer 1- In Date 2,034,463.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

TED 4085 6th Ave Storm Drain Imp 1- In Date 600,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

130082 Comments 
Gaetano 

34333 

176181 Comments 
Nabil B. 

35191 

526821 Comments 
Mike A. 

33754 

MWWD M4084 Watson Ranch Creek Drainage 
Culvert 1- In Date 100,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

44179 

140411 Comments 
Naheel 

MWWD 4067 Sumac Drive & Juniper St. 1- In Date 500,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

858-614-5722 

140011 Comments 
Ray fischer 

TE 4061 Scripps Lake Drive - 66" Storm 
Drain Repair Project 1- In Date 215,900.00 

Work Order: Comments 
120 

Contact : Michael Handal/Henry Gimutao 

Right of Way 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

Phone : 04/29/00 
Contractor : 

33768/33161 

TE&D M4060 Deerpark Drive Concrete 
Sidewalk 1- In Date 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

527185 Comments 
Michael Handal/Henry Gimutao 

533-3768 

TE&D 4024 Vista Sorrento Parkway Bike 
Lanes 1- In Date 410,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

Comments 
Larry Kuzminsky 

533-7412 

TED 4004 
Traffic Signal and Street Lighting 
System at Firethorn Street & Plam 
Ave (SB) 

1- In Date 110,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

681078 Comments 
Eddie Flores 

533-3761 

MWWD K083945M Manhole Lining Repair South Bay 
Water Reclamation Plant 1- In Date 35,200.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

44257 

Comments 
Stuart S. 

TE 3835 Ransom St./Darwin Storm Drain 1- In Date 442,900.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

113020 Comments 
Henry G. 

33161 

Right of Way 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

TE 3810 Camino de la Plaza Street Scape 
Imp. 1- In Date 479,740.00 

Work Order: 390911 120 
Contact : Andrea 

Phone : 34601 04/29/00 
Contractor : 

TE 3620 Thorn St. Median Improvements 1- In Date 332,000.00 

Work Order 120 
Contact : 

Phone : 04/29/00 
Contractor : 

TE 3451 
Guardrail Installation @ Carmel 
Country Rd. Clairemont Dr & Zest 
St Guardrail 

1- In Date 218,750.00 

Work Order 120 
Contact : 

Phone : 04/29/00 
Contractor : 

TED 3415 Scripps Ranch/Mira mesa Blvd. 
Medians 1- In Date 635,727.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

TE 3248 Rose Creek Bikeway Bridge 1- In Date 8,900,000.00 

Work Order 120 
Contact : 

Phone : 04/29/00 
Contractor : 

51165 

523580 Comments 
David Long 

686007 Comments 
Mansury 

524060 Comments 
Palaseyed/Dean M. 

33756/33791 

Comments On hold due to property issues. 

33779 

58147- Comments On Hold 

Lubna 

Right of Way 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
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Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 
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Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

TE 2820 Mission Bay Sewage Interceptor 
System 1- In Date 828,358.00 

Work Order 120 
Contact : 

Phone : 04/29/00 
Contractor : 

WSD 2192 South Mission Valley Trunk Sewer 1- In Date 8,000,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

TE 891 Barnett Ave. Bridge Over Pacific 
Hwy Guardrail 1- In Date 207,854.40 

Work Order 120 
Contact : 

Phone : 04/29/00 
Contractor : 

WSD K083839 Bayside/Capistrano 1- In Date 08/29/07 09/13/07 09/20/07 10/04/07 10/31/07 11/29/07 11/30/07 12/03/07 12/12/07 01/31/08 02/15/08 02/15/08 112 02/26/08 03/25/08 833,775.00 

Work Order: 12/17/07 02/15/08 02/15/08 02/20/08 120 777,000.00 

Contact : 5  15  0  5  8 777,000.00 

Phone : 02/28/08 
Contractor : 

WSD K083757C Group 3003, Water Gp 743 1- In Date 06/22/07 07/18/07 07/25/07 08/10/07 09/11/07 09/24/07 09/26/07 10/04/07 10/16/07 02/05/08 02/15/08 02/15/08 162 02/25/08 03/18/08 2,460,906.80 

Work Order: 11/01/07 02/15/08 02/15/08 02/20/08 120 1,937,467.00 

Contact : 16 10 0 5 (42) 1,937,467.00 

Phone : 01/09/08 
Contractor : 

35154 

176831 Comments 
Dwayne A. 

141231 Comments 
Nabil Batta/Clementina 

35191 
Orion Construction 

187171 Comments 
Catherine Dungca 

51978 
Orion Construction 

33779 

176661 Comments 
Lubna Arikat 

33768 

525231 Comments 
Michael Handal 

COMPLETED PROJECTS 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
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Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

WSD K083756C Water Group 3004 1- In Date 09/20/07 10/09/07 10/17/07 11/01/07 11/28/07 12/12/07 12/13/07 01/08/08 01/16/08 03/07/08 03/19/08 03/19/08 113 03/20/08 04/15/08 1,965,793.85 

Work Order: 02/25/08 03/19/08 03/19/08 03/20/08 120 1,591,420.80 

Contact : 40 12 0 1 7 1,591,420.80 

Phone : 03/27/08 
Contractor : 

WSD K083705C Group 3001 (668 & 726) 1- In Date 06/28/07 08/22/07 08/29/07 09/12/07 10/02/07 10/16/07 10/25/07 10/30/07 11/09/07 12/06/07 01/07/08 01/15/08 114 02/01/08 03/03/08 2,240,755.80 

Work Order: 12/06/07 12/08/07 01/15/08 01/24/08 120 2,345,255.80 

Contact : 27 2 8 9 6 2,345,255.80 

Phone : 01/30/08 
Contractor : 

WSD K083704C Group 3002 (540A & 550) 1- In Date 07/20/07 08/07/07 08/14/07 08/29/07 10/09/07 10/26/07 10/29/07 11/06/07 11/15/07 11/16/07 01/07/08 01/15/08 107 02/01/08 03/11/08 3,875,625.00 

Work Order: 12/04/07 11/26/07 01/15/08 01/24/08 120 3,125,138.26 

Contact : 19 10 8 9 13 3,125,138.26 

Phone : 02/06/08 
Contractor : 

MWWD M073694 Securing Manholes Phase II 1- In Date 04/02/07 06/08/07 06/15/07 07/11/07 07/19/07 08/01/07 08/10/07 10/12/07 10/12/07 10/12/07 85 01/02/08 163,875.00 

Work Order: 10/12/07 10/12/07 10/12/07 10/12/07 120 
Contact : 63 0 0 0 35 77,450.00 

Phone : 44497 11/16/07 
Contractor : 

TE K083653 Adams Ave & 42nd St. Drain Imp. 1- In Date 05/18/07 06/07/07 06/13/07 06/26/07 07/10/07 07/24/07 08/01/07 08/20/07 08/13/07 08/20/07 44 10/22/07 226,475.00 

Work Order: 08/01/07 08/23/07 08/13/07 08/23/07 120 205,330.00 

Contact : 0 3 0 3 76 205,330.00 

Phone : 33768/33161 11/07/07 
Contractor : 

TE K083392C Ocean Beach Hotel Circle Bike 
Path 1- In Date 06/05/07 06/25/07 07/03/07 07/17/07 08/23/07 09/17/07 09/19/07 09/25/07 10/04/07 10/10/07 11/07/07 11/07/07 78 11/14/07 1,334,410.00 

Work Order 10/10/07 11/09/07 11/07/07 11/09/07 120 
Contact : 6  30  0  2  42 1,411,560.00 

Phone : 12/21/07 

581560 Comments 
Handal 

Comments 
Cha Moua/Gay 

AB Hashmi 

022918/852918 

Michael/Henry 

177131/186891 Comments 
Catherine D./Clementina 

51978 
Ortiz Corp. 

183701 Comments Left Message for PM 4/11/08 

Rania/Clementina 

35492 
KTA Construction 

Burtech Pipeline 

185471 Comments 
Mahmoud 

35232 

130069 Comments 

33768 

Falcon Construction 
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Designee 
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Expires 

App to set 
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Contractor : Zondaris 

TE K083102 SR-56 Soundwall Replacement 
Project 1- In Date 04/10/07 06/15/07 06/22/07 07/06/07 07/24/07 08/03/07 08/10/07 08/22/07 08/31/07 10/04/07 11/07/07 11/07/07 108 11/14/07 450,000.00 

Work Order: 10/04/07 11/09/07 11/07/07 11/09/07 120 532,790.00 

Contact : 34 36 0 2 12 541,305.00 

Phone : 33770 11/21/07 
Contractor : 

Brad Johnson 

New Century 

524632 Comments 

WSD K082632C Water Group 530 1- In Date 08/22/06 06/21/07 06/28/07 07/13/07 08/03/07 08/22/07 08/24/07 09/05/07 09/14/07 10/03/07 10/10/07 10/12/07 74 10/22/07 11/07/07 1,527,378.00 

Work Order: 10/03/07 10/10/07 10/12/07 10/16/07 120 1,418,225.25 

Contact : 19 7 2 4 46 1,418,225.25 

Phone : 12/01/07 
Contractor : 

35191 

Nabil 

Arrieta Const Inc. 

183321 Comments 

W K082390C Otay 2nd Pipeline - Cast Iron 
Replacement Phase 1- In Date 09/20/07 10/10/07 10/19/07 11/02/07 12/19/07 02/01/08 02/05/08 02/15/08 02/25/08 03/04/08 03/05/08 03/06/08 78 03/11/08 04/02/08 11,863,000.00 

Work Order: 02/25/08 03/05/08 03/05/08 03/06/08 120 7,597,204.00 

Contact : 0 1 0 0 42 7,597,204.00 

Phone : 04/17/08 
Contractor : 

35241 
El Cajon Grading & Engineering 

187031 Comments 
Bobak/Clementina 

TE K082014A Washington/Goldfinch Intersection 
Improvements 1- In Date 07/20/07 08/23/07 08/30/07 09/14/07 10/12/07 11/09/07 12/04/07 12/13/07 01/08/08 01/07/08 01/08/08 89 01/25/08 811,400.00 

Work Order: 01/09/08 01/09/08 01/07/08 01/09/08 120 
Contact : 27 1 0 1 31 801,628.00 

Phone : 02/09/08 
Contractor : 

Abi Palaseyed 

33408 

392160 Comments 

Palm Engr & Constr 

TE M073768 Groveland Drive Sidewalk 1- In Date 05/11/07 06/15/07 06/16/07 06/28/07 07/12/07 n/a n/a 08/17/07 08/24/07 10/26/07 11/19/07 11/20/07 131 12/11/07 75,748.75 

Work Order: 10/26/07 11/19/07 11/20/07 11/20/07 120 63,345.00 

Contact : 63 24 1 0 (11) 65,995.00 

Phone : 11/09/07 
Contractor : 

527182 Comments 
Bill Mercer/Andrea Demich 

33842/33783 
AB Hashmi 

WSD K073731C Water Group Job 682 1- In Date 03/08/07 06/11/07 06/19/07 07/05/07 08/02/07 08/16/07 08/20/07 08/27/07 09/07/07 09/17/07 09/25/07 09/25/07 56 09/28/07 10/23/07 1,626,275.00 

Work Order: 183971 Comments 
09/17/07 09/25/07 09/25/07 09/27/07 120 1,396,193.25 

Right of Way 
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CLIENT REPORT R. Stefanatz 
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Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 
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To Print 

Shop 
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Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM 

Out to 
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From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

Contact : 10 8 0 2 64 1,525,193.25 

Phone : 11/30/07 
Contractor : Ortiz Corporation 

37420 

Comments 
Cecilia M. 

MWWD K073668 Pipeline Rehab. Phase D-1 1- In Date 04/17/07 05/03/07 05/09/07 05/23/07 06/12/07 07/18/07 07/18/07 07/30/07 08/08/07 08/29/07 09/10/07 09/11/07 92 09/17/07 10/10/07 4,568,043.00 

Work Order: 08/29/07 09/10/07 09/11/07 09/12/07 120 3,679,817.00 

Contact : 21 12 1 1 28 3,679,817.00 

Phone : 10/10/07 
Contractor : 

140420 Comments 
Laila N. 

45715 
Erreca's 

TED M073621 Street Lighting @ Various 
Locations City Wide 1- In Date 02/07/07 02/20/07 02/07/07 03/09/07 N/A 03/16/07 05/25/07 06/06/07 08/08/07 08/09/07 08/09/07 153 10/02/07 10/04/07 207,768.00 

Work Order: 06/08/07 08/09/07 08/09/07 08/09/07 120 
Contact : 2 1 0 0 (33) 
Phone : 07/07/07 

Contractor : 

TE K073414C Bird Rock Coastal Traffic Flow Imp 
- Phase II 1- In Date 03/07/07 03/23/07 04/04/07 04/18/07 06/06/07 06/14/07 06/15/07 06/25/07 07/03/07 07/27/07 07/27/07 51 07/30/07 09/10/07 4,262,980.62 

Work Order 07/03/07 07/26/07 07/27/07 07/27/07 120 3,899,064.34 

Contact : 8  23  0  0  69 3,899,064.34 

Phone : 10/04/07 
Contractor : 

Fernando Lasag 
Comments Problem with Environmental held action doc. 

533-3095 
Perry Electric 

527170 Comments 
Gary Chui 

33486 
West Coast General Corporation 

TE K073325 TS Modification @ Harbor Dr & 
Sampson St 1- In Date 07/06/06 10/11/06 10/19/06 10/31/06 01/10/07 03/27/07 03/27/07 04/05/07 04/06/07 05/03/07 05/03/07 118 05/09/07 09/11/07 100,000.00 

Work Order 04/05/07 05/03/07 05/03/07 05/08/07 120 109,540.00 

Contact : 0  27  0  5  2 109,540.00 

Phone : 05/10/07 
Contractor : HMS Construction 

33761 

681130 Comments 
Eddie Flores 

WSD K072650 Water Group 521 1- In Date 10/19/06 02/13/07 02/22/07 03/08/07 04/26/07 05/04/07 06/21/07 05/15/07 05/24/07 05/23/07 05/30/07 05/30/07 34 06/21/07 07/16/07 1,043,754.00 

Work Order 05/24/07 05/30/07 05/30/07 05/30/07 120 689,778.00 

Contact : 0 7 0 0 86 689,778.00 

Phone : 08/24/07 
Contractor : 

35237 
Ortiz 

182401 Comments 
Robert 
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CLIENT REPORT R. Stefanatz 
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Right-of-Way C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 
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To Print 

Shop 
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Pre-Bid 
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Bid 
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PM 
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Comp.
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From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

TE K071856A Genesee Avenue Widening 
(Camput Point Dr. to I-5) 1- In Date 02/01/07 02/08/07 02/22/07 03/23/07 04/04/07 05/14/07 05/04/07 05/14/07 05/16/07 05/24/07 05/25/07 67 06/01/07 07/16/07 4,300,000.00 

Work Order: 05/16/07 05/24/07 05/25/07 05/29/07 120 4,064,063.42 

Contact : 2 8 1 4 53 4,064,063.42 

Phone : 33771/33453 07/21/07 
Contractor : 

MWWD K071571C Dakota Canyon Accelerated 
Sewer Relocation 1- In Date 04/10/07 06/07/07 06/14/07 07/03/07 07/20/07 08/03/07 08/09/07 08/20/07 08/30/07 10/02/07 10/09/07 10/12/07 91 10/22/07 11/15/07 510,327.00 

Work Order 09/18/07 10/12/07 10/19/07 120 495,365.00 

Contact : 19 3 7 29 495,365.00 

Phone : 11/17/07 
Contractor : 

1- In Date 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

West Coast General Corp. 

119617 Comments 
Frank G./Jason G. 

Comments 

858-292-6459 
Orion Construction Corp 

178021 Comments 
Allan Navarro 

Right of Way 
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CLIENT REPORT R. Stefanatz 
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Planning (PITS) C. Giordano 

Days Since B/O 

Cont. Due To Atty 
Rev 

To 
Designee To Atty Sign Bid Guar. 
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No. Project Name Date 100% 
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To Print 
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Bid 
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From Atty 
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Date Bid Guar 
Expires 

App to set 
Pre-Con NTP 

ACTIVE PROJECTS 

1- In Date 

Comments 
120 

04/29/00 

ON OUR HORIZION 

AEC 4124 Water, Sewer, & Storm Drain 
GRC - 003 1- In Date 

Work Order: 1375 Comments 
120 

Contact : Siavash 

Phone : 34434 04/29/00 
Contractor : 

AEC 4017 Tenant Improvement GRC 1- In Date 

Work Order: Comments 
120 

Contact : Siavash Haghkhah 

Phone : 533-4434 04/29/00 
Contractor : 

COMPLETED PROJECTS 

MWWD K073701C GRC - Mechanical 2007C 1- In Date 04/17/07 04/18/07 04/25/07 05/09/07 05/31/07 06/11/07 07/11/07 07/20/07 09/17/07 09/25/07 09/25/07 119 10/01/07 

Work Order: 762008 Comments 
09/17/07 09/25/07 09/25/07 09/27/07 120 

Contact : Leigh Ann 59 8 0 2 1 
Phone : 45767 09/28/07 

Contractor : Ahrens 

MWWD K073700C GRC - General Engineering 
2007A 1- In Date 04/17/07 04/18/07 04/25/07 05/09/07 05/30/07 06/11/07 07/11/07 07/19/07 09/17/07 09/25/07 09/25/07 120 10/01/07 

Work Order: 762008 Comments 
09/17/07 09/25/07 09/25/07 09/27/07 120 

Contact : Leigh Ann 60 8 0 2 0 
Phone : 45767 09/27/07 

Planning 
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Planning (PITS) C. Giordano 

Days Since B/O 

To Atty ToCont. Due To Atty Sign Bid Guar.Rev Designee 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% 

Review In 
To Print 

Shop 
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Pre-Bid 

Date 
Bid 

Opening From EOC Notice to PM Out to Contr 
Complete 

Bonds and 
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Atty Rev 
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Designee 

From Atty 
Sign 

Date Bid Guar 
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App to set 
Pre-Con NTP 

Contractor : Burtech 
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ENGR Est. 

Low Bid Amt. 

Award Amt. 

10,000,000.00 

10,000,000.00 

1,000,000.00 

1,000,000.00 

1,000,000.00 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Non-Engineering Depts C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% Review 

In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM Out to Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

Airports 4338 Brown Field Airfield Electrical 
System Upgrade Phase II & III 1- In Date 04/15/08 2,000,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

Police M084228 Forensic Biology Remodel 1- In Date 12/17/07 03/05/08 03/19/08 NA NA 04/07/08 04/17/08 40 85,000.00 

Work Order: 120 
Contact : 80 65,418.00 

Phone : 07/17/08 
Contractor : 

Streets 4222 Asphalt Overlay Group II, FY08 1- In Date 9,555,378.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

Streets M084217A Sidewalk Replacement Group III, 
FY08 1- In Date 01/22/08 N/A 04/16/08 N/A 04/29/08 (1) 215,000.00 

Work Order: 120 
Contact : 121 
Phone : 08/27/08 

Contractor : 

Env Serv K084213 
Phase II EVR Upgrade @ Fleet 
Services Div. Gas Fueling 
Stations 

1- In Date 01/02/08 01/17/08 01/24/08 02/07/08 02/28/08 03/06/08 60 538,500.00 

Work Order: 120 432,172.50 

Contact : 60 
Phone : 06/27/08 

Contractor : 

12579 
Choctaw Construction 

18894 Comments Waiting for Confirmnet 

Mike Grubb/Clementina 

77515 

576510 Comments Rec 1472 copy 4/7 - To council with dummy spec. 

Mary/Gay 

77515 

576510 Comments Bids rejected (3/18/08) 

Mary W./Gay 

ACTIVE PROJECTS 

338455 Comments 
Craig/Gay 

73311 
Agnus Asphalt 

313000 Comments Must open bids by 6/15/08 Grant 

Michael Maria 

37482 

Non-Engineering 
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Bid 
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Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

Streets 4183 Sidewalk Replacement Group II, 
FY 08 1- In Date 02/25/08 900,945.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

P/R M084191 Linda Vista Library Parking Lot 
Repair 1- In Date 03/18/08 03/27/08 04/03/08 25 15,000.00 

Work Order: 120 
Contact : 95 
Phone : 08/01/08 

Contractor : 

Streets 4182 Sidewalk Replacement Group I, 
FY 08 (Tree Related) 1- In Date 02/12/08 1,700,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

Streets 4181 Slurry Seal Group 1 FY08 1- In Date 01/22/08 7,052,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

Streets 4131 Asphalt Overlay Group I, FY08 1- In Date 04/08/08 5,887,251.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

77515 

576510 Comments Received copy 1472 4/7/08. Dummy spec to council. 

Mary W./Clementina 

525-8677 

Comments 
Al Peabody/Gay 

576510 Comments 
Mary W/Gay 

77515 

576510 Comments 
Mary W./Gay 

77515 

576510 Comments Received 1472 3/7/08. To CA 4/8/08. Project on hold 4/10/08. 

Mary W./Gay 

77515 

Non-Engineering 
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Purchasing and Contracting G. Meyer 
CLIENT REPORT R. Stefanatz 

2008 G. Davis 
Non-Engineering Depts C. Giordano 

Days Since 
B/O ENGR Est. 

Cont. Due To Atty Rev To 
Designee 

To Atty 
Sign Bid Guar. Low Bid Amt. 

Division/ 
Dept 

Spec/Bid 
No. Project Name Date 100% Review 

In 
To Print 

Shop 
Advertise 

Date 
Pre-Bid 

Date 
Bid 

Opening From EOC Notice to 
PM Out to Contr 

Complete 
Bonds and 

Ins. Rec. 

Atty Rev 
Comp.

 From 
Designee 

From Atty 
Sign 

Date Bid Guar 
Expires 

App to set 
Pre-Con NTP Award Amt. 

FACILITIES K084038A 
Evan V. Jones Parkade Elevator 
Modernization & Full 
Maintenance Service 

1- In Date 09/21/07 11/22/07 02/28/08 NA 03/14/08 04/14/08 45 500,000.00 

Work Order: 120 
Contact : 75 
Phone : 07/12/08 

Contractor : 

370710 Comments Original bids rejected. SCOP failure. 

Manny Mojica/Gay 

525-8534 
Amtech 

FACILITIES K084037A 
City Administration Building 
Elevator Modernization & Full 
Maintenance Service 

1- In Date 10/02/07 11/27/07 02/28/08 NA 03/14/08 45 700,000.00 

Work Order: 120 
Contact : 75 
Phone : 07/12/08 

Contractor : 

370710 Comments Original bids rejected SCOP Failure 

Manny Mojica/Gay 

525-8534 
Amtech 

CCDC K084022C Harbor Drive Pedestrian Bridge 1- In Date 02/25/08 03/05/08 03/25/08 34 17,560,000.00 

Work Order: 120 
Contact : 86 
Phone : 07/23/08 

Contractor : 

421025 Comments Original bids rejected. 

Bill Yee/Glenn 

533-7139 

P&R M084003 Developed Regional Parks Ashalt 
Repair 1- In Date 10/23/07 11/15/07 02/22/08 02/25/08 66 150,000.00 

Work Order: 120 138,134.00 

Contact : 54 
Phone : 06/21/08 

Contractor : 
51165 
P.J. Teixeria 

443003 Comments Postponed 

Dave Long/Gay 

REA K083936 GRC Montgomery & Brown Field 
Emergency Paving 1- In Date 08/02/07 10/09/07 10/16/07 11/06/07 12/21/07 02/11/08 02/25/08 03/05/08 03/18/08 04/17/08 04/17/08 118 04/17/08 400,000.00 

Work Order: 03/18/08 04/17/08 04/17/08 04/17/08 120 
Contact : 13 30 0 0 2 400,000.00 

Phone : 04/19/08 
Contractor : 

3101/2101 Comments 
Michael/Gay 

31426 

Non-Engineering 
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App to set 
Pre-Con NTP Award Amt. 

Environ Serv 3932 West Miramar Landfill - Phase 2 -
Module E 1- In Date 03/19/08 04/11/08 04/18/08 05/02/08 05/20/08 (22) 7,290,800.00 

Work Order: 120 
Contact : 142 
Phone : 09/17/08 

Contractor : 

P&R M082595 Removal of Fiberglass Surface & 
Replaster Entire Surface Cy Pool 1- In Date 12/11/07 01/24/08 01/31/08 02/08/08 02/18/08 02/27/08 03/10/08 03/19/08 03/21/08 03/24/08 45 03/28/08 95,000.00 

Work Order: 03/18/08 03/21/08 03/24/08 03/24/08 120 
Contact : 8 2 3 0 75 124,020.00 

Phone : 06/07/08 
Contractor : 

Env Serv M073525 Minor Maintenance at City 
Landfills 1- In Date 02/01/07 02/10/07 02/20/07 02/27/07 03/07/07 N/A 03/07/07 04/05/07 04/16/07 03/18/08 418 95,000.00 

Work Order: 07/18/07 120 
Contact : 93 (298) 74,669.25 

Phone : 07/05/07 
Contractor : 

Streets 4282 Sidewalk Replacement Group IV, 
FY08 1- In Date 1,340,000.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

REA 4160 Brown Field Perimeter Fencing -
Phase II 1- In Date 466,850.00 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

77515 

576510 Comments 
Mary W. 

ON OUR HORIZON 

858-492-5036 4/7 Contractor coming in to sign C-1 pages 
Vince Tarantion & Sons 

Comments Needed to route 1472. 
Randy Blum/Gay 4/4 docs returned from Atty. Additional items requested 

35784 
Southcoast Pools 

024575/024576 Comments 
Clint/Gay 1st low withdrew. 

311760 Comments Bids rejected. Holding for additional funding. 

Michael Maria 

533-7482 

370569 

Harry Snowden/Clementina 
Comments 

26167 

Non-Engineering 
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Park & Rec 3996 Mt. Hope Cemetery Gate Project 1- In Date 22,000.00 

Work Order: Comments 120 
Contact : 

Phone : 04/29/00 
Contractor : 

David Rugo 

527-5473 

Park & Rec 3995 Mt. Hope Irrigation Project 1- In Date 120,000.00 

Work Order: Comments 120 
Contact : 

Phone : 04/29/00 
Contractor : 

David Lugo 

527-5473 

Env Serv M073841 Miramar Landfill Hazardous 
Materials Storage Facility 1- In Date 140,000.00 

Work Order: Comments 120 
Contact : 

Phone : 04/29/00 
Contractor : 

370053 

Steve Wightman 

641-3106 

Env Serv 3550 West Miramar Landfill Waterline 1- In Date 171,000.00 

Work Order 120 
Contact : 

Phone : 04/29/00 
Contractor : 

REASD 2821A Montgomery Field Airport 
Northwest Heliport 1- In Date 

Work Order 120 
Contact : 

Phone : 04/29/00 
Contractor : 

370051 Comments 
Ray Purtee 

31208 

313390 Comments On Hold 

Mike Tussey 

858-573-1441 
Western Rim Constr. 

Non-Engineering 
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App to set 
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W Ops K084048 Jersey Wall on Balboa Ave -
SOLE SOURCE 1- In Date 06/29/07 06/29/07 08/03/07 08/02/07 08/02/07 08/10/07 42 08/13/07 08/13/07 18,980.00 

Work Order: 08/10/07 120 18,980.00 

Contact : 0 78 18,980.00 

Phone : 10/27/07 
Contractor : 

MWWD K084026M MBC Main Access Road 
Maintenance Work 1- In Date 06/25/07 06/27/07 07/05/07 07/17/05 07/23/07 NA 08/02/07 08/24/07 08/24/07 10/16/07 10/26/07 10/26/07 95 12/06/07 12/18/07 75,000.00 

Work Order: 10/16/07 10/26/07 10/26/07 10/26/07 120 
Contact : 53 10 0 0 25 73,950.00 

Phone : 11/20/07 
Contractor : 

MWWD K083944C 
City-Wide Pump Station 
Upgrades Group IV - Comfort 
Stations 

1- In Date 07/12/07 08/13/07 08/21/07 09/10/07 10/04/07 10/24/07 10/29/07 11/02/07 11/12/07 12/04/07 12/14/07 12/14/07 74 12/21/07 12/21/07 1,522,000.00 

Work Order: 11/12/07 12/17/07 12/14/07 12/17/07 120 1,368,000.00 

Contact : 0  13  0  3  46 1,368,000.00 

Phone : 02/01/08 
Contractor : 

W Ops M073887 Otay WTP Chemical 
Containment Area 1- In Date 07/12/07 07/31/07 08/08/07 N/A 08/16/07 N/A 08/31/07 08/31/07 09/10/07 11/07/07 11/19/07 11/19/07 97 12/07/07 12/18/07 50,000.00 

Work Order: 09/17/07 11/16/07 11/19/07 11/21/07 120 
Contact : 7 9 0 2 23 58,325.00 

Phone : 12/14/07 
Contractor : 

MWWD K083699M Point Loma 84" Dia Penstock 
Siesmic Retrofit 1- In Date 03/20/07 07/30/07 08/22/07 08/16/07 09/05/07 09/04/07 09/18/07 09/25/07 82 11/29/07 01/07/07 510,327.00 

Work Order: 09/28/07 11/26/07 120 
Contact : 3 38 246,100.00 

Phone : 221-8321 01/03/08 
Contractor : 

140061 Comments 
Rolf 

26432 
TC Construction 

177831 Comments 
Richard Snow 

176322 Comments 
Dwight Corriea 

45505 
Koch Armstrong 

COMPLETED PROJECTS 

527-3491 
Koch-Armstrong 

3022 Comments 
Robin Currie 

73157 
Mark's Bobcat 

Comments 
Eric Rubalcava 

Non-Engineering 
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App to set 
Pre-Con NTP Award Amt. 

Facilities M073681 Rose Canyon Ops Yard Truck 
Wash Concrete Aprons 1- In Date 01/18/07 02/14/07 n/a 02/21/07 02/28/07 04/05/07 05/07/07 10/03/07 10/08/07 10/08/07 223 10/16/07 11/26/07 

Work Order: 10/03/07 10/08/07 10/08/07 10/09/07 120 
Contact : 149 5 0 1 (103) 54,800.00 

Phone : 33146 06/28/07 
Contractor : Gulf Engineering 

880153 Comments 
Nader Abuljeban 

P&R M073680 Martin Luther King Parking Lot 
Repair 1- In Date 05/17/07 05/21/07 n/a 06/26/07 08/07/07 N/A 08/16/07 09/09/07 09/25/07 09/26/07 09/26/07 50 10/09/07 10,990.00 

Work Order: 09/21/07 09/26/07 09/26/07 09/26/07 120 
Contact : 12 1 0 0 70 25,680.00 

Phone : 527-3416 10/24/07 
Contractor : P Teixeira Construction, Inc. 

44410 Comments 
Kim M 

PD M073647 Mid-City Division Parking Lot 
Repairs 1- In Date 11/13/06 11/29/06 N/A 12/18/06 01/04/07 NA NA 08/24/07 09/13/07 12/07/07 12/11/07 12/11/07 342 12/12/07 01/06/08 45,000.00 

Work Order: 10/09/07 12/11/07 12/11/07 12/12/07 120 
Contact : 26 4 0 1 (222) 61,498.00 

Phone : 12704 05/04/07 
Contractor : 

59921 Comments 
Scott Fuller 

New Century 

P&R M073646 Scripps Miramar Ranch -
Drainage Ditch Replacement 1- In Date 06/28/07 07/12/07 07/20/07 07/24/07 08/01/07 N/A 08/11/07 08/16/07 08/27/07 09/13/07 09/17/07 09/17/07 47 09/24/07 09/24/07 27,600.00 

Work Order: 09/17/07 09/17/07 120 
Contact : 4 0 73 23,691.49 

Phone : 11/29/07 
Contractor : 

(619) 685-1359 
PJ Teixiera 

299101 Comments 
Joe Henderson 

P&R M073677 Montgomery Waller Comm Park 
Parking Lot 1- In Date 05/17/07 05/18/07 n/a 06/06/07 06/21/07 06/22/07 07/03/07 08/27/07 09/10/07 09/11/07 82 10/01/07 51,602.00 

Work Order: 07/03/07 09/10/07 09/10/07 09/11/07 120 55,450.95 

Contact : 0  14  0  0  38 55,450.95 

Phone : 424-0467 10/19/07 
Contractor : Kirk Paving 

44410 Comments 
Raul Contreras 

Non-Engineering 
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MWWD K073619A Point Loma WWTP - South Use 
Area 1- In Date 03/06/07 06/04/07 06/14/07 06/21/07 07/10/07 07/24/07 07/25/07 08/01/07 08/10/07 09/18/07 10/10/07 10/10/07 92 10/11/07 510,327.00 

Work Order: 10/10/07 10/10/07 10/10/07 120 495,365.00 

Contact : 22 0 0 28 495,365.00 

Phone : 221-8321 11/07/07 
Contractor : 

179761 Comments 
Richard Snow 

Healey 

Streets K073616A Sidewalk Replacement Group I, 
FY07 (Tree Root Related) 1- In Date 02/05/07 02/15/07 04/20/07 04/26/07 05/17/07 06/14/07 06/18/07 06/27/07 07/23/07 07/27/07 07/30/07 77 08/06/07 722,000.00 

Work Order: 07/27/07 07/30/07 08/02/07 120 938,730.00 

Contact : 4 3 3 43 938,730.00 

Phone : 77515 09/14/07 
Contractor : Tri Group 

576510 Comments 
Mary W. 

Stadium K084014 
Asphalt Repair Qualcomm 
Stadium Parking Lots - Haul 
Road 

1- In Date 08/07/07 08/07/07 08/14/07 09/24/07 09/24/07 09/24/07 49 07/23/07 200,000.00 

Work Order: 09/24/07 09/24/07 09/24/07 09/25/07 120 
Contact : 41 0 0 1 71 261,150.00 

Phone : 12/05/07 
Contractor : 

641-3106 
Eagle Paving 

400029-Sole Source Comments 
Steve, MS 34 

Streets K073615C Slurry Seal Group I, FY07 1- In Date 04/10/07 04/12/07 04/18/07 04/25/07 05/15/07 06/04/07 06/04/07 06/11/07 06/12/07 06/13/07 06/19/07 41 06/26/07 07/11/07 5,711,352.00 

Work Order: 06/11/07 06/12/07 06/19/07 06/25/07 120 5,738,521.08 

Contact : 0 0 6 6 79 5,738,521.08 

Phone : 77515 09/12/07 
Contractor : American Asphalt 

576510 Comments 
Mary W. 

Airports M073707 Brown Field Demo of Building @ 
7049 Curran St. 1- In Date 03/09/07 03/09/07 N/A 03/27/07 04/05/07 05/02/07 05/14/07 05/22/07 06/13/07 06/13/07 69 06/14/07 07/17/07 50,000.00 

Work Order: 05/22/07 06/13/07 06/13/07 06/13/07 120 42,604.00 

Contact : 8  22  0  0  51 42,604.00 

Phone : 31431 08/03/07 
Contractor : Whillock Contracting, Inc. 

311751 Comments 
Jeff S. 

Non-Engineering 
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Streets K073617 Sidewalk Replacement Group II, 
FY07 1- In Date 02/05/07 02/15/07 02/23/07 03/09/07 04/12/07 05/04/07 05/07/07 05/08/07 05/17/07 05/25/07 06/04/07 06/04/07 55 06/06/07 07/09/07 480,000.00 

Work Order: 05/22/07 06/04/07 06/04/07 06/06/07 120 565,607.00 

Contact : 5  10  0  2  65 479,907.00 

Phone : 77515 08/10/07 
Contractor : Tri Group 

576510 Comments 
Mary W. 

Non-Engineering 
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Bonds & 
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Atty 
Review 

Designee 
Signs Atty Signs Dist. Contract NTP 

ACTIVE PROJECTS 

WSD 4186DB Group 555 1- In Date 10/01/07 10/03/07 10/15/07 11/01/07 12/13/07 01/17/08 03/17/08 03/17/08 

Work Order: 

Contact : 
Phone : 

Contractor : 

WSD 4117DB Group 554 1- In Date 10/01/07 10/03/07 10/15/07 11/01/07 12/13/07 01/17/08 03/17/08 03/17/08 

Work Order: 

Contact : 
Phone : 

Contractor : 

MWWD K083975DB Piping & Mechanical Projects at 
Various Locations - Design Build 1- In Date 06/29/07 07/09/07 08/14/07 09/19/07 

Work Order: 

Contact : 
Phone : 

Contractor : 

TDD 4065DB Various Bicycle Projects -
Design Build 1- In Date 07/17/07 07/17/07 07/24/07 07/25/07 08/10/07 08/31/07 10/03/07 11/02/07 02/11/07 

Work Order: 

Contact : 
Phone : 

Contractor : 

MWWD 3836DB Old Rose Canyon Trunk Sewer 
Relocation - Design Build 1- In Date 07/09/07 07/09/07 07/23/07 08/28/07 01/31/08 03/27/08 

Work Order: 

Contact : 
Phone : 

Contractor : 

141261 - RFQ Comments 
Jim Hagoury 
34657 

533-3088 

581790 Comments Bonds received 3/11. Insurance pending council approval of project. 

Esmeralda White Agreement sent to PM 4/8/08 for docket closing. 

44072 

17811 - RFQ Comments RFP's to be issued with each task 

Manny 

51978 

186411 Comments 
Catherine 

51978 

189761 Comments 
Catherine 

Design/Build 2 Step 
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Submittal 

Date 
RFP Issued RFP -Proposal 

Due 
Agree. Out 

to Contr Council App. 
Letter for 
bond & 
Ins Sent 

Bonds & 
Ins Due 

Atty 
Review 

Designee 
Signs Atty Signs Dist. Contract NTP 

MWWD 3851DB PS 1 & 2 Elec. Upgrades RFQ & 
New Elec. Bldg @ PS 2 1- In Date 03/29/07 n/a 03/22/07 04/01/07 04/26/07 05/31/07 01/24/08 03/25/08 

Work Order: 

Contact : 
Phone : 

Contractor : 

44493 

177331 Comments 
Tom Aspaugh 

COMPLETED PROJECTS 
W 3976DB Rancho Penesquitos PS -

Design Build 1- In Date 06/29/07 05/22/07 07/19/07 02/06/08 02/19/08 02/29/08 03/07/08 39511 03/06/08 03/11/08 

Work Order: 

Contact : 
Phone : 

Contractor : 

37449 

184741 Comments 
George Freiha 

Design/Build 2 Step 

44 of 45 
4/28/2008 



CompleteDivision/ Spec/Bid 100% To Print Pre-Bid Notice to Out to Atty Rev From From Atty Date Bid Guar App to setProject Name Date Advertise Date Bid Opening From EOC Bonds and NTP Award Amt.Dept No. Review In Shop Date PM Contr Comp. Designee Sign Expires Pre-ConIns. Rec. 

1- In Date 

Work Order: 120 
Contact : 

Phone : 04/29/00 
Contractor : 

Comments 
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