
Otay Mesa Community Plan Update Timeline 
 

Date Task Name
Start Finish  

Oct-08 Dec-08 Draft Community Plan Update (CPU) Written 
      
12/5/2008 1/8/2009 Internal Review of Draft CPU 
      

1/21/2009 Jun-09 
Final Draft CPU Released for Public Review through 
Community Planning Group 

      
Dec-08 Jun-09 Drafting of Public Facilities Financing Plan (PFFP) 

      
Jan-09 Apr-09 Public Input and CPU Revisions 

      
Jan-09 Jun-09 Environmental Impact Report (EIR) Generated 

      
Apr-09 Jun-09 Public Review of Draft EIR 

      
Jun-09 Jun-09 Final EIR 

      
Jun-09 Jun-09 Planning Commission 

      
Jul-09 Jul-09 City Council 
 
 
 
 
 
 
 
 
 
 



  2008 2009 
  Oct Nov Dec Jan Feb Mar Apr May Jun Jul

Staff Completes Draft Update                 

Internal Review of Draft CPU                   

Public Review of Draft CPU         

Drafting of PFFP           

Public Input and CPU Revisions         

EIR Generated             

Public Review of Draft EIR                 

EIR Finalized                     

Planning Commission Hearings                     

City Council Hearings                     
 


