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UTILITIES  UNDERGROUNDING  PROGRAM 
DEL CERRO- PROJECT BLOCK 7CC 

August 2011 

WELCOME TO THE UTILITIES UNDERGROUNDING PROGRAM E-NEWS #9 
This is the ninth e-news update to inform you of the progress of the Utilities Undergrounding Program in the Del Cerro/7CC Project Block 
area. Approximately once a month during construction, or when significant events occur, you will receive an e-mail update. 

UTILITIES UNDERGROUNDING PROGRAM DESCRIPTION PROJECT BLOCK 7CC CONSTRUCTION ACTIVITY PHASES 
The City of San Diego has been undergrounding utility lines since •  Construction start: September 2010 
1970. Approximately 1,200 miles of overhead utility lines remain to •  Panel and trench work: Sep. 2010 - Sep. 2011 
be undergrounded. The City, in cooperation with SDG&E, Cox Com- •  Cabling, cut-overs and streetlights: Oct. 2011 - Jul. 2012 
munications, Time Warner and AT&T, is currently undergrounding •  Overhead line removal: Summer 2012 
the utility lines in your community. •  Street resurfacing: 2013

PROJECT BLOCK 7CC HIGHLIGHTS PROJECT BLOCK 7CC CONSTRUCTION ACTIVITIES 
•  3.8 miles of utilities will be undergrounded • Trenching Activities - Regis Avenue, Wesley Place, Linfield Avenue 
•  422 private residences will have their utilities undergrounded and at Elmhurst Drive between Madra Avenue and Calvin Way 
•  56 street lights will be installed 

VICINITY
MAP: DEL CERRO
•  67 shade trees will be installed  
•  40 curb ramps will be installed LAKE 


MURRAY

•  Streets will be resurfaced or slurry sealed curb-to-curb
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Utilities Undergrounding Program: E-News #9
 
del cerro-Project Block 7cc August 2011 

PANEL AND TRENCHING ACTIVITIES 
Panel work by Southern Contracting began in September 2010. 
Panel work is when electricians prepare the electrical panel at your 
home to receive underground service. Approximately two weeks 
prior to any work being performed on your property, you should 
receive a door hanger with the electrical contractor’s name and 
phone number on it. If you have any questions or concerns about 
the work, please do not hesitate to contact the electrical contractor. 
To date, approximately 98% of the paneling work has been 
completed. 

You have likely seen trenching crews working in the streets. 
Trench work is approximately 65% complete in Project Block 
7CC. We ask for your patience as they complete this work, as it 
can be disruptive and distracting. Approximately two weeks prior to 
the start of the trench work on your property and in the street, you 
will receive a door hanger with the trenching contractor’s name and 
phone number on it. If you have any questions or concerns about 
the work, please do not hesitate to contact the contractor. 

Recently installed utilities. 

CABLING, CUT-OVER AND OVERHEAD LINE REMOVAL 
After all trenching operations have been completed by our contrac-
tor, the cabling portion of the work will begin. Another contractor 
will perform the cabling work. Cabling involves technicians placing 
new utility lines in the new conduits, so that the new lines can be 
“energized” and brought into service. Once the new system has 
been energized, the process to “cut-over” customers from overhead 
to underground services will begin. Once customers have been 
cut-over, the overhead lines will be removed. We anticipate this 
process will move very swiftly and it’s not nearly as disruptive or 
distracting as the trenching work, which is why you may not even 
see us working. 

CORRECTION NOTICES 
Currently, there are 28 residences that need to make correc-
tions to their services or properties in the 7CC Project Block. 
Most of these corrections are minor and are the responsibility of 
the property owner. Corrections need to be completed before we 
can cut customers over to the new underground system. Custom-
ers who are not cut-over to the new underground system 
risk loss of service when the overhead system is removed. 

If you need to make a correction to your property in order to pass 
final inspection, you will receive a door hanger or letter from a City 
of San Diego inspector. The door hanger and letter have a descrip-
tion of the correction needed. Most of these corrections are minor. 
Please do not delay in contacting the inspector whose name and 
phone number appear on these notices, so that the problem can 
be resolved. 

SAFETY 
If you see anyone on your property that is not visibly wearing an 
identification badge, or if they are in a vehicle that is not marked 
with a contractor or utility company name, please call the Informa-
tion Line at (619) 533-3841 or the San Diego Police Department. 
The construction crew must travel in marked vehicles and have 
proper identification at all times on the jobsite. 

CONTACT US 
In the event that you are not satisfied or pleased with the work 
that was done on your property or your street, please let us know. 
Please do not attempt to make corrections, adjustments or 
improvements yourself. We promise to work with you on reach-
ing a solution or creating an outcome that meets your needs and 
ours in this process. We will not be able to switch your services to 
the new underground system if any modifications were done to our 
work. If you are unsure about the status of the work that has taken 
place on your property or your street, contact us at: 

• Information Line: (619) 533-3841 
• Email: undergrounding@sandiego.gov 

UTILITIES UNDERGROUNDING PROGRAM VIDEO 
A video about the Utilities Undergrounding Program can be seen 
by visiting our web site at www.sandiego.gov/undergrounding and 
clicking on video. By watching it, you can see all the processes as-
sociated with our work and gain a better understanding of what is 
involved in completing those processes. 

We thank you in advance for your patience and support while we 
complete the Utilities Undergrounding Program project in the Del 
Cerro community. 
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