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UTILITIES  UNDERGROUNDING  PROGRAM 
LINCOLN PARK- PROJECT BLOCK 4G 

January 2012 

WELCOME TO THE UTILITIES UNDERGROUNDING PROGRAM E-NEWS #27 
This is the twenty- seventh e-news update to inform you of the progress of the Utilities Undergrounding Program in the Lincoln Park/4G 
Project Block area. Approximately once a month during construction, or when significant events occur, you will receive an e-mail update. 
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The City of San Diego has been undergrounding utility lines since 
1970. Approximately 1,200 miles of overhead utility lines remain to 
be undergrounded. The City, in cooperation with SDG&E, Cox Com-
munications, Time Warner and AT&T, is currently undergrounding 
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PROJECT BLOCK 4G HIGHLIGHTS
 
•  3.5 miles of utilities will be undergrounded 
•  399 private residences will have their utilities undergrounded 
•  48 street lights will be installed 
•  63 shade trees will be planted 33
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•  34 curb ramps will be installed 0 
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•  Streets will be resurfaced or slurry sealed curb-to-curb 2 6
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•  Construction start: October 2008 213
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•  Panel and trench work: Oct. 2008 - January 2012 
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•  Cabling, cut-overs and streetlights: May 2010 - February 2012 
•  Overhead line removal: Winter 2012
�
•  AT&T services: Complete by Spring 2012
�
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•  Street resurfacing: 2012


PROJECT BLOCK 4G CONSTRUCTION ACTIVITIES
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• Cabling work is ongoing and is estimated to be complete 
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Utilities Undergrounding Program: E-News #27 
Lincoln Park-Project Block 4G January 2012 

PANEL AND TRENCHING ACTIVITIES
 
All panel work by Southern Electric has been completed. 

Panel work is when electricians prepare the electrical panel at the 

homes to receive underground service. 


Additionally, trenching crews are 100% complete with all 
trenching activities. 

CABLING, CUT-OVER AND OVERHEAD LINE REMOVAL 
After a majority of the trenching operations were completed by 
the trenching contractor, the cabling portion of the project began. 
Another contractor will perform the cabling work. Cabling involves 
technicians placing new utility lines in the new conduits, so that 
the new lines can be “energized” and brought into service. Once 
the new system has been energized, the process to “cut-over” 
customers from overhead to underground services will begin. 
Once customers have been cut-over, the overhead lines will be 
removed. We anticipate this process will move very swiftly and it’s 
not nearly as disruptive or distracting as the trenching work, which 
is why you may not even see us working. 

SDG&E is 80% complete with cabling and 55% complete 
with customer cut-overs activities. 

Cox Communications is 100% complete with their cabling, 
cut-over and overhead line removal activities. 

AT&T is 100% complete with cabling, 80% complete with 
customer cut-overs and 60% complete with overhead line 
removal activities. 

streetlightinstallation 
50% of the streetlights have been installed. 

CORRECTION NOTICES 
There are 4 residences in the 4G Project Block that need 
to make corrections to their services or properties. Most of 
these corrections are minor and are the responsibility of the prop-
erty owner. Corrections need to be completed before we can cut 
customers over to the new underground system. Customers who 
are not cut-over to the new underground system risk loss of 
service when the overhead system is removed. 

If you need to make a correction to your property in order to pass 
final inspection, you will receive a door hanger or letter from a City 
of San Diego inspector. The door hanger and letter have a descrip-
tion of the correction needed. Most of these corrections are minor. 
Please do not delay in contacting the inspector whose name and 
phone number appear on these notices, so that the problem can 
be resolved. 

SAFETY 
If you see anyone on your property that is not visibly wearing an 
identification badge, or if they are in a vehicle that is not marked 
with a contractor or utility company name, please call the Informa-
tion Line at (619) 533-3841 or the San Diego Police Department. 
The construction crew must travel in marked vehicles and have 
proper identification at all times on the job site. 

CONTACT US 
In the event that you are not satisfied or pleased with the work 
that was done on your property or your street, please let us know. 
Please do not attempt to make corrections, adjustments 
or improvements yourself. We promise to work with you on 
reaching a solution or creating an outcome that both meet your 
needs and ours in this process. We will not be able to switch your 
services to the new underground system if any modifications were 
done to our work. If you are unsure about the status of the work 
that has taken place on your property or your street, contact us at: 

• Information Line (619) 533-3841 
• Email undergrounding@sandiego.gov 

UTILITIES UNDERGROUNDING PROGRAM VIDEO 
A video about the Utilities Undergrounding Program can be seen 
by visiting our web site at www.sandiego.gov/undergrounding and 
clicking on video. By watching it, you can see all the processes 
associated with our work and gain a better understanding of what 
is involved in completing those processes. 

We thank you in advance for your patience and support while we 
complete the Utilities Undergrounding Program project in the Lin-
coln Park community.

Crew members roll up recently removed overhead utility lines. 
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