
        

UNDERGROUND SURCHARGE FUND 
As of June 30, 2008 

SUMMARY 

Amount 

Total Received Revenue to Date [1] $ 228,871,192 
Total Paid Expenses to Date [2] $ 196,383,165 
Total Encumbrances to Date $ 1,906,684 
FY 2008 Operating Balance $ 331,077 

Current Fund Balance $ 30,250,266 

Less Outstanding SDG&E invoices as of June 30, 2008 
June, 2008 $ 3,083,634 

Net Fund Balance $ 27,166,632 

[1] Collection of the Underground Surcharge began January 1, 2003. 
[2] First Underground Surcharge Project began July, 2003. 



 

 

 
 

 

 
 

 
 
 

 
 
 

 
 

 
 
 
 
 

 
 
 
 
 

 

 
 
 
 
 

 

 

 
 
 
 
 
 

 

UNDERGROUND SURCHARGE FUND 
Summary Schedule of Revenue 

As of June 30, 2008 
Source: Simpler Report, Revenue Transactions Fund 30100, Acct 72210 and 75111 

REVENUE 

DEPOSIT HISTORY 

FY03 May 27, 2003 $ 8,654,495 
$ 8,654,495 [1] 

FY04 September 28, 2003 
November 25, 2003 

$ 
$ 

9,346,155 
11,547,073 

February 25, 2004 $ 9,455,081 
May 25, 2004 $ 9,750,701 

$ 40,099,010 [2] 

FY05 September 25, 2004 $ 9,750,701 
November 29, 2004 $ 9,750,701 
February 25, 2005 $ 13,035,881 
June 2, 2005 $ 10,571,996 

$ 43,109,279 [3] 

FY06 August 25, 2005 $ 10,571,996 
December 13, 2005 $ 10,571,996 
February 27, 2006 $ 9,018,458 
May 25, 2006 $ 10,183,612 

$ 40,346,062 [4] 

FY07 August 25, 2006 $ 10,183,612 
November 27, 2006 $ 10,183,612 
March 2, 2007 $ 15,119,377 
May 25, 2007 $ 11,417,553 

$ 46,904,154 

FY08 August 28, 2007 $ 11,421,488 [7] 

November 27, 2007 $ 11,417,553 
February 29, 2008 $ 12,287,883 
June 30, 2008 $ 11,635,136 

$ 46,762,060 

TOTAL DEPOSITS TO DATE $ 225,875,061 

Plus Interest (Rev Acct 75111)

 FY03 $ 2,731 [1]

 FY04 $ 286,660 [2]

 FY05 $ 401,220 [3]

 FY06 $ 550,366 [4]

 FY07 $ 583,863 [5]

 FY08 $ 1,171,291 [6] 

TOTAL REVENUE TO DATE $ 228,871,192 

[1] Totals $ 8,657,226 
[2] Totals $ 40,385,670 
[3] Totals $ 43,510,499 
[4] Totals $ 40,896,428 
[5] Totals $ 47,488,017 
[6] Totals $ 47,933,351 

$ 228,871,192 



       

                                                                                                                     

       

As of June 30, 2008 
Source: Simpler Report Expenditure Balances, Fund 30100 

Program Expenses 
(Charges to 301001) FY 2008 FY 2008 FY 2008 FY 2008 Prior FY 

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 2003 - 2007 

9/30/2007 12/31/2007 3/31/2008 6/30/2008 Totals 

Department 30100 Underground Program (Personnel) 94,271$ 153,780$ 113,556$ 513,217$ 874,824$ 1,080,458$ 1,955,282$ [1][2] 

Department 30100 Underground Program (Non-Personnel) 42,192$ 31,452$ 23,548$ 195,228$ 292,420$ 785,334$ 1,077,754$ 

Department 547 Transportation Engineering Design -$ -$ -$ -$ -$ 72,058$ 72,058$ [3] 
Department 545 Architectural Engineering and Contracts 46,936$ 35,239$ 5,449$ 87,832$ 175,456$ 873,363$ 1,048,819$ [4] 
Department 549 Transportation (Street Division) 189$ 659$ 1,515$ 4,542$ 6,905$ 892$ 7,797$ 
Department 045 Attorneys Office 4,770$ 3,284$ 5,577$ 23,147$ 36,778$ 404,594$ 441,372$ 
Department 050 Comptrollers Office 4,695$ 9,909$ 4,542$ 23,788$ 42,934$ 94,092$ 137,026$ 
Department 065 Planning (Parks) -$ -$ -$ 341$ 341$ -$ 341$ 

-$ -$ -$ -$ -$ 31,154$ 31,154$ 

Sub Total 193,053$ 234,323$ 154,187$ 848,095$ 1,429,658$ 3,341,945$ 4,771,603$ 

FY 2008 TOTALS TOTAL TO DATE 

CIP Related Expenses 
Laguna Mt Environmental 
PGC Utility Consultants, LLC 
SEO Consultants 
Utility Specialists Ca, Inc 
Contract Service Charges 
Valueway Consultants
@City.com 
Materials Yard
Print Shop Services to UUP 
Roadway Restoration Design 
Clerical support Services 
Planning & Environmental 
Mitigation Monitoring 
Electrical Inspection 
Field Inspection Costs 
Surveying Services 

CIP 370338 
CIP 370338 
CIP 370338 
CIP 370338 
CIP 370338 
CIP 370338 

CIP 370338 
CIP 370338 
CIP 373064 
CIP 370366 
CIP 373124 
CIP 373126 
CIP 373127 
CIP 373128 
CIP 373129 
CIP 373130 

18,397$ -$ 105,465$ 93,799$ 217,661$ 510,692$ 728,353$ 
-$ -$ -$ -$ -$ 155,786$ 155,786$ 
-$ 52,670$ 42,335$ 31,570$ 126,575$ -$ 126,575$ 
-$ -$ 27,195$ 34,817$ 62,012$ 115,144$ 177,156$ 
-$ 88$ -$ 107$ 195$ -$ 195$ 

154,706$ 154,706$ 
-$ -$ 11,475$ -$ 11,475$ -$ 11,475$ 
-$ -$ -$ 9,410$ 9,410$ -$ 9,410$ 

-$ -$ -$ 9,224$ 9,224$ -$ 9,224$ 
-$ -$ -$ 1,834$ 1,834$ -$ 1,834$ 
-$ -$ -$ 42,285$ 42,285$ -$ 42,285$ 
-$ -$ -$ 6,195$ 6,195$ -$ 6,195$ 
-$ -$ -$ 1,447$ 1,447$ -$ 1,447$ 
-$ -$ -$ 35,692$ 35,692$ -$ 35,692$ 
-$ -$ -$ 15,746$ 15,746$ -$ 15746 
-$ -$ -$ 31,067$ 31,067$ -$ 31,067$ 

Tree Planting Services 
Non Cap Slurry Seal City wide 
Asphalt Overlay Contract 
Street Lights As Needed 

CIP 373125 
CIP 373051 
CIP 373100 
CIP 373122 

-$ -$ -$ 701$ 701$ -$ 701$ 
301,366$ 489,221$ 14,573$ 695,552$ 1,500,712$ 1,792,809$ 3,293,521$ 
142,552$ 403,790$ 233,599$ 815,330$ 1,595,271$ 848,167$ 2,443,438$ 

1,173$ 3,360$ 5,615$ 15,944$ 26,092$ 132,080$ 158,172$ 

Sub Total 463,488$ 949,129$ 440,257$ 1,840,720$ 3,693,594$ 3,709,384$ $7,402,978 

Project Expenses 
Surcharge Project Expenses 
20-A Project Expenses 

8,444,702$ 5,745,779$ 12,555,679.89$ 1,070,169.89$ 27,816,331$ 152,696,861$ 180,513,192$ 
216,859$ 151,418$ 287,420.00$ 85,922.49$ 741,619$ 2,953,773$ 3,695,392$ 

Sub Total 8,661,561$ 5,897,197$ 12,843,100$ 1,156,092$ 28,557,950$ 155,650,634$ $184,208,584 

TOTAL 9,318,102$ 7,080,649$ 13,437,544$ 3,844,907$ 33,681,202$ 162,701,963$ 196,383,165$ 

[1] Underground Program salary plus fringe minus revenue account 79204 plus negative amount in the Simpler "Actual" column or minus the positive amount in the Simpler "Actual" column in CIP 370280. 
[2] Underground Program personnel expenses does not include program staff time or other City department staff time charged to individual projects. 
[3] For a portion of FY 2003, the Underground Program was attached to and overseen by the Transportation Engineering Design Division of Engineering and Capital Projects.  These charges represent divisional support staff charges relating to 
Underground Program activities as well as divisional oversight costs. 
[4] From FY 2004 to FY 2008, the Underground Program has been attached to and overseen by the Architectural Engineering and Contracts Division of Engineering and Capital Projects.  These charges represent divisional support staff charges relating to 
Underground Program activities as well as divisional oversight costs. 



 

      
       

       
       
       

      
      
      
      

      
      
      
       
      
      
      

       
       
      

       
       

       
      
      
      
       

       
       
      

       
      
       
      
      
      

       
      

      
       

      
      
       

       
       

       
       

       
      

       
       

       
       

       
       

       

       

       
       

       
       
       
       
       

       
       
       

       

      
      

      
      
      
      
      
       
       

      
       

       
       

       
       
       

      
       
       

       
 

       

       

       

     

UNDERGROUND SURCHARGE FUND As of June 30, 2008 
Schedule of Surcharge Projects 
As of June 30, 2008 
Source: Simpler Report, Expenditure Balances, UUP Surcharge - CIP 

FY 2008 FY 2008 FY 2008 FY 2008 Prior FY
FY 2008 

(Charges to Project Sublets) 9/30/2007 12/31/2007 3/31/2008 6/30/2008 Totals 

906,094$ 
1,259,275$ 
1,530,626$ 
3,410,055$ 
1,544,001$ 
2,967,284$ 
2,658,509$ 

842,749$ 
2,200,351$ 

425,405$ 
1,823,554$ 
3,561,837$ 
4,007,630$ 

$1,016,679
262,785$ 

1,302,010$ 
3,002,888$ 
2,913,626$ 
5,366,263$ 
5,662,780$ 
1,159,139$ 
1,761,363$ 

206,048$ 
118,000$ 

2,774$ 

DATE

3,992,019$ 
3,787,521$ 
2,071,016$ 
2,058,011$ 
2,924,755$ 
1,148,930$ 
2,162,804$ 

452,426$ 
742,703$ 
204,384$ 

1,071,459$ 
2,895,592$ 
1,300,005$ 
2,335,828$ 

57,976$ 
1,440,869$ 
1,830,124$ 
3,912,003$ 
1,758,146$ 
5,543,594$ 
3,292,653$ 
5,080,702$ 

1$ 
1,030,257$ 
3,026,522$ 
8,883,895$ 
7,308,479$ 
7,138,542$ 

TOTAL TOProject Expenses 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 2003 - 2007
TOTALS 

373019 Comp Surcharge Goldfinch (University to Sutter) $ - $ (140) $ (10,227) $ (10,367) $ 916,461 
373000 Comp Surcharge 47th Street (Imperial to Logan) $ - $ (50,033) $ (5,941) $ (1,355) $ (57,329) $ 1,316,604 
373008 Comp Surcharge Broadway (25th to 30th) $ (222) $ (4,478) $ (4,322) $ (989) $ (10,011) $ 1,540,637 
373012 Comp Surcharge Cowles Mtn (Navajo to Acuff) $ - $ (481) $ (2,848) $ (285) $ (3,614) $ 3,413,669 
373013 Comp Surcharge Silverado (Eads to Ivanhoe) $ - $ (370) $ (2,800) $ (811) $ (3,981) $ 1,547,982 
373006 Comp Surcharge Burgener (Field to Milton) $ 1,740 $ (1,375) $ (2,779) $ (2,414) $ 2,969,698 
372994 Comp Surcharge Meadowbrook Dr (Blackstone to Skyline) $ - $ (4,457) $ (2,270) $ (6,727) $ 2,665,236 
370293 Comp Surcharge San Antonio St (McCall to Kellog) $ - $ (18,209) $ (1,974) $ (20,183) $ 862,932 
373010 Comp Surcharge B Street Phase II (24th to Edgemont) $ - $ (598) $ (1,974) $ (2,572) $ 2,202,923 
373016 Comp Surcharge Scott St (900 block) $ 2,055 $ (9,296) $ (1,974) $ (9,215) $ 434,620 
372999 Comp Surcharge Gramercy (Ruffin to Sandrock) $ - $ (79,021) $ (1,945) $ (80,966) $ 1,904,520 
373023 Comp Surcharge Market St (47th to Iona) $ - $ (1,201) $ (1,910) $ (3,111) $ 3,564,948 
370289 Comp Surcharge Abbott St (W. Point Loma to Newport) $ - $ (714) $ (1,199) $ 1,695 $ (218) $ 4,007,848 
373049 Comp Surcharge Fairmount Avenue (Thorn St to Myrtle) $ - $ (44,242) $ (695) $ (956) $ (45,893) $ 1,062,571 
370291 Comp Surcharge 10th St (Date to Beech) $ - $ (5,804) $ (532) $ (6,336) $ 269,121 
373022 Comp Surcharge 25th St (Market to Commercial) $ - $ (4,046) $ (50) $ (4,096) $ 1,306,106 
370315 Comp Surcharge Hollister Street (Coronado to Tocayo) $ 83,134 $ (2,545) $ (456) $ (14,839) $ 65,294 $ 2,937,594 
370303 Comp Surcharge Roswell/ 51st St (Market to Kelton) $ - $ (49) $ - $ (2,067) $ (2,116) $ 2,915,742 
370311 Comp Surcharge Scripps Lake Dr (Distribution & Transmission) $ - $ (9,000) $ - $ (9,000) $ 5,375,263 
370313 Comp Surcharge Orange Ave (Fairmount to 54th) $ 1,942 $ (153,776) $ - $ 3,240 $ (148,594) $ 5,811,374 
370316 Comp Surcharge Leon Ave (Hollister to Saturn) $ - $ (444) $ - $ 4,478 $ 4,034 $ 1,155,105 
370318 Comp Surcharge Catoctin Drive (Montezuma to 63rd) $ (2,808) $ (611) $ - $ 14,712 $ 11,293 $ 1,750,070 
370329 Comp Surcharge Metro Villas Redevelopment $ - $ - $ - $ - $ 206,048 
370330 Comp Surcharge Aztec Bowl Redevelopment $ - $ - $ - $ - $ 118,000 
372911 Comp Surcharge Broadway (12th Ave to I-5) $ - $ - $ - $ - $ 2,774 
373001 Comp Surcharge Milton St (Burgener to Morena) $ - $ (2,685) $ - $ (815) $ (3,500) $ 3,995,519 
373002 Comp Surcharge Jackson Dr (Lake Shore to City Limits) $ (965) $ (3,884) $ - $ (531) $ (5,380) $ 3,792,901 
373014 Comp Surcharge Santa Barbara (Point Loma to Newport) $ 4,194 $ (5,553) $ (93) $ - $ (1,452) $ 2,072,468 
373015 Comp Surcharge Chatsworth (Nimitz to Dixon) $ 2,343 $ 452 $ - $ 2,795 $ 2,055,216 
373017 Comp Surcharge Twain, 50th, Orcutt (Mission Gorge to Waring) $ - $ - $ 6,030 $ (2,695) $ 3,335 $ 2,921,420 
373021 Comp Surcharge Kelton Rd (Luber to Alvin) $ - $ (2,531) $ - $ (2,531) $ 1,151,461 
373024 Comp Surcharge Churchward (Euclid to Skyline) $ - $ (3,084) $ - $ 166 $ (2,918) $ 2,165,722 
373038 Comp Surcharge Pennant Way (Regents to Streseman) $ - $ (3,667) $ - $ (3,667) $ 456,093 
373052 Comp Surcharge North Torrey Pines Road (Genesee to John Jay Ho $ - $ - $ - $ - $ 742,703 
373061 Comp Surcharge Federal Boulevard $ - $ - $ - $ - $ 204,384 
372969 Comp Surcharge Carmel Valley Rd (I-5 to Torrey Pines) $ 1,405 $ 44,245 $ 20 $ (1,077) $ 44,593 $ 1,026,866 
373011 Comp Surcharge Fort Stockton (Pine to Hawk) $ 7,135 $ (1,562) $ 90 $ 5,663 $ 2,889,929 
373025 Comp Surcharge La Jolla Mesa Drive (Lamplight to Tourquoise) $ 227 $ 9 $ 171 $ 407 $ 1,299,598 
370302 Comp Surcharge Lisbon St (69th to Jamacha) $ 1,453 $ (1,475) $ 1,047 $ 48,619 $ 49,644 $ 2,286,184 
373043 Comp Surcharge Gaines Street Block Transmission $ 516 $ 263 $ 1,249 $ 2,028 $ 55,948 
370312 Comp Surcharge La Jolla Scenic N. (Sugarman to La Jolla Village) $ 175 $ (19,866) $ 8,495 $ (11,196) $ 1,452,065 
370301 Comp Surcharge Bird Rock Ave (La Jolla Blvd to end) $ 45 $ (20,511) $ 16,576 $ - $ (3,890) $ 1,834,014 
370328 Comp Surcharge Morena Vista Redevelopment $ - $ 7 $ 11,976 $ (989) $ 10,994 $ 3,901,009 
373018 Comp Surcharge Saturn Blvd (Coronado to Leon) $ - $ (6,457) $ 18,098 $ (2,120) $ 9,521 $ 1,748,625 
370299 Comp Surcharge Madra Avenue $ 13,744 $ 22,260 $ 22,072 $ 39,296 $ 97,372 $ 5,446,222 
373042 Comp Surcharge Linda Vista Road Transmission $ - $ 73,760 $ 52,078 $ (1,646) $ 124,192 $ 3,168,461 
373026 Comp Surcharge CCDC Area 1, Phase 2, Job 1 (Ash-Cedar, Front-4th, $ 44,306 $ 71,882 $ 1,090,629 $ 140 $ 1,206,956 $ 3,873,746 
373053 Comp Surcharge 26th Street Transmission $ - $ - $ - $ - $ 1 
370322 Comp Surcharge Princess St/ Spindrift (Spindrift to Torrey Pines) $ 30,474 $ 204 $ 25,456 $ 3,768 $ 59,903 $ 970,354 
373034 Comp Surcharge Camino Del Rio South (Texas St to Mission Ctr) $ 62,001 $ 8,625 $ 754,315 $ (176,848) $ 648,093 $ 2,378,429 
373040 Comp Surcharge 30th Street Phase II Transmission $ 3,553,925 $ 3,686,587 $ 1,383,386 $ (631,367) $ 7,992,532 $ 891,363 
370284 Comp Surcharge Meade Ave (I-805 to 44th) $ 85,263 $ 803,174 $ 881,711 $ 26,099 $ 1,796,247 $ 5,512,232 
370283 Comp Surcharge Meade Ave (I-805 to New Jersey) $ 343,379 $ 19,500 $ 1,145,177 $ 8,111 $ 1,516,167 $ 5,622,375 
370270 Comp Surcharge La Jolla Mesa Vist Project $ 3,820 $ 9,487 $ - $ 21,409 $ 34,716 $ 31,154 $ 65,870 
373063 Comp Surcharge Ridgemoor Dr-Overlake (Crystalaire to Glenlea) $ 142 $ 127 $ 1,945 $ 7,586 $ 9,800 $ 50,989 $ 60,789 

Subtotal Completed Projects $ 4,239,423 $ 4,278,417 $ 5,376,533 $ (660,072) $ 13,234,300 $ 114,255,297 $ 127,489,597 

370290 Const Surcharge 28th St (Sampson to Harbor) $ 1,795 $ 1,760 $ - $ 17,758 $ 21,313 $ 171,999
 
373121 Const Surcharge CCDC Area 1, Phase 2, Job 1 (California St) $ 401 $ 1,182 $ 9,871 $ 12,116 $ 23,570 $ 2,688,533
 
370324 Const Surcharge Soledad Avenue (Hillside Drive to Exchange Place) $ 43,982 $ 925 $ 278,674 $ (15,534) $ 308,047 $ 3,660,615
 
370331 Const Surcharge Project Block 1 - F $ 43,391 $ 83,333 $ 677,994 $ 1,952,743 $ 2,757,460 $ 507,428
 
370287 Const Surcharge Hidden Valley Road/Via Capri $ 22,226 $ (29,166) $ 207,269 $ (34,467) $ 165,862 $ 1,365,057
 
373064 Const Surcharge Hotel Cir. N. to Hotel Cir. S. to Hotel Circle Place $ 6,792 $ 17,133 $ 1,399,887 $ (787,438) $ 636,373 $ 76,872
 
373035 Const Surcharge Hotel Circle South (Phase I) $ 2,898 $ 7,759 $ 1,814,020 $ (843,182) $ 981,495 $ 30,743
 
370305 Const Surcharge Oceanview Boulevard (I15 to 42nd) $ 724,783 $ 746,827 $ 755,526 $ 14,280 $ 2,241,415 $ 2,234,137
 
370335 Const Surcharge Project Block 6 - Z $ 1,160,375 $ 253,492 $ 811,896 $ 35,781 $ 2,261,545 $ 11,155,454
 
370333 Const Surcharge Project Block 3 - FF $ 2,141,158 $ 271,837 $ 1,094,898 $ (48,185) $ 3,459,709 $ 14,447,588
 

193,312$ 
2,712,103$ 
3,968,662$ 
3,264,888$ 
1,530,919$ 

713,245$ 
1,012,238$ 
4,475,552$ 

13,416,999$ 
17,907,297$ 

Subtotal Projects in Construction $ 4,147,801 $ 1,355,082 $ 7,050,035 $ 303,871 $ 12,856,789 $ 36,338,426 $ 49,195,215 

373050 Design Surcharge Curran St (Continental St to Sikorsky St) -$ 256$ -$ 256$ 2,526$ 2,782$ 
373055 Design Surcharge District 2 Block 2J 241$ 284$ -$ 525$ 77,694$ 78,219$ 
373057 Design Surcharge District 4 Block 4AA 1$ 260$ -$ 261$ 116,365$ 116,626$ 
373060 Design Surcharge District 8 Block 8G -$ 1,358$ -$ 1,358$ 112,849$ 114,207$ 
373062 Design Surcharge Camino Del Norte Transmission -$ 142$ -$ 142$ 2,447$ 2,589$ 
373059 Design Surcharge District 7 Block 7CC -$ 28$ 114$ 142$ 133,575$ 133,717$ 
373058 Design Surcharge District 6 Block 6J -$ 85$ 181$ 266$ 111,825$ 112,091$ 
373054 Design Surcharge District 1 Block 1R -$ 2,381$ 567$ 471$ 3,419$ 110,449$ 113,868$ 
373065 Design Surcharge Ridgemanor (Madra to Del Sol) 284$ 14$ 632$ 867$ 1,797$ 59,259$ 61,056$ 
370334 Design Surcharge Project Block 4 - G 5,321$ 541$ 813$ 6,675$ 200,975$ 207,650$ 
373056 Design Surcharge District 3 Block 3EE 90$ 142$ 1,039$ 37,616$ 38,887$ 132,703$ 171,590$ 
370337 Design Surcharge Project Block 8 - F 6,924$ 6,889$ 1,174$ 88$ 15,075$ 130,122$ 145,197$ 
370336 Design Surcharge Project Block 7 - F 57$ 15,812$ 23,019$ 1,320,472$ 1,359,360$ 162,112$ 1,521,472$ 
370332 Design Surcharge Project Block 2 - E 24,305$ 32,027$ 22,520$ 39,364$ 118,216$ 407,998$ 526,214$ 
373101 Design Surcharge District 2 Block 2T 1,967$ 2,647$ 8,685$ 1,107$ 14,406$ 128,364$ 142,770$ 
373103 Design Surcharge District 3 Block 3HH 4,130$ 5,053$ 12,262$ 5,208$ 26,653$ 76,155$ 102,808$ 
373104 Design Surcharge District 4 Block 4Z 182$ 5,781$ 6,381$ 12,344$ 10,760$ 23,104$ 
373105 Design Surcharge District 6 Block 6I 11,534$ 6,415$ 25,827$ 5,215$ 48,991$ 43,640$ 92,631$ 
373106 Design Surcharge Patrick Henry High Block 1,025$ 1,215$ 3,705$ 12,543$ 18,488$ 6,858$ 25,346$ 
373107 Design Surcharge District 8 Block 8B 182$ 6,635$ 6,715$ 499$ 14,031$ 5,639$ 19,670$ 
373108 Design Surcharge District 7 Block 7A 994$ 8,354$ 5,562$ 309$ 15,219$ 7,661$ 22,880$ 

Subtotal Projects in Design 57,237$ 96,319$ 119,196$ 1,423,759$ 1,696,511$ 2,039,976$ 3,736,487$ 

373102 Pub H Surcharge District 1 Block 1J 241$ 15,961$ 9,916$ 2,612$ 28,730$ 63,162$ 91,892$ 

241$ 15,961$ 9,916$ 2,612$ 28,730$ 63,162$ 91,892$ 

Surcharge Projects Total 8,444,702$ 5,745,779$ 12,555,680$ 1,070,170$ 27,816,331$ 152,696,861$ 180,513,192$ 

Subtotal Projects Awaiting Public Hearing 



      
      
      

      
      
      
      

      
      
      
      
      
      
      
      
      
      
      
      
      
      
      
      

      
      
      
      
      
      
      
      
      
      

      
      

       
      

       
       
      

      
       
      
       

       

       
      

       
       

       

       

      
       
      
       
      

      
      
       
      
       

       
       
       
      

       

       
       
       
       
       
       
       
       

       

       

UNDERGROUND SURCHARGE FUND 
Schedule of 20-A Projects 
As of June 30, 2008 
Source: Simpler Report, Expenditure Balances, UUP Surcharge - CIP 

As of June 30, 2008 

FY 2008 FY 2008 FY 2008 FY 2008 Prior FY
FY 2008

Project Expenses 1st Quarter 2nd Quarter 3rd Quarter 4rth Quarter 2003 - 2007 TOTAL TO DATE
TOTALS

(Charges to Project Sublets) 9/30/2007 12/31/2007 3/31/2008 6/30/2008 Totals 

370298 Comp 20-A Voltaire Street (Catalina to Sunset Cliffs) $ 1,431 $ 399 $ - $ 1,830 $ 21,729 
370304 Comp 20-A Boundary St (National to Imperial) $ - $ (3) $ - $ (3) $ 18,645 
370308 Comp 20-A Park Ridge (Murray Park to Wandermere) $ - $ - $ - $ - $ 7,457 
370309 Comp 20-A Lake Shore Dr (Jackson Dr to City Limits) $ 2,780 $ - $ - $ 2,780 $ 41,906 
370320 Comp 20-A Ruffin Rd (Balboa to Clairemont Mesa) $ - $ - $ - $ - $ 32,009 
370327 Comp 20-A Jamacha (Meadowbrook to Cardiff) $ - $ - $ - $ - $ 145,531 
372904 Comp 20-A Ruffin Rd (Mission Village Dr to Success Rd) $ - $ - $ - $ - $ 52 
372909 Comp 20-A University Avenue (Washington to 3rd) $ 1,294 $ - $ - $ 1,294 $ -
372956 Comp 20-A Market Street (12th to 26th) $ - $ - $ - $ - $ 2,456 
372970 Comp 20-A CCDC Area 3, Phase 1 (National to Market, 12th to 17th)) $ - $ - $ - $ - $ 187,389 
372971 Comp 20-A Eastgate Mall (I-805) $ 377 $ - $ - $ 377 $ -
372977 Comp 20-A CCDC Area 2, Phase 1 $ - $ - $ - $ - $ 1,831 
372978 Comp 20-A CCDC Area 2, Phase 2 $ - $ - $ - $ - $ 1,223 
372979 Comp 20-A Voltaire Street (Ebers to Bacon) $ - $ - $ - $ - $ 1,388 
372981 Comp 20-A Linda Vista Rd (Napa to Friars) $ - $ - $ - $ - $ 58,253 
372984 Comp 20-A Lamont Street (Garnet to Loring) $ - $ - $ - $ - $ 21,937 
372985 Comp 20-A W. Point Loma Blvd (Nimitz to Chapman) $ - $ - $ - $ - $ 79,698 
372987 Comp 20-A La Jolla Mesa Drive $ - $ - $ - $ - $ 84 
372988 Comp 20-A B Street & C Street (19th to 24th) $ - $ - $ - $ - $ 17,852 
372989 Comp 20-A Orange Ave (33rd to 40th) $ 454 $ - $ - $ 454 $ 188,648 
372991 Comp 20-A La Jolla Scenic S. (La Jolla Mesa to Soledad Mtn Rd) $ - $ - $ - $ - $ 113,435 
372992 Comp 20-A Zion Ave (Mission Gorge to Waring) $ - $ - $ - $ - $ 120,299 
372993 Comp 20-A 30th Street Phase I (University to Olive) $ - $ - $ - $ - $ 256,132 
372995 Comp 20-A Meadowbrook Dr (Skyline to Paradise Valley Rd) $ 2,545 $ (2) $ - $ 2,543 $ 361,797 
372996 Comp 20-A Del Cerro (Lyden Way to Madra) $ - $ - $ - $ - $ 142,031 
372997 Comp 20-A Streamview Drive (54th to College) $ - $ - $ - $ - $ 283,883 
372998 Comp 20-A Balboa Ave (Kearny Villa to Ruffin) $ - $ - $ - $ - $ 29,239 
373004 Comp 20-A Camino Del Oro (El Paseo Grande to Calle Fresco) $ - $ - $ - $ - $ 1,685 
373005 Comp 20-A CCDC Area 3, Phase 2 (Logan to Main) $ 454 $ (26) $ - $ 428 $ (646,966) 
373007 Comp 20-A Sunset (Loma Pass to Juan) $ - $ - $ - $ - $ 5,849 
373009 Comp 20-A La Jolla Shores Dr (N. Torrey Pines to Azul) $ - $ (8) $ - $ (8) $ 81,031 
373028 Comp 20-A Stresemann/Soderblom Street $ - $ - $ - $ - $ 36,142 
373032 Comp 20-A Linda Vista Road (Morena to Mildred) $ 173 $ 893 $ - $ 1,066 $ 28,886 
373036 Comp 20-A Stresemann Street (Governor to Bothe Ave) $ 77,443 $ - $ - $ 77,443 $ 34 
373046 Comp 20-A Balboa Avenue Transmission $ - $ - $ - $ - $ 645 
370317 Comp 20-A Princess View Drive (Waring Road to Fontaine) $ 4,605 $ 4,589 $ 1,103 $ 93 $ 10,390 $ 78,695 
373045 Comp 20-A Tennyson Street $ 273 $ 160 $ 1,699 $ 2,132 $ 111,556 
373029 Comp 20-A Luna Avenue (Clairemont Dr to Monongahela) $ 7,113 $ 1,430 $ 4,035 $ 4,106 $ 16,684 $ 154,125 
373113 Comp 20-A La Jolla Mesa Dr (La Jolla Scenic Dr S to Muirlands) $ 319 $ 4,246 $ 9,271 $ 2,005 $ 15,841 $ 17,735 
370306 Comp 20-A 30th Street Phase II (Maple to A St), Distribution $ 764 $ 6,018 $ 15,487 $ 22,269 $ 37,577 
370310 Comp 20-A Euclid Avenue (Trinidad to Manzarares) $ 17,921 $ - $ 142,712 $ 160,633 $ 14,136 
370296 Comp 20-A Hill Street (Catalina to Sunset Cliffs) $ 5,590 $ 4,849 $ 2,176 $ 2,148 $ 14,763 $ 101,469 
373039 Comp 20-A 252 Corridor Park $ 6,860 $ 6,086 $ 2,844 $ 15,790 $ 90,252 
373033 Comp 20-A Gaines Street Block $ 8,021 $ 9,007 $ 9,422 $ 4,542 $ 30,992 $ 117,759 
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33,576$ 
59,846$ 
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Subtotal Completed Projects $ 138,417 $ 37,638 $ 188,749 $ 12,894 $ 377,698 $ 2,365,514 $ 2,743,212 

370297 Const 20-A Chatsworth Blvd (Nimitz to Dumas) $ 12,017 $ 38,439 $ (3,381) $ 1,586 $ 48,661 $ 95,284 
370292 Const 20-A Pacifica (Bluffside to Amity) $ 6,212 $ 2,029 $ 298 $ 8,539 $ 162,576 
370307 Const 20-A 61st (National to Imperial) $ 49,092 $ 24,867 $ 3,296 $ 2,999 $ 80,254 $ 83,062 
373111 Const 20-A Greenbrier (Waring to Community Center/School) $ 319 $ 4,311 $ 3,627 $ 3,581 $ 11,838 $ 6,073 
370325 Const 20-A Calle Primera (Via Tecero to Willow) $ 2,085 $ 9,337 $ 37,043 $ 9,782 $ 58,247 $ 31,442 

143,945$ 
171,115$ 
163,316$ 
17,911$ 
89,689$ 

Subtotal Projects In Construction $ 69,725 $ 78,983 $ 40,883 $ 17,948 $ 207,539 $ 378,437 $ 585,976 

370294 Design 20-A Cannon (Rosecrans to Evergreen) $ - $ 170 $ - $ 170 $ 12,038 
370323 Design 20-A Island Avenue (20th to 30th) $ - $ 144 $ - $ 1,519 $ 1,663 $ 8,432 
373044 Design 20-A Island Avenue Transmission $ - $ - $ - $ - $ 894 
373114 Design 20-A Garrison St (Clove St to Rosecrans St) $ - $ - $ - $ 371 $ 371 $ 429 
373119 Design 20-A Aragon Dr (Rolando to Livingston) $ - $ - $ - $ - $ -
372896 Design 20-A National Avenue (32nd to 43rd) $ 1,390 $ 114 $ 180 $ 1,684 $ 81,597 
373116 Design 20-A Briarwood (Brookhaven to Nebraska) $ - $ 271 $ 361 $ 632 $ 2,371 
373115 Design 20-A Monroe Ave (Winona to Collwood) $ - $ 227 $ 542 $ 12,014 $ 12,783 $ 684 
373112 Design 20-A Waring Road-I8 (Waring Gate Way to Allied Gardens) $ - $ 1,323 $ 743 $ 2,066 $ 2,954 
370361 Design 20-A Soledad Mountain Road $ - $ - $ 23,201 $ 2,544 $ 25,745 $ -
370321 Design SUT Mesa College Dr (Linda Vista to Armstrong) $ 6,965 $ 30,136 $ 27,931 $ 28,932 $ 93,964 $ 76,474 
373117 Design 20-A Jutland Dr (Camino Coral Ina to Luna) $ - $ 90 $ 2,046 $ 482 $ 2,618 $ 5,330 
373118 Design 20-A Altadena, Wightman, Winona (El Cajon to Euclid) $ 362 $ 2,322 $ 2,764 $ 810 $ 6,258 $ 7,184 
373120 Design 20-A K Street (19th to 30th) $ - $ - $ 20 $ 20 $ 11,435 

Subtotal Projects In Design $ 8,717 $ 34,797 $ 57,788 $ 46,672 $ 147,974 
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373041 Pub H 20-A 30th Street Phase III Broadway to K $ - $ - $ - $ 1,017 $ 1,017 $ - $ 1,017 
370342 Pub H 20-A Trojan Avenue $ - $ - $ - $ 1,454 $ 1,454 $ - $ 1,454 
373043 Pub H 20-A 30th Street Phase III Juniper to Ash $ - $ - $ - $ 1,746 $ 1,746 $ - $ 1,746 
370345 Pub H 20-A Fanuel Street Phase I $ - $ - $ - $ 539 $ 539 $ - $ 539 
370347 Pub H 20-A Eastgate Mall $ - $ - $ - $ 809 $ 809 $ - $ 809 
370348 Pub H 20-A La Jolla Scenic Drive $ - $ - $ - $ 899 $ 899 $ - $ 899 
370349 Pub H 20-A San Vicente Street $ - $ - $ - $ 1,043 $ 1,043 $ - $ 1,043 
370360 Pub H 20-A Moraga Avenue $ - $ - $ - $ 901 $ 901 $ - $ 901 

Subtotal Projects Awaiting Public Hearing $ - $ - $ - $ 8,408 $ 8,408 $ - $ 8,408 

20-A Projects Total 216,859$ 151,418$ 287,420$ 85,922$ 741,619$ 2,953,773$ 3,695,392$ 

NOTE: Rule 20-A Expenditures indicated in this report reflect only charges incurred from the City Undergrounding Surcharge Fund and do not reflect 
SDG&E expenditures for undergrounding that SDG&E incurs under CPUC Rule 20. 

[1] The negative expenditure in CCDC Area 3, Phase 2 was the result of a reversal of a charge that was incorrectly posted to this job instead of to 
CCDC Area 1, Phase 2, Job 1 (Surcharge - CIP 373026). A negative expenditure is a 


