
ID Task Name Calendar Days
0 FY 2017 SY IFS 444 days

1 1 INITIATION PHASE 175 days

2 1.1 Obtain Project/Cost Information from Dept. 60 days

3 1.2 Finalize Project/Cost Information from Dept. 115 days

4 2 ANALYSIS PHASE 65 days

5 2.1 Calculate Development Impact Fees (DIF) 5 days

6 2.2 Prepare Draft IFS 60 days

7 3 REVIEW PHASE 143 days

8 3.1 SY Planning Group Introduction 36 days

9 3.2 SY IFS Subcommittee Meetings* 40 days

10 3.3 SY Planning Group Recommendation 6 days

11 3.4 City interdepartmental review (e1472) 58 days

12 4 APPROVAL PHASE 60 days

13 4.1 Infrastructure Committee** 6 days

14 4.2 City Council** 2 days

15 4.3 Mayoral Approval*** 2 days
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FY 2017 SAN YSIDRO IMPACT FEE STUDY
20 MONTH TIMELINE

*Assumes 3 subcommittee meetings.
**IFS is subject to the Community Plan Update timeline.
***New DIF rates effective 60 days after Mayoral approval.
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