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Legend:  
Green Shading = New Steps Recommended by UUAC 
Council = City Council 
CEQA = California Environmental Quality Act 
CMS = Councilmember Staff 
CPG= Community Planning Group 
UUP = Utilities Undergrounding Program Staff 
Stakeholders = Community, Utilities, CMS, & UUP 
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* See the accompanying narrative for an explanation 
of each of the boxes. This flow chart simplifies the 
process for clarity. Each undergrounding district and 
each community has unique characteristics that 
could prolong or shorten each of the steps. This 
process frames the necessary steps that the City, 
Utilities, and the Community should take in order to 
achieve a successful outcome. 
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