

Miramar WTP Project Schedule

| | |
|------------|--------------------------------|
| ESIP Ph II | 9/2002 – 2/2005, \$17.3M |
| Contract A | 8/2003 – 12/2007, \$81.3M |
| Contract B | 11/2007 – 12/2009, \$51.3M |
| Contract C | 3/2008 – 3/2010, \$17M |
| Contract D | 12/2011 – 12/2012, \$3.7M est. |

