

Project Schedule



JUNE

**Existing Conditions
Analysis**

JULY

**Future Conditions
Analysis**

1st Workshop

Walk Audits

AUGUST

**Development
of Alternatives**

Project Working Group Meetings

Project Schedule



AUGUST

**Alternatives
Analysis**

SEPTEMBER

**Physical Constraints &
Pedestrian Study**

2nd Workshop

OCTOBER

**Select Preferred
Alternative**

Project Working Group Meetings

Project Schedule



OCTOBER

**Cost Estimating &
Implementation Planning**

NOVEMBER

**Preparation of
Initial Study**

3rd Workshop

DECEMBER

**Prepare Final
Report**

**Planning
Group
Meetings**

Project Working Group Meetings