## EarthFair 2016 - Timeline and General Logistics

Sun 4/3 Road closure notice sign placed on Laurel St. Bridge, Presidents Way Thur 4/14 No-parking signs posted for event Fri 4/15 Event booths/tents setup on lawn areas Barricades and cones for traffic control delivered. Portable toilets delivered Electric carts delivered. Sat 4/16 Event booths/tents setup on hardscape areas (parking lots) am Shuttle signs put up at off-site parking areas mq Delivery of generator for Beer Garden overnight (if required) Delivery of event particles begins: tables, chairs, generators & electrical equipment Sun 4/17 5am EDCO delivers trash and recycling bins; packer trucks Setup volunteers arrive; setup of display area begins 7am Communication room setup 8am Exhibitors arrive, unload, park and setup 9am Park roadways closed (see maps): El Prado at Sefton Plaza; Village Place just past parking lot entrances; Presidents Way just beyond entrance to Federal Bldg, parking lot. No vehicular traffic except emergency and park vehicles through park beyond these points until SDPD/Fire Marshall OKs opening roads after 5pm. Parade staging begins: on Village Place Stages sound check starts 10am Fair officially begins Shuttle service begins Stage performances begin - - - -Parade begins. Route: south on Village Place, west on El Prado to Plaza de Panama, south past 10:30am Organ Pavilion to Pan American Plaza 11:00am Beer Garden opens 4:30pm Stages shut down Food service shuts down Last call beer garden Stage performances end Fair officially ends. Teardown begins 5:00pm Cleanup all areas of park begins Road open when public safety officials OK 5:00pm+ Exhibitors breakdown, load and exit Pickup of tables, chairs, etc begins. Teardown of booths/tents begins 6:30pm EDCO picks up trash and recycling bins Shuttle service ends Last cleanup sweep of park by trash/recycling packers 7:00pm+ Communication Center packed up Completion of booth/tent teardown; all exhibit materials removed from park Event team leaves park Mon 4/18 ~5am Final cleanup sweep of park areas by Urban Corps team, including parking lots and areas outside of formal fair venue Portable toilets picked up Later... Barricade and traffic device pickup

Electric carts picked up

