



THE CITY OF SAN DIEGO

GENERAL PLAN UPDATE CALENDAR *

Prepared April 9, 2007 **

DATE	EVENT	STATUS
March 1, 2006	Land Use & Housing Committee (LU&H) Workshop	✓
March 16, 2006	Planning Commission (PC) Workshop	✓
April 18, 2006	Community Planners Committee (CPC) Subcommittee – Public Facilities, Services, and Safety Element (PFSSE)	✓
April 25, 2006	CPC – PFSSE	✓
May 15, 2006	General Plan (GP) Program Environmental Impact Report (PEIR) - Development Services Department (DSD) California Environmental Quality Act (CEQA) Submittal	✓
May 17, 2006	LU&H Workshop	✓
May 18, 2006	Park and Recreation Board – Recreation Element (RE)	✓
May 25, 2006	Historic Resources Board (HRB) – Historic Preservation Element (HPE)	✓
June 15, 2006	PC Workshop	✓
July 13, 2006	PC Workshop - PFSSE and Economic Prosperity Element (EPE)	✓
July 19, 2006	LU&H Workshop – EPE, RE, PFSSE	✓
September 13 & 25, 2006	GP PEIR – Notice of Preparation (NOP) Meetings	✓
October 6, 2006	GP PEIR – NOP Period Ends	✓
October 25, 2006	Release Final (3 rd) Public Review Draft General Plan (1 st Draft was released April 2005, 2 nd Draft was released July 2005)	✓
November 28, 2006	CPC Workshop	✓
February 2006 – May 2007	CPC votes on the GP Elements	
November 2006 – June 2007	Public presentations/outreach on Final (3 rd) Public Review Draft	
April 24, 2007	GP Draft PEIR –Draft out for Public Review	
April 26, 2007	PC Status Report - General Plan	
May 23, 2007	GP Public Workshop – Malcolm X Library	
May 30, 2007	GP Public Workshop – Mira Mesa Library	
June 8, 2007	GP PEIR – 45 day Public Review Closes	
June 9, 2007	GP Public Workshop – Mission Valley Library	
July 5, 2007	Airport Land Use Commission Consistency Determination Hearing	
August 2, 2007	PC Hearing	
August 9, 2007	PC Hearing (if needed)	
September 19, 2007	LU&H	
October 8, 2007 (tentative)	CC Hearing	

* The Housing Element is on a separate timeline and was adopted on December 5, 2006

** Subject to change