



THE CITY OF SAN DIEGO
GENERAL PLAN UPDATE CALENDAR *
 Prepared September 6, 2006 **

DATE	EVENT	STATUS
March 1, 2006	Land Use & Housing Committee (LU&H) Workshop	✓
March 16, 2006	Planning Commission (PC) Workshop	✓
April 18, 2006	Community Planners Committee (CPC) Subcommittee – Public Facilities, Services, and Safety Element (PFSSE)	✓
April 25, 2006	CPC – PFSSE	✓
May 15, 2006	General Plan (GP) Program Environmental Impact Report (PEIR) - Development Services Department (DSD) California Environmental Quality Act (CEQA) Submittal	✓
May 17, 2006	LU&H Workshop	✓
May 18, 2006	Park and Recreation Board – Recreation Element (RE)	✓
May 25, 2006	Historic Resources Board (HRB) – Historic Preservation Element (HPE)	✓
June 15, 2006	PC Workshop	✓
July 13, 2006	PC Workshop - PFSSE and Economic Prosperity Element (EPE)	✓
July 19, 2006	LU&H Workshop – EPE, RE, PFSSE	✓
September 13, 2006	GP PEIR – Notice of Preparation (NOP) Meeting No. 1 @ Mira Mesa Library (5:00-7:30)	
September 25, 2006	GP PEIR – NOP Meeting No. 2 @ Malcolm X Library (5:00-7:30)	
Early October 2006	Release Final (3 rd) Public Review Draft General Plan (1 st Draft was released April 2005, 2 nd Draft was released July 2005)	
October 6, 2006	GP PEIR – NOP Period Ends	
October/November 2006	CPC Subcommittee meetings	
November 28, 2006	CPC Workshop	
November 29, 2006	LU&H	
Nov/Dec./Jan./Feb.	Public presentations/outreach on Final (3 rd) Public Review Draft	
December 2006 – January 2007	GP PEIR –Draft out for Public Review	
January 23, 2007	CPC Vote	
January/February TBD	LU&H	
January/February TBD	Park and Recreation Board	
February 27, 2007	CPC continuation of 1/23/07 meeting (if needed)	
February 2007 TBD	GP Draft PEIR –Public Review Closes	
February 2007 TBD	GP PEIR – Final EIR Completed	
March 2007 TBD	PC Hearing	
March 2007 TBD	CC Hearing	

* Housing Element is on a separate timeline

** Subject to change.