

**2010 REDISTRICTING COMMISSION OF THE CITY OF SAN DIEGO**  
**2011 WORKING TIMELINE**

	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP*
1 Procure mapping consultant/vendor services as needed									
2 Procure outreach consultant services as needed									
3 Receive legal training by City Attorney's Office									
4 Provide "pre-data" introductory presentations as requested									
5 Conduct "pre-data" introductory public hearings (2 total)									
6 Receive Census data									
7 Conduct pre-map public hearings (8 total)									
8 Develop preliminary redistricting plan									
9 Receive publicly submitted preliminary redistricting plans and input									
10 File preliminary redistricting plan and statement of findings									
11 Conduct post-map public hearings (8 total)									
12 Make necessary revisions to preliminary redistricting plan									
13 Adopt final redistricting plan									
14 Procure additional legal services as needed									
15 30-day period of final redistricting plan subject to right of referendum									
16 Complete Commission final report									
17 Close consultant contracts and Commission office									
18 Maintain and submit communication logs									

*\*The Redistricting Commission shall serve until the redistricting plan adopted by the Commission becomes effective and any and all legal and referendum challenges have been resolved (City Charter Article II, Section 5.1).*