

# Project Schedule



**JUNE**

**JULY**

**AUGUST**

**Existing Conditions  
Analysis**

**Future Conditions  
Analysis**

**Development  
of Alternatives**

**1<sup>st</sup> Workshop**

**Walk Audits**

**Project Working Group Meetings**



# Project Schedule



**AUGUST**

**Alternatives  
Analysis**

**SEPTEMBER**

**Physical Constraints &  
Pedestrian Study**

**2<sup>nd</sup> Workshop**

**OCTOBER**

**Select Preferred  
Alternative**

**Project Working Group Meetings**



# Project Schedule



**OCTOBER**

**NOVEMBER**

**DECEMBER**

**Cost Estimating &  
Implementation Planning**

**Preparation of  
Initial Study**

**Prepare Final  
Report**

**3<sup>rd</sup> Workshop**

**Planning  
Group  
Meetings**

**Project Working Group Meetings**

