

# UTILITIES UNDERGROUNDING PROGRAM LINCOLN PARK - PROJECT BLOCK 46

October 2012

# WELCOME TO THE UTILITIES UNDERGROUNDING PROGRAM E-NEWS #35

This is the thirty-fifth e-news update to inform you of the progress of the Utilities Undergrounding Program in the Lincoln Park/4G Project Block area. Approximately once a month during construction, or when significant events occur, you will receive an e-mail update.

## UTILITIES UNDERGROUNDING PROGRAM DESCRIPTION

The City of San Diego has been undergrounding utility lines since 1970. Approximately 1,200 miles of overhead utility lines remain to be undergrounded. The City, in cooperation with SDG&E, Cox Communications, Time Warner and AT&T, is currently undergrounding the utility lines in your community.

#### PROJECT BLOCK 4G HIGHLIGHTS

- 3.5 miles of utilities will be undergrounded
- 399 private residences will have their utilities undergrounded
- 48 street lights will be installed
- 63 shade trees will be planted
- 34 curb ramps will be installed
- Streets will be resurfaced or slurry sealed curb-to-curb


## PROJECT BLOCK 4G CONSTRUCTION ACTIVITY PHASES

- Construction start: October 2008
- Panel and trench work: Oct. 2008 January 2012
- Cabling, cut-overs and streetlights: May 2010 Nov. 2012
- Overhead line removal: Winter 2012-2013
- Street resurfacing: 2013

## PROJECT BLOCK 4G CONSTRUCTION ACTIVITIES

- Cabling and cut-over work is ongoing and is estimated to be complete by November 2012.
- Streetlight installation is complete.





**CURRENT CONSTRUCTION AREA MAP: LINCOLN PARK** 



CONTACT INFORMATION Information Line: (619) 533-3841 Email: undergrounding@sandiego.gov Website: www.sandiego.gov/undergrounding



## PANEL AND TRENCHING ACTIVITIES

All panel work by Southern Electric has been completed. Panel work is when electricians prepare the electrical panel at the homes to receive underground service.

Additionally, trenching crews are 100% complete with all trenching activities.


## CABLING, CUT-OVER AND OVERHEAD LINE REMOVAL

After a majority of the trenching operations were completed by the trenching contractor, the cabling portion of the project began. Another contractor will perform the cabling work. Cabling involves technicians placing new utility lines in the new conduits, so that the new lines can be "energized" and brought into service. Once the new system has been energized, the process to "cut-over" customers from overhead to underground services will begin. Once customers have been cut-over, the overhead lines will be removed. We anticipate this process will move very swiftly and it's not nearly as disruptive or distracting as the trenching work, which is why you may not even see us working.

SDG&E is 95% complete with cabling and customer cutovers activities. They are 65% complete with overhead line removal activities.

Cox Communications is 100% complete with their cabling, cut-over and overhead line removal activities.

AT&T is 100% complete with cabling and cut-overs and 90% complete with overhead line removal activities.



Crew members continue to remove the overhead lines, as pictured above.

CONTACT

INFORMATION

#### **STREETLIGHTINSTALLATION**

100% of the streetlights have been installed.

### **CORRECTION NOTICES**

All panel work has been completed and inspected in the 4G Project Block. Most of these corrections were minor and were the responsibility of the property owner. Corrections needed to be completed before we could cut customers over to the new underground system.

#### SAFETY

If you see anyone on your property that is not visibly wearing an identification badge, or if they are in a vehicle that is not marked with a contractor or utility company name, please call the Information Line at (619) 533-3841 or the San Diego Police Department. The construction crew must travel in marked vehicles and have proper identification at all times on the job site.

## **CONTACT US**

In the event that you are not satisfied or pleased with the work that was done on your property or your street, please let us know. Please do not attempt to make corrections, adjustments or improvements yourself. We promise to work with you on reaching a solution or creating an outcome that both meet your needs and ours in this process. We will not be able to switch your services to the new underground system if any modifications were done to our work. If you are unsure about the status of the work that has taken place on your property or your street, contact us at:

- Information Line (619) 533-3841
- Email undergrounding@sandiego.gov

### UTILITIES UNDERGROUNDING PROGRAM VIDEO

A video about the Utilities Undergrounding Program can be seen by visiting our web site at www.sandiego.gov/undergrounding and clicking on video. By watching it, you can see all the processes associated with our work and gain a better understanding of what is involved in completing those processes.

We thank you in advance for your patience and support while we complete the Utilities Undergrounding Program project in the Lincoln Park community.