

CITY OF SAN DIEGO
UTILITIES UNDERGROUNDING PROGRAM

PROJECTS AWAITING PUBLIC HEARING

August 30, 2006

Project Name	Project Boundary	Year Allocated by Council	Council District	Fund Source	Project Estimate	Estimated Footage	Properties to Convert	Status	Estimated Start Construction **	Notes
Jutland Drive	Camino Coralina to Luna Ave	2006	6	CPUC Rule 20 A	\$893,566	3,531	91	Public Hearings April 2007	TBD	Within Block 6 I
Altadena, Wightman, Winona	El Cajon to Euclid	2006	7	CPUC Rule 20 A	\$1,661,723	8,530	136	Public Hearings April 2007	TBD	Wiithin Block 7 A
K Street Phase II	26th to 30th	2006	8	CPUC Rule 20 A	\$1,752,983	2,642	72	Public Hearings April 2007	TBD	Within Block 8E (unallocated)
Patrick Henry High Block	Del Cerro	2006	7	Surcharge	\$3,084,571	9,950	189	Public Hearings April 2007	TBD	
Residential Block 1 - J	La Jolla 2	2006	1	Surcharge	\$6,081,016	13,341	216	Public Hearings April 2007	TBD	
Residential Block 2 - T	Pacific Beach North	2006	2	Surcharge	\$7,220,699	14,799	361	Public Hearings April 2007	TBD	
Residential Block 3 - HH	Talmadge 3	2006	3	Surcharge	\$7,750,780	16,123	377	Public Hearings April 2007	TBD	
Residential Block 4 - Z	Paradise Hills North	2006	4	Surcharge	\$6,950,651	14,273	341	Public Hearings April 2007	TBD	
Residential Block 6 - I	Bay Ho 2	2006	6	Surcharge	\$8,086,847	16,349	436	Public Hearings April 2007	TBD	
Residential Block 7 - A	Fox Canyon	2006	7	Surcharge	\$8,139,222	16,575	430	Public Hearings April 2007	TBD	
Residential Block 8 - B	Sherman Heights 3	2006	8	Surcharge	\$6,429,745	12,034	400	Public Hearings April 2007	TBD	

** Estimated Start Construction dates are tentative and subject to change