on 1/30/02 10:11 AM, CatherineatCS@aol.com at CatherineatCS@aol.com wrote:

La Jolla Area Public Improvements Email Update #4 Week of January 25, 2002

## Overview:

This weekly update is provided to share information about project issues and to provide an opportunity for feedback from the Council and the Community. Each week we will keep you updated on the progress of the City of San Diego1s La Jolla Area Public Improvements as well as keep you informed about our work with the community. We welcome and encourage feedback as it helps us to work together more effectively. Also, we will continue to add contact names to the distribution list as people express an interest in receiving this information. For ease of reading, this report is organized into the following categories:

- Construction schedule addressed in this report
- Construction status this week
- Community involvement, outreach and information

Construction schedule addressed in this report

This email report provides information about the following projects:

Torrey Pines Road Water and Sewer Main Replacement Project Dec 2001-Summer 2002

Ardath Road Improvements:

Tree relocation June 2001- Jan

2002

Road Realignment and Water/Sewer Replacement Mar/April

2002 - April 2003

Torrey Pines/La Jolla Boulevard Water Main Replacement Phase II Currently in design phase

Construction status for the week:

Torrey Pines Road Water and Sewer Main Replacement Project

The City of San Diego1s Water, Engineering and Capital Projects and Metropolitan Wastewater Departments will replace the existing water main and install a new sewer force main on Torrey Pines Road between Calle de la Plata and Exchange Place. Currently, San Diego Gas and Electric Company is wrapping up gas line relocation work along Torrey Pines Road this week. BRH-Garver is scheduled to begin the Water portion of the project Sunday, February 3, 2002, at 9 pm.

Ardath Road Improvements:

a) Torrey Pines Relocation:

Crews have removed 17 Torrey Pines trees. These trees will be cared for in the interim and reincorporated into the landscape during the final project phase, scheduled for Spring 2003.

b) Road Realignment and Water/Sewer Work in this Project Area Currently, the contractor selection process is continuing. We anticipate that a contractor would begin work in March/April 2001.

Community Involvement, Outreach and Information:

Community Information Hotline: 619 533 7539

Calls are coming into the hotline that was established for these projects. The line is checked twice a day and the calls are directed to the appropriate team member who then returns the call. In general, the community has expressed interest in the coordination of these projects and the road realignment project as it impacts on traffic speed, safety and circulation patterns.

## Bi Monthly Newsletter

Our Public Information teams are working on the information to include in the next monthly newsletter. The first newsletter was sent on December 27, 2001 to 12, 257 businesses and residences. This second newsletter is schedule for publication in February, 2002.

## Shore Tower:

This week we delivered maps, newsletters and fact sheets to the residents of Shore Tower. We are continuing to work with the project team to address the concerns of the Shore Tower Residents.

## La Jolla Traffic and Transportation Committee:

This week we met with the La Jolla Traffic and Transportation Committee. We introduced ourselves and explained our goal of keeping the community informed about the La Jolla Area Improvements as well as our goal of impact mitigation. Further, we distributed newsletters and fact sheets about the project. The group provided for us a list of email addresses for the attendees and they have been added to the distribution list for this email update.

Should you have any questions or concerns about this update or the La Jolla Area Public Improvements in general, please do not hesitate to call me.

Catherine Smith T: 619 232 2112

E: CatherineatCS@aol.com

A great service!! Thank you.

fd@juno.ucsd.edu