

COUNCIL PRIORITY 6-2

**IMPLEMENT UNDERGROUNDING OF
UTILITIES THROUGHOUT DISTRICT 6**

Council District 6 - Priority Project 2

Legend

- Freeways
- Roads
- River
- Water
- Parks

Council Districts

- 6
- Item 2 - Implement undergrounding of utilities throughout District 6



Vicinity Map



Every reasonable effort has been made to assure the accuracy of this map. However, neither the SanGIS participants nor San Diego Data Processing Corporation assume any liability arising from its use.


THIS MAP IS PROVIDED WITHOUT WARRANTY OF ANY KIND, EITHER EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED WARRANTIES OF MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE.

PROPRIETARY INFORMATION: The use of this information is pursuant to a sublicense agreement only. Any resale or relicense of this information is prohibited.

This map contains information which has been reproduced with permission granted by Thomas Bros. Maps.

Plot Date: 11-1-01

SanGIS - documents & plotting 100 desktop 200 100 100 100



COUNCIL DISTRICT 6
PRIORITY 6-2

Updated: March 18, 2004

PROJECT:

Project Name: Implement Undergrounding of Utilities Throughout District 6

Project Description: Underground conversion of overhead utility lines

CIP #: 370280

Cross Reference:

Mayor's Goal: # 3, Create Neighborhoods We Can be Proud Of.

CURRENT LEAD AND SUPPORTING DEPARTMENTS:

Department: Engineering & Capital Projects

Director: Frank Belock

Key Contact for more information: Afshin Oskoui 533-3102

Supporting Departments: All

ACTION PLAN:

1. Is the project adequately defined? Yes
2. Is policy direction needed? No
3. What will it cost? Total for District 6 estimated at \$210 Million
4. Is it funded (Capital and Maintenance and Operations)? Yes
5. What is the source? Undergrounding Surcharge Fund
6. Has it been designed? No. Projects are designed as they are allocated
7. Has the community been involved? Public Hearings have been held to establish the Underground Utility Districts
8. Is it permitted? SDGE performs work under their franchise agreement
9. Is it under construction? No. Design or construction cannot begin until the projects are allocated and Public Hearings held

TIME LINE:

Milestones:

Burgener Blvd Field to Milton St - In Construction 03/01/2004

Morena Vista Redevel.b Napa. Linda Vista, Friars - In Construction

Linda Vista Rd Napa to Friars - In Construction

Balboa Avenue Kearny Villa to Ruffin Rd - June, 2004

Balboa Avenue Transmission Kearny Villa to Ruffin Rd 69kV - June, 2004

Milton St Burgener Blvd to Morena - April, 2004

Gramercy Dr Ruffin Rd to Sandro Rock Rd - May, 2004

Ruffin Road Balboa to Clairmont Mesa - September, 2004

Linda Vista Road Transmission Morena to Mildred - November, 2004

Gaines Street Block Transmission Riley, Gaines, Laurretta, Napa, Azuna - December, 2004

Linda Vista Road Morena to Mildred - September, 2005

Mesa College Drive Linda Vista Rd to Armstrong - January, 2006

Gaines Street Block Riley, Gaines, Laurretta, Napa, Azuna - June, 2006

COUNCIL DISTRICT 6

Updated: March 18, 2004

PRIORITY 6-2

Luna Avenue Clairmont Mesa to Monongahela - April, 2005

Camino Del Rio South Texas St to Mission Center - May, 2005

Hotel Circle South (Phase I) Taylor to Bachman Place - July, 2005