
COUNCIL PRIORITY 6-4

ELIMINATE THE BACKLOG OF ALL ARCHITECTURAL BARRIER REMOVAL REQUESTS THROUGHOUT DISTRICT 6



Updated: September 19, 2002

COUNCIL DISTRICT 6

PRIORITY 6-4a

PROJECT: Removal of Architectural Barriers - Curb Ramp Contract 44

CIP #39-217.0 Cross Reference:

Mayor's Goal: #2, Reduce Traffic Congestion

CURRENT LEAD AND SUPPORTING DEPARTMENTS:

Department Name: Engineering & Capital Projects

Director: Frank Belock

Key Contact for more information: Danny L. Schrotberger (619) 533-3778
Supporting Departments: Community and Economic Development

ACTION PLAN:

1. Is the project adequately defined? Yes

2. Is policy direct on n edd? No

3. What whiteout? \$100.00

4. Is it funded (Capital and Maintenance and Operations)? Yes What is the source? CD 6 CDBG

5. Has it been designed? Yes

Has the community been involved? Yes

- 6. Is it permitted? N/A
- 7. Is it under construction? Completed

TIME LINE:

Milestones:

Advertised Completed
Bid Opening Completed
Award Start Completed
Construction Start April, 2002
Construction Finish August, 2002

Updated: September 19, 2002

COUNCIL DISTRICT 6

PRIORITY 6-4b

PROJECT:

Project Name: Removal of Architectural Barriers for the Disabled- Contract T-1

CIP # 52-244.1 Cross Reference:

Mayor's Goal: #2, Reduce Traffic Congestion

CURRENT LEAD AND SUPPORTING DEPARTMENTS:

Department Name: Engineering & Capital Projects

Frank Belock Director:

Danny L. Schrotberger (619) 533-3778 Key Contact for more information:

Supporting Departments

ACTION PLAN:

Is the project adequately defined? Yes 1.

Is policy direction needed? 2. No

3. What will it cost? \$200,000

4. Is it funded (Capital and Maintenance and Operations)? Yes What is the source? Transnet

5. Has it been designed? Yes Has the community been involved? Yes

6. Is it permitted? N/A

Is it under construction? Completed 7.

TIME LINE:

Milestones:

Bid Opening Completed Award Start Completed Construction Start April, 2002 Construction Finish July, 2002