

Pacific Beach Taylor Library 4275 Cass Street, San Diego, CA 92109 Wednesday, March 22, 2017: 6:30-8:30 pm AGENDA

PBPG Election: 4:30-6:30 pm

- Item 1 6:30 Call to Order, Quorum
- Item 2 Consent Agenda Items Approve Mission Bay Dredging Project
- Item 3 Current Agenda Modifications and Approval
- Item 4 February 22, 2017 Minutes Modifications and Approval
- Item 5 6:45 **Non-Agenda Public Comments** (2 minutes maximum per speaker) Issues *not* on Agenda and within the jurisdiction of Pacific Beach Planning Group.
- Item 6 7:00 **PBPG Chair's Report (Information Item)** Presenter: Brian J. Curry
- Item 7 7:10 **Councilmember Zapf Representative (Information Item)** Presenter: James McGuirk
- Item 8 7:20 **Mayor Faulconer Representative (Information Item)** Presenter: Anthony George
- Item 9 7:30 **Development Subcommittee (Action Item)** Presenter: Henish Pulickal

1) 4253 Mission Boulevard. CDP 543426. Demo existing building and construct 34,192 sf, 3-story mixed-use consisting of (16) 3bed apartments over ground floor retail with on-grade parking. *Subcommittee recommends motion to approve.*

2) Shasta Street Homes. CDP 519558. Demo existing single family and construct two detached homes on two legal lots. *Subcommittee recommends motion to approve.*

3) 835 Beryl Street. CDP 532129. Demo existing single family and construct two detached homes on two legal lots. *Subcommittee recommends motion to approve.*

4) 851 Wilbur Avenue. CDP 532189. Demo existing single family and construct two detached homes on two legal lots. *Subcommittee recommends motion to approve.*

Item 10– 8:15 **Elections Subcommittee (Information Item)** Presenter: Eve Anderson

- Item 11 Other Subcommittees and Reports (Time Permitting) Traffic & Parking: Michael Beltran Code Compliance: Jason Legros Pacific Beach Community Parking District: Michael Beltran or Debbie Conca Special Events: Debbie Conca or Eve Anderson Communications: Baylor Triplett
- Item 12 8:30 Adjournment

Next PBPG

Meeting: Wednesday, April 26, 2017 6:30-8:30 pm

MISSION BAY NAVIGATIONAL SAFETY DREDGING PROJECT

Community Planners Committee

January 24, 2017

MISSION BAY NAVIGATION SAFETY DREDGING PROJECT

Dredging under Charter Sect. 55.2

- Mission Bay Baseline Chart establishes baseline
- Mission Bay Park Master Plan approved by City Council can modify Baseline Chart (e.g., Rose and Tecolote Creek Wetlands, South Shores Basin, Ski Islands)

> When do you dredge?

• Navigation hazard determination made by Fire Department or MBPIFOC

How much do you dredge?

 When dredging is dictated for navigation safety it is to the elevations of the Mission Bay Baseline Chart unless chart elevations no longer provide adequate navigational safety

Project Summary

Mission Bay Navigational Safety Dredging Project

Status

- May 5, 2016 presented project design status to MBPC/MBPIFOC
- Anticipate a Fall 2017 construction start with work outside of summer season
- Environmental and Permitting are Underway
- Final construction engineering work is nearing completion

















Mission Bay Timeline

ACOE Diversion of San Diego River into Mission Bay (1852-1929)

Initiation of dredging

Creation of first deeper water on Mission Bay

Completion of dredging in West Bay and dredging of channel to De Anza Cove

Dredging of Quivera Basin, main channel and Mariner's Basin

Completion of Mission Bay Construction









DREDGING AND IMPACTS

- Dredging 122,000-220,850 CY
- Dredging Area is 63.36 acres
- Eelgrass impacts 42.93 acres
- Material reuse in borrow sites
- Eelgrass mitigated through replanting dredged and filled sites
- 1.2:1 mitigation need under CEMP

Schedule of Work

MISSION BAY NAVIGATIONAL SAFETY DREDGING

REVISED SCHEDULE 1/24/17

									MISSIO	N BAY NAVI	GATIONAL	SAFETY DR	DGING										
	2016		1		_				2017						-	2018							
	N	D	1	F	М	A	M	1	1	A	S	0	N	D	1		F	М	A	N		1	1
DESIGN/PERMITTING	14 A.			-			1	-		1			-	S									
CITY PERMITS: SDP Review			6																				_
SDP Approval HEARING																							
CEQA REVIEW																							_
MND (DRAFT/ FINAL document)	1																						
STATE PERMITS: CDP Review	1							1															-
STATE PERMITS: CDP Approval Hearing																							
AGENCY PERMITS: ACOE								1															_
AGENCY PERMITS: RWQCB										3													
PUBLIC NOTICING & COMMUNITY	1.1								-	-													-
ADVERTISE DREDGING CONTRACT	1																						
BID OPENING DREDGING CONTRACT										-			_										
AWARD DREDGING CONTRACT	0.0											-											_
ADVERTISE PLANTING/MAINT. CONTRACT	1																						_
BID OPENING PLANTING/MAINT. CONTRACT																							_
AWARD PLANTING/MAINT. CONTRACT																		-				-	_
DREDGING																					-		
NESTING																							
PLANTING																		-	-				
			_	_	_	_			-														
* ASSUMPTIONS	 Memos from mayor (expedite 401 permit) & PW (expedite SDP) Submit CDP, SDP A14and agency permits in Nov. FY 2017 MND finalized by mid-July FY 2017 DSD must complete SDP review by beginning of January in order to have MND out for public. 									*SDP must be finalized for resource agencies to complete their review.													

DREDGING PLANS



Maintenance Dredging



Dredge Material Reuse Plan



Dredge/Reuse at Leisure Lagoon



Beach Replacement



Beach Replacement



MITIGATION PLANS

MITIGATION ELEMENTS

- MINIMIZED IMPACT FOOTPRINT (<6% OF SHOALED AREA)
- DEDUCT PREVIOUSLY PERMITTED MAINTENANCE AREAS
- REPLANT WEST BASIN DREDGED AREAS
- RESTORE SAIL BAY BORROW PITS WITH EELGRASS
- APPLY MISSION BAY EELGRASS MITIGATION BANK AREAS TO OFFSET

QUESTIONS