City of San Diego

DNTRACTOR'S NAME: Pavement Coatings Co.
DDRESS: 10240 San Sevaine Way, Jurupa Valley, CA 91752
ELEPHONE NO.: (714) 826-3011 FAX NO.:
TY CONTACT: Juan E. Espindola, Senior Contract Specialist, Email: JEEspindola@sandiego.gov
Phone No. (619) 533-4491
A. Vance / A. James / Y. Kawai

BIDDING DOCUMENTS







SLURRY SEAL GROUP 2422



BID NO.:	K-24-2233-DBB-3
SAP NO. (IO):	21005427
CLIENT DEPARTMENT:	2116
COUNCIL DISTRICT:	1, 2, 3, 7
PROIECT TYPE:	ID

THIS CONTRACT WILL BE SUBJECT TO THE FOLLOWING:

- > THE CITY'S SUBCONTRACTING PARTICIPATION REQUIREMENTS FOR SLBE PROGRAM
- ➤ PREVAILING WAGE RATES: STATE ☐ FEDERAL ☐
- APPRENTICESHIP
- > THIS IS A GAS TAX FUNDED (SB1) CONTRACT THROUGH THE DEPARTMENT OF CALIFORNIA TRANSPORTATION COMMISSION (CTC)

BID DUE DATE:

2:00 PM OCTOBER 31, 2023

CITY OF SAN DIEGO'S ELECTRONIC BIDDING SITE, PLANETBIDS

http://www.sandiego.gov/cip/bidopps/index.shtml

ENGINEER OF WORK

The engineering Specifications and Special Provisions contained herein have been prepared by or under the direction of the following Registered Engineer:

For City Engineer

9/18/2023 Date

Seal:



TABLE OF CONTENTS

2E(CHC	אכ	4G
1.	REG	QUIRED DOCUMENTS SCHEDULE	1
2.	NO	DTICE INVITING BIDS	5
3.	INS	STRUCTIONS TO BIDDERS	7
4.	PEF	RFORMANCE AND PAYMENT BONDS17	7
5.	ΑT	TACHMENTS:	
	Α	SCOPE OF WORK)
	В.	RESERVED	
	C.	EQUAL OPPORTUNITY CONTRACTING PROGRAM	
	D.	PREVAILING WAGE	
	E.	SUPPLEMENTARY SPECIAL PROVISIONS48	3
		1. Appendix A - Notice of Exemptions85	5
		2. Appendix B - Fire Hydrant Meter Program92	
		3. Appendix C - Materials Typically Accepted by Certificate of Compliance 106	
		4. Appendix D - Sample City Invoice with Cash Flow Forecast	
		5. Appendix E - Overall Location Map	
		6. Appendix F - Resurfacing Limit Maps	
		7. Appendix G - Contractor's Daily Quality Control Inspection Report	
		8. Appendix H - List of Proposed Work	
		10. Appendix J - Sample of Public Notice (SB1 Funded Only)	
		11. Appendix K - Advanced Metering Infrastructure (AMI) Device Protection	
		12. Appendix L - Advanced Construction Notice	
		13. Appendix M - Scrub Broom Diagram 172	
	F.	RESERVED	1
	G.	CONTRACT AGREEMENT	5
6.	CEI	RTIFICATIONS AND FORMS	3

REQUIRED DOCUMENTS SCHEDULE DURING BIDDING AND AWARDING

The Bidder's attention is directed to the City's Municipal Code §22.0807(d)(2) for important information regarding grounds for debarment for failure to submit required documentation.

The specified Equal Opportunity Contracting Program (EOCP) forms are available for download from the City's web site at:

http://www.sandiego.gov/eoc/forms/index.shtml

ITEM	DOCUMENT TO BE SUBMITTED	WHEN DUE	FROM
1.	Bid Bond (PDF via PlanetBids)	At Time of Bid	ALL BIDDERS
2.	Contractors Certification of Pending Actions	At Time of Bid	ALL BIDDERS
3.	Mandatory Disclosure of Business Interests	At Time of Bid	ALL BIDDERS
4.	Debarment and Suspension Certification for Prime Contractors	At Time of Bid	ALL BIDDERS
5.	Debarment and Suspension Certification for Subcontractors, Suppliers & Mfgrs	At Time of Bid	ALL BIDDERS
6.	Bid Bond (Original)	By 5PM 1 working day after bid opening	ALL BIDDERS
7.	SLBE Good Faith Effort Documentation	By 5 PM 3 working days after bid opening	ALL BIDDERS
8.	Form AA60 – List of Work Made Available	By 5 PM 3 working days after bid opening with Good Faith Effort (GFE) documentation	ALL BIDDERS
9.	If the Contractor is a Joint Venture: • Joint Venture Agreement • Joint Venture License	Within 10 working days of receipt by bidder of contract forms	AWARDED BIDDER
10.	Payment & Performance Bond; Certificates of Insurance & Endorsements; and Signed Contract Agreement Page	Within 10 working days of receipt by bidder of contract forms and NOI	AWARDED BIDDER
11.	Listing of "Other Than First Tier" Subcontractors	Within 10 working days of receipt by bidder of contract forms	AWARDED BIDDER

NOTICE INVITING BIDS

- **1. SUMMARY OF WORK:** This is the City of San Diego's (City) solicitation process to acquire Construction services for **Slurry Seal Group 2422.** For additional information refer to Attachment A.
- 2. **FULL AND OPEN COMPETITION:** This solicitation is subject to full and open competition and may be bid by Contractors on the City's approved Prequalified Contractors List. For information regarding the Contractors Prequalified list visit the City's web site: http://www.sandiego.gov.
- **3. ESTIMATED CONSTRUCTION COST:** The City's estimated construction cost for this project is \$8,890,000.
- 4. BID DUE DATE AND TIME ARE: OCTOBER 31, 2023 at 2:00 PM.
- 5. PREVAILING WAGE RATES APPLY TO THIS CONTRACT: Refer to Attachment D.
- **6. LICENSE REQUIREMENT**: To be eligible for award of this contract, Prime contractor must possess the following licensing classification: **A** or **C-12** or **C-32**
- **7. SUBCONTRACTING PARTICIPATION PERCENTAGES**: Subcontracting participation percentages apply to this contract.
 - **7.1.** The City has incorporated **mandatory** SLBE-ELBE subcontractor participation percentages to enhance competition and maximize subcontracting opportunities. For the purpose of achieving the mandatory subcontractor participation percentages, a recommended breakdown of the SLBE and ELBE subcontractor participation percentages based upon certified SLBE and ELBE firms has also been provided to achieve the mandatory subcontractor participation percentages:

SLBE participation
 ELBE participation
 Total mandatory participation
 15.1%

- **7.2.** The current list of Certified SLBE/ELBE Firms to be used for outreach for this project is posted to the Documents tab on PlanetBids.
- **7.3.** The Bid may be declared non-responsive if the Bidder fails to meet the following requirements:
 - **7.3.1.** Include SLBE-ELBE certified subcontractors at the overall mandatory participation percentage identified in this document; OR
 - **7.3.2.** Submit Good Faith Effort (GFE) documentation, saved in searchable Portable Document Format (PDF), demonstrating the Bidder made a good faith effort to conduct outreach to and include SLBE-ELBE Subcontractors as required in

 Slurry Seal Group 2422
 K-24-2233-DBB-3
 5 | Page

this solicitation by 5 PM 3 Working Days after the Bid opening if the overall mandatory participation percentage is not met.

All submittals in searchable PDF shall be submitted electronically within the prescribed time identified in the contract documents via PlanetBids by invitation to the point of contact named in the bid provided by the Contract Specialist to all bidders.

8. AWARD PROCESS:

- **8.1.** The Award of this contract is contingent upon the Contractor's compliance with all conditions of Award as stated within these documents and within the Notice of Intent to Award.
- **8.2.** Upon acceptance of bids and determination of the apparent low bidder, the City will prepare the contract documents for execution within approximately 21 days of the date of the bid opening. The City will then award the contract upon receipt of properly signed Contract, bonds, and insurance documents.
- **8.3.** This contract will be deemed executed and effective only upon the signing of the Contract by the Mayor or his designee and approval as to form by the City Attorney's Office.
- **8.4.** The low Bid will be determined by the Base Bid.
- **8.5.** Once the low Bid has been determined, the City may, at its sole discretion, award the contract for the Base Bid alone.

9. SUBMISSION OF QUESTIONS:

9.1. The Director (or Designee) of the Purchasing & Contracting Department is the officer responsible for opening, examining, and evaluating the competitive Bids submitted to the City for the acquisition, construction and completion of any public improvement except when otherwise set forth in these documents. Any questions related to this solicitation shall be submitted to:

IEEspindola@sandiego.gov

- **9.2.** Questions received less than 14 days prior to the date for opening of Bids may not be considered.
- **9.3.** Questions or clarifications deemed by the City to be material shall be answered via issuance of an addendum and posted to the City's online bidding service.

Only questions answered by formal written addenda shall be binding. Oral and other interpretations or clarifications shall be without legal effect. It is the Bidder's responsibility to be informed of any addenda that have been issued and to include all such information in its Bid.

INSTRUCTIONS TO BIDDERS

1. PREQUALIFICATION OF CONTRACTORS:

- **1.1.** Contractors submitting a Bid must be pre-qualified for the total amount proposed, including all alternate items, prior to the date of submittal. Bids from contractors who have not been pre-qualified as applicable and Bids that exceed the maximum dollar amount at which contractors are pre-qualified may be deemed **non-responsive** and ineligible for award.
- **1.2.** The completed application must be submitted online no later than 2 weeks prior to the bid opening.
- **1.3. Joint Venture Bidders Cumulative Maximum Bidding Capacity:** For projects with an engineer's estimate of \$30,000,000 or greater, Joint Ventures submitting bids may be deemed responsive and eligible for award if the cumulative maximum bidding capacity of the individual Joint Venture entities is equal to or greater than the total amount proposed.
 - **1.3.1.** Each of the entities of the Joint Venture must have been previously prequalified at a minimum of \$15,000,000.
 - **1.3.2.** Bids submitted with a total amount proposed of less than \$30,000,000 are not eligible for Cumulative Maximum Bidding Capacity prequalification. To be eligible for award in this scenario, the Joint Venture itself or at least one of the Joint Venture entities must have been prequalified for the total amount proposed.
 - **1.3.3.** Bids submitted by Joint Ventures with a total amount proposed of \$30,000,000 or greater on a project with an engineer's estimate of less than \$30,000,000 are not eligible for Cumulative Maximum Bidding Capacity prequalification.
 - **1.3.4.** The Joint Venture designated as the Apparent Low Bidder shall provide evidence of its corporate existence and furnish good and approved bonds in the name of the Joint Venture within 14 Calendar Days of receipt by the Bidder of a form of contract for execution.
- **1.4.** Complete information and links to the on-line prequalification application are available at:

http://www.sandiego.gov/cip/bidopps/pregualification

1.5. Due to the City's responsibility to protect the confidentiality of the contractors' information, City staff will not be able to provide information regarding contractors' prequalification status over the telephone. Contractors may access real-time information about their prequalification status via their vendor profile on <u>PlanetBids.™</u>

- 2. **ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS:** Bids will be received in electronic format (eBids) EXCLUSIVELY at the City of San Diego's electronic bidding (eBidding) site, at: http://www.sandiego.gov/cip/bidopps/index.shtml and are due by the date, and time shown on the cover of this solicitation.
 - **2.1. BIDDERS MUST BE PRE-REGISTERED** with the City's bidding system and possess a system-assigned Digital ID in order to submit and electronic bid.
 - 2.2. The City's bidding system will automatically track information submitted to the site including IP addresses, browsers being used and the URLs from which information was submitted. In addition, the City's bidding system will keep a history of every login instance including the time of login, and other information about the user's computer configuration such as the operating system, browser type, version, and more. Because of these security features, Contractors who disable their browsers' cookies will not be able to log in and use the City's bidding system.
 - 2.3. The City's electronic bidding system is responsible for bid tabulations. Upon the bidder's or proposer's entry of their bid, the system will ensure that all required fields are entered. The system will not accept a bid for which any required information is missing. This includes all necessary pricing, subcontractor listing(s) and any other essential documentation and supporting materials and forms requested or contained in these solicitation documents.
 - 2.4. BIDS REMAIN SEALED UNTIL BID DEADLINE. eBids are transmitted into the City's bidding system via hypertext transfer protocol secure (https) mechanism using SSL 128-256 bit security certificates issued from Verisign/Thawte which encrypts data being transferred from client to server. Bids submitted prior to the "Bid Due Date and Time" are not available for review by anyone other than the submitter who has until the "Bid Due Date and Time" to change, rescind or retrieve its proposal should it desire to do so.
 - **2.5. BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME**. Once the bid deadline is reached, no further submissions are accepted into the system. Once the Bid Due Date and Time has lapsed, bidders, proposers, the general public, and City staff are able to immediately see the results on line. City staff may then begin reviewing the submissions for responsiveness, EOCP compliance and other issues. The City may require any Bidder to furnish statement of experience, financial responsibility, technical ability, equipment, and references.
 - **2.6. RECAPITULATION OF THE WORK**. Bids shall not contain any recapitulation of the Work. Conditional Bids may be rejected as being non-responsive. Alternative proposals will not be considered unless called for.

 Slurry Seal Group 2422
 K-24-2233-DBB-3
 8 | Page

- **2.7. BIDS MAY BE WITHDRAWN** by the Bidder only up to the bid due date and time.
 - 2.7.1. Important Note: Submission of the electronic bid into the system may not be instantaneous. Due to the speed and capabilities of the user's internet service provider (ISP), bandwidth, computer hardware and other variables, it may take time for the bidder's submission to upload and be received by the City's eBidding system. It is the bidder's sole responsibility to ensure their bids are received on time by the City's eBidding system. The City of San Diego is not responsible for bids that do not arrive by the required date and time.
- **2.8. ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE:** To request a copy of this solicitation in an alternative format, contact the Purchasing & Contracting Department, Public Works Division Contract Specialist listed on the cover of this solicitation at least five (5) working days prior to the Bid/Proposal due date to ensure availability.

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT:

- **3.1.** The bidder, by submitting its electronic bid, acknowledges that doing so carries the same force and full legal effect as a paper submission with a longhand (wet) signature.
- **3.2.** By submitting an electronic bid, the bidder certifies that the bidder has thoroughly examined and understands the entire Contract Documents (which consist of the plans and specifications, drawings, forms, affidavits and the solicitation documents), and that by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to and is bound by the entire Contract Documents, including any addenda issued thereto, and incorporated by reference in the Contract Documents.
- **3.3.** The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury under the laws of the State of California, that the certification, forms and affidavits submitted as part of this bid are true and correct.
- 3.4. The Bidder agrees to the construction of the project as described in Attachment "A-Scope of Work" for the City of San Diego, in accordance with the requirements set forth herein for the electronically submitted prices. The Bidder guarantees the Contract Price for a period of 120 days from the date of Bid opening. The duration of the Contract Price guarantee shall be extended by the number of days required for the City to obtain all items necessary to fulfill all conditions precedent.
- 4. BIDS ARE PUBLIC RECORDS: Upon receipt by the City, Bids shall become public records subject to public disclosure. It is the responsibility of the respondent to clearly identify any confidential, proprietary, trade secret or otherwise legally privileged information contained within the Bid. General references to sections of the California Public Records Act (PRA) will not suffice. If the Contractor does not provide applicable case law that clearly establishes that the requested information is exempt from the disclosure requirements of the PRA, the City

 Slurry Seal Group 2422
 K-24-2233-DBB-3
 9 | Page

shall be free to release the information when required in accordance with the PRA, pursuant to any other applicable law, or by order of any court or government agency, and the Contractor will hold the City harmless for release of this information.

5. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM:

5.1. Prior to the Award of the Contract or Task Order, you and your Subcontractors and Suppliers must register with the City's web-based vendor registration and bid management system. For additional information go to:

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg

- **5.2.** The City may not award the contract until registration of all subcontractors and suppliers is complete. In the event this requirement is not met within the time frame specified in the Notice of Intent to Award letter, the City reserves the right to rescind the Notice of Award / Intent to Award and to make the award to the next responsive and responsible bidder / proposer
- **JOINT VENTURE CONTRACTORS:** Provide a copy of the Joint Venture agreement and the Joint Venture license to the City within 14 Calendar Days after receiving the Contract forms.

7. INSURANCE REQUIREMENTS:

- **7.1.** All certificates of insurance and endorsements required by the contract are to be provided upon issuance of the City's Notice of Intent to Award letter.
- **7.2.** Refer to sections 5-4, "INSURANCE" of the Supplementary Special Provisions (SSP) for the insurance requirements which must be met.
- **8. REFERENCE STANDARDS:** Except as otherwise noted or specified, the Work shall be completed in accordance with the following standards:

Title	Edition	Document Number
Standard Specifications for Public Works Construction ("The GREENBOOK") http://www.greenbookspecs.org/	2021	ECPI010122-01
City of San Diego Standard Specifications for Public Works Construction ("The WHITEBOOK")* https://www.sandiego.gov/ecp/edocref/greenbook	2021	ECPI010122-02
City of San Diego Standard Drawings* https://www.sandiego.gov/ecp/edocref/standarddraw	2021	ECPI010122-03
Citywide Computer Aided Design and Drafting (CADD) Standards https://www.sandiego.gov/ecp/edocref/drawings	2018	PWPI010119-04
California Department of Transportation (CALTRANS) Standard Specifications https://dot.ca.gov/programs/design/july-2023-ccs-standard-plans-and- standard-specifications	2023	ECPD092023-05

Title	Edition	Document Number
CALTRANS Standard Plans https://dot.ca.gov/programs/design/july-2023-ccs-standard-plans-and-standard-specifications	2023	ECPD092023-06
California Manual on Uniform Traffic Control Devices Revision 7 (CA MUTCD Rev 7) https://dot.ca.gov/programs/safety-programs/camutcd	2014	ECPD081023-07

NOTE:

*Available online under Engineering Documents and References at:

https://www.sandiego.gov/ecp/edocref/

*Electronic updates to the Standard Drawings may also be found in the link above

- 9. CITY'S RESPONSES AND ADDENDA: The City, at its discretion, may respond to any or all questions submitted in writing via the City's eBidding web site in the <u>form of an addendum</u>. No other responses to questions, oral or written shall be of any force or effect with respect to this solicitation. The changes to the Contract Documents through addenda are made effective as though originally issued with the Bid. The Bidders shall acknowledge the receipt of Addenda at the time of bid submission.
- 10. CITY'S RIGHTS RESERVED: The City reserves the right to cancel the Notice Inviting Bids at any time, and further reserves the right to reject submitted Bids, without giving any reason for such action, at its sole discretion and without liability. Costs incurred by the Bidder(s) as a result of preparing Bids under the Notice Inviting Bids shall be the sole responsibility of each bidder. The Notice Inviting Bids creates or imposes no obligation upon the City to enter a contract.
- 11. **CONTRACT PRICING:** This solicitation is for a Lump Sum contract with Unit Price provisions as set forth herein. The Bidder agrees to perform construction services for the City of San Diego in accordance with these contract documents for the prices listed below. The Bidder further agrees to guarantee the Contract Price for a period of 120 days from the date of Bid opening. The duration of the Contract Price guarantee may be extended, by mutual consent of the parties, by the number of days required for the City to obtain all items necessary to fulfill all contractual conditions.

12. SUBCONTRACTOR INFORMATION:

12.1. LISTING OF SUBCONTRACTORS. In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act" of the California Public Contract Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who will perform work, labor, render services or who specially fabricates and installs a portion [type] of the work or improvement, in an amount in excess of 0.5% of the Contractor's total Bid. The Bidder shall also state within the description, whether the subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER. The Bidder shall state the DIR REGISTRATION NUMBER for all subcontractors and shall further state within the description, the PORTION of the work which will be performed by each subcontractor under this Contract. The Contractor shall list only one Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Bid to be performed

shall be stated for all subcontractors listed. Failure to comply with this requirement may result in the Bid being rejected as **non-responsive** and ineligible for award. The Bidder's attention is directed to the Special Provisions – Section 3-2, "Self-Performance", which stipulates the percent of the Work to be performed with the Bidders' own forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which Bidders are seeking recognition towards achieving any mandatory, voluntary (or both) subcontracting participation goals.

Additionally, pursuant to California Senate Bill 96 and in accordance with the requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or proposal to the City, Contractor is certifying that he or she has verified that all subcontractors used on this public work project are registered with the California Department of Industrial Relations (DIR). **The Bidder shall provide the name, address, license number, DIR registration number of any Subcontractor – regardless of tier** - who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement pursuant to the contract.

- 12.2. LISTING OF SUPPLIERS. Any Bidder seeking the recognition of Suppliers of equipment, materials, or supplies obtained from third party Suppliers towards achieving any mandatory or voluntary (or both) subcontracting participation goals shall provide, at a minimum, the NAME, LOCATION (CITY), DIR REGISTRATION NUMBER and the DOLLAR VALUE of each supplier. The Bidder will be credited up to 60% of the amount to be paid to the Suppliers for materials and supplies unless vendor manufactures or substantially alters materials and supplies, in which case, 100% will be credited. The Bidder is to indicate within the description whether the listed firm is a supplier or manufacturer. If no indication is provided, the listed firm will be credited at 60% of the listed dollar value for purposes of calculating the Subcontractor Participation Percentage.
- 12.3. LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES. For subcontractors or suppliers to be used on alternate items, bidder shall use the provided "Subcontractors For Alternates" form and shall indicate for each alternate subcontract whether it is an additive or deductive alternate; the subcontractor's name, location, phone number, email address, CA license number, and DIR registration number; whether the subcontractor is a designer, constructor or supplier; the type of work the subcontractor will be performing; and the dollar value of the subcontract for that alternate item. Failure to comply with this requirement may result in the bid being rejected as nonresponsive and ineligible for award.
- **13. SUBMITTAL OF "OR EQUAL" ITEMS:** See Section 4-6, "Trade Names" in The WHITEBOOK and as amended in the SSP.

14. AWARD:

14.1. The Award of this contract is contingent upon the Contractor's compliance with all conditions precedent to Award.

- **14.2.** Upon acceptance of a Bid, the City will prepare contract documents for execution within approximately 21 days of the date of the Bid opening and award the Contract approximately within 7 days of receipt of properly executed Contract, bonds, and insurance documents.
- **14.3.** This contract will be deemed executed and effective only upon the signing of the Contract by the Mayor or his designee and approval as to form the City Attorney's Office.
- **15. SUBCONTRACT LIMITATIONS:** The Bidder's attention is directed to Standard Specifications for Public Works Construction, Section 3-2, "SELF-PERFORMANCE" in The GREENBOOK and as amended in the SSP which requires the Contractor to self-perform not less than the specified amount. Failure to comply with this requirement shall render the bid **non-responsive** and ineligible for award.
- **16. AVAILABILITY OF PLANS AND SPECIFICATIONS:** Contract Documents may be obtained by visiting the City's website: http://www.sandiego.gov/cip/. Plans and Specifications for this contract are also available for review in the office of the City Clerk or Purchasing & Contracting Department, Public Works Division.
- 17. ONLY ONE BID PER CONTRACTOR SHALL BE ACCCEPTED: No person, firm, or corporation shall be allowed to make, file, or be interested in more than one (1) Bid for the same work unless alternate Bids are called for. A person, firm or corporation who has submitted a subproposal to a Bidder, or who has quoted prices on materials to a Bidder, is not hereby disqualified from submitting a sub-proposal or quoting prices to other Bidders or from submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in the rejection of all bids submitted.
- 18. SAN DIEGO BUSINESS TAX CERTIFICATE: The Contractor and Subcontractors, not already having a City of San Diego Business Tax Certificate for the work contemplated shall secure the appropriate certificate from the City Treasurer, Civic Center Plaza, First floor and submit to the Contract Specialist upon request or as specified in the Contract Documents. Tax Identification numbers for both the Bidder and the listed Subcontractors must be submitted on the City provided forms within these documents.

19. BIDDER'S GUARANTEE OF GOOD FAITH (BID SECURITY) FOR DESIGN-BID-BUILD CONTRACTS:

- **19.1.** For bids \$250,000 and above, bidders shall submit Bid Security at bid time. Bid Security shall be in one of the following forms: a cashier's check, or a properly certified check upon some responsible bank; or an approved corporate surety bond payable to the City of San Diego for an amount of not less than 10% of the total bid amount.
- **19.2.** This check or bond, and the monies represented thereby, will be held by the City as a guarantee that the Bidder, if awarded the contract, will in good faith enter into the contract and furnish the required final performance and payment bonds.
- **19.3.** The Bidder agrees that in the event of the Bidder's failure to execute this contract and provide the required final bonds, the money represented by the cashier's or certified check will remain the property of the City; and the Surety agrees that it will pay to the City the damages, not exceeding the sum of 10% of the amount of the Bid, that the City may suffer as a result of such failure.

- **19.4.** At the time of bid submission, bidders must upload and submit an electronic PDF copy of the aforementioned bid security. Whether in the form of a cashier's check, a properly certified check or an approved corporate surety bond payable to the City of San Diego, the bid security must be uploaded to the City's eBidding system. By 5PM, 1 working day after the bid opening date, all bidders must provide the City with the original bid security.
- **19.5.** Failure to submit the electronic version of the bid security at the time of bid submission AND failure to provide the original by 5PM, 1 working day after the bid opening date shall cause the bid to be rejected and deemed **non-responsive**.

Original Bid Bond shall be submitted to: Purchasing & Contracting Department, Public Works Division 1200 3rd Ave., Suite 200, MS 56P

San Diego, California, 92101

To the Attention of the Contract Specialist on the Front Page of this solicitation.

20. AWARD OF CONTRACT OR REJECTION OF BIDS:

- **20.1.** This contract may be awarded to the lowest responsible and reliable Bidder.
- **20.2.** Bidders shall complete ALL eBid forms as required by this solicitation. Incomplete eBids will not be accepted.
- **20.3.** The City reserves the right to reject any or all Bids, to waive any informality or technicality in Bids received, and to waive any requirements of these specifications as to bidding procedure.
- **20.4.** Bidders will not be released on account of their errors of judgment. Bidders may be released only upon receipt by the City within 3 Working Days of the bid opening, written notice from the Bidder which shows proof of honest, credible, clerical error of a material nature, free from fraud or fraudulent intent; and of evidence that reasonable care was observed in the preparation of the Bid.
- **20.5.** A bidder who is not selected for contract award may protest the award of a contract to another bidder by submitting a written protest in accordance with the San Diego Municipal Code.
- **20.6.** The City of San Diego will not discriminate in the award of contracts with regard to race, religion creed, color, national origin, ancestry, physical handicap, marital status, sex or age.
- **20.7.** Each Bid package properly signed as required by these specifications shall constitute a firm offer which may be accepted by the City within the time specified herein.
- **20.8.** The City reserves the right to evaluate all Bids and determine the lowest Bidder on the basis of the base bid and any proposed alternates or options as detailed herein.

21. BID RESULTS:

21.1. The availability of the bids on the City's eBidding system shall constitute the public announcement of the apparent low bidder. In the event that the apparent low bidder is subsequently deemed non-responsive or non-responsible, a notation of such will be

- made on the eBidding system. The new ranking and apparent low bidder will be adjusted accordingly.
- **21.2.** To obtain the bid results, view the results on the City's web site, or request the results by U.S. mail and provide a self-addressed, stamped envelope. If requesting by mail, be sure to reference the bid name and number. The bid tabulations will be mailed to you upon their completion. The results will not be given over the telephone.

22. THE CONTRACT:

- **22.1.** The Bidder to whom award is made shall execute a written contract with the City of San Diego and furnish good and approved bonds and insurance certificates specified by the City within 14 days after receipt by Bidder of a form of contract for execution unless an extension of time is granted to the Bidder in writing.
- **22.2.** If the Bidder takes longer than 14 days to fulfill these requirements, then the additional time taken shall be added to the Bid guarantee. The Contract shall be made in the form adopted by the City, which includes the provision that no claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, or employee of the City for or on account of anything done or omitted to be done in connection with this contract, nor shall any such officer, agent, or employee be liable hereunder.
- **22.3.** If the Bidder to whom the award is made fails to enter into the contract as herein provided, the award may be annulled and the Bidder's Guarantee of Good Faith will be subject to forfeiture. An award may be made to the next lowest responsible and reliable Bidder who shall fulfill every stipulation embraced herein as if it were the party to whom the first award was made.
- **22.4.** Pursuant to the San Diego City Charter section 94, the City may only award a public works contract to the lowest responsible and reliable Bidder. The City will require the Apparent Low Bidder to (i) submit information to determine the Bidder's responsibility and reliability, (ii) execute the Contract in form provided by the City, and (iii) furnish good and approved bonds and insurance certificates specified by the City within 14 Days, unless otherwise approved by the City, in writing after the Bidder receives notification from the City, designating the Bidder as the Apparent Low Bidder and formally requesting the above mentioned items.
- 22.5. The award of the Contract is contingent upon the satisfactory completion of the above-mentioned items and becomes effective upon the signing of the Contract by the Mayor or designee and approval as to form by the City Attorney's Office. If the Apparent Low Bidder does not execute the Contract or submit required documents and information, the City may award the Contract to the next lowest responsible and reliable Bidder who shall fulfill every condition precedent to award. A corporation designated as the Apparent Low Bidder shall furnish evidence of its corporate existence and evidence that the officer signing the Contract and bond for the corporation is duly authorized to do so.
- **EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:** The Bidder shall examine carefully the Project Site, the Plans and Specifications, other materials as described in the Special Provisions, Section 3-9, "TECHNICAL STUDIES AND SUBSURFACE DATA", and the proposal forms (e.g., Bidding Documents). The submission of a Bid shall be conclusive

evidence that the Bidder has investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and scope of work, the quantities of materials to be furnished, and as to the requirements of the Bidding Documents Proposal, Plans, and Specifications.

- **24. CITY STANDARD PROVISIONS:** This contract is subject to the following standard provisions. See The WHITEBOOK for details.
 - **24.1.** The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-Free Workplace.
 - **24.2.** The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to the Americans with Disabilities Act.
 - **24.3.** The City of San Diego Municipal Code §22.3004 for Contractor Standards.
 - **24.4.** The City of San Diego's Labor Compliance Program and the State of California Labor Code §§1771.5(b) and 1776.
 - **24.5.** Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning the employment of apprentices by contractors and subcontractors performing public works contracts.
 - **24.6.** The City's Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San Diego Municipal Code (SDMC).
 - **24.7.** The City's Information Security Policy (ISP) as defined in the City's Administrative Regulation 90.63.

25. PRE-AWARD ACTIVITIES:

- **25.1.** The contractor selected by the City to execute a contract for this Work shall submit the required documentation as specified herein and in the Notice of Intent to Award. Failure to provide the information as specified may result in the Bid being rejected as **non-responsive.**
- **25.2.** The decision that bid is non-responsive for failure to provide the information required within the time specified shall be at the sole discretion of the City.

Bond # 024272561 Premium: \$26,663.00

PERFORMANCE BOND, LABOR AND MATERIALMEN'S BOND FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND:

Pavement Coatings Co.	, а	corporation,	as	principal,	and
The Ohio Casualty Insurance Company	, a	corporation	autl	horized to	o do
business in the State of California, as Surety, hereby obligate the	ems	elves, their suc	:cess	ors and as	signs,
jointly and severally, to The City of San Diego a mu	nici	oal corporatio	n iı	n the sui	m of
Seven Million Two Hundred Seventy Three Thousand Six Hung	dred	Ninety Three	Doll	ars and Se	<u>venty</u>
Four Cents (\$7,273,693.74) for the faithful performance of the	e an	nexed contrac	t, an	d in the su	ım of
Seven Million Two Hundred Seventy Three Thousand Six Hund	dred	Ninety Three	Doll	ars and Se	<u>venty</u>
Four Cents (\$7,273,693.74) for the benefit of laborers and mate	erial	men designat	ed be	elow.	

Conditions:

If the Principal shall faithfully perform the annexed contract with the City of San Diego, California, then the obligation herein with respect to a faithful performance shall be void; otherwise it shall remain in full force.

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for or performing labor in the execution of this contract, and shall pay all amounts due under the California Unemployment Insurance Act then the obligation herein with respect to laborers and materialmen shall be void; otherwise it shall remain in full force.

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all persons, firms and corporations entitled to file claims under the provisions of Article 2. Claimants, (iii) public works of improvement commencing with Civil Code Section 9100 of the Civil Code of the State of California.

Changes in the terms of the annexed contract or specifications accompanying same or referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives notice of same.

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the provisions of this bond.

The Surety expressly agrees that the City of San Diego may reject any contractor or subcontractor which may be proposed by Surety in fulfillment of its obligations in the event of default by the Principal.

The Surety shall not utilize the Principal in completing the improvements and work specified in the Agreement in the event the City terminates the Principal for default.

PERFORMANCE BOND, LABOR AND MATERIALMEN'S BOND (continued)

THE CITY OF SAN DIEGO	APPROVED AS TO FORM		
By: Benie Danige	Mara W. Elliott, City Attorney By:		
Print Name: <u>Berric Doringo</u> Deputy Director Purchasing & Contracting Department	Print Name: PYAN P. GEPPITY Deputy City Attorney		
Date: 12/18/2023	Date: 2 22 7023		
CONTRACTOR By:	SURETY By:		
Print Name: JAMES WN VICE PRESIDENT	Attorney-In-Fact		
Date: 12/6/2023	Date: 12/04/2023		
	790 The City Drive South, Suite 200, Orange, CA 92868 Local Address of Surety		
	(714) 634-5717 (Liberty)		
	Local Phone Number of Surety		
	\$26,663.00		
	Premium		
	024272561		
	Bond Number		

A notary public or other officer completing this certificate we to which this certificate is attached, and not the truthfulned	verifies only the identity of the individual who signed the document ess, accuracy, or validity of that document.
State of California County of Riverside	}
On December 6th, 2023 before me, O	ttly J Gettle, Notary Public
Date	Here Insert Name and Title of the Officer
personally appeared James Wu	
	Name(s) of Signer(s)
to the within instrument and acknowledged to me t	gnature(s) on the instrument the person(s), or the entity
OTTLY J. GETTLE Notary Public - California Riverside County Commission # 2383490 My Comm. Expires Nov 17, 2025	I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct. WITNESS my hand and official seal.
Place Notary Seal and/or Stamp Above	Signature Signature of Notary Public
	TIONAL —
	n deter alteration of the document or is form to an unintended document.
Description of Attached Document Title or Type of Document:	
Document Date:	Number of Pages:
Signer(s) Other Than Named Above:	
Capacity(ies) Claimed by Signer(s) Signer's Name: □ Corporate Officer – Title(s):	Signer's Name:
□ Partner - □ Limited □ General	☐ Partner — ☐ Limited ☐ General
☐ Individual ☐ Attorney in Fact ☐ Guardian of Conservator	☐ Individual ☐ Attorney in Fact ☐ Trustee ☐ Guardian of Conservator

□ Other: _

Signer is Representing:

Signer is Representing: _____

□ Other: _

CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

\(\text{\constant}\) \(\
A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.
State of California)
County of Orange
On December 4, 2023 before me, Brigid Lopez, Notary Public ,
Date Here Insert Name and Title of the Officer
personally appeared <u>Evett Lam</u>
Name(s) of Signer(s)
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/axe subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.
BRIGID LOPEZ WITNESS my hand and official seal.
Notary Public - California Orange County Commission # 2444630 Signature Burand Agree Signature
My Comm. Expires May 2, 2027 Signature of Motary Public
Place Notary Seal Above
Though this section is optional, completing this information can deter alteration of the document or fraudulent reattachment of this form to an unintended document.
Description of Attached Document
Title or Type of Document: Document Date:
Number of Pages: Signer(s) Other Than Named Above:
Capacity(ies) Claimed by Signer(s) Signer's Name: Signer's Name:
Signer's Name: Signer's Name: Corporate Officer — Title(s): Corporate Officer — Title(s):
☐ Partner — ☐ Limited ☐ General / ☐ Partner — ☐ Limited ☐ General
☐ Individual ☐ Attorney in Fact ☐ Individual ☐ Attorney in Fact
☐ Trustee ☐ Guardian or Conservator ☐ Trustee ☐ Guardian or Conservator ☐ Other: ☐
Signer Is Representing: Signer Is Representing:
©2014 National Notary Association • www.NationalNotary.org • 1-800-US NOTARY (1-800-876-6827) Item #5907



This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.

> Liberty Mutual Insurance Company The Ohio Casualty Insurance Company **West American Insurance Company**

Certificate No: 8208193-971991

Attorney or email

POWER OF ATTORNEY

TOWER OF ATTORNET	
KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that Liberty Mutual Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized under the laws of the State of Indiana (herein collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Brian A. McGoldrick, Brigid Lopez, Evett Lam, Marisella Rivera	
all of the city of Placentia state of CA each individually if there be more than one named, its true and lawful attorney-in-fact to make, execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons.	
IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed thereto this 21st day of June , 2022 .	
State of PENNSYLVANIA County of MONTGOMERY On this 21st day of June, 2022 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.	quiries, ıal.com.
State of PENNSYLVANIA County of MONTGOMERY Ss	tion in
On this 21st day of June , 2022 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.	verifica R@liber
IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.	S
Commonwealth of Pennsylvania - Notary Seal	뜻의



Teresa Pastella, Notary Public Montgomery County riesion evoires March 28, 2025 Commission number 11260

This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:

ARTICLE IV - OFFICERS: Section 12. Power of Attorney.

Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the r bond a. call f President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such For bor please instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.

ARTICLE XIII - Execution of Contracts: Section 5. Surety Bonds and Undertakings.

Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings. bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if signed by the president and attested by the secretary.

Certificate of Designation - The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-infact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations.

Authorization - By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with the same force and effect as though manually affixed.

I. Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and has not been revoked. 🐣

IN TESTIMONY WHEREOF I have hereunto set my hand and affixed the seals of said Companies this 4th day of







Renee C. Llewellyn, Assistant Secretary

ATTACHMENTS

ATTACHMENT A

SCOPE OF WORK

SCOPE OF WORK

- 1. **SCOPE OF WORK:** Slurry Seal Group 2422 involves furnishing all labor, materials, equipment, services, and construction related to surface seal work on existing paved roadways in various areas throughout the City of San Diego. The work includes: placement of rubber polymer modified slurry seal (RPMS), placement of polymer modified rejuvenating emulsion (PMRE) scrub seal and screenings, micro milling, flush coat application, crack sealing, removal of humps & pavement irregularities, asphalt mill and pave, and digouts, pavement base repairs, milling and disposal of pavement fabric, development of a QA/QC plan that includes inspection and testing for asphalt and surface seal work, replacing traffic signal detection loops and stub outs, adjusting existing City manhole frames and covers to grade, raising appurtenances to grade (water, sewer), raising survey monuments to grade, reconstructing survey monument boxes, street and sidewalk sweeping, removal and replacement of existing thermoplastic striping and markings/legends, implementation of new striping plans, traffic control drawings & permits, weed abatement, storm drain inlet protection, installation of inlet markings, sediment control, and possible night and weekend work. All work would occur within the public right-of-way (paved streets) or previously disturbed non-sensitive areas only, and outside of the City's Multiple Habitat Planning Area (MHPA). No sensitive vegetation would be impacted or removed. Storm Water Best Management Practices (BMPs) for erosion control preventing discharge, as well as Traffic Control Plan (TCP) would be implemented throughout construction.
 - **1.1.** The Work shall be performed in accordance with:
 - **1.1.1.** The Notice Inviting Bids and, Striping Plans included in "a)" below inclusive.
 - a) https://drive.google.com/drive/folders/1hfmS6]pPYBqp-ds9WGYAHUi8LrH0O61O?usp=sharing
 - 1) 6th Avenue Striping, Signage & Electrical Improvement (0101070-1-D through 0101070-14-D)
 - 2) Aero Dr. Striping, Signage & Electrical Improvement (0101071-1-D through 0101071-25-D)
 - 3) Gramercy Road Striping, Signage & Electrical Improvement (0101072-1-D through 0101072-12-D)
 - 4) Rancho Mission Rd Striping, Signage & Electrical Improvement (0101073-1-D through 0101073-14-D)
 - b) Appendix H List of Proposed Work
 - c) Appendix I Street List
- **2. LOCATION OF WORK:** The location of the Work is as follows:
 - See Appendix E Overall Location Map and Appendix F Resurfacing Limit Maps.
- **3. CONTRACT TIME:** The Contract Time for completion of the Work shall be **110 Working Days**.

ATTACHMENT B

RESERVED

ATTACHMENT C EQUAL OPPORTUNITY CONTRACTING PROGRAM

EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP)

SECTION A - GENERAL REQUIREMENTS

A. INTRODUCTION.

- 1. This document sets forth the following specifications:
 - a) The City's general EOCP requirements for all Construction Contracts.
 - b) Special Provisions for Contracts subject to SLBE and ELBE requirements only.
- 2. Additional requirements may apply for state or federally funded projects.
- 3. These requirements shall be included as Contract provisions for all Subcontracts.
- 4. The City specified forms, instructions, and guides are available for download from the EOCP's web site at: http://www.sandiego.gov/eoc/forms/index.shtml

B. GENERAL.

- 1. The City of San Diego promotes equal employment and subcontracting opportunities.
- 2. The City is committed to ensuring that taxpayer dollars spent on public Contracts are not paid to businesses that practice discrimination in employment or subcontracting.
- 3. The City encourages all companies seeking to do business with the City to share this commitment.

C. DEFINITIONS.

- 1. For the purpose of these requirements: Terms "Bid" and "Proposal", "Bidder" and "Proposer", "Subcontractor" and "Subconsultant", "Contractor" and "Consultant", "Contractor" and "Prime Contractor", "Consultant" and "Professional Service Provider", "Suppliers" and "Vendors", "Suppliers" and "Dealers", and "Suppliers" and "Manufacturers" may have been used interchangeably.
- 2. The following definitions apply:
 - a) **Emerging Business Enterprise (EBE)** A for-profit business that is independently owned and operated; that is not a subsidiary or franchise of another business and whose gross annual receipts do not exceed the amount set by the City Manager and that meets all other criteria set forth in regulations implementing Municipal Code Chapter 2, Article 2, Division 36. The City Manager shall review the threshold amount for EBEs on an annual basis and adjust as necessary to reflect changes in the marketplace.
 - b) **Emerging Local Business Enterprise (ELBE)** A Local Business Enterprise that is also an Emerging Business Enterprise.

- c) **Minority Business Enterprise (MBE)** A certified business that is at least fifty-one percent (51%) owned by one or more minority individuals, or, in the case of a publicly owned business at least fifty-one percent (51%) of the stock is owned by one or more minority individuals; and (2) whose daily business operations are managed and directed by one or more minorities owners. Minorities include the groups with the following ethnic origins: African, Asian Pacific, Asian Subcontinent, Hispanic, Native Alaskan, Native American, and Native Hawaiian.
- d) **Women Business Enterprise (WBE)** A certified business that is at least fifty-one percent (51%) owned by a woman or women, or, in the case of a publicly owned business at least fifty-one percent (51%) of the stock is owned by one or more women; and (2) whose daily business operations are managed and directed by one or more women owners.
- e) **Disadvantaged Business Enterprise (DBE)** a certified business that is at least fifty-one percent (51%) owned by socially and economically disadvantaged individuals, or, in the case of a publicly owned business at least fifty-one percent (51%) of the stock is owned by one or more socially and economically disadvantaged individuals; and (2) whose daily business operations are managed and directed by one or more socially and economically disadvantaged owners.
- f) **Disabled Veteran Business Enterprise (DVBE)** A certified business that is at least fifty-one percent (51%) owned by one or more disabled veterans; and (2) business operations must be managed and controlled by one or more disabled veterans. Disabled Veteran is a veteran of the U.S. military, naval, or air service; the veteran must have a service-connected disability of at least 10% or more; and the veteran must reside in California.
- g) **Other Business Enterprise (OBE)** Any business which does not otherwise qualify as a Minority, Woman, Disadvantaged, or Disabled Veteran Business Enterprise.
- h) Small Business Enterprise (SBE) A for-profit business that is independently owned and operated; that is not a subsidiary or franchise of another business and whose gross annual receipts do not exceed the amount set by the City Manager and that meets all other criteria set forth in regulations implementing Municipal Code Chapter 2, Article 2, Division 36. The City Manager shall review the threshold amount for SBEs on an annual basis and adjust as necessary to reflect changes in the marketplace. A business certified as a Micro Business (MB) or a Disabled Veteran Business Enterprise (DVBE) by the State of California and that has provided proof of such certification to the City Manager shall be deemed to be an SBE.

i) **Small Local Business Enterprise (SLBE)** - A Local Business Enterprise that is also a Small Business Enterprise.

D. CITY'S EQUAL OPPORTUNITY COMMITMENT.

1. Nondiscrimination in Contracting Ordinance.

a) You, your Subcontractors, and Suppliers shall comply with the requirements of the City's Nondiscrimination in Contracting Ordinance, San Diego Municipal Code §§22.3501 through 22.3517.

You shall not discriminate on the basis of race, gender, gender expression, gender identity, religion, national origin, ethnicity, sexual orientation, age, or disability in the solicitation, selection, hiring, or treatment of subcontractors, vendors, or suppliers. You shall provide equal opportunity for Subcontractors to participate in subcontracting opportunities. You understand and agree that the violation of this clause shall be considered a material breach of the Contract and may result in Contract termination, debarment, or other sanctions.

You shall include the foregoing clause in all Contracts between you and your Subcontractors and Suppliers.

- b) **Disclosure of Discrimination Complaints.** As part of its Bid or Proposal, you shall provide to the City a list of all instances within the past 10 years where a complaint was filed or pending against you in a legal or administrative proceeding alleging that you discriminated against your employees, Subcontractors, vendors, or suppliers, and a description of the status or resolution of that complaint, including any remedial action taken.
- c) Upon the City's request, You agree to provide to the City, within 60 Calendar Days, a truthful and complete list of the names of all Subcontractors and Suppliers that you have used in the past 5 years on any of your Contracts that were undertaken within the San Diego County, including the total dollar amount paid by you for each Subcontract or supply Contract.
- d) You further agree to fully cooperate in any investigation conducted by the City pursuant to the City's Nondiscrimination in Contracting Ordinance, Municipal Code §§22.3501 through 22.3517. You understand and agree that violation of this clause shall be considered a material breach of the Contract and may result in remedies being ordered against you up to and including contract termination, debarment, and other sanctions for the violation of the provisions of the Nondiscrimination in Contracting Ordinance. You further understand and agree that the procedures, remedies, and sanctions provided for in the Nondiscrimination in Contracting Ordinance apply only to violations of the Ordinance.

E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM.

1. You, your Subcontractors, and Suppliers shall comply with the City's Equal Employment Opportunity Outreach Program, San Diego Municipal Code §§22.2701 through 22.2707.

You shall not discriminate against any employee or applicant for employment on any basis prohibited by law. You shall provide equal opportunity in all employment practices. You shall ensure that your Subcontractors comply with this program. Nothing in this section shall be interpreted to hold you liable for any discriminatory practices of your Subcontractors.

You shall include the foregoing clause in all Contracts between you and your Subcontractors and Suppliers.

- 2. If the Contract is competitively solicited, the selected Bidder shall submit a Work Force Report (Form BB05) within 10 Working Days after receipt by the Bidder to the City for approval as specified in the Notice of Intent to Award letter.
- 3. The selected Bidder shall submit an Equal Employment Opportunity Plan if a Work Force Report is submitted and if the City determines that there are under-representations when compared to County Labor Force Availability data.
- 4. If the selected Bidder submits an Equal Employment Opportunity Plan, it shall include the following assurances:
 - a) You shall maintain a working environment free of discrimination, harassment, intimidation, and coercion at all Sites and in all facilities at which your employees are assigned to Work.
 - b) You shall review your EEO Policy annually with all on-Site supervisors involved in employment decisions.
 - c) You shall disseminate and review your EEO Policy with all employees at least once a year, post the policy statement and EEO posters on all company bulletin boards and job sites, and document every dissemination, review, and posting with a written record to identify the time, place, employees present, subject matter, and disposition of meetings.
 - d) You shall review, at least annually, all supervisors' adherence to and performance under the EEO Policy and maintain written documentation of these reviews.
 - e) You shall discuss your EEO Policy Statement with Subcontractors with whom you anticipate doing business, including the EEO Policy Statement in your Subcontracts, and provide such documentation to the City upon request.

- f) You shall document and maintain a record of all Bid solicitations and outreach efforts to and from Subcontractors, contractor associations, and other business associations.
- g) You shall disseminate your EEO Policy externally through various media, including the media of people of color and women, in advertisements to recruit. Maintain files documenting these efforts and provide copies of these advertisements to the City upon request.
- h) You shall disseminate your EEO Policy to union and community organizations.
- You shall provide immediate written notification to the City when any union referral process has impeded your efforts to maintain your EEO Policy.
- j) You shall maintain a current list of recruitment sources, including those outreaching to people of color and women, and provide written notification of employment opportunities to these recruitment sources with a record of the organizations' responses.
- k) You shall maintain a current file of names, addresses and phone numbers of each walk-in applicant, including people of color and women, and referrals from unions, recruitment sources, or community organizations with a description of the employment action taken.
- l) You shall encourage all present employees, including people of color and women employees, to recruit others.
- m) You shall maintain all employment selection process information with records of all tests and other selection criteria.
- n) You shall develop and maintain documentation for on-the-job training opportunities, participate in training programs, or both for all of your employees, including people of color and women, and establish apprenticeship, trainee, and upgrade programs relevant to your employment needs.
- o) You shall conduct, at least annually, an inventory and evaluation of all employees for promotional opportunities and encourage all employees to seek and prepare appropriately for such opportunities.
- p) You shall ensure that the company's working environment and activities are non-segregated except for providing separate or single-user toilets and necessary changing facilities to assure privacy between the sexes.

F. SUBCONTRACTING.

1. The City encourages all eligible business enterprises to participate in City contracts as a Contractor, Subcontractor, and joint venture partner with you, your Subcontractors, or your Suppliers. You are encouraged to take positive steps to diversify and expand your Subcontractor solicitation base and to offer

- subcontracting opportunities to all eligible business firms including SLBEs, ELBEs, MBEs, WBEs, DBEs, DVBEs, and OBEs.
- 2. For Subcontractor participation level requirements, see the Contract Documents where applicable.
- 3. For the purposes of achieving the mandatory Subcontractor participation percentages, City percentage calculations will not account for the following:
 - a) "Field Orders" and "City Contingency" Bid items.
 - b) Alternate Bid items.
 - c) Allowance Bid items designated as "EOC Type II".
- 4. Allowance Bid items designated as "EOC Type I" will be considered as part of the Base Bid and will be included in the percentage calculation.
- 5. Each joint venture partner shall be responsible for a clearly defined Scope of Work. In addition, an agreement shall be submitted and signed by all parties identifying the extent to which each joint venture partner shares in ownership, control, management, risk, and profits of the joint venture.

G. LISTS OF SUBCONTRACTORS AND SUPPLIERS.

- 1. You shall comply with the Subletting and Subcontracting Fair Practices Act, Public Contract Code §§4100 through 4113, inclusive.
- 2. You shall list all Subcontractors who will receive more than 0.5% of the total Bid amount or \$10,000, whichever is greater on the form provided in the Contract Documents (Subcontractors list).
- 3. The Subcontractors list shall include the Subcontractor's name, telephone number including area code, physical address, Scope of Work, the dollar amount of the proposed Subcontract, the California contractor license number, the Public Works contractor registration number issued pursuant to Section 1725.5 of the Labor Code, and the Subcontractor's certification status with the name of the certifying agency.
- 4. The listed Subcontractor shall be appropriately licensed pursuant to Contractor License Laws.
- 5. For Design-Build Contracts, refer to the RFQ and RFP for each Project or Task Order.

H. SUBCONTRACTOR AND SUPPLIER SUBSTITUTIONS.

- 1. Listed Subcontractors and Suppliers shall not be substituted without the Express authorization of the City or its duly authorized agent.
- Request for Subcontractor or Supplier substitution shall be made in writing to Purchasing & Contracting Department, Public Works Division, Attention Contract Specialist, 1200 3rd Ave., Suite 200, MS 56P, San Diego, CA 92101 with a copy to the Engineer.

- 3. The request shall include a thorough explanation of the reason(s) for the substitution, including dollar amounts and a letter from each substituted Subcontractor or Supplier stating that they (the Subcontractors or Suppliers) release all interest in working on the Project and written confirmation from the new Subcontractor or Supplier stating that they agree to work on the Project along with the dollar value of the Work to be performed.
- 4. Written approval of the substitution request shall be received by you or from the City or its authorized officer prior to any unlisted Subcontractor or Supplier performing Work on the Project.
- 5. Substitution of Subcontractors and Suppliers without authorization shall subject you to those penalties set forth in Public Contract Code §4110.
- 6. Requests for Supplier substitution shall be made in writing at least 10 Days prior to the provision of materials, supplies, or services by the proposed Supplier and shall include proof of written notice to the originally listed Supplier of the proposed substitution.
- 7. A Contractor whose Bid is accepted shall not:
 - a) Substitute a person as Subcontractor or Supplier in place of the Subcontractor or Supplier listed in the original bid, except that the City, or it's duly authorized officer, may consent to the substitution of another person as a Subcontractor or Supplier in any of the following situations:
 - i. When the Subcontractor or Supplier listed in the Bid, after having a reasonable opportunity to do so, fails or refuses to execute a written Contract for the scope of work specified in the subcontractor's bid and at the price specified in the subcontractor's bid, when that written contract, based upon the general terms, conditions, plans, and specifications for the project involved or the terms of the subcontractor's written bid, is presented to the subcontractor by the prime contractor.
 - ii. When the listed Subcontractor or Supplier becomes insolvent or the subject of an order for relief in bankruptcy.
 - iii. When the listed Subcontractor or Supplier fails or refuses to perform his or her subcontract.
 - iv. When the listed Subcontractor fails or refuses to meet bond requirements as set forth in Public Contract Code §4108.
 - v. When you demonstrate to the City or it's duly authorized officer, subject to the provisions set forth in Public Contract Code §4107.5, that the name of the Subcontractor was listed as the result of an inadvertent clerical error.
 - vi. When the listed Subcontractor is not licensed pursuant to Contractor License Law.

- vii. When the City, or it's duly authorized officer, determines that the Work performed by the listed Subcontractor or that the materials or supplies provided by the listed Supplier are substantially unsatisfactory and not in substantial accordance with the Plans and specifications or that the Subcontractor or Supplier is substantially delaying or disrupting the progress of the Work.
- viii. When the listed Subcontractor is ineligible to work on a public works project pursuant to §§1777.1 or 1777.7 of the Labor Code.
- ix. When the City or its duly authorized agent determines that the listed Subcontractor is not a responsible contractor.
- b) Permit a Contract to be voluntarily assigned or transferred or allow it to be performed by anyone other than the original Subcontractor, Supplier listed in the original Bid without the consent of the City, or it's duly authorized officer.
- c) Other than in the performance of "Change Orders" causing changes or deviations from the Contract, sublet or subcontract any portion of the Work, or contract for materials or supplies in excess of 0.5% of your total bid or \$10,000, whichever is greater, as to which his or her original Bid did not designate a Subcontractor or Supplier.
- 8. Following receipt of notice from you of the proposed substitution of a Subcontractor or Supplier, the listed Subcontractor or Supplier who has been so notified shall have 5 Working Days within which to submit written objections to the substitution to the Contract Specialist with a copy to the Engineer. Failure to file these written objections shall constitute the listed Subcontractor or Supplier's consent to the substitution. If written objections are filed, the City shall give notice in writing of at least 5 Working Days to the listed Subcontractor or Supplier of a hearing by the City on your request for substitution.

I. PROMPT PAYMENT.

- 1. You or your Subcontractors shall pay to any subcontractor, not later than 7 Calendar Days of receipt of each progress payment, unless otherwise agreed to in writing, the respective amounts allowed you on account of the Work performed by the Subcontractors, to the extent of each Subcontractor's interest therein. In cases of Subcontractor performance deficiencies, you shall make written notice of any withholding to the Subcontractor with a copy to the Contracts Specialist. Upon correction of the deficiency, you shall pay the Subcontractor the amount previously withheld within 14 Calendar Days after payment by the City.
- 2. Any violation of California Business and Professions Code, §7108.5 concerning prompt payment to Subcontractors shall subject the violating Contractor or

Subcontractor to the penalties, sanctions, and other remedies of that section. This requirement shall not be construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to you or your Subcontractor in the event of a dispute involving late payment or nonpayment by the Prime Contractor, deficient subcontract performance, or noncompliance by a Subcontractor.

J. PROMPT PAYMENT OF FUNDS WITHHELD TO SUBCONTRACTORS.

- 1. The City will hold retention from you and will make prompt and regular incremental acceptances of portions, as determined by the Engineer, of the Work and pay retention to you based on these acceptances.
- You or your Subcontractors shall return all monies withheld in retention from a Subcontractor within 30 Calendar Days after receiving payment for Work satisfactorily completed and accepted including incremental acceptances of portions of the Work by the City.
- 3. Federal law (49CFR26.29) requires that any delay or postponement of payment over 30 Calendar Days may take place only for good cause and with the City's prior written approval. Any violation of this provision by you or your Subcontractor shall subject you or your Subcontractor to the penalties, sanctions, and other remedies specified in §7108.5 of the Business and Professions Code.
- 4. These requirements shall not be construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to you or your Subcontractor in the event of a dispute involving late payment or nonpayment by you, deficient subcontract performance, or noncompliance by a Subcontractor.

K. CERTIFICATION.

- 1. The City accepts certifications of DBE, DVBE, MBE, SMBE, SWBE, or WBE by any of the following certifying agencies:
 - a) Current certification by the State of California Department of Transportation (CALTRANS) as DBE, SMBE, or SWBE.
 - b) Current MBE, WBE, or DVBE certification from the California Public Utilities Commission.
 - c) DVBE certification is received from the State of California's Department of General Services, Office of Small and Minority Business.
 - d) Current certification by the City of Los Angles as DBE, WBE, or MBE.
 - e) Subcontractors' valid proof of certification status (copies of MBE, WBE, DBE, or DVBE certifications) shall be submitted as required.

L. CONTRACT RECORDS AND REPORTS.

 You shall maintain records of all subcontracts and invoices from your Subcontractors and Suppliers for work on this project. Records shall show

- name, telephone number including area code, and business address of each Subcontractor, Supplier, and joint venture partner, and the total amount actually paid to each firm. Project relevant records, regardless of tier, may be periodically reviewed by the City.
- 2. You shall retain all records, books, papers, and documents pertinent to the Contract for a period of not less than 5 years after Notice of Completion and allow access to said records by the City's authorized representatives.
- 3. You shall submit the following reports using the City's web-based contract compliance (Prism® portal):
 - a. **Monthly Payment.** You shall submit Monthly Payment Reporting by the 10th day of the subsequent month. Incomplete and/or delinquent reporting may cause payment delays, non-payment of invoices, or both.
- 4. The records maintained under item 1, described above, shall be consolidated into a Final Summary Report, certified as correct by an authorized representative of the Contractor. The Final Summary Report shall include all subcontracting activities and be sent to the EOCP Program Manager prior to Acceptance. Failure to comply may result in assessment of liquidated damages or withholding of retention. The City will review and verify 100% of subcontract participation reported in the Final Summary Report prior to approval and release of final retention to you. In the event your Subcontractors are owed money for completed Work, the City may authorize payment to subcontractor via a joint check from the withheld retention.

EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP)

SECTION B - SLBE-ELBE SUBCONTRACTING REQUIREMENTS

THESE SPECIAL PROVISIONS SUPPLEMENT THE POLICIES AND REQUIREMENTS ESTABLISHED BY THE CITY OF SAN DIEGO EQUAL OPPORTUNITY CONTRACTING PROGRAM SPECIFIED IN THE CITY'S GENERAL EOCP REQUIREMENTS.

A. GENERAL.

- 1. It is the City's policy to encourage greater availability, capacity development, and contract participation by SLBE and ELBE firms in City contracts. This policy is, in part, intended to further the City's compelling interest to stimulate economic development through the support and empowerment of the local community, ensure that it is neither an active nor passive participant in marketplace discrimination, and promote equal opportunity for all segments of the contracting community.
- 2. The City is committed to maximizing subcontracting opportunities for all qualified and available firms.
- 3. This policy applies to City-funded construction contracts. Bidders shall be fully informed of this policy as set forth in these specifications. Mandatory or voluntary subcontracting percentages, Bid Discounts, and restricted competitions are specified in the Contract Documents.
- 4. You shall make subcontracting opportunities available to a broad base of qualified Subcontractors and shall achieve the minimum SLBE-ELBE Subcontractor participation identified for your project.
- 5. Failure to subcontract the specified minimum (mandatory) percentages of the Bid to qualified available SLBE-ELBE Subcontractors will cause a Bid to be rejected as non-responsive unless the Bidder has demonstrated compliance with the affirmative steps as specified in the City's document titled "Small Local Business (SLBE) Program, INSTRUCTIONS FOR BIDDERS COMPLETING THE GOOD FAITH EFFORT SUBMITTAL" and has submitted documentation showing that all required positive efforts were made prior to the Bid submittal due date. The required Good Faith Effort (GFE) documentation shall be submitted to the Contract Specialist. The instructions for completing the good faith effort submittal can be found on the City's website:
 - https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf
- 6. The current list of certified SLBE-ELBE firms and information for completing the GFE submittal can be found on the City's EOC Department website:
 - http://www.sandiego.gov/eoc/programs/slbe.shtml
- 7. These requirements may be waived, at the City's sole discretion, on projects deemed inappropriate for subcontracting participation.

B. DEFINITIONS.

- 1. The following definitions shall be used in conjunction with these specifications:
 - a) **Bid Discount** Additional inducements or enhancements in the bidding process that are designed to increase the chances for the selection of SLBE firms in competition with other firms.
 - b) **Commercially Useful Function** An SLBE-ELBE performs a commercially useful function when it is responsible for the execution of the Work and is carrying out its responsibilities by actually performing, managing, and supervising the Work involved. To perform a commercially useful function, the SLBE-ELBE shall also be responsible, with respect to materials and supplies used on the Contract, for negotiating price, determining quantity and quality, ordering the material, and installing (where applicable) and paying for the material itself.

To determine whether an SLBE-ELBE is performing a commercially useful function, an evaluation will be performed of the amount of Work subcontracted, normal industry practices, whether the amount the SLBE-ELBE firm is to be paid under the contract is commensurate with the Work it is actually performing and the SLBE-ELBE credit claimed for its performance of the Work, and other relevant factors. Specifically, an SLBE-ELBE does not perform a commercially useful function if its role is limited to that of an extra participant in a transaction, contract, or project through which funds are passed in order to obtain the appearance of meaningful and useful SLBE-ELBE participation, when in similar transactions in which SLBE-ELBE firms do not participate, there is no such role performed.

- c) Good Faith Efforts (GFE) Documentation of the Bidder's intent to comply with SLBE Program goals and procedures included in the City's SLBE Program, Instructions for Completing Good Faith Effort Submittal available from the City's EOCP website or the Contract Specialist.
- d) Independently Owned, Managed, and Operated Ownership of a SLBE-ELBE firm shall be direct, independent, and by individuals only. Business firms that are owned by other businesses or by the principals or owners of other businesses that cannot themselves qualify under the SLBE-ELBE eligibility requirements shall not be eligible to participate in the Program. Moreover, the day-to-day management of the SLBE-ELBE firm shall be direct and independent of the influence of any other businesses that cannot themselves qualify under the SLBE-ELBE eligibility requirements.
- e) **Joint Venture** An association of two or more persons or business entities that is formed for the single purpose of carrying out a single defined business enterprise for which purpose they combine their

 Slurry Seal Group 2422
 K-24-2233-DBB-3
 35 | Page

- capital, efforts, skills, knowledge, or property. Joint ventures shall be established by written agreement to qualify for this program.
- f) Local Business Enterprise ("LBE") A firm having a Principal Place of Business and a Significant Employment Presence in San Diego County, California that has been in operation for 12 consecutive months and a valid business tax certificate. This definition is subsumed within the definition of Small Local Business Enterprise.
- g) **Minor Construction Program** A program developed for bidding exclusively among SLBE-ELBE Construction firms.
- h) **Principal Place of Business** A location wherein a firm maintains a physical office and through which it obtains no less than 50% of its overall customers or sales dollars.
- i) **Protégé** A firm that has been approved and is an active participant in the City's Mentor-Protégé Program and that has signed the required program participation agreement and has been assigned a mentor.
- j) **Significant Employee Presence** No less than 25% of a firm's total number of employees are domiciled in San Diego County.

C. SUBCONTRACTOR PARTICIPATION.

- 1. For the purpose of satisfying subcontracting participation requirements, only 1st tier SLBE-ELBE Subcontractors will be recognized as participants in the Contract according to the following criteria:
 - a) For credit to be allowed toward a respective participation level, all listed SLBE-ELBE firms shall have been certified by the Bid due date.
 - b) The Subcontractor shall perform a commercially useful function for credit to be allowed toward subcontractor participation levels. The Subcontractor shall be required by you to be responsible for the execution of a distinct element of the Work and shall carry out its responsibility by actually performing and supervising its own workforce.
 - c) If the Bidder is seeking the recognition of materials, supplies, or both towards achieving any mandatory subcontracting participation level, the Bidder shall indicate on Form AA40 Named Equipment/Material Supplier List with the Bid the following:
 - i. If the materials or supplies are obtained from a SLBE-ELBE manufacturer, the Bidder will receive 100% of the cost of the materials or supplies toward SLBE participation. For the purposes of counting SLBE-ELBE participation, a manufacturer is a firm that operates or maintains a factory or establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the Contract and of the general character described by the specifications.

- ii. If the materials or supplies are obtained from a SLBE-ELBE supplier, the Bidder will receive 60% of the cost of the materials or supplies toward SLBE participation. For the purposes of counting SLBE-ELBE participation a Supplier is a firm that owns, operates, or maintains a store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general character described by the specifications and required under the Contract are bought, kept in stock, and regularly sold or leased to the public in the usual course of business. To be a supplier, the firm shall be an established, regular business that engages, as its principal business and under its own name, in the purchase and sale or lease of the products in question. A person may be a supplier in such bulk items as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business if the person both owns and operates distribution equipment for the products. Any supplementing of the suppliers' own distribution equipment shall be by a long-term lease agreement and shall not be on an ad hoc or contract-by-contract basis.
- iii. If the materials or supplies are obtained from a SLBE-ELBE, which is neither a manufacturer nor a supplier, the entire amount of fees or commissions charged for assistance in the procurement of the materials and supplies, fees or transportation charges for the delivery of materials or supplies required on a job site will be counted toward SLBE-ELBE participation, provided the fees are reasonable and not excessive as compared with fees customarily allowed for similar services. No portion of the cost of the materials and supplies themselves will be counted toward SLBE-ELBE participation.
- d) If the Bidder is seeking the recognition of SLBE-ELBE Trucking towards achieving any mandatory subcontracting participation level, the Bidder shall indicate it on Form AA35 List of Subcontractors with the Bid. The following factors will be evaluated in determining the credit to be allowed toward the respective participation level:
 - The SLBE-ELBE shall be responsible for the management and supervision of the entire trucking operation for which it is getting credit on a particular Contract and there shall not be a contrived arrangement for the purpose of counting SLBE-ELBE participation.
 - ii. The SLBE-ELBE shall itself own and operate at least 1 fully licensed, insured, and operational truck used on the Contract.

- iii. The SLBE-ELBE receives credit for the total value of the transportation services it provides on the Contract using trucks it owns, insures, and operates using drivers it employs.
- iv. The SLBE-ELBE may lease trucks from another SLBE-ELBE firm including an owner-operator who is certified as a SLBE-ELBE. The SLBE-ELBE who leases trucks from another SLBE-ELBE receives credit for the total value of the transportation services the lessee SLBE-ELBE provides on the contract.
- v. The SLBE-ELBE may also lease trucks from a non-SLBE-ELBE firm, including an owner-operator. The SLBE-ELBE who leases trucks from a non-SLBE-ELBE is entitled to credit for the total value of transportation services provided by non-SLBE-ELBE lessees not to exceed the value of transportation services provided by SLBE-ELBE owned trucks on the contract. Additional participation by non-SLBE-ELBE lessees receive credit only for the fee or commission it receives as a result of the lease arrangement.
- vi. A lease shall indicate that the SLBE-ELBE has exclusive use of and control over the truck. This does not preclude the leased truck from working for others during the term of the lease with the consent of the SLBE-ELBE so long as the lease gives the SLBE-ELBE absolute priority for use of the leased truck.

D. SLBE-ELBE SUBCONTRACTOR PARTICIPATION PERCENTAGES.

- Contracts valued at \$1,500,000 and above will be considered Major Public Works Contracts and will include a mandatory Subcontractor participation requirement for SLBE-ELBE firms.
 - a) The Bidder shall achieve the mandatory Subcontractor participation requirement or demonstrate GFE.
 - b) The Bidders shall indicate the participation on Forms AA35 List of Subcontractors and AA40 Named Equipment/Material Supplier List as applicable regardless of the dollar value.
 - c) An SLBE-ELBE Bidder may count its own participation toward achieving the mandatory goal as long as the SLBE-ELBE Bidder performs 51% of the Contract Price.
- 2.. Contracts Valued over \$1,000,000 and under \$1,500,000 will also be considered Major Public Works Contracts and will include the mandatory subcontractor participation requirements described above and the following:
 - a) 5% bid discount for SLBE-ELBE firms.
 - b) Non-certified Contractor will receive 5% bid discount if they achieve the specified mandatory Subcontracting participations.
 - c) Bid discounts shall not apply if the award will result in a total contract cost of \$50,000 in excess of the apparent lowest Bid.

- d) In the event of a tie bid between a SLBE-ELBE Bidder and a non-SLBE-ELBE Bidder, the SLBE-ELBE Bidder will be awarded the Contract.
- e) In the event of a tie bid between a discounted Bid and a nondiscounted Bid, the discounted Bid will be awarded the Contract.
- 3. Contracts valued over \$500,000 up to \$1,000,000 will be considered Minor Public Works Contracts and will be awarded through a competitive Bid process open only to City certified SLBE-ELBE firms. If there are no bidders or no responsible bidders, the Contract will be made available to all Bidders and will be subject to requirements listed in items 1 and 2 for Major Public Works Contracts above.
- 4. Contracts valued at \$500,000 and below will also be considered Minor Public Works Contracts and will be awarded through a competitive bid process open only to City certified ELBEs unless there are less than 2 firms available at which it will be awarded through a competitive process open only to the City certified SLBE-ELBE firms. If there are no bidders or no responsible bidders, the Contract will be made available to all Bidders and subject to requirements listed in items 1 and 2 for Major Public Works Contracts above.

E. JOINT VENTURES.

- 1. The City may allow for Joint Venture bid discounts on some Contracts. Contracts that allow for Joint Venture bid discounts will be designated in Bid documents. A firm that is bidding or competing for City Contracts may partner with a certified SLBE or ELBE to compete for Contracts as a Joint Venture.
- 2. A Joint Venture shall be between two entities with the same discipline or license as required by the City. Joint ventures will receive bid discounts depending on the SLBE or ELBE percentage of participation. To be eligible for a discount, a Joint Venture Agreement shall be approved by the City at the time of Bid submittal. The maximum allowable discount shall be 5%. The parties shall agree to enter in the relationship for the life of the projects.
- 3. Joint Venture shall submit a Joint Venture Management Plan, a Joint Venture Agreement, or both at least 2 weeks prior to the Bid due date. Copies of the Joint Venture applications are available upon request to the Contract Specialist. Each agreement or management plan shall include the following:
 - a) Detailed explanation of the financial contribution for each partner.
 - b) List of personnel and equipment used by each partner.
 - c) Detailed breakdown of the responsibilities of each partner.
 - d) Explanation of how the profits and losses will be distributed.
 - e) Description of the bonding capacity of each partner.
 - f) Management or incentive fees available for any one of the partners (if any).

- 4. Each Joint Venture partner shall perform a Commercially Useful Function. An SLBE or ELBE that relies on the resources and personnel of a non-SLBE or ELBE firm will not be deemed to perform a Commercially Useful Function.
- 5. Each Joint Venture partner shall possess licenses appropriate for the discipline for which a proposal is being submitted. If a Joint Venture is bidding on a single trade project, at the time of bid submittal, each Joint Venture partner shall possess the requisite specialty license for that trade bid.
- 6. The SLBE or ELBE partner shall clearly define the portion of the Work to be performed. This Work shall be of the similar type of Work the SLBE or ELBE partner performs in the normal course of its business. The Joint Venture Participation Form shall specify the Bid items to be performed by each individual Joint Venture partner. Lump sum Joint Venture participation shall not be acceptable.
- 7. Responsibilities of the SLBE or ELBE Joint Venture Partner:
 - a) The SLBE or ELBE partner shall share in the control, management responsibilities, risks and profits of the Joint Venture in proportion with the level of participation in the project.
 - b) The SLBE or ELBE partner shall perform Work that is commensurate with its experience.
 - c) The SLBE or ELBE partner shall use its own employees and equipment to perform its portion of the Work.
 - d) The Joint Venture as a whole shall perform Bid items that equal or exceed 50% of the Contract Price, excluding the cost of manufactured items, in order to be eligible for a Joint Venture discount.

F. MAINTAINING PARTICIPATION LEVELS.

- 1. Credit and preference points are earned based on the level of participation proposed prior to the award of the Contract. Once the Project begins you shall achieve and maintain the SLBE-ELBE participation levels for which credit and preference points were earned. You shall maintain the SLBE-ELBE percentages indicated at the Award of Contract and throughout the Contract Time.
- 2. If the City modifies the original Scope of Work, you shall make reasonable efforts to maintain the SLBE-ELBE participation for which creditor preference points were earned. If participation levels will be reduced, approval shall be received from the City prior to making changes.
- 3. You shall notify and obtain written approval from the City in advance of any reduction in subcontract scope, termination, or substitution for a designated SLBE-ELBE Subcontractor. Failure to do so shall constitute a material breach of the Contract.
- 4. If you fail to maintain the SLBE-ELBE participation listed at the time the Contract is awarded and have not received prior approval from the City, the

City may declare you in default and will be considered grounds for debarment under Chapter 2, Article 2, Division 8, of the San Diego Municipal Code.

G. SUBCONTRACTING EFFORTS REVIEW AND EVALUATION.

- 1. Documentation of your subcontracting efforts will be reviewed by EOCP to verify that you made subcontracting opportunities available to a broad base of qualified Subcontractors, negotiated in good faith with interested Subcontractors, and did not reject any bid for unlawful discriminatory reasons. The EOCP review is based on the federal "Six Good Faith Efforts" model.
- 2. The GFEs are required methods to ensure that all ELBE and SLBE firms have had the opportunity to compete for the City's Public Works procurements. The Six Good Faith Efforts, also known as affirmative steps, attract and utilize ELBE and SLBE firms:
 - a) Ensure ELBE firms are made aware of contracting opportunities to the fullest extent practicable through outreach and recruitment activities.
 - b) Make information of forthcoming opportunities available to SLBE-ELBE firms and arrange time for Contracts and establish delivery schedules, where requirements permit, in a way that encourages and facilitates participation by SLBE-ELBE firms in the competitive process. This includes posting solicitations for Bids or proposals to SLBE-ELBE firms for a minimum of 10 Working Days before the Bid or Proposal due date.
 - c) Consider in the contracting process whether firms competing for large Contracts could subcontract with SLBE-ELBE firms.
 - d) Encourage contracting with a consortium of ELBE-SLBE firms when a Contract is too large for one of these firms to handle individually.
 - e) Use the services and assistance of the City's EOC Office and the SLBE-ELBE Directory.
 - f) If you award subcontracts, require your Subcontractors to take the steps listed above.

H. GOOD FAITH EFFORT DOCUMENTATION.

1. If the specified SLBE-ELBE Subcontractor participation percentages are not met, you shall submit information necessary to establish that adequate GFEs were taken to meet the Contract Subcontractor participation percentages. See the City's document titled "Small Local Business (SLBE) Program, INSTRUCTIONS FOR BIDDERS COMPLETING THE GOOD FAITH EFFORT SUBMITTAL." The instructions for completing the good faith effort submittal can be found on the City's website:

https://www.sandiego.gov/sites/default/files/legacy/eoc/pdf/slbegfeinst.pdf

I. SUBCONTRACTOR SUBSTITUTION.

1. Evidence of fraud or discrimination in the substitution of Subcontractors will result in sanctions including assessment of penalty fines, termination of Contract, or debarment. This section does not replace applicable California Public Contract Code.

J. FALSIFICATION OF SUB-AGREEMENT AND FRAUD.

1. Falsification or misrepresentation of a sub-agreement as to company name, Contract amount or actual Work performed by Subcontractors, or any falsification or fraud on the part your submission of documentation and forms pursuant to this program, will result in sanctions against you including assessment of penalty fines, termination of the Contract, or debarment. Instances of falsification or fraud which are indicative of an attempt by you to avoid subcontracting with certain categories of Subcontractors on the basis of race, gender, gender expression, gender identity, religion, national origin, ethnicity, sexual orientation, age, or disability shall be referred to the Equal Opportunity Contracting Program's Investigative Unit for possible violations of Article 2, Division 35 of the City Administrative Code, §§22.3501 et seq. (Nondiscrimination in Contracting).

K. RESOURCES.

1. The current list of certified SLBE-ELBE firms and information for completing the GFE submittal can be found on the City's EOC Department website:

http://www.sandiego.gov/eoc/programs/slbe.shtml

ATTACHMENT D

PREVAILING WAGE

PREVAILING WAGE

- 1. PREVAILING WAGE RATES: Pursuant to San Diego Municipal Code section 22.3019, construction, alteration, demolition, repair and maintenance work performed under this Contract is subject to State prevailing wage laws. For construction work performed under this Contract cumulatively exceeding \$25,000 and for alteration, demolition, repair and maintenance work performed under this Contract cumulatively exceeding \$15,000, the Contractor and its subcontractors shall comply with State prevailing wage laws including, but not limited to, the requirements listed below.
 - 1.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720 through 1861 of the California Labor Code, the Contractor and its subcontractors shall ensure that all workers who perform work under this Contract are paid not less than the prevailing rate of per diem wages as determined by the Director of the California Department of Industrial Relations (DIR). This includes work performed during the design and preconstruction phases of construction including, but not limited to, inspection and land surveying work.
 - **1.1.1.** Copies of such prevailing rate of per diem wages are on file at the City and are available for inspection to any interested party on request. Copies of the prevailing rate of per diem wages also may be found at http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its subcontractors shall post a copy of the prevailing rate of per diem wages determination at each job site and shall make them available to any interested party upon request.
 - 1.1.2. The wage rates determined by the DIR refer to expiration dates. If the published wage rate does not refer to a predetermined wage rate to be paid after the expiration date, then the published rate of wage shall be in effect for the life of this Contract. If the published wage rate refers to a predetermined wage rate to become effective upon expiration of the published wage rate and the predetermined wage rate is on file with the DIR, such predetermined wage rate shall become effective on the date following the expiration date and shall apply to this Contract in the same manner as if it had been published in said publication. If the predetermined wage rate refers to one or more additional expiration dates with additional predetermined wage rates, which expiration dates occur during the life of this Contract, each successive predetermined wage rate shall apply to this Contract on the date following the expiration date of the previous wage rate. If the last of such predetermined wage rates expires during the life of this Contract, such wage rate shall apply to the balance of the Contract.
 - **1.2. Penalties for Violations.** Contractor and its subcontractors shall comply with California Labor Code section 1775 in the event a worker is paid less than the prevailing wage rate for the work or craft in which the worker is employed. This shall be in addition to any other applicable penalties allowed under Labor Code sections 1720 1861.

Slurry Seal Group 2422 K-24-2233-DBB-3 44 | Page

- 1.3. Payroll Records. Contractor and its subcontractors shall comply with California Labor Code section 1776, which generally requires keeping accurate payroll records, verifying and certifying payroll records, and making them available for inspection. Contractor shall require its subcontractors to also comply with section 1776. Contractor and its subcontractors shall submit weekly certified payroll records online via the City's web-based Labor Compliance Program. Contractor is responsible for ensuring its subcontractors submit certified payroll records to the City.
 - **1.3.1.** Contractor and their subcontractors shall also furnish records specified in Labor Code section 1776 directly to the Labor Commissioner in the manner required by Labor Code section 1771.4.
- **1.4. Apprentices.** Contractor and its subcontractors shall comply with California Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of apprentices. Contractor is held responsible for the compliance of their subcontractors with sections 1777.5, 1777.6 and 1777.7.
- 1.5. Working Hours. Contractor and their subcontractors shall comply with California Labor Code sections 1810 through 1815, including but not limited to: (i) restrict working hours on public works contracts to eight hours a day and forty hours a week, unless all hours worked in excess of 8 hours per day are compensated at not less than 1½ times the basic rate of pay; and (ii) specify penalties to be imposed on contractors and subcontractors of \$25 per worker per day for each day the worker works more than 8 hours per day and 40 hours per week in violation of California Labor Code sections1810 through 1815.
- **1.6. Required Provisions for Subcontracts.** Contractor shall include at a minimum a copy of the following provisions in any contract they enter into with a subcontractor: California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 1860 and 1861.
- 1.7. Labor Code Section 1861 Certification. Contractor in accordance with California Labor Code section 3700 is required to secure the payment of compensation of its employees and by signing this Contract, Contractor certifies that "I am aware of the provisions of Section 3700 of the California Labor Code which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of the work of this Contract."
- **1.8. Labor Compliance Program**. The City has its own Labor Compliance Program authorized in August 2011 by the DIR. The City will withhold contract payments when payroll records are delinquent or deemed inadequate by the City or other governmental entity, or it has been established after an investigation by the City or other governmental entity that underpayment(s) have occurred. For questions or assistance, please contact the City of San Diego's Prevailing Wage Unit at 858-627-3200.

- 1.9. Contractor and Subcontractor Registration Requirements. This project is subject to compliance monitoring and enforcement by the DIR. A contractor or subcontractor shall not be qualified to bid on, be listed in a bid or proposal, subject to the requirements of section 4104 of the Public Contract Code, or engage in the performance of any contract for public work, unless currently registered and qualified to perform public work pursuant to Labor Code section 1725.5 It is not a violation of this section for an unregistered contractor to submit a bid that is authorized by Section 7029.1 of the Business and Professions code or by Section 10164 or 20103.5 of the Public Contract Code, provided the contractor is registered to perform public work pursuant to Section 1725.5 at the time the contract is awarded.
 - **1.9.1.** A Contractor's inadvertent error in listing a subcontractor who is not registered pursuant to Labor Code section 1725.5 in response to a solicitation shall not be grounds for filing a bid protest or grounds for considering the bid non-responsive provided that any of the following apply: (1) the subcontractor is registered prior to bid opening; (2) within twenty-four hours after the bid opening, the subcontractor is registered and has paid the penalty registration fee specified in Labor Code section 1725.5; or (3) the subcontractor is replaced by another registered subcontractor pursuant to Public Contract Code section 4107.
 - **1.9.2.** By submitting a bid or proposal to the City, Contractor is certifying that he or she has verified that all subcontractors used on this public work project are registered with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and Contractor shall provide proof of registration for themselves and all listed subcontractors to the City at the time of bid or proposal due date or upon request.
- **1.10. Stop Order.** For Contractor or its subcontractors engaging in the performance of any public work contract without having been registered in violation of Labor Code sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop order prohibiting the use of the unregistered contractors or unregistered subcontractor(s) on ALL public works until the unregistered contractor or unregistered subcontractor(s) is registered. Failure to observe a stop order is a misdemeanor.
- 1.11. List of all Subcontractors. The Contractor shall provide the list of subcontractors (regardless of tier), along with their DIR registration numbers, utilized on this Contract prior to any work being performed; and the Contractor shall provide a complete list of all subcontractors with each invoice. Additionally, Contractor shall provide the City with a complete list of all subcontractors (regardless of tier) utilized on this contract within ten working days of the completion of the contract, along with their DIR registration numbers. The City shall withhold final payment to Construction Management Professional until at least thirty (30) days after this information is provided to the City.
- **1.12. Exemptions for Small Projects.** There are limited exemptions for installation, alteration, demolition, or repair work done on projects of \$25,000 or less. The Contractor shall still comply with Labor Code sections 1720 et. seq. The only recognized exemptions are listed below:
 - **1.12.1.** Registration. The Contractor will not be required to register with the DIR for small projects. (Labor Code section 1771.1).

- **1.12.2.** Certified Payroll Records. The records required in Labor Code section 1776 shall be required to be kept and submitted to the City of San Diego, but will not be required to be submitted online with the DIR directly. The Contractor will need to keep those records for at least three years following the completion of the Contract. (Labor Code section 1771.4).
- **1.12.3.** List of all Subcontractors. The Contractor shall not be required to hire only registered subcontractors and is exempt from submitting the list of all subcontractors that is required in section 1.11. above. (Labor code section 1773.3).

ATTACHMENT E

SUPPLEMENTARY SPECIAL PROVISIONS

SUPPLEMENTARY SPECIAL PROVISIONS

The following Supplementary Special Provisions (SSP) modifies the following documents:

- 1. The **2021 Edition** of the Standard Specifications for Public Works Construction (The "GREENBOOK").
- 2. The **2021 Edition** of the City of San Diego Standard Specifications for Public Works Construction (The "WHITEBOOK"), including the following:
 - a) General Provisions (A) for all Construction Contracts.

SECTION 1 – GENERAL, TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND SYMBOLS

1-2 TERMS AND DEFINITIONS. To the "WHITEBOOK":

To item 47, "Holiday", ADD the following:

Holiday	Observed On
Juneteenth	June 19

To item 55, "Normal Working Hours", DELETE in its entirety and SUBSTITUTE with the following:

Normal Working Hours: Normal Working Hours shall be **8:30 AM to 3:30 PM, Monday through Friday**, inclusive. Saturdays, Sundays, and City Holidays are excluded. Unless otherwise specified on the Traffic Control Permits.

ADD the following:

111. **Surface Seal** - a preventative maintenance application which may include one or more of the following: fog seal, slurry seal, microsurfacing, chip seal, scrub seal, or cape seal.

SECTION 2 - SCOPE OF THE WORK

- **2-2.2 Caltrans Encroachment Permit.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The City shall apply for the Caltrans Encroachment Permit for the following locations:
 - a. 2nd Ave at I-5
 - b. 6th Ave at I-5
 - c. Aero Dr at SR-163

- 2. You shall apply for and obtain a Double Permit to the Caltrans Encroachment Permit.
- 3. You shall arrange and pay for inspections as required by Caltrans.
- **2-2.3 Payment.** To the "WHITEBOOK", ADD the following:
 - 3. The payment for applying for and obtaining the Double Permit to the Caltrans Encroachment Permit including preparing plans and addressing Caltrans Comments shall be included in the Contract Price.
 - 4. Payment for inspections as required by Caltrans shall be included in the Contract Price.

2-7 CHANGES INITIATED BY THE AGENCY.

- **2-7.1 General.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The Engineer may substitute specific sites for asphalt overlay or surface seal due to utility or construction conflicts or urgent community needs. The Engineer will adjust the location provided in the Contract Documents as needed.
 - 2. The location list provided in the Contract Documents will be adjusted by the City as needed to match the Bid Quantities at no additional cost to the City.
 - 3. The Bid quantities are for estimating purposes only and will vary due to continued deterioration of the streets, such as streets quantified as having no tons of AC required, may in fact need AC repair (see 301-1.6).

SECTION 3 - CONTROL OF THE WORK

- **SELF-PERFORMANCE.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall perform, with your own organization, Contract Work amounting to at least **50%** of the Base Bid.
- **3-8.7 Contractor's Quality Control Plan (QCP).** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - You shall establish, implement, and maintain an effective Quality Control Plan (QCP) to perform quality control inspection and testing for all items of paving, slurry seal, scrub seal, and/or cape seal work required by the Contract Documents, including those performed by subcontractors and material suppliers.

To the "WHITEBOOK", ADD the following:

7. The establishment and implementation of a Quality Control Plan (QCP), as defined in the standard specifications, shall be required for this Contract. See example in **Appendix G - Contractor's Daily Quality Control Inspection Report.**

- 8. The Contractor's Quality Control Plan shall be subject to approval by the Engineer.
- 9. Additions and Alterations to the Contractor's Quality Control Plan may be requested at the direction of the Engineer. The request for Additions and Alterations to the Contractor's Quality Control Plan will be made to the Contractor in writing by the Engineer. Submission of Additions and Alterations to the Contractor's Quality Control Plan Shall be submitted within 5 business days from the date the requests for Additions and Alterations is made by the Engineer.
- 10. Additions and Alterations to the Contractor's Quality Control Plan shall be subject to approval by the Engineer.
- 11. The Contractor shall ensure that all items of Work, regardless of their inclusion in or omission from the Contractor's Quality Control Plan, conform to the Contract Document.
- 12. Payments for the Contractor's Quality Control Plan and all testing associated with it shall be included in the Contract Price.
- 13. No additional Payment shall be made for additions and Alterations to the Contractor's Quality Control Plan.
- **3-12.1 General.** To the "WHITEBOOK", item 2, DELETE in its entirety and SUBSTITUTE with the following:
 - 2. You shall provide a PM-10 certified self-loading motorized street sweeper equipped with a functional water spray system for this project.

To the "WHITEBOOK", ADD the following:

- 3. You shall sweep all paved areas within the Work site and all paved haul routes as specified below:
 - a) Prior to Surface Seal Application
 - b) As directed by the Engineer

If these requirements would require you to sweep on a Holiday or Weekend, then you shall sweep the next available Working Day prior to that Holiday or Weekend.

3-13.1.2 Walk-through and Punchlist Procedure. To the "WHITEBOOK", ADD the following:

10. When a comment from the Punchlist is disputed, you shall submit in writing justification for the dispute writing 15 days of receiving Punchlist.

3-13.3 Warranty. To the "WHITEBOOK", ADD the following:

9. Should any area of the Surface Seal prove defective or fail to perform properly as defined herein, within one (1) year after the date on which all construction operations are completed, the Contractor will be required to perform repair work at its own expense to the satisfaction of the Engineer.

The following performance and repair criteria will apply:

Any single area of surface seal greater than four (4) square feet that fails to meet the performance criteria due to raveling, bleeding or flushing, or delaminating as defined herein will be considered defective and shall be repaired at the Contractor's expense to the satisfaction of the Engineer.

- a) Raveling the wearing away (loss of aggregate) of the surface seal surface, including areas affected by longitudinal and transverse streaking.
- b) Bleeding or Flushing the upward movement of asphalt that creates a film of asphaltic emulsion on the surface of the finished road surface.
- c) Delaminating the loss of the bond between the surface seal and the existing asphalt concrete pavement surface.

SECTION 4 - CONTROL OF MATERIALS

4-6 TRADE NAMES. To the "WHITEBOOK", ADD the following:

11. You shall submit your list of proposed substitutions for an "equal" item **no** later than 5 Working Days after the issuance of the Notice of Intent to Award and on the City's Product Submittal Form available at:

https://www.sandiego.gov/ecp/edocref/

SECTION 5 - LEGAL RELATIONS AND RESPONSIBILITIES

- **5-4 INSURANCE.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The insurance provisions herein shall not be construed to limit your indemnity and defense duties set forth in the Contract.

5-4.1 Policies and Procedures.

1. You shall procure the insurance described below, at your sole cost and expense, to provide coverage against claims for loss including injuries to persons or damage to property, which may arise out of or in connection with

- the performance of the Work by you, your agents, representatives, officers, employees or Subcontractors.
- 2. Insurance coverage for property damage resulting from your operations is on a replacement cost valuation. The market value will not be accepted.
- 3. You shall maintain this insurance as required by this Contract and at all times thereafter when you are correcting, removing, or replacing Work in accordance with this Contract. Your duties under the Contract, including your indemnity obligations, are not limited to the insurance coverage required by this Contract.
- 4. If you maintain broader coverage or higher limits than the minimums shown below, City requires and shall be entitled to the broader coverage or the higher limits maintained by you. Any available insurance proceeds in excess of the specified minimum limits of insurance and coverage shall be available to City.
- 5. Your payment for insurance shall be included in the Contract Price you bid. You are not entitled to any additional payment from the City to cover your insurance, unless the City specifically agrees to payment in writing. Do not begin any Work under this Contract or allow any Subcontractors to begin work, until you have provided, and the City has approved, all required insurance.
- 6. Policies of insurance shall provide that the City is entitled to 30 days advance written notice of cancellation or non-renewal of the policy or 10 days advance written notice for cancellation due to non-payment of premium. Maintenance of specified insurance coverage is a material element of the Contract. Your failure to maintain or renew coverage and to provide evidence of renewal during the term of the Contract may be treated by the City as a material breach of the Contract.

5-4.2 Types of Insurance.

5-4.2.1 General Liability Insurance.

- Commercial General Liability Insurance shall be written on the current version of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing coverage at least as broad.
- 2. The policy shall cover liability arising from premises and operations, XCU (explosions, underground, and collapse), independent contractors, products/completed operations, personal injury and advertising injury, bodily injury, property damage, and liability assumed under an insured's contract (including the tort liability of another assumed in a business contract).
- 3. There shall be no endorsement or modification limiting the scope of coverage for either "insured vs. insured" claims or contractual liability. You shall

maintain the same or equivalent insurance for at least 10 years following completion of the Work.

4. All costs of defense shall be outside the policy limits. Policy coverage shall be in liability limits of not less than the following:

General Annual Aggregate Limit	Limits of Liability
Other than Products/Completed Operations	\$10,000,000
Products/Completed Operations Aggregate Limit	\$10,000,000
Personal Injury Limit	\$5,000,000
Each Occurrence	\$5,000,000

5-4.2.2 Commercial Automobile Liability Insurance.

- 1. You shall provide a policy or policies of Commercial Automobile Liability Insurance written on the current version of the ISO form CA 00 01 12 90 or later version or equivalent form providing coverage at least as broad in the amount of \$1,000,000 combined single limit per accident, covering bodily injury and property damage for owned, non-owned, and hired automobiles ("Any Auto").
- 2. All costs of defense shall be outside the limits of the policy.

5-4.2.3 Workers' Compensation Insurance and Employers Liability Insurance.

- 1. In accordance with the provisions of California Labor Code section 3700, you shall provide, at your expense, Workers' Compensation Insurance and Employers Liability Insurance to protect you against all claims under applicable state workers' compensation laws. The City, its elected officials, and employees will not be responsible for any claims in law or equity occasioned by your failure to comply with this requirement.
- 2. Statutory Limits shall be provided for Workers' Compensation Insurance as required by the state of California, and Employer's Liability Insurance with limits of no less than \$1,000,000 per accident for bodily injury or disease.
- 3. By signing and returning the Contract, you certify that you are aware of the provisions of California's Workers' Compensation laws, including Labor Code section 3700, which requires every employer to be insured against liability for workers' compensation or to undertake self-insurance, and that you will comply with these provisions before commencing the Work.

5-4.2.8 Architects and Engineers Professional Insurance (Errors and Omissions Insurance).

1. For Contracts with required engineering services, including <u>Design-Build</u> and preparation of engineered Traffic Control Plans (TCP) by you, you shall keep or require all of your employees and Subcontractors, who provide professional engineering services under Contract, to provide to the City proof of

Professional Liability coverage with a limit of no less than **\$1,000,000** per claim and **\$2,000,000** aggregate per policy period of one year.

- 2. You shall ensure the following:
 - a) The policy retroactive date is on or before the date of commencement of the Project.
 - b) The policy will be maintained in force for a period of three years after completion of the Project or termination of the Contract, whichever occurs last. You agree that, for the time period specified above, there will be no changes or endorsements to the policy that affect the specified coverage.
- 3. If professional engineering services are to be provided solely by the Subcontractor, you shall:
 - a) Certify this to the City in writing, and
 - b) Agree in writing to require the Subcontractor to procure Professional Liability coverage in accordance with the requirements set forth here.
- **S-4.3 Rating Requirements.** Except for the State Compensation Insurance Fund, all insurance required by this Contract shall be carried only by responsible insurance companies with a rating of, or equivalent to, at least "A-, VI" by A.M. Best Company, that are authorized by the California Insurance Commissioner to do business in the state of California, and that have been approved by the City.
- **5-4.3.1 Non-Admitted Carriers.** The City will accept insurance provided by non-admitted, "surplus lines" carriers only if the carrier is authorized to do business in the state of California and is included on the List of Approved Surplus Lines Insurers (LASLI list).

All policies of insurance carried by non-admitted carriers shall be subject to all of the requirements for policies of insurance provided by admitted carriers described in this Contract.

- **5-4.4 Evidence of Insurance.** You shall furnish the City with original Certificates of Insurance, including all required amendatory endorsements (or copies of the applicable policy language effecting coverage required by this clause), prior to your commencement of Work under this Contract. In addition, The City reserves the right to require complete, certified copies of all required insurance policies, including endorsements, required by these specifications, at any time.
- 5-4.5 Policy Endorsements.
- 5-4.5.1 Commercial General Liability Insurance.
- **Additional Insured.** To the fullest extent permitted by law and consistent with the limiting provisions set forth at California Civil Code section 2782, California Insurance Code section 11580.04, and any applicable successor statutes limiting indemnification of public agencies that bind the City, the policy or policies shall be endorsed to include

as an Additional Insured the City and its respective elected officials, officers, employees, agents, and representatives, with respect to liability arising out of:

- i. Ongoing operations performed by you or on your behalf,
- ii. your products,
- your work, e.g., your completed operations performed by you or on your behalf, or
- iv. premises owned, leased, controlled, or used by you.
- **5-4.5.1.2 Primary and Non-Contributory Coverage.** The policy shall be endorsed to provide that the coverage with respect to operations, including the completed operations, if appropriate, of the Named Insured is primary to any insurance or self-insurance of the City and its elected officials, officers, employees, agents and representatives. Further, it shall provide that any insurance maintained by the City and its elected officials, officers, employees, agents and representatives shall be in excess of your insurance and shall not contribute to it.
- **5-4.5.1.3 Project General Aggregate Limit.** The policy or policies shall be endorsed to provide a Designated Construction Project General Aggregate Limit that will apply only to the Work. Only claims payments which arise from the Work shall reduce the Designated Construction Project General Aggregate Limit. The Designated Construction Project General Aggregate Limit shall be in addition to the aggregate limit provided for the products-completed operations hazard.
- 5-4.5.2 Workers' Compensation Insurance and Employers Liability Insurance.
- **5-4.5.2.1 Waiver of Subrogation.** The policy or policies shall be endorsed to provide that the insurer will waive all rights of subrogation against the City and its respective elected officials, officers, employees, agents, and representatives for losses paid under the terms of the policy or policies and which arise from Work performed by the Named Insured for the City.
- 5-4.6 Deductibles and Self-Insured Retentions. You shall disclose deductibles and self-insured retentions to the City at the time the evidence of insurance is provided. The City may require you to purchase coverage with a lower retention or provide proof of ability to pay losses and related investigations, claim administration, and defense expenses within the retention. The policy language shall provide, or be endorsed to provide, that the self-insured retention may be satisfied by either the named insured or City.
- **S-4.7 Reservation of Rights.** The City reserves the right, from time to time, to review your insurance coverage, limits, deductibles, and self-insured retentions to determine if they are acceptable to the City. The City will reimburse you, without overhead, profit, or any other markup, for the cost of additional premium for any coverage requested by the Engineer, but not required by this Contract.

- **Notice of Changes to Insurance.** You shall notify the City, in writing, 30 days prior to any material change to the policies of insurance provided under this Contract. This written notice is in addition to the requirements of paragraph 6 of Section 5-4.1.
- **5-4.9 Excess Insurance.** Policies providing excess coverage shall follow the form of the primary policy or policies, including all endorsements.

5-10 COMMUNITY OUTREACH.

- **5-10.2.1 Public Notice by Contractor.** To the "WHITEBOOK", items 2 and 3, DELETE in their entirety and SUBSTITUTE the following:
 - 2. No less than 5 Working Days in advance of Project construction activities, you shall notify all critical facilities, businesses, institutions, property owners, residents, or other impacted stakeholders with a minimum 300-foot radius of the project. Verbal and written notifications shall be sent to critical facilities (including but not limited to police stations, fire stations, hospitals, and schools). A copy of written notifications sent to any critical facility shall be sent to the Resident Engineer. You shall keep records of the people contacted along with the dates of notifications and shall provide the record to the Engineer upon request.
 - 3. Furnish and distribute public notices in the form of door hangers using the City's format to all occupants and/or property owners along streets:
 - a) You shall distribute an Advanced Construction Notice as shown in **Appendix L Advanced Construction Notice** where work is to be performed at least 5 Working Days before starting construction or survey activities or impacting the community as approved by the Resident Engineer.
 - b) You shall distribute notices in the form of door hangers, which outlines the anticipated dates of slurry seal as shown in **Appendix J – Sample** of Public Notice (SB1 FUNDED ONLY), at least 72 hours in advance of the Scheduled resurfacing as approved by the Engineer.

To the "WHITEBOOK", ADD the following:

- Door hangers shall include the funding source if project is funded in part by State Gas Tax Revenue (SB1). See **Appendix J - Sample of Public Notice (SB1 FUNDED ONLY).**
- 10. You shall coordinate with schools within a minimum 300-foot radius of the Project construction activities. You shall notify school staff of any planned street closures and/or detours that may impact regular school operations (pick-ups, drops offs, events, etc.)

- No work shall be scheduled in the vicinity of a school during the first week of school or graduation days.
- 11. You shall coordinate with apartment complexes and/or condominiums within a minimum 300-foot radius of the project construction activities. You shall notify property management of any planned street closure and/or detours that may impact residents.

SECTION 6 - PROSECUTION AND PROGRESS OF THE WORK

- **6-1.1 Construction Schedule.** To the "WHITEBOOK", ADD the following:
 - 3. Refer to the Sample City Invoice materials in **Appendix D Sample City Invoice with Cash Flow Forecast** and use the format shown.
- **6-1.3 Work Outside Normal Working Hours.** To the "WHITEBOOK", ADD the following:
 - 4. The following locations may require Night Work:
 - a) 1st Av
 - b) 2nd Av
 - c) 6th Av
 - d) Aero Dr
 - e) Cleveland Av
 - f) Foothill Bl
 - g) Gramercy Dr
 - h) Leland St
 - i) Madison Av
 - j) Madra Av
 - k) Narragansett Av
 - l) Rancho Mission Rd
 - m) Turquoise St
 - n) Vandever Av
 - o) Ward Rd
- **6-1.3.1 Payment.** To the "WHITEBOOK", ADD the following:
 - 2. The payment for any work outside normal working hours, including weekend work and night work, shall be done at no additional cost to the City.

3. Payment for any work outside normal working hours, including weekend work and night work, shall be included in the Contract Price.

6-6.1.1 Environmental Document.

- The City of San Diego has prepared a Notice of Exemption for Approval of the Fiscal Year 2024 Road Maintenance and Rehabilitation Account (RMRA) Project List: Slurry Seal Groups 2421, 2422, 2423, and 2424 for Slurry Seal Group 2422, Project No. N/A, as referenced in the Contract Appendix. You shall comply with all requirements of the Notice of Exemption as set forth in Appendix A.
- 2. Compliance with the City's environmental document shall be included in the Contract Price unless separate bid items have been provided.
- **6-9 LIQUIDATED DAMAGES**. To the "WHITEBOOK", item 2, DELETE in its entirety and SUBSTITUTE with the following:
 - 2. The execution of the Contract shall constitute agreement between you and the City that the liquidated damage amount described in the table below is the value of the damage caused by your failure to complete the Work within the allotted time. Such sum shall not be construed as a penalty and may be deducted from your payments if such delay occurs.

Contract Value	Liquidated Damages Daily Amount
Less than \$200,001	\$1,000
\$200,001 to \$500,000	\$1,500
\$500,001 to \$1,000,000	\$2,000
\$1,000,001 to \$2,000,000	\$2,500
\$2,000,001 to \$5,000,000	\$3,000
\$5,000,001 to \$10,000,000	\$5,500
\$10,000,001 to \$20,000,000	\$6,500
Greater Than \$20,000,000	\$7,000

SECTION 7 - MEASUREMENT AND PAYMENT

- **7-2.1 Schedule of Values (SOV).** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall submit an SOV for the lump sum Bid Items below to the Engineer for review and approval at the Pre-construction meeting:
 - a) Remove, Replace & Install Traffic Striping, Markers, Markings & Devices.
 - b) Traffic Control and Working Drawings.
- **7-3.8 Eliminated Items.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Should any Bid items, except Bid Items listed in item 2 of this section, be eliminated in its entirety, payment will be made to the Contractor for its actual costs incurred in connection with the eliminated item prior to notification in writing from the Engineer so stating its elimination.
 - 2. If eliminated in their entirety, no payment will be made for actual costs incurred in connection with the following eliminated items:
 - a) "Raise Appurtenance to Grade (Water, Sewer)"
 - b) "Adjust Existing Manhole Frame and Cover to Grade"
 - c) "Reconstruct Survey Monument Box"
 - d) "Adjust Existing Survey Monument to Grade"
 - e) "Crushed Miscellaneous Base"
 - f) "Traffic Detector Loop Replacement or Conduit Stub Installed"
 - g) "Removal of Humps, Lumps, and Pavement Irregularities"
 - h) "Micro-Mill AC Pavement (<1)"
 - i) "Asphalt Concrete with Pavement Fabric Material"
 - j) "Crack Seal"
 - k) "Edge Grind AC Pavement"
 - 3. If material conforming to the Plans and Specifications is ordered for use in the eliminated items prior to the date of notification of elimination by the Engineer, and if the order for that material cannot be canceled, payment will

be made to you for the actual cost of the material. In this case, the material shall become the property of the City and payment will be made to you for actual costs for any further handling. If the material is returnable, the material shall be returned, and payment will be made to you for actual cost of charges made by the supplier for handling and returning the material.

- **7-3.9 Field Orders**. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. If the cumulative total of Field Order items of Work does not exceed the "**Field Orders**" Bid Item, the City shall pay those Field Orders as shown below:

TABLE 7-3.9
FIELD ORDER LIMITS

Contract Price	Maximum Each Field Order Work Amount
Less than \$1,000,001	\$10,000
\$1,000,001 to \$5,000,000	\$20,000
\$5,000,001 to \$10,000,000	\$25,000
\$10,000,001 to \$30,000,000	\$40,000
Greater than \$30,000,000	\$70,000

- **7-3.11 Compensation Adjustments for Price Index Fluctuations.** To the "WHITEBOOK", item 2, DELETE in its entirety and SUBSTITUTE with the following:
 - 2. The compensation for paving asphalt shall be increased or decreased for paving asphalt price fluctuations in accordance with 9-1.07 "Payment Adjustments for Price Index Fluctuations" in the Caltrans Standard Specifications.

To the "WHITEBOOK", ADD the following:

5. This Contract **is** subject to the provisions of the "WHITEBOOK" for Compensation Adjustments for Price Index Fluctuations for paving asphalt.

SECTION 200 - ROCK MATERIALS

ADD:

200-1.2.2.4 Screenings for Polymer Modified Rejuvenating Emulsion (PMRE). Screenings for use as cover aggregate over polymer modified rejuvenating emulsion for scrub seal applications shall conform to the gradation requirements shown in Table 200-1.2.2.4.

Table 200-1.2.2.4

	Percentage Passing Sieve		
Sieve Size	Medium 3/8" x No. 6	Medium Fine 5/16" x No.8	Fine 1/4" x No.10
3/4"	-	-	-
1/2"	100	-	-
3/8"	85-100	100	100
No. 4	0-15	0-50	60-85
No. 8	0-5	0-15	0-25
No. 16	-	0-5	0-5
No. 30	-	0-3	0-3
No. 200	0-2	0-2	0-2

SECTION 203 - BITUMINOUS MATERIALS

ADD:

203-3.4.7 Polymer Modified Rejuvenating Emulsion (PMRE).

203-3.4.7.1 General. PMRE shall be cationic and shall consist of asphalt, latex polymer modifier and a rejuvenating agent.

PMRE shall conform to the requirements shown in Table 203-3.4.7.

Table 203-3.4.7

Test on Emulsion	Test Method	Specification
Viscosity @ 122°F (SFS)	AASHTO T59	50-350
рН	ASTM E70	2.5-5.0
Sieve, w%, max.	AASHTO D244	0.1
Residue, w%, min.	AASHTO T59	65
Oil distillate, w% (177°C)	ASTM D244	0.5
Storage Stability, 24 Hr, 25°C, max	AASHTO T59	1.0
Test on Residue Recovered by Evaporation (AASHTO T59)		
Viscosity @ 140°F, (P), max.	ASTM D2171 (c,d)	5000
Penetration @ 39.2°F, min.	ASTM D5	40 to 70
Elastic Recovery %, min.	AASHTO T59, T301(a,b)	60

203-3.4.7.2 Rejuvenating Agent. The rejuvenating agent shall conform to Table 203-3.4.7.2.

Table 203-3.4.7.2

Test on Rejuvenating Agent	Test Method	Requirements
Viscosity, 140°F, CST	ASTM D2170	50-175
Flash Point, °F, COC	ASTM D92	380 Min
Saturate, % by weight	ASTM D2007	30 Max
Asphaltenes, % by weight	ASTM D2007	1.0 Max
Test on Rejuvenating Agent RTFOT Residue		
Weight Change, %	ASTM D2872	6.5
Viscosity Ratio	ASTM D2170	3.0

- a. Exception to AASHTO T59: Bring the temperature on the lower thermometer slowly to 350° F plus or minus 10°F. Maintain at this temperature for 20 minutes. Complete total distillation in 60 plus or minus 5 minutes from the first application of heat.
- b. Elastic Recovery @ 10°C (50° F): Hourglass sides, pull 20 cm, hold 5 minutes then cut, let sit for 1 hour.
- c. If it is suspected that a sample may contain solid material, strain the melted sample into the container through a No. 500 (300-µm) sieve conforming to Specification E 11."
- d. Use an Al-200 glass capillary tube to run the test. If the viscosity is 4000 or above, use an Al 400 instead.

203-3.4.7.3 Certificate of Compliance. A Certificate of Compliance conforming to SECTION 4-5 CERTIFICATE OF COMPLIANCE of the GREENBOOK shall accompany each shipment of PMRE to the Work site and be submitted to the Engineer prior to application. In addition to the requirements of SECTION 4-5 CERTIFICATE OF COMPLIANCE of the GREENBOOK, the certificate shall show the shipment number, type of material, density, refinery, consignee, destination, quantity, Project title, purchase order number, and date of shipment.

PMRE shipped without a Certificate of Compliance will not be allowed to be used.

- **203-6.3.1 General.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall submit for approval, mix designs for III-C2-PG 64-10 (1/2") and III-B3-PG 64-10 (3/4") asphalt concrete. Asphalt concrete mix designs shall be submitted to the City Materials Testing Laboratory for approval.

SECTION 301 – SUBGRADE PREPARATION, TREATED MATERIALS, AND PLACEMENT OF BASE MATERIALS

- **Preparatory Repair Work.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Prior to the application of slurry seal or scrub seal, the Contractor shall complete all necessary preparation and repair work to the road segment as specified in the Special Provisions and Contract Documents or as directed by the engineer.
 - 2. No preparatory asphalt work shall be done when the atmospheric temperature is below 50 °F or during unsuitable weather.
 - 3. Preparatory Work shall include tree trimming, weed abatement, weed spraying, crack sealing, asphalt repair, base repair, edge grind, removal of humps and pavement irregularities, removal of raised pavement markers, removal of pavement markings, micro-milling, and any other work and as specified in the Special Provisions and Contract Documents or as directed by the Engineer.
 - 4. Preparatory crack sealing for slurry seal shall occur after the completion of asphalt pavement repair, base repair, edge grind, and micro-mill operations. At the end of each day the Contractor shall submit to the Engineer an itemized list of crack seal work completed. The list shall include the location of the work and the exact quantity of pounds of crack seal placed. Crack seal shall not be required for streets scheduled to be scrub sealed as specified in the Contract Documents.
 - 5. Existing City manhole frames and covers, appurtenances (water and sewer), and survey monuments to be raised or reconstructed shall be adjusted after the placement of the surface seal or as directed by the Engineer.
 - 6. Most areas of damaged asphalt requiring Asphalt Pavement Repair have been marked out in the field as "MP" or "DO" or "MM" (mill & pave or dig-out or micro-milling). Mill & Paves shall have a minimum depth of 2", and dig-outs, also called base repairs, shall have a minimum depth of 10". Some areas (ie. those uplifted by tree roots) may be marked out in the field as "MP4" and shall have a minimum mill & pave depth of 4".
 - 7. The minimum repair area shall be 4 feet by 4 feet regardless of mark out.
 - 8. Edges of milled areas shall be cut cleanly.
 - 9. Material removed, regardless of removal method, shall be disposed of at a legal site.

Slurry Seal Group 2422 K-24-2233-DBB-3 64 | Page

- 10. You shall repair marked out areas of distressed asphalt concrete pavement by, milling, grinding, or saw cutting to remove damaged areas of pavement in accordance with 404-1, "General", to expose firm and unyielding pavement, base or native. Unyielding pavement will have no visible cracks and unyielding base or native will be properly compacted, as determined by the Engineer. If cracks are visible, then pavement is not unyielding and shall require additional depth be removed. The Contractor shall prepare subgrade as needed and install a maximum of 5" compacted asphalt concrete pavement over compacted base material to be level with adjacent roadway surface.
- 11. If, in order to achieve the minimum specified depth, the base material is exposed, then the existing base material, as well as additional base material shall be compacted to 95% relative compaction to a depth 5" below the finished grade (dig-out).
- 12. Base repairs shall have a minimum depth of 10".
- 13. Compaction tests shall be made to ensure compliance with the specifications. The Engineer will determine when and where the test will occur. If additional base material is required, the Contractor shall use Crushed Miscellaneous Base in accordance with 200-2.4, "Crushed Miscellaneous Base". the base material shall be prepared conforming to 301-1, "Subgrade Preparation."
- 14. Recycled base material shall conform to Crushed Miscellaneous Base Material in accordance with 200-2.4, "Crushed Miscellaneous Base."
- 15. Base repairs shall not exceed 15% RAP in content.
- 16. Prior to replacing asphalt, the area shall be cleaned by removing all loose and damaged material, moisture, dirt, and other foreign matter and shall be tack coated in accordance with 302-5.4, "Tack Coat."
- 17. When milling and/or grinding asphalt pavement and the Contractor encounters solid, level unyielding PCC trench caps or appurtenance collars before reaching a minimum depth of 2", then the Contractor shall place enough asphalt concrete pavement to bring the surface to be level with the adjacent roadway.
- 18. The Contractor shall install new asphalt within the repair area or for patches in accordance with 302-5, "ASPHALT CONCRETE PAVEMENT." Asphalt concrete shall be III-B3-PG 64-10 (3/4") and III-C2-PG 64-10 (1/2") in compliance with 203-6, "ASPHALT CONCRETE."
- 19. Following the asphalt placement, the Contractor shall roll the entire area of new asphalt in both directions at least twice. The finished patch shall be level and smooth in compliance with the 302-5.6.2, "Density and Smoothness."

- 20. At the end of each day the Contractor shall submit to the Engineer an itemized list of asphalt pavement and base repair work completed. The list shall include the location of the work, the exact square footage of the repair, tons of asphalt placed, and tons of base material placed.
- 21. Areas identified for a full-width micro-mill have been specified in the Contract Documents. Each street shall be micro-milled after the asphalt pavement repairs, base repairs, and edge-grinding have been completed.
- 22. The quantities shown in the appendices are based on a street assessment survey and may vary. The Engineer will designate the limits to be removed and prepared and these designated areas shall be considered to take precedence over the areas shown in an Appendix to the Contract Documents.
- **Asphalt Patching.** To the "WHITEBOOK", items 1, 2, and 5, DELETE in their entirety and SUBSTITUTE with the following:
 - 1. Miscellaneous asphalt patching shall consist of patching potholes and skin patching other low spots in the pavement that are deeper than ¼" per 302-5.6.2, "Density and Smoothness." These areas are generally smaller and more isolated than those areas in need of mill and pave.
 - 2. The areas requiring patching have not been identified in the Contract Documents, nor in the field. The Contractor and/or Engineer shall identify areas that may require patching prior to slurry work to ensure the smoothness and quality of the finished product.
 - 5. You shall remove distressed asphalt pavement either by saw cutting or milling to expose firm and unyielding pavement, prepare subgrade (as needed), and install compacted asphalt concrete pavement over prepared subgrade per 301-1, "Subgrade Preparation."
- **Payment.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The payment for the preparatory works shall be included in the Contract Unit Bid Item for which preparation works are performed unless it is specified as a separate Bid Item.
 - 2. The areas and quantities shown on the road segments and in the appendices are given only for the Contractor's aid in planning the Work and preparing Bids. The Engineer will designate the limits to be removed and prepared and these designated areas shall be considered to take precedent over the areas shown in an Appendix to the Contract Documents. The quantities shown in the appendices are based on a street assessment survey and may vary. No payment shall be made for areas of over excavation as determined by the Engineer.

- 3. Asphalt pavement repair, including both mill & paves and base repair dig-outs, required for both mill & paves and base repair dig-outs, shall be paid at the Contract unit price per ton for "Asphalt Pavement Repair". No Payment shall be made for areas of over excavation as determined by the Engineer.
- 4. The payment for preparatory repair asphalt works shall be paid at the Contract Unit Price for "Asphalt Pavement Repair" for each ton placed and includes milling, grinding, hauling, disposal or saw cutting of existing pavement, tree trimming, tack coating, compaction, and all other necessary work related to asphalt pavement installation.

No additional payment shall be made for milling, grinding, or saw cutting concrete, pavement fabric, rubberized material, steel reinforcement, or any other material.

 Miscellaneous asphalt patching and tack coat shall be included in the unit price for Bid Item "Asphalt Pavement Repair" and no additional payment shall be made therefore regardless of number and location of patches.

301-2.4 Measurement and Payment. To the "GREENBOOK", ADD the following:

i. The payment for base repair dig-outs shall be paid at the Contract Unit Price for "Crushed Miscellaneous Base", for each ton placed and includes milling, grinding, excavating, hauling, disposal, or saw cutting of existing pavement, and all other necessary work related to asphalt base repair.

SECTION 302 - ROADWAY RESURFACING

302-2 CHIP SEAL.

302-2.2.1 Emulsified Asphalt. To the "GREENBOOK", ADD the following:

Emulsified asphalt for scrub seal applications shall be a polymer modified rejuvenating emulsion (PMRE) conforming to 203-3.4.7.

302-2.2.3 Screenings. To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:

The size of screenings used shall be medium fine 5/16" x No. 8 and conform to the requirements shown in Table 200-1.2.2, unless otherwise specified.

The contractor shall ensure that the selected bituminous material is compatible with the aggregate to be used. This may require conducting electrostatic testing of aggregate source before chip design to ensure that the binder selected is compatible with the potential sources of aggregate.

302-2.2.4 Sand. To the "GREENBOOK", ADD the following:

Sand shall not be applied for Scrub Seals or Cape Seals.

Sweepers. To the "GREENBOOK", ADD the following:

Brooms shall not be steel-tined brooms on emulsion chip seals. Sweepers shall be capable of removing loose screenings adjacent to barriers that prevent aggregate from being swept off the roadway, including curbs, gutters, dikes, berms, and railings.

302-2.4 Roadway Surface Preparation. To the "GREENBOOK", ADD the following:

Remove any extraneous material affecting adhesion of the chip seal with the existing surface and drying.

ADD:

Testing. Testing shall conform to the requirements of 203-3.4.5.

302-2.6.1 General. To the "GREENBOOK", ADD the following:

Schedule the operations so that chip seals are placed on both lanes of the travel way each work shift. At the end of the work shift, the end of the chip seals on both lanes must generally match.

302-2.6.2 Polymer Modified Emulsified Asphalt. To the "GREENBOOK", ADD the following:

The initial application rate for each road shall be 0.30 gal/sq yd and any adjustments to this rate shall be determined by the Contractor.

Do not apply polymer modified asphaltic emulsions when weather forecasts predict the ambient air temperature will fall below 39 degrees F within 24 hours after application.

Emulsion shall not be applied a greater distance than can be immediately covered by screenings, and, in no case, shall the distributor truck advance more than 200' ahead of the screening spreader.

302-2.6.4.1 General. To the "GREENBOOK", ADD the following:

Do not allow vehicles to drive on asphaltic emulsion or asphalt binder before spreading aggregate. Operate the spreader at speeds slow enough to prevent aggregate from rolling over after dropping.

If the spreader is not moving, aggregate must not drop. If you stop spreading and aggregate drops, remove the excess aggregate before resuming activities.

302-2.6.4.2 Spreading on Polymer Modified Emulsified Asphalt. To the "GREENBOOK", ADD the following:

You may stockpile aggregate for the polymer modified emulsified asphalt chip seals if you prevent contamination. Aggregate must have a damp surface at spreading. If water visibly separates from the aggregate, do not spread. You may re-dampen aggregate in the delivery vehicle. Operating the chip spreader at speeds which cause the chips to roll over after striking the bituminous covered surface will not be permitted.

Spread aggregate before the polymer modified emulsified asphalt sets or breaks.

Do not spread aggregate more than 500 feet ahead of the completed initial rolling.

302-2.7 Finishing.

- **302-2.7.1 General.** To the "GREENBOOK", ADD the following:
 - d) Remove covers from the facilities

302-2.8 Flush Coat

302-2.8.1 General. To the "GREENBOOK", paragraph 1, DELETE in its entirety and SUBSTITUTE with the following:

Flush coat shall consist of the application of an emulsified asphalt fog seal to the surface of the chip seal. Flush coat application shall begin immediately after initial sweeping and removal of excess screenings and prior to opening the lane to uncontrolled (not controlled with pilot cars) traffic.

- **302-2.8.3 Sand Cover.** To the "GREENBOOK", DELETE in its entirety.
- **Payment.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUE with the following:

The payment for chip seals will be made at the Contract Unit Price for "PME Chip Seal" per square foot for each combination of size of screenings and grade of emulsified asphalt or modified paving asphalt used in the Work. The basis of the payment shall be as specified in the Bid.

Unless otherwise specified, the Contract Unit Price shall include:

- a) public notification,
- b) surface preparation,
- c) materials,
- d) application and spreading,
- e) finishing,
- f) sweeping,
- g) disposal, and
- h) maintenance of the completed chip seal
- **302-4.12.2 Application.** To the "WHITEBOOK", item 1, subsection (c), DELETE in its entirety and SUBSTITUTE with the following:
 - c) RPMS shall only be placed when the ambient temperature is at least 50° F and rising. Do not place slurry seal if rain is imminent or the ambient temperature is expected to be below 32° within 24 hours after placement.
 - d) The weather and temperature requirements listed in subsection c shall supersede those listed in section 37-3.01 C(5)(b) of the Caltrans Standard Specifications.

To the "WHITEBOOK", item 2, subsection (b), ADD the following:

iii. Where multiple layers of RPMS are specified, the first layer, regardless of Type, shall be placed 1' from concrete gutters.

Measurement and Payment. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:

- 1. RPMS shall be paid on the square footage of RPMS applied. The measurement of RPMS applied shall be calculated by dividing the weight obtained from Certified Weighmaster Certificates by the spread rate for the type specified. You shall present Weighmaster Certificates for unused material remaining at the completion of the Work at no cost to the City. The payment shall be determined by deducting the amount of unused material from the total amount of material delivered.
- 2. The payment for RPMS shall be the total square footage used on the project calculated using the method described and shall be paid under the following:

BID DESCRIPTION	UNIT
Rubber Polymer Modified Slurry (RPMS) Type I	SF
Rubber Polymer Modified Slurry (RPMS) Type II	SF
Rubber Polymer Modified Slurry (RPMS) Type III	SF

- 3. The Bid items for RPMS shall include full compensation for the specified surface preparation not included in other Bid items and shall include the work necessary to construct the RPMS as specified on the Plans. Sweeping, removals, and furnishing the aggregate required for the mix design shall also be included in this Bid item.
- 4. The payment for sampling and testing of RPMS shall be included in the 3 bid items of the Rubber Polymer Slurry listed in the table of item 2.

ADD:

302-4.12.5 Field Sampling and Testing.

- 1. The contractor shall be responsible for sampling and testing of the RPMS mix.
- 2. During the performance of the work, the Contractor shall provide at least 2 field samples, from separate loads, of mixed slurry seal per mixer per day.

- 3. WTAT specimens shall be cast and struck off within 60 seconds of obtaining the sample. WTAT specimens shall not be transported until the slurry seal has set as defined by ASTM D3910.
- 4. RPMS field samples shall be tested to conform to the requirements below and Table 302-4.9.1 of the "GREENBOOK".

TEST	FREQUENCY OF TESTING
Wet Track Abrasion Test	Minimum 2 per day per type per mixer
Consistency Test	Minimum 1 per day per type per mixer
Extraction Test	Minimum 1 per day per type per mixer
Water Content	Minimum 1 per day per type per mixer

302-5.5 Distribution and Spreading. To the "WHITEBOOK," ADD the following:

18. Edge grinding shall be in accordance with SDG-106 Sheet 1 Cold Milling & Asphalt Concrete Overlay – Type A (6' Edge Cold Mill) as specified in the Contract Documents and as specified by the Engineer.

302-15.1 General. To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:

2. All cracks in asphalt 1/8 inch or wider but no greater than 1 inch wide shall be sealed prior to the application of slurry. You shall seal only transverse, longitudinal, block, or reflective cracks. You shall not seal alligator (fatigue) cracked areas or cracks in PCC.

ADD:

302-16 SCRUB SEAL.

302-16.1 General. Scrub seal shall consist of furnishing all labor, materials, tools, equipment, transportation, and incidentals necessary for scrub seal resurfacing.

A scrub seal consists of applying a seal coat using a polymer modified rejuvenating asphaltic emulsion (PMRE), scrubbing the emulsion to fill cracks and voids in the pavement, applying and rolling screenings, and applying a flush coat.

The contractor shall prepare a submittal detailing the scrub seal order of operations including but not limited to the following: weed abatement, asphalt pavement repairs and/or base repairs, edge grinding, micro-milling, application of the PMRE and scrubbing the applied emulsion with a scrub broom as specified, application of screenings, brooming the screenings with a secondary broom when specified, rolling the screenings, and application of a flush coat.

Scrub seal shall be placed a minimum of 3 days in advance of flush coat.

- 302-16.2 Materials.
- **302-16.2.1 Chip Seal.** Chip seal shall conform to 302-2.
- **302-16.2.1.1 Emulsified Asphalt.** Emulsified asphalt for the flush coat shall conform to 302-2.2.1
- **302-16.2.1.2 Modified Paving Asphalt.** Modified paving asphalt shall conform to 302-2.2.2.
- **302-16.2.1.3 Screenings.** The size of screenings used shall be medium fine 5/16" x No. 8 and conform to 200-1.2.2.2 unless otherwise specified.

The screening gradation for a PMRE scrub seal must comply with the requirements of 200-1.2.2.2.

The contractor shall ensure that the selected bituminous material is compatible with the aggregate to be used. This may require conducting electrostatic testing of aggregate source before chip design to ensure that the binder selected is compatible with the potential sources of aggregate.

- **See** Appendix F). The scrub broom shall be a broom sled of angled nylon-bristled street brooms. The broom sled shall be attached to and pulled by the distributor truck. The broom sled must be equipped with the means to mechanically raise and lower the scrub broom off and onto the road surface at designated points of completion and start up. It shall be towable in an elevated position to the next area of construction. The weight of the broom assembly shall be such that it does not squeegee the emulsion sealer off the roadway surface. Sandbags may be used to ensure contact is maintained.
- **Roadway Surface Preparation.** Roadway surface preparation shall conform to 302-2.4.

Prior to the Scrub Seal operation on city streets, the Contractor shall remove any and all vegetation within the limits of the scrub seal by applying an approved herbicide.

The herbicide shall be applied at least 10 days prior to the chip seal operation, or as directed by the manufacturer of the approved herbicide. Herbicides shall be submitted by the contractor for approval by the Agency and shall be certified for use in the State of California for the specific use intended. The application of the herbicide shall be performed in accordance with all applicable regulations. Any and all fines or clean-up costs for unlawful misuse or discarding of herbicides shall be the sole responsibility of the Contractor. Mixtures and spread rates for the herbicides shall be determined by the manufacturer's specifications. Washing down of equipment or discarding of herbicides shall not enter the catch basins or positive drainage facilities.

Prior to the Scrub Seal operation, the Contractor shall remove all existing thermoplastic striping, thermoplastic legends and raised pavement markers within the scrub seal limits. When removing the raised pavement markers, the Contractor

shall remove excessive adhesive left on pavement caused from the removal of raised pavement markers. Removal shall be done to the satisfaction of the Engineer.

Prior to the Scrub Seal operation, all personnel covers, drain inlet covers, monument covers, and all other utility covers shall be protected from the Contractor's scrub seal operations by applying a sheet of plastic, cut to fit, or placing a plastic bag over the exposed facilities or other methods approved by the Engineer. All traces of plastic, residual emulsion and chips shall be removed from all personnel covers, drain inlet covers, monument covers, and all other utility covers as quickly as possible, after the application of the scrub seal and/or prior to the final acceptance of the project.

Immediately prior to the Scrub Seal operations, the Contractor shall thoroughly clean the surface to receive scrub seal. The Contractor shall sweep the entire surface with power brooms to the satisfaction of the Engineer.

All cracks 1.5" in width or less shall be blown out with compressed air immediately prior to applying the PMRE so that it is allowed to penetrate and fill these cracks.

The Contractor shall furnish a computer generated schedule for the work, listing the dates on which individual streets or locations are to be closed to traffic for surfacing. The schedule shall detail the dates each street is to be micro-milled, scrub sealed, and when the final flush coat layer shall be applied. The Contractor shall adhere diligently to the work schedule in the prosecution of the work.

- **Temporary Traffic Control.** Temporary traffic control to conform to 302-2.5.
- **Application and Spreading.** Chip seal and flush coat shall be applied to the specified roadways where Scrub Seal is identified. Application and spreading shall conform to 302-2.6 and the following:

PMRE shall not be applied:

- a) when the atmospheric temperature is below 50°F or above 105°F
- b) until sufficient screenings are on hand to immediately cover the PMRE,
- c) more than 500 feet ahead of the completed initial rolling

In no case, shall the distributor truck advance more than 200 feet ahead of the screening spreader.

The contractor shall schedule PMRE application such that the PMRE breaks (turns from brown to black) before

- a) the atmospheric temperature falls below 50°F,
- b) the pavement temperature falls below 60°F, and
- c) the time the lane is to be opened to traffic

PMRE must be heated to a temperature above 130°F but not exceed 180°F at the time of application.

The initial application rate shall be 0.32 gallon per square yard. The contractor may propose a different initial rate. If so requested by the Engineer, the Contractor shall apply PMRE to 100-foot test strips to assist in determination. The initial rate of application, and any adjustments thereto during application, shall be subject to approval by the Engineer.

Immediately following application, PMRE shall be scrubbed into the existing pavement surface with a scrub broom. Scrubbing shall fill cracks and voids, force the PMRE into the existing pavement surface, and distribute the PMRE uniformly over the roadway cross section.

Screenings shall be spread immediately after application and brooming of PMRE. Spreading of screenings shall conform to 302-2.6.4. The spread rate for screenings shall be between 16 to 25 lbs per square yard. The exact rate will be determined by the contractor. The rate shall be adjusted up or down as necessary to provide complete and uniform coverage over the PMRE and ensure that no bleeding occurs during rolling. The initial rate, and any adjustments thereto during spreading, shall be subject to approval by the Engineer.

Finishing including initial and final rolling, sweeping, and application of a flush coat shall conform to 302-2.7.

Allow at least three calendar days for cure time on the chip seal prior to applying flush coat.

The Contractor shall exercise care to prevent spillage of resurfacing material on concrete surfaces. All surfaces not designated to be resurfaced shall be cleaned immediately before resurfacing any more streets. All streets are to be resurfaced from edge of pavement to edge of pavement and no overlap on concrete shall be permitted.

- **302-16.7 Finishing.** Finishing shall conform to 302-2.7. The Contractor shall assume full liability and pay all costs associated with any claims made for cracked/broken windshields, damage to paint, etc. on roads scheduled for scrub seal at no cost to the City.
- **302-16.8 Flush Coat.** Flush coat shall conform to 302-2.8. Flush coat is not required on roads receiving a cape seal.
- **302-16.9 Maintenance.** Maintenance shall conform to 302-2.9.
- **Measurement.** Scrub seal will be measured by the square foot. The quantity of Scrub Seal to be paid will be determined by measuring the total area where Scrub Seal was placed. No payment will be made for materials not used or material placed outside of the limits specified in these contract documents unless directed by the Engineer.

Application rates of PMRE and screening will be verified utilizing calibration information from the distributor and spreader trucks used.

- **Payment.** The payment for scrub seal will be made at the Contract Unit Price for "Polymer Modified Rejuvenating Emulsion (PMRE) Scrub Seal" per square foot and shall include full compensation for furnishing all labor, materials, equipment and incidentals for the following items:
 - a) public notification
 - b) surface preparation,
 - c) materials, including the rejuvenating emulsion, screenings, and flush coat
 - d) application and spreading,
 - e) finishing
 - f) sweeping,
 - g) disposal, and
 - h) maintenance of the completed scrub seal

ADD:

302-17 CAPE SEAL.

General. Cape seal shall consist of furnishing all labor, materials, tools, equipment, transportation, and incidentals necessary for constructing cape seal resurfacing.

Cape seal resurfacing includes an initial scrub seal conforming to 302-16 followed by Type II slurry seal surfacing conforming to 302-4.

- 302-17.2 Materials.
- **302-17.2.1 Scrub Seal.** Scrub seal shall conform to 302-16.
- **302-17.2.1.1 Emulsified Asphalt.** Emulsified Asphalt shall conform to 203-3.4.7.
- **302-17.2.1.2 Modified Paving Asphalt.** Modified paving asphalt shall conform to 302-2.2.2.
- **302-17.2.1.3** Screenings. Screenings shall be medium fine 5/16" x No. 8 and conform to 200-1.2.2.2.
- **Slurry Seal Surfacing.** Slurry seal surfacing methods shall be Type II and conform to 302-4.12 and 203-5.6.
- **302-17.3 Equipment.** Equipment shall conform to 302-16.3 and 302-4.5.
- **Roadway Surface Preparation.** Roadway surface preparation shall conform to 302-16.4.

- **Temporary Traffic Control.** Temporary traffic control shall conform to 302-2.5 and 302-4.7.
- **Application and Spreading.** Scrub seal and Type II RPMS slurry seal shall be applied to the specified roadways where Cape Seal is identified.

Allow at least three calendar days for cure time on the chip seal prior to applying slurry seal surfacing.

The Contractor shall exercise care to prevent spillage of resurfacing material on concrete surfaces. All surfaces not designated to be resurfaced shall be cleaned immediately before resurfacing any more streets. All streets are to be resurfaced from edge of pavement to edge of pavement and no overlap on concrete shall be permitted.

302-17.7 Finishing. Finishing shall conform to the Standard Specifications and these Special Provisions.

The Contractor shall assume full liability and pay all costs associated with any claims made for cracked/broken windshields, damage to paint, etc. on roads scheduled for cape seal at no cost to the City.

- **Maintenance.** Maintenance shall conform to the Standard Specifications and these Special Provisions.
- **Measurement.** Cape Seal will be measured by the square foot. The quantity of Cape Seal to be paid will be determined by measuring the total area where Cape Seal was placed. No payment will be made for materials not used or material placed outside of the limits specified in these contract documents unless directed by the Engineer.

Application rates of PRME and screening we be verified utilizing calibration information from the distributor and spreader trucks used.

- **Payment.** The payment for cape seal will be made at the Contract Unit Price for "Cape Seal (PMRE Scrub Seal with Type II Slurry)" per square foot and shall include full compensation for furnishing all labor, materials, equipment, and incidentals for the following items:
 - a) public notification 302.16.2
 - b) surface preparation
 - c) materials, including the rejuvenating emulsion, screenings, and Type II RPMS Slurry Seal
 - d) application and spreading
 - e) finishing
 - f) sweeping

- g) disposal and
- h) maintenance of the completed scrub seal

SECTION 314 - TRAFFIC STRIPING, CURB AND PAVEMENT MARKINGS, AND PAVEMENT MARKERS

314-1 GENERAL. To the "GREENBOOK", ADD the following:

All crosswalks required for this contract shall be in conformance with Standard Drawing SDM-116 for Continental Crosswalks.

The Contractor shall install all traffic striping, pavement markings, pavement markers and devices within 15 calendar days, and no less than 7 calendar days after the last coat of slurry has been applied in accordance with current standards regardless of the existing conditions and installation will include the proposed striping modifications as identified in the Contract Document. All striping modifications shall be coordinated by the Engineer.

Any traffic signage installation as required by the striping plans shall be installed concurrently or prior to the striping installation.

If any striping is removed in the vicinity of a school, the contractor shall re-install all striping prior to the first day of school.

- **314-2.3 Payment.** To the "GREENBOOK", DELETE in its entirety.
- **314-3.3 Payment.** To the "GREENBOOK", DELETE in its entirety.
- **314-4.3.7 Payment.** To the "GREENBOOK", DELETE in its entirety.
- **314-4.4.6 Payment.** To the "GREENBOOK", DELETE in its entirety.
- **Payment.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - All work, materials, labor, costs, and time associated with removing traffic striping, pavement markings and thermoplastics, removal of pavement markers and devices, installing painted traffic striping and markings, installing thermoplastics, installing continental crosswalks, replacement and installation of new pavement markers and devices shall be included in the lump sum bid item for "Remove, Replace and Install Traffic Striping, Markers, Markings and Devices" regardless of amount installed.

This Bid Item also includes payment for the removal of existing traffic striping, pavement markings, and pavement markers for streets requiring striping modifications as indicated below:

- a) "6th Ave Striping, Signage and Electrical Improvement"
- b) "Aero Dr Striping, Signage and Electrical Improvement"
- c) "Gramercy Road Striping, Signage and Electrical Improvement"
- d) "Rancho Mission Rd Striping, Signage, and Electrical Improvement"

2. All work, material, labor, costs, and time associated with installing painted traffic striping and markings, installing thermoplastics, installing continental crosswalks, removing and installing traffic signage, installing pavement markers and devices, installing channelizers, and installing other markings in accordance with the Striping Plans in the following link:

https://drive.google.com/drive/folders/1hfmS6JpPYBqp-ds9WGYAHUj8LrH0O61O?usp=sharing

Payment <u>shall</u> be included in the lump sum Bid items for each striping modification.

- a) "6th Ave Striping, Signage and Electrical Improvement"
- b) "Aero Dr Striping, Signage and Electrical Improvement"
- c) "Gramercy Road Striping, Signage and Electrical Improvement"
- d) "Rancho Mission Rd Striping, Signage, and Electrical Improvement"

SECTION 403 - MANHOLE, SURVEY MONUMENT, AND GATE VALVE FRAMES AND COVERS ADJUSTMENT AND RECONSTRUCTION

- **MANHOLES AND GATE VALVES IN ASPHALT CONCRETE PAVEMENT.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Manhole, sewer, and water valve covers shall be raised to be level with the surrounding pavement surface when such appurtenance are a minimum of one inch (1") below the final surface elevation after the slurry seal has been placed. Engineer to approve location prior to raising.
 - Appurtenance extending more than one inch (1") above the road surface shall be marked out as mill & pave and asphalt ramped to smooth transition.

To the "WHITEBOOK", ADD the following:

- 9. Manhole, sewer, and water valve covers shall be raised after the placement of the surface seal.
- **SURVEY MONUMENTS.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The casing and cover for survey monuments shall be adjusted to the new grade using riser rings, when such appurtenances are 1.5" to 3.75" below the final surface elevation, in accordance with Standard Drawing M-10B, "Street Survey Monument Overlay Adjustment" and Standard Drawing M-10C, "Street Survey Monument Notes".
 - 2. The Survey Monument Precast Concrete Pipe Box must be reconstructed in accordance with Standard Drawing M-10B for survey monuments that are greater than 0.5" and less than 1.5" below the final surface elevation or if the lid has been damaged.

- 3. The Survey Monument Precast Concrete Pipe Box must be reconstructed in accordance with Standard Drawings M-10A and Standard Drawings M-10B for survey monuments that are greater than 3.75" below the final surface elevation.
- 4. Survey monuments shall be adjusted or reconstructed after the placement of the surface seal.
- **MEASUREMENT AND PAYMENT.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - The payment for Raising Appurtenances to Grade, including sewer and water valve covers, all casings, extensions, concrete collars, and any necessary items to complete the work shall be made at the Bid unit "Raise Appurtenance to Grade (Water, Sewer)" for each appurtenance raised.
 - The payment for adjusting existing survey monument, including casing, frame, ring, covers, extensions, grout, brick support, sand base and any other material to grade shall be included in the Contract Bid Unit Price for "Adjust Existing Survey Monument to Grade" for each survey monument raised.
 - 3. The payment for reconstructing the Survey Monument Precast Concrete Pipe Box, monument casing, frame, ring, covers, extensions, grout, brick support, sand base, and any other material required to reconstruct the survey monument precast concrete pipe box shall be included in the Contract Bid Unit Price for "Reconstruct Survey Monument Box" for each the Survey Monument Precast Concrete Pipe box reconstructed.
 - 4. The payment for raising sewer and storm drain Manholes to grade, including casings, rings, extensions, concrete collars, asphalt, and any other materials, shall be made at the Bid unit price for "Adjust Existing Manhole Frame and Cover to Grade" for each manhole adjusted.
 - 5. The payment for replacing Survey Monument Lids shall be made at the Bid unit price **"Survey Monument Lids"** for each lid replacement.

SECTION 404 - COLD MILLING

- **404-1 GENERAL.** To the "WHITEBOOK", ADD the following:
 - 8. Edges of milled areas shall be cut cleanly. The outside edges of the milled pavement may have a radius transition on the sides parallel to the cutting drum.
 - 9. The presence of roots, pavement fabric, concrete, rubberized material or steel reinforcement within the depth to be cold milled have not been noted, marked out in the field, or quantified.
 - 10. All milling shall be performed in such manner as to improve drainage, eliminate ponding, and re-establish gravity flow across intersections.

- 11. Material removed, regardless of removal method, shall be disposed of at a legal site.
- **404-6 COLD MILLING OF COMPOSITE PAVEMENTS.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The areas and depths of composite pavement to be cold milled, sawn, or cut have not been identified in the field nor the Contract Documents.
 - 2. Any pavement fabric encountered within the depth to be cold milled shall be disposed of at an approved facility within the jurisdiction of work.
- **404-6.1 Cold Milling Of Asphalt Concrete With Pavement Fabric Material.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The area of pavement containing pavement fabric has not been measured out in the field, quantified, or identified in the Contract Documents.
 - 2. Any pavement fabric encountered within the depth to be cold milled shall be disposed of at an approved facility within the jurisdiction of work.
- **404-9 TRAFFIC SIGNAL LOOP DETECTORS.** To the "WHITEBOOK", ADD the following:
 - 6. All damaged traffic detector loop and/or other detection systems located within or adjacent to the limits of work shall be replaced after resurfacing and striping. "Q" loops may be required at bike lanes. "E Modified" loops are required at stop bars. You shall install as many loops as necessary to meet current standards.
 - Loops may be installed in asphalt, concrete or any other material that may be encountered during installation.
- **PAYMENT.** To the "WHITEBOOK", item 1 and item 4, DELETE in their entirety and SUBSTITUTE with the following:
 - The payment for installation of traffic detector loops and conduits shall be included in the bid item "Traffic Detector Loop Replacement or Conduit Stub Installed" for each loop or conduit installed. No additional payment shall be made for loop, detector, or conduit type.
 - No additional payment shall be made for milling, grinding, or saw cutting concrete, asphalt pavement fabric, and any other material that may be encountered during the installation.
 - 4. The payment for cold milling of the existing pavement shall be included in the contract bid unit price for which the milling is required "Asphalt Pavement Repair", and/or "Crushed Miscellaneous Base", including hauling and disposal of milled material.

No additional payment shall be made for root pruning, milling, grinding, hauling, disposal or saw cutting concrete, and any other material that may be encountered during the installation.

No additional payment shall be made for the milling and grinding of pavement fabric.

To the "WHITEBOOK", ADD the following:

5. The payment for the hauling and disposal of asphalt pavement and fabric shall be included in the bid item "Asphalt Concrete with Pavement Fabric Material" per ton.

Payment for milling, grinding, or saw cutting asphalt pavement fabric shall be made included in the contract bid unit price for which the milling is required "Asphalt Pavement Repair", and/or "Crushed Miscellaneous Base".

6. The payment for edge grinding asphalt concrete, including hauling and disposal of milled material, shall be included in the Contract Price for **"Edge Grind AC Pavement"** per SF.

SECTION 405 - MICRO-MILLING

405-1 GENERAL. To the "GREENBOOK", ADD the following:

Areas identified in the contract documents shall be micro-milled after the asphalt pavement repairs, base repairs, and/or edge grinding are completed.

405-4 WORK SITE MAINTENANCE. To the "GREENBOOK", ADD the following.

A self-loading motorized street sweeper equipped with both brooms and a vacuum system, and a functional water spray system shall immediately follow the milling machine. Sweeping shall continue until loose millings have been completely removed and as requested by the Engineer. The Contractor shall maintain the micro-milled surface until the surface treatment is applied.

405-7 PAYMENT. To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:

Payment for micro-milling will be made at the unit price per square foot for "Micro-Mill AC Payement (<1)".

SECTION 601 - TEMPORARY TRAFFIC CONTROL FOR CONSTRUCTION AND MAINTENANCE WORK ZONES

601-2.1.2 Engineered Traffic Control Plans (TCP). To the "WHITEBOOK", ADD the following:

Engineered TCP (2 feet x 3 feet size) may be required at some locations if requested by the City Traffic Control Section. The Contractor shall submit engineered plans for approval prior to initiating work at the identified locations.

- **General.** To the "WHITEBOOK", item 3, DELETE in its entirety and SUBSTITUTE with the following:
 - 3. Temporary "No Parking" and "No Stopping" signs shall be installed **72 hours** before enforcement. Temporary "No Parking" and "No Stopping" signs shall be installed and removed as specified in the Whitebook. Signs shall indicate specific days, dates, and times of restriction. If violations occur, call Police Dispatch 619-531-2000 to enforce the Tow-Away notice.
- **PAYMENT.** To the "WHITEBOOK", item 1, item 2, and item 4, DELETE in their entirety and SUBSTITUTE with the following:
 - The payment for traffic control Working Drawings, permits, traffic control Work including any traffic control devices that may be required by the City, shall be included in Lump Sum Bid Item for "Traffic Control and Working Drawings."
 - 2. The Allowance Bid item for **"Engineered Traffic Control Plans and Additional Traffic Control (EOC Type I)"** shall include the payment for preparing Engineered Traffic Control plans and any additional traffic control that may be required to implement the plans.
 - 4. No separate or additional payment shall be made for the following: operation maintenance, repair, or replacement of Temporary Traffic (TTC) zone devices; all traffic control devices, required signs, notices, and detours; Working Drawings, Traffic Control Plans; Labor; and Traffic Control for asphalt pavement repair, surface seal, striping, loop installation, raising appurtenances (manholes, monuments, valves), or any other material relating to traffic control work.

SECTION 700 - DETECTORS

- **700-5.1 Vehicle Detectors.** To the "WHITEBOOK", ADD the following:
 - 7. Detector lead-in cables shall be installed where new Type 'Q' Detector loops are specified per the provided striping plans.

SECTION 701 - CONSTRUCTION

- **701-2 PAYMENT.** To the "WHITEBOOK", item 5, ADD the following:
 - u) The payment for furnishing and installing detector lead-in cable connecting new or existing traffic signal loops to controller shall be included in the Bid item "Detector Lead-in Cable" per LF installed.

SECTION 1001 - CONSTRUCTION BEST MANAGEMENT PRACTICES (BMPs)

- **1001-1 GENERAL.** To the "WHITEBOOK", ADD the following:
 - 8. Based on a preliminary assessment by the City, this Contract is subject to **WPCP**.

- **1001-1.11 Post-Construction Requirements.** To the "WHITEBOOK", item 2, DELETE in its entirety and SUBSTITUTE with the following:
 - 2. You shall mark every storm drain inlet within the project boundaries with stenciled inlet markings or imbedded concrete stamps. You shall use stenciled inlet markings on existing inlets and concrete stamps on new inlets. On curb inlets, the concrete stamp or stenciled inlet markings shall be placed on the top of the curb at the inlet roof. On catch basins, the concrete stamp shall be imprinted next to the inlet grate.

To the "WHITEBOOK", ADD the following:

- 5. You shall remove any damaged decal-disk inlet markers.
- 6. You shall comply with the following post-construction requirements: Storm Drain Inlet Markings.
- 7. The stencil shall be approximately 3' x 7-1/4" in size.
- 8. White and blue waterborne traffic paint shall be used for the inlet markings.
- 9. You shall apply a white base with stenciled blue lettering.
- 10. You shall allow sufficient time for the base to dry prior to applying the lettering.
- 11. A copy of the stencil shall be provided at the pre-construction meeting.

1001-4.2 Payment. To the "WHITEBOOK", ADD the following:

- 4. All work, materials, labor, costs, and time associated with installing stenciled inlet marking shall be paid at the unit bid price "Post-construction Requirements Inlet Markings" for each stenciled marking installed.
- 5. The unit bid price for **"Post-construction Requirements Inlet Markings"** shall include the cost of removal of any decal-disk inlet markers.

SUPPLEMENTARY SPECIAL PROVISIONS APPENDICES

APPENDIX A

NOTICE OF EXEMPTION

NOTICE OF EXEMPTION

TO: X Recorder County Clerk
P.O. Box 1750, MS-A-33
1600 Pacific Hwy, Room 260
San Diego, CA 92101-2422

FROM: City of San Diego Planning Department 9485 Aero Drive, MS 413 San Diego, CA 92123

Office of Planning and Research 1400 Tenth Street, Room 121 Sacramento, CA 95814

<u>PROJECT TITLE</u>: Approval of the Fiscal Year 2024 Road Maintenance and Rehabilitation Account (RMRA) Project List: Slurry Seal Groups 2421, 2422, 2423, and 2424

PROJECT LOCATION-SPECIFIC: The projects are located in the following Community Planning Areas: Barrio Logan, City Heights, College Area, Eastern Area, Encanto, Kensington- Talmadge, Otay Mesa, Otay Mesa-Nestor, Skyline-Paradise Hills, Southeastern San Diego, Balboa Park, Centre City, Clairemont Mesa, Greater North Park, Kearny Mesa, Mission Valley, Navajo, Ocean Beach, Pacific Beach, Peninsula, Serra Mesa, Uptown, Clairemont Mesa, Mira Mesa, Black Mountain Ranch, Carmel Mountain Ranch, Carmel Valley, La Jolla, Rancho Bernardo, Rancho Penasquitos, Scripps Miramar Ranch, Torrey Highlands, and Torrey Hills in Council Districts 1, 2, 3, 4, 5, 6, 7, 8, and 9. See Exhibit A, Location List, for specific locations.

PROJECT LOCATION-CITY/COUNTY: San Diego/San Diego

<u>DESCRIPTION OF NATURE AND PURPOSE OF THE PROJECT</u>: City Council approval of the Fiscal Year 2024 Road Maintenance and Rehabilitation Account project list, which includes Slurry Seal Group 2421, Slurry Seal Group 2422, Slurry Seal Group 2423, and Slurry Seal Group 2424, (hereinafter referred to as the "Slurry Seal Group projects"). The proposed action would also authorize the Mayor, or his designee, to advertise, award, and execute 4 construction contracts for the Slurry Seal Group projects.

The Slurry Seal Group projects included in the FY 24 RMRA list involve the application of both slurry seal and scrub/cape seal treatments on roads throughout the City as identified in Exhibit A. The application of a slurry seal, which consists of sand, emulsion and water applied in a thin layer up to 3/8 of an inch thick on a street surface, can protect and preserve the street pavement for approximately 3-7 years. A scrub seal is an application that includes the use of brooms to guide asphalt emulsion into pavement distresses to ensure sealing of the road. This is then followed by the placement of crushed rock and then one layer of slurry seal treatment for a smooth surface. The use of this type of treatment can help address minor cracks, including low severity alligator cracking, and can be used when a stand-alone slurry seal does not adequately address the distresses found on the roadway. The Slurry Seal Group projects would involve furnishing all labor, materials, equipment, services, and construction related to slurry seal work on existing paved roadways in various areas throughout the City of San Diego. Additional work includes: placement of rubber polymer modified slurry (RPMS), crack sealing, removal of humps and pavement irregularities, asphalt mill and pave, and dig outs, pavement base repairs, replacing traffic signal detection loops and stub outs, adjusting existing City manhole frames and covers to grade, raising survey monuments, street and sidewalk sweeping, removal and replacement of existing thermoplastic striping and markings/legends, traffic control drawings and permits, storm drain inlet protection, installation of inlet markings, sediment control, and possible night and weekend work. In addition, the Resurfacing Program works closely with the City's Multimodal Program to implement bicycle striping and safety improvements as part of slurry seal and asphalt overlay projects. The Resurfacing Program constructs approximately three quarters of these bicycle network improvements, mostly via slurry seal projects. High-visibility crosswalk striping is also installed after application of cape seal or slurry seal to improve pedestrian crossings. Transnet funding will be allocated to this year's slurry seal and scrub/cape seal projects to fund bike

improvements. All work would occur within the public right of-way (paved streets) or previously disturbed non-sensitive areas only, and outside of the City's Multi-Habitat Planning Area (MHPA). No sensitive vegetation would be impacted or removed. Storm Water Best Management Practices (BMPs) for erosion control preventing discharge, as well as Traffic Control Plan (TCP) would be implemented throughout construction.

NAME OF PUBLIC AGENCY APPROVING PROJECT: City of San Diego

NAME OF PERSON OR AGENCY CARRYING OUT PROJECT: City of San Diego Transportation Department, 2781 Caminito Chollas, San Diego, CA 92105. Contact: Joshua Lahmann, Senior Engineer- Civil. E-mail: ILahmann@sandiego.gov. Phone Number: (619) 527-7509.

EXEMPT STATUS:

- () MINISTERIAL
- () DECLARED EMERGENCY
- () EMERGENCY PROJECT
- (X) CATEGORICAL EXEMPTION: CEQA Guidelines Section 15301(c) (Existing Facilities)
- () STATUTORY EXEMPTION
- () COMMON SENSE EXEMPTION

REASONS WHY PROJECT IS EXEMPT:

The City of San Diego conducted an environmental review that determined the project would not have the potential for causing a significant effect on the environment pursuant to CEQA Guidelines Section 15301(c) (Existing Facilities) which consists of the operation, repair, maintenance, permitting, leasing, licensing, or minor alteration of existing public or private structures, facilities, mechanical equipment, or topographical features, involving negligible or no expansion of existing or former use. This includes existing highways and streets, sidewalks, gutters, bicycle and pedestrian trails, and similar facilities (this includes road grading for the purpose of public safety), and other alterations such as the addition of bicycle facilities, including but not limited to bicycle parking, bicycle-share facilities and bicycle lanes, transit improvements such as bus lanes, pedestrian crossings, street trees, and other similar alterations that do not create additional automobile lanes. The exceptions listed in CEQA Guidelines Section 15300.2 would not apply in that no cumulative impacts were identified, no significant effects on the environment were identified, the project is not adjacent to a scenic highway, and no historical resources would be affected by the action.

As to the exception for hazardous materials, there are locations listed on GeoTracker and EnviroStor within 1,000 feet of the public right-of-way. While these locations are listed, the proposed projects would not involve ground disturbance which would expose potential hazardous materials, and as such would not preclude the use of a CEQA exemption pursuant to Section 65962.5 of the Government Code.

CONTACT PERSON: Greg Johansen, Senior Planner

City of San Diego Planning Department

9485 Aero Drive, MS 413 San Diego, CA 92123

IF FILED BY APPLICANT:

1.ATTACH CERTIFIED DOCUMENT OF EXEMPTION FINDING

2. HAS A NOTICE OF EXEMPTION BEEN FILED BY THE PUBLIC AGENCY APPROVING THEPROJECT? (X)YES ()NO

IT IS HEREBY CERTIFIED THAT THE CITY OF SAN DIEGO HAS DETERMINED THE ABOVE ACTIVITY TO BE EXEMPT FROM CEQA.

Greg Johansen
Greg Johansen, Senior Planner

City of San Diego Planning Department

<u>4/7/2023</u> Date

CHECK ONE:

(X)SIGNED BY LEAD AGENCY

DATE RECEIVED FOR FILING WITH COUNTY CLERK OR OPR:

() SIGNED BY APPLICANT

<u>ATTACHMENT(S)</u>: Exhibit A: City of San Diego – Transportation Department FY 24 Road Maintenance and Rehabilitation Account Project List

FY2024 Road Maintenance and Rehabilitation Account Project List

Project Title	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Project Location (Community Planning Area)	Activity	Project Descripton		Construction ates	Estimated (# of y	rears)	Functional Classification
									Begin	End	Min	Max	
S2421	SS-018912-PV1	MONTEZUMA RD	EWING ST	GARY ST	9	COLLEGE AREA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Major
S2421	SS-018914-PV1	MONTEZUMA RD	GARY ST	LA DORNA ST	9	COLLEGE AREA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Major
S2421	SS-018911-PV1	MONTEZUMA RD	ART ST	EWING ST	9	COLLEGE AREA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Major
	SS-018915-PV1	MONTEZUMA RD	LA DORNA ST	CATOCTIN DR	9	COLLEGE AREA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Major
S2421	SS-018913-PV1	MONTEZUMA RD	GARY ST	GARY ST	9	COLLEGE AREA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Major
S2421	SS-001378-PV1	58TH ST	ANDROS CT	58TH PL	9	EASTERN AREA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Collector
S2421	SS-001379-PV1	58TH ST	UNIVERSITY (FTG) AV	ANDROS CT	9	EASTERN AREA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Collector
	SS-001376-PV1	58TH ST	OLYMPIC ST	SPARTAN DR	9	EASTERN AREA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Collector
S2421	SS-001377-PV1	58TH ST	58TH PL	OLYMPIC ST	9	EASTERN AREA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Collector
S2421	SS-031609-PV1	58TH ST	UNIVERSITY AV	UNIVERSITY (FTG) AV	9	EASTERN AREA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Collector
S2421	SS-009962-PV1	EL CAJON BL	68TH ST	69TH ST	,	EASTERN AREA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Major
S2421 S2421	SS-009960-PV1 SS-009961-PV1	EL CAJON BL FL CAJON BI	70TH ST 69TH ST	71ST ST 70TH ST	9	EASTERN AREA FASTERN AREA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024 01/2024	06/2024 06/2024	5	8	Major Major
			OLYMPIC PL		9	EASTERN AREA		Scrub Seal w/ Type II Slurry			5	8	
S2421 S2421	SS-020540-PV1 SS-023364-PV1	OLYMPIC ST ROCHESTER RD	MARI BOROUGH DR	58TH ST LYMER DR	9	KENSINGTON-TALMADGE	AC - Cape Seal AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024 01/2024	06/2024 06/2024	5	8	Collector Residential
S2421	SS-023362-PV1	ROCHESTER RD	KENSINGTON DR	MARLBOROUGH DR	9	KENSINGTON-TALMADGE	AC - Cape Seal	Scrub Seal w/ Type II Slurry Scrub Seal w/ Type II Slurry	01/2024	06/2024		8	Residential
S2421	SS-023363-PV1	ROCHESTER RD	WESTMINSTER TR	KENSINGTON DR	9	KENSINGTON-TALMADGE	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Residential
	SS-004622-PV1	BOSTON AV	S 37TH ST	S 38TH ST	9	SOUTHEASTERN SAN DIEGO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Residential
S2421	SS-004626-PV1	BOSTON AV	S 38TH ST	S 39TH ST	9	SOUTHEASTERN SAN DIEGO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Residential
S2421	SS-020306-PV1	OCEAN VIEW BL	I-15 NB OFF RA	S 36TH ST	9	SOUTHEASTERN SAN DIEGO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	01/2024	06/2024	5	8	Collector
S2422	SS-002791-PV1	ARNOTT ST	POLA CT	JELLETT ST	2	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-002792-PV1	ARNOTT ST	KANE ST	POLA CT	2	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-002732-1 V1	CECELIA TR	GARFIELD RD	MILTON ST	2	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-006746-PV1	CECELIA TR	MILTON ST	ILLION ST	2	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
52422	SS-011858-PV1	GARFIELD RD	CECELIA TR	MILTON ST	2	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
	SS-011857-PV1	GARFIELD RD	MILTON ST	KANE ST	2	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-014745-PV1	JUMANO AV	HURON AV	IROQUOIS AV	2	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-014744-PV1	JUMANO AV	KAIBAB CT	HURON AV	2	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-014746-PV1	JUMANO AV	HURON AV	KAIBAB CT	2	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-014899-PV1	KANE ST	GARFIELD RD	ARNOTT ST	2	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-022090-PV1	POLA CT	ARNOTT ST	END	2	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-025228-PV1	SOMAM AV	BETSY CT	END	2	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-025227-PV1	SOMAM AV	ARNOTT ST	BETSY CT	2	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-016822-PV1	LONG BRANCH AV	FROUDE ST	EBERS ST	2	OCEAN BEACH	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-016819-PV1	LONG BRANCH AV	CABLE ST	BACON ST	2	OCEAN BEACH	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-016820-PV1	LONG BRANCH AV	SUNSET CLIFFS BL	CABLE ST	2	OCEAN BEACH	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-016821-PV1	LONG BRANCH AV	EBERS ST	SUNSET CLIFFS BL	2	OCEAN BEACH	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-020647-PV1	ORCHARD AV	EBERS ST	SUNSET CLIFFS BL	2	OCEAN BEACH	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime
S2422	SS-020646-PV1	ORCHARD AV	SUNSET CLIFFS BL	CABLE ST	2	OCEAN BEACH	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime
S2422	SS-020645-PV1	ORCHARD AV	CABLE ST	CABLE ST	2	OCEAN BEACH	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Local
	SS-020644-PV1	ORCHARD AV	CABLE ST	END	2	OCEAN BEACH	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Local
S2422	SS-006633-PV1	CASSANDRA LN	LOS ALTOS RD	ALTA VISTA WY	2	PACIFIC BEACH	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-006665-PV1	CASTLE HILLS DR	WINDSOR DR	VICKIE DR	2	PACIFIC BEACH	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-011297-PV1	FOOTHILL BL	TOURMALINE ST	VICKIE DR	2	PACIFIC BEACH	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-011296-PV1	FOOTHILL BL	VICKIE DR	CARDENO DR	2	PACIFIC BEACH	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-026944-PV1	TURQUOISE ST	DAWES ST	CARDENO DR	2	PACIFIC BEACH	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	-	8	Residential
S2422 S2422	SS-026938-PV1 SS-026936-PV1	TURQUOISE ST TURQUOISE ST	LA JOLLA MESA DR CASS ST	BAYARD ST DAWES ST	2	PACIFIC BEACH PACIFIC BEACH	AC - Cape Seal AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024 07/2024	5	8	Residential Residential
S2422 S2422	SS-026936-PV1	TURQUOISE ST	BAYARD ST	CASS ST	2	PACIFIC BEACH		Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
					2		AC - Cape Seal	Scrub Seal w/ Type II Slurry	. , .		5	8	
S2422 S2422	SS-008020-PV1 SS-008016-PV1	CORONADO AV CORONADO AV	CHATSWORTH BL SANTA BARBARA ST	CATALINA BL GUIZOT ST	2	PENINSULA PENINSULA	AC - Cape Seal AC - Cape Seal	Scrub Seal w/ Type II Slurry Scrub Seal w/ Type II Slurry	02/2024 02/2024	07/2024 07/2024	5	8	Residential Prime
S2422 S2422	SS-008015-PV1	CORONADO AV	GUIZOT ST	FROUDE ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime
S2422 S2422	SS-008013-PV1	CORONADO AV	VENICE ST	SANTA BARBARA ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422 S2422	SS-008017-PV1	CORONADO AV	CATALINA BL	VENICE ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-010087-PV1	FI MAC PI	JOHN ST	END END	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-010627-PV1	EVERGREEN ST	LYTTON ST	SHADOWLAWN ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-010623-PV1	EVERGREEN ST	MALAGA ST	MADRID ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-010624-PV1	EVERGREEN ST	SEVILLE ST	MALAGA ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-010625-PV1	EVERGREEN ST	SHADOWLAWN ST	SEVILLE ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-013537-PV1	HILL ST	AKRON ST	BANGOR ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-013536-PV1	HILL ST	BANGOR ST	CONCORD ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-013544-PV1	HILL ST	CONCORD ST	ALBION ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-014659-PV1	JOHN ST	TEMPLE ST	TARENTO DR	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Local
S2422	SS-014658-PV1	JOHN ST	TARENTO DR	ORMA DR	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Local
S2422	SS-014657-PV1	JOHN ST	ORMA DR	MOANA DR	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-014656-PV1	JOHN ST	MOANA DR	EL MAC PL	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-014661-PV1	JOHN ST	EL MAC PL	END	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-016650-PV1	LOCUST ST	LYTTON ST	SHADOWLAWN ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
	SS-016649-PV1	LOCUST ST	SHADOWLAWN ST	RANLEIGH CT	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
	SS-016826-PV1	LONG BRANCH AV	VENICE ST	GUIZOT ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-016823-PV1	LONG BRANCH AV	GUIZOT ST	FROUDE ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-017195-PV1	MADRID ST	ROSECRANS ST	EVERGREEN ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-017194-PV1	MADRID ST	EVERGREEN ST	MEADOW GROVE DR	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-017267-PV1	MALAGA ST	ROSECRANS ST	EVERGREEN ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-017934-PV1	MEADOW GROVE DR	MICHAELMAS TR	MADRID ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-018228-PV1	MICHAELMAS TR	NORTH EVERGREEN ST	MEADOW GROVE DR	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-018227-PV1	MICHAELMAS TR	MEADOW GROVE DR	END	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-018676-PV1 SS-018675-PV1	MOANA DR	JOHN ST	ORMA DR	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Local Residential
S2422		MOANA DR	ORMA DR	HILL ST	1 2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	De.

FY2024 Road Maintenance and Rehabilitation Account Project List

Project Title	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council	Project Location (Community Planning Area)	Activity	Project Descripton		Construction Ites	Estimated (# of y	ears)	Functional Classification
					DISTRICT				Begin	End	Min	Max	Classification
S2422	SS-019661-PV1	NARRAGANSETT AV	CHATSWORTH BL	LA CRESTA DR	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime
S2422	SS-019660-PV1	NARRAGANSETT AV	LA CRESTA DR	NARRAGANSETT CT	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime
S2422	SS-019658-PV1	NARRAGANSETT AV	REDONDO ST	CATALINA BL	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime
S2422	SS-019659-PV1	NARRAGANSETT AV	NARRAGANSETT CT	REDONDO ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime
S2422 S2422	SS-020057-PV1 SS-020058-PV1	NORTH EVERGREEN ST NORTH EVERGREEN ST	MICHAELMAS TR ROSECRANS ST	EVERGREEN ST MICHAELMAS TR	2	PENINSULA PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024 07/2024	5	8	Residential
	SS-020058-PV1 SS-020706-PV1	ORMA DR	JOHN ST	MOANA DR	2	PENINSULA PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	. , .	07/2024	5	8	Residential Residential
S2422 S2422	SS-020706-PV1	OSPREY ST	NOVARA ST	GUIZOT ST	2		AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	- , -	5	8	Local
S2422 S2422	SS-020739-PV1	OSPREY ST	GUIZOT ST	FROUDE ST	2	PENINSULA PENINSULA	AC - Cape Seal AC - Cape Seal	Scrub Seal w/ Type II Slurry Scrub Seal w/ Type II Slurry	02/2024 02/2024	07/2024 07/2024	5	8	Local
S2422	SS-020737-PV1	OSPREY ST	FROUDE ST	DEVONSHIRE DR	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Local
S2422	SS-020746-PV1	OSPREY ST	DEVONSHIRE DR	SUNSET CLIFFS BL	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Local
S2422	SS-024800-PV1	SEVILLE ST	LOCUST ST	EVERGREEN ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-024801-PV1	SEVILLE ST	ROSECRANS PL	LOCUST ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-024807-PV1	SHADOWLAWN ST	LOCUST ST	EVERGREEN ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-026101-PV1	TALBOT ST	CATALINA RD	TEMPLE ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-026100-PV1	TALBOT ST	TEMPLE ST	TARENTO DR	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-026259-PV1	TEMPLE ST	CATALINA RD	LOMALAND DR	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-026257-PV1	TEMPLE ST	JOHN ST	TALBOT ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Local
S2422	SS-026552-PV1	TIVOLI ST	SANTA BARBARA ST	GUIZOT ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-026550-PV1	TIVOLI ST	FROUDE ST	DEVONSHIRE DR	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Local
S2422	SS-026551-PV1	TIVOLI ST	GUIZOT ST	FROUDE ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Local
S2422	SS-029080-PV1	WORDEN ST	BOB ST	LELAND ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime
S2422	SS-029082-PV1	WORDEN ST	VALETA ST	POLACK ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime
S2422	SS-029081-PV1	WORDEN ST	POLACK ST	BOB ST	2	PENINSULA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime
S2422	SS-000206-PV1	06TH AV	OLIVE ST	PALM ST	3	BALBOA PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-000038-PV1	01ST AV	BEECH ST	CEDAR ST	3	CENTRE CITY	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-000028-PV1	01ST AV	A ST	ASH ST	3	CENTRE CITY	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-000029-PV1	01ST AV	W B ST	A ST	3	CENTRE CITY	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-000030-PV1	01ST AV	C ST	W B ST	3	CENTRE CITY	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-000027-PV1	01ST AV	ASH ST	BEECH ST	3	CENTRE CITY	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-000242-PV1	07TH AV	BEECH ST	CEDAR ST	3	CENTRE CITY	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-000243-PV1	07TH AV	ASH ST	BEECH ST	3	CENTRE CITY	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-000241-PV1	07TH AV	CEDAR ST	DATE ST	3	CENTRE CITY	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-000262-PV1	08TH AV	BEECH ST	CEDAR ST	3	CENTRE CITY	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-000261-PV1	08TH AV	CEDAR ST	DATE ST	3	CENTRE CITY	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-008759-PV1	DATE ST	07TH AV	08TH AV	3	CENTRE CITY	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-002716-PV1	ARIZONA ST	LINCOLN AV	POLK AV	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-002717-PV1	ARIZONA ST	UNIVERSITY AV	LINCOLN AV	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-002715-PV1	ARIZONA ST	POLK AV	HOWARD AV	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422 S2422	SS-002728-PV1 SS-003472-PV1	ARIZONA ST BANCROFT ST	HOWARD AV LANDIS ST	EL CAJON BL NORTH PARK WY	3	GREATER NORTH PARK	AC - Cape Seal AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential Residential
S2422 S2422	SS-003472-PV1	BANCROFT ST	MYRTLE AV	DWIGHT ST	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry Scrub Seal w/ Type II Slurry	02/2024	07/2024 07/2024	5	8	Residential
S2422 S2422	SS-003474-PV1	BANCROFT ST	DWIGHT ST	LANDIS ST	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-003475-PV1	BANCROFT ST	UPAS ST	MYRTLE AV	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-008619-PV1	DALE ST	PALM ST	REDWOOD ST	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
52422	SS-008632-PV1	DALE ST	REDWOOD ST	SPRUCE ST	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-008631-PV1	DALE ST	SPRUCE ST	THORN ST	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-012060-PV1	GEORGIA ST	LINCOLN AV	POLK AV	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-012059-PV1	GEORGIA ST	POLK AV	HOWARD AV	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-012061-PV1	GEORGIA ST	UNIVERSITY (N FTG) AV	LINCOLN AV	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-013981-PV1	ILLINOIS ST	MEADE AV	BOUNDARY ST	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-013985-PV1	ILLINOIS ST	EL CAJON BL	MEADE AV	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-017140-PV1	MADISON AV	GEORGIA ST	FLORIDA ST	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-018640-PV1	MISSISSIPPI ST	MADISON AV	ADAMS AV	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-018651-PV1	MISSISSIPPI ST	MEADE AV	MONROE AV	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-018642-PV1	MISSISSIPPI ST	MONROE AV	MISSION AV	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-018641-PV1	MISSISSIPPI ST	MISSION AV	MADISON AV	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-025463-PV1	SPRUCE ST	GRANADA AV	DALE ST	3	GREATER NORTH PARK	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-000063-PV1	02ND AV	CEDAR ST	ELM ST	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-000054-PV1	02ND AV	ELM ST	FIR ST	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-000215-PV1	06TH AV	FIR ST	GRAPE ST	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
S2422	SS-000201-PV1	06TH AV	THORN ST	BALBOA DR	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
S2422	SS-000203-PV1	06TH AV	REDWOOD ST	SPRUCE ST	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-000216-PV1	06TH AV	ELM ST	FIR ST	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
S2422	SS-000207-PV1	06TH AV	NUTMEG ST	OLIVE ST	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-000211-PV1	06TH AV	JUNIPER RD	KALMIA ST	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
52422	SS-000208-PV1	06TH AV	MAPLE ST	NUTMEG ST	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422 S2422	SS-000213-PV1 SS-000212-PV1	06TH AV 06TH AV	HAWTHORN ST IVY ST	IVY ST IUNIPER RD	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
S2422 S2422	SS-000212-PV1 SS-000210-PV1	06TH AV 06TH AV	IVY ST KALMIA ST	JUNIPER RD EL PRADO	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major Collector
S2422 S2422	SS-000210-PV1 SS-000209-PV1	06TH AV	FI PRADO	MAPLE ST	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry		-	5	8	Collector
		***************************************			3		AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	-	
S2422 S2422	SS-000214-PV1 SS-000204-PV1	06TH AV 06TH AV	GRAPE ST QUINCE DR	HAWTHORN ST REDWOOD ST	3	UPTOWN UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major Collector
S2422 S2422	SS-000204-PV1 SS-000202-PV1	06TH AV	SPRUCE ST	THORN ST	3	UPTOWN	AC - Cape Seal AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024 07/2024	5	8	Collector
S2422 S2422	SS-000202-PV1 SS-000205-PV1	06TH AV	PALM ST	QUINCE DR	3	UPTOWN		Scrub Seal w/ Type II Slurry		07/2024	5	8	
S2422 S2422	SS-000205-PV1 SS-000239-PV1	061H AV 07TH AV	PALM ST PENNSYLVANIA AV	QUINCE DR ROBINSON AV	3	UPTOWN	AC - Cape Seal AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector Residential
34422	SS-000239-PV1 SS-000238-PV1	07TH AV 07TH AV	ROBINSON AV	UNIVERSITY AV	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
52422			NOBINSON AV	UNIVERSITIAN	1 3	OFIOVVIV	AC - Cape Seai	octub beat w/ Type it bluffy	02/2024	07/2024	ر ا	0	nesiueritidi
S2422 S2422	SS-000238-PV1	07TH AV	BEGIN	PENNSYLVANIA AV	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024		8	Residential

FY2024 Road Maintenance and Rehabilitation Account Project List

Project Title	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council	Project Location	Activity	Project Descripton		Construction ites	Estimated Useful Life (# of years)		Functional Classification
	-				District	(Community Planning Area)	•		Begin	End	Min	Max	Classification
52422	SS-004992-PV1	BROOKES AV	BROOKES TR	ALBERT ST	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-004991-PV1	BROOKES AV	ALBERT ST	HERBERT ST	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-007377-PV1	CLEVELAND AV	TYLER AV	VAN BUREN AV	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-007376-PV1	CLEVELAND AV	VAN BUREN AV	MEADE AV	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-018579-PV1	MISSION CLIFF DR	CARMELINA DR	LOMITAS DR	3	UPTOWN	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-001851-PV1	AERO DR	JOHN J MONTGOMERY DR	CORPORATE CT	7	KEARNY MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
S2422	SS-001853-PV1	AERO DR	RUFFIN RD	WEST CANYON AV	7	KEARNY MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
S2422	SS-001852-PV1	AERO DR	AFTON RD	JOHN J MONTGOMERY DR AFTON RD	7	KEARNY MESA KEARNY MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
S2422	SS-001844-PV1	AERO DR AERO DR	AERO CT KEARNY VILLA RD	AFTON RD AERO CT	7	KEARNY MESA KEARNY MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5		Major
S2422 S2422	SS-001845-PV1 SS-001843-PV1	AERO DR	CORPORATE CT	RUFFIN RD	,	KEARNY MESA	AC - Cape Seal AC - Cape Seal	Scrub Seal w/ Type II Slurry Scrub Seal w/ Type II Slurry	02/2024	07/2024 07/2024	5	8	Major Maior
S2422	SS-022714-PV1	RANCHO MISSION RD	SAN DIEGO MISSION RD	FRIARS RD	7	MISSION VALLEY	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-022715-PV1	RANCHO MISSION RD	WARD RD	SAN DIEGO MISSION RD	7	MISSION VALLEY	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-028259-PV1	WARD RD	CAM DEL RIO NORTH	RANCHO MISSION RD	7	MISSION VALLEY	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
52422	SS-001818-PV1	ADOBE FALLS RD	WARING RD	ALVARADO CANYON RD	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-003833-PV1	BEAVER LAKE CT	BEAVER LAKE DR	END	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-003836-PV1	BEAVER LAKE DR	BOULDER LAKE AV	BEAVER LAKE CT	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
52422	SS-003838-PV1	BEAVER LAKE DR	BISBY LAKE AV	LAKE MURRAY (NW FTG) BL	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-003837-PV1	BEAVER LAKE DR	BEAVER LAKE CT	BISBY LAKE AV	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-004304-PV1	BISBY LAKE AV	BEAVER LAKE DR	SAN CARLOS DR	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-005107-PV1	BUDLONG LAKE AV	LAKE ANDRITA AV	LAKE ADLON DR	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-008128-PV1	COWLES MTN BL	MORNING MIST CT	RAINSWEPT WY	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
S2422	SS-008129-PV1	COWLES MTN BL	SUNTREE PL	MORNING MIST CT	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
S2422	SS-008130-PV1	COWLES MTN BL	ACUFF DR	SUNTREE PL	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
S2422	SS-010813-PV1	FAIRMOUNT AV	SAN DIEGO MISSION RD	VANDEVER AV	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
S2422	SS-012165-PV1	GLACIER AV	RIVERDALE ST	MISSION GORGE RD	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-014751-PV1	JUNE LAKE DR	BOULDER LAKE AV	LAKE MURRAY (NW FTG) BL	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-016473-PV1	LINDA LN	MADRA AV	DWANE AV	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-017180-PV1	MADRA AV	ELMHURST DR	NORMAN LN	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime
S2422	SS-017182-PV1	MADRA AV	NORMAN LN	LINDA LN	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime
S2422	SS-017181-PV1	MADRA AV	LINDA LN	DWANE AV	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime
S2422	SS-017502-PV1	MARGERUM AV	FONTAINE ST	QUIET SLOPE DR	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Collector
S2422	SS-019084-PV1	MORNING MIST CT	BEGIN	COWLES MTN BL	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-022645-PV1	RAINSWEPT LN	BEGIN	RAINSWEPT WY	7	NAVAJO .	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-022644-PV1	RAINSWEPT LN	RAINSWEPT WY	END	7	NAVAJO .	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-022646-PV1	RAINSWEPT WY	COWLES MTN BL	RAINSWEPT LN	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-024677-PV1	SEAMAN ST	DELBARTON ST	ORCUTT AV	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-025957-PV1	SUNTREE PL	BEGIN	COWLES MTN BL	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-027437-PV1	VANDEVER AV	RIVERDALE ST	MISSION GORGE RD	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime
S2422 S2422	SS-027429-PV1 SS-027432-PV1	VANDEVER AV VANDEVER AV	FAIRMOUNT AV HOLABIRD ST	RIVERDALE ST CRAWFORD ST	7	NAVAJO NAVAJO	AC - Cape Seal AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Prime Residential
S2422 S2422	SS-027432-PV1	VANDEVER AV	MISSION GORGE RD	DECENA DR	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry Scrub Seal w/ Type II Slurry	02/2024 02/2024	07/2024 07/2024	5	8	Residential
S2422 S2422	SS-027430-PV1	VANDEVER AV	DECENA DR	HOLABIRD ST	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Residential
S2422	SS-028225-PV1	WALTER AV	WINONA AV	51ST ST	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	- 5	8	Residential
52422	SS-028275-PV1	WARING RD	I-8 RA	ADOBE FALLS RD	7	NAVAJO	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
52422	SS-012467-PV1	GRAMERCY DR	PASTERNACK PL	MISSION VILLAGE DR	7	SERRA MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
S2422	SS-012464-PV1	GRAMERCY DR	TOWSER ST	MOBLEY ST	7	SERRA MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
52422	SS-012465-PV1	GRAMERCY DR	MOBLEY ST	PASTERNACK PL	7	SERRA MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
52422	SS-012466-PV1	GRAMERCY DR	GREYLING DR	TOWSER ST	7	SERRA MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	02/2024	07/2024	5	8	Major
S2423	SS-002683-PV1	ARGONNE ST	GAYLORD DR	GLASGOW DR	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-003664-PV1	BAXTER ST	BAXTER CT	COBB DR	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-003666-PV1	BAXTER ST	LEHRER DR	FIRESTONE ST	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-003665-PV1	BAXTER ST	FIRESTONE ST	BAXTER CT	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-003782-PV1	BEADNELL WY	MT ABERNATHY AV	CANNINGTON DR	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-003781-PV1	BEADNELL WY	CANNINGTON DR	BERWICK DR	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-006295-PV1	CARIB CT	WINNEBAGO AV	END	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-007138-PV1	CHICKASAW CT	WINNEBAGO AV	GENESEE AV	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-007139-PV1	CHICKASAW CT	CHINOOK CT	WINNEBAGO AV	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-007150-PV1	CHINOOK CT	WINNEBAGO AV	CHICKASAW CT	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-007472-PV1	COBB DR	NOAH WY	DIANE AV	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-007470-PV1	COBB DR	COBB CT	BAXTER ST	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-007469-PV1	COBB DR	COBB PL	COBB CT	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-007471-PV1	COBB DR	BAXTER ST	NOAH WY	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423 S2423	SS-007473-PV1 SS-030197-PV1	COBB PL CONRAD AV	BEGIN DAWNE ST	COBB DR LONGFORD ST	6	CLAIREMONT MESA CLAIREMONT MESA	AC - Cape Seal AC - Cape Seal	Scrub Seal w/ Type II Slurry Scrub Seal w/ Type II Slurry	04/2024 04/2024	09/2024 09/2024	5	8	Residential Residential
											5		
S2423 S2423	SS-030192-PV1 SS-030194-PV1	CONRAD AV CONRAD AV	DIANE AV ARTESIAN ST	AMNEST ST DAWNE ST	6	CLAIREMONT MESA CLAIREMONT MESA	AC - Cape Seal AC - Cape Seal	Scrub Seal w/ Type II Slurry Scrub Seal w/ Type II Slurry	04/2024 04/2024	09/2024 09/2024	5	8	Residential Residential
S2423 S2423	SS-030194-PV1	CONRAD AV	AMNEST ST	ARTESIAN ST	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
52423	SS-019158-PV1	MT ACADIA BI	ACWORTH AV	MT ARARAT DR	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Prime
S2423	SS-019164-PV1	MT ACADIA BL	MT ARARAT DR	MT BLANCA DR	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Prime
S2423	SS-019159-PV1	MT ACADIA BL	MT ABBEY AV	ACWORTH AV	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Prime
S2423	SS-019160-PV1	MT ACADIA BL	VIA CARANCHO	MT ABBEY AV	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Prime
S2423	SS-019184-PV1	MT ADA RD	MT ABRAHAM AV	MT RIAS PL	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
52423	SS-019183-PV1	MT ADA RD	MT RIAS PL	MT ALBERTINE AV	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-019304-PV1	MT CASAS CT	BEGIN	MT CASAS DR	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
52423	SS-019307-PV1	MT CASAS DR	MT CASAS CT	MT CULEBRA AV	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
52423	SS-019305-PV1	MT CASAS DR	MT CULEBRA AV	MT CASTLE AV	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
S2423	SS-019306-PV1	MT CASAS DR	MT DURBAN DR	MT CASAS CT	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential
		MT DURBAN DR	MT CASAS DR	MT CULEBRA AV	6	CLAIREMONT MESA	AC - Cape Seal	Scrub Seal w/ Type II Slurry	04/2024	09/2024	5	8	Residential

APPENDIX B

FIRE HYDRANT METER PROGRAM

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT	PAGE 1OF 10	EFFECTIVE DATE
FIRE HYDRANT METER PROGRAM (FORMERLY: CONSTRUCTION METER PROGRAM)	PAGE TOP TO	October 15, 2002
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

1. **PURPOSE**

1.1 To establish a Departmental policy and procedure for issuance, proper usage and charges for fire hydrant meters.

2. <u>AUTHORITY</u>

- 2.1 All authorities and references shall be current versions and revisions.
- 2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15
- 2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986
- 2.4 California Code of Regulations, Titles 17 and 22
- 2.5 California State Penal Code, Section 498B.0
- 2.6 State of California Water Code, Section 110, 500-6, and 520-23
- 2.7 Water Department Director

Reference

- 2.8 State of California Guidance Manual for Cross Connection Programs
- 2.9 American Water Works Association Manual M-14, Recommended Practice for Backflow Prevention
- 2.10 American Water Works Association Standards for Water Meters
- 2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual

3. **DEFINITIONS**

3.1 **Fire Hydrant Meter:** A portable water meter which is connected to a fire hydrant for the purpose of temporary use. (These meters are sometimes referred to as Construction Meters.)

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT		EFFECTIVE DATE
	PAGE 2OF 10	
FIRE HYDRANT METER PROGRAM		October 15, 2002
(FORMERLY: CONSTRUCTION METER		
PROGRAM)		
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

- 3.2 **Temporary Water Use:** Water provided to the customer for no longer than twelve (12) months.
- 3.3 **Backflow Preventor:** A Reduced Pressure Principal Assembly connected to the outlet side of a Fire Hydrant Meter.

4. **POLICY**

- 4.1 The Water Department shall collect a deposit from every customer requiring a fire hydrant meter and appurtenances prior to providing the meter and appurtenances (see Section 7.1 regarding the Fees and Deposit Schedule). The deposit is refundable upon the termination of use and return of equipment and appurtenances in good working condition.
- 4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter and fire hydrant. The meter shall not be connected to the 4" port on the hydrant. All Fire Hydrant Meters issued shall have a Reduced Pressure Principle Assembly (RP) as part of the installation. Spanner wrenches are the only tool allowed to turn on water at the fire hydrant.
- 4.3 The use of private hydrant meters on City hydrants is prohibited, with exceptions as noted below. All private fire hydrant meters are to be phased out of the City of San Diego. All customers who wish to continue to use their own fire hydrant meters must adhere to the following conditions:
 - a. Meters shall meet all City specifications and American Water Works Association (AWWA) standards.
 - b. Customers currently using private fire hydrant meters in the City of San Diego water system will be allowed to continue using the meter under the following conditions:
 - 1. The customer must submit a current certificate of accuracy and calibration results for private meters and private backflows annually to the City of San Diego, Water Department, Meter Shop.

 Slurry Seal Group 2422
 K-24-2233-DBB-3
 94 | Page

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT		EFFECTIVE DATE
	PAGE 3OF 10	
FIRE HYDRANT METER PROGRAM		October 15, 2002
(FORMERLY: CONSTRUCTION METER		
PROGRAM)		
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

- 2. The meter must be properly identifiable with a clearly labeled serial number on the body of the fire hydrant meter. The serial number shall be plainly stamped on the register lid and the main casing. Serial numbers shall be visible from the top of the meter casing and the numbers shall be stamped on the top of the inlet casing flange.
- 3. All meters shall be locked to the fire hydrant by the Water Department, Meter Section (see Section 4.7).
- 4. All meters shall be read by the Water Department, Meter Section (see Section 4.7).
- 5. All meters shall be relocated by the Water Department, Meter Section (see Section 4.7).
- 6. These meters shall be tested on the anniversary of the original test date and proof of testing will be submitted to the Water Department, Meter Shop, on a yearly basis. If not tested, the meter will not be allowed for use in the City of San Diego.
- 7. All private fire hydrant meters shall have backflow devices attached when installed.
- 8. The customer must maintain and repair their own private meters and private backflows.
- 9. The customer must provide current test and calibration results to the Water Department, Meter Shop after any repairs.
- 10. When private meters are damaged beyond repair, these private meters will be replaced by City owned fire hydrant meters.

 Slurry Seal Group 2422
 K-24-2233-DBB-3
 95 | Page

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT		EFFECTIVE DATE
	PAGE 4OF 10	
FIRE HYDRANT METER PROGRAM		October 15, 2002
(FORMERLY: CONSTRUCTION METER		
PROGRAM)		
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

- 11. When a private meter malfunctions, the customer will be notified and the meter will be removed by the City and returned to the customer for repairs. Testing and calibration results shall be given to the City prior to any reinstallation.
- 12. The register shall be hermetically sealed straight reading and shall be readable from the inlet side. Registration shall be in hundred cubic feet.
- 13. The outlet shall have a 2 ½ "National Standards Tested (NST) fire hydrant male coupling.
- 14. Private fire hydrant meters shall not be transferable from one contracting company to another (i.e. if a company goes out of business or is bought out by another company).
- 4.4 All fire hydrant meters and appurtenances shall be installed, relocated and removed by the City of San Diego, Water Department. All City owned fire hydrant meters and appurtenances shall be maintained by the City of San Diego, Water Department, Meter Services.
- 4.5 If any fire hydrant meter is used in violation of this Department Instruction, the violation will be reported to the Code Compliance Section for investigation and appropriate action. Any customer using a fire hydrant meter in violation of the requirements set forth above is subject to fines or penalties pursuant to the Municipal Code, Section 67.15 and Section 67.37.

4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter

Process for Issuance

- a. Fire hydrant meters shall only be used for the following purposes:
 - 1. Temporary irrigation purposes not to exceed one year.

 Slurry Seal Group 2422
 K-24-2233-DBB-3
 96 | Page

CITY OF SAN DIEGO CALIFORNIA DEPARTMENT INSTRUCTIONS	NUMBER DI 55.27	DEPARTMENT Water Department
SUBJECT		EFFECTIVE DATE
FIRE HYDRANT METER PROGRAM (FORMERLY: CONSTRUCTION METER PROGRAM)	PAGE 5OF 10	October 15, 2002
	SUPERSEDES DI 55.27	DATED April 21, 2000

- 2. Construction and maintenance related activities (see Tab 2).
- b. No customer inside or outside the boundaries of the City of San Diego Water Department shall resell any portion of the water delivered through a fire hydrant by the City of San Diego Water Department.
- c. The City of San Diego allows for the issuance of a temporary fire hydrant meter for a period not to exceed 12 months (365 days). An extension can only be granted in writing from the Water Department Director for up to 90 additional days. A written request for an extension by the consumer must be submitted at least 30 days prior to the 12 month period ending. No extension shall be granted to any customer with a delinquent account with the Water Department. No further extensions shall be granted.
- d. Any customer requesting the issuance of a fire hydrant meter shall file an application with the Meter Section. The customer must complete a "Fire Hydrant Meter Application" (Tab 1) which includes the name of the company, the party responsible for payment, Social Security number and/or California ID, requested location of the meter (a detailed map signifying an exact location), local contact person, local phone number, a contractor's license (or a business license), description of specific water use, duration of use at the site and full name and address of the person responsible for payment.
- e. At the time of the application the customer will pay their fees according to the schedule set forth in the Rate Book of Fees and Charges, located in the City Clerk's Office. All fees must be paid by check, money order or cashiers check, made payable to the City Treasurer. Cash will not be accepted.
- f. No fire hydrant meters shall be furnished or relocated for any customer with a delinquent account with the Water Department.
- g. After the fees have been paid and an account has been created, the

Slurry Seal Group 2422 K-24-2233-DBB-3 97 | Page

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT		EFFECTIVE DATE
	PAGE 6 OF 10	
FIRE HYDRANT METER PROGRAM		October 15, 2002
(FORMERLY: CONSTRUCTION METER		
PROGRAM)		
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

meter shall be installed within 48 hours (by the second business day). For an additional fee, at overtime rates, meters can be installed within 24 hours (within one business day).

4.7 Relocation of Existing Fire Hydrant Meters

- a. The customer shall call the Fire Hydrant Meter Hotline (herein referred to as "Hotline"), a minimum of 24 hours in advance, to request the relocation of a meter. A fee will be charged to the existing account, which must be current before a work order is generated for the meter's relocation.
- b. The customer will supply in writing the address where the meter is to be relocated (map page, cross street, etc). The customer must update the original Fire Hydrant Meter Application with any changes as it applies to the new location.
- c. Fire hydrant meters shall be read on a monthly basis. While fire hydrant meters and backflow devices are in service, commodity, base fee and damage charges, if applicable, will be billed to the customer on a monthly basis. If the account becomes delinquent, the meter will be removed.

4.8 **Disconnection of Fire Hydrant Meter**

- a. After ten (10) months a "Notice of Discontinuation of Service" (Tab 3) will be issued to the site and the address of record to notify the customer of the date of discontinuance of service. An extension can only be granted in writing from the Water Department Director for up to 90 additional days (as stated in Section 4.6C) and a copy of the extension shall be forwarded to the Meter Shop Supervisor. If an extension has not been approved, the meter will be removed after twelve (12) months of use.
- b. Upon completion of the project the customer will notify the Meter Services office via the Hotline to request the removal of the fire hydrant meter and appurtenances. A work order will be generated

 Slurry Seal Group 2422
 K-24-2233-DBB-3
 98 | Page

CITY OF SAN DIEGO CALIFORNIA DEPARTMENT INSTRUCTIONS	NUMBER DI 55.27	DEPARTMENT Water Department
SUBJECT FIRE HYDRANT METER PROGRAM (FORMERLY: CONSTRUCTION METER PROGRAM)	PAGE 7OF 10	October 15, 2002
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

for removal of the meter.

- c. Meter Section staff will remove the meter and backflow prevention assembly and return it to the Meter Shop. Once returned to the Meter Shop the meter and backflow will be tested for accuracy and functionality.
- d. Meter Section Staff will contact and notify Customer Services of the final read and any charges resulting from damages to the meter and backflow or its appurtenance. These charges will be added on the customer's final bill and will be sent to the address of record. Any customer who has an outstanding balance will not receive additional meters.
- e. Outstanding balances due may be deducted from deposits and any balances refunded to the customer. Any outstanding balances will be turned over to the City Treasurer for collection. Outstanding balances may also be transferred to any other existing accounts.

5. **EXCEPTIONS**

Any request for exceptions to this policy shall be presented, in writing, to the Customer Support Deputy Director, or his/her designee for consideration.

6. **MOBILE METER**

- 6.1 Mobile meters will be allowed on a case by case basis. All mobile meters will be protected by an approved backflow assembly and the minimum requirement will be a Reduced Pressure Principal Assembly. The two types of Mobile Meters are vehicle mounted and floating meters. Each style of meters has separate guidelines that shall be followed for the customer to retain service and are described below:
 - a) **Vehicle Mounted Meters**: Customer applies for and receives a City owned Fire Hydrant Meter from the Meter Shop. The customer mounts the meter on the vehicle and brings it to the Meter Shop for

 Slurry Seal Group 2422
 K-24-2233-DBB-3
 99 | Page

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT		EFFECTIVE DATE
	PAGE 8 OF 10	
FIRE HYDRANT METER PROGRAM		October 15, 2002
(FORMERLY: CONSTRUCTION METER		
PROGRAM)		
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

inspection. After installation is approved by the Meter Shop the vehicle and meter shall be brought to the Meter Shop on a monthly basis for meter reading and on a quarterly basis for testing of the backflow assembly. Meters mounted at the owner's expense shall have the one year contract expiration waived and shall have meter or backflow changed if either fails.

- b) Floating Meters: Floating Meters are meters that are not mounted to a vehicle. (Note: All floating meters shall have an approved backflow assembly attached.) The customer shall submit an application and a letter explaining the need for a floating meter to the Meter Shop. The Fire Hydrant Meter Administrator, after a thorough review of the needs of the customer, (i.e. number of jobsites per day, City contract work, lack of mounting area on work vehicle, etc.), may issue a floating meter. At the time of issue, it will be necessary for the customer to complete and sign the "Floating Fire Hydrant Meter Agreement" which states the following:
 - 1) The meter will be brought to the Meter Shop at 2797 Caminito Chollas, San Diego on the third week of each month for the monthly read by Meter Shop personnel.
 - 2) Every other month the meter will be read and the backflow will be tested. This date will be determined by the start date of the agreement.

If any of the conditions stated above are not met the Meter Shop has the right to cancel the contract for floating meter use and close the account associated with the meter. The Meter Shop will also exercise the right to refuse the issuance of another floating meter to the company in question.

Any Fire Hydrant Meter using reclaimed water shall not be allowed use again with any potable water supply. The customer shall incur the cost of replacing the meter and backflow device in this instance.

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT		EFFECTIVE DATE
	PAGE 9 OF 10	
FIRE HYDRANT METER PROGRAM		October 15, 2002
(FORMERLY: CONSTRUCTION METER		
PROGRAM)		
	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

7. FEE AND DEPOSIT SCHEDULES

7.1 **Fees and Deposit Schedules:** The fees and deposits, as listed in the Rate Book of Fees and Charges, on file with the Office of the City Clerk, are based on actual reimbursement of costs of services performed, equipment and materials. Theses deposits and fees will be amended, as needed, based on actual costs. Deposits, will be refunded at the end of the use of the fire hydrant meter, upon return of equipment in good working condition and all outstanding balances on account are paid. Deposits can also be used to cover outstanding balances.

All fees for equipment, installation, testing, relocation and other costs related to this program are subject to change without prior notification. The Mayor and Council will be notified of any future changes.

8. <u>UNAUTHORIZED USE OF WATER FROM A HYDRANT</u>

- 8.1 Use of water from any fire hydrant without a properly issued and installed fire hydrant meter is theft of City property. Customers who use water for unauthorized purposes or without a City of San Diego issued meter will be prosecuted.
- 8.2 If any unauthorized connection, disconnection or relocation of a fire hydrant meter, or other connection device is made by anyone other than authorized Water Department personnel, the person making the connection will be prosecuted for a violation of San Diego Municipal Code, Section 67.15. In the case of a second offense, the customer's fire hydrant meter shall be confiscated and/or the deposit will be forfeited.
- 8.3 Unauthorized water use shall be billed to the responsible party. Water use charges shall be based on meter readings, or estimates when meter readings are not available.
- 8.4 In case of unauthorized water use, the customer shall be billed for all applicable charges as if proper authorization for the water use had been obtained, including but not limited to bi-monthly service charges, installation charges and removal charges.

 Slurry Seal Group 2422
 K-24-2233-DBB-3
 101 | Page

CITY OF SAN DIEGO CALIFORNIA	NUMBER	DEPARTMENT
DEPARTMENT INSTRUCTIONS	DI 55.27	Water Department
SUBJECT	PAGE 10OF 10	EFFECTIVE DATE
FIRE HYDRANT METER PROGRAM (FORMERLY: CONSTRUCTION METER PROGRAM)		October 15, 2002
,	SUPERSEDES	DATED
	DI 55.27	April 21, 2000

8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, backflow, various appurtenances), the cost of repairs or replacements will be charged to the customer of record (applicant).

Water Department Director

Tabs: 1. Fire Hydrant Meter Application

2. Construction & Maintenance Related Activities With No Return

To Sewer

3. Notice of Discontinuation of Service

APPENDIX

Administering Division: Customer Support Division

Subject Index: Construction Meters

Fire Hydrant

Fire Hydrant Meter Program

Meters, Floating or Vehicle Mounted

Mobile Meter

Program, Fire Hydrant Meter

Distribution: DI Manual Holders



Application for Fire (EXHIBIT A) **Hydrant Meter**

(For Office Use Only)

NS REQ	FAC#	
DATE	BY	

6-7

Meter Make and Style:

Date:

Backflow

Make and Style:

METER SHOP (619) 527-7449

N	/leter	Inform	ation

Meter Serial #

Backflow #

Name:

Meter Information	Application Date		Requeste	ed Install	l Date:		
Fire Hydrant Location: (Attach Detailed Map//Thomas Bros. Map Location or Construction drawing.) Zip: G.B. (CITY USE)					G.B. (CITY USE)		
Specific Use of Water:		2					
Any Return to Sewer or Storm Drain, If so , explain:							
Estimated Duration of Meter Use:				(Aller de service)	Check Bo	x if Recla	aimed Water
Company Information			,				
Company Name:							
Mailing Address:		*					
City:	State:	Z	ip:	Phone	e: ()	
*Business license#		*Contractor license#					
A Copy of the Contractor's license OR Bu	siness License i	s requi	ed at the time o	f meter	issuand	ce.	
Name and Title of Billing Agent: (PERSON IN ACCOUNTS PAYABLE) Phone: ())				
Site Contact Name and Title:			Phone	e: ()		
Responsible Party Name:			Title:				
Cal ID#							
Signature:		Da	te:				- yr - J
Guarantees Payment of all Charges Resulting from the use of	f this Meter. <u>Insures th</u>	at employe	es of this Organization u	nderstand t	he proper	use of Fir	e Hydrant Meter
		5 . 3.			5		
Fire Hydrant Meter Removal Request Requested Removal Date:							
Provide Current Meter Location if Different from Above	/e:		,	3.40			
Signature:			Title:			Date:	
Phone: ()		Pager:	()				20 A 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2
							A Van Comment of the
City Meter Private Mete	r				***************************************	Plantaning of the	
Contract Acct #:	Deposit	Amount:	\$ 936.00	Fees Amo	unt: \$	62.0	00

Meter Size:

Backflow Size:

Signature:

05

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER

Auto Detailing

Backfilling

Combination Cleaners (Vactors)

Compaction

Concrete Cutters

Construction Trailers

Cross Connection Testing

Dust Control

Flushing Water Mains

Hydro Blasting

Hydro Seeing

Irrigation (for establishing irrigation only; not continuing irrigation)

Mixing Concrete

Mobile Car Washing

Special Events

Street Sweeping

Water Tanks

Water Trucks

Window Washing

Note:

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges.

Date	
Name of Responsible Party Company Name and Address Account Number:	
Subject: Discontinuation of Fire	Hydrant Meter Service
Dear Water Department Customer:	
ends in 60 days and will be removed on additional 90 days must be submitted in	or after (Date Authorization Expires). Extension requests for an writing for consideration 30 days prior to the discontinuation contact the Water Department, or mail your request for an
	City of San Diego Water Department Attention: Meter Services 2797 Caminito Chollas San Diego, CA 92105-5097
Should you have any questions regarding	g this matter, please call the Fire Hydrant Hotline at (619)
Sincerely,	
Water Department	

APPENDIX C

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE

- 1. Soil amendment
- 2. Fiber mulch
- 3. PVC or PE pipe up to 16 inch diameter
- 4. Stabilizing emulsion
- 5. Lime
- 6. Preformed elastomeric joint seal
- 7. Plain and fabric reinforced elastomeric bearing pads
- 8. Steel reinforced elastomeric bearing pads
- 9. Waterstops (Special Condition)
- 10. Epoxy coated bar reinforcement
- 11. Plain and reinforcing steel
- 12. Structural steel
- 13. Structural timber and lumber
- 14. Treated timber and lumber
- 15. Lumber and timber
- 16. Aluminum pipe and aluminum pipe arch
- 17. Corrugated steel pipe and corrugated steel pipe arch
- 18. Structural metal plate pipe arches and pipe arches
- 19. Perforated steel pipe
- 20. Aluminum underdrain pipe
- 21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints
- 22. Metal target plates
- 23. Paint (traffic striping)
- 24. Conductors
- 25. Painting of electrical equipment
- 26. Electrical components
- 27. Engineering fabric
- 28. Portland Cement
- 29. PCC admixtures
- 30. Minor concrete, asphalt
- 31. Asphalt (oil)
- 32. Liquid asphalt emulsion
- 33. Epoxy

APPENDIX D

SAMPLE CITY INVOICE WITH CASH FLOW FORECAST

City of San Diego, CM&FS Div., 9753 Chesapeake Drive, SD CA 92123

Project Name:

Work Order No or Job Order No.

City Purchase Order No.

Resident Engineer (RE):

Contractor's Name:

Contractor's Address:

Invoice No.

Invoice No.

Invoice Date:

Previous Totals To Date This Estimate Totals to Date Item Description Contract Authorization Item # % / QTY Unit Price Qty Extension Amount % / Q1Y Amount Amount 0.00 \$ 1 \$ \$ 2 \$ \$ 0.00% \$ \$ 0.00% 3 -\$ \$ 0.00% 4 \$ 0.00% 5 0.00% 6 \$ 0.00% 8 \$ \$ \$ 0.00% \$ 0.00% 5 0.00% 6 \$ \$ \$ 0.00% 8 \$ \$ \$ 0.00% 9 \$ \$ 0.00% 0.00% 10 \$ \$ 11 \$ \$ 0.00% \$ \$ 0.00% 12 13 \$ \$ 0.00% 14 \$ \$ 0.00% --0.00% 15 \$ \$ \$ 0.00% 16 \$ _ -**Field Orders** \$ \$ 0.00%

Contact Name:

\$

\$

\$

\$

\$

\$

\$

Billing Period: (To)

0.00%

0.00%

0.00%

Total Billed

\$

SUMMARY

CHANGE ORDER No.

RE Phone#:

Fax#:

SUMMARY				<u> </u>	
A. Original Contract Amount	\$	-	I certify that the materials	Retention and/or Escrow Payment Schedule	
B. Approved Change Order #00 Thru #00	\$	-	have been received by me in	Total Retention Required as of this billing (Item E)	\$0.00
C. Total Authorized Amount (A+B)	\$	-	the quality and quantity specified	Previous Retention Withheld in PO or in Escrow	\$0.00
D. Total Billed to Date	\$	-		Add'l Amt to Withhold in PO/Transfer in Escrow:	\$0.00
E. Less Total Retention (5% of D)	\$	-	Resident Engineer	Amt to Release to Contractor from PO/Escrow:	
F. Less Total Previous Payments	\$	-			
G. Payment Due Less Retention		\$0.00	Construction Engineer		
H. Remaining Authorized Amount		\$0.00		Contractor Signature and Date:	

\$

NOTE: CONTRACTOR TO CALCULATE TO THE 2ND DECIMAL PLACE.

Total Authorized Amount (including approved Change Order)

WBS #:	B18108
Date Submitted:	10/10/2018
NTP Date:	3/23/2018
Final Statement of WD Date:	5/23/2020
Contract #:	K-XX-XXXX-XXX-X
Contract Amount:	\$5,617,000

Construction Cash Flow Forecast

"Sewer and Water Group Job 965 (W)"


Year	January	February	March	April	May	June	July	August	September	October	November	December
2018				15,000	25,000	52,000	52,000	100,000	10,000	100,000	100,000	100,000
2019	10,000	10,000	85,000	58,000	100,000	100,000	100,000	100,000	100,000	100,000	1,000,000	1,000,000
2020	100,000	100,000	100,000	1,000,000	1,000,000							
2021												
2022												
2023												
2024												
2025												

APPENDIX E

OVERALL LOCATION MAP



Slurry Seal Group 2422



10: 21005427

COUNCIL DISTRICT: 1, 2, 3, & 7

Date: 8/17/2023 COMMUNITY NAME: Balboa Park, Centre City, Clairemont Mesa, Greater North Park, Kearny Mesa, Mssion Valley, Navajo, Ocean Beach, Pacific Beach, Peninsula, Serra Mesa, & Uptown.

SanGIS



 Slurry Seal Group 2422
 K-24-2233-DBB-3
 112 | Page

APPENDIX F

RESURFACING LIMIT MAPS

Aida Vance 619 - 527 - 8074 Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: PACIFIC BEACH



The City of SAN DIEGO

TRANSPORTATION DEPARTMENT SLURRY SEAL GROUP 2422

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

Aida Vance 619 - 527 - 8074 Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: CLAIREMONT MESA



Joshua Lahmann 619 - 527 - 7509

Aida Vance 619 - 527 - 8074 Dylan Kachi 619- 527- 7466

SENIOR ENGINEER PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: CLAIREMONT MESA



The City of SAN DIEGO TRANSPORTATION DEPARTMENT SLURRY SEAL GROUP 2422

Joshua Lahmann 619-527-7509

Aida Vance 619 - 527 - 8074 Dylan Kachi 619- 527- 7466

SENIOR ENGINEER PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: OCEAN BEACH/PENINSULA



The City of SAN DIEGO TRANSPORTATION DEPARTMENT SLURRY SEAL GROUP 2422

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

Aida Vance 619 - 527 - 8074 Dylan Kachi 619- 527- 7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: PENINSULA



Joshua Lahmann 619 - 527 - 7509

Aida Vance 619 - 527 - 8074

8/17/2023 11:05

AM

Dylan Kachi 619- 527- 7466

SENIOR ENGINEER PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: PENINSULA

CD: 2





Fire Station

S2422 Slurry Seal

Caltrans_ROW

The City of SAN DIEGO TRANSPORTATION DEPARTMENT SLURRY SEAL GROUP 2422

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

Aida Vance 619 - 527 - 8074 Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: PENINSULA



TRANSPORTATION DEPARTMENT SLURRY SEAL GROUP 2422

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

Aida Vance 619 - 527 - 8074 Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: SERRA MESA

CD: 7



Schools Pire Station w Hospital

0.09 Miles 0.02 0.04

Date Exported: 8/17/2023 11:05 AM





S2422 Scrub Seal

S2422 Slurry Seal

Caltrans ROW

SLURRY SEAL GROUP 2422

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

PROJECT MANAGER Aida Vance 619 - 527 - 8074


Dylan Kachi 619-527-7466

PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: MISSION VALLEY

CD: 7



0.05 0.1

0.2 Miles

Date Exported:

8/17/2023 11:05

AM

w Hospital

Schools

Fire Station

S2422 Scrub Seal

S2422 Slurry Seal

Caltrans_ROW

SLURRY SEAL GROUP 2422

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

PROJECT MANAGER Aida Vance 619 - 527 - 8074

Date Exported:

8/17/2023 11:05

AM

0.16 Miles

Dylan Kachi 619-527-7466

PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: NAVAJO

CD: 7



0.08

0.04

w Hospital

Schools

Pire Station

S2422 Slurry Seal

Caltrans_ROW

Fire Station

SLURRY SEAL GROUP 2422

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

Aida Vance 619 - 527 - 8074

8/17/2023 11:05

AM

Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: NAVAJO



The City of SAN DIEGO TRANSPORTATION DEPARTMENT SLURRY SEAL GROUP 2422


Joshua Lahmann 619 - 527 - 7509

Aida Vance 619 - 527 - 8074 Dylan Kachi 619- 527- 7466

SENIOR ENGINEER PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: NAVAJO



Aida Vance 619 - 527 - 8074 Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: NAVAJO



Aida Vance 619 - 527 - 8074

AM

Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: NAVAJO



SLURRY SEAL GROUP 2422

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

Aida Vance 619 - 527 - 8074

Date Exported:

8/17/2023 11:05

AM

0.2 Miles


Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: UPTOWN/GREATER NORTH PARK

CD: 3



Fire Station

S2422 Slurry Seal

Caltrans_ROW

0.05

SLURRY SEAL GROUP 2422

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

PROJECT MANAGER Aida Vance 619 - 527 - 8074


Dylan Kachi 619-527-7466

PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427


COMMUNITY: UPTOWN/GREATER NORTH PARK

CD: 3









Date Exported: 8/17/2023 11:05 AM





Aida Vance 619 - 527 - 8074 Dylan Kachi 619-527-7466


PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: GREATER NORTH PARK

CD: 3





Schools Fire Station w Hospital

0.04 0.16 Miles 0.08

Date Exported: 8/17/2023 11:05 AM





PROJECT MANAGER Aida Vance 619 - 527 - 8074

8/17/2023 11:05

AM

Dylan Kachi 619-527-7466


PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: UPTOWN

CD: 3





Fire Station

S2422 Slurry Seal

Caltrans ROW

Aida Vance 619 - 527 - 8074 Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: GREATER NORTH PARK





Aida Vance 619 - 527 - 8074

Date Exported:

8/17/2023 11:05

AM


Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: UPTOWN/BALBOA PARK

CD: 3



Schools

Fire Station

w Hospital

S2422 Scrub Seal

S2422 Slurry Seal

Caltrans_ROW

0.2 Miles

The City of SAN DIEGO TRANSPORTATION DEPARTMENT **SLURRY SEAL GROUP 2422**

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509


Aida Vance 619 - 527 - 8074 Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: UPTOWN/BALBOA PARK

CD: 3



S2422 Slurry Seal

Caltrans_ROW

Schools

Fire Station

0.05

0.2 Miles

Date Exported:

8/17/2023 11:05

AM

TRANSPORTATION DEPARTMENT **SLURRY SEAL GROUP 2422**

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

PROJECT MANAGER Aida Vance 619 - 527 - 8074


Dylan Kachi 619-527-7466

PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: UPTOWN/CENTRE CITY

CD: 3



Schools Pire Station

O Hospital

0.2 Miles

Date Exported: 8/17/2023 11:05 AM





Aida Vance 619 - 527 - 8074 Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: PENINSULA



Aida Vance 619 - 527 - 8074 Dylan Kachi 619- 527- 7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: OCEAN BEACH



Aida Vance 619 - 527 - 8074 Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: PENINSULA


CD: 2







O Hospital



Date Exported: 8/17/2023 11:05 AM





S2422 Scrub Seal

S2422 Slurry Seal

Caltrans_ROW

SLURRY SEAL GROUP 2422

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

0.06 Miles

Date Exported:

8/17/2023 11:05

AM


Aida Vance 619 - 527 - 8074 Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: PENINSULA

CD: 2



Schools

Fire Station

O Hospital

0.01

0.03

The City of SAN DIEGO TRANSPORTATION DEPARTMENT SLURRY SEAL GROUP 2422

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

Aida Vance 619 - 527 - 8074 Dylan Kachi 619-527-7466

PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: PENINSULA



S2422 Scrub Seal

S2422 Slurry Seal

- Caltrans ROW

SLURRY SEAL GROUP 2422

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

Aida Vance 619 - 527 - 8074

Date Exported:

8/17/2023 11:05

AM

0.09 Miles

Dylan Kachi 619-527-7466


PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

141 | Page

COMMUNITY: GREATER NORTH PARK

CD: 3



0.04

0.02

w Hospital

Schools

Fire Station

SLURRY SEAL GROUP 2422

Joshua Lahmann 619 - 527 - 7509

Aida Vance 619 - 527 - 8074 Dylan Kachi 619-527-7466

SENIOR ENGINEER PROJECT MANAGER PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: PACIFIC BEACH

CD: 1



Schools

Fire Station

O Hospital

S2422 Scrub Seal

S2422 Slurry Seal

Caltrans_ROW

0.01

0.03

0.06 Miles

Date Exported:

8/17/2023 11:05

AM

SLURRY SEAL GROUP 2422

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

PROJECT MANAGER Aida Vance 619 - 527 - 8074

Dylan Kachi 619-527-7466

PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: KEARNY MESA

CD: 7



Schools

Fire Station

w Hospital

0.05

S2422 Scrub Seal

S2422 Slurry Seal

Caltrans_ROW

0.2 Miles

Date Exported:

8/17/2023 11:05

AM

The City of SAN DIEGO

TRANSPORTATION DEPARTMENT SLURRY SEAL GROUP 2422

SENIOR ENGINEER Joshua Lahmann 619 - 527 - 7509

PROJECT MANAGER Aida Vance 619 - 527 - 8074

Dylan Kachi 619-527-7466

PROJECT ENGINEER RESIDENT ENGINEER Edgar Puente 619 - 527 - 7527

10: 21005427

COMMUNITY: KEARNY MESA

CD: 7



APPENDIX G

CONTRACTOR'S DAILY QUALITY CONTROL INSPECTION REPORT

Appendix G

City of San Diego Asphalt Concrete Overlay

Contractor's Daily Quality Control Inspection Report

Project litle:	Date:
Locations:	1
20 000 101131	2
	3
Asphalt Mix Specifica	
Dig out Locations:	1
	2
	3
Tack Coat Applicatio	n Rate @ Locations:
	1
	2
	3
Asphalt Temperatur	e at Placement @ Locations:
	1
	2
	3
Asphalt Depth @Loc	ations:
	1
	2.
	3
Compaction Test Re	sult @Locations:
-	1
	2
	3

1	
2	_
3	
Remedial and Corrective Actions taken or proposed for Engineer's approval:	
1	
2	
3	
Date's City Laboratory representative was present:	
1	
2	
3	
Verified the following: Initials:	
Proper Storage of Materials & Equipment	
2. Proper Operation of Equipment	
3. Adherence to Plans and Specs	
3. Adherence to Plans and Specs	
3. Adherence to Plans and Specs4. Review of QC Tests	
 3. Adherence to Plans and Specs 4. Review of QC Tests 5. Safety Inspection 	
 3. Adherence to Plans and Specs 4. Review of QC Tests 5. Safety Inspection 	
 3. Adherence to Plans and Specs 4. Review of QC Tests 5. Safety Inspection 	
3. Adherence to Plans and Specs 4. Review of QC Tests 5. Safety Inspection Deviations from QCP (see attached)	
 3. Adherence to Plans and Specs 4. Review of QC Tests 5. Safety Inspection 	
3. Adherence to Plans and Specs 4. Review of QC Tests 5. Safety Inspection Deviations from QCP (see attached)	

City of San Diego Rubber Polymer Modified Slurry

Contractor's Daily Quality Control Inspection Report

Project little:	Date:
Ambient Temperature (Start of Work):	Time:
EnvironmentalConsiderations:	
Locations (Address Range/CrossStreets):	
1	
2	
3	
Approved Mix Design:	
Material Suppliers:	
RPMS Type(s):	
Slurry Machine #'s:	
Estimated Cure Time (Break) of Slurry:	
Pre-Mix (Per 100 Counts)	
Gate Setting/Emulsion %:	
Aggregate Weight:	
Cement % (by weight of aggregate):	
Crumb Rubber % (by volume ofcement):	
Machine Inspection	
Leaks:	
Sprayers:	
Emulsion Filter:	
Carbon Black:	
Spreader Box Inspection	
Cleanliness:	
Augers:	
Rubbers:	
Fabric:	
Runners:	

Page **1** of **2**

City of San Diego Rubber Polymer Modified Slurry

Contractor's Daily Quality Control Inspection Report

<u>Project Conditions</u>	
Crack Fill:	
Asphalt Deficiencies:	
Cleanliness:	
Impediments/Other:	
Communication to Client/ Resident Engineer	
Crack Fill:	
Asphalt Deficiencies:	
Cleanliness:	
Impediments/Other:	
<u>Test Lab</u>	
Tech:	Time on Site:
Wet Track Abrasion:	
Consistency Test:	
Extraction Test:	
Water Content:	
Spread Rate:	
Notes	
INOCCS	
QCP Administrator Signature:	Date Signed:

Page **2** of **2**

APPENDIX H

LIST OF PROPOSED WORK

Seption Sept					1			1																		
The column		Seement ID	Street Name	Cross Street 1					Current				Scrub Seal		Base Repair						Survey	Water			Traffic Loop Location	Treatment Type Comments
1	Order	8			Distri	ict	Planning Area	Classification	ADT				(SF)					(EA)	(EA)					(EA)		
State Stat				ASH ST		Wednesday	CENTRE CITY						17346		61.5			1	1			1	1			
Martin M	52422	S-000029-PV1	01ST AV	W B ST	A ST 3	Wednesday	CENTRE CITY	Collector	13550		28 9884	9884	9884		5.7			1	1	1		1	1			Scrub Seal
Martin M	S2422 S	S-000030-PV1 S-000054-PV1	01ST AV 02ND AV	C ST ELM ST		Wednesday Wednesday	CENTRE CITY UPTOWN		17000 2500	347 360					12.9	16.7 4.3		1	1							
Mart						Wednesday	UPTOWN	Collector	16000						59.5	83.7		1	1			1				
State Stat	52422	S-000201-PV1	06TH AV	THORN ST	BALBOA DR 3	Wednesday	UPTOWN	Major	17000		75 29175	29175	29175											10		Scrub Seal
March Marc						Wednesday Wednesday	UPTOWN			383 382					19.8							2	1			
Column					REDWOOD ST 3	Wednesday	UPTOWN													1	1	2				
Column	52422	S-000206-PV1	06TH AV		PALM ST 3	Wednesday Wednesday	UPTOWN BALBOA PARK		17000	383 383			22214 21831			244.6 217.1					1	3		8	8 @ Quince St	
Column					OLIVE ST 3	Wednesday	UPTOWN								37.0						1	3				
Mart	52422	S-000209-PV1	06TH AV		MAPLE ST 3	Wednesday	UPTOWN			380					50.5	9.5		2	2		-	1	2	8		
Column C						Wednesday Wednesday	UPTOWN	Collector Major							1.6							1	1	8	8 @ El Prado	
	52422	S-000212-PV1	06TH AV	IVY ST	JUNIPER RD 3			Major	17000	188	57 10716	10716	10716			3.9										Scrub Seal
Part						Wednesday	UPTOWN			377 382					3.8							2				
Mart					GRAPE ST 3	Wednesday	UPTOWN	Major	11130	383		22980	22980		17				1			1		6		
Column C	52422	S-000238-PV1	07TH AV	ROBINSON AV						473	39 18447	18447	18447		1.7	34.1			-			-		9	5 SB @ Robinson, 4 NB @ University	
The column Column															7.8	39.6			1				1	5		
1	52422	S-000241-PV1	07TH AV	CEDAR ST	DATE ST 3	Wednesday	CENTRE CITY	Residential	2500	348	48 16704	16704	16704			3.6		1	1							Scrub Seal Replace diagonal striping
Fig. 1															18.0 19.0						+					
1	52422	S-000261-PV1	08TH AV	CEDAR ST	DATE ST 3	Wednesday	CENTRE CITY	Residential	2500	340	49 16660	16660	16660			19.2										Scrub Seal Replace diagonal striping
Mathematical Math	52422	S-001818-PV1	ADOBE FALLS RD	WARING RD			NAVAJO								3.2			1	2			2			8 @ Waring Rd	
March 1	S2422 S							Major	17000	I		49680	49680			74.4	_	2	2					9	9 @ Ruffin Rd	Scrub Seal
Column	52422	S-001844-PV1	AERO DR	AERO CT	AFTON RD 7		KEARNY MESA	Major	32150	1238	63 77994	77994	77994		224.4	272.4		2	2					22		Scrub Seal
Column C	52422	S-001845-PV1	AERO DR	KEARNY VILLA RD	AERO CT 7		KEARNY MESA	Major	17000	732	77 56364	56364	56364		7.1	13.5		3	3	T			Ţ	26		Scrub Seal CALTRANS ENCROACHMENT PERMIT REQ
The content of the	52422	S-001851-PV1	AERO DR	JOHN J MONTGOMERY DR	CORPORATE CT 7		KEARNY MESA	Major	22520	2567	73 187391	187391	187391		202.5	372.6		2	2			6		11	11 @ Sandrock Rd	Scrub Seal
Part	52422	S-001852-PV1	AERO DR	AFTON RD	JOHN J MONTGOMERY DR 7		KEARNY MESA	Major	26740	1332	71 94572	94572	94572		121.8	187.0						1		48		Scrub Seal
State Stat				-				Maior										1							@ Sandrock Rd	
Mathematical Math	JL-TLL .	S-002715-PV1	ARIZONA ST	POLK AV	HOWARD AV 3		GREATER NORTH PARK		2500									9	11	1		5	1	Zb	1⊃ @ KUTTIN KO & 11 @ W Canyon Av	
Column						Thursday				655 649		32750	32750		8.6	12.8		2	2			1	$ \mp$			
Column C	52422	S-002728-PV1	ARIZONA ST	HOWARD AV	EL CAJON BL 3	Thursday	GREATER NORTH PARK	Residential	2500	296	48 14208	14208	14208		22.0											Scrub Seal
Mart									2500 2500			34683			2.0	7.5	102					-				
Column C	52422	S-003473-PV1	BANCROFT ST	DWIGHT ST	LANDIS ST 3	Thursday	GREATER NORTH PARK	Residential	2500	658	44 28952		28952					2	2							Scrub Seal
Column C																			1							
Column C	52422				DEAVED LAVE CT 7					154					11.7	25.4 1/	354	2	2			1				
Column		S-003837-PV1	BEAVER LAKE DR	BEAVER LAKE CT	BISBY LAKE AV 7	Friday	NAVAJO		2500	254		8382	8382		11.7	7.5	506	2	2			-				
Column C					LAKE MURRAY (NW FTG) BL 7	Friday											820 R20									
May May	52422	S-004991-PV1	BROOKES AV	ALBERT ST	HERBERT ST 3	Thursday	UPTOWN	Residential	2500	279	40 11160	11160	11160		1.3	4.6										Scrub Seal
Fig. Property Pr										342 490					32.5	37.1 31.6		2	1 2		+	1				
Section Sect	S2422	C 00C107 DV4	BUDLONG LAKE AV		LAKE ADLON DR 7	Friday	NAVAJO	Residential	3500	1000	22 25004	35004	25004													
Second Control Control			CASSANDRATN	LOS ALTOS PD	ALTA VISTA WV 1											21	176		1							
1	S2422 S	S-006633-PV1 S-006665-PV1	CASTLE HILLS DR	WINDSOR DR	VICKIE DR 1	Monday Monday	PACIFIC BEACH PACIFIC BEACH	Residential Residential	2500 2500	710 540	35 24850 36 19440	24850 19440	24850 19440			10	080		1							Scrub Seal Scrub Seal
1	S2422 S S2422 S S2422 S	SS-006633-PV1 SS-006665-PV1 SS-006746-PV1	CASTLE HILLS DR CECELIA TR	WINDSOR DR MILTON ST	VICKIE DR 1 ILLION ST 2	Monday Monday Wednesday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA	Residential Residential Residential	2500 2500 2500	710 540	35 24850 36 19440 28 24024	24850 19440 24024	24850 19440 24024			104.7	080	2	2							Scrub Seal Scrub Seal Scrub Seal
Second S	\$2422 \$ \$2422 \$ \$2422 \$ \$2422 \$ \$2422 \$	SS-006633-PV1 SS-006665-PV1 SS-006746-PV1 SS-006747-PV1 SS-007376-PV1	CASTLE HILLS DR CECELIA TR CECELIA TR CLEVELAND AV	WINDSOR DR MILTON ST GARFIELD RD VAN BUREN AV	VICKIE DR 1 ILLION ST 2 MILTON ST 2 MEADE AV 3	Monday Monday Wednesday Wednesday Thursday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA UPTOWN	Residential Residential Residential Residential Collector	2500 2500 2500 2500 2500 16000	710 540 858 963 640	35 24850 36 19440 28 24024 34 32742 50 32000	24850 19440 24024 32742 32000	24850 19440 24024 32742 32000			104.7	080	2	2							Scrub Seal Scrub Seal Scrub Seal Scrub Seal Scrub Seal
Second S	\$2422 \$ \$2422 \$ \$2422 \$ \$2422 \$ \$2422 \$ \$2422 \$ \$2422 \$	SS-006633-PV1 SS-006665-PV1 SS-006746-PV1 SS-006747-PV1 SS-007376-PV1 SS-007377-PV1	CASTLE HILLS DR CECELIA TR CECELIA TR CLEVELAND AV CLEVELAND AV	WINDSOR DR MILTON ST GARFIELD RD VAN BUREN AV TYLER AV	VICKIE DR 1 ILLION ST 2 MILTON ST 2 MEADE AV 3 VAN BUREN AV 3	Monday Monday Wednesday Wednesday Thursday Thursday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA UPTOWN UPTOWN	Residential Residential Residential Residential Collector Collector	2500 2500 2500 2500 2500 16000 16000	710 540 858 963 640 665	35 24850 36 19440 28 24024 34 32742 50 32000 50 33250 41 26650	24850 19440 24024 32742 32000 33250 26650	24850 19440 24024 32742 32000 33250 26650		83.2	104.7 17 84.9 19 4.2	080	2	1 1			3				Scrub Seal
Second Process Seco	\$2422 \$2422	SS-006633-PV1 SS-006665-PV1 SS-006746-PV1 SS-006747-PV1 SS-007376-PV1 SS-007377-PV1 SS-008015-PV1 SS-008016-PV1	CASTLE HILLS DR CECELIA TR CECELIA TR CLEVELAND AV CLEVELAND AV CORONADO AV CORONADO AV	WINDSOR DR MILTON ST GARFIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARA ST	VICKIE DR	Monday Monday Wednesday Wednesday Thursday Thursday Monday Monday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA UPTOWN UPTOWN UPTOWN PENINSULA PENINSULA	Residential Residential Residential Residential Collector Collector Prime Prime	2500 2500 2500 2500 16000 16000 2500 2500	710 540 858 963 640 665 650 663	35 24850 36 19440 28 24024 34 32742 50 32000 50 33250 41 26650 39 25857	24850 19440 24024 32742 32000 33250 26650 25857	24850 19440 24024 32742 32000 33250 26650 25857		83.2	104.7 17 84.9 19 4.2 18.8 6.5	080	2	1 2			3				Scrub Seal
1	\$2422 \$ \$2422	SS-006633-PV1 SS-006665-PV1 SS-006746-PV1 SS-006747-PV1 SS-007376-PV1 SS-007377-PV1 SS-008015-PV1 SS-008016-PV1 SS-008017-PV1 SS-008019-PV1	CASTLE HILLS DR CECELIA TR CECELIA TR CLEVELAND AV CLEVELAND AV CORONADO AV CORONADO AV CORONADO AV CORONADO AV	WINDSOR DR MILTON ST GARFIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARA ST VENICE ST CATALINA BL	VICKIE DR	Monday Monday Wednesday Wednesday Thursday Thursday Monday Monday Monday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA UPTOWN UPTOWN PENINSULA PENINSULA PENINSULA PENINSULA	Residential Residential Residential Residential Collector Collector Prime Prime Residential Residential	2500 2500 2500 2500 16000 16000 2500 2500 2500 2500 2500	710 540 858 963 640 665 650 663 635 596	35 24850 36 19440 28 24024 34 32742 50 32000 50 33250 41 26650 39 25857 39 24765 37 22052	24850 19440 24024 32742 32000 33250 26650 25857 24765 22052	24850 19440 24024 32742 32000 33250 26650 25857 24765 22052		83.2	104.7 17 84.9 19 4.2 18.8 6.5 38.9 5.0	080	2	1 2			3				Scrub Seal
10	\$2422 \$ \$2422 \$	SS-006633-PV1 SS-006665-PV1 SS-006746-PV1 SS-006747-PV1 SS-007376-PV1 SS-007377-PV1 SS-008015-PV1 SS-008016-PV1 SS-008017-PV1 SS-008019-PV1 SS-008019-PV1	CASTLE HILLS DR CECELIA TR CECELIA TR CLEVELAND AV CLEVELAND AV CORONADO AV	WINDSOR DR MILTON ST GARFIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARA ST VENICE ST CATALINA BL CHATSWORTH BL	VICKUE DR	Monday Monday Wednesday Wednesday Thursday Thursday Monday Monday Monday Monday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA UPTOWN UPTOWN PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA	Residential Residential Residential Residential Collector Collector Prime Prime Residential Residential	2500 2500 2500 16000 16000 2500 2500 2500 2500 2500 2500	710 540 858 963 640 665 650 663 633 596	35 24850 36 19440 28 24024 34 32742 50 32000 50 33250 41 26650 39 25857 39 24765 37 22052 42 52080	24850 19440 24024 32742 32000 33250 26650 25857 24765 22052 52080	24850 19440 24024 32742 32000 33250 26650 25857 24765 22052 52080		83.2	104.7 17 84.9 15 4.2 18.8 6.5 38.9 5.0 16.0 24	080	1	1 1 2 2			3				Scrub Seal
Control Property	\$2422 \$ \$2422 \$	\$5-00663-PV1 \$5-00665-PV1 \$5-006746-PV1 \$5-006746-PV1 \$5-007376-PV1 \$5-007377-PV1 \$5-008015-PV1 \$5-008017-PV1 \$5-008019-PV1 \$5-008128-PV1 \$5-008129-PV1	CASTLE HILLS DR CECELIA TR CECELIA TR CLEVELAND AV CORONADO TAV CORONADO AV CORONADO TAV CORONADO TAV CORONADO TAV COWLES MTN BL COWLES MTN BL	WINDSOR DR MILTON ST GARFIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BABBARA ST VENICE ST CATALINA BL CHATSWORTH BL MORNING MIST CT SUNTREE PL	VICKIE DR 1 LILION ST 2 MILTON ST 2 MILTON ST 2 MILTON ST 2 MILTON ST 2 VAN BUREN AV 3 FROUDE ST 2 GUIZOT ST 2 SANTA BARBARA ST 2 VENICE ST 2 CATALIMA BL 2 RAINES WEFT WY 7 MORNING MIST CT 7	Monday Monday Wednesday Wednesday Thursday Thursday Monday Monday Monday Monday Monday Friday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA UPTOWN UPTOWN UPTOWN PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA NAVAJO NAVAJO	Residential Residential Residential Residential Collector Collector Prime Prime Residential Residential	2500 2500 2500 2500 16000 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 665 650 663 633 596	35 24850 36 19440 36 19440 31 32742 34 32742 34 32742 36 32000 50 32000 50 32000 51 3250 41 26650 39 25857 39 24765 39 24765 37 22052 42 52080 60 25980 60 16020	24850 19440 24024 32742 32000 33250 26650 25857 24765 22052 52080 25980 16020	24850 19440 24024 32742 32000 33250 26650 25857 24765 22052 52080 16020		83.2	104.7 11: 84.9 15: 4.2 18.8 6.5 38.9 5.0 16.0 24: 11.9	080	1 1 1 1	1 1 1 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1			3				Scrub Seal
Column C	\$2422 \$ \$2422 \$	\$5-006633-PV1 \$5-006665-PV1 \$5-006665-PV1 \$5-006747-PV1 \$5-006747-PV1 \$5-007377-PV1 \$5-008015-PV1 \$5-008015-PV1 \$5-008017-PV1 \$5-008019-PV1 \$5-008020-PV1 \$5-008020-PV1 \$5-008020-PV1 \$5-008030-PV1 \$5-008130-PV1	CASTLE HILLS DR CECELIA TR CLECELIA TR CLEVELAND AV CORONADO BV CORONADO AV CORONADO BV CORONADO BV CORONADO BV CORONADO BV CORONADO BV COWLES MTN BL COWLES MTN BL COWLES MTN BL	WINDSOR DR MILTON ST GARFIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARA ST VENICE ST CATALINA BL MORNING MIST CT SUNTIRE PL ACUFF DR	VICKUE PR	Monday Monday Wednesday Wednesday Thursday Monday Monday Monday Monday Friday Friday Friday Friday	PAGIFC BEACH PAGIFC BEACH CLAIREMONT MESA CLAIREMONT MESA UPTOWN UPTOWN PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA NAVAJO NAVAJO NAVAJO	Residential Residential Residential Residential Residential Collector Collector Prime Prime Residential Residential Residential Major Major Major	2500 2500 2500 2500 2500 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 665 650 663 635 596 1240 433 267	35 24850 36 19440 37 24024 38 27024 38 37025 3000 50 32000 50 32000 50 32000 50 3255 60 3255 70 2255 70 2255	24850 19440 24024 32742 32000 33250 26650 25857 24765 22052 52080 25980 16020 14679	24850 19440 24024 32742 32000 33250 26650 28857 24765 22052 52080 25980 15020 14679		83.2	104.7 1: 84.9 1: 4.2 18.8 6.5 8.9 5.0 16.0 24 11.9 19.4 20.5	980 715 926 480	1 1 1 1 1 3	1 2 1 1 2 2 2 1 1 3	1		3				Scrub Saal
Column C	\$2422 \$ \$2422	\$5-006633-PV1 \$5-00665-PV1 \$5-00665-PV1 \$5-006747-PV1 \$5-006747-PV1 \$5-006747-PV1 \$5-0087376-PV1 \$5-008015-PV1 \$5-008015-PV1 \$5-008015-PV1 \$5-008015-PV1 \$5-008015-PV1 \$5-008015-PV1 \$5-008015-PV1 \$5-008015-PV1 \$5-008020-PV1 \$5-008125-PV1 \$5-008125-PV1 \$5-008125-PV1 \$5-008325-PV1	CASTLE HILLS DR CECELIA TR CLEVELAND AV CLEVELAND AV CORONADO AV COWLES MTN BL	WINDSOR DR MILTON ST GABFIELD RD VANN BUREN AV TYLER AV GUIZOT ST SANTA BARBARA ST VENICE ST CHATING BILL CHATSWORTH BL MORNING MIST CT SUNTRE PL ACUFF DR BUE LAKE DR MADDRA AV	VICKUE OR	Monday Monday Wednesday Wednesday Wednesday Thursday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA UPTOWN UPTOWN PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA NAVAJO	Residential Residential Residential Residential Residential Residential Collector Collector Prime Prime Residential	2500 2500 2500 2500 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 665 650 663 635 1240 433 267 233 608	35 24850 36 19440 28 24024 34 37025 37020 50 32020 50 32050 50 32050	24850 19440 24024 32742 32000 33250 26650 25857 24755 22052 52080 25980 16020 14679 20672 8844	24850 19440 24024 32742 32000 33250 26550 28557 24765 22052 52080 25980 16020 14679 20672	24500	83.2 12.4 6.5 7.3 7.5 7.1	104.7 1:1 84.9 1:1 84.9 1:1 84.2 1:18.8 6.5 9.50 1.60 2:1 11.9 1.94 20.5 4.2 1:1	980 715 926 480	1 1 1 3 3	1 2 1 2 2 1 1 3	1		3				Scrub Seal
Second Control Control	\$2422 \$ \$2422 \$	S-006633-PV1 S-006665-PV1 S-006665-PV1 S-00674-PV1 S-006747-PV1 S-00777-PV1 S-00777-PV1 S-00777-PV1 S-008015-PV1 S-008015-PV1 S-008017-PV1	CASTLE HILLS OR ECECLIA TR ECECLIA TR ELEVELAND AV CLEVELAND AV CURONADO AV CORONADO AV EOWNES MTN BL COWLES MTN BL CRYSTALLAKE AV CRYSTALLAKE AV CRYSTALLAKE DR DALE ST DALE ST	WINDSOR DR MILTON ST GABFIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BABBARA ST CATALIRA BL CHATSWORTH BL MORNING MIST CT SUNFIRE PL ACUFF DR BUE LAKE DR MADRA AV PALM ST SPRUCE ST	VICKIE OR	Monday Monday Wednesday Wednesday Wednesday Thursday Monday Monday Monday Monday Monday Friday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA LUFTOWN UPTOWN PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA NAVAJO NA	Residential Residential Residential Residential Residential Residential Residential Collector Collector Prime Prime Prime Residential	2500 2500 2500 2500 2500 2500 16000 2500 2500 2500 2500 2500 2500 2500	710 540 540 558 963 640 665 650 663 635 596 1240 433 267 233 608 615 626 615 526 63 635 596 63 635 596 63 635 635 635 635 635 635 635 635 635	35 24850 36 19440 36 19440 28 24024 34 3742 34 32000 50 32000 50 32000 50 32500 41 26650 39 2475 37 22052 42 52080 60 15620 60 16620 61 16620 63 16620 64 26600 65 24600 67 24600 68 44 60 24600 60 24600 6	24850 19440 24024 32742 23000 33250 26650 25857 24765 22052 25080 25980 16020 14679 20672 2844 24600	24850 19440 24024 32742 32000 33250 26550 28557 24765 22052 52080 25980 16020 14679 20672	11400	124 65 73 76 71 24600 11400	104.7 1:1 84.9 1:1 84.9 1:1 84.2 1:18.8 6.5 9.50 1.60 2:1 11.9 1.94 20.5 4.2 1:1	980 715 926 480	1 1 1 1 3 3	1 2 1 1 2 2 1 1 3	1		3	3			Scrub Saal
Control Cont	\$2422 \$2422	S-006633-PV1 S-00665-PV1 S-00665-PV1 S-006747-PV1 S-006747-PV1 S-006747-PV1 S-008015-PV1 S-008015-PV1 S-008017-PV1	CASTLE HILLS OR ECECHLA TR ECECHLA TR ELEVELAND AV CLEVELAND AV CORONADO AV EORONADO AV CORONADO AV EORONADO AV EO	WINDSOR DR MILITON ST GABRIELD RD VAN BUREN AV THER AV GUIZOT ST VENICE ST CATALINA BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH BL GLAGE DR MORNING MIST CT SUNTIREE PL ACLIFF DR BLUE LAKE DR MADRA AV PALM ST SPRUCE ST SPRUCE ST SPRUCE ST SPRUCE ST REDWOOD ST	VICKUE DR	Monday Monday Wednesday Wednesday Wednesday Thursday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Friday Thursday Thursday Thursday Thursday Thursday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UPTOWN UPTOWN PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA NAVAJO OBEATER NORTH PABK GREATER NORTH PABK GREATER NORTH PABK GREATER NORTH PABK	Residential Residential Residential Residential Residential Collector Collector Prime Prime Prime Residential	2500 2500 2500 2500 2500 16000 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 665 650 663 635 596 1240 433 267 233 608 268 615 285 324	35 24850 36 19440 36 19440 28 24024 31 32742 50 32000 50 32000 60 25980 60 16020 61 16020 63 14679 34 20072 33 8844 40 24600 22 400 40 24600 22 400 40 12960 11 1400 10 1	24850 19440 24024 33742 33000 33020 33250 24855 24855 22052 24650 25980 16000 14679 20672 8844 24660 6 11460	24850 19440 24024 32742 32000 33250 26650 24765 22052 52080 25980 16020 14679 20672 8844	11400	124 65 73 76 71 24600 11400	104.7 1:1 84.9 1:1 84.9 1:1 84.2 1:18.8 6.5 9.50 1.60 2:1 11.9 1.94 20.5 4.2 1:1	980 715 926 480	1 1 1 1 1 3 3	1 2 1 2 2 1 3 3	1		3	3 1			Scrub Seal
Column C	\$2422	\$5.006633-PV1 \$5.006645-PV1 \$5.006745-PV1 \$5.006745-PV1 \$5.006747-PV1 \$5.006745-PV1 \$5.006745-PV1 \$5.007375-PV1 \$5.008015-PV1 \$5.008015-PV1 \$5.008015-PV1 \$5.008015-PV1 \$5.008015-PV1 \$5.008015-PV1 \$5.008015-PV1 \$5.00812-PV1 \$5.00812-PV1 \$5.00813-PV1 \$5.00813-PV1 \$5.00813-PV1 \$5.00813-PV1 \$5.00813-PV1 \$5.00813-PV1 \$5.00813-PV1 \$5.00813-PV1 \$5.008632-PV1 \$5.008632-PV1	CASTLE HILLS OR ECECHLA TR ECECHLA TR ECECHLA TR ELEVELAND AV CLEVELAND AV CORONADO AV EORONADO AV EOR	WINDSOR DR MILITON ST GABRIELD RD VAN BUREN AV TYLER AV GUZDI ST SANITA BARBARA ST VENICE ST CATALINA BL CHATSWORTH BL CHATSWORTH BL MORNING MIST CT SUNTRE PL ACUFF DR BLUE LAKE DR MADDRA AV PALMS T SPRUCE ST STRUCE ST STRUCE ST STRUCE ST OTH AV MILITON ST	VICKIE OR	Monday Monday Wednesday Wednesday Thursday Monday Friday Friday Friday Friday Thursday Thursday Wednesday Wednesday Wednesday	PACHE BEACH PACHE BEACH CLAIREMONT MESA UPTOWN UPTOWN PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA NAVAJO CREATE NORTH PARK GREATER NORTH PARK CREATER NORTH PARK CENTRE CITY CLAIREMONT MESA	Residential	2500 2500 2500 2500 16000 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 665 650 663 635 596 1240 433 267 233 608 268 615 288 615 324 207 720	35 24850 36 19440 36 19440 28 24074 34 32742 50 32000 50 3300 50 3300 41 26650 39 24076 37 22052 42 5200 60 25980 60 16020 63 14679 34 20572 33 8844 40 24600 22 40 40 12560 11 1400 10 1400 11 1400 10 1560 11 1560	24850 19440 24024 33742 33000 26650 26650 22657 24765 22052 2500 2500 14679 20672 44600 11460	24850 19440 24024 32742 32000 33250 26650 25857 24765 22052 52080 16020 14679 20672 8844	11400	12.4 6.5 7.3 7.6 7.1 24600 11400 12960	104.7 11 104.7 11 84.9 11 4.2 18.8 6.5 38.9 5.0 16.0 2/ 11.9 19.4 20.5 4.2 11 4.0 4.0 11	380 926 480 216	1 1 1 1 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	1 2 1 1 2 1 3 3	1		3	3 3 1			Scrub Seal
	\$2422	\$-00653-PV1 \$-00654-PV1 \$-00674-PV1 \$-00674-PV1 \$-00674-PV1 \$-00674-PV1 \$-00674-PV1 \$-00674-PV1 \$-00737-PV1 \$-0073	CASTLE HILLS OR ECECHLA TR ECECHLA TR ECECHLA TR ELEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO AV EORONADO AV EO	WINDSOR DR MILITON ST GABRIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANITA BARBARA ST VENICE ST CATALINA BL CHATSWORTH BL CHATSWORTH BL MORNING MIST CT SUNTRE PL ACUFF DR BLUE LAKE DR MADDRA AV PALMS ST SPRUCE ST GOTHA AV JOHN ST JOHN ST JOHN ST JOHN ST JOHN ST	VICKUE OR	Monday Monday Wednesday Wednesday Thursday Thursday Monday Monday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Wednesday Wednesday Wednesday Wednesday Monday Monday	PACHE BEACH PACHE BEACH CLAIREMONT MESA UPTOWN UPTOWN PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO CREATE NORTH PARK GREATER NORTH PARK CENTRE CITY CLAIREMONT MESA PENINSULA PENINSULA	Residential Residential Residential Residential Residential Residential Residential Collector Frime Frime Residential	2500 2500 2500 2500 15000 116000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 665 650 663 635 596 1240 433 267 233 608 268 615 255 324 207 720 207	35 24850 36 19404 38 19404 38 22454 39 3205 40 3205 50 3205 60 16020 60 16	24850 19440 24024 33742 33000 26650 26650 25857 24765 22052 2500 25900 14679 20672 8844 24660 11460 712560 7452 23760 7452 23760 7452 23760 7452 23760 7452 23760 7452 23760 7452	24850 19440 24024 32742 32702 32000 33250 56550 5857 24765 22052 52060 16070 14679 20672 8844 7452 25760 7245 13264	11400	24600 11600 12960 254	104.7 11 104.7 12 84.9 15 4.2 18.8 6.5 6.5 16.0 24 11.9 19.4 20.5 4.2 12 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0	180 1716 1826 1880 1880	1 1 1 1 3 3 3 3 2 2 2	1 2 1 1 2 2 1 3 3	1		3	3 3 1			Scrub Seal
Secondary Manager Ma	\$2422 \$2422	\$-00633-PV1 \$-00635-PV1 \$-00635-PV1 \$-00637-PV1 \$-0063	CASTIE HILLS OR CECELIA TR CECELIA TR CLEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO AV COMPLES MTN BL CRYSTALALARE AV CRYSTALALARE AV CRYSTALALARE AV CRYSTALALARE DR DALE ST DALE ST DALE ST DALE ST DALE ST DALE ST DUNHAWEN ST EL MAC PL EVERGREEN ST	WINDSOR DR MILTON ST GARPIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARAS ST VENUE ST CATALINA BL CATALINA BL MORNING MIST CT SUNTRE PL ACUFF OR BUIE LAKE DR MADRA AV PALM ST REDWINDOD ST OTTH AV MILTON ST JOHN ST MALAGA ST SEVULE ST	VICKIE OR	Monday Monday Wednesday Wednesday Thursday Thursday Thursday Monday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Friday Wednesday Wednesday Wednesday Wednesday Monday Monday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA CLAIREMONT MESA UPFOWN UPFOWN PENNISULA PENNISULA PENNISULA PENNISULA NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO SPEATER NORTH PARK GREATER NORTH PARK GREATER NORTH PARK GREATER NORTH PARK GREATER NORTH PARK PANNISULA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA	Residential	2500 2500 2500 2500 16000 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 665 650 663 635 596 1240 433 267 233 608 268 615 255 324 207 720 207	35 24850 36 19440 28 24024 34 32742 34 32700 50 32000 50 33250 41 26650 39 24765 37 22052 42 52080 60 25980 60 16020 61 6020 63 14679 33 2864 40 11400 10 10 10 1260 11 100 10 1100 10 1100	24850 19440 24024	24850 19440 24024 32742 32000 33250 26650 25857 24765 20052 5380 16020 14679 2672 2672 2780 17475 2780 2780 2780 2780 2780 2780 2780 2780	11400	24600 11600 12960 254	104.7 11 104.7 12 84.9 15 4.2 18.8 6.5 6.5 6.5 6.5 6.5 6.5 6.5 6.5 6.5 6.5	180 1716 1826 1880 1880	1 1 1 1 1 3 3 3 3 2 2	1 2 1 2 2 1 3 3	1		2	3 3 1			Scrub Seal
SECTION CONTINUE	\$2422 \$2422	\$-00633-PV1 \$-00635-PV1 \$-00636-PV1	CASTLE HILLS OR CECELIA TR CECELIA TR CLEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO CORONADO AV CORO	WINDSOR DR MILTON ST GARPIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARAS ST VENUE ST CATALINA BI CATALINA BI LOCATION ST SANTA BARBARAS ST CATALINA BI LOCATION ST SANTA BARBARAS ST VENUE ST CATALINA BI LOCATION ST MORNING MIST CT SANTA BARBARAS ST VENUE ST RUE LAKE DR MADRA AV PALM ST SPRUE ST REDWOOD ST O'TH AV MILTON ST JOHN ST MALAGA ST SEVULE ST SHADOWLAWN ST LITTON ST JOHN ST SHADOWLAWN ST	VICKUE OR	Monday Monday Wednesday Wednesday Thursday Thursday Thursday Monday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Wednesday Wednesday Wednesday Wonday Wonday Monday Thursday Thursday Monday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UPTOWN UPTOWN PENNSULA PENNSULA PENNSULA PENNSULA NAVAJO PENNSULA	Residential	2500 2500 2500 2500 16000 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 665 650 663 635 596 1240 433 267 233 608 268 268 2615 285 207 720 207 324	35 24850 36 19440 36 19440 38 24024 31 3200 32 24024 34 3200 50 33250 50 33250 50 33250 39 24855 39 24855 37 22052 42 52080 60 25980 60 16020 61 6020 63 14679 33 18444 40 2460 40 2460 40 1260 40 1260 41 1100 40 1260 41 11300 40 1260 41 11300 40 1260 40 13260 41 13264 41 13264 42 13264 43 13264 44 13264 45 13264 46 13264 47 13264 48 13264 49 13264 40 13264 40 13264 41 1326	24850 19440	24850 19440 24024 32742 32742 32600 33250 26650 25857 24765 2052 5380 16020 16479 26672 2782 15280 152	11400	24600 11400 12960 25400	104.7 11 104.7 12 84.9 15 4.2 18.8 6.5 6.5 6.5 6.5 6.5 6.5 6.5 6.5 6.5 6.5	180 115 226 180 216 440 660 690 662 335 770	1 1 1 1 1 3 3 3	1 2 1 2 2 1 3 3	1		2	3 3 1			Scrub Seal
March Marc	\$2402 \$2422	\$-00631-PV1 \$-006746-PV1 \$-006746-PV1 \$-006746-PV1 \$-006746-PV1 \$-006746-PV1 \$-007376-PV1 \$-0073	CASTLE HILLS OR ECECHLA TR ECECHLA TR ECECHLA TR ELEVELAND AV CLEVELAND AV CORONADO AV EORONADO AV EVESTALIARE AV EORYSTALAIRE OR DALE ST DALE ST DALE ST DALE ST DALE ST DUNHAVEN ST EL MAC PL EVERGREEN ST	WINDSOR DR MILTON ST GABRIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARAS ST VENICE ST CATALINA BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH ST SUNTRE PL ACUFF DR BLUE LAKE DR MADDRA AV PALM ST SPRUCE ST SEVILE ST MILTON ST MILTON ST MILTON ST	VICKIE DR	Monday Monday Wednesday Wednesday Wednesday Thursday Thursday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Friday Wednesday Wednesday Wednesday Wednesday Monday Monday Monday Thursday Thursday Thursday Thursday Monday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA UPFOWN UPFOWN UPFOWN PENNISULA PENNISULA PENNISULA PENNISULA NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO GREATER NORTH PARK GREATER NORTH PARK GREATER NORTH PARK CRIMETER PENNISULA	Residential	2500 2500 2500 2500 16000 2500 2500 2500 2500 2500 2500 2500	710 540 540 540 550 651 665 650 663 635 596 1240 433 267 233 608 615 285 324 207 720 207 324 225 330 596	35 24850 36 19440 38 24024 34 3742 34 32742 34 32700 50 32000 50 32000 50 32000 50 32000 50 32500 60 25650 39 24765 37 22052 42 52080 60 15607 60 16020 61 1607 63 1867 64 1400 65 1400 66 12580 67 1400 68 1400 69 12580 60 1500 60 16020 61 1407 62 1400 63 1286 64 1400 65 1400 66 1500 67 1500 68 1400 69 1100 60	24850 19440 24024 32742 23000 33250 26650 25857 24765 22052 25080 25980 16020 14679 20672 20672 21960 11460 7 12960 7 12960 11460 7 12960 11460 11460 11460 1160 1160 1160 1160	24850 19440 24024 32742 33000 33250 26650 25857 24765 20052 5380 14679 20672 88444 13246 12246 1	11400	24600 11400 11960 24600 11400 12960 254 14.0 7.5 24,7 33.8 9.1	104.7 11 104.7 12 84.9 15 4.2 18.8 6.5 38.9 5.0 16.0 24 11.9 19.4 20.5 4.2 12 4.0 12 4.0 14.0 44 11.1	180 115 226 180 216 440 660 690 662 335 770	1 1 1 1 3 3 3 3 3 2 2	1 2 2 1 3 3 3	1		2	3 3 1	8		Scrub Seal
Section Company Comp	\$2402 \$2402	\$-00631-PV1 \$-006746-PV1 \$-006746-PV1 \$-006746-PV1 \$-006746-PV1 \$-006746-PV1 \$-006746-PV1 \$-007376-PV1 \$-0073	CASTLE HILLS OR ECECLIA TR ECECLIA TR ECECLIA TR ELEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO AV EORONADO AV EVESTAL LAKE AV EORYSTALAIRE OR DALE ST DALE ST DALE ST DALE ST DUNHAVEN ST EL MAC PL EVERGREEN ST FAIRMOUNT AV FROOTHILL BL	WINDSOR DR MILTON ST GABFIELD RD VAN BUREN AV TYLER AV GULZOT ST SANTA BARBARAS ST VENICE ST CATALINA BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH ST SUNTRE PL ACUFF DR BLUE LAKE DR MADRA AV PALM ST SPRUCE ST REDWOOD ST O'TH AV MILTON ST MALAGA ST SEVILE	VICKIE DR	Monday Monday Wednesday Wednesday Wednesday Wednesday Thursday Thursday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Wednesday Wednesday Wednesday Wednesday Monday Monday Monday Wednesday Monday	PAGIFC BEACH PAGIFC BEACH CLAIREMONT MESA CLAIREMONT MESA UPTOWN UPTOWN UPTOWN PENNISULA PENNISULA PENNISULA PENNISULA NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO CREATER NORTH PARK GREATER NORTH PARK GREATER NORTH PARK CREATER NORTH PARK FOR PAGIFC BEACH PENNISULA PENNISUL	Residential	2500 2500 2500 2500 16000 2500 2500 2500 2500 2500 2500 2500	710 540 540 540 858 963 640 665 650 663 635 596 1240 433 267 233 608 615 288 324 207 720 207 324 225 330 596 990 657	35 24850 35 19440 36 19440 38 24024 34 3742 34 3720 50 32000 50 32000 50 32000 50 32500 50 32500 50 3250 50	24850 19440 24024 32742 23000 33250 26650 25857 24765 22052 20652 23080 25980 16020 14679 20672 20672 21960 144679 12960 14100 7 12960 7 12960 11800	24850 19440 24024 22742 32000 33250 26550 25857 24765 20052 52890 14679 20672 88444 11826 1284 11826 9000 14850 14850 14850 14850 14850	11400	24600 11400 11960 24600 11400 12960 254 14.0 7.5 24,7 33.8 9.1	104.7 11 104.7 12 84.9 15 4.2 18.8 6.5 38.9 5.0 16.0 24 11.9 19.4 20.5 4.2 12 4.0 12 4.0 14.0 44 11.1	180 115 226 180 216 440 660 690 662 335 770	1 1 1 1 3 3	1 2 2 1 3 3 3 2 2	1		2	3 1 1	8	8 @ San Diego Mission Rd/Twain Ave	Scrub Seal
Section Sect	\$2402 \$2422	\$-00631-PV1 \$-006746-PV1 \$-006746-PV1 \$-006746-PV1 \$-006746-PV1 \$-006746-PV1 \$-006746-PV1 \$-007376-PV1 \$-007376-PV1 \$-007376-PV1 \$-007376-PV1 \$-007376-PV1 \$-008015-PV1	CASTLE HILLS OR CECELIA TR CECELIA TR CLEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO CORONADO AV CORO	WINDSOR DR MILTON ST GABRIELD RD VAN BUREN AV TYER AV GUIZOT ST SANTA BARBARA ST VENICE ST CATALINA BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH ST SINDRE BL ACUFF DR BLUE LAKE DR MADRA AV PALM ST SPRUCE ST REDWOOD ST O'TH AV MILTON ST SHADDWLAWN ST LYTTON ST MILTON ST SAN DIEGO MISSION RD VICKE DR	VICKUE OR	Monday Monday Wednesday Wednesday Wednesday Wednesday Thursday Thursday Monday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Friday Friday Monday Wednesday Monday Mond	PAGIFIC BEACH PAGIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA CLAIREMONT MESA UPTOWN UPTOWN PENNISULA PENNISULA PENNISULA PENNISULA NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO CREATER NORTH PARK GREATER NORTH PARK CREATER NORTH PARK CREATER NORTH PARK CREATER NORTH PARK PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA CARREMONT MESA NAVAJO CARREMONT MESA PENNISULA CARREMONT MESA CARREMONT MES	Residential	2500 2500 2500 16000 16000 2500 2500 2500 2500 2500 2500 2500	710 540 540 540 540 558 963 640 665 650 663 633 596 1240 433 267 233 608 628 635 596 720 720 720 720 720 720 720 720 720 720	35 24850 36 19440 36 19440 28 24024 34 3742 35 32000 50 33250 50 33250 50 33250 39 24765 39 24765 37 22052 42 52080 60 25980 60 15602 63 14679 34 2600 63 14679 34 2600 63 14679 34 28078 40 11400 40 114	24850 24904	24850 19440 24024 23742 23742 32000 33250 26553 26557 24765 22052 52080 16020 14679 20672 88444 11820 9000 14859 11860 9000 14859 14596 45500 15496	11400	24600 11400 11960 24600 11400 12960 25.4 14.0 15.6 24.7, 25.8 35.8 9.1 25.9	104.7 11 104.7 12 84.9 15 4.2 18.8 6.5 38.9 5.0 16.0 20 11.9 19.4 20.5 4.2 12 4.0 10.5 10.6 10.6 10.6 10.6 10.6 10.6 10.6 10.6	180 1716 1926 180 180 180 180 180 180 180 180 180 180	1 1 1 1 3 3 3 4 4 4	1 2 2 1 3 3 3	1		2	3 3 1	8	8 @ San Diego Mission Rd/Twain Ave	Scrub Seal
SQUID SQUI	\$\frac{52422}{52422}\$	\$ 	CASTLE HILLS OR CECELLA TR CECELLA TR CLEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO AV EORIT SI	WINDSOR DR MILITON ST GABRIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANITA BARBARA ST VENICE ST CATALINA BL CHATSWORTH BL CHATSWORTH BL MOSNING MIST CT SUNTRE PL ACUFF DR BLUE LAKE DR MADDRA AV PALMS T SPRUCE ST GYPHA AV MILITON ST LUTTON ST MILITON ST SAN DIEGO MISSION RD VICCIE DR VICTIE DR VICCIE DR VICIE DR VICCIE DR VICCI	VICKEE OR	Monday Monday Wednesday Wednesday Thursday Thursday Thursday Monday Monday Monday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Monday Wednesday Wednesday Wednesday Monday Monday Monday Wednesday Monday Wednesday Monday Wednesday Wednesday Monday Wednesday Wednesday Monday Wednesday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UPTOWN UPTOWN PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA NAVAJO NAVAJO NAVAJO NAVAJO CREATER NORTH PARK GREATER NORTH PARK CENTRE CITY CLAIREMONT MESA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA CENTRE CITY PENNISULA CLAIREMONT MESA NAVAJO PACIFIC BEACH CLAIREMONT MESA	Residential	2500 2500 2500 2500 16000 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 665 665 665 663 635 596 1240 433 267 233 608 268 615 285 324 207 720 207 324 295 320 207 324 295 320 207 207 324 295 320 207 207 207 207 207 207 207 207 207 2	35 24850 36 19440 28 24024 33 32742 50 32000 50 33250 50 33250 50 32000 50 33250 50 32000 50 33250 60 25857 37 22052 42 52080 60 25980 60 16020 63 14679 34 20572 33 8844 60 14620 61 24600 62 22 40 11400 61 24600 61 25800 61 26800 61 26800 63 14679 63 14679 63 14679 63 14679 63 14679 63 14679 64 13800 65 11900 66 15000 67 15000 68 1140	24850 24850	24850 19440 24024 23742 23742 32000 33250 26553 26557 24765 22052 52080 16020 14679 20672 88444 11820 9000 14859 11860 9000 14859 14596 45500 15496	11400	24600 11400 12900 24600 11400 12960 25.4 14.0 7.6 24.7 33.8 9.9 1 29.9	104.7 11.9 14.2 11.9 14.0 14.0 14.0 14.0 14.0 14.0 14.0 14.0	180 1716 1926 180 180 180 180 180 180 180 180 180 180	1 1 1 1 3 3 3 3 3 3 4 4 4 4 4	1 2 2 1 3 3 3 2	1		2 2 3	3 1 1	8	8 @ San Diego Mission Rd/Twain Ave	Scrub Seal
SQUING S	\$\frac{52422}{52422}\$	\$ 	CASTLE HILLS OR CECELIA TR CECELIA TR CLEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO CORONADO AV CORONADO AV CORONADO CORONADO AV CORONADO CORONAD	WINDSOR DR MILITON ST GABRIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANITA BARBARA ST VENICE ST CATALINA BL CHATSWORTH BL CHATSWORTH BL MOSNING MIST CT SUNTRE PL ACUFF DR BLUE LAKE DR MADDRA AV PALMS T SPRUCES ST CATALINA BL CHATSWORTH ST MILITON ST MILITON ST JOHN ST SEVILLE ST SAN DIEGO MISSION RD VICKE DR MILITON ST	VICKEE OR 1 ILLION ST 2 MILTON ST 3 VAN BUREN AV 3 3 FROUDES T 2 GUIZOT ST 2 GUIZOT ST 2 SANTA BARBARAS ST 2 VENUES ST 2 CATALINA BL 7 TO JURITEE PL 7 TO JURITEE PL 7 TO JURITEE PL 7 TO JURITEE PL 7 TO JURITEE ST 3 SOBTH AV 3 SPRUES ST 3 NORTHAVEN AV 3 NORTHAVEN AV 2 END ST 3 NORTHAVEN AV 2 SEVILLE ST 2 VICKIE ST 2 VICKIE ST 2 VICKIE ST 2 VICKIE ST 2 MADRIOS ST 2 SEVILLE ST 2 NORTHAVEN AV 2 LONG ST 3 NORTHAVEN AV 2 LONG ST 3 NORTHAVEN AV 2 LONG ST 3 NORTHAVEN AV 3 LONG ST 3 VICKIE ST 2 MADRIOS ST 2 LONG ST 3 NORTHAVEN AV 2 LONG ST 3 NORTHAVEN AV 3 LONG ST 3 LONG S	Monday Monday Wednesday Wednesday Thursday Thursday Thursday Thursday Monday Monday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Friday Wednesday Wednesday Monday Wednesday Monday Monday Wednesday Monday Monday Monday Wednesday Wednesday Monday Monday Monday Wednesday Wednesday Monday Wednesday Wednesday Monday Wednesday Wednesday Monday Wednesday Wednesday Wednesday Monday Wednesday Monday Wednesday Monday Wednesday Friday Monday Wednesday Monday Wednesday Monday Wednesday Thursday Wednesday Thursday Thursday Thursday Thursday Thursday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA UPTOWN UPTOWN PENNISULA PENNISULA PENNISULA PENNISULA NAVAJO PENNISULA CLAIREMONT MESA NAVAJO PACIFIC BEACH ACCITE BEACH CLAIREMONT MESA CLAIREMONT MESA GREATER NORTH PARK CENTER CENTER CLAIREMONT MESA CLAIREMONT MESA CLAIREMONT MESA GREATER NORTH PARK CLAIREMONT MESA GREATER NORTH PARK GREATER NORTH PARK GREATER NORTH PARK GREATER NORTH PARK	Residential	2500 2500 2500 2500 16000 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 665 650 663 635 596 1240 433 267 233 608 268 268 268 265 207 207 207 3024 205 225 329 207 207 207 207 207 207 207 207 207 207	35	24850 24950 25640 556400	24850 19440 24024 23742 23742 32000 33250 26553 26557 24765 22052 52080 16020 14679 20672 88444 11820 9000 14859 11860 9000 14859 14596 45500 15496	11400 12960 24402 28468	24402 24402 24402 24402 24402 25460 25460 2547 257 2547 259 2547 259 2547 269 277 299	104.7 11.9 14.2 11.9 14.0 14.0 14.0 14.0 14.0 14.0 14.0 14.0	180 1716 1926 180 180 180 180 180 180 180 180 180 180	1 1 1 3 3 3 3 3 3 4 4 4 4 4 4 4 4 4 4 4	1 1 2 2 1 1 3 3 3 2 2 2 1 1 1 1 1 1 1 1	1		2 2 3 3 2 2	3 3 1 1	8	8 @ San Diego Mission Rd/Twain Ave	Scrub Seal
SQL SQL	\$2402 \$2402	\$-00631-PV1 \$-006746-PV1 \$-0067	CASTLE HILLS OR CECELLA TR CECELLA TR CLEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO CORONADO AV CORONADO CORO	WINDSOR DR MILTON ST GABFIELD RD VANN BUREN AV TYER AV GUIZOT ST SANT BUREN AV TYER AV GUIZOT ST SANTA BARBARA ST VENICE ST CATALINA BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH ST SIUNTIRE PL ACUFF DR BILLE LAKE DR MADRA AV PALM ST SPRUCE ST REDWOOD ST OTTH AV MILTON ST JOHN ST SHOULD ST SHOUL	VICKUE OR	Monday Monday Wednesday Wednesday Thursday Thursday Thursday Monday Monday Monday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Friday Friday Monday Monday Wednesday Wednesday Monday Monday Monday Wednesday Monday Monday Monday Monday Monday Monday Monday Monday Monday Wednesday Monday Wednesday Monday Wednesday Monday Wednesday Monday Mond	PAGIFIC BEACH PAGIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA CLAIREMONT MESA UPTOWN UPTOWN PENNISULA PENNISULA PENNISULA PENNISULA NAVAJO PENNISULA GERATER MORTH PABK GERATER MORTH PABK GREATER MORTH PABK GREATER MORTH PABK GREATER MORTH PABK	Residential	2500 2500 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 665 650 663 635 596 1240 433 267 233 608 268 268 268 265 207 207 207 3024 205 225 329 207 207 207 207 207 207 207 207 207 207	35 24850 36 19440 28 24024 24 34 32702 35 3200 50 33250 50 33250 50 33250 30 24765 37 25857 37 25857 38 24765 37 25050 60 16020 60 16020 60 16020 60 16020 61 10020 61 10020 61 10020 61 10020 61 10020 61 10020 61 10020 61 10020 61 10020 61 10020 61 10020 61 10020 61 10020 61 10020 61 10020 61 10020 61 10020 61 10020 62 10020 63 12860 11 13284 60 11800 60 11900 60 110000 60 110000 60 110000 60 110000 60 110000 60 110000 60 110000 60 110000 60 110000 60 110000 60 110000 60 110000 60 110000 60 110000 60 110000 60 110000 60 110000 60 110000 60 110000 60 1100000 60 1100000 60 1100000 60 1100000 60 11000000 60 110000000 60 110000000000	24850 19440 24024	24850 19440 24024 32742 22000 33250 26500 25857 24755 20052 52890 16020 16479 26672 2745 1324 1324 1324 1324 1324 1324 1324 1324	11400 12960 24402 28468	24402 24402 24402 24402 24402 25460 25460 2547 257 2547 259 2547 259 2547 269 277 299	104.7 11.9 14.2 11.9 14.0 14.0 14.0 14.0 14.0 14.0 14.0 14.0	180 1716 1926 180 180 180 180 180 180 180 180 180 180	1 1 1 1 1 3 3 3 3 3 2 2 4 4 4 4 4 4 4 4 4 4 4 4 4	1 2 2 1 3 3 3 2 2	1		2 2 3	3 3 1	8	8 @ San Diego Mission Rd/Twain Ave	Scrub Seal
Section Sect	\$2402 \$2402	\$-00631-PV1 \$-00674-PV1 \$-00674-PV1 \$-00674-PV1 \$-00674-PV1 \$-00674-PV1 \$-00674-PV1 \$-00737-PV1 \$-0073	CASTLE HILLS OR CECELLA TR LECELLA TR LEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO AV CO	WINDSOR DR MILTON ST GARPIELD RD VANN BUREN AV TYLER AV GUIZOT ST SANTA BARBARA ST VENICE ST CHALIFAR BL CHALINVORTH BL MORNING MIST CT SUNITIZE PL ACUFF DR BLUE LAKE DR MADDRA AV PALM ST SPRUCE ST REDWOOD ST O'TH AV MILTON ST JOHN ST SHADDWLAWN ST WITTON ST MILTON ST CECELLA TR POUR AV UNCOLN AV MILTON ST CECELLA TR POUR AV UNIVERSITY (N FTG) AV RIVERDALE ST RIVERSEST REWOOD ST CECELLA TR POUR AV UNIVERSITY (N FTG) AV RIVERDALE ST MILTON AV MILTON AV MILTON AV MILTON ST CECELLA TR POUR AV UNIVERSITY (N FTG) AV RIVERDALE ST MILTON AV MILTON AV MILTON AV MILTON AV MILTON AV MILTON ST CECELLA TR MILTON ST CECELLA TR MILTON AV MI	VICKUE OR	Monday Monday Wednesday Wednesday Wednesday Thursday Thursday Monday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Friday Wednesday Wednesday Wednesday Monday Monday Wednesday Wednesday Monday Wednesday Thursday Monday Mond	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA UPFOWN UPFOWN UPFOWN PENNISULA PENNISULA PENNISULA PENNISULA NAVAJO PENNISULA REARETER NORTH PARK ROPERTER NORTH PARK REARETER NORTH PARK NAVAJO NAVAJO NAVAJO	Residential	2500 2500 16000 2500 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 665 650 663 635 596 1240 433 267 233 608 268 615 285 324 207 720 207 324 255 225 329 596 990 657 284 862 1080 581 647 544 517	35 24850 36 19440 28 24624 24 34 32742 34 32742 35 3200 50 33250 50 33250 50 33250 50 33250 60 25857 37 22652 37 22652 37 22655 38 24765 37 2465 60 16620 60 16620 60 16620 61 1407 61 1400 61	24850 19440 24024 24024 23200 33290 26650 25857 24765 22052 25880 25980 16020 14679 20672 8844 24600 11100 11290 11469 7452 23760 11800 9000 14859 15960 15960 15960 15960 15960 15960 15960 15960 15960 15960 15960 15960 15966 15966	24850 19440 24024 24024 24024 24024 24020 33232 26650 25857 24755 22052 52890 16679 26672 2672 2672 2750 17455 13284 11800 9000 14459 14500 26988 15982 25988 15982 25986 2598	11400 12960 24402 28468	24402 24402 24402 24402 24402 25460 25460 2547 257 2547 259 2547 259 2547 269 277 299	104.7 11 104.7 12 104.7 12 104.7 12 104.9 15 14.8 16.5 15.0 16.0 24 11.9 19.4 20.5 1.2 1.4.0 1.2	180 1716 1926 180 180 180 180 180 180 180 180 180 180	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	1 2 2 1 3 3 3 2 2	1		2	3 3 1		8 @ San Diego Mission Rd/Twain Ave	Scrub Seal
SCATES NOT STATE SCATE NOT	\$2402 \$2402	\$-00631-PV1 \$-00674-PV1 \$-00674-PV1 \$-00674-PV1 \$-00674-PV1 \$-00674-PV1 \$-00674-PV1 \$-00737-PV1 \$-00737-PV1 \$-00737-PV1 \$-00737-PV1 \$-00801-PV1 \$-0080	CASTLE HILLS OR CECELIA TR LECELIA TR LEVELAND AV CLEVELAND AV CLEVELAND AV CURONADO AV CORONADO AV CO	WINDSOR DR MILTON ST GARPIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARA ST CATALINA BL CHATSWORTH BL MORNING MIST CT SUNTIRE PL ACUFF DR BULE LAKE DR MADRA AV PALM ST SEPRUCE ST REDWOOD ST OTH AV MILTON ST JOHN ST SHADDWLAWN ST WITTON ST SHADDWLAWN ST WITTON ST MILTON	VICKIE OR	Monday Monday Wednesday Wednesday Thursday Thursday Thursday Monday Monday Monday Monday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Friday Monday Wednesday Wednesday Monday Monday Wednesday Monday Wednesday Monday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA UPFOWN UPFOWN UPFOWN PENNISULA PENNISULA PENNISULA PENNISULA NAVAJO PENNISULA P	Residential	2500 2500 16000 2500 2500 2500 2500 2500 2500 2500	710 540 540 540 858 963 640 665 650 663 635 596 1240 433 267 233 608 268 615 265 268 615 27 207 720 207 720 207 720 657 720 657 720 720 720 720 720 720 720 720 720 72	35 24850 36 19440 28 24024 34 32742 35 32000 50 33250 50 33250 50 33250 50 33250 60 25857 37 22052 42 52080 60 16020 60 16020 60 16020 61 10020 63 14679 33 8844 60 24600 60 222 60 11100 60 12860 61 111000 61 1110000 61 1110000 61 11100000 61 1110000000000	24850 19440 24024 24024 23200 33290 26650 25857 24765 22052 24660 25880 25980 16020 14679 20672 8844 24600 11100 11260 7452 23760 11800 9000 14859 15902 24866 35640	24850 19440 24024 24024 24024 24024 24020 33232 26020 25857 24755 22052 52080 16479 26672 2672 2672 2780 17455 13284 11800 9000 14486 45500 28908 15505 28946 35640 24816 31600 15812	11400 12960 24402 28468	24402 24402 24402 24402 24402 25460 25460 2547 257 2547 259 2547 259 2547 269 277 299	104.7 11 104.7 12 104.7 12 104.9 15 14.2 14.8 6.5 38.9 15.0 16.0 20 11.9 19.4 20.5 4.2 12 4.0 4.0 11.9 4.0 11.9 11.9 11.9 11.9 11.9 11.9 11.9 11	180 1716 1926 180 180 180 180 180 180 180 180 180 180	2 2 3 3 3 3 3 4 4 4 4 4 4 4 4 4 4 4 4 4	1 2 2 1 3 3 3 2 2	1		2 2 2	3 3 1		8 @ San Diego Mission Rd/Twain Ave 9 @ Mobley St. 10 @ Ruffin Rd/Mission Village Dr	Scrub Seal
SACIENT SACI	\$\frac{52422}{52422}\$	\$-00681-PV1 \$-007376-PV1 \$-0073	CASTLE HILLS OR CESCELLA TR CESCELLA TR CESCELLA TR CESCELLA TR CESCELLA TR CESCELLA TR CLEVELAND AV CLEVELAND AV CLEVELAND AV COROMADO AV COMULES MTN BL CRYSTALLARE AV CRYSTALLARE	WINDSOR DR MILTON ST GABRIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANITA BARBARAR ST VENICE ST CATALINA BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH ST SULVERE PL ACUFF OR BLUE LAKE DR MADDRA AV PALM ST SPRUCE ST ST STRUCK ST REDWOOD ST JOHN ST SEVILLE ST SAN DIEGO MISSION RD VICKIE DR MILTON ST MILTO	VICKIE OR	Monday Monday Wednesday Wednesday Thursday Thursday Monday Friday Monday Friday Monday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UFTOWN NAVAIO NAVAIO NAVAIO NAVAIO NAVAIO NAVAIO NAVAIO MAVAIO PENINSULA MAVAIO CLAIREMONT MESA CALAIREMONT MESA CAL	Residential Residential Residential Residential Residential Residential Collector Collector Prime Prime Prime Residential	2500 2500 16000 2500 2500 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 665 665 665 665 663 1240 433 267 233 608 268 615 285 295 324 207 720 207 324 295 225 330 990 657 284 862 284 862 864 867 581 667 581 667	35	24850 19440 24024 23742 33000 33250 24557 24765 22557 24765 22552 24765 22559 24660 25980 16000 14679 20672 8344 14679 7452 23760 77452 13284 11800 9000 14850 15606 28608 28608 35660 15606	24850 19440 24024 32742 32000 33224 32000 33225 24650 22585 24655 22052 25052 25050 16673 2675 2675 2675 2675 2675 2675 2675 2675	11400 12960 24402 28468	24402 24402 24402 24402 24402 25460 25460 2547 257 2547 259 2547 259 2547 269 277 299	104.7 11 104.7 12 104.7 12 104.9 15 14.2 14.8 6.5 38.9 15.0 16.0 20 11.9 19.4 20.5 4.2 12 4.0 4.0 11.9 4.0 11.9 11.9 11.9 11.9 11.9 11.9 11.9 11	180 1716 1926 180 180 180 180 180 180 180 180 180 180	2 2 3 3 3 3 3 4 4 4 4 4 4 4 4 4 4 4 4 4	1 2 2 1 3 3 3 2 2	1		2 2 2	3 3 1 1 1 1 1 1 1 1 1 1 1		8.@ San Diego Mission Rd/Twain Ave 9.@ Mobley St 10.@ Ruffin Rd/Mission Village Dr	Scrub Seal
Second Second Post LILON ST	\$\frac{52422}{52422}\$	\$.00631-PV1 \$.00631-PV1 \$.00674-PV1 \$.00674-PV1 \$.00673-F-PV1 \$.00673-F-	CASTLE HILLS OR CECELLA TR CECELLA TR CECELLA TR CECELLA TR CLEVELAND AV CLEVELAND AV CORONADO AV CONTES MTN BL CRYSTALAIRE OR DALE ST DAL	WINDSOR DR MILTON ST GABRIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANITA BARBARAR ST VENICE ST CATALINA BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH ST SUNTRE PL ACUFF DR BIUE LAKE DR MADDRA AV PALM ST SPRUCE ST SEVILE S	VICKIE OR	Monday Monday Wednesday Wednesday Wednesday Thursday Thursday Monday Friday Friday Friday Friday Friday Friday Friday Friday Thursday Wednesday Monday Friday Friday Friday Friday Friday Friday Friday Friday Monday Monda	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UFTOWN UPTOWN UPTOWN UPTOWN UPTOWN UPTOWN UPTOWN UPTOWN PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO CREATER NORTH PARK GREATER NORTH PARK CENTRE CITY CLAIREMONT MESA CENTRE CITY ENTISULA PENNISULA REATER NORTH PARK NAVAJO NAVAJO SERRA MESA SERRA NOSTH PARK ORGERTER NORTH PARK NAVAJO SERRA MESA SERRA NOSTH PARK ORGERTER NORTH PARK ORGER	Residential Residential Residential Residential Residential Residential Collector Collector Prime Prime Prime Residential	2500 2500 16000 2500 2500 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 665 665 665 663 675 675 687 688 688 688 688 688 288 615 287 720 207 720 207 324 295 225 330 990 657 284 862 1080 381 1080 381 544 547 544 547 544 547 544 547 544 547 544 547 542 556	35	24850 19440 24024 33742 33000 33000 33025 24655 22655 24765 22652 24765 22652 24660 611400 7452 8344 11800 7452 112846 11502 25868 15020 25868 15020 25868 15020 25868 15020 25868 15020 25868 15052 25868 15052 25868 15052 25868 15052 25868 15052 25868	24850 19440 24024 37742 32000 32262 32000 323200 24650 24765 24765 24765 24765 24765 24765 24765 24765 24765 24765 25760	11400 12960 24402 28468	24402 24402 24402 24402 24402 25460 25460 2547 257 2547 259 2547 259 2547 269 277 299	104.7 11 104.7 12 104.7 12 184.9 15 14.2 18.8 6.5 18.8 6.5 16.0 24 11.9 19.4 20.5 4.2 12 14.0 14.0 14.1 11.9 14.0 14.1 11.9 14.0 14.1 11.9 14.0 15.1 11.9 15.1 15.1 15.1 15.1 15.1 15.1 15.1	180 1716 1926 180 180 180 180 180 180 180 180 180 180	2 2 3 3 3 3 3 4 4 4 4 4 5 5 6 6 6 6 6 6 6 6 6 6 6 6 6	1 2 2 1 3 3 3 4 4 1 1 1 1 1 3 3	1		2 2 3	1 1 1		8 @ San Diego Mission Rd/Twain Ave 9 @ Mobley St 10 @ Ruffin Rd/Mission Village Dr	Scrub Seal
SAPATE S	\$2402 \$2402	\$-00633-PV1 \$-00637-PV1 \$-0063	CASTLE HILLS OR CECELIA TR CECELIA TR CECELIA TR CECELIA TR CECELIA TR CECELIA TR CLEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO AV CONVES MITO BL CRYSTALAIRE OR DALE ST DUNHAVEN ST EVERGREEN ST EVERGREEN ST EVERGREEN ST FAIRFIELD ST GOTHILL BL GARFIELD RD GRANEERC NG GEORGIA ST	WINDSOR DR MILTON ST GARPIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARAN ST VENICE ST CATALINA BL CHALSWOTH BL MONNING MIST CT SUNTRE PL ACUFF OR BUE LAKE DR MADRA AV PALMS T SERVICE ST REDWOOD ST OTH AV MILTON ST JOHN ST SHADDWLAWN ST WINDSOM ST MILTON ST SHADDWLAWN ST UNTON ST MILTON ST	VICKIE DR	Monday Monday Wednesday Wednesday Thursday Thursday Thursday Monday Friday Friday Friday Friday Friday Friday Monday Wednesday Wednesday Wednesday Monday Thursday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA CLAIREMONT MESA UPTOWN UPTOWN PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO CENTE CITY CAREMONTH PARK CENTE CHYP PENNISULA PENNISULA PENNISULA NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PACIFIC BEACH PENNISULA GERATER NORTH PARK GREATER NORTH PARK	Residential	2500 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 665 650 663 635 596 1240 433 267 233 608 268 268 2615 285 324 207 720 207 324 862 207 326 862 863 864 867 87 87 87 882 883 884 884 887 884 887 887 888 888 888 888	35	24850 19440 24024 24024 24024 24024 24024 24024 24024 24024 24020 24024 24055 24052 24650 25857 24765 22052 24065 25880 25980 16020 14679 20672 8844 24600 11400 11400 11400 11400 11400 11400 11400 11500 11500 28908 11500 28908 11500 28946 35640 115812 28446 35640 115812 118428 11800	24850 19440 24024 32742 32742 32000 332350 26562 26562 27652 2052 25857 24765 2052 25860 16679 26672 8844 27452 2745 11280 9000 14679 26672 2745 11280 9000 14679 2672 2745 11280 9000 14679 2672 2745 11280 9000 14679 2672 2745 11280 9000 15812 11800 15812 11801 15812 109210 18148 15812	11400 12960 24402 28468	24402 24402 24402 24402 24402 25460 25460 2547 257 2547 259 2547 259 2547 269 277 299	104.7 11 104.7 12 104.7 12 184.9 15 14.2 18.8 6.5 18.8 6.5 16.0 24 11.9 19.4 20.5 4.2 12 14.0 14.0 14.1 11.9 14.0 14.1 11.9 14.0 14.1 11.9 14.0 15.1 11.9 15.1 15.1 15.1 15.1 15.1 15.1 15.1	180 1716 1926 180 180 180 180 180 180 180 180 180 180	1 1 1 3 3 3 3 3 3 4 4 4 4 4 4 5 5 5 5 5 5 5 5	1 1 2 2 1 1 3 3 3 4 1 1	1		2 2 3 3 5 6	3 3 1 1 1 1 1 1 1 1 1		8 @ San Diego Mission Rd/Twain Ave 9 @ Mobley St 10 @ Ruffin Rd/Mission Village Dr	Scrub Seal
System S	\$\frac{52422}{52422}\$	\$ 	CASTLE HILLS OR CECELIA TR CECELIA TR CECELIA TR CECELIA TR CEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO AV CORO	WINDSOR DR MILTON ST GARPIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARAN ST VENICE ST CATALINA BL CHALSWOTH BL MONNING MIST CT SUNTRE PL ACUFF OR BUE LAKE DR MADRA AV PALMS T SERVICE ST REDWOOD ST OTH AV MILTON ST SHADDWLAWN ST WINDSOM ST MILTON ST SHADDWLAWN ST WINDSOM ST MILTON ST MILTO	VICKIE DR	Monday Monday Wednesday Wednesday Wednesday Thursday Thursday Monday Monday Monday Monday Monday Monday Monday Monday Friday Wednesday Monday Monday Monday Monday Monday Monday Monday Monday Friday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UFTOWN JENNISULA PENNISULA PENNI	Residential	2500 2500 16000 2500 2500 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 655 650 663 635 596 1240 433 267 233 608 268 268 2615 285 287 207 720 207 324 207 720 1080 581 647 547 547 548 647 548 647 544 541 547 547 548 544 544 547 547 548 548 548 548 548 548 548 548 548 548	35	24850 19440 24024 24024 24024 24024 24024 24024 24024 24024 24020 24650 25650 25650 25650 25650 25650 25660 25980 16020 14679 20672 8844 24500 11400 11590 7452 23760 7452 13804 9000 14850 15052 28446 15052 28546 15052 28546 15052 28546 15052 28546 15052 28546 15052 28546 15052 28546 15052 28546 15052 28546 15052 28546 15052 18645 15052 18645 15052 18645 15052 18645 15052 18645 15052 18645 15052 18645 15052 18645 15052 18645 15052 18645 15052 18645 15052 18645 15052 18645 15052 18645 15052 18645 15052 18655 15052 18655 15052 18655 15052 18655 15052 18655 15052 18655 15052 18655 15052 18655 15052 18655 15052 18655 15052 18655 15052 18655 15052 18655 15052 18655 15052 18655 15052 18655 15052 18655 15052 18655	24850 19440 24024 37742 32000 32240 32262 32000 323200 32320 32320 324650 24655 24655 24655 24655 24656 25960 16670 24675 2474	11400 12960 24402 28468	24402 24402 24402 24402 24402 25460 25460 2547 257 2547 259 2547 259 2547 269 277 299	104.7 11 104.7 12 104.7 12 184.9 15 14.2 18.8 6.5 18.8 6.5 16.0 24 11.9 19.4 20.5 4.2 12 14.0 14.0 14.1 11.9 14.0 14.1 11.9 14.0 14.1 11.9 14.0 15.1 11.9 15.1 15.1 15.1 15.1 15.1 15.1 15.1	180 1716 1926 180 180 180 180 180 180 180 180 180 180	2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	1 2 2 1 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3			2 2 3	3 3 1 1 1 1 1 1 1 1		8.@ San Diego Mission Rd/Twain Ave 9.@ Mobley St. 10.@ Ruffin Rd/Mission Village Dr	Scrub Seal
SAMPA SCHILDER S	\$\frac{52422}{52422}\$	\$ 000631-PV1 \$ 00073-PV1 \$ 000	CASTLE HILLS OR CECELLA TR CECELLA TR CECELLA TR CECELLA TR CECELLA TR CLEVELAND AV CLEVELAND AV CLEVELAND AV CURONADO AV CORONADO AV COMULES MÍTO BL COWLES MÍTO BL CONTESTA LAKE AV CRYSTALAIRE OR DALE ST DA	WINDSOR DR MILTON ST GABFIELD RD VAN BUREN AV TYEER AV GUIZOT ST SANTA BARBARA ST VENICE ST CATALINA BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH ST SUNTRE PL ACUFF DR BLUE LAKE DR MADRA AV PALM ST SPRUCE ST CATALINA ST SEVILE ST AUTON ST MILTON ST	VICKIE DR	Monday Monday Wednesday Wednesday Thursday Monday Friday Friday Friday Friday Friday Friday Friday Friday Friday Thursday Wednesday Monday Thursday Monday M	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UPTOWN UPTOWN PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA NAVAJO NAVAJO NAVAJO NAVAJO CREATER NORTH PARK GREATER NORTH PARK CENTRE CITY CLAIREMONT MESA UPTOWN CLAIREMONT MESA CENTRE CITY CLAIREMONT MESA CALAIREMONT MESA CREATER NORTH PARK GREATER NORTH PARK CLAIREMONT MESA	Residential Residential Residential Residential Residential Residential Collector Collector Prime Prime Prime Residential	2500 2500 2500 2500 2500 2500 2500 2500	7:10 5:40 8:58 9:63 9:63 9:63 9:65 6:50 6:50 6:50 9:65 12:40 433 267 233 6:08 268 268 268 268 268 268 268 268 268 27 207 207 324 295 320 207 324 295 320 320 321 324 325 325 326 327 328 328 328 328 328 328 328 328 328 328	35	24850 19440 24024 33742 33000 33235 24650 22655 24765 22052 24765 22052 24866 25980 114070 114679 20672 8344 11400 11400 11400 11400 11400 11596 49500 114659 15986 1598	24850 19440 24024 37742 32000 323200 323200 26560 25860 25860 25860 25860 25860 16670 26767 2676	11400 12960 24402 28468	24402 24402 24402 24402 24402 25460 25460 2547 257 2547 259 2547 259 2547 269 277 299	104.7 11 104.7 12 104.7 12 184.9 15 184.9 15 18.8 6.5 18.8 6.5 18.9 15.0 16.0 24 11.9 19.4 20.5 4.2 12 4.0 11.9	180 180 180 180 180 180 180 180 180 180	2 2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	1 1 2 2 1 1 3 3 3 3 3 3 3 3 3 3 3 3 3 3	1		3 3 3 2 2 6 6	3 3 1 1 1 1 1 1 1		8 @ San Diego Mission Rd/Twain Ave 9 @ Mobley St. 10 @ Ruffin Rd/Mission Village Dr	Scrub Seal
SAID	\$\frac{52422}{52422}\$	\$ 	CASTLE HILLS OR CECELIA TR CECELIA TR CECELIA TR CECELIA TR CEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO AV CORO	WINDSOR DR MILTON ST GABRIELD RD VANN BUREN AV TYER AV GUIZOT ST SANTA BARBARA ST VENICE ST CATALINA BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH ST SINDRE PL ACUFF DR BLUE LAKE DR MADRA AV PALM ST SPRUCE ST CATALINA ST SEVILLE ST SAN DR MADRA AV PALM ST SERVICE ST SEVILLE ST SAN DR MILTON ST MILTO	VICKUE OR	Monday Monday Wednesday Wednesday Thursday Monday Friday Monday Thursday Friday Friday Friday Friday Friday Monday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UPTOWN UPTOWN PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA NAVAJO NAVAJO NAVAJO NAVAJO CREATER NORTH PARK GREATER NORTH PARK CENTRE CITY CLAIREMONT MESA UPTOWN NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA	Residential	2500 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 655 650 663 635 596 1240 433 267 233 608 268 268 268 268 265 265 27 207 207 207 207 207 324 205 225 324 207 207 207 207 207 207 207 207 207 207	35	24850 19440 24024 33742 33000 33250 24650 22655 24765 22052 24765 22052 24765 22052 24765 22060 25980 114070 14679 20672 8344 124600 111400 115496 49500 14850 9000 14850 9000 14850 15986	24850 19440 24024 37742 32000 323200 26560 256600 256600 256600 256600 256600 256600 256600 256600 256600 256600 256600 256600 256600 256600 256600 25	11400 12960 24402 28468	24402 24402 24402 24402 24402 25460 25460 2547 257 2547 259 2547 259 2547 269 277 299	104.7 11 104.7 12 104.7 12 184.9 15 184.9 15 18.8 6.5 18.8 6.5 18.9 15.0 16.0 24 11.9 19.4 20.5 4.2 12 4.0 11.9	180 180 180 180 180 180 180 180 180 180	2 2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	1 1 2 2 1 1 3 3 3 3 3 3 3 3 3 3 3 3 3 3			3 3 3 3 5 6 6	3 3 1 1 1 1 1 1 1 1 1 1		8 @ San Diego Mission Rd/Twain Ave 9 @ Mobiley St 10 @ Ruffin Rd/Mission Village Dr	Scrub Seal
S2422 S5.014746-PVI JUMANO AV HIRON	SAMP	\$-00683-PV1 \$-00801-PV1 \$-0080	CASTLE HILLS OR CECELIA TR CECELIA TR CECELIA TR CECELIA TR CEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO AV CRESTAL LAKE AV CRYSTALAIRE OR DALE ST PAREFELD ST FAREFELD ST GEORGIA	WINDSOR DR MILTON ST GABRIELD RD VANN BUREN AV TYER AV GUIZOT ST SANTA BARBARA ST VENICE ST CATALINA BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH BL CHATSWORTH ST SUNTRE PL ACUFF DR BILLE LAKE DR MADRA AV PALM ST SPRUCE ST ST SEVEN	VICKIE R	Monday Monday Wednesday Wednesday Thursday Thursday Thursday Thursday Monday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Friday Friday Monday Wednesday Monday Wednesday Wednesday Monday Monday Monday Monday Monday Monday Monday Wednesday Monday Wednesday Monday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UPTOWN UPTOWN PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA AWAJO NAWAJO NAWAJO NAWAJO NAWAJO CREATER NORTH PARK CENTRE CITY CLAIREMONT MESA PENINSULA	Residential	2500 2500 2500 2500 2500 2500 2500 2500	7:10 5:40 8:58 9:63 9:63 9:63 9:63 6:65 6:50 6:63 6:65 9:66 1240 433 267 720 207 324 205 225 330 9:90 6:57 724 324 862 1080 882 882 1080 181 184 185 1862 1055 1055 1055 1056 1056 1056 1057 1056 1057 1056 1057 1056 1057 1056 1057 1056 1057 1057 1057 1057 1057 1057 1057 1057	35	24850 19440 24024 33742 33000 26650 25857 24765 22052 24765 22052 25980 18000 14679 20672 8844 24600 11400 12560 77452 23760 77452 23760 7246 13284 11800 1001 14859 15052 28486 15052 28486 15052 160	24850 19440 24024 37742 32000 32000 25857 26550 25850 25860 25860 25860 25860 25860 25860 25860 25860 25860 25860 25860 25860 16670 26760	11400 12960 24402 28468	832 124600 11400 11560 12560 25.4 4.0 7.6 247.7 338 9.1 229 9.1 4.0 9.1 23936 77.9	104.7 11 104.7 12 104.7 12 104.7 12 104.9 15 118.8 16.5 16.5 16.5 16.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0	180 195 195 195 195 195 195 195 195 195 195	2 2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	1 1 2 2 1 3 3 3 3 1 1 1 1 1 1 1 1 1 1 1	1		2 2 3 3 6 6	1 1 1		8 @ San Diego Mission Rd/Twain Ave 9 @ Mobiley St 10 @ Ruffin Rd/Mission Village Dr	Scrub Seal
SAMPA SCHAPS SC	\$\frac{50402}{52402}\$ \$\frac{52402}{52402}\$	\$ 00685.PV1 \$ 007376.PV1 \$ 0073	CASTLE HILLS OR CECELIA TR CECELIA TR CECELIA TR CECELIA TR CLEVELAND AV CLEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO CRESTA DALE ST DALE S	WINDSOR DR MILTON ST GARPIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARAS ST VENUE ST CATALINA BL CATALINA BL CATALINA BL MORNING MIST CT SUNTRE PL ACUFF OR BUIE LAKE DR MADRA AV PALM ST SPRUE ST REDWIDOD ST OTTH AV MILTON ST MILTON ST MALAGA ST SEVILLE ST SHADDWLAWN ST SHADDWLAWN ST WINCED RD WICKE DR MILTON ST MALAGE AN MILTON ST MILTON	VICKEE OR 1 ILLION ST 2 2 MILTON ST 2 2 MILTON ST 3 2 MILTON ST 3 2 MILTON ST 3 2 MAD BUREN AV 3 3 FROUDES T 2 2 GUIZOT ST 5 2 GUIZOT ST 5 2 GUIZOT ST 5 2 GUIZOT ST 5 2 VENICE ST 2 2 GUIZOT ST 5 2 VENICE ST 2 2 GUIZOT ST 5 3 GUIZOT ST 7 2 GUIZO	Monday Monday Wednesday Wednesday Thursday Thursday Monday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Friday Friday Monday Monday Wednesday Monday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UPTOWN PENNSULA PENNSULA PENNSULA PENNSULA NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO CREATER NORTH PARK GREATER NORTH PARK GREATER NORTH PARK CENTRE CITY CLAIREMONT MESA PENNSULA PENNSULA PENNSULA PENNSULA PENNSULA CLAIREMONT MESA CLAIREMONT MESA CREATER NORTH PARK NAVAJO SERRA MESA SERRA MESA SERRA MESA SERRA MESA SERRA MESA SERRA MESA CLAIREMONT MESA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA PENNISULA	Residential	2500 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 640 655 665 665 665 665 665 1240 433 267 233 688 288 268 268 268 268 27 27 207 207 207 207 207 207 207 207 2	35	24850 19440 24024 24024 24024 232742 23200 23555 24765 22552 24765 22552 24765 22552 24765 22552 24765 22552 24765 22552 24765 24650 25880 25880 25880 25880 16020 14679 7452 23760 7452 23760 28908 11500 28908 15052 28446 28564 355640 355640 315052 28446 315052 315552 28446 315052 315552 315552 315550 7200 315555 7200 315556	24850 19440 24024 32742 32762 32762 32650 26650 26650 26650 26857 26765 27052 52060 25887 26765 27052 38844 2676 27452 38844 27452 32760 3676 3676 3676 3676 3676 3676 3676 3	11400 12960 24402 28468	832 124600 11400 11600 12960 25.4 4.0 7.6 247.7 30.8 9.1 229.9 9.1 24402 229.9 77.9 3.0	104.7 11 104.7 12 104.7 12 104.7 12 104.9 15 118.8 16.5 16.5 16.5 16.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0	180 195 195 195 195 195 195 195 195 195 195	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	1 1 2 2 1 1 3 3 3 3 1 1 1 1 1 1 1 1 1 1	1		2 2 3 3 6	3 3 1 1 1 1 1 1 1		8 @ San Diego Mission Rd/Twain Ave 9 @ Mobley St 10 @ Ruffin Rd/Mission Village Dr	Scrub Seal
SZ422 SS-01583PVI LAKE DECATUR AV LAKE ADDRTA AV	SAMP	\$\ \text{\$0.0631.PVI}\$ \$\ \text{\$0.0631.PVI}\$ \$\ \text{\$0.0631.PVI}\$ \$\ \text{\$0.0636.PVI}\$ \$\ \text{\$0.0636.PVI}\$ \$\ \text{\$0.0636.PVI}\$ \$\ \text{\$0.0636.PVI}\$ \$\ \text{\$0.0637.PVI}\$	CASTLE HILLS OR CECELIA TR CEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO AV COWLES MTN BL COWLE	WINDSOR DR MILTON ST GARPIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARAS ST VENICE ST CATALINA BL CATALINA	VICKUE OR	Monday Monday Wednesday Wednesday Thursday Thursday Monday Monday Monday Monday Monday Monday Monday Monday Friday Monday Wednesday Wednesday Monday Wednesday Friday Friday Friday Friday Friday Friday Friday Friday Wednesday Wednesday Wednesday Wednesday Wednesday Monday Wednesday Monday Monday Monday Monday Wednesday Wednesday Monday Wednesday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UPTOWN NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO ORGEATER NORTH PARK GREATER NORTH PARK CENTRE CITY CLAIREMONT MESA UPTOWN UPT	Residential	2500 2500 16000 16000 16000 2500 2500 2500 2500 2500 2500 2500	7:10 5:40 8:58 9:63 9:63 9:63 9:63 6:55 9:66 6:55 9:66 12:40 433 433 134 267 720 207 234 295 225 330 990 657 284 882 1089 990 657 284 884 517 272 236 1630 584 544 517 572 272 236 1630 582 1630 583 1640 176 414 196 388 140	35	24850 19440 24024 23742 23000 23550 23550 23550 23550 24765 22052 24765 22052 24765 22052 24765 22052 24765 22052 24765 22052 24660 25880 116020 14679 20672 8344 124600 11400 9000 14459 11500 28508 11500 28508 11500 28508 11505 28446 11505 11546 11546 11546 11546 11546 11546 11546 11546 11556 11566 11566 11566 11566 11566 11566 11566 11566	24850 19440 24024 32742 32742 32762 32650 25857 26550 25857 26552 25052 25050 25980 16670 26752 88444 27452 32760 24765 16020 14679 26772 88444 27452 23760 24765 24856 11860 25968 15662 24816 8160 15812 169210 15812 169210 15812 169210 15812 169210 15812 169210 15812 169210 15812 169210 15812 169210 15812 169210 15812 169210 15812 169210 15812 169210 15812 169210 15812 169210 15812 169210 15812 169210 159	11400 12960 24402 28468	\$32 124 65 73 766 71 24600 11400 12960 254 1400 276 247 247 249 249 2402 28468 101 23936 77.9 30 30 31 30 30 31 31 32 33 33 33 33 33 33 33 35 35 35	104.7 12 104.7 12 104.7 12 184.9 15 184.9 15 18.8 6.5 18.8 6.5 18.9 16.0 24 11.9 19.4 20.5 4.2 12 4.0 19.4 11.9 4 11.9 4 11.9 4 11.9 4 11.9 4 11.9 4 11.9 4 11.9 4 11.9 4 11.9 4 11.9 4 11.9 5 10.9 11 17.4 18.1 3 18.8 3.8 21.5 12.3 3.8 3.8 21.5 293.6	180 195 195 195 195 195 195 195 195 195 195	2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	1 2 2 1 3 3 3 3 3 1 1 1 1 1 1 1 1 1 1 1	1		2 2 3 3	1 1 1		8 @ San Diego Mission Rd/Twain Ave 9 @ Mobley St 10 @ Ruffin Rd/Mission Village Dr	Scrub Seal
\$2422 \$5.016286-PV1 ELAND \$T POINSETTIA DR WORDEN \$T 2 Monday PENINSULA Prime 1600 490 37 18130 18130 18130 18130 94.2 96.5 980 \$	SAMP	\$-00683-PV1 \$-00801-PV1 \$-0080	CASTLE HILLS OR CECELLA TR CECELLA TR CECELLA TR CECELLA TR CEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO AV CRESTA LAKE AV CRYSTALAIRE OR DALE ST DALE S	WINDSOR DR MILTON ST GABFIELD RD VANN BUREN AV TYLER AV GUIZOT ST SANT BUREN AV TYLER AV GUIZOT ST SANTA BARBARA ST VENICE ST CHATENDA BRITTE SANTA BARBARA ST VENICE ST SANTA BARBARA ST VENICE ST SANTA BARBARA ST VENICE ST SANTA BRITT SANTA BRITT SANTA BRITT SANTA BRITT MALAGA ST SEVILLE ST SANTA BRITT SANTA BRITT MALAGA ST SEVILLE ST SHADOWLAWAN ST UTTON ST MILTON ST MILTO	VICKUE OR	Monday Monday Wednesday Wednesday Wednesday Monday Thursday Monday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Friday Friday Friday Friday Monday Monday Monday Monday Wednesday Wednesday Wednesday Wednesday Wednesday Wednesday Wednesday Thursday Monday Wednesday Wednesday Wednesday Thursday Thursday Thursday Thursday Thursday Thursday Monday Wednesday Wednesday Wednesday Wednesday Wednesday Wednesday Monday Wednesday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UPTOWN UPTOWN PENINSULA RAVAJO NAVAJO NAVAJO NAVAJO CREATER NORTH PARK GREATER NORTH PARK CENTRE CITY CLAIREMONT MESA	Residential	2500 2500 2500 2500 2500 2500 2500 2500	7:10 5:40 8:54 6:40 8:58 9:53 9:63 9:63 6:65 6:55 9:66 6:35 9:66 12:40 433 12:40 433 12:40 433 12:40 433 12:40 12:	35	24850 19440 24024 33742 33000 25650 26650 25657 24765 24060 25567 24060 25567 24060 25567 24060 25560	24850 19440 24024 37742 32000 33724 32000 33230 265650 25857 24765 22052 25860 16020 14679 24679	11400 12960 24402 28468	\$32 124 65 73 76 71 24600 11400 12960 254 1400 12960 254 247 247 249 249 249 249 249 249 249 388 30 30 30 30 30 30 30 30 30 30	104.7 12 104.7 12 104.7 12 104.7 12 104.7 12 105.8 14.9 15 105.8 15.0 16.0 24 11.9 19.4 16.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0	180 1926 1480 1490 1490 1490 1490 1490 1490 1490 149	2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	1 2 2 1 3 3 3 3 3 1 1 1 1 1 1 1 1 1 1 1			2 2 3 3 5 6 6			8 @ San Diego Mission Rd/Twain Ave 9 @ Mobley St 10 @ Ruffin Rd/Mission Village Dr	Scrub Seal
S2422 S5-016473-PVI UNDA LM MADRA AV OWANE AV 7 Friday NAVALO Residential 2500 1120 28 31360 31360 0.4 1 1 1 1 1 1 1 1 1	SAULY SAUL	\$\ \text{\$60831-PV1}\$ \$\ \text{\$60331-PV1}\$	CASTLE HILLS OR CECELLA TR CEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO CENTRA	WINDSOR DR MILTON ST GABFIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BABBARAS ST VENICE ST CHALINA BL CHALIN	VICKIE OR	Monday Monday Wednesday Wednesday Wednesday Monday Thursday Monday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Friday Friday Monday Monday Monday Wednesday Monday Wednesday Wednesday Wednesday Wednesday Wednesday Wednesday Wednesday Wednesday Wednesday Monday Monday Monday Monday Monday Monday Monday Wednesday Wednesday Wednesday Wednesday Monday Wednesday Monday Friday Friday Friday Friday Friday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UPTOWN UPTOWN PENINSULA RAVAJO NAVAJO NAVAJO CONTENTO PARE CENTRE CITY CLAIREMONT MESA CENTRE CITY CLAIREMONT MESA CLAIREMON	Residential	2500 2500 2500 2500 2500 2500 2500 2500	7:10 5:40 8:54 6:40 8:58 9:53 9:63 9:63 6:65 6:55 9:66 6:55 9:66 12:40 433 12:40 433 12:40 433 12:40 433 12:40 12:	35	24850 19440 24024 33742 33000 25650 26650 25657 24765 24765 24765 25667 24766 25667 24676	24850 19440 24024 37742 32000 33203 265650 25857 24765 22052 34765 22052 34765 23760 16670 16670 16670 16670 16670 16670 16670 16670 16670 1670 1	11400 12960 24402 28468	\$32 124 65 73 76 71 24600 11400 12960 254 1400 12960 254 247 247 249 249 249 249 249 249 249 388 30 30 30 30 30 30 30 30 30 30	104.7 11 104.7 12 104.7 12 104.7 12 104.9 15 104.9 15 105.0 16.0 24 11.9 19.4 10.0 105.6 12.7 11.9 14.0 106.0 14.0 14.0 14.0 14.0 14.0 14.0 14.0 14	180 1716 1716 1716 1716 1716 1716 1716 171	2 2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	1 1 2 2 1 1 3 3 3 3 3 1 1 1 1 1 1 1 1 1			3 3 3 2 2 6 6	3 3 1 1 1 1 1 1 1		8 @ San Diego Mission Rd/Twain Ave 9 @ Mobley St 10 @ Ruffin Rd/Mission Village Dr	Scrub Seal
\$2422 \$5.016650-PV1 (JCUST ST LYTTON \$T SHADOWLAWN \$T\$ 2 Monday PENINSULA Residential 2500 266 36 9576 9576 9576 9576 9576 9576 9576 957	\$\frac{52422}{52422}\$	\$\ \text{\$60631-PV1}\ \$606	CASTLE HILLS OR CECELLA TR CEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO AV CORVIES MTN BL CRYSTALLARE AV CRYSTALLARE BY DALE ST DUNHAVEN ST EVERGREEN ST EVERGREEN ST EVERGREEN ST EVERGREEN ST FAIRFIELD ST FAIRFIELD ST FAIRFIELD ST FAIRFIELD ST GRAMERCY DR RIBMOUNT AV FOOTHILL BL FOOTHILL BL GRAMERCY DR HILL ST HILLS T	WINDSOR DR MILTON ST GARPIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARA ST VENICE ST CATALINA BL CHATSWORTH BL MORNING MIST CT SUNTIRE PL ACUFF DR BULE LAKE DR MADRA AV PALM ST SERVLE ST SERVLE ST SEVILE ST SEVILE ST SEVILE ST SEVILE ST MILTON ST JOHN ST MILTON ST JOHN ST MILTON	VICKUE OR	Monday Monday Wednesday Wednesday Thursday Thursday Monday Friday Monday Wednesday Monday Friday Friday Friday Friday Friday Friday Friday Monday Wednesday Wednesday Wednesday Wednesday Thursday Thursday Thursday Thursday Thursday Thursday Thursday Thursday Thursday Monday Wednesday Wednesday Wednesday Wednesday Wednesday Wednesday Wednesday Wednesday Monday Monda	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UPTOWN UPTOWN PENINSULA	Residential Reside	2500 2500 2500 2500 2500 2500 2500 2500	710 710 710 858 858 963 640 665 650 663 635 506 1240 433 267 233 608 268 268 268 268 267 232 267 207 324 267 27 324 267 27 324 267 27 324 267 27 324 267 27 324 325 326 327 327 327 328 329 324 329 329 329 329 329 329 329 329 329 329	35	24850 19440 24024 33742 33000 24653 26650 25650 25650 25650 25650 25660	24850 19440 24024 32742 32000 332742 32000 332742 32000 33250 26650 25857 24765 25052 25050 16670 26762 26762 2745 16020 14679 20672 23760 14679 20672 23760 14679 20672 23760 24844 11890 24845 15652 24846 35640 25850 25868 15652 26446 35640 26468 111542 16468 11552 16468 11552 16468 11552 16468 11552 16552 16648 11552 16648 11552 16648 11552 16648 11552 16648 11552 16648 11552 16648 11552 16648 11552 16648 11552 16648 11552 16648 11552 16648 11552 16648 11552 16648 11552 16648 11552	11400 12960 24402 28468	\$32 124 65 73 76 71 24600 11400 12960 25.4 1400 75 247 388 91 699 2402 28468 101 2336 77.9 30 31 32 32 32 32 33 33 34 35 36 37 37 38 38 38 38 38 38 38 38 38 38	104.7 11 104.7 12 104.7 12 104.7 12 104.7 12 104.9 15 105.0 14 105	180 180 180 180 180 180 180 180 180 180	2 2 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	1 1 2 2 1 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	1		3 3 3 5 6 6	3 3 1		8 @ San Diego Mission Rd/Twain Ave 9 @ Mobley St 10 @ Ruffin Rd/Mission Village Dr	Scrub Seal
\$2,422 \$5,016819-PV1 LONG BRANCH AV CABLE ST BACON ST 2 Monday OCEAN BEACH Residential 2500 618 30 18540 5.7 1 1	\$\frac{52422}{52422}\$	\$\ \text{\$0.00631-PV1}\ \text{\$0.00665-PV1}\ \text{\$0.00665-PV1}\ \text{\$0.00665-PV1}\ \text{\$0.00666-PV1}\	CASTLE HILLS OR CECELLA TR CEVELAND AV CLEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO CENTRA	WINDSOR DR MILTON ST GARPIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARAS ST VENUE ST CATALINA BI CHATSWORTH BI MORNING MIST CT SUIT ST SUIT SEE PI ACUFF DR AC	VICKIE DR ILLION ST READE AV MISTON ST MEADE AV 3 MISTON ST MEADE AV 3 VAN BUREN AV 3 SHOULES ST 2 SURCIS ST 2 SANTA BARBARAS ST 2 VENICE ST 2 SANTA BARBARAS ST 2 SANTA BARBARAS ST 7 VENICE ST 2 SANTA BARBARAS ST 7 TORAZ LAKE AW 7 SUNTREE PI TORAZ LAKE AW 7 TORAZ LAKE AW 7 TORAZ LAKE AW 7 TORAZ LAKE AW 7 TORAZ LAKE AW 8 TORAMAWA W 2 SEVILLE ST SEVILLE ST SEVILLE ST 2 SEVILLE ST SEVILLE ST SEVILLE ST 2 SEVILLE ST CARDENO DR 1 LAKE AND AW 3 MADRIO ST 1 LAKE AND AW 3 MISSION CORGE RD 7 OVERLAKE AW 7 PASTERNACK PL MISSION ORGE RD 7 TOSTASTRACK PL MISSION ORGE RD 7 MISS	Monday Monday Wednesday Wednesday Thursday Thursday Monday Friday Friday Friday Friday Friday Friday Friday Thursday Wednesday Monday Wednesday Friday Friday Friday Friday Friday Wednesday Wednesday Wednesday Monday Monday Monday Monday Monday Monday Monday Monday Monday Wednesday Wednesday Wednesday Monday Wednesday Wednesday Wednesday Wednesday Wednesday Wednesday Wednesday Monday Friday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UFTOWN UPTOWN	Residential Residential Residential Residential Residential Residential Collector Collector Prime Prime Prime Residential	2500 2500 16000 16000 16000 16000 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 665 665 665 665 665 665 1240 433 267 233 688 688 268 615 285 324 207 720 207 324 295 320 207 227 324 295 320 667 720 1080 581 647 544 196 1129 583 388 140 307 775 189 196 189 175 189 176 189 176 189 176 189 176 189 176 189 176 189 176 189 176 189 176 189 176 189 176 189 176 189 176 189 176 189 176 189 177 177 177 177 177 177 177 177 177 17	35	24850 19440 24024 23742 33000 33250 24855 24855 22855 24855 22855 22855 22855 22855 22855 23760 25860 25860 25860 25860 16000 14679 7452 23760 7452 23760 7452 23760 7452 23760 33560 15602 28646 11804 35660 15632 28646 15632	24850 19440 24024 32742 32000 33254 32650 24650 25850 24675 24052 24675 24052 24675 24052 25860 25980 16670 24675 24675 24675 24675 24675 24675 24675 24675 24675 24675 24675 24675 24675 24675 24675 24676	11400 12960 24402 28468	\$32 124 65 73 76 71 24600 11400 12960 25.4 1400 75 247 388 91 699 2402 28468 101 2336 77.9 30 31 32 32 32 32 33 33 34 35 36 37 37 38 38 38 38 38 38 38 38 38 38	104.7 11 104.7 12 104.7 12 104.7 12 104.9 15 118.8 16.5 119.1 16.0 24 119.2 16.0 16.0 16.0 16.0 16.0 16.0 16.0 16.0	180 180 180 180 180 180 180 180 180 180	2 2 1 1 1 2 2 2 1 1 1 1 1 1 1 1 1 1 1 1	1 1 2 2 1 3 3 3 3 1 1 1 1 1 1 1 1 1 1 1			2 2 6	1 1 1		8 @ San Diego Mission Rd/Twain Ave 9 @ Mobley St 10 @ Ruffin Rd/Mission Village Dr	Scrub Seal
	\$\frac{52422}{52422}\$	\$\ \text{\$0.00631-PV1}\ \text{\$0.00665-PV1}\ \text{\$0.00665-PV1}\ \text{\$0.00665-PV1}\ \text{\$0.00666-PV1}\ \text{\$0.006669-PV1}\ \text{\$0.00666-PV1}\ \text{\$0.00666-PV1}\ \text{\$0.006669-PV1}\ \text{\$0.00666-PV1}\ \text{\$0.00666-PV1}\ \text{\$0.006669-PV1}\ \text{\$0.00666-PV1}\ \text{\$0.006669-PV1}\ \$0.006669	CASTLE HILLS OR CECELLA TR CEVELAND AV CLEVELAND AV CLEVELAND AV CLEVELAND AV CORONADO CENTRA	WINDSOR DR MILTON ST GARPIELD RD VAN BUREN AV TYLER AV GUIZOT ST SANTA BARBARAS ST VENUE ST CATALINA BI CHATSWORTH BI MORNING MIST CT SUITER DR SEVENCE ST CATALINA BI CHATSWORTH BI MORNING MIST CT SUITER DR SEVENCE ST REDWOOD ST O'TH AV MILTON ST SHADOWAWN ST LIVTON ST MILTON ST SHADOWAWN ST WINCED RE WINCED R WINCED RE WINCED RE WINCED RE WINCED RE WINCED R WINCED R WIN	VICKIE DR ILLION ST MEADE AV MISTON ST MEADE AV 3 MISTON ST MEADE AV 3 VAN BUREN AV 3 SHOULES T GUIZOT ST SANTA BARBARAS ST 2 SENTE ST 7 TOPAZ LAKE AV 7 TONON ST 3 SPRUCE ST 3 NORTHAVEN AV 2 SEVILLE ST SEVILLE ST 2 SEVILLE ST SEVILLE ST 2 SEVILLE ST CARDENO DR 1 LOCKIE OR	Monday Monday Wednesday Wednesday Thursday Thursday Monday Friday Friday Friday Friday Friday Friday Friday Thursday Wednesday Monday Wednesday Wednesday Wednesday Wednesday Wednesday Wednesday Monday Monday Monday Monday Monday Monday Monday Monday Wednesday Wednesday Wednesday Wednesday Monday Friday Friday Friday Friday Friday Friday Monday	PACIFIC BEACH PACIFIC BEACH CLAIREMONT MESA UFTOWN UPTOWN	Residential Residential Residential Residential Residential Residential Residential Collector Collector Prime Prime Prime Residential	2500 2500 16000 16000 16000 16000 16000 2500 2500 2500 2500 2500 2500 2500	710 540 858 963 665 665 665 665 665 665 665 1240 433 267 233 668 615 288 615 288 288 288 288 288 288 287 720 207 207 324 295 320 207 207 324 295 325 310 596 677 572 286 615 587 647 544 196 1176 144 196 338 140 307 176 444 196 187 583 386 589 704	35	24850 19440 24024 23742 33000 33250 24655 24765 22657 24765 22657 24765 22657 24660 16000 14679 20672 8844 14660 11400 12960 7452 23760 7452 23760 7452 23760 7452 23760 7452 33760 7452 33760 14689 15681 15681 15681 15681 15682 168843 19822 198464 1184848 18645 15682 168843 198464 1185843 19822 118548 18645 15682 1688843 19822 198848 198	24850 19440 24024 32742 32000 33224 32000 33225 24650 22650 22650 24765 22052 22052 23760 25760 166020 14679 26672 38844 26765 23760 23760 24815 1820 24815 24815 24815 24815 24815 24815 24815 24815 24815 24815 24815 24815 25826 24815 25826 24815 25826	11400 12960 24402 28468	\$32 124 65 73 76 71 24600 11400 12960 25.4 1400 75 247 388 91 699 2402 28468 101 2336 77.9 30 31 32 32 32 32 33 33 34 35 36 37 37 38 38 38 38 38 38 38 38 38 38	104.7 12 104.7 12 104.7 12 104.7 12 104.7 12 104.9 15 105.0 14 105.0 14 105.0 14 105.0 14 105.0 14 105.0 14 105.0 14 105.0 14 105.0 15 105.0 16 105	180 180 180 180 180 180 180 180 180 180	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	1 1 2 2 1 1 3 3 3 3 1 1 1 1 1 1 1 1 1 1			3 3 3 5 6 6	1 1 1 1		8 @ San Diego Mission Rd/Twain Ave 9 @ Mobley St 10 @ Ruffin Rd/Mission Village Dr	Scrub Seal

S2422 SS-016820-PV1 LONG BRANCH AV		CABLE ST	2	Monday	OCEAN BEACH	Residential	2500	622	30 18660		18660	18660				14.8								Scrub Seal	
S2422 SS-016821-PV1 LONG BRANCH AV		SUNSET CLIFFS BL		Monday	OCEAN BEACH	Residential	2500	623	30 18690		18690	18690				2.2				'	 '		1	Scrub Seal	
S2422 SS-016822-PV1 LONG BRANCH AV	FROUDE ST	EBERS ST		Monday	OCEAN BEACH	Residential	2500	622	30 18660		18660	18660			28.7	28.7					 '	\perp		Scrub Seal	
S2422 SS-016823-PV1 LONG BRANCH AV	GUIZOT ST	FROUDE ST		Monday	PENINSULA	Residential	2500	619	30 18570		18570	18570												Scrub Seal	
52422 SS-017140-PV1 MADISON AV 52422 SS-017180-PV1 MADRA AV	GEORGIA ST	FLORIDA ST		Thursday	GREATER NORTH PARK		16000	381 1287	51 19431	175	47619			19431 47619	21.3	34.5					+			Slurry Seal Type I/II	
S2422 SS-017180-PV1 MADRA AV S2422 SS-017181-PV1 MADRA AV	ELMHURST DR LINDA LN	NORMAN LN DWANE AV		Friday	NAVAJO NAVAJO	Prime	16000 16000	370	37 47619 37 13690	123	13690				81.1 117.1	81.1	+		2	+	\vdash			Slurry Seal Type I/II	
S2422 SS-017181-PV1 MADRA AV S2422 SS-017182-PV1 MADRA AV	NORMAN I N	LINDA I N	7	Friday	NAVAJO NAVAJO	Prime Prime	5740	715	37 26455	123	26455				30.2	117.1	+	-		,———	+			Slurry Seal Type I/II Slurry Seal Type I/II	
S2422 SS-017194-PV1 MADRID ST	EVERGREEN ST	MEADOW GROVE DR	2	Monday	PENINSULA	Residential	2500	527	31 16337	230	16337	16337	20433	20433	6.8		150			+	+			Scrub Seal	
S2422 SS-017195-PV1 MADRID ST	ROSECRANS ST	EVERGREEN ST	2	Monday	PENINSULA	Residential	2500	653	31 20243	-	20243	20243			0.0		310	1	7	,——	\vdash	$\overline{}$		Scrub Seal	
S2422 SS-017267-PV1 MALAGA ST	ROSECRANS ST	EVERGREEN ST	2	Monday	PENINSULA	Residential	2500	667	31 20677		20677	20677			8.9		340	2		2				Scrub Seal	
S2422 SS-017934-PV1 MEADOW GROVE DR	MICHAELMAS TR	MADRID ST		Monday	PENINSULA	Residential	2500	865	30 25950		25950	25950			41.7	42.5 16	560			 			(Scrub Seal	
S2422 SS-018084-PV1 MERCED LAKE AV	BLUE LAKE DR	TOPAZ LAKE AV		Friday	NAVAJO	Residential	2500	512	34 17408		17408	17408			9.1	30.4 10	024			1 '				Scrub Seal	
S2422 SS-018227-PV1 MICHAELMAS TR	MEADOW GROVE DR	END		Monday	PENINSULA	Residential	2500	127	28 3556		3556	3556				- 2	.12			<u> </u>				Scrub Seal	
S2422 SS-018228-PV1 MICHAELMAS TR	NORTH EVERGREEN ST	MEADOW GROVE DR	2	Monday	PENINSULA	Residential	2500	234	33 7722		7722	7722			31.1	31.1	480			<u> </u>				Scrub Seal	
S2422 SS-018320-PV1 MILTON CT	MILTON ST	END	2	Wednesday	CLAIREMONT MESA	Residential	2500	246	34 8364		8364	8364			4.3	4.3	40			<u> </u>			1	Scrub Seal	
S2422 SS-018579-PV1 MISSION CLIFF DR	CARMELINA DR	LOMITAS DR	3		UPTOWN	Residential	2500	622	35 21770	196			21770					1	1		 '		1	Slurry Seal Type I	
S2422 SS-018640-PV1 MISSISSIPPI ST	MADISON AV	ADAMS AV	3	Thursday	GREATER NORTH PARK		2500	630	51 32130	289	32130		32130	32130			42			<u> </u>	 '			Slurry Seal Type I/II	
S2422 SS-018641-PV1 MISSISSIPPI ST	MISSION AV	MADISON AV	3	Thursday	GREATER NORTH PARK		2500	275	50 13750	124	13750			13750	0.9	21.8				<u> </u>	 '			Slurry Seal Type I/II	
S2422 SS-018642-PV1 MISSISSIPPI ST	MONROE AV	MISSION AV		Thursday	GREATER NORTH PARK		2500	311	51 15861	143	15861				129.9	129.9					+			Slurry Seal Type I/II	
S2422 SS-018651-PV1 MISSISSIPPI ST	MEADE AV	MONROE AV	3		GREATER NORTH PARK		2500	630	50 31500	284			31500	31500							+			Slurry Seal Type I/II	
S2422 SS-018675-PV1 MOANA DR	ORMA DR	HILL ST		Monday	PENINSULA	Residential	2500	256	37 9472			9472				0.4					+			Scrub Seal	
S2422 SS-018676-PV1 MOANA DR	JOHN ST	ORMA DR		Monday	PENINSULA	Local	2500	647	38 24586	$\overline{}$	24586	24586			8.2		294				+			Scrub Seal	
\$2422 \$5-019084-PV1 MORNING MIST CT \$2422 \$5-019658-PV1 NARRAGANSETT AV	BEGIN REDONDO ST	COWLES MTN BL CATALINA BL	/	Friday	NAVAJO PENINSULA	Residential	2500 16000	707 305	27 19089 31 9455	or .	19089	19089	9455	0455	25.7 13.8	34.1	+	1	1	+			4 @ Catalina BI	Scrub Seal	
S2422 SS-019658-PV1 NARRAGANSETT AV S2422 SS-019659-PV1 NARRAGANSETT AV		REDONDO ST	2	Monday Monday	PENINSULA PENINSULA	Prime	16000	305 148	31 9455	85	3455		9455 4440	9455 4440	13.8	45.5	+			+	+	4	4 @ CataiiNa Bi	Slurry Seal Type I/II Slurry Seal Type I/II	
S2422 SS-019659-PV1 NARRAGANSETT AV		NARRAGANSETT CT	2	Monday	PENINSULA PENINSULA	Prime Prime	3490	810	44 35640	221	_			35640	28.5	33.8	+			+	+	\vdash		Slurry Seal Type I/II	
S2422 SS-019661-PV1 NARRAGANSETT AV S2422 SS-019661-PV1 NARRAGANSETT AV	CHATSWORTH BL	LA CRESTA DR		Monday	PENINSULA	Prime	16000	669	60 40140	361	_			40140	4.8	18.4	+'			+	 	6	6 @ Chatsworth BI	Slurry Seal Type I/II	
S2422 SS-020057-PV1 NORTH EVERGREEN ST		EVERGREEN ST		Monday	PENINSULA	Residential	2500	704	42 29568	301	29568	29568	-0240		131.5		280			+			o e chocworth bi	Scrub Seal	+
S2422 SS-020057-PV1 NORTH EVERGREEN ST S2422 SS-020058-PV1 NORTH EVERGREEN ST		MICHAELMAS TR	2	Monday	PENINSULA	Residential	2500	214	42 29368	-	8988	8988			27.4		470	2		2	1	5	5 @ Rosecrans St	Scrub Seal	+
S2422 SS-020131-PV1 NORTHAVEN AV	DUNHAVEN ST	TOKALON ST			CLAIREMONT MESA		2500	345	34 11730	-	11730	11730					590							Scrub Seal	
S2422 SS-020132-PV1 NORTHAVEN AV	TOKALON ST	FAIRFIELD ST		Wednesday	CLAIREMONT MESA	Residential	2500	518	33 17094		17094	17094			25.3		036			+				Scrub Seal	-
S2422 SS-020133-PV1 NORTHAVEN AV	FAIRFIELD ST	AUGUST ST		Wednesday	CLAIREMONT MESA	Residential	2500	685	33 22605		22605	22605			3.2		370			 	1 1			Scrub Seal	
S2422 SS-020644-PV1 ORCHARD AV	CABLE ST	END		Monday	OCEAN BEACH	Local	2500	137	40 5480		5480	5480				1.0				1 '				Scrub Seal	
S2422 SS-020645-PV1 ORCHARD AV	CABLE ST	CABLE ST	2	Monday	OCEAN BEACH	Local	2500	152	41 6232		6232	6232				9.2				1 '				Scrub Seal	
S2422 SS-020646-PV1 ORCHARD AV	SUNSET CLIFFS BL	CABLE ST	2	Monday	OCEAN BEACH	Prime	1630	475	39 18525		18525	18525				6.2				<u> </u>				Scrub Seal	
S2422 SS-020647-PV1 ORCHARD AV	EBERS ST	SUNSET CLIFFS BL	2	Monday	OCEAN BEACH	Prime	2500	659	39 25701		25701	25701			10.3	28.1				<u> </u>				Scrub Seal	
S2422 SS-020706-PV1 ORMA DR	JOHN ST	MOANA DR	2	Monday	PENINSULA	Residential	2500	759	33 25047	225			25047	25047		3.7				<u> </u>			1	Slurry Seal Type I/II	
S2422 SS-020737-PV1 OSPREY ST	FROUDE ST	DEVONSHIRE DR	2	Monday	PENINSULA	Local	2500	383	36 13788		13788	13788				34.3	'			<u> </u>	<u>. </u>		1	Scrub Seal	
S2422 SS-020738-PV1 OSPREY ST	GUIZOT ST	FROUDE ST		Monday	PENINSULA	Local	2500	660	36 23760		23760	23760				3.1				1	 '			Scrub Seal	
S2422 SS-020739-PV1 OSPREY ST	NOVARA ST	GUIZOT ST	2	Monday	PENINSULA	Local	2500	838	36 30168		30168	30168								<u> </u>	 '			Scrub Seal	
S2422 SS-020804-PV1 OVERLAKE AV	RIDGEMOOR DR	GLENLEA LN	7	Friday	NAVAJO	Residential	2500 2500	1262	32 40384		40384	40384			4.5	4.5				<u> </u>	 '			Scrub Seal	
S2422 SS-021620-PV1 PENROSE ST	DUNHAVEN ST	END	2	Wednesday	CLAIREMONT MESA	Residential		168	42 7056		7056	7056					96				+			Scrub Seal	
S2422 SS-022644-PV1 RAINSWEPT LN	RAINSWEPT WY	END	7	Friday	NAVAJO	Residential	2500 2500	404	21 8484		8484	8484			17.6	19.3		1	1		+			Scrub Seal	
S2422 SS-022645-PV1 RAINSWEPT LN	BEGIN	RAINSWEPT WY	7		NAVAJO	Residential		960	26 24960	$\overline{}$	24960	24960			81.1		920	2	2	4	+			Scrub Seal	
S2422 SS-022646-PV1 RAINSWEPT WY	COWLES MTN BL	RAINSWEPT LN	/	Friday	NAVAJO	Residential	2500	173	38 6574	$\overline{}$	6574	6574			9.1	9.1	+	1	1	4	+			Scrub Seal	
S2422 SS-022714-PV1 RANCHO MISSION RD	SAN DIEGO MISSION RD	FRIARS RD	7		MISSION VALLEY	Collector	11440	1980	62 122760		122760	122760			93.0	222.6	· '	4	4	4 '	11 5	23	8 @ San Diego Mission Rd & 15 @ Friars Rd	Scrub Seal	
S2422 SS-022715-PV1 RANCHO MISSION RD	WARD RD	SAN DIEGO MISSION RD	7		MISSION VALLEY	Callaster	10510	1122	61 69052	$\overline{}$	coora	coora			225.0	202.0	+			<u>, </u>		11		Carub Caal	
\$2422 \$S-022715-PV1 RANCHO MISSION RD \$2422 \$S-023172-PV1 RIDGEMOOR DR	CRYSTALAIRE DR	FND	7	Eriday	NAVAIO	Collector Residential	10510 2500	1132 98	32 3136		69052 3136	69052 3136			236.9	282.0	+			+	1 3 1	11	11 @ San Diego Mission Rd	Scrub Seal Scrub Seal	
S2422 SS-023173-PV1 RIDGEMOOR DR	GLENLEA LN	CRYSTALAIRE DR		Friday	NAVAJO	Residential	2500	671	33 22143		22143	22143			120.5	120.9	+			+	+			Scrub Seal	
S2422 SS-023174-PV1 RIDGEMOOR DR	OVERLAKE AV	GLENLEA LN	7	Friday	NAVAJO	Residential		1206	35 42210	-	42210	42210			32.2	32.2	+			+	. 2	\vdash		Scrub Seal	+
S2422 SS-024677-PV1 SEAMAN ST	DELBARTON ST	ORCUTT AV	7	Friday	NAVAJO	Residential	2500 2500	697	34 23698	-	23698	23698				15.2	$\overline{}$					$\overline{}$	[Scrub Seal	
S2422 SS-024800-PV1 SEVILLE ST	LOCUST ST	EVERGREEN ST	2	Monday	PENINSULA	Residential	2500	493	41 20213	-	20213	20213				2.2	990					$\overline{}$	[Scrub Seal	
S2422 SS-024801-PV1 SEVILLE ST	ROSECRANS PL	LOCUST ST		Monday	PENINSULA	Residential	2500	204	42 8568		8568	8568				1.9	408	1	1	1			1	Scrub Seal	
S2422 SS-024807-PV1 SHADOWLAWN ST	LOCUST ST	EVERGREEN ST	2	Monday	PENINSULA	Residential	2500	366	35 12810		12810	12810				3.0	32			'			1	Scrub Seal	
S2422 SS-025463-PV1 SPRUCE ST	GRANADA AV	DALE ST	3	Thursday	GREATER NORTH PARK	RK Residential	2500	616	30 18480		18480	18480			8.8	28.0				<u> </u>				Scrub Seal	
S2422 SS-025957-PV1 SUNTREE PL	BEGIN	COWLES MTN BL	7	Friday	NAVAJO	Residential	2500	307	21 6447		6447	6447				2.6		1	1	1				Scrub Seal	
S2422 SS-026100-PV1 TALBOT ST	TEMPLE ST	TARENTO DR	2	Monday	PENINSULA	Residential	2500	318	34 10812		10812	10812			75.5	75.5	.90							Scrub Seal	
S2422 SS-026101-PV1 TALBOT ST	CATALINA RD	TEMPLE ST	2	Monday	PENINSULA	Residential	2500	322	40 12880		12880	12880			68.5	68.5	60					5	5 @ CATALINA RD	Scrub Seal	
S2422 SS-026257-PV1 TEMPLE ST	JOHN ST	TALBOT ST	2	Monday	PENINSULA	Local	2500	611	34 20774		20774	20774			5.8		320				1	oxdot	1	Scrub Seal	
S2422 SS-026259-PV1 TEMPLE ST	CATALINA RD	LOMALAND DR	2	Monday	PENINSULA	Residential	2500 2500	673	34 22882	206			22882	22882	15.5		350				 '			Slurry Seal Type I/II	
S2422 SS-026550-PV1 TIVOLI ST	FROUDE ST	DEVONSHIRE DR	2	Monday	PENINSULA	Local	2500 2500	761	36 27396		27396	27396				15.5			2	1	+'			Scrub Seal	
S2422 SS-026551-PV1 TIVOLI ST	GUIZOT ST	FROUDE ST	2	Monday	PENINSULA	Local		657	35 22995	-+-	22995	22995			12.5	27.3				1	+'	-		Scrub Seal	
\$2422 \$\$-026552-PV1 TIVOLI \$T	SANTA BARBARA ST	GUIZOT ST	2	Monday	PENINSULA	Residential	2500	828	37 30636	$\overline{}$	30636	30636			440	27.6	_			+				Scrub Seal	
\$2422 \$\$-026569-PV1 TOKALON ST \$2422 \$\$-026936-PV1 TURQUIQISE ST	MILTON ST CASS ST	NORTHAVEN AV DAWES ST		Wednesday	PACIFIC REACH	Residential	2500	817	28 22876		22876	22876		_	14.9		534			+		$\overline{}$		Scrub Seal	
\$2422	BAYARD ST	CASS ST		Monday	PACIFIC BEACH	Residential Residential	2500	503 465	39 19617 39 18135	-	19617 18135	19617 18135			0.6	48.7	+			+	1	\vdash		Scrub Seal Scrub Seal	
S2422 SS-026937-PV1 TURQUOISE ST S2422 SS-026938-PV1 TURQUOISE ST	LA JOLLA MESA DR	BAYARD ST	1	Monday	PACIFIC BEACH	Residential	2500 12330	465 694	40 27760	-	27760	27760			1.0	22.0	+			+	+		4 @ LA JOLLA MESA DR + 1 ADV LOOP	Scrub Seal	
S2422 SS-026944-PV1 TURQUOISE ST S2422 SS-026944-PV1 TURQUOISE ST	DAWES ST	CARDENO DR	1	Monday	PACIFIC BEACH	Residential	13620	1114	40 27/60		44560	44560	_	_	1.3	78.1 22	/28				 		4 @ CARDENO DR	Scrub Seal	+
S2422 SS-027429-PV1 VANDEVER AV	FAIRMOUNT AV	RIVERDALE ST	7	Friday	NAVAJO	Prime	16000	541	47 25427	$\overline{}$	25427	25427	_	_	23.0	41.2				,——	1	-	T & CHIDENO DI	Scrub Seal	Near medical center
S2422 SS-027429-PV1 VANDEVER AV		DECENA DR	7	Friday	NAVAIO	Residential	5400	262	36 9432	$\overline{}$	9437	9432	_	_	18.0	34.6	+			+	1	5	5 @ Mission Gorge Rd	Scrub Seal	recur meascal center
S2422 SS-027431-PV1 VANDEVER AV	DECENA DR	HOLABIRD ST	7	Friday	NAVAJO	Residential	2500	289	33 9537	-	9537	9537			-3.0	3.3	+				1		- C	Scrub Seal	_
S2422 SS-027432-PV1 VANDEVER AV	HOLABIRD ST	CRAWFORD ST	7	Friday	NAVAJO	Residential	2500	374	29 10846	-+-	10846	10846				35.9	+	2	7	2				Scrub Seal	+
	RIVERDALE ST	MISSION GORGE RD		Friday	NAVAJO	Prime	7050	546	48 26208	$\overline{}$	26208	26208			94.6	127.7	\top				1	. 5	5 @ Mission Gorge Rd	Scrub Seal	Near medical center
	KIVERDALE ST																								
52422 SS-027437-PV1 VANDEVER AV 52422 SS-028259-PV1 WARD RD		RANCHO MISSION RD	7		MISSION VALLEY		11410	248	58 14384	I	14384	14384				0.6	1 1	'		1 1	. l .	1	1	Scrub Seal	
S2422 SS-027437-PV1 VANDEVER AV			7	Monday	MISSION VALLEY PENINSULA	Major Prime	11410 6280	248 1141	58 14384 36 41076		14384 41076	14384 41076			72.0	73.9 22	82			+	1 1	-		Scrub Seal Scrub Seal	

APPENDIX I

STREET LIST

Work Order	Segment ID	Street Name	Cross Street 1	Cross Street 2	Council District	Trash Day	Community Planning Area	Functional Classification	Current ADT
S2422	SS-000027-PV1	01ST AV	ASH ST	BEECH ST	3	Wednesday	CENTRE CITY	Collector	17000
S2422	SS-000027 PV1	01ST AV	A ST	ASH ST	3	Wednesday	CENTRE CITY	Collector	14150
S2422	SS-000029-PV1	01ST AV	W B ST	A ST	3	Wednesday	CENTRE CITY	Collector	13550
S2422	SS-000030-PV1	01ST AV	C ST	W B ST	3	Wednesday	CENTRE CITY	Collector	17000
S2422	SS-000054-PV1	02ND AV	ELM ST	FIR ST	3	Wednesday	UPTOWN	Collector	2500
S2422	SS-000063-PV1	02ND AV	CEDAR ST	ELM ST	3	Wednesday	UPTOWN	Collector	16000
S2422	SS-000200-PV1	06TH AV	BALBOA DR	UPAS ST	3	Wednesday	UPTOWN	Major	17000
S2422	SS-000201-PV1	06TH AV	THORN ST	BALBOA DR	3	Wednesday	UPTOWN	Major	17000
S2422	SS-000202-PV1	06TH AV	SPRUCE ST	THORN ST	3	Wednesday	UPTOWN	Collector	17000
S2422	SS-000203-PV1	06TH AV	REDWOOD ST	SPRUCE ST	3	Wednesday	UPTOWN	Collector	17000
S2422	SS-000204-PV1	06TH AV	QUINCE DR	REDWOOD ST	3	Wednesday	UPTOWN	Collector	17000
S2422	SS-000205-PV1	06TH AV	PALM ST	QUINCE DR	3	Wednesday	UPTOWN	Collector	15440
S2422	SS-000206-PV1	06TH AV	OLIVE ST	PALM ST	3	Wednesday	BALBOA PARK	Collector	17000
S2422	SS-000207-PV1	06TH AV	NUTMEG ST	OLIVE ST	3	Wednesday	UPTOWN	Collector	17000
S2422	SS-000208-PV1	06TH AV	MAPLE ST	NUTMEG ST	3	Wednesday	UPTOWN	Collector	17000
S2422	SS-000209-PV1	06TH AV	EL PRADO	MAPLE ST	3	Wednesday	UPTOWN	Collector	17000
S2422	SS-000210-PV1	06TH AV	KALMIA ST	EL PRADO	3	Wednesday	UPTOWN	Collector	17000
S2422	SS-000211-PV1	06TH AV	JUNIPER RD	KALMIA ST	3	Wednesday	UPTOWN	Major	31530
S2422	SS-000212-PV1	06TH AV	IVY ST	JUNIPER RD	3	Wednesday	UPTOWN	Major	17000
S2422	SS-000213-PV1	06TH AV	HAWTHORN ST	IVY ST	3	Wednesday	UPTOWN	Major	17000
S2422	SS-000214-PV1	06TH AV	GRAPE ST	HAWTHORN ST	3	Wednesday	UPTOWN	Major	9800
S2422	SS-000215-PV1	06TH AV	FIR ST	GRAPE ST	3	Wednesday	UPTOWN	Major	11130
S2422	SS-000216-PV1	06TH AV	ELM ST	FIR ST	3	Wednesday	UPTOWN	Major	11700
S2422	SS-000238-PV1	07TH AV	ROBINSON AV	UNIVERSITY AV	3	Wednesday	UPTOWN	Residential	2500
S2422	SS-000239-PV1	07TH AV	PENNSYLVANIA AV	ROBINSON AV	3	Wednesday	UPTOWN	Residential	2500
S2422	SS-000240-PV1	07TH AV	BEGIN	PENNSYLVANIA AV	3	Wednesday	UPTOWN	Residential	2500
S2422	SS-000241-PV1	07TH AV	CEDAR ST	DATE ST	3	Wednesday	CENTRE CITY	Residential	2500
S2422	SS-000242-PV1	07TH AV	BEECH ST	CEDAR ST	3	Wednesday	CENTRE CITY	Residential	2500
S2422	SS-000243-PV1	07TH AV	ASH ST	BEECH ST	3	Wednesday	CENTRE CITY	Collector	2500
S2422	SS-000261-PV1	08TH AV	CEDAR ST	DATE ST	3	Wednesday	CENTRE CITY	Residential	2500
S2422	SS-000262-PV1	08TH AV	BEECH ST	CEDAR ST	3	Wednesday	CENTRE CITY	Residential	2500
S2422	SS-001818-PV1	ADOBE FALLS RD	WARING RD	ALVARADO CANYON RD	7		NAVAJO	Collector	2500
S2422	SS-001843-PV1	AERO DR	CORPORATE CT	RUFFIN RD	7		KEARNY MESA	Major	17000
S2422	SS-001844-PV1	AERO DR	AERO CT	AFTON RD	7		KEARNY MESA	Major	32150
S2422	SS-001845-PV1	AERO DR	KEARNY VILLA RD	AERO CT	7		KEARNY MESA	Major	17000
S2422	SS-001851-PV1	AERO DR	JOHN J MONTGOMERY DR	CORPORATE CT	7		KEARNY MESA	Major	22520
S2422	SS-001852-PV1	AERO DR	AFTON RD	JOHN J MONTGOMERY DR	7		KEARNY MESA	Major	26740
S2422	SS-001853-PV1	AERO DR	RUFFIN RD	WEST CANYON AV	7		KEARNY MESA	Major	32430
S2422	SS-002715-PV1	ARIZONA ST	POLK AV	HOWARD AV	3	Thursday	GREATER NORTH PARK	Collector	2500
S2422	SS-002716-PV1	ARIZONA ST	LINCOLN AV	POLK AV	3	Thursday	GREATER NORTH PARK	Collector	2500
S2422	SS-002717-PV1	ARIZONA ST	UNIVERSITY AV	LINCOLN AV	3	Thursday	GREATER NORTH PARK	Residential	2500
S2422	SS-002728-PV1	ARIZONA ST	HOWARD AV	EL CAJON BL	3	Thursday	GREATER NORTH PARK	Residential	2500
S2422	SS-003355-PV1	BADGER LAKE AV	LAKE ANDRITA AV	LAKE ADLON DR	7	Friday	NAVAJO	Residential	2500
S2422	SS-003472-PV1	BANCROFT ST	LANDIS ST	NORTH PARK WY	3	Thursday	GREATER NORTH PARK	Residential	2500

S2422	SS-003473-PV1	BANCROFT ST	DWIGHT ST	LANDIS ST	l ₃	Thursday	GREATER NORTH PARK	Residential	2500
S2422	SS-003473-FV1	BANCROFT ST	MYRTLE AV	DWIGHT ST	3	Thursday	GREATER NORTH PARK	Residential	2500
S2422	SS-003474-1 V1	BANCROFT ST	UPAS ST	MYRTLE AV	3	Thursday	GREATER NORTH PARK	Residential	2500
S2422	SS-003473-1V1	BEAVER LAKE CT	BEAVER LAKE DR	END	7	Friday	NAVAJO	Residential	2500
S2422	SS-003836-PV1	BEAVER LAKE OR	BOULDER LAKE AV	BEAVER LAKE CT	7	Friday	NAVAJO	Residential	2500
S2422	SS-003837-PV1	BEAVER LAKE DR	BEAVER LAKE CT	BISBY LAKE AV	7	Friday	NAVAJO	Residential	2500
S2422	SS-003837-PV1				7	<u> </u>	NAVAJO	+	2500
S2422 S2422		BEAVER LAKE DR	BISBY LAKE AV	LAKE MURRAY (NW FTG) BL	7	Friday	NAVAJO	Residential	2500
S2422 S2422	SS-004304-PV1	BISBY LAKE AV	BEAVER LAKE DR	SAN CARLOS DR	3	Friday		Residential	2500
	SS-004991-PV1	BROOKES AV	ALBERT ST	HERBERT ST	+	Thursday	UPTOWN	Residential	
S2422	SS-004992-PV1	BROOKES AV	BROOKES TR	ALBERT ST	3	Thursday	UPTOWN	Residential	2500
S2422	SS-004996-PV1	BROOKES AV	HERBERT ST	PARK BL	-	Thursday	UPTOWN	Residential	2500
S2422	SS-005107-PV1	BUDLONG LAKE AV	LAKE ANDRITA AV	LAKE ADLON DR	7	Friday	NAVAJO	Residential	2500
S2422	SS-006633-PV1	CASSANDRA LN	LOS ALTOS RD	ALTA VISTA WY	1	Monday	PACIFIC BEACH	Residential	2500
S2422	SS-006665-PV1	CASTLE HILLS DR	WINDSOR DR	VICKIE DR	1	Monday	PACIFIC BEACH	Residential	2500
S2422	SS-006746-PV1	CECELIA TR	MILTON ST	ILLION ST	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-006747-PV1	CECELIA TR	GARFIELD RD	MILTON ST	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-007376-PV1	CLEVELAND AV	VAN BUREN AV	MEADE AV	3	Thursday	UPTOWN	Collector	16000
S2422	SS-007377-PV1	CLEVELAND AV	TYLER AV	VAN BUREN AV	3	Thursday	UPTOWN	Collector	16000
S2422	SS-008015-PV1	CORONADO AV	GUIZOT ST	FROUDE ST	2	Monday	PENINSULA	Prime	2500
S2422	SS-008016-PV1	CORONADO AV	SANTA BARBARA ST	GUIZOT ST	2	Monday	PENINSULA	Prime	2500
S2422	SS-008017-PV1	CORONADO AV	VENICE ST	SANTA BARBARA ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-008019-PV1	CORONADO AV	CATALINA BL	VENICE ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-008020-PV1	CORONADO AV	CHATSWORTH BL	CATALINA BL	2	Monday	PENINSULA	Residential	2500
S2422	SS-008128-PV1	COWLES MTN BL	MORNING MIST CT	RAINSWEPT WY	7	Friday	NAVAJO	Major	2500
S2422	SS-008129-PV1	COWLES MTN BL	SUNTREE PL	MORNING MIST CT	7	Friday	NAVAJO	Major	2500
S2422	SS-008130-PV1	COWLES MTN BL	ACUFF DR	SUNTREE PL	7	Friday	NAVAJO	Major	2500
S2422	SS-008322-PV1	CRYSTAL LAKE AV	BLUE LAKE DR	TOPAZ LAKE AV	7	Friday	NAVAJO	Residential	2500
S2422	SS-008325-PV1	CRYSTALAIRE DR	MADRA AV	RIDGEMOOR DR	7	Friday	NAVAJO	Residential	2500
S2422	SS-008619-PV1	DALE ST	PALM ST	REDWOOD ST	3	Thursday	GREATER NORTH PARK	Residential	2500
S2422	SS-008631-PV1	DALE ST	SPRUCE ST	THORN ST	3	Thursday	GREATER NORTH PARK	Residential	2500
S2422	SS-008632-PV1	DALE ST	REDWOOD ST	SPRUCE ST	3	Thursday	GREATER NORTH PARK	Residential	2500
S2422	SS-008759-PV1	DATE ST	07TH AV	08TH AV	3	Wednesday	CENTRE CITY	Residential	2500
S2422	SS-009541-PV1	DUNHAVEN ST	MILTON ST	NORTHAVEN AV	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-010087-PV1	EL MAC PL	JOHN ST	END	2	Monday	PENINSULA	Residential	2500
S2422	SS-010623-PV1	EVERGREEN ST	MALAGA ST	MADRID ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-010624-PV1	EVERGREEN ST	SEVILLE ST	MALAGA ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-010625-PV1	EVERGREEN ST	SHADOWLAWN ST	SEVILLE ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-010627-PV1	EVERGREEN ST	LYTTON ST	SHADOWLAWN ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-010772-PV1	FAIRFIELD ST	MILTON ST	NORTHAVEN AV	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-010813-PV1	FAIRMOUNT AV	SAN DIEGO MISSION RD	VANDEVER AV	7	Friday	NAVAJO	Major	2500
S2422	SS-011296-PV1	FOOTHILL BL	VICKIE DR	CARDENO DR	1	Monday	PACIFIC BEACH	Collector	15000
S2422	SS-011297-PV1	FOOTHILL BL	TOURMALINE ST	VICKIE DR	1	Monday	PACIFIC BEACH	Collector	15000
S2422	SS-011857-PV1	GARFIELD RD	MILTON ST	KANE ST	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-011858-PV1	GARFIELD RD	CECELIA TR	MILTON ST	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422 S2422	SS-012059-PV1	GEORGIA ST	POLK AV	HOWARD AV	3	Thursday	GREATER NORTH PARK	Residential	2500
S2422 S2422	SS-012059-PV1	GEORGIA ST	LINCOLN AV	POLK AV	3	Thursday	GREATER NORTH PARK	Residential	2500
32422	33-012000-PV1	GEORGIA 31	LINCOLN AV	I FOLK AV	<u> </u> 2	inursuay	GREATER NORTH PARK	Residential	12500

S2422	SS-012061-PV1	GEORGIA ST	UNIVERSITY (N FTG) AV	LINCOLN AV	T3	Thursday	GREATER NORTH PARK	Residential	2500
S2422	SS-012165-PV1	GLACIER AV	RIVERDALE ST	MISSION GORGE RD	7	Friday	NAVAJO	Residential	2500
S2422	SS-012240-PV1	GLENLEA LN	RIDGEMOOR DR	OVERLAKE AV	7	Friday	NAVAJO	Residential	2500
S2422	SS-012465-PV1	GRAMERCY DR	MOBLEY ST	PASTERNACK PL	7	Wednesday	SERRA MESA	Major	17000
S2422	SS-012467-PV1	GRAMERCY DR	PASTERNACK PL	MISSION VILLAGE DR	7	vvcunesday	SERRA MESA	Major	9670
S2422	SS-013536-PV1	HILL ST	BANGOR ST	CONCORD ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-013537-PV1	HILL ST	AKRON ST	BANGOR ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-013981-PV1	ILLINOIS ST	MEADE AV	BOUNDARY ST	3	Thursday	GREATER NORTH PARK	Residential	2500
S2422 S2422	SS-013985-PV1	ILLINOIS ST	EL CAJON BL	MEADE AV	3	Thursday	GREATER NORTH PARK	Residential	2500
S2422 S2422	_				2	<u> </u>		_	2500
S2422 S2422	SS-013988-PV1	ILLION ST	CECELIA TR LISTER ST	KANE ST	2	Wednesday	CLAIREMONT MESA	Residential	
	SS-013989-PV1	ILLION ST		CECELIA TR	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-013990-PV1	ILLION ST	MILTON ST	LISTER ST	-	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-014656-PV1	JOHN ST	MOANA DR	EL MAC PL	2	Monday	PENINSULA	Residential	2500
S2422	SS-014657-PV1	JOHN ST	ORMA DR	MOANA DR	2	Monday	PENINSULA	Residential	2500
S2422	SS-014658-PV1	JOHN ST	TARENTO DR	ORMA DR	2	Monday	PENINSULA	Local	2500
S2422	SS-014659-PV1	JOHN ST	TEMPLE ST	TARENTO DR	2	Monday	PENINSULA	Local	2500
S2422	SS-014661-PV1	JOHN ST	EL MAC PL	END	2	Monday	PENINSULA	Residential	2500
S2422	SS-014744-PV1	JUMANO AV	KAIBAB CT	HURON AV	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-014745-PV1	JUMANO AV	HURON AV	IROQUOIS AV	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-014746-PV1	JUMANO AV	HURON AV	KAIBAB CT	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-014751-PV1	JUNE LAKE DR	BOULDER LAKE AV	LAKE MURRAY (NW FTG) BL	7	Friday	NAVAJO	Residential	2500
S2422	SS-015830-PV1	LAKE DECATUR AV	LAKE ANDRITA AV	LAKE ADLON DR	7	Friday	NAVAJO	Residential	2500
S2422	SS-015831-PV1	LAKE DORA AV	LAKE ANDRITA AV	LAKE ADLON DR	7	Friday	NAVAJO	Residential	2500
S2422	SS-016286-PV1	LELAND ST	POINSETTIA DR	WORDEN ST	2	Monday	PENINSULA	Prime	16000
S2422	SS-016473-PV1	LINDA LN	MADRA AV	DWANE AV	7	Friday	NAVAJO	Residential	2500
S2422	SS-016649-PV1	LOCUST ST	SHADOWLAWN ST	RANLEIGH CT	2	Monday	PENINSULA	Residential	2500
S2422	SS-016650-PV1	LOCUST ST	LYTTON ST	SHADOWLAWN ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-016819-PV1	LONG BRANCH AV	CABLE ST	BACON ST	2	Monday	OCEAN BEACH	Residential	2500
S2422	SS-016820-PV1	LONG BRANCH AV	SUNSET CLIFFS BL	CABLE ST	2	Monday	OCEAN BEACH	Residential	2500
S2422	SS-016821-PV1	LONG BRANCH AV	EBERS ST	SUNSET CLIFFS BL	2	Monday	OCEAN BEACH	Residential	2500
S2422	SS-016822-PV1	LONG BRANCH AV	FROUDE ST	EBERS ST	2	Monday	OCEAN BEACH	Residential	2500
S2422	SS-016823-PV1	LONG BRANCH AV	GUIZOT ST	FROUDE ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-017140-PV1	MADISON AV	GEORGIA ST	FLORIDA ST	3	Thursday	GREATER NORTH PARK	Collector	16000
S2422	SS-017180-PV1	MADRA AV	ELMHURST DR	NORMAN LN	7	Friday	NAVAJO	Prime	16000
S2422	SS-017181-PV1	MADRA AV	LINDA LN	DWANE AV	7	Friday	NAVAJO	Prime	16000
S2422	SS-017182-PV1	MADRA AV	NORMAN LN	LINDA LN	7	Friday	NAVAJO	Prime	5740
S2422	SS-017194-PV1	MADRID ST	EVERGREEN ST	MEADOW GROVE DR	2	Monday	PENINSULA	Residential	2500
S2422	SS-017195-PV1	MADRID ST	ROSECRANS ST	EVERGREEN ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-017267-PV1	MALAGA ST	ROSECRANS ST	EVERGREEN ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-017934-PV1	MEADOW GROVE DR	MICHAELMAS TR	MADRID ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-018084-PV1	MERCED LAKE AV	BLUE LAKE DR	TOPAZ LAKE AV	7	Friday	NAVAJO	Residential	2500
S2422	SS-018227-PV1	MICHAELMAS TR	MEADOW GROVE DR	END	2	Monday	PENINSULA	Residential	2500
S2422	SS-018228-PV1	MICHAELMAS TR	NORTH EVERGREEN ST	MEADOW GROVE DR	2	Monday	PENINSULA	Residential	2500
S2422	SS-018320-PV1	MILTON CT	MILTON ST	END END	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-018579-PV1	MISSION CLIFF DR	CARMELINA DR	LOMITAS DR	3	Thursday	UPTOWN	Residential	2500
J2722	22 0103/2-1 41	INTIDOTO CETT DIX	CONTRICTION DIV	LOWITADON	12	Tinuisuay	TOI TOWN	residential	2300

S2422	SS-018641-PV1	MISSISSIPPI ST	MISSION AV	MADISON AV	l ₃	Thursday	GREATER NORTH PARK	Residential	2500
S2422	SS-018642-PV1	MISSISSIPPI ST	MONROE AV	MISSION AV	3	Thursday	GREATER NORTH PARK	Residential	2500
S2422	SS-018651-PV1	MISSISSIPPI ST	MEADE AV	MONROE AV	3	Thursday	GREATER NORTH PARK	Residential	2500
S2422	SS-018675-PV1	MOANA DR	ORMA DR	HILL ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-018676-PV1	MOANA DR	JOHN ST	ORMA DR	2	Monday	PENINSULA	Local	2500
S2422 S2422	SS-019084-PV1	MORNING MIST CT	BEGIN	COWLES MTN BL	7	Friday	NAVAJO	Residential	2500
S2422 S2422	SS-019084-PV1		REDONDO ST	_	2	Monday	PENINSULA	+	16000
S2422 S2422	SS-019659-PV1	NARRAGANSETT AV NARRAGANSETT AV	NARRAGANSETT CT	CATALINA BL REDONDO ST	2	 	PENINSULA	Prime Prime	16000
S2422 S2422					2	Monday			3490
	SS-019660-PV1	NARRAGANSETT AV	LA CRESTA DR	NARRAGANSETT CT		Monday	PENINSULA	Prime	+
S2422	SS-019661-PV1	NARRAGANSETT AV	CHATSWORTH BL	LA CRESTA DR	2	Monday	PENINSULA	Prime	16000
S2422	SS-020057-PV1	NORTH EVERGREEN ST	MICHAELMAS TR	EVERGREEN ST		Monday	PENINSULA	Residential	2500
S2422	SS-020058-PV1	NORTH EVERGREEN ST	ROSECRANS ST	MICHAELMAS TR	2	Monday	PENINSULA	Residential	2500
S2422	SS-020131-PV1	NORTHAVEN AV	DUNHAVEN ST	TOKALON ST	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-020132-PV1	NORTHAVEN AV	TOKALON ST	FAIRFIELD ST	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-020133-PV1	NORTHAVEN AV	FAIRFIELD ST	AUGUST ST	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-020644-PV1	ORCHARD AV	CABLE ST	END	2	Monday	OCEAN BEACH	Local	2500
S2422	SS-020645-PV1	ORCHARD AV	CABLE ST	CABLE ST	2	Monday	OCEAN BEACH	Local	2500
S2422	SS-020646-PV1	ORCHARD AV	SUNSET CLIFFS BL	CABLE ST	2	Monday	OCEAN BEACH	Prime	1630
S2422	SS-020647-PV1	ORCHARD AV	EBERS ST	SUNSET CLIFFS BL	2	Monday	OCEAN BEACH	Prime	2500
S2422	SS-020706-PV1	ORMA DR	JOHN ST	MOANA DR	2	Monday	PENINSULA	Residential	2500
S2422	SS-020737-PV1	OSPREY ST	FROUDE ST	DEVONSHIRE DR	2	Monday	PENINSULA	Local	2500
S2422	SS-020738-PV1	OSPREY ST	GUIZOT ST	FROUDE ST	2	Monday	PENINSULA	Local	2500
S2422	SS-020739-PV1	OSPREY ST	NOVARA ST	GUIZOT ST	2	Monday	PENINSULA	Local	2500
S2422	SS-020804-PV1	OVERLAKE AV	RIDGEMOOR DR	GLENLEA LN	7	Friday	NAVAJO	Residential	2500
S2422	SS-021620-PV1	PENROSE ST	DUNHAVEN ST	END	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-022644-PV1	RAINSWEPT LN	RAINSWEPT WY	END	7	Friday	NAVAJO	Residential	2500
S2422	SS-022645-PV1	RAINSWEPT LN	BEGIN	RAINSWEPT WY	7	Friday	NAVAJO	Residential	2500
S2422	SS-022646-PV1	RAINSWEPT WY	COWLES MTN BL	RAINSWEPT LN	7	Friday	NAVAJO	Residential	2500
S2422	SS-022714-PV1	RANCHO MISSION RD	SAN DIEGO MISSION RD	FRIARS RD	7		MISSION VALLEY	Collector	11440
S2422	SS-022715-PV1	RANCHO MISSION RD	WARD RD	SAN DIEGO MISSION RD	7		MISSION VALLEY	Collector	10510
S2422	SS-023172-PV1	RIDGEMOOR DR	CRYSTALAIRE DR	END	7	Friday	NAVAJO	Residential	2500
S2422	SS-023173-PV1	RIDGEMOOR DR	GLENLEA LN	CRYSTALAIRE DR	7	Friday	NAVAJO	Residential	2500
S2422	SS-023174-PV1	RIDGEMOOR DR	OVERLAKE AV	GLENLEA LN	7	Friday	NAVAJO	Residential	2500
S2422	SS-024677-PV1	SEAMAN ST	DELBARTON ST	ORCUTT AV	7	Friday	NAVAJO	Residential	2500
S2422	SS-024800-PV1	SEVILLE ST	LOCUST ST	EVERGREEN ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-024801-PV1	SEVILLE ST	ROSECRANS PL	LOCUST ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-024807-PV1	SHADOWLAWN ST	LOCUST ST	EVERGREEN ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-025463-PV1	SPRUCE ST	GRANADA AV	DALE ST	3	Thursday	GREATER NORTH PARK	Residential	2500
S2422	SS-025957-PV1	SUNTREE PL	BEGIN	COWLES MTN BL	7	Friday	NAVAJO	Residential	2500
S2422	SS-026100-PV1	TALBOT ST	TEMPLE ST	TARENTO DR	2	Monday	PENINSULA	Residential	2500
S2422	SS-026101-PV1	TALBOT ST	CATALINA RD	TEMPLE ST	2	Monday	PENINSULA	Residential	2500
S2422	SS-026257-PV1	TEMPLE ST	JOHN ST	TALBOT ST	2	Monday	PENINSULA	Local	2500
S2422	SS-026259-PV1	TEMPLE ST	CATALINA RD	LOMALAND DR	2	Monday	PENINSULA	Residential	2500
S2422	SS-026550-PV1	TIVOLI ST	FROUDE ST	DEVONSHIRE DR	2	Monday	PENINSULA	Local	2500
			GUIZOT ST		2	 		+	2500
S2422 S2422	SS-026551-PV1	TIVOLI ST	SANTA BARBARA ST	FROUDE ST GUIZOT ST	2	Monday	PENINSULA PENINSULA	Local	
32422	SS-026552-PV1	HIVOLISI	DAINTA DARDAKA ST	GUIZU1 31		Monday	PEININSULA	Residential	2500

S2422	SS-026569-PV1	TOKALON ST	MILTON ST	NORTHAVEN AV	2	Wednesday	CLAIREMONT MESA	Residential	2500
S2422	SS-026936-PV1	TURQUOISE ST	CASS ST	DAWES ST	1	Monday	PACIFIC BEACH	Residential	2500
S2422	SS-026937-PV1	TURQUOISE ST	BAYARD ST	CASS ST	1	Monday	PACIFIC BEACH	Residential	2500
S2422	SS-026938-PV1	TURQUOISE ST	LA JOLLA MESA DR	BAYARD ST	1	Monday	PACIFIC BEACH	Residential	12330
S2422	SS-026944-PV1	TURQUOISE ST	DAWES ST	CARDENO DR	1	Monday	PACIFIC BEACH	Residential	13620
S2422	SS-027429-PV1	VANDEVER AV	FAIRMOUNT AV	RIVERDALE ST	7	Friday	NAVAJO	Prime	16000
S2422	SS-027430-PV1	VANDEVER AV	MISSION GORGE RD	DECENA DR	7	Friday	NAVAJO	Residential	5400
S2422	SS-027431-PV1	VANDEVER AV	DECENA DR	HOLABIRD ST	7	Friday	NAVAJO	Residential	2500
S2422	SS-027432-PV1	VANDEVER AV	HOLABIRD ST	CRAWFORD ST	7	Friday	NAVAJO	Residential	2500
S2422	SS-027437-PV1	VANDEVER AV	RIVERDALE ST	MISSION GORGE RD	7	Friday	NAVAJO	Prime	7050
S2422	SS-028259-PV1	WARD RD	CAM DEL RIO NORTH	RANCHO MISSION RD	7		MISSION VALLEY	Major	11410
S2422	SS-029080-PV1	WORDEN ST	BOB ST	LELAND ST	2	Monday	PENINSULA	Prime	6280

APPENDIX J

SAMPLE OF PUBLIC NOTICE (SB1 FUNDED ONLY)







CONSTRUCTION NOTICE

PROJECT TITLE

Street Resurfacing

As part of the Capital Improvements Program (CIP) project, funded in part by State Gas Tax revenue (SB1), in your community, street resurfacing has been scheduled for the following date and locations:

Thursday, Aug. 31 at 7 p.m. to Friday, Sept. 1 at 5 a.m.

The work will take place:

- Sassafras Street/India Street
- Sassafras Street/Kettner Boulevard

How your neighborhood may be impacted:

- No parking signs will be posted at least 72 hours before work begins. Vehicles in violation of signs will be towed.
- Temporary road closures, traffic rerouting, parking and access restrictions will be in effect during the work hours.
- Access to driveways will not be available when resurfacing is taking place at your driveway.
 Please allot extra time for ingress/egress from driveways and direct all questions about driveway access to the foreman on site.
- Trash service schedule will not be impacted. Please place trash cans in normal pickup area.

City of San Diego contractor contact information:

To contact the City of San Diego: SDD Public Works
619-533-4207 | engineering@sandiego.gov | sandiego.gov/CIP

This information is available in alternative formats upon request.







CONSTRUCTION NOTICE

PROJECT TITLE

Street Resurfacing

As part of the Capital Improvements Program (CIP) project, funded in part by State Gas Tax revenue (SB1), in your community, street resurfacing has been scheduled for the following date and locations:

Thursday, Aug. 31 at 7 p.m. to Friday, Sept. 1 at 5 a.m.

The work will take place:

- Sassafras Street/India Street
- Sassafras Street/Kettner Boulevard

How your neighborhood may be impacted:

- No parking signs will be posted at least 72 hours before work begins. Vehicles in violation of signs will be towed.
- Temporary road closures, traffic rerouting, parking and access restrictions will be in effect during the work hours.
- Access to driveways will not be available when resurfacing is taking place at your driveway.
 Please allot extra time for ingress/egress from driveways and direct all questions about driveway access to the foreman on site.
- Trash service schedule will not be impacted. Please place trash cans in normal pickup area.

City of San Diego contractor contact information:

To contact the City of San Diego: SDD Public Works
619-533-4207 | engineering@sandiego.gov | sandiego.gov/CIP

This information is available in alternative formats upon request.

 Slurry Seal Group 2422
 K-24-2233-DBB-3
 160 | Page

APPENDIX K

ADVANCED METERING INFRASTRUCTURE (AMI) DEVICE PROTECTION

Protecting AMI Devices in Meter Boxes and on Street Lights

The Public Utilities Department (PUD) has begun the installation of the Advanced Metering Infrastructure (AMI) technology as a new tool to enhance water meter reading accuracy and efficiency, customer service and billing, and to be used by individual accounts to better manage the efficient use of water. All AMI devices shall be protected per Section 402-2, "Protection", of the 2021 Whitebook.


AMI technology allows water meters to be read electronically rather than through direct visual inspection by PUD field staff. This will assist PUD staff and customers in managing unusual consumption patterns which could indicate leaks or meter tampering on a customer's property.

Three of the main components of an AMI system are the:

A. Endpoints, see Photo 1:

Photo 1







Network Devices, see Photo 3:

Photo 3



AMI endpoints transmit meter information to the AMI system and will soon be on the vast majority of meters in San Diego. These AMI devices provide interval consumption data to the PUD's Customer Support Division. If these devices are damaged or communication is interrupted, this Division will be alerted of the situation. The endpoints are installed in water meter boxes, coffins, and vaults adjacent to the meter. A separate flat round antenna may also be installed through the meter box lid. This antenna is connected to the endpoint via cable. The following proper installation shall be implemented when removing the lid to avoid damaging the antenna, cable, and/or endpoint. Photo 4 below demonstrates a diagram of the connection:

Photo 4



The AMI device ERT/Endpoint/Transmitter shall be positioned and installed as discussed in this Appendix. If the ERT/Endpoint/Transmitter is disturbed, it shall be re-installed and returned to its original installation with the end points pointed upwards as shown below in Photo 5.

The PUD's code compliance staff will issue citations and invoices to you for any damaged AMI devices that are not re-installed as discussed in the Contract Document Photo 5 below shows a typical installation of an AMI endpoint on a water meter.

Photo 5




Photo 6 below is an example of disturbance that shall be avoided:

Photo 6



 Slurry Seal Group 2422
 K-24-2233-DBB-3
 165 | Page

You are responsible when working in and around meter boxes. If you encounter these endpoints, use proper care and do not disconnect them from the registers on top of the water meter. If the lid has an antenna drilled through, do not change or tamper with the lid and inform the Resident Engineer immediately about the location of that lid. Refer to Photo 7 below:

Photo 7



Another component of the AMI system are the Network Devices. The Network Devices are strategically placed units (mainly on street light poles) that collect interval meter reading data from multiple meters for transmission to the Department Control Computer. If you come across any of these devices on street lights that will be removed or replaced (refer to Photos 8 and 9 below), notify Elvira Santiesteban, Compliance & Metering Manager 619-380-3804 and Kevin Wilson, Senior Water Utility Supervisor 619-857-8257 immediately.

Photo 8 shows an installed network device on a street light. On the back of each Network Device is a sticker with contact information. See Photo 9. **Call PUD Water Emergency Repairs at 619-515-3525 if your work will impact these street lights.** These are assets that belong to the City of San Diego and you shall be responsible for any costs of disruption of this network.

Photo 8



Network Device

Photo 9



If you encounter any bad installations, disconnected/broken/buried endpoints, or inadvertently damage any AMI devices or cables, notify the Resident Engineer immediately. The Resident Engineer will then immediately contact Elvira Santiesteban, Compliance & Metering Manager 619-380-3804 and Kevin Wilson, Senior Water Utility Supervisor 619-857-8257.

APPENDIX L ADVANCED CONSTRUCTION NOTICE



MICRO-MILLING, ASPHALT REPAIR, CRACK SEAL, AND SURFACE SEAL





Construction Notice

The City of San Diego has contracted with [INSERT CONTRACTOR NAME] to perform maintenance on certain streets in your neighborhood. **Over the next two to three months,** [INSERT CONTRACTOR NAME] will complete preventive maintenance to fill pavement cracks and add a surface seal coating to help preserve asphalt streets near your address. Please accept our apology for any inconveniences this work may cause. Your patience and cooperation will help to get this work completed safely and with minimal interruption of your daily activities.

Work will be performed between the hours of **8:30 AM and 3:30 PM**. The general order of work will include:

- **1.** "No Parking" signs set out 72 hours in advance of the work.
- 2. Micro-milling, asphalt repairs, crack seal, weed abatement, and street sweeping
- 3. Placement of surface seal; typically 7-14 days following the asphalt repairs. Occasionally, two coats of surface seal are applied on two different days.

How will I be affected?

Before 7 a.m. on the day of the surface seal work, residential streets may be completely closed to all vehicles. That makes it important to plan ahead for parking on a street nearby or for leaving home before 7 a.m. that day. It is also important to help keep the street dry before the work begins. Please turn off any sprinklers or other irrigation systems the night before.

1

When possible, some streets will be surface sealed in stages to allow for limited access while the work is underway. It is important to obey the traffic control and "No Parking" warnings and to stay off the surface seal until the street is reopened for traffic – normally by 5 p.m. the same day.

What can I expect once the work is completed?

Surface seals have a light brown color when they are first applied to the street. They change color to black after a few hours of exposure to sunlight and heat. That change is important and helps confirm that the newly sealed street is ready for vehicle traffic. *Again, it is important to protect new surface seal work by staying off the street until traffic control and parking restrictions are removed by work crews.*

Surface seals can appear rough-at-the-edges when first applied and may even show some tire tracks or minor gouges once vehicles are allowed back on to the recently sealed streets. These marks will disappear as more traffic travels across the street and as the sealant continues to dry over time.

Please note: Surface seals are used to protect streets in generally good condition from further deterioration and do not return streets to "as new" condition. Surface seals help to extend a street's life by three to seven years. Complete replacements are limited to those streets that are in fair to poor condition.

What about trash pickup on the day of the work?

If the day of the planned surface seal work falls on the same day as your trash collection, please bring your trash bins out early. Work crews will coordinate with the trash hauler to ensure your trash is collected prior to street closure for that day.

What about regular street sweeping?

Regular street sweeping will be suspended during the surface seal work to allow the new coating to properly set. The entire street sweeping route will be suspended allowing you to park on nearby streets normally affected by "no-parking" restrictions associated with those routes.

When will street striping and markings be restored?

Any striping or markings covered over by the surface seal effort will be restored within a few weeks following the work. Some temporary markers or signs may be installed to help with traffic control until the striping is restored.

Contact Information:


2

For any questions related to the surface seal work planned in your neighborhood, please contact the Project Manager at **[INSERT CONTRACTOR NAME]** - **[INSERT CONTRACTOR PHONE NUMBER]**. You may also submit questions or requests for additional services via the City's *Get It Done* system at https://www.sandiego.gov/get-it-done.

3

APPENDIX M

SCRUB BROOM DIAGRAM



ATTACHMENT F

RESERVED

ATTACHMENT G

CONTRACT AGREEMENT

ATTACHMENT G

CONTRACT AGREEMENT

CONSTRUCTION CONTRACT

This contract is made and entered into between THE CITY OF SAN DIEGO, a municipal corporation, herein called "City", and <u>Pavement Coatings Co.</u>, herein called "Contractor" for construction of **Slurry Seal Group 2422**; Bid No. **K-24-2233-DBB-3**; in the total amount <u>Seven Million Two Hundred Seventy Three Thousand Six Hundred Ninety Three Dollars and Seventy Four Cents (\$7,273,693,74).</u>

IN CONSIDERATION of the payments to be made hereunder and the mutual undertakings of the parties hereto, City and Contractor agree as follows:

- 1. The following are incorporated into this contract as though fully set forth herein:
 - (a) The attached Faithful Performance and Payment Bonds.
 - (b) The attached Proposal included in the Bid documents by the Contractor.
 - (c) Reference Standards listed in the Instruction to Bidders and the Supplementary Special Provisions (SSP).
 - (d) That certain documents entitled **Slurry Seal Group 2422**, on file in the Purchasing & Contracting Department as Document No. **21005427**, as well as all matters referenced therein.
- 2. The Contractor shall perform and be bound by all the terms and conditions of this contract and in strict conformity therewith shall perform and complete in a good and workmanlike manner **Slurry Seal Group 2422**, Bid Number **K-24-2233-DBB-3**, San Diego, California.
- 3. For such performances, the City shall pay to Contractor the amounts set forth at the times and in the manner and with such additions or deductions as are provided for in this contract, and the Contractor shall accept such payment in full satisfaction of all claims incident to such performances.
- 4. No claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, or employee of the City for or on account of anything done or omitted to be done in connection with this contract, nor shall any such officer, agent, or employee be liable hereunder.
- 5. This contract is effective as of the date that the Mayor or designee signs the agreement and is approved by the City Attorney in accordance with San Diego Charter Section 40.

CONTRACT AGREEMENT (continued)

IN WITNESS WHEREOF, this Agreement is signed by the City of San Diego, acting by and through its Mayor or designee, pursuant to Municipal Code §22.3102 authorizing such execution.

THE CITY OF SAN DIEGO	APPROVED AS TO FORM
By Bense Danige	Mara W. Elliott, Gity Attorney By
Print Name: Berric Doringo Deputy Director Purchasing & Contracting Department	Print Name: PYAN P. GEPPIT'S Deputy City Attorney
Date: 12/18/2023	Date: 12/2023
By	
Date: 12/1/2023	
City of San Diego License No.: <u>B2011011250</u>	
State Contractor's License No.: 303609	
DEPARTMENT OF INDUSTRIAL RELATIONS (DIR) F	REGISTRATION NUMBER: 1000003382

CERTIFICATIONS AND FORMS

The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury under the laws of the State of California, that the certifications, forms and affidavits submitted as part of this bid are true and correct.

BIDDER'S GENERAL INFORMATION

To the City of San Diego:

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws and regulations of the United States and the State of California, the undersigned hereby proposes to furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter mentioned. The undersigned further warrants that this bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company, association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound by the entire Contract Documents, including any addenda issued thereto, as such Contract Documents incorporated by reference in the Bidding Documents.

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23 UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106

State of California

County of San Diego

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

DRUG-FREE WORKPLACE

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 5-1.3, "Drug-Free Workplace", of the project specifications, and that;

This company has in place a drug-free workplace program that complies with said policy. I further certify that each subcontract agreement for this project contains language which indicates the subcontractor's agreement to abide by the provisions of subdivisions a) through c) of the policy as outlined.

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 regarding the Americans With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 5-1.2, "California Building Code, California Code of Regulations Title 24 and Americans with Disabilities Act". of the project specifications, and that:

This company has in place workplace program that complies with said policy. I further certify that each subcontract agreement for this project contains language which indicates the subcontractor's agreement to abide by the provisions of the policy as outlined.

Slurry Seal Group 2422 K-24-2233-DBB-3 182 | Page

CONTRACTOR STANDARDS - PLEDGE OF COMPLIANCE

I declare under penalty of perjury that I am authorized to make this certification on behalf of the company submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City of San Diego Municipal Code § 22.3004 regarding Contractor Standards as outlined in the WHITEBOOK, Section 5-1.4, ("Contractor Standards and Pledge of Compliance"), of the project specifications, and that Contractor has complied with those requirements.

I further certify that each of the Contractor's subcontractors has completed a Pledge of Compliance attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004.

EQUAL BENEFITS ORDINANCE CERTIFICATION

I declare under penalty of perjury that I am familiar with the requirements of and in compliance with the City of San Diego Municipal Code § 22.4300 regarding Equal Benefits Ordinance.

EQUAL PAY ORDINANCE CERTIFICATION

Contractor shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code (SDMC) at section 22.4801 through 22.4809, unless compliance is not required based on an exception listed in SDMC section 22.4804.

Contractor shall require all of its subcontractors to certify compliance with the EPO in their written subcontracts.

Contractor must post a notice informing its employees of their rights under the EPO in the workplace or job site.

By signing this Contract with the City of San Diego, Contractor acknowledges the EPO requirements and pledges ongoing compliance with the requirements of SDMC Division 48, section 22.4801 et seq., throughout the duration of this Contract.

PRODUCT ENDORSEMENT

I declare under penalty of perjury that I acknowledge and agree to comply with the provisions of City of San Diego Administrative Regulation 95.65, concerning product endorsement. Any advertisement identifying or referring to the City as the user of a product or service requires the prior written approval of the City.

AFFIDAVIT OF DISPOSAL

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion)

	DAY OF, 2the undersigned
entered into and ex	recuted a contract with the City of San Diego, a municipal corporation, for:
	Slurry Seal Group 2422
	(Project Title)
WHEREAS , the spec surplus materials r	ribed in said contract and identified as Bid No. K-24-2233-DBB-3 ; SAP No. (IO) 21005427 ; and cification of said contract requires the Contractor to affirm that "all brush, trash, debris, and esulting from this project have been disposed of in a legal manner"; and WHEREAS , said ompleted and all surplus materials disposed of:
terms of said contra	in consideration of the final payment by the City of San Diego to said Contractor under the act, the undersigned Contractor, does hereby affirm that all surplus materials as described in been disposed of at the following location(s)
and that they have	been disposed of according to all applicable laws and regulations.
Dated this	DAY OF
By:	
	ntractor
ATTEST:	
State of	County of
County and State, d	DAY OF, 2, before the undersigned, a Notary Public in and for said uly commissioned and sworn, personally appeared
known to me to be whose name is sub	the Contractor named in the foregoing Release, and scribed thereto, and acknowledged to me that said Contractor executed the said Release.
Notary Public in and	d for said County and State

COMPANY LETTERHEAD

CERTIFICATE OF COMPLIANCE

Materials and Workmanship Compliance For Contract or Task_____ I certify that the material listed below complies with the materials and workmanship requirements of the Caltrans Contract Plans, Special Provisions, Standard Specifications, and Standard Plans for the contract listed above. l also certify that l am an official representative for______ the manufacturer of the material listed above. Furthermore, I certify that where California test methods, physical or chemical test requirements are part of the specifications, that the manufacturer has performed the necessary quality control to substantiate this certification. **Material Description:** Manufacturer: _____ Serial Number (if applicable)____ Quantity to be supplied: Remarks:__ Signed by: Printed Name:

Date:

Company:

City of San Diego

Engineering & Capital Projects Department, CMFE Division

NOTICE OF MATERIALS TO BE USED

To: Resident Engine		e:, 20
You are hereby notified that the for construction of	<u>-</u>	ınder Contract No
in the City of San Diego, will be	obtained from sources herein	n designated.
CONTRACT ITEM NO. (Bid Item)	KIND OF MATERIAL (Category)	NAME AND ADDRESS WHERE MATERIAL CAN BE INSPECTED (At Source)
delivery, in accordance with Se practicable, and in accordance relieve the Contractor of full re	ection 4 – CONTROL OF MAT with your policy. It is unde sponsibility for incorporating ns and specifications, nor do	Ind inspection of the materials prior to TERIALS of the WHITEBOOK, where it is erstood that source inspection does no in the work, materials that comply in a oes it preclude subsequent rejection o
Distribution: Supplier		
Signature of Supplie	er	Address

Slurry Seal Group 2422 K-24-2233-DBB-3 189 | Page

LIST OF SUBCONTRACTORS

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, address and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or in excess of 0.5% of the Contractor's total Bid. Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for each portion of the Work. The Bidder's attention is directed to the Special Provisions – General; Paragraph 2-3 Subcontracts, which stipulates the percentage of the Work to be performed with the Bidder's own forces. The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages.

NAME, ADDRESS AND TELEPHONE NUMBER OF SUBCONTRACTOR	CONSTRUCTOR OR DESIGNER	SUBCONTRACTOR LICENSE NUMBER	TYPE OF WORK	DOLLAR VALUE OF SUBCONTRACT	MBE, WBE, DBE, DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSB®	WHERE CERTIFIED®	CHECK IF JOINT VENTURE PARTNERSHIP
Name:_ Address:_ City:_ State:_ Zip:_ Phone:_ Email:_							
Name:Address:							

1	As appropriate, Bidder shall identify Subcontractor as one of	the following and sh	all include a valid proof of certification (except for OBE, SLBE and	d ELBE):
	Certified Minority Business Enterprise	MBE	Certified Woman Business Enterprise	WBE
	Certified Disadvantaged Business Enterprise	DBE	Certified Disabled Veteran Business Enterprise	DVBE
	Other Business Enterprise	OBE	Certified Emerging Local Business Enterprise	ELBE
	Certified Small Local Business Enterprise	SLBE	Small Disadvantaged Business	SDB
	Woman-Owned Small Business	WoSB	HUBZone Business	HUBZone
	Service-Disabled Veteran Owned Small Business	SDVOSB		
2	As appropriate, Bidder shall indicate if Subcontractor is certif	fied by:		
	City of San Diego	CITY	State of California Department of Transportation	CALTRANS
	California Public Utilities Commission	CPUC		
	State of California's Department of General Services	CADoGS	City of Los Angeles	LA
	State of California	CA	U.S. Small Business Administration	SBA

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.

NAMED EQUIPMENT/MATERIAL SUPPLIER LIST

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION

NAME, ADDRESS AND TELEPHONE NUMBER OF VENDOR/SUPPLIER	MATERIALS OR SUPPLIES	DOLLAR VALUE OF MATERIAL OR SUPPLIES	SUPPLIER (Yes/No)	MANUFACTURER (Yes/No)	MBE, WBE, DBE, DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSB®	WHERE CERTIFIED②
Name:						
Address:						
City:						
State:						
Zip:Phone:						
Email:						
Name:						
Address:						
City:						
State:						
Zip:						
Phone:						
Email:						
As appropriate, Bidder shall identify Vendor	r/Supplier as one of the fol	lowing and shall include	le a valid proof	of certification (except	for ORE SIRE and EI PEV	
Certified Minority Business Enterprise				isiness Enterprise	. IOI ODE, SEDE AIIU EEDE).	WBE
Certified Disadvantaged Business Enterprise				eteran Business Enter	orise	DVBE
Other Business Enterprise				ocal Business Enterpr		ELBE
Certified Small Local Business Enterprise	SL		l Disadvantage			SDB
Woman-Owned Small Business	W		Zone Business		HU	JBZone

Service-Disabled Veteran Owned Small Business SDVOSB 2 As appropriate, Bidder shall indicate if Vendor/Supplier is certified by: City of San Diego CITY State of California Department of Transportation **CALTRANS** California Public Utilities Commission CPUC State of California's Department of General Services City of Los Angeles CADoGS LA State of California CA U.S. Small Business Administration SBA

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.

ELECTRONICALLY SUBMITTED FORMS

FAILURE TO FULLY <u>COMPLETE</u> AND SUBMIT ANY OF THE FOLLOWING FORMS WILL DEEM YOUR BID NON-RESPONSIVE.

PLANETBIDS WILL NOT ALLOW FOR BID SUBMISSIONS WITHOUT THE ATTACHMENT OF THESE FORMS

The following forms are to be completed by the bidder and submitted (uploaded) electronically with the bid in PlanetBids.

- A. BID BOND See Instructions to Bidders, Bidders Guarantee of Good Faith (Bid Security) for further instructions
- **B. CONTRACTOR'S CERTIFICATION OF PENDING ACTIONS**
- C. MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM
- D. DEBARMENT AND SUSPENSION CERTIFICATION FOR PRIME CONTRACTOR
- E. DEBARMENT AND SUSPENSION CERTIFICATION FOR SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS

BID BOND

See Instructions to Bidders, Bidder Guarantee of Good Faith (Bid Security)

KNOW ALL MEN BY THESE PRESENTS,	
That Pavement Coatings Co. and The Ohio Casualty Insurance Company and firmly bound unto The City of San Diego of 10% OF THE TOTAL BID AMOUNT for the payment bind ourselves, our heirs, executors, administrators, firmly by these presents.	hereinafter called "OWNER," in the sum nt of which sum, well and truly to be made, we
WHEREAS, said Principal has submitted a Bid to said the bidding schedule(s) of the OWNER's Contract Doc	
Slurry Seal Group 2422, Bid No. K-24-2233-DBB-3	<u> </u>
NOW THEREFORE, if said Principal is awarded a contract the manner required in the "Notice Inviting Bids" eragreement bound with said Contract Documents, furnishes the required Performance Bond and Paymovoid, otherwise it shall remain in full force and effect. said OWNER and OWNER prevails, said Surety shall paincluding a reasonable attorney's fee to be fixed by the SIGNED AND SEALED this.	nters into a written Agreement on the form of nishes the required certificates of insurance, and ent Bond, then this obligation shall be null and. In the event suit is brought upon this bond by ay all costs incurred by said OWNER in such suit, ne court.
SIGNED AND SEALED, this	day of, 20_23
PAVEMENT COATINGS CO. (SEAL) (Principal) By: (Signature) Vice President (SEAL AND NOTARIAL ACKNOWLEDGEMENT OF SURE	The Ohio Casualty Insurance Company (SEAL) (Surety) By: Signature) Brigid Lopez, Attorney-in-Fact TY)

CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

A notary public or other officer completing this certificat document to which this certificate is attached, and not the	e verifies only the identity of the individual who signed the etruthfulness, accuracy, or validity of that document.
State of California)	
County of Orange	
On October 11, 2023 before me, Evett	Lam, Notary Public
Date	Here Insert Name and Title of the Officer
personally appeared Brigid Lopez	
	Name(s) of Signer(s)
subscribed to the within instrument and acknowled	evidence to be the person(s) whose name(s) is/ame edged to me that ke/she/kbe/xexecuted the same in s/her/tk/e/Ksignature(s) on the instrument the person(s), ted, executed the instrument.
EVETT LAM Notary Public - California Orange County Commission # 2380930	certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct. WITNESS my hand and official seal.
My Comm. Expires Oct 31, 2025	Signature
	Signature of Notary Public
	TIONAL TIONAL Information can deter alteration of the document or
fraudulent reattachment of this	form to an unintended document.
Description of Attached Document	
Title or Type of Document: Signer(s) Other Than	Document Date:
Capacity(ies) Claimed by Signer(s)	
Signer's Name: Corporate Officer — Title(s):	Signer's Name: Corporate Officer — Title(s):
☐ Partner — ☐ Limited ☐ General	☐ Partner — ☐ Limited ☐ General
☐ Individual ☐ Attorney in Fact ☐ Trustee ☐ Guardian or Conservator	☐ Individual ☐ Attorney in Fact ☐ Guardian or Conservator
☐ Trustee ☐ Guardian or Conservator ☐ Other:	Other:
Signer Is Representing:	Signer Is Representing:
TO CHAIR STATE AND	
©2014 National Notary Association • www.NationalNotar	



LMS-12873 LMIC OCIC WAIC Multi Co 02/21

This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.

Liberty Mutual Insurance Company The Ohio Casualty Insurance Company West American Insurance Company

Certificate No: 8208193-971991

POWER OF ATTORNEY KNOWN ALL PERSONS BY THESE PRESENTS: That The Ohio Casualty Insurance Company is a corporation duly organized under the laws of the State of New Hampshire, that

under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized under the laws of the State of Massachusetts, and West American Insurance Company is a corporation duly organized under the laws of the State of Indiana (herein collectively called the "Companies"), pursuant to and by authority herein set forth, does hereby name, constitute and appoint, Brian A. McGoldrick, Brigid Lopez, Evett Lam, Marisella Rivera	
all of the city of Placentia state of CA each individually if there be more than one named, its true and lawful attorney-in-fact to make, execute, seal, acknowledge and deliver, for and on its behalf as surety and as its act and deed, any and all undertakings, bonds, recognizances and other surety obligations, in pursuance of these presents and shall be as binding upon the Companies as if they have been duly signed by the president and attested by the secretary of the Companies in their own proper persons.	
IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Companies and the corporate seals of the Companies have been affixed thereto this 21st day of June , 2022 .	
Liberty Mutual Insurance Company The Ohio Casualty Insurance Company West American Insurance Company West American Insurance Company	tual.com.
State of PENNSYLVANIA County of MONTGOMERY ss	tymu,
On this 21st day of June, 2022 before me personally appeared David M. Carey, who acknowledged himself to be the Assistant Secretary of Liberty Mutual Insurance Company, The Ohio Casualty Company, and West American Insurance Company, and that he, as such, being authorized so to do, execute the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.	R@liber
IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed my notarial seal at King of Prussia, Pennsylvania, on the day and year first above written.	SU
Commonwealth of Pennsylvania - Notary Seal Teresa Pastella, Notary Public Montgomery County My commission expires March 28, 2025 Commission number 1126044 Member, Pennsylvania Association of Notaries By: Teresa Pastella, Notary Public Teresa Pastella, Notary Public	10/or Fower of Attorney (FOA) Verification Inquiries, 610-832-8240 or email HOSUR@libertymutual.com.
This Power of Attorney is made and executed pursuant to and by authority of the following By-laws and Authorizations of The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company which resolutions are now in full force and effect reading as follows:	32-82
ARTICLE IV – OFFICERS: Section 12. Power of Attorney. Any officer or other official of the Corporation authorized for that purpose in writing by the Chairman or the President, and subject to such limitation as the Chairman or the President may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Corporation to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Corporation by their signature and execution of any such instruments and to attach thereto the seal of the Corporation. When so executed, such instruments shall be as binding as if signed by the President and attested to by the Secretary. Any power or authority granted to any representative or attorney-in-fact under the provisions of this article may be revoked at any time by the Board, the Chairman, the President or by the officer or officers granting such power or authority.	please call 610-8
ARTICLE XIII – Execution of Contracts: Section 5. Surety Bonds and Undertakings. Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if signed by the president and attested by the secretary.	
Certificate of Designation – The President of the Company, acting pursuant to the Bylaws of the Company, authorizes David M. Carey, Assistant Secretary to appoint such attorneys-infact as may be necessary to act on behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations.	
Authorization – By unanimous consent of the Company's Board of Directors, the Company consents that facsimile or mechanically reproduced signature of any assistant secretary of the Company, wherever appearing upon a certified copy of any power of attorney issued by the Company in connection with surety bonds, shall be valid and binding upon the Company with the same force and effect as though manually affixed.	
I, Renee C. Llewellyn, the undersigned, Assistant Secretary, The Ohio Casualty Insurance Company, Liberty Mutual Insurance Company, and West American Insurance Company do hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy of the Power of Attorney executed by said Companies, is in full force and effect and has not been revoked.	
IN TESTIMONY WHERECE, I have hereunto set my hand and affixed the seals of said Companies this 11 day of October , 2023 .	
1912 0 1919 0 By: Renee C, Llewellyn, Assistant Secretary	

A notary public or other officer completing this certificate document to which this certificate is attached, and not the	ate verifies only the identity of the individual who signed the ne truthfulness, accuracy, or validity of that document.
State of California)	
County of Riverside	
On October 19, 2023 before me,Melis	sea Ailshie Notary Public
Date	Here Insert Name and Title of the Officer
personally appeared	mes Wu
percentary appeared	Name(s) of Signer(s)
subscribed to the within instrument and acknow	evidence to be the person(s) whose name(s) is/dre ledged to me that he/she/th/ey executed the same in is/h/er/th/eir signature(s) on the instrument the person(s), cted, executed the instrument.
	I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.
	WITNESS my hand and official seal.
MELISSA AILSHIE Notary Public - California Riverside County Commission # 2400831 My Comm. Expires Apr 14, 2026	Signature of Notary Public
Place Notary Seal Above	
Though this section is optional, completing this	TIONAL information can deter alteration of the document or form to an unintended document.
Description of Attached Document Title or Type of Document: Bid Bond Number of Pages:1 Signer(s) Other Tha	Document Date: 10/11/2023
	ii Named Above.
Capacity(ies) Claimed by Signer(s) Signer's Name:	Signer's Name:
☐ Corporate Officer — Title(s):	☐ Corporate Officer — Title(s):
☐ Partner — ☐ Limited ☐ General	☐ Partner — ☐ Limited ☐ General
☐ Individual ☐ Attorney in Fact	☐ Individual ☐ Attorney in Fact
☐ Trustee ☐ Guardian or Conservator ☐ Other:	☐ Trustee ☐ Guardian or Conservator ☐ Other:
Signer Is Representing:	Signer Is Representing:
	The state of the s

CONTRACTOR'S CERTIFICATION OF PENDING ACTIONS

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a list of all instances within the past 10 years where a complaint was filed or pending against the Bidder in a legal or administrative proceeding alleging that Bidder discriminated against its employees, subcontractors, vendors or suppliers, and a description of the status or resolution of that complaint, including any remedial action taken.

\bowtie	The undersia	and cartifies that within the	nact 10 years	the Bidder	has NOT been the subject
A	a complaint	ned certifies that within the or pending action in a dagainst its employees, sub	legal administr	rative proce	eeding alleging that Bidd
	complaint o discriminated	gned certifies that within the repending action in a lead degainst its employees, sub olution of that complaint, i illows:	egal administra ocontractors, ve	ative proce endors or su	eding alleging that Bidd appliers. A description of t
DATE OF CLAIM	Location	DESCRIPTION OF CLAIM	LITIGATION (Y/N)	Status	RESOLUTION/REMEDIAL ACTION TAKEN
		ř.			~
ntractor Na	_{me:} Pavement	Coatings Co.			
rtified By	James ₩			Title Vice	President
		Name		Date	10/19/2023

Mandatory Disclosure of Business Interests Form

BIDDER/PROPOSER INFORMATION

Legal Name			DBA	
Pavement Coatings Co.		N/A		
Street Address	City	State	Zip	
10240 San Sevaine Way, Jurupa Valle	y	California	91752	
Contact Person, Title		Phone	Fax	
James Wu - Vice President		714-826-3011	714-826-3129	-

Provide the name, identity, and precise nature of the interest* of all persons who are directly or indirectly involved** in this proposed transaction (SDMC § 21.0103).

- * The precise nature of the interest includes:
- the percentage ownership interest in a party to the transaction,
- the percentage ownership interest in any firm, corporation, or partnership that will receive funds from the
- transaction, the value of any financial interest in the transaction.
- any contingent interest in the transaction and the value of such interest should the contingency be satisfied, and any
- philanthropic, scientific, artistic, or property interest in the transaction.
- ** Directly or indirectly involved means pursuing the transaction by:
- communicating or negotiating with City officers or employees,
- submitting or preparing applications, bids, proposals or other documents for purposes of contracting with the City,
- or directing or supervising the actions of persons engaged in the above activity.

Name	Title/Position
Doug Ford	President
City and State of Residence	Employer (if different than Bidder/Proposer)
Jurupa Valley, CA	Pavement Coatings Co.
Interest in the transaction	
General Contractors - 50% or Greate	PF

Name	Title/Position
James Wu	Vice President
City and State of Residence	Employer (if different than Bidder/Proposer)
Jurupa Valley, CA	Pavement Coatings Co.
Interest in the transaction	
General Contractors - 50% or Grea	ter

* Use Additional Pages if Necessary *

Under penalty of perjury under the laws of the State of California, I certify that I am responsible for the completeness and accuracy of the responses contained herein, and that all information provided is true, full and complete to the best of my knowledge and belief. I agree to provide written notice to the Mayor or Designee within five (5) business days if, at any time, I learn that any portion of this Mandatory Disclosure of Business Interests Form requires aroundated response. Failure to timely provide the Mayor or Designee with written notice is grounds for Contract termination.

James Wu - Vice President

Print Name, Title

Signature

Date

Failure to sign and submit this form with the bid/proposal shall make the bid/proposal non-responsive. In the case of an informal solicitation, the contract will not be awarded unless a signed and completed Mandatory Disclosure of Business Interests Form is submitted.

Shirry Seal Group 2422 K-24-2233-DRR-3 195 I Page

PRIME CONTRACTOR

FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE

EFFECT OF DEBARMENT OR SUSPENSION

To promote integrity in the City's contracting processes and to protect the public interest, the City shall only enter into contracts with responsible- bidders and contractors. In accordance with San Diego Municipal Code §22.0814 (a): *Bidders* and *contractors* who have been *debarred* or *suspended* are excluded from submitting bids, submitting responses to requests for proposal or qualifications, receiving *contract* awards, executing *contracts*, participating as a *subcontractor*, employee, agent or representative of another *person* contracting with the City.

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a list of Names of the Principal Individual owner(s).

The names of all persons interested in the foregoing proposal as Principals are as follows:

NAME	TITLE
Doug Ford	President
James Wu	Vice President
Tom Mucenski	Secretary
Nathan Beyler	Treasurer

IMPORTANT NOTICE: If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co-partnership, state true name of firm, also names of all individual co-partners composing firm; if Bidder or other interested person is an individual, state first and last names in full.

The Bidder, under penalty of perjury, certifies that, except as noted below, he/she or any person associated therewith in the capacity of owner, partner, director, officer, manager:

- Is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any Federal, State or local agency;
- has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal, State or local agency within the past 3 years;
- does not have a proposed debarment pending; and

N/A

 has not been indicted, convicted, or had a civil judgment rendered against it by a court of competent jurisdiction in any matter involving fraud or official misconduct within the past 3 years.

If there are any exceptions to this certification, insert the exceptions in the following space.

applies, initiating	g agency, and dates of actio	n.	exception noted above, indicate below to whom it
Contractor Nam	e: Pavement Coating	s Co.	
Certified By	James Wu		Title Vice President
/		Name Signature	Date 10/19/2023
NO	-115	1:	osecution or administrative sanctions.

SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS *TO BE COMPLETED BY BIDDER* FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE

Names of the Principal individual owner(s)

Please i	indicate if principal owner is serving i	n the capa	city of	subconti	ractor, supplier, and/o	r manufacturer:
×	SUBCONTRACTOR		SU	IPPLIER		MANUFACTURER
	NAME				TIT	LE
	Pavement Rehab Compa	any		F	Robert Steen - P	resident
×	SUBCONTRACTOR		SU	IPPLIER		MANUFACTURER
	NAME				TITI	LE
	Payco Specialties Inc.				Rebecca Llwe	ellyn - President
×	SUBCONTRACTOR		SU	IPPLIER		MANUFACTURER
	NAME				TIT	LE
	Tesoro Contractors Inc.				Luis Barajas	- CEO
×	SUBCONTRACTOR		SU	IPPLIER		MANUFACTURER
	NAME				TITI	
	RP General Construction	n, Inc			Ramiro Ponce	- CEO
Contrac	ctor Name: Pavement Coating	s Co.				
Certifie	James Wu				Title Vice	President
certifie		Tame	11.	/		19/2023
	*usi	Signatur E ADDITIO		ORMS AS	5 NECESSARY**	

SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS

TO BE COMPLETED BY BIDDER

FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE

Names of the Principal individual owner(s)

Please ii	ndicate if principal owner is serv	ing in the capacity	of subcont	ractor, supplier, and/o	r manufacturer:
×	SUBCONTRACTOR		SUPPLIER		MANUFACTURER
	NAME			TIT	LE
Qua	lity Construction & En	gineering Inc). N	Mohammad Qah	oush - President
			X.		
×	SUBCONTRACTOR		SUPPLIER		MANUFACTURER
				_	
	NAME			TIT	LE
X	SUBCONTRACTOR		SUPPLIER		MANUFACTURER
	NAME				
	INAIVIE			TIT	45
×	SUBCONTRACTOR		SUPPLIER		MANUFACTURER
	NAME			TIT	LE
					8
Contract	tor Name: Pavement Coat	tings Co.			
Certified	James Wu			Vice	President
		Name (M	Date /	0/19/2023
		Signature			-1
	1 3/1	*USE ADDITIONA	L FORMS AS	NECESSARV**	
	/ 5× S	232 ADDITIONA	L I ORIVIS AS	HECESSANI	
	(/==	₩(874,] [©] E			

SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS

TO BE COMPLETED BY BIDDER

FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE

Names of the Principal individual owner(s)

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a list of Names of the Principal Individual owner(s) for their subcontractor/supplier/manufacturers.

Please indicate if principal owner is serving in the capacity of **subcontractor**, **supplier**, and/or **manufacturer**: M SUBCONTRACTOR **SUPPLIER** MANUFACTURER NAME TITLE SUBCONTRACTOR **SUPPLIER MANUFACTURER** NAME TITLE **SUBCONTRACTOR** П **SUPPLIER MANUFACTURER** NAME TITLE SUBCONTRACTOR **SUPPLIER MANUFACTURER** NAME TITLE Contractor Name: Pavement Coatings Co. Title Vice President James Wu Certified By Date 10/19/2023 Signature ***USE ADDITIONAL FORMS AS NECESSARY****

SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS

TO BE COMPLETED BY BIDDER

FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE

Names of the Principal individual owner(s)

Please	indicate if principal owner is servir	ng in the capac	ity of	subcontra	actor, supplier, and/o	r manufacturer:
	SUBCONTRACTOR	×	SU	JPPLIER		MANUFACTURER
	NAME				TIT	LE
	Sustainable Emulsion	ns, LLC			Stephen Conca	nnon - President
					•	
	SUBCONTRACTOR	×	SL	JPPLIER		MANUFACTURER
	NAME				TIT	
	Chandler's Aggrega	ates			Eric Wener	- President
	SUBCONTRACTOR	×	SL	JPPLIER		MANUFACTURER
	NAME				TIT	
	CDG Materials				Dave Beck	- President
	SUBCONTRACTOR	×	SL	JPPLIER		MANUFACTURER
	NAME				TIT	
Su	perior Ready Mix Concr	ete, LP		Chris	s Brouwer - Vice	e President of Sales
Contrac	ctor Name: Pavement Coatin	ngs Co.				
Certifie	_{d By} James Wu				Vice	President
		Name	/		9,0000,000	
		Adelle	1		1/	Julanz
	19	year v	3-14-0-00		Date 10	0/19/2023
		Signature				
	1 /	USE ADDITION	IAL F	ORMS AS	NECESSARY**	
		T 374 0	ŝΞ			
	1480	S. W	111			
	3/1/2	The Chi				

SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS

TO BE COMPLETED BY BIDDER

FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE

Names of the Principal individual owner(s)

Please	indicate if principal owner is serving	ng in the capa	city of subcontract	or, supplier, and/or	manufacturer:
	SUBCONTRACTOR	×	SUPPLIER		MANUFACTURER
	NAME			TITL	B
	Western Emulsion,	Inc		Matt Blake -	CEO
	SUBCONTRACTOR		SUPPLIER		MANUFACTURER
	NAME			TITI	-
	INAIVIE			TITL	E
	SUBCONTRACTOR		SUPPLIER		MANUFACTURER
	NAME			TITL	E
	SUBCONTRACTOR		SUPPLIER		MANUFACTURER
	NAME			TITL	E
	4. 7 49, 11.				
	7.2	_			
Contra	ctor Name: Pavement Coatin	ngs Co.			
				\ <i>C</i>	Desident
Certifie	_{ed By} James Wu			Title VICE	President
		Name)	
		Name	1. //		
	1	100	11/1	Date 1	0/19/2023
		11	00.3	Date	11.10
		Signatur	6039.00°		
		TICE ADDITIO	MAL CODIAC-ACTIC	CECCA DV++	
		OSE ADDITIO	NAL FORMS AS NE	CESSARY**	
		100	71.67 _{4,3} 065		

SUBCONTRACTORS, SUPPLIERS AND MANUFACTURERS

TO BE COMPLETED BY BIDDER

FAILURE TO COMPLETE AND SUBMIT AT TIME OF BID SHALL RENDER BID NON-RESPONSIVE

Names of the Principal individual owner(s)

Please	indicate if principal owner is servin	g in the capac	ity of subcontract	or, supplier, and/or i	manufacturer:
	SUBCONTRACTOR	×	SUPPLIER		MANUFACTURER
	NAME			TITLE	
		_	7		
	SUBCONTRACTOR		SUPPLIER		MANUFACTURER
	NAME			TITLE	
	IVAIVIE			1116	
-					
-					
	SUBCONTRACTOR		SUPPLIER		MANUFACTURER
	NAME			TITLE	
	The second secon				
	r 1				
		_			
	SUBCONTRACTOR		SUPPLIER		MANUFACTURER
	NAME			TITLI	
Contra	actor Name: Pavement Coatin	ngs Co.			
	Iomaa Mu			\/ioo.I	Procident
Certific	ed By James vvu			Vice I	resident
		Name		7	
			.11/		1 1
		AMI	11	Date	19 2023
		//	19.07		1
		Signatur	e		
	*	USE ADDITIO	NAL FORMS AS NE	CESSARY**	
		1.0	0/4/2002		
		1. K/20 11	11:10 -		

City of San Diego

CITY CONTACT: Juan E. Espindola, Senior Contract Specialist, Email: JEEspindola@sandiego.gov
Phone No. (619) 533-4491

ADDENDUM A





Page 1 of 6

FOR

SLURRY SEAL GROUP 2422

BID NO.:	K-24-2233-DBB-3
SAP NO. (IO):	21005427
CLIENT DEPARTMENT:	2116
COUNCIL DISTRICT:	1, 2, 3, 7
PROJECT TYPE:	ID

BID DUE DATE:

2:00 PM OCTOBER 31, 2023

CITY OF SAN DIEGO'S ELECTRONIC BIDDING SITE, PLANETBIDS

http://www.sandiego.gov/cip/bidopps/index.shtml

ENGINEER OF WORK

The Engineering Specifications and Special Provisions contained herein have been prepared by or under the direction of the following Registered Engineer:

For City Engineer

/0/2/2023 Date

Seal



A. CHANGES TO CONTRACT DOCUMENTS

The following changes to the Contract Documents are hereby made effective as though originally issued with the bid package. Bidders are reminded that all previous requirements to this solicitation remain in full force and effect.

B. NOTICE INVITING BIDS

- 1. To Section **3. ESTIMATED CONSTRUCTION COST**, page 5, **DELETE** in its entirety and **SUBSTITUTE** with the following:
 - **3. ESTIMATED CONSTRUCTION COST**: The City's estimated construction cost for this project is **\$9,050,000**.

C. SUPPLEMENTARY SPECIAL PROVISIONS

- To Attachment E, Section 302 Roadway Resurfacing, Distribution and Spreading, Subsection 302-5.5, Distribution and Spreading, page 71, DELETE in its entirety.
- 2. To Attachment E, Section 404 Cold Milling, Subsection **404-1**, **GENERAL**, **ADD** the following:
 - 12. Areas where excess asphalt resulting from successive overlay and or surface treatment, should be milled 6 foot wide, tapering from the lower edge at the edge of gutter to existing pavement surface.
 - Where specified in the contract documents and as specified by the Engineer, edge grind shall be tapered, 6 feet wide, along the edge of the street and along raised medians with gutters.
 - The edge grind shall remove variable depth from 0" to 2" of asphalt concrete. Additional edge cold milling may be required at various locations as determined by the Engineer.
 - 13. Where edge milling and micro milling is specified for the same location, edge milling shall be performed in advance of micro milling and/or as directed by the Engineer. Edge milling shall mill the surface ½ inch above the lip of gutter. Micro milling shall be used to bring the milled surface flush with the lip of gutter in preparation for surface treatment.

- To Attachment E, Section 404 Cold Milling, ADD the following:
 404-11 Measurement. To the "WHITEBOOK", add the following:
 - 2. Measurement for edge grinding asphalt concrete prior to surface seals shall be of actual areas authorized by the Engineer based on your submitted itemized list and shall be in lineal feet based on a 1 foot by 6-foot (0.3 m by 1.8 m) drum width.
- 4. To Attachment E, Section 404 COLD MILLI**NG, Subsection 404-12**, Item **6**, page 81, **DELETE** in its entirety and **SUBSTITUTE** with the following:
 - 6. The payment for edge grinding asphalt concrete, including hauling and disposal of milled material, shall be included in the Contract Price for "Edge Grind AC Pavement" per LF.
- 5. To Attachment E, Appendices, **Appendix H List of Proposed Work**, pages 151 and 152, **DELETE** in their entirety and **SUBSTITUTE** with pages 5 and 6 of this Addendum.

D. ADDITIONAL CHANGES

1. The following are additional changes to the Line Items in the PlanetBids Tab:

For clarity where applicable, **ADDITIONS**, if any, have been **Underlined** and **DELETIONS**, if any, have been **Stricken out**.

Section	ltem Code	Description	UoM	Quantity	Payment Reference
Main Bid	237310	Edge Grind AC Pavement	S LF	64674	404-12

Rania Amen, Director Engineering & Capital Projects Department

Dated: *October 17, 2023*

San Diego, California

RA/AJ/yk

Work Segment ID Street Name	Cross Street 1	Cross Street 2	Council		Community Planning Area	Functional Classification	Current ADT	Survey Length	Survey Width	Area S	rack Micro-Mill	Scrub Seal (SF)	Type I	urry Seal Type II	(TONS)	Mill and Pave	6' Edge Hump Grind Removal	Inlet Marking (EA)	Inlet Protection (EA)	Adjust Survey Vonument	Reconstruct Ad Survey Wa Monument Va	ter Sewer	Traffic Loops (EA)	Traffic Loop Location	Treatment Type	Comments
S2422 SS-000027-PV1 01ST AV	ASH ST	BEECH ST	3		CENTRE CITY	Collector	17000	(FT) 354		(SF) (I	.BS) (SF) 17346			(SF)	61.5	TONS) 63.6	(LF) (LF)	1	1	(EA)	(EA) (E	A) (EA)			Scrub Seal	
\$2422 \$S-000028-PV1 01ST AV \$2422 \$S-000029-PV1 01ST AV	A ST W B ST	ASH ST A ST	3	Wednesday	CENTRE CITY CENTRE CITY	Collector Collector	14150 13550	358 353		17900 9884	17900 9884	9884	4		57.8 5.7	57.8 15.9		2	2	1		1	1		Scrub Seal Scrub Seal	
S2422 SS-000030-PV1 01ST AV S2422 SS-000054-PV1 02ND AV	C ST ELM ST	W B ST FIR ST	3	Wednesday	CENTRE CITY UPTOWN	Collector Collector	17000 2500	347 360		17350 18360	17350 18360				12.9	16.7 4.3		1	1						Scrub Seal Scrub Seal	
52422 SS-00063-PV1 02ND AV 52422 SS-000200-PV1 06TH AV	CEDAR ST BALBOA DR	ELM ST UPAS ST	3	Wednesday	UPTOWN UPTOWN	Collector Major	16000 17000	530 96		25440 6720	25440 6720				59.5	83.7		1	1			1			Scrub Seal Scrub Seal	CALTRANS ENCROACHMENT PERMIT REQUIRED
\$2422 \$S-000201-PV1 06TH AV \$2422 \$S-000202-PV1 06TH AV	THORN ST SPRUCE ST	BALBOA DR THORN ST		Wednesday Wednesday	UPTOWN	Major Collector	17000 17000	389 383		29175 21448	29175 21448				19.8	17.4 85.2						2	10	10 @ Balboa Dr	Scrub Seal Scrub Seal	
S2422 SS-000203-PV1 06TH AV S2422 SS-000204-PV1 06TH AV	REDWOOD ST QUINCE DR	SPRUCE ST REDWOOD ST	3	Wednesday	UPTOWN	Collector	17000 17000	382	54	20628 21448	20628	20628	8		2.5	36.4 72.1				1	1	1	4	4 @ Quince St	Scrub Seal Scrub Seal	
S2422 SS-000205-PV1 06TH AV	PALM ST	QUINCE DR	3		UPTOWN	Collector	15440 17000	383 383 383	58	22214	22214 22214 21831	22214	4		152.5 200.3	244.6				1	1	1	8	8 @ Quince St	Scrub Seal	
\$2422 \$S-000206-PV1 06TH AV \$2422 \$S-000207-PV1 06TH AV	OLIVE ST NUTMEG ST	PALM ST OLIVE ST	3	Wednesday	UPTOWN	Collector	17000	378	56	21168	21168	21168	8		37.0	217.1 83.5						3			Scrub Seal Scrub Seal	
\$2422 \$\$-000208-PV1 06TH AV \$2422 \$\$-000209-PV1 06TH AV	MAPLE ST EL PRADO	NUTMEG ST MAPLE ST	3	Wednesday Wednesday	UPTOWN	Collector Collector	17000 17000		57	22002 21660	22002 21660	21660	0		50.5	112.8 9.5		2	2		1	1	2 8	8 @ Laurel St	Scrub Seal Scrub Seal	
\$2422 \$S-000210-PV1 06TH AV \$2422 \$S-000211-PV1 06TH AV	JUNIPER RD	EL PRADO KALMIA ST		Wednesday Wednesday		Collector Major	17000 31530	386 184		22774 10672	22774 10672	10672	2		1.6	8.6 3.6						1	1 8	8 @ El Prado	Scrub Seal Scrub Seal	
\$2422 SS-000212-PV1 06TH AV \$2422 SS-000213-PV1 06TH AV	IVY ST HAWTHORN ST	JUNIPER RD IVY ST	3	Wednesday Wednesday	UPTOWN	Major Major	17000 17000	188 377		10716 21866	10716 21866					3.9 16.9						2			Scrub Seal Scrub Seal	
S2422 SS-000214-PV1 06TH AV S2422 SS-000215-PV1 06TH AV	GRAPE ST FIR ST	HAWTHORN ST GRAPE ST	3	Wednesday	UPTOWN	Major Major	9800 11130	382 383		22920 22980	22920 22980				3.8	23.0 9.4						1			Scrub Seal Scrub Seal	
\$2422 \$S-000216-PV1 06TH AV \$2422 \$S-000238-PV1 07TH AV	ELM ST ROBINSON AV	FIR ST UNIVERSITY AV	3	Wednesday Wednesday Wednesday		Major Residential	11700 2500	355 473			21300 18447	21300	0		1.7	4.3 34.1			1			2	6	6 @ Elm St 5 SB @ Robinson, 4 NB @ University	Scrub Seal Scrub Seal	CALTRANS ENCROACHMENT PERMIT REQUIRED Replace Parallel Parking
S2422 SS-000239-PV1 07TH AV	PENNSYLVANIA AV BEGIN	ROBINSON AV PENNSYLVANIA AV	3	Wednesday	UPTOWN	Residential Residential	2500	621	40	24840 18018	24840 18018	24840			7.8	39.6			1				1 5	5 NB @ Robinson	Scrub Seal Scrub Seal	Replace Parallel Parking
S2422 SS-000241-PV1 07TH AV	CEDAR ST BEECH ST	DATE ST CEDAR ST	3	Wednesday	UPTOWN CENTRE CITY	Residential	2500 2500	429 348		16704	16704 18000	16704	4		40.0	3.6 18.7		1	1						Scrub Seal	Replace diagonal striping
S2422 SS-000243-PV1 07TH AV	ASH ST	BEECH ST	3	Wednesday Wednesday	CENTRE CITY	Residential Collector	2500 2500	404	49	19796	19796	19796	6		18.0 19.0	39.4									Scrub Seal Scrub Seal	
\$2422 SS-000261-PV1 08TH AV \$2422 SS-000262-PV1 08TH AV	CEDAR ST BEECH ST	DATE ST CEDAR ST	3		CENTRE CITY	Residential Residential	2500 2500	340 340	45	16660 15300	16660 15300	15300	0			19.2 18.6									Scrub Seal Scrub Seal	Replace diagonal striping Replace diagonal striping
\$2422 SS-001818-PV1 ADOBE FALLS RD \$2422 SS-001843-PV1 AERO DR	WARING RD CORPORATE CT	ALVARADO CANYON RD RUFFIN RD	7		NAVAJO KEARNY MESA	Collector Major	2500 17000	760 621	43	32680 49680	32680 49680		-		3.2 52.9	6.0 74.4		1 2	2			2	8 9	8 @ Waring Rd 9 @ Ruffin Rd	Scrub Seal Scrub Seal	
S2422 SS-001844-PV1 AERO DR	AERO CT	AFTON RD	7		KEARNY MESA	Major	32150	1238	63	77994	77994	77994	4		224.4	272.4		2	2				22	11 @ Aero Ct & 11 @ Afton Rd	Scrub Seal	
S2422 SS-001845-PV1 AERO DR	KEARNY VILLA RD	AERO CT	7		KEARNY MESA	Major	17000	732	77	56364	56364	56364	4		7.1	13.5		3	3				26	15 @ Kearny Villa Rd & 11 @ Aero Ct	Scrub Seal	CALTRANS ENCROACHMENT PERMIT REQUIRED
S2422 SS-001851-PV1 AERO DR	JOHN J MONTGOMERY DI	R CORPORATE CT	7		KEARNY MESA	Major	22520	2567	73	187391	187391	187391	1		202.5	372.6		2	2			6	11	11 @ Sandrock Rd 11 @ Afton Rd, 13 @ Broadstone Drwy	Scrub Seal	
S2422 SS-001852-PV1 AERO DR	AFTON RD	JOHN J MONTGOMERY DR	7		KEARNY MESA	Major	26740	1332	71	94572	94572	94572	2		121.8	187.0						1	48	(EB), 11 @ Broadstone Drwy (WB), & 1 @ Sandrock Rd	Scrub Seal	
S2422 SS-001853-PV1 AERO DR S2422 SS-002715-PV1 ARIZONA ST	RUFFIN RD POLK AV	WEST CANYON AV HOWARD AV	7	Thursday	KEARNY MESA GREATER NORTH PAR	Major RK Collector	32430 2500	2398 570			163064 29640				418.8 101.5	422.8 106.5		9	11	1		5	1 26	15 @ Ruffin Rd & 11 @ W Canyon Av	Scrub Seal Scrub Seal	
S2422 SS-002716-PV1 ARIZONA ST S2422 SS-002717-PV1 ARIZONA ST	LINCOLN AV UNIVERSITY AV	POLK AV LINCOLN AV	3	Thursday	GREATER NORTH PAR GREATER NORTH PAR	RK Collector	2500 2500	655	50		32750 33099	32750	0		8.6	12.8		2	2			1			Scrub Seal Scrub Seal	
S2422 SS-002728-PV1 ARIZONA ST S2422 SS-002728-PV1 ARIZONA ST S2422 SS-003355-PV1 BADGER LAKE AV	HOWARD AV	EL CAJON BL	3 3 7	Thursday	GREATER NORTH PAR NAVAJO	RK Residential RK Residential Residential	2500 2500	649 296 1051		14208 34683	14208 34683	14208	8		22.0	10.7	2102		1						Scrub Seal Scrub Seal	
S2422 SS-003472-PV1 BANCROFT ST	LANDIS ST	NORTH PARK WY	3	Thursday	GREATER NORTH PAR	RK Residential	2500	651	44	28644	34683	2864	-		2.0	7.5	2102								Scrub Seal	
\$2422 \$S-003473-PV1 BANCROFT ST \$2422 \$S-003474-PV1 BANCROFT ST	DWIGHT ST MYRTLE AV	LANDIS ST DWIGHT ST		Thursday Thursday	GREATER NORTH PAR GREATER NORTH PAR	RK Residential	2500 2500	658 642		28952 28248	28952 28248				23.3 37.7	23.3 42.3		2	2						Scrub Seal Scrub Seal	
\$2422 \$S-003475-PV1 BANCROFT ST \$2422 \$S-003833-PV1 BEAVER LAKE CT	UPAS ST BEAVER LAKE DR	MYRTLE AV END	7	rriday	GREATER NORTH PAR NAVAJO	Residential	2500 2500	304 154	39	13376 6006	13376 6006	6006	6		31.8	31.8	354								Scrub Seal Scrub Seal	
\$2422 \$S-003836-PV1 BEAVER LAKE DR \$2422 \$S-003837-PV1 BEAVER LAKE DR	BOULDER LAKE AV BEAVER LAKE CT	BEAVER LAKE CT BISBY LAKE AV	7		NAVAJO NAVAJO	Residential Residential	2500 2500	710 254		23430 8382	23430 8382				11.7	25.4 7.5		2	2			1			Scrub Seal Scrub Seal	
S2422 SS-003838-PV1 BEAVER LAKE DR S2422 SS-004304-PV1 BISBY LAKE AV	BISBY LAKE AV BEAVER LAKE DR	LAKE MURRAY (NW FTG) BL SAN CARLOS DR	7		NAVAJO NAVAJO	Residential Residential	2500 2500	342	33	11286 15170	11286 15170	11286			46.1 13.4	46.3 13.4	684								Scrub Seal Scrub Seal	
\$2422 \$5-004991-PV1 BROOKES AV \$2422 \$5-004992-PV1 BROOKES AV	ALBERT ST BROOKES TR	HERBERT ST ALBERT ST	3	Thursday Thursday	UPTOWN	Residential Residential	2500	279		11160 14022	11160				1.3	4.6 37.1			1						Scrub Seal Scrub Seal	
S2422 SS-004996-PV1 BROOKES AV	HERBERT ST LAKE ANDRITA AV	PARK BL LAKE ADLON DR	3	Thursday	UPTOWN NAVAJO	Residential	2500	490	40	19600 35904	19600				3.5	31.6		2	2			1			Scrub Seal	
S2422 SS-006633-PV1 CASSANDRA LN	LOS ALTOS RD	ALTA VISTA WY	1	Monday	PACIFIC BEACH	Residential Residential	2500 2500	1088 710	35	24850	24850	24850	0				2176 1420		1						Scrub Seal Scrub Seal	
\$2422 \$S-006665-PV1 CASTLE HILLS DR \$2422 \$S-006746-PV1 CECELIA TR	WINDSOR DR MILTON ST	VICKIE DR ILLION ST	2		PACIFIC BEACH CLAIREMONT MESA		2500 2500	540 858	28	19440 24024	19440 24024	24024	4		100.2	104.7	1080 1716	2	2						Scrub Seal Scrub Seal	
\$2422 SS-006747-PV1 CECELIA TR \$2422 SS-007376-PV1 CLEVELAND AV	GARFIELD RD VAN BUREN AV	MILTON ST MEADE AV	3	Thursday	CLAIREMONT MESA UPTOWN	Residential Collector	2500 16000	963 640		32742 32000	32742 32000				83.2	84.9	1926								Scrub Seal Scrub Seal	
S2422 SS-007377-PV1 CLEVELAND AV S2422 SS-008015-PV1 CORONADO AV	TYLER AV GUIZOT ST	VAN BUREN AV FROUDE ST	3 2	Thursday Monday	UPTOWN PENINSULA	Collector Prime	16000 2500	665 650	50 41	33250 26650	33250 26650	33250	0		12.4	4.2 18.8		1	1			3			Scrub Seal Scrub Seal	
S2422 SS-008016-PV1 CORONADO AV S2422 SS-008017-PV1 CORONADO AV	SANTA BARBARA ST VENICE ST	GUIZOT ST SANTA BARBARA ST	2	Monday Monday	PENINSULA PENINSULA	Prime Residential	2500 2500	663 635		25857 24765	25857 24765				6.5	6.5 38.9									Scrub Seal Scrub Seal	
\$2422 \$\$-008019-PV1 CORONADO AV \$2422 \$\$-008020-PV1 CORONADO AV	CATALINA BL CHATSWORTH BL	VENICE ST CATALINA BL	2	Monday	PENINSULA PENINSULA	Residential Residential	2500 2500	596 1240	37	22052 52080	22052 52080	22052	2		73	5.0 16.0									Scrub Seal Scrub Seal	
\$2422 \$\$-008128-PV1 COWLES MTN BL \$2422 \$\$-008129-PV1 COWLES MTN BL	MORNING MIST CT SUNTREE PL	RAINSWEPT WY MORNING MIST CT	7	Friday	NAVAJO NAVAJO	Major Major	2500 2500	433	60	25980	25980 16020	25980	0		7.6	11.9 19.4		1	2						Scrub Seal Scrub Seal	
52422 SS-008130-PV1 COWLES MTN BL 52422 SS-008322-PV1 CRYSTAL LAKE AV	ACUFF DR BLUE LAKE DR	SUNTREE PL TOPAZ LAKE AV	7	Friday	NAVAJO NAVAJO	Major Residential	2500 2500	233	63		14679 20672	14679	9		7.1	20.5		3	3	1					Scrub Seal Scrub Seal	
S2422 SS-008325-PV1 CRYSTALAIRE DR	MADRA AV	RIDGEMOOR DR	7	Friday	NAVAJO	Residential	2500	268	33	8844	8844	8844	4	24500			1210								Scrub Seal	
\$2422 \$\$-008619-PV1 DALE \$T \$2422 \$\$-008631-PV1 DALE \$T	PALM ST SPRUCE ST	REDWOOD ST THORN ST		Thursday Thursday	GREATER NORTH PAR GREATER NORTH PAR GREATER NORTH PAR		2500 2500	615 285	40	24600 11400	221 24600 103 11400		24600 11400	24600 11400		4.0		3	3			2	3		Slurry Seal Type I/II Slurry Seal Type I/II	
\$2422 \$\$-008632-PV1 DALE ST \$2422 \$\$-008759-PV1 DATE ST	REDWOOD ST 07TH AV	SPRUCE ST 08TH AV	3	Wednesday	CENTRE CITY	Residential	2500 2500	324 207		7452	117 12960 7452	7452		12960		5.6							1		Slurry Seal Type I/II Scrub Seal	Replace diagonal striping
S2422 SS-009541-PV1 DUNHAVEN ST S2422 SS-010087-PV1 EL MAC PL	MILTON ST JOHN ST	NORTHAVEN AV END	2	Monday	CLAIREMONT MESA PENINSULA	Residential	2500 2500	720 207		23760 7245	23760 7245	724	5		25.4	27.3	1440 460	2	2						Scrub Seal Scrub Seal	
\$2422 \$S-010623-PV1 EVERGREEN ST \$2422 \$S-010624-PV1 EVERGREEN ST	MALAGA ST SEVILLE ST	MADRID ST MALAGA ST	2 2	Monday Monday	PENINSULA PENINSULA	Residential Residential	2500 2500	324 295	40	11800	13284 11800	11800	0		14.0 7.6	14.0 11.9	462						<u> </u>		Scrub Seal Scrub Seal	
\$2422 SS-010625-PV1 EVERGREEN ST \$2422 SS-010627-PV1 EVERGREEN ST	SHADOWLAWN ST LYTTON ST	SEVILLE ST SHADOWLAWN ST	2	Monday Monday	PENINSULA PENINSULA	Residential Residential	2500 2500	225 330		9000 14850	9000 14850	9000	0	-	24.7 39.8	24.7	335						_		Scrub Seal Scrub Seal	
S2422 SS-010772-PV1 FAIRFIELD ST S2422 SS-010813-PV1 FAIRMOUNT AV	MILTON ST SAN DIEGO MISSION RD	NORTHAVEN AV	7	Wednesday Friday	CLAIREMONT MESA	Residential Major	2500 2500	596	26	15496	15496 49500	15496	6		9.1 29.9	40.5 10.9 49.5		4	4			3	8	8 @ San Diego Mission Rd/Twain Ave	Scrub Seal	
S2422 SS-011296-PV1 FOOTHILL BL S2422 SS-011297-PV1 FOOTHILL BL	VICKIE DR TOURMALINE ST	CARDENO DR VICKIE DR	1		PACIFIC BEACH	Collector	15000 15000	657 284	44		28908 15052	28908	8			17.4			1				-	y	Scrub Seal Scrub Seal	
S2422 SS-011857-PV1 GARFIELD RD S2422 SS-011858-PV1 GARFIELD RD	MILTON ST CECELIA TR	KANE ST MILTON ST			CLAIREMONT MESA	Residential	2500 2500	862 1080	33	28446 35640	28446 35640	28446	6		9.1 69.9	51.3 69.9	1724 2160					2			Scrub Seal Scrub Seal	
\$2422 \$S-012059-PV1 GEORGIA ST \$2422 \$S-012060-PV1 GEORGIA ST	POLK AV LINCOLN AV	HOWARD AV POLK AV	3	Thursday	GREATER NORTH PAR	RK Residential	2500 2500	581 647	42	24402	220	3334	24402 28468	24402 28468	10.1	0.6		1	4						Slurry Seal Type I/II	
\$2422 \$\$-012060-PV1 GEORGIA \$1 \$2422 \$\$-012061-PV1 GEORGIA \$T \$2422 \$\$-012165-PV1 GLACIER AV	UNIVERSITY (N FTG) AV	LINCOLN AV	3	Thursday	GREATER NORTH PAR	RK Residential	2500 2500	544 517		23936	215		23936	28468	10.1	25.3		1	1						Slurry Seal Type I/II Slurry Seal Type I/II	
S2422 SS-012240-PV1 GLENLEA LN	RIVERDALE ST RIDGEMOOR DR	MISSION GORGE RD OVERLAKE AV	7	Friday Friday	NAVAJO NAVAJO	Residential	2500 2500	272	30	24816 8160	24816 8160	8160	0			3.8								0.04444	Scrub Seal Scrub Seal	
\$2422 \$S-012465-PV1 GRAMERCY DR \$2422 \$S-012467-PV1 GRAMERCY DR	MOBLEY ST PASTERNACK PL	PASTERNACK PL MISSION VILLAGE DR	7	Wednesday	NAVAJO NAVAJO SERRA MESA SERRA MESA PENINSULA	Major Major	17000 9670	236 1630		15812 109210	15812 109210	109210	0		77.9	21.5 293.6		2	3			6	1 9 1 10	9 @ Mobley St 10 @ Ruffin Rd/Mission Village Dr	Scrub Seal Scrub Seal	
\$2422 \$\$-013536-PV1 HILL \$T\$ \$2422 \$\$-013537-PV1 HILL \$T\$ \$2422 \$\$-013981-PV1 ILLINOIS \$T\$	BANGOR ST AKRON ST	CONCORD ST BANGOR ST	2	Monday	PENINSULA	Residential Residential	2500 2500	542 565	33	18645	18428 18645	18645	5												Scrub Seal Scrub Seal	
S2422 SS-013985-PV1 ILLINOIS ST	MEADE AV EL CAJON BL	BOUNDARY ST MEADE AV	3		GREATER NORTH PAR GREATER NORTH PAR	RK Residential	2500 2500	1005 639		50250 31950	50250 31950	31950	0		3.0	23.6 4.3		1	1				<u> </u>		Scrub Seal Scrub Seal	Replace diagonal striping Replace diagonal striping
\$2422 \$\$-013988-PV1 ILLION \$T \$2422 \$\$-013989-PV1 ILLION \$T	CECELIA TR LISTER ST	KANE ST CECELIA TR	2	Wednesday	CLAIREMONT MESA CLAIREMONT MESA	Residential	2500 2500	240 176	30	7200 5456	7200 5456	7200	0			0.5	480 352								Scrub Seal Scrub Seal	
\$2422 \$S-013990-PV1 ILLION ST \$2422 \$S-014656-PV1 JOHN ST	MILTON ST MOANA DR	LISTER ST EL MAC PL	2	Wednesday	CLAIREMONT MESA PENINSULA		2500 2500	414	33	13662 6468	13662	13662	2				828 350	1	1						Scrub Seal Scrub Seal	
S2422 SS-014657-PV1 JOHN ST S2422 SS-014658-PV1 JOHN ST	ORMA DR TARENTO DR	MOANA DR ORMA DR		Monday	PENINSULA	Residential Local	2500	338	33	11154 4620	11154 4620	11154	4		22.7	33.2									Scrub Seal Scrub Seal	
S2422 SS-014659-PV1 JOHN ST	TEMPLE ST	TARENTO DR	2	Monday	PENINSULA PENINSULA	Local	2500	140 307	36	11052	11052	11052	2		23.9	23.9		1	1						Scrub Seal	
S2422 SS-014661-PV1 JOHN ST S2422 SS-014744-PV1 JUMANO AV	EL MAC PL KAIBAB CT	HURON AV	2	Monday Wednesday		Residential Residential	2500 2500	189 571	33	6048 18843	6048 18843	1884	3		51.9	56.7	345								Scrub Seal Scrub Seal	
\$2422 \$S-014745-PV1 JUMANO AV \$2422 \$S-014746-PV1 JUMANO AV	HURON AV HURON AV	IROQUOIS AV KAIBAB CT	2	Wednesday	CLAIREMONT MESA CLAIREMONT MESA	Residential	2500 2500	583 386	32	19822 12352	19822 12352	12352	2		89.1 2.5	93.6 2.5									Scrub Seal Scrub Seal	
\$2422 \$\$-014751-PV1 JUNE LAKE DR \$2422 \$\$-015830-PV1 LAKE DECATUR AV	BOULDER LAKE AV LAKE ANDRITA AV	LAKE MURRAY (NW FTG) BL LAKE ADLON DR	7	Friday Friday	NAVAJO NAVAJO	Residential Residential	2500 2500	859 704	34	23936	28347 23936	23936	6		7.4	7.4	1408						<u> </u>		Scrub Seal Scrub Seal	
S2422 SS-015831-PV1 LAKE DORA AV S2422 SS-016286-PV1 LELAND ST	LAKE ANDRITA AV POINSETTIA DR	LAKE ADLON DR WORDEN ST	7 2		NAVAJO PENINSULA	Residential Prime	2500 16000	735 490		24255 18130	24255 18130	24255	-		94.2	96.5	1470 980								Scrub Seal Scrub Seal	
\$2422 \$\$-016473-PV1 LINDA LN \$2422 \$\$-016649-PV1 LOCUST \$T	MADRA AV SHADOWLAWN ST	DWANE AV RANLEIGH CT	7	Friday Monday	NAVAJO PENINSULA	Residential Residential	2500 2500	1120	28	31360	282 31360 4440		31360	31360		0.4 4.6		1	1						Slurry Seal Type I/II Scrub Seal	
S2422 SS-016650-PV1 LOCUST ST S2422 SS-016819-PV1 LONG BRANCH AV	LYTTON ST CABLE ST	SHADOWLAWN ST BACON ST		Monday Monday	PENINSULA OCEAN BEACH	Residential Residential	2500 2500				9576 18540	9576	6			4.6 5.7		1	1						Scrub Seal Scrub Seal	
33 STOUTS FYT LONG BIOMICH AV	CHOICE ST	ancon an		inoriuay	OCETIN SERCIT	incaracittat	2,500	U 010	1 30	20340	10340	10340	1			J./									Scroo Scal	1

\$2422																					
	CUNCET CHEEC DI	CABLE ST	- 1	Monday	OCEAN BEACH	Residential	2500	622	30 18660	18660	18550			14.8						Scrub Seal	
	FRERS ST	SUNSET CLIFFS BL	2	Monday	OCEAN BEACH	Residential			30 18690	18690	18690			2.2						Scrub Seal	
S2422 SS-016822-PV1 LONG BRANCH AV	FROUDE ST	FRERS ST	2	Monday	OCEAN BEACH	Residential		622	30 18660		18690		20.7	28.7						Scrub Seal	
S2422 SS-016823-PV1 LONG BRANCH AV	GUIZOT ST	FROUDE ST	2	Monday	PENINSULA	Residential			30 18570	18660 18570	18570		20.7	20.7						Scrub Seal	
S2422 SS-017140-PV1 MADISON AV	GEORGIA ST	FLORIDA ST		Thursday	GREATER NORTH PARK			381	51 19431 175	10370	18370	19431 194	21 21 2	34.5						Slurry Seal Type I/II	
S2422 SS-017180-PV1 MADRA AV	ELMHURST DR	NORMAN LN	3	Friday	NAVAJO	Drime			37 47619 429	47619		47619 476		81.1		2				Slurry Seal Type I/II	
S2422 SS-017181-PV1 MADRA AV	LINDA LN	DWANE AV	7	Friday	NAVAIO	Prime	16000	370	37 13690 123	13690		13690 136		117.1		2 2				Slurry Seal Type I/II	
	NORMAN LN	LINDA LN	7	Friday	NAVAJO	Prime	5740	715	37 26455 238	26455		26455 264		30.2		2				Slurry Seal Type I/II	
	EVERGREEN ST	MEADOW GROVE DR	2	Monday	PENINSULA	Residential	2500	713	31 16337	16337	16337	20433 204	6.8	6.8	1150	2 2				Scrub Seal	
	ROSECRANS ST	EVERGREEN ST	2		PENINSULA	Residential		-	31 20243	20243	20243		0.0	0.0	1310	1 2				Scrub Seal	
S2422 SS-017267-PV1 MALAGA ST	ROSECRANS ST	EVERGREEN ST	2	Monday	PENINSULA	Residential		667	31 20677	20243	20243		0.0	8.9		2				Scrub Seal	
	MICHAELMAS TR	MADRID ST		Monday	PENINSULA	Residential			30 25950	25950	25950		41.7	42.5	1660	2 2				Scrub Seal	
	RITIE LAKE DR	TOPAZ LAKE AV	2	Friday	NAVAIO	Residential			34 17408	17408	17408		91	30.4	1024					Scrub Seal	
	MEADOW GROVE DR	FND FND			PENINSULA	Residential			28 3556	3556	3556		9.1	30.4	212					Scrub Seal	
S2422 SS-018227-PV1 MICHAELMAS TR S2422 SS-018228-PV1 MICHAELMAS TR	NORTH EVERGREEN ST	MEADOW GROVE DR		Monday	PENINSULA	Residential	2500	234	33 7722	7722	3330		31.1	21.1	480					Scrub Seal	
S2422 SS-018220-PV1 MILTON CT	MILTON ST	END.	2	Wednesday	CLAIREMONT MESA	Residential	2500	246	34 8364	8364	8364		31.1	31.1	480 E40					Scrub Seal	
	CARMELINA DR	LOMITAS DR	3	Thursday	UPTOWN	Residential	2500	622	35 21770 196	8304	8304	21770	4.3	4.3	540	1 1				Slurry Seal Type I	
	MADISON AV	ADAMS AV		Thursday	GREATER NORTH PARK				51 32130 289	32130		32130 321	20		42	1 1				Slurry Seal Type I/II	
	MISSION AV	MADISON AV	3	Thursday	GREATER NORTH PARK			275	50 13750 289	13750		13750 137		21.8	42					Slurry Seal Type I/II	
	MONROE AV	MISSION AV	3		GREATER NORTH PARK		2500	311	50 13/50 124	15861				129.9						Slurry Seal Type I/II	
	MEADE AV	MONROE AV	3	Thursday	GREATER NORTH PARK		2500	630	51 15861 143	12001		15861 158 31500 315		129.9			1			Slurry Seal Type I/II	
S2422 SS-018651-PV1 MISSISSIPPLST S2422 SS-018675-PV1 MOANA DR	ORMA DR	HILL ST	2	Monday	PENINSULA	Residential		256	5U 315UU 284 37 9472		9477	31300 315		0.4						Scrub Seal Type I/II	
S2422 SS-018675-PV1 MOANA DR S2422 SS-018676-PV1 MOANA DR	IOHN ST	ORMA DR			PENINSULA PENINSULA	Residential Local			37 9472 38 24586	24586	9472 24586		- 0.3	0.4	1294					Scrub Seal Scrub Seal	
S2422 SS-01984-PV1 MORNING MIST CT	BEGIN ST	COWLES MTN BL	2	Monday	NAVAJO	Residential	2500	707	38 24586 27 19089	19089			0.2	8.2 34.1	1234	1	+ + + - +			Scrub Seal	
	REDONDO ST	COWLES MIN BL CATALINA BL	1	Friday Monday	PENINSULA	Prime	16000	305	27 19089 31 9455 85	19089 9455	19089	9455 94	55 13.8	34.1 22.F		1 1			4 4 @ Catalina BI	Slurry Seal Type I/II	
	NARRAGANSETT CT	REDONDO ST	2	Monday	PENINSULA PENINSULA	Prime Prime			31 9455 85 30 4440 40	9455		9455 94	20.0	25.5					4 4 G. Carquiga RI	Slurry Seal Type I/II Slurry Seal Type I/II	
	I A CRESTA DR	NARRAGANSETT CT	2	Monday	PENINSULA PENINSULA	Prime			44 35640 321			35640 356		33.8						Slurry Seal Type I/II	
	CHATSWORTH BL	LA CRESTA DR	2	Monday	PENINSULA PENINSULA	Prime Prime			44 35640 321 60 40140 361			35640 356 40140 401		33.8 18.4					6 6 @ Chatsworth BI	Slurry Seal Type I/II Slurry Seal Type I/II	
	MICHAELMAS TR	EVERGREEN ST			PENINSULA	Residential	2500		42 29568	20550	20560	40140 401	40 4.8	133.2			+ + '		o o @ ClidtSWOLULDI	Scrub Seal Type I/II	
	ROSECRANS ST	MICHAELMAS TR	2	Monday	PENINSULA PENINSULA	Residential Residential	2500	214	42 29568 42 8988	29568 8988	29568		131.5 27.4	133.2 28.1	1280 470	1 1			5 S @ Rosecrans St	Scrub Seal Scrub Seal	
	DUNHAVEN ST	TOKALON ST	2	Monday Wednesday	CLAIREMONT MESA	Residential	2500		42 8988 34 11730	11730	11730		21.4	1.1		4 4	+ + '		3 D @ NOSECIAIS ST	Scrub Seal	
	TOKALON ST	FAIRFIELD ST			CLAIREMONT MESA	Residential							25.2								
S2422 SS-020132-PV1 NORTHAVEN AV	FAIRFIELD ST	AUGUST ST	2	Wednesday			2500	518 685	33 17094 33 22605	17094 22605	17094 22605		25.3	25.3	1036			1		Scrub Seal	
S2422 SS-020133-PV1 NORTHAVEN AV			2	Wednesday	CLAIREMONT MESA	Residential	2500						3.2	3.2	1370					Scrub Seal	
S2422 SS-020644-PV1 ORCHARD AV S2422 SS-020645-PV1 ORCHARD AV	CABLE ST	END CABLE ST	2	Monday	OCEAN BEACH	Local			40 5480 41 6232	5480 6232	5480 6232			1.0						Scrub Seal Scrub Seal	
	SUNSET CLIFFS BL	CABLE ST	2	Monday	OCEAN BEACH	Local Prime		131	41 6232 39 18525	18525	18575			6.2						Scrub Seal	
	EBERS ST	SUNSET CLIFFS BL	2	Monday	OCEAN BEACH			659	39 18525	25701	25701			28.1						Scrub Seal	
S2422 SS-020706-PV1 ORMA DR	JOHN ST	MOANA DR	2	Monday	PENINSULA	Prime Residential	2500	759	33 25047 225	25/01	25/01	25047 250	10.3	28.1						Slurry Seal Type I/II	
	FROUDE ST	DEVONSHIRE DR	2		PENINSULA	Local	2500		36 13788	13788	13788	23047 230	47	34.3						Scrub Seal	
S2422 SS-020737-PV1 OSPREY ST	GUIZOT ST	FROUDE ST		Monday	PENINSULA	Local			36 23760	23760	23760			34.3						Scrub Seal	
S2422 SS-020739-PV1 OSPREY ST	NOVARA ST	GUIZOT ST	2	Monday	PENINSULA	Local		838	36 30168	30168	30168			3.1			1			Scrub Seal	
S2422 SS-020804-PV1 OVERLAKE AV	RIDGEMOOR DR	GLENLEA LN	7	Friday	NAVAJO	Residential		262	32 40384	40384	40384		4.5	4.5						Scrub Seal	
S2422 SS-021620-PV1 PENROSE ST	DUNHAVEN ST	FND	2	Wednesday	CLAIREMONT MESA	Residential	2500	168	42 7056	7056	7056		4.3	4.3	396					Scrub Seal	
	RAINSWEPT WY	END	7	Friday	NAVAIO	Residential	2500	404	21 8484	8484	8484		17.6	19.3	330	1 1				Scrub Seal	
	BEGIN	RAINSWEPT WY	7	Friday	NAVAIO	Residential			26 24960	24960	24960		81.1	81.1	1920	2 2				Scrub Seal	
\$2422 \$\$-022646-PV1 RAINSWEPT WY	COWLES MTN BI	RAINSWEPT I N	7	Friday	NAVAIO	Residential	2500	173	38 6574	6574	6574		9.1	9.1		1 1				Scrub Seal	
S2422 SS-022714-PV1 RANCHO MISSION RD	SAN DIEGO MISSION RD																		8 @ San Diego Mission Rd &		
		FRIARS RD	7		MISSION VALLEY	Collector	11440 1	980	62 122760	122760	122760		93.0	222.6		4 4	11	5	8 @ San Diego Mission Rd & 15 @ Friars Rd	Scrub Seal	
S2422 SS-022715-PV1 RANCHO MISSION RD	WARD RD	FRIARS RD SAN DIEGO MISSION RD	7		MISSION VALLEY MISSION VALLEY		11440				122760 69052		93.0			4 4	11	5	15 @ Friars Rd	Scrub Seal	
\$2422	WARD RD CRYSTALAIRE DR			Friday		Collector Collector Residential	11440		62 122760	122760 69052 3136				222.6 282.0 1.5		4 4 3 3	11	5	15 @ Friars Rd		
	WALLE IND			Friday Friday	MISSION VALLEY	Collector	10510 1 2500	132 98	62 122760 61 69052	69052	69052		93.0			4 4 3	11	5	15 @ Friars Rd	Scrub Seal	
S2422 SS-023172-PV1 RIDGEMOOR DR	CRYSTALAIRE DR	SAN DIEGO MISSION RD END	7 7 7 7		MISSION VALLEY NAVAJO	Collector Residential	10510 1 2500 2500	98 671	62 122760 61 69052 32 3136	69052 3136 22143 42210	69052 3136		93.0 236.9	282.0 1.5		4 4 3 3	2 2	5	15 @ Friars Rd	Scrub Seal Scrub Seal	
\$2422 \$\$-023172-PV1 RIDGEMOOR DR \$2422 \$\$-023173-PV1 RIDGEMOOR DR \$2422 \$\$-023174-PV1 RIDGEMOOR DR \$2422 \$\$-023174-PV1 SEAMAN ST	CRYSTALAIRE DR GLENLEA LN OVERLAKE AV DELBARTON ST	SAN DIEGO MISSION RD END CRYSTALAIRE DR	7		MISSION VALLEY NAVAJO NAVAJO	Collector Residential Residential	10510 1 2500 2500	98 671 206	62 122760 61 69052 32 3136 33 22143	69052 3136 22143	69052 3136 22143		93.0 236.9	282.0 1.5 120.9		4 4 3 3	2 2 2	5	15 @ Friars Rd	Scrub Seal Scrub Seal Scrub Seal	
\$2422 \$5-023172-PV1 RIDGEMOOR DR \$2422 \$5-023173-PV1 RIDGEMOOR DR \$2422 \$5-023174-PV1 RIDGEMOOR DR \$2422 \$5-024677-PV1 SEAMAN ST	CRYSTALAIRE DR GLENLEA LN OVERLAKE AV	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN	7 7 7 7	Friday Friday	MISSION VALLEY NAVAJO NAVAJO NAVAJO	Collector Residential Residential Residential	10510 1 2500 2500 2500 2500 1 2500 1	98 671 206 697	62 122760 61 69052 32 3136 33 22143 35 42210	69052 3136 22143 42210	69052 3136 22143 42210		93.0 236.9	282.0 1.5 120.9 32.2		4 4 3 3 3	2 2	5	15 @ Friars Rd	Scrub Seal Scrub Seal Scrub Seal Scrub Seal	
\$2422 \$\$-023172-PV1 RIDGEMOOR DR \$2422 \$\$-023173-PV1 RIDGEMOOR DR \$2422 \$\$-023174-PV1 RIDGEMOOR DR \$2422 \$\$-02467-PV1 \$EAMAN ST \$2422 \$\$-024677-PV1 \$EAMAN ST \$2422 \$\$-024800-PV1 \$EVILLE ST	CRYSTALAIRE DR GLENLEA LN OVERLAKE AV DELBARTON ST	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN ORCUTT AV	7 7 7 7	Friday Friday Friday Monday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO	Collector Residential Residential Residential Residential	10510 1 2500 2500 2500 2500 1 2500 2	98 671 206 697 493	62 122760 61 69052 32 3136 33 22143 35 42210 34 23698	69052 3136 22143 42210 23698	69052 3136 22143 42210 23698		93.0 236.9	282.0 1.5 120.9 32.2 15.2	990	1 1	2 2	5	15 @ Friars Rd	Scrub Seal Scrub Seal Scrub Seal Scrub Seal Scrub Seal	
\$2422 \$5-023172-PV1 RIDGEMOOR DR \$2422 \$5-023173-PV1 RIDGEMOOR DR \$2422 \$5-023174-PV1 RIDGEMOOR DR \$2422 \$5-023174-PV1 RIDGEMOOR DR \$2422 \$5-024877-PV1 \$5-4444 ST \$2422 \$5-024800-PV1 \$5-4445 ST \$2422 \$5-024800-PV1 \$5-4445 ST	CRYSTALAIRE DR GLENLEA LN OVERLAKE AV DELBARTON ST LOCUST ST	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN ORCUTT AV EVERGREEN ST	7 7 7 7 7 7	Friday Friday Friday Monday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA	Collector Residential Residential Residential Residential Residential	10510 1 2500 2500 2500 1 2500 1 2500 2500 2500	98 671 206 697 493 204	62 122760 61 69052 32 3136 33 22143 35 42210 34 23698 41 20213	69052 3136 22143 42210 23698 20213	69052 3136 22143 42210 23698 20213		93.0 236.9	282.0 1.5 120.9 32.2 15.2 2.2	990 408	4 4 3 3 3 3	2 2 2	5	15 @ Friars Rd	Scrub Seal Scrub Seal Scrub Seal Scrub Seal Scrub Seal Scrub Seal	
\$2422 \$5-023172-PV1 RIDGEMOOR DR \$2422 \$5-023173-PV1 RIDGEMOOR DR \$2422 \$5-023174-PV1 RIDGEMOOR DR \$2422 \$5-023174-PV1 RIDGEMOOR DR \$2422 \$5-024877-PV1 \$5-440AN ST \$2422 \$5-024800-PV1 \$5-4V1LE ST \$2422 \$5-024800-PV1 \$5-4V1LE ST	CRYSTALAIRE DR GLENLEA LN OVERLAKE AV DELBARTON ST LOCUST ST ROSECRANS PL	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN ORCUTT AV EVERGREEN ST LOCUST ST	7 7 7 7 7 7 2	Friday Friday Friday Monday Monday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA PENINSULA	Collector Residential Residential Residential Residential Residential Residential Residential Residential	10510 1 2500 2500 2500 2500 2500 2500 2500 2500	132 98 671 206 697 493 204 366	62 122760 61 69052 32 3136 33 22143 35 42210 34 23698 41 20213 42 8558	69052 3136 22143 42210 23698 20213 8568	69052 3136 22143 42210 23698 20213 8568		93.0 236.9	282.0 1.5 120.9 32.2 15.2 2.2	990 408 732	4 4 3 3 3 3 1 1 1 1 1 1 1 1 1 1 1 1 1 1	2 2	5	15 @ Friars Rd	Scrub Seal	
\$2422 \$5-023172-PV1 RIDGEMOOR DR \$2422 \$5-023172-PV1 RIDGEMOOR DR \$2422 \$5-023172-PV1 RIDGEMOOR DR \$2422 \$5-023174-PV1 RIDGEMOOR DR \$2422 \$5-024807-PV1 \$5-MILE \$T \$2422 \$5-024800-PV1 \$5-WILE \$T \$4-025-024800-PV1 \$5-025-025-025-025-025-025-025-025-025-02	CRYSTALAIRE DR GLENLEA LN OVERLAKE AV DELBARTON ST LOCUST ST ROSECRANS PL LOCUST ST	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN ORCUTT AV EVERGREEN ST LOCUST ST EVERGREEN ST	7 7 7 7 7 2 2 2	Friday Friday Friday Monday Monday Monday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA PENINSULA PENINSULA	Collector Residential Residential Residential Residential Residential Residential Residential Residential	10510 1 2500 2500 2500 2500 2500 1 2500 2500 2500 2500 2500	132 98 671 206 697 493 204 366 616	62 122760 61 69052 32 3136 33 222143 35 42210 34 23698 41 20213 42 8568 35 12810	69052 3136 22143 42210 23698 20213 8568 12810	69052 3136 22143 42210 23698 20213 8568 12810		93.0 236.9	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0	990 408 732	1 1	2 2	5	15 @ Friars Rd	Scrub Seal	
\$2422 \$\$-023172-PV1 RIDGEMOOR DR \$2422 \$\$-023172-PV1 RIDGEMOOR DR \$2422 \$\$-023172-PV1 RIDGEMOOR DR \$2422 \$\$-023172-PV1 RIDGEMOOR DR \$2422 \$\$-023172-PV1 SEAMAN ST \$2422 \$\$-02400-PV1 SEVILLE ST \$2422 \$\$-024800-PV1 SEVILLE ST \$2422 \$\$-024800-PV1 SEVILLE ST \$2422 \$\$-024800-PV1 SPAUCE ST \$2422 \$\$-024800-PV1 SPAUCE ST \$2422 \$\$-02500-PV1 SPAUCE ST \$2422 \$\$-02500-PV1 TALBOT ST \$2422 \$\$-02500-PV1 TALBOT ST	CRYSTALAIRE DR GLENLEA LIN OVERLAKE AV DELBARTON ST LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN ORCUTT AV EVERGREEN ST LOCUST ST DALE ST DALE ST TARENTO DR	7 7 7 7 7 7 2 2 2 2	Friday Friday Friday Monday Monday Monday Thursday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA PENINSULA GREATER NORTH PARK	Collector Residential Residential Residential Residential Residential Residential Residential Residential Residential	10510 1 2500 2500 2500 2500 2500 2500 2500 2500	98 671 206 697 493 204 366 616 307	62 122760 61 69052 32 3136 33 22243 35 42210 34 23698 44 20213 42 8568 35 12810 30 12840	69052 3136 22143 42210 23698 20213 8568 12810 18480	69052 3136 22143 42210 23698 20213 8568 12810 18480		93.0 236.9	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0	990 408 732	1 1	2 2	5	15 @ Friars Rd	Scrub Seal	
\$2422 \$5.02317.8PV1 BIDGEMOOR DR \$25422 \$5.02317.8PV1 BIDGEMOOR DR \$2422 \$5.02317.8PV1 BIDGEMOOR DR \$25422 \$5.02317.8PV1 SEAMAN ST \$25422 \$5.02807.8PV1 \$5.00807.8V1 \$5.00807.	CRYSTALAIRE DR GLENLEA LN OVERLAKE AV DELBARTON ST LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA IN ORCUTT AV EVERGREEN ST LOCUST ST EVERGREEN ST DALE ST COWLES MTN BL	7 7 7 7 7 7 2 2 2 2 3	Friday Friday Friday Monday Monday Monday Thursday Friday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA PENINSULA PENINSULA GREATER NORTH PARK NAVAJO	Collector Residential	2500 2500 2500 2500 2500 2500 2500 2500	98 671 206 697 493 204 366 616 307	62 122760 61 69052 32 3136 33 22143 35 42210 41 20213 41 20213 41 20213 41 20213 42 5568 41 20213 42 5568 42 568 43 647	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447		93.0 236.9	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 2.6	990 408 732	4 4 4 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	2 2	5 1	15 @ Friars Rd	Scrub Seal	
\$2422 \$\$-023173-PV1 BIDGEMOOR DR \$2422 \$\$-023173-PV1 RIDGEMOOR DR \$2422 \$\$-023173-PV1 RIDGEMOOR DR \$2422 \$\$-023173-PV1 RIDGEMOOR DR \$2422 \$\$-023174-PV1 RIDGEMOOR DR \$2422 \$\$-024800-PV1 \$EAMAN ST \$2422 \$\$-024800-PV1 \$EVILE ST \$2422 \$\$-024800-PV1 SEVILE ST \$2422 \$\$-024800-PV1 SEVILE ST \$2422 \$\$-024800-PV1 SEVILE ST \$2422 \$\$-02563-PV1 SPRICE ST \$2422 \$\$-02563-PV1 SUNTREE PL \$2422 \$\$-025610-PV1 TALBOT'ST \$2422 \$\$-02610-PV1 TALBOT'ST \$2422 \$\$-02610-PV1 TALBOT'ST \$2422 \$\$-02610-PV1 TALBOT'ST	CRYSTALARE DR GLENLEA LN OVERLAKE AV DELBARTON ST LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN ORCUTT AV EVERGREEN ST LOCUST ST DALE ST DALE ST TARENTO DR	7 7 7 7 7 7 2 2 2 2 3	Friday Friday Friday Monday Monday Monday Monday Friday Monday Monday Friday Monday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA PENINSULA PENINSULA GREATER NORTH PARK NAVAJO PENINSULA	Collector Residential	2500 2500 2500 2500 2500 2500 2500 2500	132 98 671 206 697 493 204 366 616 307 318 322 611	62 122760 61 69052 32 3136 33 22248 35 42210 43 423088 41 20213 42 8568 55 12810 00 18480 21 6447 43 10812 40 12880 44 20774	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812		93.0 236.9 120.5 32.2 8.8	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 2.6 75.5	990 408 732	1 1	2 2	5 1 1	23 15 @ Friars Rd 11 11 @ San Diego Mission Rd	Scrub Seal	
\$2422 \$5.02317.8PV1 BIDGEMORD RD R \$2422 \$5.024677.PV1 SEAMAN ST \$2422 \$5.028607.PV1 SEVILE ST \$2422 \$5.028607.PV1 SEVILE ST \$2422 \$5.028607.PV1 SEVILE ST \$2422 \$5.02563.8PV1 SPRICE ST \$2422 \$5.02560.8PV1 TALBOT ST \$2422 \$5.02610.PV1 TALBOT ST \$2422 \$5.02610.PV1 TALBOT ST \$2422 \$5.02625.PV1 TEMPLE ST \$2422 \$5.02625.PV1 TEMPLE ST \$2422 \$5.02625.PV1 TEMPLE ST	CRYSTALAIRE DR GLENLEA LN OVERLAKE AV DELBARTON ST LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST CATALINA RD	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA UN ORCLUT AV EVERGREEN ST LOVERSTET EVERGREEN ST LOUGHES MTN BL TARRINTO DR TEMPLE ST	7 7 7 7 7 7 2 2 2 2 3	Friday Friday Friday Monday Monday Monday Monday Thursday Friday Monday Monday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA PENINSULA PENINSULA PENINSULA REATER NORTH PARK NAVAJO PENINSULA	Collector Residential	2500 2500 2500 2500 2500 2500 2500 2500	132 98 671 206 697 493 204 366 616 307 318 322 611	62 122760 61 69052 52 3136 53 22143 55 42210 54 42210 54 22688 41 20213 42 8558 55 12810 50 18480 50 18480 51 10812 6447 54 10812 6447 54 20774 54 20774 54 20774 54 22882 56 206	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812 12880	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812	22882 22882	93.0 236.9 120.5 32.2 8.8 75.5 68.5 5.8	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 2.6 75.5 68.5	990 408 732	1 1 1	2 2 2	5 1 1	23 15 @ Friars Rd 11 11 @ San Diego Mission Rd	Scrub Seal	
\$2422 \$5.023173-PV1 RIDGEMOORD RD \$2422 \$5.023173-PV1 RIDGEMOORD RD \$2422 \$5.023173-PV1 RIDGEMOORD RD \$2422 \$5.023173-PV1 RIDGEMOORD RD \$2422 \$5.023673-PV1 RIDGEMOORD RD \$2422 \$5.024807-PV1 \$EAMAN \$T\$ \$2422 \$5.024807-PV1 \$EVILE\$ \$T\$ \$2422 \$5.024807-PV1 \$EVILE\$ \$T\$ \$2422 \$5.024807-PV1 \$EVILE\$ \$T\$ \$2422 \$5.024807-PV1 \$EVILE\$ \$T\$ \$2422 \$5.02563-PV1 \$PRICE\$ \$T\$ \$2422 \$5.02563-PV1 \$TALBOT \$T\$ \$2422 \$5.026100-PV1 TALBOT \$T\$ \$2422 \$5.02635-PV1 TEMPLE\$ \$T\$	CRYSTALAIRE DR GLENLEA LN OVERLAKE AV DELBARTON ST DELBARTON ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST CATALINAR D JOHN ST CATALINAR D JOHN ST	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN ORCUTT AV EVERGREEN ST LOCUST ST EVERGREEN ST DALE ST COWLES MTN BL TARENTO DR TEMPLE ST TABOT ST TABOT ST LOMALAND DR DEVONSHIRE DR	7 7 7 7 7 7 2 2 2 2 3 3 7 2 2 2 2 2 2 2	Friday Friday Friday Monday Monday Monday Thursday Friday Monday Monday Monday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA PENINSULA PENINSULA GREATER NORTH PARK NAVAJO PENINSULA PENINSULA PENINSULA PENINSULA PENINSULA	Collector Residential	2500 2500 2500 2500 2500 2500 2500 2500	132 98 671 206 697 493 204 366 616 307 318 322 611 673	62 122760 61 69052 32 3316 63 22143 335 63 22243 335 63 22243 335 64 22100 34 64 22008 41 20213 42 65 8568 55 12810 30 118480 21 6447 44 10812 40 12880 34 20774 34 22882 206 65 67 27396	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812 12880 20774	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812 12880 20774	22882 22882	93.0 236.9 120.5 32.2 8.8 75.5 68.5 5.8	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 2.6 75.5 68.5 5.8 29.1 15.5	990 408 732 590 560 1330	1 1 1	2 2	5 1 1 1 1 1	23 15 @ Friars Rd 11 11 @ San Diego Mission Rd	Scrub Seal	
\$2422 \$5.02317.8PV1 BIDGEMORD R R \$2422 \$5.02317.8PV1 BIDGEMORD R R \$2422 \$5.02317.8PV1 BIDGEMORD R R \$2422 \$5.02467.8PV1 BIDGEMORD R R \$2422 \$5.02467.8PV1 SEMMEN ST \$2422 \$5.024680.8PV1 SEVILLE ST \$2422 \$5.02480.8PV1 SEVILLE ST \$2422 \$5.02480.8PV1 SEVILLE ST \$2422 \$5.02568.8PV1 SEVILLE ST \$2422 \$5.02568.8PV1 SEVILLE ST \$2422 \$5.02568.8PV1 SEVILLE ST \$2422 \$5.02569.8PV1 TALBOT ST \$2422 \$5.02650.8PV1 TEMPLE ST \$2422 \$5.02659.8PV1 TEMPLE ST \$2422 \$5.02659.8PV1 TWOLIST \$2422 \$5.02659.8PV1 TWOLIST \$2422 \$5.02659.8PV1 TWOLIST	CRYSTALARE OR GENERAL IN OVERLAKE AV DELBARTON ST LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST CATALINA RD JOHN ST CATALINA RD FROUDE ST GOUZOT ST	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA IN ORCUTT AV EVERGREEN ST LOCUST ST EVERGREEN ST DALE ST COMES MTN BL TARRITO DR TEMPLE ST TALLOM	7 7 7 7 7 7 2 2 2 2 3 3 7 7 2 2 2 2 2 2	Friday Friday Friday Monday Monday Monday Monday Friday Monday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA	Collector Residential Local Residential	10510 1 2500 2500 2500 2500 2500 2500 25	132 98 671 206 697 493 204 366 616 307 318 322 611 673 761 657	62 122760 61 69052 52 3136 53 22143 55 42210 54 22508 41 20213 42 28568 55 12810 50 18800 71 6447 72 72 6447 72 72 72 72 72 72 72 72 72 72 72 72 72 7	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812 12880 20774 27396	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812 12880 20774 27396 22995	22882 228	93.0 236.9 120.5 32.2 8.8 75.5 68.5 5.8	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 2.6 75.5 68.5 5.8 29.1	990 408 732 590 560 1330	1 1 1	2 2	5 1 1 1 1 1	23 15 @ Friars Rd 11 11 @ San Diego Mission Rd	Scrub Seal	
\$2422 \$5.023173-PV1 RIDGEMOOR DR \$2422 \$5.023173-PV1 RIDGEMOOR DR \$2422 \$5.023173-PV1 RIDGEMOOR DR \$2422 \$5.023173-PV1 RIDGEMOOR DR \$2422 \$5.023673-PV1 \$10054000 RD R \$2422 \$5.024607-PV1 \$24404 ST \$2422 \$5.024607-PV1 \$24004 ST \$2422 \$5.024607-PV1 \$24004 ST \$2422 \$5.02563-PV1 \$98005 ST \$2422 \$5.02563-PV1 \$98005 ST \$2422 \$5.02563-PV1 \$10055 ST \$10	CRYSTALAIRE DR GLENLEA LN OVERLAKE AV DELBARTON ST DELBARTON ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST CATALINAR D JOHN ST CATALINAR D JOHN ST	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN ORCUTT AV EVERGREEN ST LOCUST ST EVERGREEN ST DALE ST COWLES MTN BL TARENTO DR TEMPLE ST TABOT ST TABOT ST LOMALAND DR DEVONSHIRE DR	7 7 7 7 7 7 2 2 2 2 3 3 7 7 2 2 2 2 2 2	Friday Friday Friday Monday Monday Monday Monday Monday Thursday Friday Monday Monday Monday Monday Monday Monday Monday Monday Monday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA	Collector Residential Local	10510 1 2500 2500 2500 2500 2500 2500 25	132 98 671 206 697 493 204 366 616 307 318 322 611 673 761	62 122760 61 69052 32 3316 63 22143 335 63 22243 335 63 22243 335 64 22100 34 64 22008 41 20213 42 65 8568 55 12810 30 118480 21 6447 44 10812 40 12880 34 20774 34 22882 206 65 67 27396	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812 12880 20774	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812 12880 20774	22882 228	8.8 75.5 6.8 8.8 75.5 6.8 8.8	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 2.6 75.5 68.5 5.8 29.1 15.5	990 408 732 590 560 1330	1 1 1	2 2 2	5	23 15 @ Friars Rd 11 11 @ San Diego Mission Rd	Scrub Seal	
\$2422 \$5.02317.8PV1 BIDGEMORD R R \$2422 \$5.02317.8PV1 BIDGEMORD R R \$2422 \$5.02317.8PV1 BIDGEMORD R R \$2422 \$5.02467.7PV1 BIDGEMORD R R \$2422 \$5.02467.7PV1 SEAMAN ST \$2422 \$5.02460.7PV1 SEVILLE ST \$2422 \$5.02460.7PV1 SEVILLE ST \$2422 \$5.02460.7PV1 SHADOWLAWN ST \$2422 \$5.0256.8PV1 SHADOWLAWN ST \$2422 \$5.0256.8PV1 TABBOT ST \$2422 \$5.02650.7PV1 TABBOT ST \$2422 \$5.02650.7PV1 TEMPLE ST \$2422 \$5.02650.7PV1 TEMPLE ST \$2422 \$5.02655.7PV1 TWOULST	CRYSTALARE OR GENERAL IN OVERLAKE AV DELBARTON ST LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST CATALINA RD JOHN ST CATALINA RD FROUDE ST GOUZOT ST	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA IN ORCUTT AV EVERGREEN ST LOCUST ST EVERGREEN ST COWLES MTN BL TAMENTO DR TEMPLE ST TAMENTO DR TEMPLE ST TAMENTO DR TEMPLE ST TAMENTO DR TEMPLE ST TAMENTO BR TEMPLE ST GUIZOT ST GUIZOT ST	7 7 7 7 7 7 7 2 2 2 2 2 2 2 2 2 2 2 2 2	Friday Friday Friday Monday Monday Monday Monday Friday Monday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA CLAUREMONT MESA	Collector Residential Local	10510 1 1 2500 1 2500 1 2500 1 2500 2500	132 98 671 206 697 493 204 366 616 307 318 322 611 673 761 657 828	62 122760 61 69052 52 3136 53 22143 55 42210 54 22508 41 20213 42 28568 55 12810 50 18800 71 6447 72 72 6447 72 72 72 72 72 72 72 72 72 72 72 72 72 7	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812 12880 20774 27396	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812 12880 20774 27396 22995	22882 228	8.8 75.5 6.8 8.8 75.5 6.8 8.8	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 2.6 75.5 68.5 5.8 29.1 15.5	990 408 732 590 590 1320 1350	1 1 1	2 2 2	5	23 15 @ Friars Rd 11 11 @ San Diego Mission Rd	Scrub Seal	
\$2422 \$5.023173-PV1 BIDGEMOOR DR \$23422 \$5.023173-PV1 RIDGEMOOR DR \$2422 \$5.023173-PV1 RIDGEMOOR DR \$2422 \$5.023173-PV1 RIDGEMOOR DR \$25422 \$5.02867-PV1 \$254400 ST \$2422 \$5.02869-PV1 \$254400 ST \$2422 \$5.02869-PV1 \$25400 ST \$2422 \$5.02869-PV1 \$25400 ST \$2422 \$5.02563-PV1 \$25400 ST \$2422 \$5.02563-PV1 \$25400 ST \$2422 \$5.02563-PV1 \$25400 ST \$25400	CRYSTALAIRE DR GLENLEA LN OVERLAKE AV DELBARTON ST LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST CATALINA RD JOHN ST CATALINA RD JOHN ST GUIZOT ST GUIZOT ST GUIZOT ST MILTON ST CASS ST	SAN DIEGO MISSION RD END CRYSTALAIRE DR GERHEA LN ORCUTT AV EVERGREEN ST LIOCUST ST EVERGREEN ST DAILE ST COWLES MTN BL TARENTO DR TEMPLE ST TALAIDT ST LOMALAND DR DEVONSHIRE DR FROUDE ST OUZET ST NORTHAVEN AV DAWES ST	7 7 7 7 7 7 7 7 7 7 7 2 2 2 2 2 2 2 2 2	Friday Friday Friday Monday Monday Monday Thursday Friday Monday Wednesday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA CLAIREMONT MESA PACIFIC BEACH	Collector Residential Local Local Local Local Local Residential	2500 2500 2500 2500 2500 2500 2500 2500	132 98 671 206 697 493 204 493 366 616 307 318 322 611 673 761 657 828 837 503	62 122760 61 69052 32 63 33 22143 35 63 42210 94 23698 41 12 02013 42 28 568 55 12 12810 90 12 840 91 12 12 840 91 12 12 840 91 12 6447 91 14 12 1280 91 14 10812 91 16 12 12 880 91 16 12 12 880 91 16 16 17 18 18 18 18 18 18 18 18 18 18 18 18 18	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812 12880 20774 27396 22995 30636 22876 19617	69052 3136 22143 42210 23698 20213 8568 12810 6447 10812 12880 20774 27396 22395 30636 22876 19617	22882 228	8.8 7.5 8.8 7.5 8.8 7.5 8.8 7.5 8.8 7.5 8.8	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 2.6 75.5 68.5 5.8 29.1 15.5 27.3	990 408 732 590 590 1320 1350	1 1 1 1 1 2 2 2	2 2 2	5	23 15 @ Friars Rd 11 11 @ San Diego Mission Rd	Scrub Seal	
\$2422 \$\$-023173-PV1 RIDGEMOOR DR \$2422 \$\$-023173-PV1 RIDGEMOOR DR \$2422 \$\$-023173-PV1 RIDGEMOOR DR \$2422 \$\$-023173-PV1 RIDGEMOOR DR \$2422 \$\$-023174-PV1 RIDGEMOOR DR \$2422 \$\$-02400-PV1 SEMILE ST \$2422 \$\$-02500-PV1 TALBOT ST \$2422 \$\$-02500-PV1 TALBOT ST \$2422 \$\$-02500-PV1 TALBOT ST \$2422 \$\$-02500-PV1 TEMPLE ST \$2422 \$\$-02600-PV1 TIVOLIST	CRYSTALAIRE DR GLENLEA LI OVERLAKE AV DELBARTON ST LOCUST ST ROSECRAMS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST LOCATALINA RD JOHN ST CATALINA RD FROUDE ST GOUZOT ST SANTA BARBARA ST MILTON ST MILTON ST	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA IN ORCUTT AV EVERGREEN ST LOCUST ST EVERGREEN ST COWLES MTN BL TAMENTO DR TEMPLE ST TAMENTO DR TEMPLE ST TAMENTO DR TEMPLE ST TAMENTO DR TEMPLE ST TAMENTO BR TEMPLE ST GUIZOT ST GUIZOT ST	7 7 7 7 7 7 7 7 7 2 2 2 2 2 2 2 2 2 2 2	Friday Friday Friday Monday Monday Monday Thursday Friday Monday Wednesday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA PENINS	Collector Residential Local Local Local Residential	2500 2500 2500 2500 2500 2500 2500 2500	132 98 671 206 697 493 204 493 204 366 616 616 637 761 657 828 837 503	62 122760 61 69052 2 3136 52 23 3136 53 22143 55 42210 44 23668 41 20213 42 8568 55 12810 50 18480 21 6447 40 12880 40 11880 40 11880 41 22882 60 62774 64 22882 65 22996 65 22996 65 22996 65 22996 67 30636	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812 12880 20774 27396 22995 30636 22876	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812 12880 20774 27736 22995 30636 22876	22882 228	8.8 7.5 8.8 7.5 8.8 7.5 8.8 7.5 8.8 7.5 8.8	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 2.6 5.8 29.1 15.5 27.3	990 408 732 590 590 1320 1350	1 1 1	2 2 2	5 5 1 1	23 15 @ Friars Rd 11 11 @ San Diego Mission Rd	Scrub Seal	
\$2422 \$\$-023173-PV1 RIDGEMOOR OR R \$2422 \$\$-023173-PV1 RIDGEMOOR OR R \$2422 \$\$-023173-PV1 RIDGEMOOR OR R \$2422 \$\$-023173-PV1 RIDGEMOOR OR \$2422 \$\$-023174-PV1 RIDGEMOOR OR \$2422 \$\$-02425 \$\$-0245 \$\$-02	CRYSTALAIRE OR GLENLEA IN OVERLAKE AV DELBARTON ST DELBARTON ST ROSECRANS PL LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST CATALINA RD JOHN ST CATALINA RD JOHN ST CATALINA RD FROUDE ST GUIZOT ST SANITA BARBARA ST MILTON ST CASS ST BAYARD ST LANGAGE BAYARD ST LANGAGE LANGAGE BAYARD ST LANGAGE LANGAGE BAYARD ST LANGAGE LANGAGE LANGAGE BAYARD ST LANGAGE LANGAGE LANGAGE BAYARD ST LANGAGE LANGA	SAN DIEGO MISSION RD END CRYSTALAIRE DR GENERA UN ORCUTT AV EVERGREEN ST LIOCUST ST EVERGREEN ST DALE ST COWLES MIN BL TARENTO DR TEMPLE ST TALBOT ST LOMALAND DR DEVONSHIRE DR FROUDE ST GUIZOT ST GUIZOT ST GUIZOT ST CASS ST BAYARD ST	7 7 7 7 7 7 7 7 2 2 2 2 2 2 2 2 2 2 2 2	Friday Friday Friday Friday Monday Monday Monday Monday Thursday Friday Monday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA	Collector Residential Local Residential Local Residential	2500 2500 2500 2500 2500 2500 2500 2500	132 98 671 200 671 200 671 200 671 200 677 200	62 122760 61 69052 2 32 3136 33 22143 3 55 422210 34 225698 4 42 225698 4 42 225698 4 42 225698 4 42 225698 4 42 225698 4 42 22569 4 42 22569 4 42 22569 4 44 22569 4 44 10812 4 40 12880 4 41 10812 4 40 12880 4 41 10812 4 40 12880 4 45 10812 4 46 22882 6 47 37 36 6 47 37 36 6 47 37 36 6 48 22896 6 48 22896 6 49 39 30 36 6 49 39 30 36 6 40 37 30 36 6 40 37 30 36 6 40 37 37 36 6 40 37 36 6 40 37 37 36 6 40 37 36 6 40 37 37 36 6 40 37 36 6	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812 12880 20774 27736 22995 30636 22876 19617 18135 27760	69052 3136 22143 42210 23698 20213 8568 12810 16487 10812 12880 20774 27396 27396 22876 19617 18135 27760	22882 228	8.8 8.8 75.5 68.5 5.8 82 15.5	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 2.6 75.5 68.5 5.8 29.1 15.5 27.3 27.6 48.7	990 408 732 590 590 1330 1350	1 1 1 1 1 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	2 2 2	5 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	15 @ Frians Rd 11	Scrub Seal	
\$2422 \$5.02313-PV1 RIDGEMOOR OR S \$2422 \$5.02313-PV1 RIDGEMOOR OR B \$2422 \$5.02313-PV1 RIDGEMOOR OR B \$2422 \$5.02313-PV1 RIDGEMOOR OR B \$2422 \$5.02457-PV1 RIDGEMOOR OR B \$2422 \$5.02457-PV1 \$FAMAN ST \$2422 \$5.02460-PV1 \$5.0446. ST \$2422 \$5.02460-PV1 \$5.0446. ST \$2422 \$5.02460-PV1 \$5.0446. ST \$2422 \$5.02460-PV1 \$5.0446. ST \$2422 \$5.02560-PV1 \$1.0446. ST \$2422 \$5.02560-PV1 \$1.0446. ST \$2422 \$5.02560-PV1 \$1.0446. ST \$2422 \$5.02550-PV1 \$1.0446. ST \$2423 \$5.02550-PV1 \$1.0446. ST \$2424 \$5.02560-PV1	CRYSTALAIRE DR GLENLEA LN OVERLAKE AV DELBARTON ST DELBARTON ST ROSECRANS PL LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST CATALINAR RD JOHN ST CATALINAR RD SONT ST GUIZOT ST SANTA BARBARA ST MILTON ST LOSS ST AMILTON ST LOSS ST LA JOLLA MESA DR DAWES ST LA JOLLA MESA DR DAWES ST	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN ORCUTT AV EVERGREEN ST LOCUSTS ST EVERGREEN ST COWLES MITN BL TARENTO DR TEMPLE ST TALBOT ST LOMALAND DR DEVONSHINE DR FROUDE ST GUIZDT ST GUIZDT ST GUIZDT ST GUIZDT ST GUIZDT ST GUIZDT ST LOWALAND DR DEVONSHINE DR FROUDE ST GUIZDT ST LOZARD DR LOZARD ST LOZARD ST LOZARD ST LOZARD DR LOZARD ST LOZARD ST LOZARD ST LOZARD ST LOZARD DR LOZARD ST LOZARD ST LOZARD ST LOZARD ST LOZARD DR LOZARD ST LOZARD DR LOZARD ST LOZARD ST LOZARD DR LOZARD ST LOZARD DR LOZARD DR LOZARD ST LOZARD DR LOZARD DR LOZARD DR LOZARD DR LOZARD DR LOZARD DR LOZARD ST LOZARD DR	7 7 7 7 7 7 7 7 2 2 2 2 2 2 2 2 2 2 2 2	Friday Friday Friday Friday Monday Monday Monday Thursday Friday Monday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA PENINS	Collector Residential Local Local Local Residential	2500 2500 2500 2500 2500 2500 2500 2500	132 98 671 206 672 206 673 206 673 206 697 206 697 206 616 616 616 616 673 307 332 206 617 673 322 611 673 675 61 657 626 656 656 656 656 656 656 656 656 656	62 122760 61 69052 3 63 3136 83 22143 85 42210 84 22698 41 20213 42 28568 41 20213 42 8568 83 12810 80 18480 21 6447 84 10882 80 11880 81 10882 80 12880 81 22882 206 85 22395 85 22396 85 22396 85 22396 85 22396 85 22386	69052 3136 22143 42210 23698 20213 8568 12810 18480 6447 10812 12880 20774 27396 22995 30636 22876 19617 18135	69052 3136 221143 42210 23698 20213 8568 12810 18480 6447 10812 12880 20774 27396 22995 30636 22876 18135	22882 228	8.8 8.8 75.5 68.5 5.8 82 15.5	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 2.6 75.5 5.8 29.1 15.5 27.3	990 408 732 590 590 1330 1350	1 1 1 1 1 2 2	2 2 2	5	15 @ Friars Rd 11	Scrub Seal	
\$2422 \$5.02317.PVI RIDGEMOOR OR \$2422 \$5.02317.PVI SEMILE ST \$2422 \$5.02480.PVI SEMILE ST \$2422 \$5.02595.PVI SUNTREE PL \$2422 \$5.02595.PVI TABOOT ST \$2422 \$5.02595.PVI TABOOT ST \$2422 \$5.026595.PVI TEMPLE ST \$2422 \$5.026595.PVI TEMPLE ST \$2422 \$5.026595.PVI TIVOU ST \$2422 \$5.026959.PVI TIVO	CRYSTALAIRE OR GLENLEA IN OVERLAKE AV DELBARTON ST DELBARTON ST ROSECRANS PL LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST CATALINA RD JOHN ST CATALINA RD JOHN ST CATALINA RD FROUDE ST GUIZOT ST SANITA BARBARA ST MILTON ST CASS ST BAYARD ST LANGAGE BAYARD ST LANGAGE LANGAGE BAYARD ST LANGAGE LANGAGE BAYARD ST LANGAGE LANGAGE LANGAGE BAYARD ST LANGAGE LANGAGE LANGAGE BAYARD ST LANGAGE LANGA	SAN DIEGO MISSION RD END CRYSTALAIRE DR GENERA UN ORCUTT AV EVERGREEN ST LIOCUST ST EVERGREEN ST DALE ST COWLES MIN BL TARENTO DR TEMPLE ST TALBOT ST LOMALAND DR DEVONSHIRE DR FROUDE ST GUIZOT ST GUIZOT ST GUIZOT ST CASS ST BAYARD ST	7 7 7 7 7 7 7 7 7 2 2 2 2 2 2 2 2 2 2 1 1 1 1	Friday Friday Friday Friday Monday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA	Collector Residential Local Residential Local Residential	2500 2500 2500 2500 2500 2500 2500 2500	132 98 671 206 672 206 673 206 674 207 206 697 206 697 206 616 616 616 616 617 207 207 207 207 207 207 207 207 207 20	62 122760 61 69052 2 32 3136 33 22143 35 422210 34 225698 44 225698 45 225698 46 225698 47 22698 48 22698 49 22698 40 22	69052 3136 22143 42210 23214 42210 23214 20213 8558 12810 6447 10812 12880 20774 12880 20774 12880 20774 12880 20774 12880 20774 12880 20774 12880 20774 12880 20774 12880 20774 12880 20774 12796 22796 22796 44560 44560 44560	69052 3136 22143 42210 23698 20213 8568 12810 16487 10812 12880 20774 27396 27396 22876 19617 18135 27760	22882 228	8.8 8.8 75.5 68.5 5.8 82 15.5	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 2.6 75.5 68.5 5.8 29.1 15.5 27.3 27.6 48.7 1.4	990 408 732 590 590 1330 1350	4 4 4 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	1	15 @ Frians Rd 11	Scrub Seal	Near medical center
\$2422 \$5.023173-PV1 RIDGEMOOR OR D \$2422 \$5.023173-PV1 RIDGEMOOR OR D \$2422 \$5.023173-PV1 RIDGEMOOR OR D \$2422 \$5.024573-PV1 RIDGEMOOR OR D \$2422 \$5.024677-PV1 RIDGEMOOR OR \$2422 \$5.024677-PV1 \$540448 \$T\$ \$2422 \$5.024607-PV1 \$540408 \$T\$ \$2422 \$5.024607-PV1 \$540408 \$T\$ \$2422 \$5.024607-PV1 \$540408 \$T\$ \$2422 \$5.02563-PV1 \$540408 \$T\$ \$2422 \$5.02563-PV1 \$10408 \$T\$ \$2422 \$5.02563-PV1 \$10408 \$T\$ \$2422 \$5.025657-PV1 \$10408 \$T\$ \$2422 \$5.025698-PV1 \$10408 \$T\$ \$2423 \$5.025698-PV1 \$10408 \$T\$ \$2424 \$5.025698-PV1 \$10408 \$T\$ \$2424 \$5.025698-PV1 \$10408 \$T\$ \$2424 \$5.025698-PV1 \$10408 \$T\$ \$2424 \$5.025698-PV1 \$10408 \$T\$ \$2425 \$5.025698-PV1 \$10408 \$T\$ \$2426 \$5.02	CRYSTALAIRE DR GLENLEA LN OVERLAKE AV DELBARTON ST LOCUST ST ROSECRANS PL LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV PEGIN TEMPLE ST CATALINA RD JOHN ST CATALINA RD GUILLAN EN GUILLAN EN GUILLAN EN GUILLAN EN GUILLAN EN FROUDE ST GUILLAN ESA DAWES ST FAIRMOUNT AV MISSION GORGE BD	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN ORCUTT AV EVERGREEN ST LOCUSTS ST EVERGREEN ST COWLES MITN BL TARENTO DR TEMPLE ST TABENTO DR TEMPLE ST TABENTO DR TEMPLE ST GOUGHANDE ST GOUGHAND TS GOUGHAND GOUGHAND TS GOUGHAND TS GOUGHAND TS GOUGHAND TS GOUGHAND TS GOUGHAND TS GOUGHAND GOUGHA	7 7 7 7 7 7 7 7 7 2 2 2 2 3 7 7 2 2 2 2	Friday Friday Friday Friday Friday Monday Friday Friday Friday Friday Friday Friday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA PACIFIC BEACH PACIFIC BEACH PACIFIC BEACH NAVAJO NAVAJO NAVAJO	Collector Residential	2500 2500 2500 2500 2500 2500 2500 2500	132 98 671 206 672 673 206 675 207 207 207 207 207 207 207 207 207 207	62 122760 61 69052 3 63 3136 83 22143 85 42210 84 22698 41 22013 42 28568 41 20213 42 8568 83 12810 80 18480 21 6447 84 10882 80 11880 81 10882 80 11880 81 20074 84 20074 84 20074 85 22882 86 22386 87 206 87 206 87 2076 88 22887 89 15617 89 15617 89 15617 99 15617 99 15617 99 15617 99 15617 99 15617 99 15617 99 15617	69052 3136 22143 42210 22343 42210 2350 20713 8568 12810 18890 20711 112890 2077 10812 12890 2077 1980 27396 27396 4450 19817	69052 3136 22143 42210 23698 20213 35568 12810 12820 12820 20774 27366 22995 30636 22760 22776 18135 277760 44560 25427 9432	22882 228	93.0 236.9 120.5 32.2 8.8 8.8 75.5 68.5 5.8 82 15.5 14.9	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 2.6 75.5 68.5 5.8 29.1 15.5 27.3 27.6 48.7 1.4 32.0 78.1	990 408 732 590 590 1330 1350	1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	2 2 2	1	15 @ Frians Rd 11	Scrub Seal	Near medical center
\$2422 \$5.02317.PVI RIDGEMOOR OR R \$2422 \$5.02317.PVI RIDGEMOOR OR R \$2422 \$5.02317.PVI RIDGEMOOR OR R \$2422 \$5.02317.PVI RIDGEMOOR OR \$2422 \$5.02317.PVI RIDGEMOOR OR \$2422 \$5.02467.PVI SEVILLE ST \$2422 \$5.02469.PVI SHADOWLAWN ST \$2422 \$5.02469.PVI SHADOWLAWN ST \$2422 \$5.02569.PVI SUNTREE PL \$2422 \$5.02569.PVI TALBOT ST \$2422 \$5.02569.PVI TALBOT ST \$2422 \$5.02569.PVI TIVOU ST \$7.0456.PVI TIV	CRYSTALAIRE OR GLENLEA LN OVERLAKE AV DELBARTON ST DELBARTON ST LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST CATALINA RD JOHN ST CATALINA RD JOHN ST CATALINA RD GUIZOT ST SANTA BARBARA ST MILTON ST LOCATOR	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN ORCLUTS AV EVERGREEN ST LOCUST ST EVERGREEN ST DALE ST COWLES SIT B TARRITO DR TEMPLE ST TALBOT ST LOMALAND DR DEVONSHIRE DR FROUDE ST GUIZOT ST NORTHANCEN AV DAWES ST CARSEN ST BAYARD ST CARSEN DR RIVERDALE ST BAYARD ST CARSEN DR RIVERDALE ST BAYARD ST CARSEN DR RIVERDALE ST CARSEN DR RIVERDALE ST CARSEN DR RIVERDALE ST DECENA DR RIVERDALE ST DECENA DR	7 7 7 7 7 7 7 7 7 2 2 2 2 2 2 2 2 2 2 2	Friday Friday Friday Friday Monday Friday Monday Monday Monday Monday Monday Monday Monday Friday Friday Friday Friday Friday Friday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA NEGET BEACH PACIFIC BEACH PACIFIC BEACH NAVAJO NAVAJO NAVAJO NAVAJO	Collector Residential Local Local Local Local Residential	2500 2500 2500 2500 2500 2500 2500 2500	132 98 671 1 200 6 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	62 122760 61 69052 52 3136 53 22143 55 42210 54 22508 41 20213 42 20588 41 20213 42 8568 55 12810 70 12880 71 18400 71 1	69052 3136 22143 42210 23598 20213 8558 12810 12810 20774 10812 12880 20774 12880 20774 12880 20774 19617 19	69052 3136 22143 42210 23698 20213 20213 20213 20213 20213 20213 20213 20213 20214 202	22882 228	93.0 236.9 120.5 32.2 32.2 8.8 8.8 75.5 68.5 5.8 12.5 12.5 14.9	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 28.0 2.6 68.5 5.8 29.1 15.5 27.3 27.6 48.7 1.4 32.0 28.0 28.0 28.0 28.0 28.0 28.0 28.0 2	990 408 732 590 590 1330 1350	4 4 4 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	11 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	1 1 1 1 1	15 @ Friars Rd 11	Scrub Seal	Near medical center
\$2422 \$5-023172-PV1 RIDGEMOOR DR \$2422 \$5-023172-PV1 RIDGEMOOR DR \$2422 \$5-023172-PV1 RIDGEMOOR DR \$2422 \$5-023172-PV1 RIDGEMOOR DR \$2422 \$5-023172-PV1 SEAMAN \$T \$2422 \$5-02407-PV1 \$5-0240 \$F \$2422 \$5-02400-PV1 \$5-0240 \$F \$2422 \$5-02400-PV1 \$5-0240 \$F \$2422 \$5-02400-PV1 \$5-0240 \$F \$2422 \$5-02400-PV1 \$1-0240 \$F \$2422 \$5-02595-PV1 \$1-0240 \$F \$2422 \$5-02595-PV1 \$1-0240 \$F \$2422 \$5-02595-PV1 \$1-0240 \$F \$2422 \$5-02500-PV1 \$1-0240 \$F \$2422 \$5-02500-PV1 \$1-0240 \$F \$2422 \$5-02500-PV1 \$1-0240 \$F \$2422 \$5-02505-PV1 \$1-02	CRYSTALAIRE DR GIENIEA IN OVERLAKE AV DELBARTON ST LOCUST ST ROSECRANS PL LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST CATALINA RD JOHN ST CATALINA RD JOHN ST GUIZOT ST SANTA BARBARA ST MILTON ST CASS ST BAYARD ST LA JOLLA MESA DR DAWES ST FAIRMOUNT AV MISSION GORGE RD DECENA DR	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN ORCLUTT AV EVERGREEN ST LOCUSTS ST EVERGREEN ST LOCUSTS ST EVERGREEN ST LOCUSTS ST EVERGREEN ST LOCUSTS ST TEMPLE ST TARENTO DR TEMPLE ST TABENTO DR TEMPLE ST TABENTO DR TOWNSHIP ST LOMALAND DR DEVONSHIPE DR FROUDE ST GUIZOT ST LOWALAND ST CASS ST LOWALAND ST CASS ST LOWALAND ST CASS ST LOWALAND ST CARDENO OR RIVEDALE ST DECENAL OR RIVEDALE ST LOWALAND ST CARDENO OR RIVEDALE ST DECENAL DR HOLABIRD ST	7 7 7 7 7 7 7 7 2 2 2 2 2 2 2 2 2 2 2 1 1 1 7 7 7 7	Friday Friday Friday Friday Friday Monday Monday Monday Monday Thursday Monday Friday Friday Friday Friday Friday Friday Friday Friday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA PACIFIC BEACH PACIFIC BEACH PACIFIC BEACH NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO	Collector Residential	19510 1 1 2500 2500 2500 2500 2500 2500 25	132 98 98 671 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	62 122760 61 69052 523 33136 33 22143 35 42210 35 42210 36 42210 36 42210 37 42210 38 12868 41 20213 42 8568 41 20213 42 8568 41 12810 40 12880 41 10812 40 12880 40 12880 41 20774 41 22882 206 56 27396 57 27396 58 22376 59 19617	69052 3136 22143 42210 22343 42210 23213 8568 12810 13880 6447 100812 12880 2278 2078 2078 2078 2078 2078 2078	69052 3136 22143 42210 23698 20213 8568 12810 6447 10812 12880 20774 27396 22995 30636 22876 19617 18135 27760 44560 25427 9432 9537 10846	22882 228	93.0 236.9 120.5 32.2 8.8 8.8 75.5 68.5 5.8 82 15.5 14.9 0.6 1.3 23.0	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 28.0 28.5 68.5 5.8 29.1 15.5 27.3 27.6 48.7 1.4 32.0 78.1 41.2 34.6 3.3 34.6	990 408 732 590 590 1330 1350	1 1 1 1 1 1 1 2 2 2 2 2 2 2 2 2	2 2 2 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	1 1 1	15 @ Friars Rd 11 11 @ San Diego Mission Rd 11 11 @ San Diego Mission Rd 5 \$ @ CATALINA RD 5 \$ @ CATALINA RD 5 4 @ LA JOLLA MESA DR + 1 ADV LOOP 4 4 @ CARDENO DR 5 \$ @ Mission Gorge Rd	Scrub Seal	
\$2422 \$5.023173-PV1 RIDGEMOOR OR PS \$2422 \$5.023173-PV1 RIDGEMOOR OR PS \$2422 \$5.023173-PV1 RIDGEMOOR OR PS \$2422 \$5.023174-PV1 RIDGEMOOR OR PS \$2422 \$5.024677-PV1 RIDGEMOOR OR PS \$2422 \$5.024690-PV1 SEVILLE ST \$2422 \$5.024690-PV1 SHADOWLAWN ST \$2422 \$5.024690-PV1 TALBOT ST \$2422 \$5.02595-PV1 TALBOT ST \$2422 \$5.02595-PV1 TALBOT ST \$2422 \$5.026591-PV1 TREMPLE ST \$2422 \$5.0	CRYSTALAIRE OR GLENLEA LN OVERLAKE AV DELBARTON ST DELBARTON ST ROSECRANS PL LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST CATALINA RD JOHN ST CATALINA RD JOHN ST CATALINA RD JOHN ST CATALINA RD FROUDE ST GUIZOT ST SANTA BARBARAS ST LANGES ST ENVARO ST LANGES ST ENVARO ST LA JOLLA MESA DR DAWES ST FAIRMOUNT AV MISSION GÖRGE RD DECENA DR ROSECRA DR HOLABRIS ST RHENDING RD REMEMBER ST RHENDING RD RHENDING RD REMEMBER ST RHENDING RD RH	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN ORCUTT AV EVERGREEN ST LOCUSTS T EVERGREEN ST LOCUSTS ST COWLES MTN BL TARRITO DR TEMPLE ST TALBOT ST LOMALAND DR DEVONSHIRE DR RHOUBE ST GUIZOT ST NORTHANCEN AV DAWES ST CARGENO DR RESST GREEN ST LOMALAND DR DEVONSHIRE DR RHOUBE ST GUIZOT ST NORTHANCEN AV DAWES ST CARGENO DR RESST CARGENO DR RIVERDALE ST DECENA DR HOLABIRD ST CRAWFORD ST MISSION CORGE RD	7 7 7 7 7 7 7 2 2 2 2 2 2 2 2 2 2 2 1 1 1 7 7 7 7	Friday Friday Friday Friday Friday Monday Monday Monday Monday Thursday Monday Friday Friday Friday Friday Friday Friday Friday Friday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA PACIFIC BEACH PACIFIC BEACH PACIFIC BEACH PACIFIC BEACH NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO	Collector Residential Local Local Local Local Residential Local Residential	2500 2500 2500 2500 2500 2500 2500 2500	132 98 98 671 200 687	62 122760 61 69052 52 3136 53 22143 55 42210 55 42210 56 427 57 57 586 58 58 58 51 12810 50 118490 721 6447 72 1280 60 12880 60 1	69052 3136 22143 42210 22290 20213 8558 12810 12810 20774 12880 12880 12	69052 3136 22143 42210 23698 20213 8558 12810 12840 6447 10812 12880 20774 27396 22395 30636 22376 19617 18135 27760 44560 4560 25427 9432 9537 10846 6208	22882 228	93.0 236.9 120.5 32.2 32.2 8.8 8.8 75.5 68.5 5.8 12.5 12.5 14.9	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 2.6 5.5 5.8 29.1 15.5 27.3 27.6 48.7 1.4 32.0 78.1 41.2 34.6 3.3 35.9	990 408 732 590 590 1330 1350	4 4 4 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	11 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	1 1 1 1 1 1 1	15 @ Friars Rd 11	Scrub Seal	Near medical center Near medical center
\$2422 \$5.023174-PV1 RIDGEMOOR DR \$2422 \$5.023174-PV1 RIDGEMOOR DR \$2422 \$5.023174-PV1 RIDGEMOOR DR \$2422 \$5.023174-PV1 RIDGEMOOR DR \$2422 \$5.023174-PV1 SEMAIN ST \$2422 \$5.02380-PV1 SEMILE ST \$2422 \$5.02380-PV1 SHADOWLAWN ST \$2422 \$5.02380-PV1 TALBOT ST \$2422 \$5.02380-PV1 TEMPLE ST \$2422 \$5.02380-PV1 TIVOU ST \$2422 \$5.02380-PV1	CRYSTALAIRE DR GIENIEA IN OVERLAKE AV DELBARTON ST LOCUST ST ROSECRANS PL LOCUST ST ROSECRANS PL LOCUST ST GRANADA AV BEGIN TEMPLE ST CATALINA RD JOHN ST CATALINA RD JOHN ST GUIZOT ST SANTA BARBARA ST MILTON ST CASS ST BAYARD ST LA JOLLA MESA DR DAWES ST FAIRMOUNT AV MISSION GORGE RD DECENA DR	SAN DIEGO MISSION RD END CRYSTALAIRE DR GLENLEA LN ORCLUTT AV EVERGREEN ST LOCUSTS ST EVERGREEN ST LOCUSTS ST EVERGREEN ST LOCUSTS ST EVERGREEN ST LOCUSTS ST TEMPLE ST TARENTO DR TEMPLE ST TABENTO DR TEMPLE ST TABENTO DR TOWNSHIP ST LOMALAND DR DEVONSHIPE DR FROUDE ST GUIZOT ST LOWALAND ST CASS ST LOWALAND ST CASS ST LOWALAND ST CASS ST LOWALAND ST CARDENO OR RIVEDALE ST DECENAL OR RIVEDALE ST LOWALAND ST CARDENO OR RIVEDALE ST DECENAL DR HOLABIRD ST	7 7 7 7 7 7 7 7 2 2 2 2 2 2 2 2 2 2 2 1 1 1 7 7 7 7	Friday Friday Friday Friday Friday Monday Monday Monday Monday Thursday Monday Friday Friday Friday Friday Friday Friday Friday Friday	MISSION VALLEY NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO PENINSULA PACIFIC BEACH PACIFIC BEACH PACIFIC BEACH NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO NAVAJO	Collector Residential	19510 1 2500 2500 2500 2500 2500 2500 2500	132 98 98 671 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	62 122760 61 69052 523 33136 33 22143 35 42210 35 42210 36 42210 36 42210 37 42210 38 12868 41 20213 42 8568 41 20213 42 8568 41 12810 40 12880 41 10812 40 12880 40 12880 41 20774 41 22882 206 56 27396 57 27396 58 22376 59 19617	69052 3136 22143 42210 22343 42210 23213 8568 12810 13880 6447 100812 12880 2278 2078 2078 2078 2078 2078 2078	69052 3136 22143 42210 23698 20213 8568 12810 6447 10812 12880 20774 27396 22995 30636 22876 19617 18135 27760 44560 25427 9432 9537 10846	22882 228	93.0 236.9 120.5 32.2 8.8 8.8 75.5 68.5 5.8 82 15.5 14.9 0.6 1.3 23.0	282.0 1.5 120.9 32.2 15.2 2.2 1.9 3.0 28.0 28.0 28.5 68.5 5.8 29.1 15.5 27.3 27.6 48.7 1.4 32.0 78.1 41.2 34.6 3.3 34.6	990 408 732 590 590 1330 1350	4 4 4 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3	11 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	1 1 1 1 1 1 1	15 @ Friars Rd 11 11 @ San Diego Mission Rd 11 11 @ San Diego Mission Rd 5 \$ @ CATALINA RD 5 \$ @ CATALINA RD 5 4 @ LA JOLLA MESA DR + 1 ADV LOOP 4 4 @ CARDENO DR 5 \$ @ Mission Gorge Rd	Scrub Seal	

City of San Diego

CITY CONTACT: Juan E. Espindola, Senior Contract Specialist, Email: JEEspindola@sandiego.gov
Phone No. (619) 533-4491

ADDENDUM B





FOR

SLURRY SEAL GROUP 2422

BID NO.:	K-24-2233-DBB-3
SAP NO. (IO):	21005427
CLIENT DEPARTMENT:	2116
COUNCIL DISTRICT:	1, 2, 3, 7
PROJECT TYPE:	ID

BID DUE DATE:

2:00 PM NOVEMBER 7, 2023

CITY OF SAN DIEGO'S ELECTRONIC BIDDING SITE, PLANETBIDS

http://www.sandiego.gov/cip/bidopps/index.shtml

ENGINEER OF WORK

The Engineering Specifications and Special Provisions contained herein have been prepared by or under the direction of the following Registered Engineer:

For City Engineer

Date

Seal:

A. CHANGES TO CONTRACT DOCUMENTS

The following changes to the Contract Documents are hereby made effective as though originally issued with the bid package. Bidders are reminded that all previous requirements to this solicitation remain in full force and effect.

THE SUBMITTAL DATE FOR THIS PROJECT HAS BEEN **EXTENDED AS STATED ON THE COVER PAGE.**

B. ATTACHMENTS

- To Attachment A, Scope of Work, item 3, Contract Time, page 21,
 DELETE in its entirety and SUBSTITUTE with the following:
 - **3. CONTRACT TIME:** The Contract Time for completion of the Work shall be **90 Working Days**.

C. SUPPLEMENTARY SPECIAL PROVISIONS

- 1. **To SECTION 6 PROSECUTION AND PROGRESS OF THE WORK,** page 59, **ADD** the following:
 - **6-1.6 Pre-construction Meeting.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Within 5 Working Days from the LNTP the Engineer shall schedule a mandatory Pre-construction meeting with you. The agenda shall include items such as NTP, design services and submittal and review process, critical elements of the Work schedule, submittal schedule, cost breakdown of major lump sum items, payment requests and processing, environmental and community concerns, coordination with the involved utility firms, the level of record project documents required, and emergency telephone numbers for all representatives involved in the course of construction.

Rania Amen, Director Engineering & Capital Projects Department

Dated: October 30, 2023

San Diego, California

RA/AJ/yk

Bid Results

Bidder Details

Vendor Name Pavement Coatings Co. Address 10240 San Sevaine Way

Jurupa Valley, California 91752

United States

Respondee James Wu Respondee Title Vice President Phone 714-826-3011

Email jvbids@pavementcoatings.com

Vendor Type CADIR License # 303609 CADIR 1000003382

Bid Detail

Bid Format Electronic

Submitted 11/07/2023 1:28 PM (PST)

Delivery Method Bid Responsive

Bid Status Submitted Confirmation # 350181

Respondee Comment

Buyer Comment

Attachments

File Title

Contractors Certification of Pending Actions .pdf			
Mandatory Disclosure of Business Interests Form.pdf			
Prime Debarment and Suspension Certification .pdf			
Subs, Suppl., Manuf Debarment and			
Suspension Certification .pdf			
Signed Bid Bond.pdf			

File Name
Contractors Certification of Pending
Actions .pdf
Mandatory Disclosure of Business Interests
Form.pdf
Prime Debarment and Suspension
Certification .pdf
Subs, Suppl., Manuf Debarment and
Suspension Certification .pdf
Signed Bid Bond.pdf

File Type
CONTRACTOR'S CERTIFICATION OF PENDING
ACTIONS
MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM
PRIME - DEBARMENT AND SUSPENSION CERTIFICATION
SUBS, SUPPL., MANUF DEBARMENT AND
SUSPENSION CERTIFICATION
Bid Bond

Subcontractors

Showing 5 Subcontractors

Name & Address	Desc	License Num	CADIR	Amount	Туре
Pavement Rehab Company 2890 E. La Cresta Ave. Anaheim, California 92806	Constructor: Crack Seal	1051374	1000064823	\$22,794.80	
Quality Construction & Engineering i 11956 Bernardo Plaza Drive #133 san diego, California 92128	Constructor: Utilities Adjusting	1005282	1000026419	\$53,660.50	CADIR, SDB, SLBE, PQUAL, Local
RP General Construction, Inc. 28357 Cole Grade Rd. Valley Center, California 92082	Constructor: Asphalt, Traffic Control (partial)	921361	1000034037	\$1,654,886.00	MBE, CADIR, Local
Tesoro Contractors Inc 9600 Kauffman Ave South Gate, California 90280	Constructor: Traffic Loops and Lead-In Cable	1091855	1000995757	\$135,992.00	DBE, CADIR, SDB
payco specialties, inc 120 North Second Avenue Chula Vista, California 91910	Constructor: Post Construction Requirements Inlet Markings, Remove and Replace Striping, Markers, marking and Devices	298637	100003515	\$1,140,150.00	WBE, MBE, DBE, Local

Line Items

Discount Terms No Discount

Item #	Item Code	Туре	Item Description	UOM	QTY	Unit Price	Line Total	Response	Comment
Main Bio	i					\$7,273,693.74			
1	237310		Raise Appurtenance to Grade (Water, Sewer)	EA	79	\$275.00	\$21,725.00	Yes	
2	237310		Adjust Existing Manhole Frame and Cover to Grade	EA	28	\$770.00	\$21,560.00	Yes	
3	237310		Reconstruct Survey Monument Box	EA	6	\$990.00	\$5,940.00	Yes	
4	237310		Adjust Existing Survey Monument to Grade	EA	6	\$990.00	\$5,940.00	Yes	
5	237310		Crushed Miscellaneous Base	TON	4722	\$18.50	\$87,357.00	Yes	
6	238210		Traffic Detector Loop Replacement or Conduit Stub Installed	EA	308	\$405.00	\$124,740.00	Yes	
7	238210		Detector Lead-In Cable	LF	2480	\$6.60	\$16,368.00	Yes	
8	237310		Removal of Humps, Lumps, and Pavement Irregularities	LF	42	\$45.00	\$1,890.00	Yes	
9	237310		Asphalt Pavement Repair	TON	7046	\$260.00	\$1,831,960.00	Yes	
10	237310		Edge Grind AC Pavement	LF	64674	\$1.90	\$122,880.60	Yes	
11	237310		Micro-Mill AC Pavement (<1)	SF	4326495	\$0.20	\$865,299.00	Yes	
12	237310		Asphalt Concrete with Pavement Fabric Material	TON	1000	\$15.00	\$15,000.00	Yes	
13	237310		Rubber Polymer Modified Slurry (RPMS) Type I	SF	516936	\$0.23	\$118,895.28	Yes	
14	237310		Rubber Polymer Modified Slurry (RPMS) Type II	SF	495166	\$0.31	\$153,501.46	Yes	
15	237310		Polymer Modified Rejuvenating Emulsion (PMRE) Scrub Seal	SF	4125331	\$0.40	\$1,650,132.40	Yes	
16	237310		Crack Seal	LB	4652	\$5.00	\$23,260.00	Yes	
17	237310		Post-construction Requirements - Inlet Markings	EA	89	\$205.00	\$18,245.00	Yes	
18	524126		Bonds (Payment and Performance)	LS	1	\$25,000.00	\$25,000.00	Yes	
19	541330		WPCP Development	LS	1	\$2,500.00	\$2,500.00	Yes	
20	237310		WPCP Implementation	LS	1	\$10,000.00	\$10,000.00	Yes	
21			Field Orders (EOC Type II)	AL	1	\$100,000.00	\$100,000.00	Yes	
22	237310		Remove, Replace & Install Traffic Striping, Markers, Markings, and Devices	LS	1	\$604,000.00	\$604,000.00	Yes	
23	541330		Traffic Control and Working Drawings	LS	1	\$840,000.00	\$840,000.00	Yes	
24	541330		Engineered Traffic Control Plans and Additional Traffic Control - EOC Type I	AL	1	\$50,000.00	\$50,000.00	Yes	
25	237310		6th Ave Striping, Signage, and Electrical Improvement	LS	1	\$61,000.00	\$61,000.00	Yes	
26	237310		Aero Dr Striping, Signage, and Electrical Improvement	LS	1	\$356,000.00	\$356,000.00	Yes	
27	237310		Gramercy Road Striping, Signage, and Electrical Improvement	LS	1	\$28,500.00	\$28,500.00	Yes	
28	237310		Rancho Mission Rd Striping, Signage, and Electrical Improvement	LS	1	\$112,000.00	\$112,000.00	Yes	

Page 4 of 4

:00 PM (PST) Printed 11/07/2023

Line Item Subtotals

Section Title	Line Total
Main Bid	\$7,273,693.74
Grand Total	\$7,273,693.74