

Pure Water San Diego Morena Conveyance South and Middle and Conveyance Bike Lanes Project Update

Linda Vista Planning Group

February 26, 2024

SD Phase 1 Projects



MBC	Metropolitan Biosolids Center
NCWRP	North City Water Reclamation Plant & Flow Equalization Basin
NCPWF	North City Pure Water Facility & Pump Station
NCPWP	North City Pure Water Pipeline, Dechlorination Facility and Subaqueous Pipeline

Morena Pump Station & Pipelines



PUMP STATION



WATER FACILITY




BIOSOLIDS

SD Morena Southern/Middle Alignment



- Will connect the Morena Pump Station at Sherman and Custer Streets and the Morena Pipelines Middle Alignment at Clairemont Dr. and Iroquois Ave.
- Construction is underway

SD Morena Southern/Middle Alignment



- Will connect the Morena Pipelines Southern Alignment in Bay Park to the Morena Pipelines Northern Alignment and Tunnels in University City
- Construction is underway

SD Morena Pump Station



- Pump station will convey wastewater to the North City Water Reclamation Plant
- Westbound lane closure on Friars Road between Sea World Drive and Napa Street through mid-2024.
- Project completion in 2026

SD Current work– Clairemont Drive – Galveston to Burgener

- Galveston Street to Burgener Street
 - Installation of 30-inch and 48-inch pipelines
 - Detour for Fairfield Street will be in place
- Daytime trenching and pipeline installation (7 a.m. to 4 p.m.)
- Afternoon/night work to weld pipeline joints (4 p.m. to 12 a.m.)





Current Work – Clairemont Drive and Dakota Drive

- Clairemont Drive and Dakota Drive
 - Installation of 30-inch pipeline in northbound lanes
 - Moving north on Clairemont Drive
- Ongoing coordination with schools and Whittier K-12 school for bus traffic
- Daytime trenching and pipeline installation (7 a.m. to 4 p.m.)
- Afternoon/night work to weld pipeline joints (4 p.m. to 12 a.m.)



SD Future Work - Sherman Street and Morena Boulevard

- Installation of 30-inch and 48-inch pipeline through the intersection
- Three weekend full closures with detours, working 24 hours
 - *March 1-4, March 15-18, March 21-25*
- Two weeks of night work with limited traffic lanes 9 p.m. to 5 a.m.
 - *March 4-8, March 11-15*
- No work March 9-10, March 19-20
- Access maintained at all times for emergency responders
- Commitment of extensive ongoing outreach



SD Future Work - Sherman Street and Morena Boulevard

- Starting February 29 at 8 p.m.
- Weekend detours for full closures
 - *I-5 or Pacific Highway*
- Weekday night work - one lane of traffic each direction
- Flashing signals near work zone; access will be available via Linda Vista Road

Morena Boulevard and Sherman Street Intersection Closure Suggested Detours





Stay Informed



Website:
purewatersd.org



Phone Line:
833-667-7973
833-MOR-PWSD



Social Media:
[@purewatersd](https://twitter.com/purewatersd)

purewatersd@sandiego.gov

Sign Up for Project Emails

