

# **Pure Water San Diego Morena Conveyance South and Middle and Conveyance Bike Lanes Project Update**

**Clairemont Mesa Planning Group**

*April 16, 2024*

# SD Phase 1 Projects



<b>MBC</b>	Metropolitan Biosolids Center
<b>NCWRP</b>	North City Water Reclamation Plant & Flow Equalization Basin
<b>NCPWF</b>	North City Pure Water Facility & Pump Station
<b>NCPWP</b>	North City Pure Water Pipeline, Dechlorination Facility and Subaqueous Pipeline

**Morena Pump Station & Pipelines**



**PUMP STATION**



**WATER FACILITY**




**BIOSOLIDS**

# SD Morena Southern/Middle Alignment



- Will connect the Morena Pump Station at Sherman and Custer Streets and the Morena Pipelines Middle Alignment at Clairemont Dr. and Iroquois Ave.
- Construction is underway

# SD Morena Southern/Middle Alignment



- Will connect the Morena Pipelines Southern Alignment in Bay Park to the Morena Pipelines Northern Alignment and Tunnels in University City
- Construction is underway

# SD Morena Pump Station



- Pump station will convey wastewater to the North City Water Reclamation Plant
- Westbound lane closure on Friars Road between Sea World Drive and Napa Street through mid-2024.
- Project completion in 2026





# Current work– Clairemont Drive – Fairfield to Burgener

- **Fairfield Street to Burgener Street**
  - Installation of 30-inch and 48-inch pipelines
  - Detour for Fairfield Street will be in place
- Daytime trenching and pipeline installation (7 a.m. to 4 p.m.)
- Afternoon/night work to weld pipeline joints (4 p.m. to 12 a.m.)
- Completed by the 3rd week of May



# SD Current Work – Clairemont Drive and Rappahannock Ave.

- Clairemont Drive and Rappahannock Avenue
  - Installation of 30-inch pipeline in northbound lanes
  - Moving north on Clairemont Drive
- Ongoing coordination with Marston Middle School and other schools
  - *Dropoff and Pickup lane maintained at Marston*
- Daytime trenching and pipeline installation (7 a.m. to 4 p.m.)
- Afternoon/night work to weld pipeline joints (4 p.m. to 12 a.m.)
- Milestone: Clairemont Dr. and Ute Dr. intersection








# SD Current Work- Sherman Street and Morena Boulevard

- Installation of 30-inch and 48-inch pipeline through the intersection
- Night work 9 p.m. to 5 a.m. Sunday night through Friday morning
  - *Left turn from Morena Blvd. to Sherman St. currently blocked*
  - *U-Turn at Buenos Ave. to access Sherman St.*
  - *Completed by end of April 2024*
- No weekend work
- Access maintained at all times for emergency responders



# SD Future Work- West Morena Boulevard

- Installation of 30-inch and 48-inch pipeline in the roadway
- Night work 9 p.m. to 5 a.m. Sunday night through Friday morning
  - *Traffic maintained in both directions during work hours*
- Flashing signals near work zone
- Continued communications via social media, E-blasts
- Milestone: Morena Blvd. & W. Morena Blvd. intersection





# Stay Informed



**Website:**  
[purewatersd.org](http://purewatersd.org)



**Phone Line:**  
833-667-7973  
833-MOR-PWSD



**Social Media:**  
[@purewatersd](https://www.instagram.com/purewatersd)

[purewatersd@sandiego.gov](mailto:purewatersd@sandiego.gov)

## Sign Up for Project Emails

