

Pure Water San Diego Morena Northern Pipelines & Tunnels Project Update

University City Planning Group


Ivette Gonzalez-Mendez & Carlos Molina

April 2025

SD Current Work Areas

- Three tunnels at SR-52, Rose Canyon (Genesee Avenue), and I-805 – 1,751 linear feet of tunnel complete
- Pipeline installation – 36,334 linear feet of pipeline installed
- Recently completed and ongoing work:
 - *Completed Rose Canyon tunneling and pipe installation!*
 - *Completed pipe connection south of SR-52 San Clemente tunneling shafts*
 - *Continued pipe installation north of Rose Canyon tunneling site towards Decoro Street and Nobel Drive*
 - *Continued tunneling at I-805*

SD Morena Pipelines Northern Alignment and Tunnels



Full Alignment: What You Can Expect

- **Work will occur during daytime with occasional night work**
- **Monday-Friday, 6:30 a.m. to 5 p.m., occasional Saturday work, 9 a.m. to 5 p.m.**
- **K-rail for safety of public and workers**
- **Access for residents, businesses and emergency vehicles will be maintained where possible; some delays expected**
- **Construction equipment and material staging will be in work zone and will move along with construction**
- **Traffic control throughout the entire project area**
- **Trails remain open at all times**
- **Impacts such as noise, dust, bright lights and construction vehicle traffic during work hours**




Current Work Sites

SD Genesee Avenue – Centurion Square to Nobel Drive

- Flaggers will be onsite Monday-Friday from 6:30 a.m. to 5 p.m. during working days and Monday- Friday from 7:30 a.m. to 5 p.m. during non-working days, weather permitting, to help ease traffic congestion




Genesee Avenue at Decoro Street



Genesee Avenue north of Decoro Street



March 2025



April 2025

SD Genesee Avenue - Governor Drive to Nobel Drive

- Single-lane traffic in both directions
- Bike lanes to remain open around construction zone
- Flaggers will be onsite Monday- Friday from 6:30 a.m. to 5 p.m. during working days and Monday- Friday from 7:30 a.m. to 5 p.m. during non-working days, weather permitting, to help ease traffic congestion



Genesee Avenue at Rose Canyon - South



March 2025



April 2025

Genesee Avenue at Rose Canyon - North



March 2025



April 2025



Executive Drive





Upcoming Work

- Friday, April 11 to Monday, April 14
- Weekend road closure with detours
 - *Closure to begin Friday night at 9 p.m. and end Monday morning at 5 a.m.*
- Excavate and install dual pipeline from Marian Bear Park across northbound Genesee Avenue
- Install Sewer Bypass on southbound Genesee Avenue



- **Southbound Genesee Avenue traffic will be directed to SR-52 West**
 - *Southbound Genesee Avenue will reopen once sewer bypass is installed*
- **Northbound Genesee Avenue traffic will be directed to SR-52 East**
- **Detour signs have been placed at Governor Drive and Appleton Street**
- **Caltrans to place detour signage on SR-52 and I-805**
- **Bike and pedestrian traffic will be accommodated through the work area**






Northbound Genesee Avenue at SR-52



Southbound Genesee Avenue at SR-52

- Once sewer bypass is installed crews will re-open southbound Genesee Avenue to single lane through traffic
- Flaggers will be onsite to assist motorists, cyclists and pedestrians when needed



Notification Methods

- Construction notice with maps
- Webpage/GIS map content
- Community group presentations
- Community news article content
- E-blast content
- Social media calendar and boosted posts
- Online/app map coordination
- Fact sheet and pocket card



Website:
purewatersd.org



Phone Line:
833-882-7973
833-UTC-PWSD



Social Media:
[@purewatersd](https://twitter.com/purewatersd)



Media Relations



E-blasts



Meetings

SD Questions? Contact Us

**Sign up for E-
blasts (List #6):**



**Phone Line:
833-882-7973
833-UTC-PWSD**

**Community Liaison:
Matt Parks
ParksM@san Diego.gov**



**Group Job 1048
Community Liaison:
Vic Salazar
vic@vicsalazar.com
619-517-4744**



Questions?