Department of City Planning

Mobility Capital Improvement Project Process


December 3, 2025 Mobility Board



Mobility Board Advisory Role

- Project Visioning
 - General Plan
 - Mobility Master Plan
 - Community Plans
 - Bicycle Master Plan
- Council District Priorities
- Review ATI Work Plan

How a need becomes a project?



Identifying Needed Capital Projects



- Direction from the Mayor and City Council
- Preservation of public safety
- Legal requirements
- Public Input



Identifying Needed Capital Projects



- Strategic Plan
- General Plan
- Community Plans
- Climate Action Plan
- Vision Zero Strategic Plan
- Mobility Master Plan

Identifying Needed Capital Projects



- Data-driven Asset Management
 - Pavement Management Plan
 - Public Infrastructure Priority Survey
 - Other Input (Get It Done, budget hearings)



Prioritizing Projects



- CP 800-14 Prioritization
 - Legal Compliance
 - Asset Condition
 - Equity
 - Sustainability and Conservation
 - Funding Availability
 - Project Readiness
 - Project Bundling



Identifying Funding for Projects



- Federal
 - Grants
- State
 - RMRA/SB1/GasTax
 - Grants
- Regional
 - TransNet
- Local
 - Impact Fees
 - General Revenues (Sales Tax, Property Tax)
 - Debt Financing
 - Parking Meter Revenues



Implementing Projects

(Planning through Post-Construction)

- Annual implementation funding
 - Bicycle Facilities
 - Pedestrian Facilities
 - Roads
 - Sidewalks
 - Safety & Lighting
 - Traffic Signals





- **Sept.** City Planning provides infrastructure priorities
- Oct. Councilmember budget priorities
- Oct. Jan. City reviews priorities
- Jan. Feb. Councilmembers updates & CIP Outlook

10 sandiego.gov



Resources

- The Public's Guide to The Budget Process and The FY 2025 Adopted
 CIP Budget
- The Public's Guide to Infrastructure and The FY 2025 Adopted CIP Budget
- <u>FY 2026 Adopted Budget: Volume 3 Capital Improvements Program</u>
- Fiscal Year 2026–2030 5-Year Capital Infrastructure Planning Outlook

Department of City Planning

Mobility Project Process

December 3, 2025 Mobility Board

