
Pure Water San Diego Morena Northern Pipelines & Tunnels Project Update




April 2026



Morena Pipelines Northern Alignment and Tunnels


Recently completed and ongoing work:

- Continued work at Genesee Avenue and SR-52
- Curb ramp installation ongoing along project alignment
- Continued water main work at Genesee Avenue and Nobel Drive
- Continue work at I-805 tunnel receiving shaft



Tie-in with Morena Conveyance South & Middle

- In March, the Morena Conveyance South & Middle project tied in their pipelines to the Morena Northern alignment at Genesee Avenue and Appleton Street
- The connection between the two projects is a major milestone for Pure Water San Diego



Current Work Sites

Genesee Avenue/SR-52



- Intermittent traffic controls anticipated throughout project completion
 - Remaining base paving sections, curb ramps, concrete sidewalk replacement

April 2026

Marian Bear Park



- Crews are completing final activities
 - Hydroseeding
 - Fence re-installation
 - Driveway paving
- Marian Bear Park reopening expected May 2026

April 2026

I-805 Tunnel at Executive Drive



Curb Ramp Installation



- Curb ramp installation is ongoing along pipeline alignment
- Work will occur from 7 a.m. to 5 p.m.
- Fairly minimal traffic impacts, however if your residence will be impacted, you will be notified
- What to Expect:
 - The contractor will demolish existing curb ramp, and gutter (when necessary)
 - Pour concrete
 - Smooth, level, and broom the concrete surface for texture and safety

Nobel and Genesee Water Main Work



- Installation of new water main throughout intersection
- Night-time work
 - Working hours 9 p.m. to 5 a.m.
 - Traffic control picked up after every shift
- Two traffic control configurations
- Completion anticipated for late April

Median Landscaping



- Landscaping currently active at:
 - Executive Drive
 - Genesee Avenue from Decoro Street to Rose Canyon
- Landscaping along Genesee Avenue from Governor Drive to Radcliff Lane anticipated to start in late April
- Fairly minimal traffic impacts, however if your residence will be impacted, you will be notified


Upcoming Work

La Jolla Village Drive and Towne Centre Drive Base Repair



- Rescheduled
- Base repair work as preparation for final pavement resurfacing
- Night-time work
 - Working hours 9 p.m. to 5 a.m.
 - Traffic control picked up after every shift
- Three traffic control configurations
 - Detours subject to change
- Initial nighttime work is expected to last for approximately two weeks
- Nighttime work will be scheduled intermittently throughout the coming months

La Jolla Village Drive and Towne Centre Drive Base Repair



The City of **SAN DIEGO** Traffic Control 2 – Subject to Change

Traffic Control 3

Genesee Avenue Base Repair at Centurion Square and SR-52

- Scheduled to begin this spring
- Base repair work as preparation for final pavement resurfacing
- Night-time work
 - Working hours 9 p.m. to 5 a.m.
 - Traffic control picked up after every shift
- Single lane closures along northbound and southbound Genesee Avenue
- Closure of SR-52 on- and off-ramps

Nobel Drive



- Medians on Nobel Drive will be restored, including replanting of trees
- Native species (Coast Live Oak) under consideration, otherwise White Crepe Myrtle

Morena Conveyance North-Surface Improvements

- **Work to be completed before paving:**
 - 48" and 30" pipeline installation
 - Installation of pipeline appurtenances
 - Both pipelines must pass testing
 - ADA curb ramp upgrades
 - Base repairs to occur along project alignment
 - Additional concrete work
 - Medians, sidewalk panels, cross gutters
- **Final paving expected in 2026**
 - No through traffic lanes are expected to be reduced as part of this project's final paving and striping.
 - Street parking will be impacted in select areas, depending on the final striping configuration.
 - We will share corridor-specific striping details when they are available and confirmed.

Notification Methods

- Construction notices with maps
- Webpage/GIS map content
- Community group presentations
- Community news article content
- E-blast content
- Social media calendar and boosted posts
- Online/app map coordination
- Printed materials



Website:
purewatersd.org



Phone Line:
833-882-7973
833-UTC-PWSD



Social Media:
[@purewatersd](https://www.facebook.com/purewatersd)



Media Relations



E-blasts



Meetings

Questions? Contact Us

Sign up for E-blasts (List #6)



Phone Line:
833-882-7973
833-UTC-PWSD



Community Liaison:
Marissa Twite
twitem@saniego.gov



GJ 1048 Community Liaison:
Vic Salazar
vic@vicsalazar.com

Questions?

