
Pure Water San Diego Morena Northern Pipelines & Tunnels Project Update




May 2026



Recently Completed and Ongoing Work:

- Continued work at Genesee Avenue and SR-52
- Continued work on medians along Genesee Avenue
- Curb ramp installation ongoing along project alignment
- Continued work at I-805 tunnel receiving shaft
- Completed water main installation at Nobel Drive and Genesee Avenue
- Completed hydroseeding and revegetation activities at Marian Bear Park



Current Work Sites

Genesee Avenue/SR-52



- Intermittent traffic controls anticipated throughout project completion
- Remaining base paving sections
- Curb ramps & concrete sidewalks are complete

May 2026


Marian Bear Park



- Crews have completed hydroseeding and revegetation activities
- Piping and valve work within vault remaining
- Marian Bear Park reopening expected this month

May 2026

Marian Bear Park



May 2026

I-805 Tunnel at Executive Drive



Curb Ramp Installation



- Curb ramp installation is ongoing along pipeline alignment
- Work will occur from 7 a.m. to 5 p.m.
- Fairly minimal traffic impacts, however if your residence will be impacted, you will be notified
- What to Expect:
 - The contractor will demolish existing curb ramp, and gutter (when necessary)
 - Pour concrete
 - Smooth, level, and broom the concrete surface for texture and safety

Median Landscaping



- Landscaping currently active at:
 - Executive Drive
 - Genesee Avenue from Decoro Street to Rose Canyon
- Fairly minimal traffic impacts, however if your residence will be impacted, you will be notified

May 2026

Upcoming Work

Pipeline Connection at Town Centre Drive and Nobel Drive

- Contractor will connect two successfully tested pipe segments
- Work has begun and is expected to go through June
- Working hours will be M-F, 7:00 a.m. through 5:00 p.m.
- 24-hour traffic control set up
- Single southbound lane on Town Centre Dr. open for through traffic, left and right turns onto Nobel Dr.
- Traffic light will remain on normal operations



Genesee Avenue Base Repair at SR-52

- Upcoming base repair work as preparation for final pavement resurfacing
- Night-time work
 - Working hours 9 p.m. to 5 a.m.
 - Traffic control picked up after every shift
- Single lane closures along northbound and southbound Genesee Avenue
- Closure of SR-52 on- and off-ramps
- Date to be confirmed



Genesee Avenue Base Repair at SR-52



Detour 2



Detour 3

La Jolla Village Drive and Towne Centre Drive Base Repair




Traffic Control 1

- Base repair work as preparation for final pavement resurfacing
- Night-time work
 - Working hours 9 p.m. to 5 a.m.
 - Traffic control picked up after every shift
- Three traffic control configurations
- Initial nighttime work is expected to last approximately one week
- Nighttime work will be scheduled intermittently throughout the coming months
- Date to be confirmed

La Jolla Village Drive and Towne Centre Drive Base Repair



Traffic Control 2



Traffic Control 3

Nobel Drive



- Medians on Nobel Dr. will be restored, including replanting of trees
- Native species (Coast Live Oak) under consideration, otherwise White Crepe Myrtle

Morena Conveyance North-Surface Improvements

- **Work to be completed before paving:**
 - 48" and 30" pipeline installation
 - Installation of pipeline appurtenances
 - Both pipelines must pass testing
 - ADA curb ramp upgrades
 - Base repairs to occur along project alignment
 - Additional concrete work including medians, sidewalk panels, cross gutters, and bus pads
- **Final paving expected in 2026**
 - No through traffic lanes are expected to be reduced as part of this project's final paving and striping.
 - Street parking will be impacted in select areas, depending on the final striping configuration.
 - We will share corridor-specific striping details when they are available and confirmed.

Notification Methods

- Construction notices with maps
- Webpage/GIS map content
- Community group presentations
- Community news article content
- E-blast content
- Social media calendar and boosted posts
- Online/app map coordination
- Printed materials



Website:
purewatersd.org



Phone Line:
833-882-7973
833-UTC-PWSD




Social Media:
[@purewatersd](https://www.instagram.com/purewatersd)



Media Relations



E-blasts



Meetings

Questions? Contact Us

Sign up for E-blasts (List #6)



Phone Line:
833-882-7973
833-UTC-PWSD



Community Liaison:
Marisa Cesare
mcesare@san-diego.gov



GJ 1048 Community Liaison:
Vic Salazar
vic@vicsalazar.com

Questions?

