




Pure Water San Diego Morena Northern Pipelines & Tunnels Project Update



Morena Pipelines Northern Alignment and Tunnels


Recently Completed and Ongoing Work:

- Completed pipeline connection at Towne Centre Drive and Nobel Drive
- Continued work at Genesee Avenue and SR-52; base repairs began at SR-52
- Continued work on medians along Genesee Avenue
- Curb ramp installation ongoing along project alignment
- Continued work at I-805 tunnel receiving shaft
- Marian Bear Park re-opened for community use
- Ongoing base repair work along Genesee Avenue to prepare the street for final paving



Current Work Sites

Genesee Avenue/SR-52



- Intermittent traffic controls anticipated throughout project completion
- Base repair work began on Sunday, June 7
- Curb ramps & concrete sidewalks are complete

June 2026

Marian Bear Park



- Crews have completed hydroseeding and revegetation activities
- Minor work activities remaining within vault
- Marian Bear Park reopened May 30, 2026
- Trash and bathroom services restored

June 2026

Marian Bear Park



I-805 Tunnel at Executive Drive




Curb Ramp Installation



- Curb ramp installation is ongoing along pipeline alignment
- Work will occur from 7 a.m. to 5 p.m.
- Fairly minimal traffic impacts, however if your residence will be impacted, you will be notified
- What to Expect:
 - The contractor will demolish existing curb ramp, and gutter (when necessary)
 - Pour concrete
 - Smooth, level, and broom the concrete surface for texture and safety

Median Landscaping



Genesee Avenue from Decoro Street
to Rose Canyon



Genesee Avenue from Governor Drive
to Radcliffe Lane

Upcoming Work

Genesee Avenue Base Repair at Governor Drive

- Upcoming base repair work as preparation for final pavement resurfacing
- Night work: 8 p.m. to 6 a.m., Sunday through Friday
- Traffic control picked up after every shift
- Traffic signal will be flashing red
- A single north and southbound lane open on Genesee Avenue.
- Eastbound traffic on Governor Drive detoured to Radcliff Lane to travel north or south on Genesee Avenue.
- Southbound on Genesee to SR-52 to I-805 to return to Governor Dr.
- Westbound traffic on Governor Drive detoured to Edmonton Avenue to Calgary Avenue to travel northbound on Genesee Avenue to make a U-turn at Centurion Square to continue southbound on Genesee Avenue to return to Governor Drive.



Detour 1

Genesee Avenue Base Repair at Governor Drive

- Upcoming base repair work as preparation for final pavement resurfacing
- Night work: Working hours 8 p.m. to 6 a.m., Sunday through Friday
- Traffic control picked up after every shift
- Governor Drive will be closed to eastbound and westbound traffic
- Single lane open on northbound and southbound Genesee Avenue
- Detours at Radcliffe Lane and Edmonton Avenue
- Traffic signal will be flashing red



Detour 2

La Jolla Village Drive and Towne Centre Drive Base Repair




- Base repair work as preparation for final pavement resurfacing
- Nighttime work
 - Working hours 8 p.m. to 6 a.m. Sunday through Friday
 - Traffic control picked up after every shift
- Three traffic control configurations
- Expected to begin mid-June

La Jolla Village Drive and Towne Centre Drive Base Repair



Detour 2



Detour 3

Nobel Drive



- Medians on Nobel Dr. will be restored, including replanting of trees
- Native species (Coast Live Oak) under consideration, otherwise White Crepe Myrtle

Morena Conveyance North-Surface Improvements

- Work to be completed before paving:
 - 48" and 30" pipeline installation
 - Installation of pipeline appurtenances
 - Both pipelines must pass testing
 - ADA curb ramp upgrades
 - Base repairs to occur along project alignment
 - Additional concrete work including medians, sidewalk panels, cross gutters, and bus pads
- Final paving expected in 2026
 - No through traffic lanes are expected to be reduced as part of this project's final paving and striping.
 - Street parking will be impacted in select areas, depending on the final striping configuration.

Final Paving and Striping

- Beginning in June, street reconfiguration will occur in tandem with the final paving activities
- Led by the Transportation Department and consistent with the City's Mobility Master Plan & University City Plan
- These bikeways will help create a more complete and integrated transportation network throughout University City and include:
 - Class II – Striped on-street bike lanes
 - Class IV – Protected/separated bike lanes
- The new bikeways create safer, more connected routes that improve mobility, enhance street safety, and support community plan goals for complete streets.




Bike Lane Exhibits




Genesee Ave. (Appleton St. to Nobel Dr.)

Existing Conditions



Proposed Conditions




Bike Lane Exhibits


Nobel Dr. (Genesee Ave. to Towne Centre Dr.)



Existing Conditions



Proposed Conditions




Bike Lane Exhibits


Towne Centre Dr. (Nobel Dr. to Executive Dr.)



Existing Conditions



Proposed Conditions



Notification Methods

- Construction notices with maps
- Webpage/GIS map content
- Community group presentations
- Community news article content
- E-blast content
- Social media calendar and boosted posts
- Online/app map coordination
- Printed materials



Website:
purewatersd.org



Phone Line:
833-882-7973
833-UTC-PWSD



Social Media:
[@purewatersd](https://www.instagram.com/purewatersd)



Media Relations



E-blasts



Meetings

Questions? Contact Us

Sign up for E-blasts (List #6)



Phone Line:
833-882-7973
833-UTC-PWSD



Community Liaison:
Marisa Cesare
mcesare@san-diego.gov



GJ 1048 Community Liaison:
Vic Salazar
vic@vicsalazar.com

Questions?

