

Library

The Library Department serves approximately 1.4 million residents of the City of San Diego. The Department prioritizes creating and maintaining libraries that are valued for their accessibility, comfort, and beauty. The Capital Improvements Program (CIP) plays an important role in providing new facilities and addressing the capital needs of existing facilities. The Library System includes the Central Library and 36 branch libraries.

2026 CIP Accomplishments

In Fiscal Year 2026, the Library Department achieved the following:

- Awarded Design-Build contract, completed design and building permits completed, and initiated construction for the City Heights Performance Annex Improvement project (S23013)
- Completed an Early Start Design and initiated construction for the new Oak Park Library (S22011)
- NEPA / Environmental Assessment (EA) initiated for San Carlos Branch Library (S00800)
- Geotechnical borings completed and reviewed with contractor for Scripps Miramar Ranch Library Parking Lot (S00811)
- Design initiated on the Linda Vista Library Patio Improvement project (S24007)
- Coastal Commission permit, CEQA and NEPA environmental process, RFP process completed for the Ocean Beach Library expansion project (S20015)

2027 CIP Goals

The Library Department is looking forward to Fiscal Year 2027 with the following goals:

- Complete design phase and initiate construction for the Ocean Beach Library expansion project (S20015)
- Complete construction for the Old Logan Heights Library Building Rehabilitation (S22010)
- Complete construction for the City Heights Performance Annex Improvement project (S23013)
- Completion and approval of NEPA / Environmental Assessment for San Carlos Branch Library (S00800)
- Complete the balance of design and begin construction of the new Oak Park Library (S22011)

Library: Capital Improvement Projects

Project	Prior Fiscal Years	FY2027 Adopted	Future Fiscal Years	Project Total
City Hts Library Performance Annex Imp / S23013	\$6,514,956	\$ -	\$ -	\$6,514,956
Linda Vista Library Patio Improv / S24007	1,150,000	-	-	1,150,000
Oak Park Library / S22011	37,285,000	500,000	-	39,627,197
Ocean Beach Branch Library / S20015	12,751,489	-	1,700,000	14,451,489
Old Logan Heights Library Renovation / S22010	6,341,521	-	-	6,341,521
Pacific Highlands Ranch Branch Library / S14023	28,040,388	-	-	28,040,388
San Carlos Branch Library / S00800	9,076,112	-	38,425,388	47,501,500
Scripps Miramar Ranch Library / S00811	12,003,056	-	-	12,003,056
Total	\$113,162,522	\$500,000	\$40,125,388	\$155,630,107

Library

City Hts Library Performance Annex Imp / S23013

Bldg - Libraries

Council District:	9	Priority Score:	73
Community Planning:	Mid-City: City Heights	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Lozano, Edgar
Duration:	2025 - 2028		619-533-6613
Improvement Type:	Betterment		elozano@sandiego.gov

Description: This project will provide infrastructure repair of essential building systems to create a more environmentally and financially sustainable facility, addressing necessary replacement of the existing HVAC system, energy management systems, inclusive access points, structure foundation, and repair of nonfunctioning essential building components. The existing first floor will be expanded to include box office, staff office space, and green room.

Justification: Built in 1998, the City Heights/Weingart Branch Library's Performance Annex is the only publicly accessible black box theatre and amphitheater in the Mid-City area and is also the only black box venue and theater that the City of San Diego owns and operates. The existing facility does not have adequate space for programming and also lacks ADA amenities.

Operating Budget Impact: Operating funding for this facility is included in the Library Department's budget.

Relationship to General and Community Plan: This project is consistent with the Mid-City Communities Plan and is in conformance with the City's General Plan.

Schedule: Design began and was completed in Fiscal Year 2026. Construction began in Fiscal Year 2026 and is anticipated to be completed in Fiscal Year 2027.

Summary of Project Changes: \$899,000 in Citywide Library DIF funding was allocated to this project in Fiscal Year 2026 via City Council resolution. The project schedule has been updated for Fiscal Year 2027.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY2027							Unidentified	
				FY2027	Anticipated	FY2028	FY2029	FY2030	FY2031	Future FY	Funding	Project Total
Citywide Library DIF	400887	\$837,991	\$61,009	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$899,000
Debt Funded General Fund CIP Projects	400881	573,706	81,613	-	-	-	-	-	-	-	-	655,319
Grant Fund - Federal	600000	930,652	69,348	-	-	-	-	-	-	-	-	1,000,000
Grant Fund - State	600001	3,101,008	209,629	-	-	-	-	-	-	-	-	3,310,637
Library System Improvement Fd	200209	650,000	-	-	-	-	-	-	-	-	-	650,000
Total		\$6,093,356	\$421,600	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$6,514,956

Library

Linda Vista Library Patio Improv / S24007

Bldg - Libraries

Council District:	7	Priority Score:	76
Community Planning:	Linda Vista	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Lewis, Nikki
Duration:	2025 - 2031		619-533-6653
Improvement Type:	Betterment		nlewis@sandiego.gov

Description: This project provides for the improvements to the Outdoor Early Learning Patio at the existing Linda Vista Branch Library. The patio improvements include a meeting area / crafts space, seating area, and a space for nature-based play / learning. All improvements will comply with ADA accessibility requirements.

Justification: The existing Linda Vista Branch Library was built in 1942 and was expanded in 1951 and again in 1987, to its current size of approximately 10,000 square feet. It is currently the busiest City of San Diego Branch Library for youth summer reading programs and the "Do Your Homework at the Library" program. This Branch Library has reached operational capacity and is unable to accommodate the needs of the growing community.

Operating Budget Impact: None.

Relationship to General and Community Plan: This project is consistent with the Linda Vista Community Plan and is in conformance with the City's General Plan.

Schedule: RFP solicitation began in Fiscal Year 2023 and was completed in Fiscal Year 2025. Design-build contract was awarded in Fiscal Year 2025. The design component of the design-build began in Fiscal Year 2026. The construction component is anticipated to begin in Fiscal Year 2028 and be completed in Fiscal Year 2029.

Summary of Project Changes: The project description and schedule have been updated for Fiscal Year 2027.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY2027							Unidentified	
				FY2027	Anticipated	FY2028	FY2029	FY2030	FY2031	Future FY	Funding	Project Total
Citywide Library DIF	400887	\$63,932	\$226,069	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$290,000
Debt Funded General Fund CIP Projects	400881	-	210,000	-	-	-	-	-	-	-	-	210,000
Grant Fund - Federal	600000	-	500,000	-	-	-	-	-	-	-	-	500,000
Library System Improvement Fd	200209	150,000	-	-	-	-	-	-	-	-	-	150,000
Total		\$213,932	\$936,069	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$1,150,000

Library

Oak Park Library / S22011

Council District:	4	Priority Score:	86
Community Planning:	Mid-City: Eastern Area	Priority Category:	High
Project Status:	Continuing	Contact Information:	Gibson, William
Duration:	2022 - 2030		619-533-5401
Improvement Type:	New		wgibson@sandiego.gov

Description: This project provides for the design and construction of a new library of approximately 20,000 square feet and a new book sorting facility of approximately 10,000 square feet. The library building will consist of entry/community services, technology lab, reader service area, informal reading/special feature area, reference area, multipurpose room, community room, adult/young adult area, children's area, and staff support areas. The facility will also require a parking lot as well as building entrance and path of travel from nearby school and park areas. This project was converted from P20004 in Fiscal Year 2022.

Justification: The existing Oak Park Library is only 5,200 square feet and is insufficient to meet the needs of the growing community. The existing library is too small to provide adequate programming and informational services to the library system and the region, and could not support the technological and programmatic needs of the future. The proposed project utilized a Community Based Competitive Design (CBCD) delivery method to reach the ultimate goal of expanding the Oak Park Branch Library to a new 20,000 square foot facility. Under the CBCD method, teams of designers and contractors will compete for public votes on their unique designs of the library. Design was based on

community input and desires, including exterior looks and interior features and amenities.

Operating Budget Impact: Staff from the existing library will be used to support operations in the expanded facility. Ongoing operational budget for non-personnel expenditures will be needed for the book sorting facility and for the increased landscaping, janitorial services, and security needs.

Relationship to General and Community Plan: This project is consistent with the Eastern Area Community Plan and is in conformance with the City's General Plan.

Schedule: RFP solicitation began in Fiscal Year 2023 and was completed in Fiscal Year 2025. Design-build contract was awarded in Fiscal Year 2025. The design component of the design-build began in Fiscal Year 2026. The construction component is anticipated to begin in Fiscal Year 2027 and be completed in Fiscal Year 2028.

Summary of Project Changes: Total project cost has increased by \$2.3 million due to contingency, overhead, furniture, fixtures, and equipment needs. \$9.1 million in State Grant funding was allocated to this project in Fiscal Year 2026 via City Council resolution.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY2027							Unidentified	
				FY2027	Anticipated	FY2028	FY2029	FY2030	FY2031	Future FY	Funding	Project Total
CIP Contributions From The General Fund	400265	\$92,875	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$92,875
Citywide Library DIF	400887	1,000,000	-	500,000	-	-	-	-	-	-	-	1,500,000
Cr-Tab 2010A (Te) Proceeds	400696	6,110	40,486	-	-	-	-	-	-	-	-	46,596
Crossroads Redev CIP Contribs	200357	461,883	-	-	-	-	-	-	-	-	-	461,883
Debt Funded General Fund CIP Projects	400881	4,700,882	572,793	-	-	-	-	-	-	-	-	5,273,675
Grant Fund - State	600001	28,997,164	347,153	-	1,842,197	-	-	-	-	-	-	31,186,514
Library Improvement Trust Fund	200369	366,186	-	-	-	-	-	-	-	-	-	366,186
Library System Improvement Fd	200209	699,468	-	-	-	-	-	-	-	-	-	699,468
Total		\$36,324,568	\$960,432	\$500,000	\$1,842,197	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$39,627,197

Library

Ocean Beach Branch Library / S20015

Bldg - Libraries

Council District:	2	Priority Score:	53
Community Planning:	Ocean Beach	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Lewis, Nikki
Duration:	2018 - 2030		619-533-6653
Improvement Type:	Betterment		nlewis@sandiego.gov

Description: The new extension will create space for an expanded book collection area, a community meeting room, study room, office space, makers space for computers/arts & crafts and a teen room, storage rooms, outdoor gathering area and two restrooms.

Justification: This project provides for the expansion of the Ocean Beach Library using the current site and adjacent property to serve the Ocean Beach community.

Operating Budget Impact: This facility will require ongoing operational budget non-personnel expenses. Operational costs for the project will be developed and revised as all amenities and unique site characteristics are considered.

Relationship to General and Community Plan: This project is consistent with the Ocean Beach Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2021 and the design bridging documents were completed in Fiscal Year 2026. Construction is anticipated to begin in Fiscal Year 2027 and be completed in Fiscal Year 2029.

Summary of Project Changes: Total project cost has increased by \$1.7 million due to revised engineer's estimate. \$3.0 million in private and other contributions CIP funding was allocated to this project in Fiscal Year 2026 via City Council resolution. The project schedule has been updated for Fiscal Year 2027.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY2027							Unidentified	
				FY2027	Anticipated	FY2028	FY2029	FY2030	FY2031	Future FY	Funding	Project Total
Capital Outlay-Misc Revenue	400002	\$ -	\$52,552	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$52,552
CIP Contributions From The General Fund	400265	-	30,036	-	-	-	-	-	-	-	-	30,036
Debt Funded General Fund CIP Projects	400881	609,994	-	-	-	-	-	-	-	-	-	609,994
General Fund Commercial Paper Notes	400869	217,881	-	-	-	-	-	-	-	-	-	217,881
Grant Fund - Federal	600000	-	4,000,000	-	-	-	-	-	-	-	-	4,000,000
Grant Fund - State	600001	417,433	4,082,567	-	-	-	-	-	-	-	-	4,500,000
Infrastructure Fund (Proposition H)	100012	162,330	-	-	-	-	-	-	-	-	-	162,330
Library System Improvement Fd	200209	68,079	-	-	-	-	-	-	-	-	-	68,079
Ocean Beach Urban Comm	400124	69,800	40,816	-	-	-	-	-	-	-	-	110,617
Private & Others Contrib-Cip	400264	-	3,000,000	-	-	-	-	-	-	-	-	3,000,000
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	1,700,000	1,700,000
Total		\$1,545,516	\$11,205,972	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$1,700,000	\$14,451,489

Library

Old Logan Heights Library Renovation / S22010

Council District:	8
Community Planning:	Southeastern San Diego
Project Status:	Continuing
Duration:	2022 - 2029
Improvement Type:	Replacement - Rehab

Description: This project consists of renovation and rehabilitation of the Old Logan Heights Library Building. Future use of the space was determined through a community engagement process and concluded on a Memory Lab with components consisting of Youth Center, Museum/Cultural Digital Archive, and Tech Lab. The Memory Lab will welcome youth, members of the public, community organizations, researchers, and digital content creators to contribute towards capturing storytelling, preserving history, curating and managing digital archives, fostering intergenerational connections, training and workforce development through internships. The building is located at 811 South 28th Street, San Diego, CA within District 8.

Justification: The Old Logan Heights Library Building will be rehabilitated to become a new and safe community space for the residents of Logan Heights. Currently, the historic building is in a dilapidated state, with broken windows, damaged doors, lead pipes, a broken HVAC system and a leaky roof. The structure is also non-ADA compliant. Direction on the improvements to be made will ultimately depend on the findings of the site

Bldg - Libraries

Priority Score:	76
Priority Category:	Medium
Contact Information:	Gibson, William 619-533-5401 wgibson@sandiego.gov

assessment, as well as available funding and public input from Logan Heights residents about the future use of the facility.

Operating Budget Impact: The operating budget impacts will reflect the staffing and non-personnel expenditures required to bring the facilities online for continued operation and maintenance. As the project develops and progresses, operating impacts will be identified.

Relationship to General and Community Plan: This project is consistent with the Southeastern Area Community Plan and is in conformance with the City's General Plan.

Schedule: Design began in Fiscal Year 2023 and was completed in Fiscal Year 2025. Construction contract was awarded in Fiscal Year 2025 and construction is anticipated to be completed in Fiscal Year 2027.

Summary of Project Changes: The project schedule has been updated for Fiscal Year 2027.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY2027		FY2028	FY2029	FY2030	FY2031	Future FY	Unidentified	
				FY2027	Anticipated						Funding	Project Total
Facility Franchise,P&R Libr Districts 4&8	700042	\$10,241	\$315,280	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$325,521
Grant Fund - Federal	600000	3,616,000	-	-	-	-	-	-	-	-	-	3,616,000
Grant Fund - State	600001	856,842	1,543,158	-	-	-	-	-	-	-	-	2,400,000
Total		\$4,483,084	\$1,858,437	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$6,341,521

Library

Pacific Highlands Ranch Branch Library / S14023

Bldg - Libraries

Council District:	1	Priority Score:	50
Community Planning:	Pacific Highlands Ranch, Black Mountain Ranch, Torrey Highlands, Del Mar Mesa	Priority Category:	Low
Project Status:	Warranty	Contact Information:	Lozano, Edgar
Duration:	2016 - 2027		619-533-6613
Improvement Type:	New		elozano@sandiego.gov

Description: This project provides for a new branch library facility on a 1.5-acre site in Pacific Highlands Ranch to serve the entire North City Future Urbanizing Area (NCFUA).

Justification: This project will provide branch library service to the NCFUA for future development and population.

Operating Budget Impact: Operating and maintenance funding for this facility was previously included in the Library Department's budget.

Relationship to General and Community Plan: This project is consistent with the Pacific Highlands Ranch Community Plan and is in conformance with the City's General Plan.

Schedule: Land acquisition was completed in Fiscal Year 2015. Design began in Fiscal Year 2017 and was completed in Fiscal Year 2021. Construction began in Fiscal Year 2023 and was completed in Fiscal Year 2025. Warranty is anticipated to be completed in Fiscal Year 2027.

Summary of Project Changes: The total project cost has decreased by \$423,790 due to project cost savings. \$423,790 in various funding sources was removed from this project in Fiscal Year 2026 via City Council resolution. The project is complete and is anticipated to be closed by the end of Fiscal Year 2027.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY2027							Unidentified	
				FY2027	Anticipated	FY2028	FY2029	FY2030	FY2031	Future FY	Funding	Project Total
Black Mountain Ranch FBA	400091	\$11,040,264	\$52,663	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$11,092,927
Del Mar Mesa FBA	400089	1,008,945	31,021	-	-	-	-	-	-	-	-	1,039,967
Pacific Highlands Ranch FBA	400090	11,146,898	12,447	-	-	-	-	-	-	-	-	11,159,345
Torrey Highlands	400094	4,748,148	-	-	-	-	-	-	-	-	-	4,748,148
Total		\$27,944,256	\$96,132	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$28,040,388

Library

San Carlos Branch Library / S00800

Council District:	7	Priority Score:	76
Community Planning:	Navajo	Priority Category:	Medium
Project Status:	Continuing	Contact Information:	Lozano, Edgar
Duration:	1998 - 2032		619-533-6613
Improvement Type:	Betterment		elozano@sandiego.gov

Description: This project provides for the acquisition of a lot adjoining the existing branch library located at 7265 Jackson Drive and building a new 25,000 square-foot library. This project is part of the 21st Century Library System/Library Department Facility Improvements Program. The new building will serve as the district's flagship library.

Justification: The existing library does not have adequate programming or community meeting space. It does not have a dedicated children's or teen area, adequate parking, or necessary infrastructure for technology upgrades and improvements.

Operating Budget Impact: This facility will require ongoing operational budget for personnel and non-personnel expenses. Estimates for the operating budget impact will be developed when funding is identified.

Bldg - Libraries

Relationship to General and Community Plan: This project is consistent with the Navajo Community Plan and is in conformance with the City's General Plan.

Schedule: Preliminary design began in Fiscal Year 2004. Bridging document development began in Fiscal Year 2008 and was initially completed in Fiscal Year 2019. Land acquisition was completed in Fiscal Year 2023. Bridging design documents were updated and completed in Fiscal Year 2024. Design Build contract schedule is contingent upon the identification of funds.

Summary of Project Changes: No significant changes have been made to this project for Fiscal Year 2027.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY2027							Unidentified	
				FY2027	Anticipated	FY2028	FY2029	FY2030	FY2031	Future FY	Funding	Project Total
CIP Contributions From The General Fund	400265	\$50,000	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$50,000
Debt Funded General Fund CIP Projects	400881	17,724	-	-	-	-	-	-	-	-	-	17,724
Grant Fund - State	600001	331,483	1,168,517	-	-	-	-	-	-	-	-	1,500,000
Library Improvement Trust Fund	200369	7,060	148,545	-	-	-	-	-	-	-	-	155,605
Library System Improvement Fd	200209	33,130	-	-	-	-	-	-	-	-	-	33,130
Navajo Urban Comm	400116	2,135,417	4,645,943	-	-	-	-	-	-	-	-	6,781,360
PFFA Lease Rev Rfdg Bonds 2013A-Project	400853	8,306	-	-	-	-	-	-	-	-	-	8,306
PFFA Lease Revenue Bonds 2015A-Project	400859	6,257	-	-	-	-	-	-	-	-	-	6,257
PFFA Lease Revenue Bonds 2015B-Project	400860	522,378	-	-	-	-	-	-	-	-	-	522,378
San Carlos Library	200484	1,353	-	-	-	-	-	-	-	-	-	1,353
Unidentified Funding	9999	-	-	-	-	-	-	-	-	-	38,425,388	38,425,388
Total		\$3,113,108	\$5,963,004	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$38,425,388	\$47,501,500

Library

Scripps Miramar Ranch Library / S00811

Council District:	5	Priority Score:	40
Community Planning:	Scripps Miramar Ranch	Priority Category:	Low
Project Status:	Continuing	Contact Information:	Lozano, Edgar
Duration:	2003 - 2030		619-533-6613
Improvement Type:	Betterment		elozano@sandiego.gov

Description: This project provides for an expansion of the Scripps Miramar Ranch Branch Library parking lot located at 10301 Scripps Lake Drive. This project is part of the 21st Century Library System/Library Department Facility Improvements Program.

Justification: The current facility is fully occupied, and the current parking lot does not have the capacity to serve the needs of the community.

Operating Budget Impact: None.

Relationship to General and Community Plan: This project is consistent with the Scripps Miramar Ranch Community Plan and is in conformance with the City's General

Bldg - Libraries

Plan.

Schedule: Design began in Fiscal Year 2018 and was completed in Fiscal Year 2023. Construction began in Fiscal Year 2024 and is anticipated to be completed in Fiscal Year 2028. A two-year maintenance and monitoring period is anticipated to be completed in Fiscal Year 2030.

Summary of Project Changes: \$900,000 in various funding sources was allocated to this project in Fiscal Year 2026 via City Council resolution. Total project cost has increased by \$900,000 due to unforeseen conditions related to unexpected soil conditions.

Expenditure by Funding Source

Fund Name	Fund No	Exp/Enc	Con Appn	FY2027							Unidentified	
				FY2027	Anticipated	FY2028	FY2029	FY2030	FY2031	Future FY	Funding	Project Total
Library System Improvement Fd	200209	\$33,944	\$1,656	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$35,600
Monarch @ Scripps Ranch Llc	400270	923,428	-	-	-	-	-	-	-	-	-	923,428
Mrn Red'G-Bond Fund	300014	178,007	-	-	-	-	-	-	-	-	-	178,007
Mrn-Library	400225	86,062	-	-	-	-	-	-	-	-	-	86,062
Scripps Miramar Ranch DIF	400863	3,696,377	1,035,093	-	-	-	-	-	-	-	-	4,731,470
Scripps Miramar Ranch FBA	400086	5,145,715	902,773	-	-	-	-	-	-	-	-	6,048,489
Total		\$10,063,534	\$1,939,522	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$12,003,056

Library

Unfunded Needs List

Project	Project Total	Unidentified Funding	Percent Unfunded	Description
Ocean Beach Branch Library / S20015	\$14,451,489	\$1,700,000	11.76%	This project provides for the demolition of the Annex and the expansion of the Ocean Beach Library using the current site and adjacent property to serve the Ocean Beach community. A portion of the construction phase is currently unfunded.
San Carlos Branch Library / S00800	47,501,500	38,425,388	80.89%	This project provides for the acquisition of a lot adjoining the existing branch library located at 7265 Jackson Drive and building a new 25,000 square-foot library. Construction phase is currently unfunded.
Total		\$40,125,388		