



Citywide Project Labor Agreement (PLA) Pre-Job Conference Form

In accordance with PLA Article 16, each Contractor is required to conduct a Pre-Job Conference with the Unions not later than ten (10) calendar days prior to commencing work.

General Contractor Information		
Prime Contractor: RJ Noble Company		
Address: 4217 Ponderosa Ave, Suite G, San Diego, CA 92123		
Phone: 619-438-5420		
Email: jesslibsack@rjnoblecompany.com	Fax: N/A	
Prime Contractor's License Number: 782908		
PLA Pre Job Conference Meeting Information		
Date & Time: 07/24/2026 at 10:00 AM		
Location: Via Teams		
General Contract Information		
Contract Name:	AC Overlay 2507	
Project Address:	City of San Diego-Various Locations	
City Contract No:	K-26-2403-DBB-3	Contract Award Amount: \$ 7,809,645.75
Estimated Start Date:	2/16/2026	Estimated End Date: 9/11/2026
Project Description:	SCOPE OF WORK: Work will involve furnishing all labor, materials, equipment, services, quality assurance and construction including but not limited to grinding, cold milling, hauling and disposal of the existing asphalt and concrete and installment of new pavement, excavation for pavement base repair for approximately 5.74 miles of streets, installation of Asphalt Concrete with Aramid Fiber, raising appurtenances and survey monuments to grade, night work, sweeping, installation of curb ramps to meet ADA requirements, sidewalk panel removal and replacement, curb and gutter removal and replacement, cross gutter removal and replacement, commercial driveway replacement, relocation of pedestrian push buttons, installation of new pedestrian push buttons and push button posts, removal and replacement of pedestrian barricades, root pruning, replacing traffic striping/markings/markers/devices, replacing vehicle detector loops and stubs, traffic control drawings and Caltrans permits, storm drain inlet protection, and installation of inlet markers for various streets throughout the City.	

Jobsite Information	
Site Phone: 619-952-7126	Email: Greg.Johnson@rjnoblecompany.com
Fax: N/A	Jobsite Labor Rep: Ken McKown
Project Manager: Jess Libsack	Jobsite Safety Rep: Carlos Salcedo
Job Superintendent: Jarrod Duke	Workforce Ordered By: Greg Johnson
Jobsite Scheduling Information	
Number of Shifts: 144	Start / Stop Times: 7:00 AM - 4:00PM
Pay Day: Every Fri	Ending Day of Pay Period: Every Sat.
Jobsite Facilities	
Location(s) of First Aid Facilities: Mobile On Site	
Location(s) of Sanitary Facilities: Mobile On Site	
Location(s) of Drinking Water Facilities: Mobile On Site	
Description of Jobsite Parking: Various	
Name of Selected Hospital: Scripps Mercy Hospital San Diego	
Hospital Address: 4077 Fifth Ave. San Diego, CA 92103	
Hospital Phone Number: 619-294-8111	
Heavy Equipment to Be Utilized on Job	By Contractor
Paver, Roller, Skid-Steer, Skip Loader	RJ Noble
Sweeper	Lindy's Cold Planning
Project Craft Workforce Estimate	
Craft	Workforce needed for Project
Sample: Widget Installer	5
Operators	15
Labors	15
Cement Mason	10

Contractor Jurisdictional Work Assignments

As required by PLA Article 8, Section 8.1, the assignment of work will be solely the responsibility of the contractor performing the work involved; and such work assignments will be in accordance with the Plan for the Settlement of Jurisdictional Disputes in the Construction Industry (the "Plan") or any successor plan.

All jurisdictional disputes on this project shall be settled in accordance with PLA Article 8

Jurisdictional Work Assignments

<u>Contractor name & Sub to</u>	<u>Scope of Work</u>	<u>Union OR Non- Union</u>	<u>DB Type (DBE/SLBE/ ELBE WBE/MBE or Non-DB)</u>	<u>Union Work Assignment (Local #)</u>
SAMPLE: ABC Contractor/ Prime Contractor	Widget Installation	Union	DBE	Widget Union Local 1234
Lyindi's Cold Planning	Sweeping	Union	N/A	12
Hudson Safe-t-Lite	Traffic Control	Union	N/A	89

<u>Contractor name & Sub to</u>	<u>Scope of Work</u>	<u>Union OR Non- Union</u>	<u>DB Type (DBE/SLBE/ ELBE WBE/MBE or Non-DB)</u>	<u>Union Work Assignment (Local #)</u>

Subcontractor Information – Complete or Attach Subcontractor Listing

Subcontractor Name: Hudson Safe-T-Lite	
Type/Scope of Work: Traffic Control	
Address: 1215 N. Marshall Ave. El Cajon, CA 92020	
Estimated Start Date: 6/1/2026	Estimated End Date: 9/22/2026
Contact Person: Leslie Schmidt	Phone: 619-792-9729
Email: leslie@hudsonsafetlite.com	Contractor License Number: 1988584
Subcontractor Name: Lindy's Cold Planning	
Type/Scope of Work: Sweeping	
Address: 625 W. Mountain View Ave. La Harbra, CA 90631	
Estimated Start Date: 6/1/2026	Estimated End Date: 9/22/2026
Contact Person: Ana Esquivel	Phone: 562-697-2286
Email: Ana@wegrindasphalt.com	Contractor License Number: 754500
Subcontractor Name:	
Type/Scope of Work:	
Address:	
Estimated Start Date:	Estimated End Date:
Contact Person:	Phone:
Email:	Contractor License Number:
Subcontractor Name:	
Type/Scope of Work:	
Address:	
Estimated Start Date:	Estimated End Date:
Contact Person:	Phone:
Email:	Contractor License Number:
Subcontractor Name:	
Type/Scope of Work:	
Address:	
Estimated Start Date:	Estimated End Date:
Contact Person:	Phone:
Email:	Contractor License Number:
Subcontractor Name:	
Type/Scope of Work:	
Address:	
Estimated Start Date:	Estimated End Date:
Contact Person:	Phone:
Email:	Contractor License Number: