



The City of



Transportation and Storm Water

FACT SHEET

Offsite Storm Water Alternative Compliance Program

Phase 2 Schedule

Program Development Milestones

FY16

Program development committee nomination announcement
Phase 1 presentation to City Council (SWS adoption hearing)
Selection of Program Committee
Phase 1 implementation of Alternative Compliance Program
Program Committee kickoff meeting
Environment Committee presentation
Committee meeting – Project impact and in-lieu fees
Committee meeting – Credit system structure and rules

December 29, 2015
February 2, 2016
February 8, 2016
February 16, 2016
February 24, 2016
February 25, 2016
March 24, 2016
May 25, 2016

FY17

Committee meeting – Environmental permitting
Committee meeting – Long-term facility maintenance
Committee meeting – Legal agreements and credit tracking
Committee meeting – Workshop preparation
Phase 2 interim progress workshop
Committee meeting – Maintenance and permitting rules
Committee meeting – Credit tracking and legal rules

July 27, 2016
September 28, 2016
November 30, 2016
January 25, 2017
February 16, 2017
March 29, 2017
May 31, 2017

FY18

Committee meeting – Credit system implementation
Committee meeting – In-lieu fee structure implementation
Final Program Committee meeting
Begin Phase 2 public review period
End Phase 2 public review period
RWQCB approval of credit system and in-lieu fee structure
Phase 2 implementation public workshop
Phase 2 implementation of Alternative Compliance Program

August 2, 2017
October 4, 2017
December 6, 2017
December 20, 2017
January 24, 2018
May 31, 2018
June 15, 2018
July 1, 2018