

Brush Management Schedule and Area Maps

***All dates are subject to change due to field conditions**

Last updated April 9, 2024

- [City Overview](#) (PDF)

Work Area	Name	Start*	Finish*	Status
1	Tierrasanta (PDF)	May 20, 2024	May 12, 2025	In Progress
2	Del Cerro (PDF)	February 6, 2025	November 29, 2025	In Progress
3	Scripps Ranch (PDF)	April 29, 2024	May 12, 2025	In Progress
4	Del Mar Heights (PDF)	August 6, 2024	January 15, 2025	Complete
5	Mission Valley and Hills	June 1, 2025	February 25, 2026	Upcoming
6	Tecolote Canyon (PDF)	January 9, 2023	December 5, 2023	Complete
7	East San Diego (PDF)	July 1, 2025	February 23, 2026	Upcoming
8	Marian Bear (PDF)	May 12, 2025	January 19, 2026	Upcoming
9	West Otay (PDF)	August 4, 2023	December 5, 2023	Complete
10	Los Peñasquitos (PDF)	October 20, 2023	March 22, 2024	Complete
11	Black Mountain (PDF)	April 15, 2024	November 8, 2024	Complete