



**Offsite Storm Water Alternative Compliance Program
Phase 2 Program Development Milestones**

Date

	Date
FY16	
Phase 1 Implementation Workshop	February 8, 2016
Phase 1 Implementation of Offsite Storm Water Alternative Compliance Program	February 16, 2016
Technical Advisory Committee (TAC) Meeting No.1: Kickoff Meeting	February 24, 2016
TAC Meeting No.2: In-Lieu Fee Work Plan	April 13, 2016
TAC Meeting No.3: Credit System Work Plan	May 19, 2016
FY17	
TAC Meeting No.4: Unit Costs and Case Studies Introduction	September 7, 2016
TAC Meeting No.5: Credit System Discussion	October 19, 2016
Regional Credit System Decision Point	November 18, 2016
Credit System Structure Decision Point	November 18, 2016
TAC Meeting No.6: Case Studies/Cost per Credit Study Results	December 14, 2016
TAC Meeting No.7: Phase 2 Progress Public Workshop	February 15, 2017
TAC Meeting No.8: Project Submittal/Tracking Tool	April 12, 2017
TAC Meeting No.9: Draft Credit System Program Standards	June 7, 2017
FY18	
TAC Meeting No.10: Credit System Implementation (e.g. Legal Agreements)	August 16, 2017
Phase 2 Program Standards: Begin Public Review Period	September 20, 2017
TAC Meeting No.11: Phase 2 Public Workshop	October 4, 2017
Phase 2 Program Standards: End Public Review Period	October 20, 2017
TAC Meeting No.12: Final Program Development TAC Meeting	December 8, 2017
Phase 2 Presentation to City Planning Commission	January 18, 2018
Phase 2 Presentation to City Council	February 6, 2018
Phase 2 Program Submittal to RWQCB	February 16, 2018
RWQCB Approval of Phase 2 Program	June 15, 2018
Phase 2 Implementation of Offsite Storm Water Alternative Compliance Program	July 2018

