

The background features a blue-tinted image of a calendar and a pen. The calendar shows dates from July 6 to July 19, with days of the week abbreviated (Sa, So, Mo, Di, Mi, Do, Fr). A pen is positioned diagonally across the calendar. The title text is overlaid on the left side of the image.

COMPARING 2010 AND 2020 REDISTRICTING COMMISSION TIMELINES

| | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT* |
|--|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|
| 1 Procure mapping and outreach consultant services as needed | | | | | | | | | | |
| 2 Receive legal training by City Attorney's Office | | | | | | | | | | |
| 3 Conduct introductory public hearings (2) | | | | | | | | | | |
| 4 U.S. Census data released | | | | | | | | | | |
| 5 Receive publicly submitted preliminary redistricting plans and input | | | | | | | | | | |
| 6 Conduct pre-map public hearings (9) | | | | | | | | | | |
| 7 Develop preliminary redistricting plan | | | | | | | | | | |
| 8 Procure additional legal services as needed | | | | | | | | | | |
| 9 File preliminary redistricting plan and statement of findings | | | | | | | | | | |
| 10 Conduct post-map public hearings (5) | | | | | | | | | | |
| 11 Make revisions to preliminary redistricting plan | | | | | | | | | | |
| 12 Adopt final redistricting plan | | | | | | | | | | |
| 13 Final redistricting plan subject to right of referendum (30-day period) | | | | | | | | | | |
| 14 Complete Commission final report | | | | | | | | | | |
| 15 Close consultant contracts and Commission office | | | | | | | | | | |
| 16 Provide community presentations and conduct outreach | | | | | | | | | | |
| 17 Commission meetings (additional opportunities for public testimony) | | | | | | | | | | |
| 18 Maintain and submit communication logs | | | | | | | | | | |

**The Redistricting Commission shall serve until the redistricting plan adopted by the Commission becomes effective and any and all legal and referendum challenges have been resolved (City Charter Article II, Section 5.1).*

2010 REDISTRICTING COMMISSION TIMELINE

| September 2021 | | | | | | |
|----------------|-----|-----|-----|-----|-----|-----|
| Sun | Mon | Tue | Wed | Thu | Fri | Sat |
| | | | 1 | 2 | 3 | 4 |
| 5 | 6 | 7 | 8 | 9 | 10 | 11 |
| 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| 19 | 20 | 21 | 22 | 23 | 24 | 25 |
| 26 | 27 | 28 | 29 | 30 | | |

| December 2021 | | | | | | |
|---------------|-----|-----|-----|-----|-----|-----|
| Sun | Mon | Tue | Wed | Thu | Fri | Sat |
| | | | 1 | 2 | 3 | 4 |
| 5 | 6 | 7 | 8 | 9 | 10 | 11 |
| 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| 19 | 20 | 21 | 22 | 23 | 24 | 25 |
| 26 | 27 | 28 | 29 | 30 | 31 | |

| June 2022  | | | | | | |
|---|----|----|----|----|----|----|
| Su | Mo | Tu | We | Th | Fr | Sa |
| | | | 1 | 2 | 3 | 4 |
| 5 | 6 | 7 | 8 | 9 | 10 | 11 |
| 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| 19 | 20 | 21 | 22 | 23 | 24 | 25 |
| 26 | 27 | 28 | 29 | 30 | | |

CRUCIAL DATES TO MONITOR

Ad Hoc Committee to Develop Recommendations for Legislative and Other Options

Motion

Authorize the AHC to work with the IRC Chair on language, and to take all appropriate actions to propose to the legislative author of SB 594 amendments applicable to the 2021 redistricting of the County of San Diego to:

- 1) extend the deadline for the IRC to adopt a redistricting plan, up to and including January 31, 2022;
- 2) permit the IRC to release draft maps of supervisorial districts three weeks after receipt of, and based on, a block-level redistricting database created by the Statewide Database from the legacy-formatted Census data, to be released by the Census Bureau in August 2021;
- 3) require the IRC to immediately update all draft maps of supervisorial districts after the block-level redistricting database, required by subdivision (b) of Section 8253 of the Government Code, is first made publicly available, and for that database to be used for all future mapping.

May 13, 2021

COUNTY OF SAN DIEGO INDEPENDENT REDISTRICTING
COMMISSION (IRC) MOTION



| | Current Deadline & Waiting Period | Extend Deadline Up to Jan 31 Only | Use SWDB for Waiting Period Start Only | Adjust Both Deadline & Waiting Period |
|--|---|---|--|---|
| Legacy format PL 94 | Aug 16, 2021 | Aug 16, 2021 | Aug 16, 2021 | Aug 16, 2021 |
| SWDB User Friendly PL 94 | Aug 23, 2021 | Aug 23, 2021 | Aug 23, 2021 | Aug 23, 2021 |
| SWDB Official Redistricting Database | Sept 22, 2021 | Sept 22, 2021 | Sept 22, 2021 | Sept 22, 2021 |
| First Draft Maps (7 or 21 day waiting period) | Sept 29, 2021 | Oct 13, 2021 | Sept 13, 2021 | Sept 13, 2021 |
| Map Adoption | Dec 15, 2021 | Jan 31, 2022 | Dec 15, 2021 | Jan 31, 2022 |
| Days for Public Review from draft maps | 77 | 110 | 93 | 140 |
| Public Review Increase | | 33 | 16 | 63 |


*All dates are dynamic and subject to change

May 13, 2021

POTENTIAL COUNTY IRC TIMELINE

**IN THE SUPREME COURT OF
CALIFORNIA**

LEGISLATURE OF THE STATE OF CALIFORNIA,
Petitioner,
v.
ALEX PADILLA, as Secretary of State, etc.,
Respondent.



“If the federal government transmits the census data to the state later than July 31, 2021, the number of days of additional delay shall be considered to be the “additional federal delay.”

**POTENTIAL CCRC
TIMELINE SCENARIOS**

The City of
SAN DIEGO
Redistricting Commission

