

- Request for Qualifications (RFQ).....July 1– Sept. 27, 2019
- Recipient Announcement......Nov. 4 Nov. 8, 2019
- Request for Proposals (RFP).....Nov. 8 Nov. 22, 2019
- City Department Processing......Nov. 25, 2019 June 30, 2020
 - Contract creation
 - City Council Approval
 - Reimbursement Process
 - Payment