

THE CITY OF SAN DIEGO

MEMORANDUM

DATE:	December 18, 2020
TO:	James Nagelvoort, Director, Engineering & Capital Projects Department
FROM:	Cindy Crocker, Acting Deputy Director, Engineering & Capital Projects
SUBJECT:	Sole Source Agreement for Emergency Repair of Otay Water Treatment Plant Raw Water Pump Station
Estimated An	nount: \$150,000 (Not-to-Exceed)

Contractor: Burtech Pipeline, Inc. Estimated Completion: December 31, 2021 Recommended Action: Approve Sole Source Request

Pursuant to SDMC §22.3108 (a), "Exceptions to Advertisement and Competitive Award of Engineering & Capital Projects Contracts", this is to certify that a sole source agreement with the contractor named above is necessary and that strict compliance with a competitive process would be unavailing or would not produce an advantage, and soliciting bids or proposals would be undesirable, impractical or impossible for the following reasons:

JUSTIFICATION:

In April of 2020, Otay Water Treatment Plant (WTP) staff documented water seeping through the lake pump station concrete slab. Plant staff, leak detection crews, and engineers performed an assessment and determined there was a failure somewhere along the 48-inch discharge pipeline. In May, Public Utilities hired Pure Technologies to identify the location of the failure using advanced leak detection methodology to identify location of the leak. It was determined the approximate location of the leak was under the concrete slab within the pump station, close to the wall of the structure. In order to take the pump station out of service for further investigation and make repairs, a 48-inch butterfly valve was replaced in July to isolate the pump station while allowing the plant to be fed with San Diego County Water Authority (SDCWA) imported raw water. Since the pipeline failure was under the pump station floor, it could not be excavated for repair without risking damage. Therefore, in August, Public Utilities executed a contract with Pro ROV to video and dye-test the area located by Pure Technologies in order to pinpoint the location of the break and determine if it can be repaired internally or if the slab needs to be sawcut and encasement chipped from around the pipe. Page 2 James Nagelvoort, Director December 18, 2020

The location of the failure is on the 48-inch pump station discharge. The failure is causing water to gush through cracks and joints from the concrete slab and wall joints within the pump station. On September 14, 2020 it was determined the break has worsened to a point where the structural integrity of the pump station building may be questionable and the electrical and mechanical equipment placed at risk. Therefore, it was determined the pump station is inoperable and was placed out of service until repairs are made.

With the Otay pump station out of service, the service area will have a single feed when the SDCWA raw water pipeline is taken out of service. When the SDCWA raw water plant feed is taken out of service at the same time the City's raw water pump station is out of service, the treatment plant must be shut down.

Occasionally, SDCWA will have extended shutdowns, lasting a month or longer. If the plant is unable to supply water to the southern Otay WTP service area, the only other way to supply water is via the Otay 2nd pipeline which has serious reliability issues and has been out of service for months at a time over the past two years.

The necessary repair is beyond the capabilities of the Public Utilities Department; therefore, it is requested this project be designated an emergency and a sole source contract be approved.

Additional information related to this request can be found in Enclosure 1.

AGREEMENT VALUE & DURATION:

Unless a modification to the agreement and this sole-source request is issued, the total fee for these services shall not exceed the amount noted above. The term of the agreement will be in effect from date of the agreement execution and shall not exceed the contract completion date noted above.

APPROVED BY:

Date: 12/22/2020

James Wagelvoort, Director, Engineering & Capital Projects

Enclosure: 1. Memorandum from Shauna Lorance to James Nagelvoort dated September 14, 2020.

Shauna Lorance, Director, Public Utilities Department cc: Myrna Dayton, Assistant Director, Engineering & Capital Projects Department Juan Guerreiro, Interim Executive Assistant Director, Public Utilities Department Akram Bassyouni, Deputy Director, Engineering & Capital Projects Department Mark Nassar, Deputy Director, Engineering & Capital Projects Department Hooman Partow, Interim Deputy Director, Public Utilities Department Luis Schaar, Deputy Director, Engineering & Capital Projects Department

Tatyana Fikhman, Water Production Superintendent, Public Utilities Department Ismael Martinez, Water Production Superintendent, Public Utilities Department Dan Daft, Water Production Superintendent, Public Utilities Department Bryan Norris, Lakes Program Manager, Public Utilities Department Gregory Cross, Senior Civil Engineer, Public Utilities Department Catherine Dungca, Senior Civil Engineer, Engineering & Capital Projects Department Jong Choi, Senior Civil Engineer, Engineering & Capital Projects Department Stephen Samara, Principal Contract Specialist, Engineering & Capital Projects Department Jess Arcillas, Associate Civil Engineer, Engineering & Capital Projects Department

City of San Diego

CONTRACTOR'S NAME: Burtech Pipeline, Inc.

ADDRESS: 102 Second Street, Encinitas, CA 92024-3203

TELEPHONE NO.: 760-634-2822 **FAX NO.**: 760-634-2415

CITY CONTACT: Celina Suarez, **Contract Specialist**, **Email**: CSuarez@sandiego.gov

Phone No. (619) 533-6678

J. Arcillas / A. Jaro / W. Falkenstein







FOR

EMERGENCY CONSTRUCTION SERVICES FOR: OTAY WTP RAW WATER PS REPAIR/REPLACE EMERGENCY

RFQ NO.:	K-18-1682-RFQ-3
BID NO.:	K-21-2004-EMR-1
SAP NO. (WBS/IO/CC):	B-21025
CLIENT DEPARTMENT:	2000
COUNCIL DISTRICT:	1
PROJECT TYPE:	BL

ENGINEER OF WORK

The engineering Specifications and Special Provisions contained herein have been prepared by or under the direction of the following Registered Engineer:

For City Engineer

2/11/21 Seal: Date



TABLE OF CONTENTS

DESCRIPTION

PAGE

•	General	4
•	Agreement	13
•	Performance Bond and Labor and Materialmen's Bond	16
•	Exhibit A – Drug-Free Workplace Certification	18
•	Exhibit B – ADA Compliance Certification	20
•	Exhibit C – Contractor Standards - Pledge of Compliance	22
•	Exhibit D – Equal Benefits Ordinance Certification	24
•	Exhibit E – Affidavit of Disposal	26
•	Exhibit F – Non-Collusion Affidavit	28
•	Exhibit G – Contractor's Certification of Pending Actions	30
•	Exhibit H – Mandatory Disclosure of Business Interest Forms	32
•	Exhibit I – Forms	34
•	Exhibit J - Supplementary Special Provisions (SSP)	
•	Exhibit K – Notice of Exemption	59
•	Exhibit L – Contractor's Compensation Rate Schedule	62
•	Exhibit M – Location Map	64
•	Exhibit N – Contractor's Notes for Emergency Projects	
•	Exhibit O – Sample City Invoice	69
•	Exhibit P – Scope of Work	71

CITY OF SAN DIEGO, CALIFORNIA

GENERAL

1. **DESCRIPTION OF WORK:**

- **1.1.** The Work involves furnishing all labor, materials, equipment, services, and other incidental works and appurtenances for the purpose of constructing this emergency project at the direction of the City Engineer.
- **1.2.** The Work consists of repair and reconstruction of **Otay WTP Raw Water PS Repair/Replace Emergency**. Repairs will include, but not limited to; investigation of location and cause of water leak, provide helium testing of the existing 48-inch discharge pipeline to isolate leak location, replace leaking 3-inch potable water line, install water valve, slurry backfill, and pressure grout excavated areas on the outdoor concrete slab and interior pump station concrete slab, repair and replace excavated concrete slab.
- **1.3.** This solicitation is for a "Time-and-Materials" contract in accordance with the provisions set forth in 7-3.7, "Agreed Prices" of The GREENBOOK.
- **1.4.** A time-and-materials contract provides for acquiring labor, material, equipment and services that shall be paid for in accordance with 2-8, "EXTRA WORK" of The GREENBOOK and WHITEBOOK and as modified by the Supplementary Special Provisions.

2. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM:

- **2.1. Prior** to the Award of the Contract or each Task Order, the Contractor must comply with the following registration requirements:
 - 2.1.1. This project is subject to compliance monitoring and enforcement by the California Department of Industrial Relations (DIR). <u>Contractor and Subcontractor Registration Requirements</u> for compliance with those requirements are outlined in are outlined in paragraph 7.9. of these "General Instructions."
 - **2.1.2.** In addition, prior to award of the Contract or each Task Order, the Contractor and its Subcontractors and Suppliers **must** register with Prism®, the City's web-based contract compliance portal at:

https://pro.prismcompliance.com/default.aspx.

2.1.3. The City may not award the contract until registration of all subcontractors and suppliers is complete. In the event this requirement is not met within the time frame specified in the Notice of Intent to Award letter, the City reserves the right to rescind the Notice of Award / Intent to Award and to make the award to the next responsive and responsible bidder / proposer.

- **3. EQUAL OPPORTUNITY:** For the City's Equal Opportunity Program requirements see Part 0 of the City of San Diego 2018 Whitebook and Exhibit I Forms.
- **4. CONTRACT TIME**: The Work, shall be completed within **100 Working Days** from the date of issuance of the Notice to Proceed.
- **5. CONTRACT PRICE**: The Engineer's Estimate of the Contract Price is **\$100,000**. The Contractor shall not perform Work that exceeds the Engineer's Estimate excluding Allowances without prior written notice from the City that sufficient additional funding has been secured.
- **6. LICENSE REQUIREMENT:** To be eligible for award of this contract, Prime contractor must possess the following licensing classification: **A**
- 7. PREVAILING WAGE RATES: Pursuant to San Diego Municipal Code section 22.3019, construction, alteration, demolition, repair and maintenance work performed under this Contract is subject to State prevailing wage laws. For construction work performed under this Contract cumulatively exceeding \$25,000 and for alteration, demolition, repair and maintenance work performed under this Contract cumulatively exceeding \$15,000, the Contractor and its subcontractors shall comply with State prevailing wage laws including, but not limited to, the requirements listed below.
 - **7.1. Compliance with Prevailing Wage Requirements.** Pursuant to sections 1720 through 1861 of the California Labor Code, the Contractor and its subcontractors shall ensure that all workers who perform work under this Contract are paid not less than the prevailing rate of per diem wages as determined by the Director of the California Department of Industrial Relations (DIR). This includes work performed during the design and preconstruction phases of construction including, but not limited to, inspection and land surveying work.
 - **7.1.1.** Copies of such prevailing rate of per diem wages are on file at the City and are available for inspection to any interested party on request. Copies of the prevailing rate of per diem wages also may be found at <u>http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm</u>. Contractor and its subcontractors shall post a copy of the prevailing rate of per diem wages determination at each job site and shall make them available to any interested party upon request.
 - **7.1.2.** The wage rates determined by the DIR refer to expiration dates. If the published wage rate does not refer to a predetermined wage rate to be paid after the expiration date, then the published rate of wage shall be in effect for the life of this Contract. If the published wage rate refers to a predetermined wage rate to become effective upon expiration of the published wage rate and the predetermined wage rate is on file with the DIR, such predetermined wage rate shall become effective on the date following the expiration date and shall apply to this Contract in the same manner as if it had been published in said publication. If the predetermined wage rate refers to one or more additional expiration dates with additional predetermined wage rates, which expiration dates occur during the life of this Contract on the date following the expiration date of the previous

wage rate. If the last of such predetermined wage rates expires during the life of this Contract, such wage rate shall apply to the balance of the Contract.

- **7.2. Penalties for Violations.** Contractor and its subcontractors shall comply with California Labor Code section 1775 in the event a worker is paid less than the prevailing wage rate for the work or craft in which the worker is employed. This shall be in addition to any other applicable penalties allowed under Labor Code sections 1720 1861.
- **7.3. Payroll Records.** Contractor and its subcontractors shall comply with California Labor Code section 1776, which generally requires keeping accurate payroll records, verifying and certifying payroll records, and making them available for inspection. Contractor shall require its subcontractors to also comply with section 1776. Contractor and its subcontractors shall submit weekly certified payroll records online via the City's web-based Labor Compliance Program. Contractor is responsible for ensuring its subcontractors submit certified payroll records to the City.
 - **7.3.1.** Contractor and their subcontractors shall also furnish records specified in Labor Code section 1776 directly to the Labor Commissioner in the manner required by Labor Code section 1771.4.
- **7.4. Apprentices.** Contractor and its subcontractors shall comply with California Labor Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of apprentices. Contractor is held responsible for the compliance of their subcontractors with sections 1777.5, 1777.6 and 1777.7.
- **7.5. Working Hours.** Contractor and their subcontractors shall comply with California Labor Code sections 1810 through 1815, including but not limited to: (i) restrict working hours on public works contracts to eight hours a day and forty hours a week, unless all hours worked in excess of 8 hours per day are compensated at not less than 1½ times the basic rate of pay; and (ii) specify penalties to be imposed on contractors and subcontractors of \$25 per worker per day for each day the worker works more than 8 hours per day and 40 hours per week in violation of California Labor Code sections1810 through 1815.
- **7.6. Required Provisions for Subcontracts.** Contractor shall include at a minimum a copy of the following provisions in any contract they enter into with a subcontractor: California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 1860 and 1861.
- **7.7.** Labor Code Section 1861 Certification. Contractor in accordance with California Labor Code section 3700 is required to secure the payment of compensation of its employees and by signing this Contract, Contractor certifies that "I am aware of the provisions of Section 3700 of the California Labor Code which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I will comply with such provisions before commencing the performance of the work of this Contract."

- **7.8.** Labor Compliance Program. The City has its own Labor Compliance Program authorized in August 2011 by the DIR. The City will withhold contract payments when payroll records are delinquent or deemed inadequate by the City or other governmental entity, or it has been established after an investigation by the City or other governmental entity that underpayment(s) have occurred. For questions or assistance, please contact the City of San Diego's Equal Opportunity Contracting Department at 619-236-6000.
- **7.9. Contractor and Subcontractor Registration Requirements.** This project is subject to compliance monitoring and enforcement by the DIR. A contractor or subcontractor shall not be qualified to bid on, be listed in a bid or proposal, subject to the requirements of section 4104 of the Public Contract Code, or engage in the performance of any contract for public work, unless currently registered and qualified to perform public work pursuant to Labor Code section 1725.5 It is not a violation of this section for an unregistered contractor to submit a bid that is authorized by Section 7029.1 of the Business and Professions code or by Section 10164 or 20103.5 of the Public Contract Code, provided the contractor is registered to perform public work pursuant to Section 1725.5 at the time the contract is awarded.
 - **7-9.1** A Contractor's inadvertent error in listing a subcontractor who is not registered pursuant to Labor Code section 1725.5 in response to a solicitation shall not be grounds for filing a bid protest or grounds for considering the bid non-responsive provided that any of the following apply: (1) the subcontractor is registered prior to bid opening; (2) within twenty-four hours after the bid opening, the subcontractor is registered and has paid the penalty registration fee specified in Labor Code section 1725.5; or (3) the subcontractor is replaced by another registered subcontractor pursuant to Public Contract Code section 4107.
 - **7-9.2** By submitting a bid or proposal to the City, Contractor is certifying that he or she has verified that all subcontractors used on this public work project are registered with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and Contractor shall provide proof of registration for themselves and all listed subcontractors to the City at the time of bid or proposal due date or upon request.
- **7.10. Stop Order.** For Contractor or its subcontractors engaging in the performance of any public work contract without having been registered in violation of Labor Code sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop order prohibiting the use of the unregistered contractors or unregistered subcontractor(s) on ALL public works until the unregistered contractor or unregistered subcontractor(s) is registered. Failure to observe a stop order is a misdemeanor.
- **7.11.** List of all Subcontractors. The Contractor shall provide the list of subcontractors (regardless of tier), along with their DIR registration numbers, utilized on this Contract prior to any work being performed; and the Contractor shall provide a complete list of all subcontractors with each invoice. Additionally, Contractor shall provide the City with a complete list of all subcontractors (regardless of tier) utilized on this contract within ten working days of the completion of the contract, along with their DIR registration

numbers. The City shall withhold final payment to Construction Management Professional until at least thirty (30) days after this information is provided to the City.

- **7.12. Exemptions for Small Projects.** There are limited exemptions for installation, alteration, demolition, or repair work done on projects of \$25,000 or less. The Contractor shall still comply with Labor Code sections 1720 et. seq. The only recognized exemptions are listed below:
 - **7.12.1.** Registration. The Contractor will not be required to register with the DIR for small projects. (Labor Code section 1771.1
 - **7.12.2.** Certified Payroll Records. The records required in Labor Code section 1776 shall be required to be kept and submitted to the City of San Diego, but will not be required to be submitted online with the DIR directly. The Contractor will need to keep those records for at least three years following the completion of the Contract. (Labor Code section 1771.4).
 - **7.12.3.** List of all Subcontractors. The Contractor shall not be required to hire only registered subcontractors and is exempt from submitting the list of all subcontractors that is required in section 7.11. above. (Labor code section 1773.3).
- **8. REFERENCE STANDARDS**: Except as otherwise noted or specified, the Work shall be completed in accordance with the following standards:

Title	Edition	Document Number	
Standard Specifications for Public Works Construction ("The GREENBOOK") <u>http://www.greenbookspecs.org/</u>	2018	PWPI010119-01	
City of San Diego Standard Specifications for Public Works Construction ("The WHITEBOOK")* https://www.sandiego.gov/ecp/edocref/greenbook	2018	PWPI010119-02	
City of San Diego Standard Drawings* https://www.sandiego.gov/ecp/edocref/standarddraw	2018	PWPI010119-03	
Citywide Computer Aided Design and Drafting (CADD) Standards https://www.sandiego.gov/ecp/edocref/drawings	2018	PWPI010119-04	
California Department of Transportation (CALTRANS) Standard Specifications <u>https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard-specifications</u>	2018	PWPI030119-05	
CALTRANS Standard Plans https://dot.ca.gov/programs/design/ccs-standard-plans-and-standard- specifications	2018	PWPI030119-06	
California Manual on Uniform Traffic Control Devices Revision 5 (CA MUTCD 2014 Rev 5) http://www.dot.ca.gov/programs/safety-programs/camutcd/camutcd- rev5	2014	PWPI042220-09	
NOTE: *Available online under Engineering Documents and References at: https://www.sandiego.gov/ecp/edocref/ *Electronic updates to the Standard Drawings may also be found in the link above			

9. INSURANCE REQUIREMENTS:

- **9.1.** All certificates of insurance and endorsements required by the contract are to be provided upon issuance of the City's Notice of Intent to Award letter.
- **9.2.** Refer to sections within 5-4, "INSURANCE" of the Supplementary Special Provisions (SSP) for the insurance requirements which must be met.

10. SUBCONTRACTOR INFORMATION:

10.1. **LISTING OF SUBCONTRACTORS.** In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act" of the California Public Contract Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who will perform work, labor, render services or who specially fabricates and installs a portion [type] of the work or improvement, in an amount in excess of 0.5% of the Contractor's total Bid. The Bidder shall also state within the description, whether the subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER. The Bidder shall state the **DIR REGISTRATION NUMBER** for all subcontractors and shall further state within the description, the **PORTION** of the work which will be performed by each subcontractor under this Contract. The Contractor shall list only one Subcontractor for each portion of the Work. The **DOLLAR VALUE** of the total Bid to be performed shall be stated for all subcontractors listed. Failure to comply with this requirement may result in the Bid being rejected as **non-responsive** and ineligible for award. The Bidder's attention is directed to the Special Provisions - Section 3-2, "SELF-PERFOMANCE", which stipulates the percent of the Work to be performed with the Bidders' own forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which Bidders are seeking recognition towards achieving any mandatory, voluntary (or both) subcontracting participation goals.

Additionally, pursuant to California Senate Bill 96 and in accordance with the requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or proposal to the City, Contractor is certifying that he or she has verified that all subcontractors used on this public work project are registered with the California Department of Industrial Relations (DIR). The Bidder shall provide the name, address, license number, DIR registration number of any Subcontractor – regardless of tier - who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement pursuant to the contract.

10.2. LISTING OF SUPPLIERS. Any Bidder seeking the recognition of Suppliers of equipment, materials, or supplies obtained from third party Suppliers towards achieving any mandatory or voluntary (or both) subcontracting participation goals shall provide, at a minimum, the NAME, LOCATION (CITY), DIR REGISTRATION NUMBER and the DOLLAR VALUE of each supplier. The Bidder will be credited up to 60% of the amount to be paid to the Suppliers for materials and supplies unless vendor manufactures or substantially alters materials and supplies, in which case, 100% will be credited. The Bidder is to indicate within the description whether the listed firm is a supplier or manufacturer. If no indication is provided, the listed firm

will be credited at 60% of the listed dollar value for purposes of calculating the Subcontractor Participation Percentage.

- **11. SUBMITTAL OF "OR EQUAL" ITEMS**: See 4-6, "Trade Names" in The WHITEBOOK and as amended in the SSP.
- **12. SUBCONTRACT LIMITATIONS**: The Bidder's attention is directed to Standard Specifications for Public Works Construction, Section 3-2, "SELF-PERFORMANCE" which requires the Contractor to perform not less than the amount therein stipulated with its own forces. Failure to comply with these requirements shall render the Bid non-responsive and ineligible for award.
- 13. PLANS AND SPECIFICATIONS: When provided by the City, questions about the meaning or intent of the Contract Documents relating to the scope of Work and technical nature shall be directed to the City's Project Manager prior to commencement of work. Interpretations or clarifications considered necessary by the City in response to such questions will be issued in writing. Oral and other interpretations or clarifications will be without legal effect. Any questions related to this proposal shall be addressed to the Engineering & Capital Projects Department, Contracts Division, 525 B Street, Suite 750, San Diego, CA 92101, Telephone No. (619) 533-3450.
- **14. SAN DIEGO BUSINESS TAX CERTIFICATE:** All Contractors, including Subcontractors, not already having a City of San Diego Business Tax Certificate for the work contemplated shall secure the appropriate certificate from the City Treasurer, Civic Center Plaza, first floor, before the Contract can be executed.
- **15. PROPOSAL FORMS:** The signature of each person signing may be in longhand or in electronic format as specified by the City. The Contractor shall furnish evidence of its corporate existence and evidence that the officer signing the Contract and bond for the corporation is duly authorized to do so.
 - **15.1.** The Bidder, by submitting electronically, agrees to and certifies under penalty of perjury under the laws of the State of California, that the certification, forms and affidavits submitted as part of this contract are true and correct.
- **16. CITY'S RIGHTS RESERVED:** The City reserves the right to cancel this request for proposal at any time, and further reserves the right to reject submitted proposals, without giving any reason for such action, at its sole discretion and without liability. Costs incurred by the Contractor as a result of preparing its proposal shall be the sole responsibility of the Contractor.

17. AWARD OF CONTRACT OR REJECTION OF PROPSALS:

- **17.1.** This contract may be awarded to a contractor selected from the City's as-needed emergency contractors list or may be awarded to another contractor in case the list of available emergency contractors list is exhausted.
- **17.2.** The City reserves the right to reject the proposal from the emergency list-selected contractor and request a proposal from the next contractor on the list when such rejection is in the best interests of the City.

18. THE CONTRACT: The Contractor shall execute a written contract with the City of San Diego and furnish good and approved bonds and insurance documents specified in 1-7.2, "CONTRACT BONDS," 5-4.2, "GENERAL LIABILITY INSURANCE," and 5-4.3 "WORKERS' COMPENSATION INSURANCE" within **3 Working Days** after receipt by the Contractor of a form of contract for execution unless an extension of time is granted to the Contractor in writing. Bonds shall be in amount of the Contract Price for the Work included in the Bid.

The Contract shall be made in the form adopted by the City, which includes the provision that no claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, or employee of the City for or on account of anything done or omitted to be done in connection with this contract, nor shall any such officer, agent, or employee be liable hereunder. If the Contractor fails to enter into the contract as herein provided, the award may be annulled. An award may be made to the next contractor on the shortlist or in the case the emergency contractor's list is exhausted to any other responsive contractor on a sole-source basis who shall fulfill every stipulation embraced herein as if it were the party to whom the first award was made.

- **19. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:** The Contractor shall examine carefully the Project Site, the Plans and Specifications, other materials as described in the Special Provisions, Section 3-9, "TECHNICAL STUDIES AND SUBSURFACE DATA", and the proposal forms. The signing of the Contract shall be conclusive evidence that the Contractor has investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and scope of Work, the quantities of materials to be furnished, and as to the requirements of the Contract Documents.
- **20. CITY STANDARD PROVISIONS.** This contract is subject to the following standard provisions. See The WHITEBOOK for details.
 - **20.1.** The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-Free Workplace.
 - **20.2.** The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to the Americans with Disabilities Act.
 - **20.3.** The City of San Diego Municipal Code §22.3004 for Pledge of Compliance.
 - **20.4.** The City of San Diego's Labor Compliance Program and the State of California Labor Code §§1771.5(b) and 1776.
 - **20.5.** Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning the employment of apprentices by contractors and subcontractors performing public works contracts.
 - **20.6.** The City's Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San Diego Municipal Code (SDMC).
 - **20.7.** The City's Information Security Policy (ISP) as defined in the City's Administrative Regulation 90.63.

21. WRITTEN AUTHORIZATION. Prior to performing any Professional Services in connection with the Project, the Contractor shall obtain from the City a written authorization to proceed. Further, throughout the term of this Contract, the Contractor shall immediately advise the City in writing of any anticipated change in the scope of services [Section 1 - Description of Work], compensation and rate schedule [Exhibit L], or Time Schedule [Section 4 - Contract Time], and shall obtain the City's written consent to the change prior to making any changes. In no event shall the City's consent be construed to relieve the Contractor from its duty to render all Professional Services in accordance with applicable laws and accepted industry standards.

AGREEMENT FOR EMERGENCY CONSTRUCTION SERVICES BETWEEN THE CITY OF SAN DIEGO AND BURTECH PIPELINE, INC.

This Emergency Construction Services Agreement (Agreement) is made and entered between THE CITY OF SAN DIEGO, herein called "City" and **BURTECH PIPELINE, INC.** herein called "Contractor", for the purpose of performing emergency construction services for **Otay WTP Raw Water PS Repair/Replace Emergency**, Bid NO. **K-21-2004-EMR-1**, in the amount of **\$100,000** at the direction of the City Engineer. The City and the Contractor are referred to herein as the "Parties,"

RECITALS

- A. The City desires to construct the emergency project identified in Section 1, Description of Work.
- B. The City desires to contract with a single entity for Emergency Construction Services, as set forth in this agreement.
- C. The City had previously issued a Request for Qualifications (RFQ), via **RFQ K-18-1682-RFQ-3**, for on-call emergency construction services.
- D. In accordance with this RFQ, Contractors submitted Statements of Qualifications (SOQ) for these services from which the City established a pre-qualified list of the most highly qualified contractors to perform emergency construction services as directed by the City.
- E. In accordance with said RFQ, the Contractor submitted an SOQ and is prepared to enter into this agreement.
- F. The City has selected the Contractor from the City's list of on-call contractors to perform, either directly or with Subcontracts hereinafter defined, the design, engineering, and construction services set forth in this agreement and the Contract Documents.
- G. The Contractor is ready, willing, and able to perform the emergency construction services required as specified in the Scope of Work and Services section of this agreement and in accordance with the terms and conditions of this agreement and under the direction of the Engineer.

In consideration of the above recitals and the mutual covenants and conditions set forth herein, and for good and valuable consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties hereby set forth their mutual covenants and understandings as follows:

AGREEMENT

A. The above referenced recitals are true and correct and are incorporated into this agreement by this reference.

Otay WTP Raw Water PS Repair/Replace Emergency Agreement (Rev. Oct. 2019)

13 | Page

- B. Exhibits referenced in this agreement are incorporated into the Agreement by this reference.
- C. For such performances, the City shall pay to Contractor the amounts set forth at the times and in the manner and with such additions or deductions as are provided for in this contract, and the Contractor shall accept such payment in full satisfaction of all claims incident to such performances,
- D. No claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, or employee of the City for or on account of anything done or omitted to be done in connection with this contract, nor shall any such officer, agent, or employee be liable hereunder.
- E. This agreement incorporates the Standard Specifications for Public Works Construction (The 2018 GREENBOOK), including those amendments set forth in the City of San Diego Supplement (The 2018 WHITEBOOK). All changes, additions, or both are stated herein and all other provisions remain unchanged.
- F. The Contractor shall comply with City's Equal Opportunity Contracting Program Requirements set forth in the Contract Documents. See The WHITEBOOK Part 0.
- G. The Contractor, including Subcontractors, not already having a City of San Diego Business Tax Certificate for the work contemplated shall secure the appropriate certificate from the City Treasurer, Civic Center Plaza, first floor, before the Agreement can be executed.
- H. The Contractor shall ensure that all Subcontractors complete a Pledge of Compliance attesting under penalty of perjury that they complied with the requirements of this section. The Contractor shall include in each subcontract agreement, language which requires Subcontractors to abide by the provisions of City Municipal Code §22.3004.
- I. The Contractor's attention is directed to the provisions of the State of California Labor Code §1776 (Stats. 1978, Ch. 1249). The Contractor shall be responsible for the compliance with these provisions by Subcontractors.
- J. This contract is effective as of <u>the date the City issued the Contractor a written notice to</u> proceed (NTP), or the date of the last signatory below, whichever occurred first.
- K. The Contractor shall complete the work to be performed under this agreement and shall achieve Acceptance within the allowed number of Working Days from the NTP as specified in the Notice of Award, unless authorized otherwise by the Engineer. Time is of essence for the completion of the Work and the Project has critical milestones to be met as listed in the Notice of Award.
- L. Prior to NTP or as required by the City, the Contractor shall:
 - 1. File surety bonds with the City to be approved by the City in the amounts and for the purposes noted in the Notice Inviting Bids and
 - 2. Obtain the required insurance in accordance with 5-4.2, "GENERAL LIABILITY INSURANCE" and any additional insurance as may be specified in the Supplemental Special Provisions.

Otay WTP Raw Water PS Repair/Replace Emergency Agreement (Rev. Oct. 2019)

14 | Page

IN WITNESS WHEREOF, this Agreement is executed by the City of San Diego, acting by and through its Mayor or designee, pursuant to the emergency contract provisions of City Charter §94 authorizing such execution, and by the Contractor.

THE CITY OF SAN DIEGO

APPROVED AS TO FORM

Bv nan

Print Name: Stephen Samara Principal Contract Specialist Engineering & Capital Projects Date: 5/13/2021

CONTRACTOR Bv / Print Name: Dominic J. Burtech President & CEO Title: March 11, 2021 Date:

City of San Diego License No.: <u>B1996002066</u>

State Contractor's License No. : 718202

Mara W. Elliott, City Attorney By

Print Name:_ 1 Deputy City Attorney

Date

PERFORMANCE BOND, LABOR AND MATERIALMEN'S BOND

FAITHFUL PERFORMANCE BOND AND LABOR AND MATERIALMEN'S BOND:

Burtech Pipeline, Inc.	а	corporation,	as principa	d. and
NORTH AMERICAN SPECIALTY INSURANCE COMPANY		corporation	• •	
business in the State of California, as Surety, hereby obligate the	ms	elves, their suc	cessors and a	issigns,
jointly and severally, to The City of San Diego a municipal corp	bora	ation in the su	ım of <u>One Hı</u>	<u>indred</u>
Thousand Dollars (\$100,000.00) for the faithful performance o	fthe	e annexed con	tract, and in t	ne sum
of One Hundred Thousand Dollars (\$100,000.00) for the l	ben	efit of labore	rs and mater	ialmen
designated below.				

Conditions:

If the Principal shall faithfully perform the annexed contract with the City of San Diego, California, then the obligation herein with respect to a faithful performance shall be void; otherwise it shall remain in full force.

If the Principal shall promptly pay all persons, firms and corporations furnishing materials for or performing labor in the execution of this contract, and shall pay all amounts due under the California Unemployment Insurance Act then the obligation herein with respect to laborers and materialmen shall be void; otherwise it shall remain in full force.

The obligation herein with respect to laborers and materialmen shall inure to the benefit of all persons, firms and corporations entitled to file claims under the provisions of Article 2. Claimants, (iii) public works of improvement commencing with Civil Code Section 9100 of the Civil Code of the State of California.

Changes in the terms of the annexed contract or specifications accompanying same or referred to therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives notice of same.

The Surety expressly agrees that the City of San Diego may reject any contractor or subcontractor which may be proposed by Surety in fulfillment of its obligations in the event of default by the Principal.

The Surety shall not utilize the Principal in completing the improvements and work specified in the Agreement in the event the City terminates the Principal for default.

Otay WTP Raw Water PS Repair/Replace Emergency Agreement (Rev. Mar. 2019)

16 | Page

PERFORMANCE BOND, LABOR AND MATERIALMEN'S BOND (continued)

By

Dated____MARCH 10, 2021

Approved as to Form

•

BURTECH PIPELINE, INCORPORATED

Principal

Mara W. Elliott, City Attorne By Deputy itv

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

DOMINIC J. BURTECH, JR., PRESIDENT

Printed Name of Person Signing for Principal

Surety TA By

777 SOUTH FIGUEROA STREET, SUITE 3700

Local Address of Surety

LOS ANGELES, CA 90017

Local Address (City, State) of Surety

213/337-3078

Local Telephone No. of Surety

PREMIUM IS FOR CONTRACT TERM AND IS SUBJECT TO ADJUSTMENT BASED ON FINAL CONTRACT PRICE

Bond No. 2314446

Premium <u>\$</u>950.00

Attorney

Approved:

By.

Stephen Samara Principal Contract Specialist Engineering & Capital Projects

Otay WTP Raw Water PS Repair/Replace Emergency Agreement (Rev. Oct. 2019)

MARK D. IATAROLA, Attorney-in-fact

CALIFORNIA ALL- PURPOSE CERTIFICATE OF ACKNOWLEDGMENT

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California	}
who proved to me on the basis of satisf name(s) is are subscribed to the within (he she/they executed the same in his)	Arthur P. Arquilla, Notary Public (Here Insert name and UNe of the officer) Surfer factory evidence to be the person(s) whose instrument and acknowledged to me that her/their authorized capacity(ies), and that by
which the person(s) acted, executed th	/ under the laws of the State of California that
WITNESS my hand and official seal.	ARTHUR P. ARQUILLA
ADDITIONAL OPTIONAL INFORMAT	INSTRUCTIONS FOR COMPLETING THIS FORM This form complies with current California statutes regarding notary wording and, if needed, should be completed and attached to the document. Acknowledgments from other states may be completed for documents being sent to that state so long as the wording does not require the California notary to violate California notary law.
(Title or description of attached document) (Title or description of attached document continued) Number of Pages Document Date	 State and County information must be the State and County where the document signer(s) personally appeared before the notary public for acknowledgment. Date of notarization must be the date that the signer(s) personally appeared which must also be the same date the acknowledgment is completed. The notary public must print his or her name as it appears within his or her commission followed by a comma and then your title (notary public), Print the name(s) of document signer(s) who personally appear at the time of
CAPACITY CLAIMED BY THE SIGNER Individual (s) Corporate Officer (Title) Partner(s) Attorney-in-Fact Trustee(s) Other	 notarization. Indicate the correct singular or plural forms by crossing off incorrect forms (i.e. he/she/they,- is /are) or circling the correct forms. Failure to correctly indicate this information may lead to rejection of document recording. The notary seal impression must be clear and photographically reproducible. Impression must not cover text or lines. If seal impression smudges, re-seal if a sufficient area permits, otherwise complete a different acknowledgment form. Signature of the notary public must match the signature on file with the office of the county clerk. Additional information is not required but could help to ensure this acknowledgment is not misused or attached to a different document. Indicate title or type of attached document, number of pages and date. Indicate the capacity claimed by the signer. If the claimed capacity is a corporate officer, indicate the title (i.e. CEO, CFO, Secretary).
2015 Version www.NotaryClasses.com 800-873-9865	• Securely attach this document to the signed document with a staple.

CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT

CIVIL CODE § 1189

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California]
County of SAN DIEGO		}
On3/10/2021	_ before me, _	SANDRA FIGUEROA, NOTARY PUBLIC
Date	•	Here Insert Name and Title of the Officer
personally appeared		MARK D. IATAROLA
*		Name(s) of Signer(s)

who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.



I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.

WITNESS my hand and official seal.

Signature

_____Number of Pages: ____

Signature of Notary Public

- OPTIONAL

Completing this information can deter alteration of the document or fraudulent reattachment of this form to an unintended document.

Description	of Attached	Document
-------------	-------------	----------

Title or Type of Document:

Document Date:

Signer(s) Other Than Named Above:

Place Notary Seal and/or Stamp Above

Capacity(ies)	Claimed by Signer(s)	
	MARK D. IATAROLA	

Corporate Officer - Title(s): _____

□ Partner – □ Limited □ General

🗆 Individual ⊠ Attorney in Fact

□ Trustee Guardian of Conservator

Other: Slaner is Representing:

Signer's Name:	
□ Corporate Officer – T	itle(s):
□ Partner – □ Limited	
🗆 Individual	Attorney in Fact
Trustee	Guardian of Conservator
□ Other:	
Signer is Representing	

©2017 National Notary Association

SWISS RE CORPORATE SOLUTIONS

NORTH AMERICAN SPECIALTY INSURANCE COMPANY WASHINGTON INTERNATIONAL INSURANCE COMPANY WESTPORT INSURANCE CORPORATION GENERAL POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS, THAT North American Specialty Insurance Company, a corporation duly organized and existing under laws of the State of New Hampshire, and having its principal office in the City of Kansas City, Missouri and Washington International Insurance Company a corporation organized and existing under the laws of the State of New Hampshire and having its principal office in the City of Kansas City, Missouri, and Westport Insurance Corporation, organized under the laws of the State of Missouri, and having its principal office in the City of Kansas City, Missouri does hereby make, constitute and appoint:

JOHN G. MALONEY, HELEN MALONEY, SANDRA FIGUEROA, MARK D. IATAROLA, JESSICA SCHMAL

AND TRACY LYNN RODRIGUEZ JOINTLY OR SEVERALLY

Its true and lawful Attorney(s)-in-Fact, to make, execute, seal and deliver, for and on its behalf and as its act and deed, bonds or other writings obligatory in the nature of a bond on behalf of each of said Companies, as surety, on contracts of suretyship as are or may be required or permitted by law, regulation, contract or otherwise, provided that no bond or undertaking or contract or suretyship executed under this authority shall exceed the amount of: ONE HUNDRED TWENTY FIVE MILLION (\$125,000,000.00) DOLLARS

This Power of Attorney is granted and is signed by facsimile under and by the authority of the following Resolutions adopted by the Boards of Directors of North American Specialty Insurance Company and Washington International Insurance Company at meetings duly called and held on March 24, 2000 and Westport Insurance Corporation by written consent of its Executive Committee dated July 18, 2011.

"RESOLVED, that any two of the President, any Senior Vice President, any Vice President, any Assistant Vice President, the Secretary or any Assistant Secretary be, and each or any of them hereby is authorized to execute a Power of Attorney qualifying the attorney named in the given Power of Attorney to execute on behalf of the Company bonds, undertakings and all contracts of surety, and that each or any of them hereby is authorized to attest to the execution of any such Power of Attorney and to attach therein the seal of the Company; and it is

FURTHER RESOLVED, that the signature of such officers and the seal of the Company may be affixed to any such Power of Attorney or to any certificate relating thereto by facsimile, and any such Power of Attorney or certificate bearing such facsimile signatures or facsimile seal shall be binding upon the Company when so affixed and in the future with regard to any bond, undertaking or contract of surety to which it is attached."

SEAL JOR JOR JAMPS	SEAL CE CONTRACTOR	By	SEAL
A A A A A A A A A A A A A A A A A A A	The state of the s	Mike A. Ito, Senior Vice President of Washington International Insurance Company	ALL B MAR

& Senior Vice President of North American Specialty Insurance Company & Senior Vice President of Westport Insurance Corporation

IN WITNESS WHEREOF, North American Specialty Insurance Company, Washington International Insurance Company and Westport Insurance Corporation have caused their official seals to be hereunto affixed, and these presents to be signed by their authorized officers this this 19TH day of JUNE 20 19

State of Illinois SS: County of Cook

North American Specialty Insurance Company Washington International Insurance Company Westport Insurance Corporation

JUNE On this 19THday of _, 20_19, before me, a Notary Public personally appeared __Steven P. Anderson_, Senior Vice President of

Washington International Insurance Company and Senior Vice President of North American Specialty Insurance Company and Senior Vice President of Westport Insurance Corporation and Michael A. Ito Senior Vice President of Washington International Insurance Company and Senior Vice President

of North American Specialty Insurance Company and Senior Vice President of Westport Insurance Corporation, personally known to me, who being by me duly sworn, acknowledged that they signed the above Power of Attorney as officers of and acknowledged said instrument to be the voluntary act and deed of their respective companies.



M. Kenny, Notary Public

S. C. C. 13.500

Jeffrey Goldberg, Vice President & Assistant Secretary of Washington International Insurance Company & North American Specially Insurance Company & Vice President & Assistant Secretary of Westport Insurance Corporation

I, Jeffrey Goldberg , the duly elected Vice President and Assistant Secretary of North American Specialty Insurance Company, Washington International Insurance Company and Westport Insurance Corporation do hereby certify that the above and foregoing is a true and correct copy of a Power of Attorney given by said North American Specialty Insurance Company, Washington International Insurance Company and Westport Insurance Corporation which is still in full force and effect.

IN WITNESS WHEREOF, I have set my hand and affixed the seals of the Companies this 10th day of MARCH 20 21

EXHIBIT A

DRUG-FREE WORKPLACE CERTIFICATION

DRUG-FREE WORKPLACE

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 5-1.3, "Drug-Free Workplace", of the project specifications, and that;

This company has in place a drug-free workplace program that complies with said policy. I further certify that each subcontract agreement for this project contains language which indicates the subcontractor's agreement to abide by the provisions of subdivisions a) through c) of the policy as outlined.

EXHIBIT B

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 regarding the Americans With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 5-1.2, "California Building Code, California Code of Regulations Title 24 and Americans with Disabilities Act", of the project specifications, and that:

This company has in place workplace program that complies with said policy. I further certify that each subcontract agreement for this project contains language which indicates the subcontractor's agreement to abide by the provisions of the policy as outlined.

EXHIBIT C

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE

I declare under penalty of perjury that I am authorized to make this certification on behalf of the company submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City of San Diego Municipal Code § 22.3004 regarding Contractor Standards as outlined in the WHITEBOOK, Section 5-1.4, ("Contractor Standards and Pledge of Compliance"), of the project specifications, and that Contractor has complied with those requirements.

I further certify that each of the Contractor's subcontractors has completed a Pledge of Compliance attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004.

EXHIBIT D

EQUAL BENEFITS ORDINANCE CERTIFICATION

EQUAL BENEFITS ORDINANCE CERTIFICATION

I declare under penalty of perjury that I am familiar with the requirements of and in compliance with the City of San Diego Municipal Code § 22.4300 regarding Equal Benefits Ordinance.

EXHIBIT E

AFFIDAVIT OF DISPOSAL

AFFIDAVIT OF DISPOSAL

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion)

WHEREAS, on the _____ DAY OF _____, ____, the undersigned entered into and executed a contract with the City of San Diego, a municipal corporation, for:

Otay WTP Raw Water PS Repair/Replace Emergency

(Name of Project)

as particularly described in said contract and identified as Bid No. **K-21-2004-EMR-1**; SAP No. (WBS) **B-21025** ; and **WHEREAS**, the specification of said contract requires the Contractor to affirm that "all brush, trash, debris, and surplus materials resulting from this project have been disposed of in a legal manner"; and **WHEREAS**, said contract has been completed and all surplus materials disposed of:

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor under the terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials as described in said contract have been disposed of at the following location(s)

and that they have been disposed of according to all applicable laws and regulations.

Dated this ______ DAY OF ______, _____,

Contractor

by

ATTEST:

State of ______ County of ______

On this ______ DAY OF _____, 2____, before the undersigned, a Notary Public in and for said County and State, duly commissioned and sworn, personally appeared______

______ known to me to be the ______ Contractor named in the foregoing Release, and whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release.

Notary Public in and for said County and State

EXHIBIT F

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23 UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23 UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106

State of California

County of San Diego

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage against the public body awarding the contract of anyone interested in the proposed contract; that all statements contained in the bid are true; and further, that the bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham bid.

EXHIBIT G

CONTRACTOR'S CERTIFICATION OF PENDING ACTIONS
CONTRACTORS CERTIFICATION OF PENDING ACTIONS

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a list of all instances within the past 10 years where a complaint was filed or pending against the Bidder in a legal or administrative proceeding alleging that Bidder discriminated against its employees, subcontractors, vendors or suppliers, and a description of the status or resolution of that complaint, including any remedial action taken.

CHECK ONE BOX ONLY.

- The undersigned certifies that within the past 10 years the Bidder has NOT been the subject of a complaint or pending action in a legal administrative proceeding alleging that Bidder discriminated against its employees, subcontractors, vendors or suppliers.
- The undersigned certifies that within the past 10 years the Bidder has been the subject of a complaint or pending action in a legal administrative proceeding alleging that Bidder discriminated against its employees, subcontractors, vendors or suppliers. A description of the status or resolution of that complaint, including any remedial action taken and the applicable dates is as follows:

DATE OF CLAIM	LOCATION	DESCRIPTION OF CLAIM	LITIGATION (Y/N)	STATUS	RESOLUTION/REMEDIAL ACTION TAKEN
					the state of the s
	alan an a		ter de décembre de la companya de la		an mga na mata na mata na mata na mata na mata na manana na mata na mata na mata na mata na mata na mata na mat
					1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 - 1999 -
	97993 - C. P. B. B. B , - , - , - , - , - , - , - , - , -				

Contractor Name: Burtech Pipeline, Incorporated



EXHIBIT H

MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM

Mandatory Disclosure of Business Interests Form

BIDDER/PROPOSER INFORMATION

Lega	Name		DBA			
Burtech Pipeline, Incorpo						
Street Address	City	State	Zip			
102 Second Street,	Encinitas,	California	92024			
Contact Person, Title		Phone	Fax			
Buddy Aquino - Chief Es	timator	(760) 634-2822	(760) 634-2415			

Provide the name, identity, and precise nature of the interest* of all persons who are directly or indirectly involved** in this proposed transaction (SDMC § 21.0103).

* The precise nature of the interest includes:

- the percentage ownership interest in a party to the transaction,
- the percentage ownership interest in any firm, corporation, or partnership that will receive funds from the
- transaction, the value of any financial interest in the transaction,
- any contingent interest in the transaction and the value of such interest should the contingency be satisfied, and any
- philanthropic, scientific, artistic, or property interest in the transaction.

** Directly or indirectly involved means pursuing the transaction by:

- communicating or negotiating with City officers or employees,
- submitting or preparing applications, bids, proposals or other documents for purposes of contracting with the City,
- or directing or supervising the actions of persons engaged in the above activity.

Name	Title/Position
Dominic J. Burtech	President & CEO
City and State of Residence	Employer (if different than Bidder/Proposer)
Encinitas, California	
Interest in the transaction	
51%	

Name	Title/Position
Julie Burtech	Exec. VP & Secretary
City and State of Residence	Employer (if different than Bidder/Proposer)
Encinitas, California	
Interest in the transaction	
49%	

* Use Additional Pages if Necessary *

Under penalty of perjury under the laws of the State of California, I certify that I am responsible for the completeness and accuracy of the responses contained herein, and that all information provided is true, full and complete to the best of my knowledge and belief. I agree to provide written notice to the Mayor or Designee within five (5) business days if, at any time, I learn that any portion of this Mandatory Disclosure of Business Interests Form requires an updated response. Failure to timely provide the Mayor or Designee with written notice is grounds for Contract termination.

Dominic J. Burtech - President & CEO	4	19		March 11, 2021
Print Name, Title			Signature	Date

Failure to sign and submit this form with the bid/proposal shall make the bid/proposal non-responsive. In the case of an informal solicitation, the contract will not be awarded unless a signed and completed Mandatory Disclosure of Business Interests Form is submitted.

Otay WTP Raw Water PS Repair/Replace Emergency Exhibit H – Mandatory Disclosure of Business Interests Form EXHIBIT I

FORMS

LIST OF SUBCONTRACTORS

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, address and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or in excess of 0.5% of the Contractor's total Bid. Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for each portion of the Work. The Bidder's attention is directed to the Special Provisions - General; Paragraph 3-2, "SELF-PERFORMANCE", which stipulates the percentage of the Work to be performed with the Bidder's own forces. The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages.

NAME, ADDRESS AND TELEPHONE NUMBER OF SUBCONTRACTOR	CONSTRUCTOR OR DESIGNER	DIR REGISTRATION NUMBER	SUBCONTRACTOR LICENSE NUMBER	TYPE OF WORK	DOLLAR VALUE OF SUBCONTRACT	MBE, WBE, DBE, DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSB©	WHERE CERTIFIED ©	CHECK IF JOINT VENTURE PARTNERSHIP
Name: Landmark Consulting Address: 955 Genesee Ave Ste 200 City: San Diego State: CA Zip: 92121 Phone: 858-587-8070 Email: rona@Imco.net	Designer	1000005403	LS4878	Surveying	\$1,200.00			
Name: Sancon Technologies, Inc Address: 5841 Engineer Drive City: Huntington Beach State: Zip: 92649 Phone: 714-891-2323 Email: chuck@sancon.com	Constructor	1000008879	774055	Chemical Grouting	\$8,497.50			

① As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE):

	Certified Minority Business Enterprise	MBE	Certified Woman Business Enterprise	WBE
	Certified Disadvantaged Business Enterprise	DBE	Certified Disabled Veteran Business Enterprise	DVBE
	Other Business Enterprise	OBE	Certified Emerging Local Business Enterprise	ELBE
	Certified Small Local Business Enterprise	SLBE	Small Disadvantaged Business	SDB
	Woman-Owned Small Business	WoSB	HUBZone Business	HUBZone
	Service-Disabled Veteran Owned Small Business	SDVOSB		
Ø	As appropriate, Bidder shall indicate if Subcontractor is certified by:			
	City of San Diego	CITY	State of California Department of Transportation	CALTRANS
	California Public Utilities Commission	CPUC		
	State of California's Department of General Services	CADoGS	City of Los Angeles	LA
	State of California	CA	U.S. Small Business Administration	SBA

LIST OF SUBCONTRACTORS

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the name, address and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an amount of or in excess of 0.5% of the Contractor's total Bid. Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only one Subcontractor for each portion of the Work. The Bidder's attention is directed to the Special Provisions - General; Paragraph 3-2, "SELF-PERFORMANCE", which stipulates the percentage of the Work to be performed with the Bidder's own forces. The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the Bidders are seeking recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages.

NAME, ADDRESS AND TELEPHONE NUMBER OF SUBCONTRACTOR	CONSTRUCTOR OR DESIGNER	DIR REGISTRATION NUMBER	SUBCONTRACTOR LICENSE NUMBER	TYPE OF WORK	DOLLAR VALUE OF SUBCONTRACT	MBE, WBE, DBE, DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSBO	WHERE CERTIFIED ©	CHECK IF JOINT VENTURE PARTNERSHIP
Name: Cable, Pipe & Leak Detection, Inc Address: 1483 N Second St Suite #201 City: El Cajon State:CA Zip: 92021 Phone: 619-391-9286 Email: cmosier@cpldetection.com	Constructor	1000010206	860181	Leak Detection, Capping Pip Burst, and Testing Waterline	\$3,262.50 e			
Name: San Diego Construction Welding Address: 1167 Sweetwater Lane City: Spring Valley State: CA Zip: 91977 Phone: 619-462-9087 Email: maria@sandiegoweld.com	Constructor	1000010114	586353	Welding Works	\$680.00			

① As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE):

	Certified Minority Business Enterprise	MBE	Certified Woman Business Enterprise	WBE
	Certified Disadvantaged Business Enterprise	DBE	Certified Disabled Veteran Business Enterprise	DVBE
	Other Business Enterprise	OBE	Certified Emerging Local Business Enterprise	ELBE
	Certified Small Local Business Enterprise	SLBE	Small Disadvantaged Business	SDB
	Woman-Owned Small Business	WoSB	HUBZone Business	HUBZone
	Service-Disabled Veteran Owned Small Business	SDVOSB		
2	As appropriate, Bidder shall indicate if Subcontractor is certified by:			
	City of San Diego	CITY	State of California Department of Transportation	CALTRANS
	California Public Utilities Commission	CPUC		
	State of California's Department of General Services	CADoGS	City of Los Angeles	LA
	State of California	CA	U.S. Small Business Administration	SBA

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification.

Otay WTP Raw Water PS Repair/Replace Emergency Exhibit I – Forms

NAMED EQUIPMENT/MATERIAL SUPPLIER LIST

NAME, ADDRESS AND TELEPHONE NUMBER OF VENDOR/SUPPLIER	MATERIALS OR SUPPLIES	DOLLAR VALUE OF MATERIAL OR SUPPLIES (MUST BE FILLED OUT)	SUPPLIER (Yes/No)	MANUFACTURER (Yes/No)	MBE, WBE, DBE, DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSB①	WHERE CERTIFIED®
Name: Ferguson Enterprises, Inc Address: 11909 Tech Center Court City: Poway State: CA Zip: 92064 Phone: 858-391-3700 Email: Gary.Kohel@Ferguson.com	Materials	\$104.56	Yes	No		
Name: Hanson Aggregates Address: 9229 Harris Plant Road City: San Diego State: CA Zip: 92163 Phone: 858-715-5600 Email:	Materials	\$405.56	Yes	Yes		

Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB HUBZone Woman-Owned Small Business WoSB HUBZone Business Service-Disabled Veteran Owned Small Business SDVOSB

② As appropriate, Bidder shall indicate if Vendor/Supplier is certified by:

City of San Diego	CITY	State of California Department of Transportation	CALTRANS
California Public Utilities Commission	CPUC		
State of California's Department of General Services	CADoGS	City of Los Angeles	LA
State of California	CA	U.S. Small Business Administration	SBA

NAMED EQUIPMENT/MATERIAL SUPPLIER LIST

NAME, ADDRESS AND TELEPHONE NUMBER OF VENDOR/SUPPLIER	MATERIALS OR SUPPLIES	DOLLAR VALUE OF MATERIAL OR SUPPLIES (MUST BE FILLED OUT)	SUPPLIER (Yes/No)	MANUFACTURER (Yes/No)	MBE, WBE, DBE, DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSB①	WHERE CERTIFIED®
Name: Trebor Shoring Rentals Address: 15303 Olde Highway 80 City: El Cajon, State: CA Zip: 92021 Phone: 619-441-330 Email: Colored and the state CA	Supplies	\$5,699.70	Yes			
Name: Pacific Pipeline Supplies Address: 235 S. Pacific Street City: San Marcos State: CA Zip: 92078 Phone: 760-471-7473 Email:	Materials	\$1,504.09	Yes	No		

VBE Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE Other Business Enterprise Certified Emerging Local Business Enterprise OBE ELBE Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB HUBZone Woman-Owned Small Business WoSB HUBZone Business Service-Disabled Veteran Owned Small Business SDVOSB

② As appropriate, Bidder shall indicate if Vendor/Supplier is certified by:

City of San Diego	CITY	State of California Department of Transportation	CALTRANS
California Public Utilities Commission	CPUC		
State of California's Department of General Services	CADoGS	City of Los Angeles	LA
State of California	CA	U.S. Small Business Administration	SBA

NAMED EQUIPMENT/MATERIAL SUPPLIER LIST

PPLIES	OR SUPPLIES (MUST BE FILLED OUT)	SUPPLIER (Yes/No)	MANUFACTURER (Yes/No)	DVBE, OBE, ELBE, SLBE, SDB, WoSB, HUBZone, OR SDVOSB [®]	WHERE CERTIFIED®
rials	\$1,677.85	Yes	No		
rials	\$908.81	Yes	Yes		
	,				
	rials erials			rials \$1,677.85 Yes No	rials \$1,677.85 Yes No

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB Woman-Owned Small Business WoSB HUBZone Business HUBZone Service-Disabled Veteran Owned Small Business SDVOSB

② As appropriate, Bidder shall indicate if Vendor/Supplier is certified by:

City of San Diego	CITY	State of California Department of Transportation	CALTRANS
California Public Utilities Commission	CPUC		
State of California's Department of General Services	CADoGS	City of Los Angeles	LA
State of California	CA	U.S. Small Business Administration	SBA

SUBCONTRACTOR LISTING

(OTHER THAN FIRST TIER)

Pursuant to California Senate Bill 96 and in accordance with the requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or proposal to the City, Contractor is certifying that he or she has verified that all subcontractors used on this public work project are registered with the California Department of Industrial Relations (DIR). The Bidder is to list below the name, address, license number, DIR registration number of any (known tiered subcontractor) - who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement pursuant to the contract. If none are known at this time, mark the table below with non-applicable (N/A).

NAME, ADDRESS AND TELEPHONE NUMBER OF SUBCONTRACTOR	CONSTRUCTOR OR DESIGNER	DIR REGISTRATION NUMBER	SUBCONTRACTOR LICENSE NUMBER	TYPE OF WORK
Name:				
Address				
City:				
State:				
Zip:				
Phone:				
Email:				
Never				
Name:				
Address:				
City: State:				
Zip:				
Phone:				
Email:				
Name:			1	
Address:				
City:				
State:				
Zip:				
Phone:				
Email:				
Name:			······································	
Address:				
City:				
State:				
Zip:				
Phone:				
Email:				

** USE ADDITIONAL FORMS AS NECESSARY **

DEBARMENT AND SUSPENSION CERTIFICATION

EFFECT OF DEBARMENT OR SUSPENSION

To promote integrity in the City's contracting processes and to protect the public interest, the City shall only enter into contracts with responsible bidders and contractors. In accordance with San Diego Municipal Code §22.0814 (a): *Bidders* and *contractors* who have been *debarred* or *suspended* are excluded from submitting bids, submitting responses to requests for proposal or qualifications, receiving *contract* awards, executing *contracts*, participating as a *subcontractor*, employee, agent or representative of another *person* contracting with the City.

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a list of Names of the Principal Individual owner(s)

The names of all persons interested in the foregoing proposal as Principals are as follows:

NAME	TITLE		
Dominic J. Burtech	President & CEO		
Julie J. Burtech	Exec. VP & Secretary		

IMPORTANT NOTICE: If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co-partnership, state true name of firm, also names of all individual co-partners composing firm; if Bidder or other interested person is an individual, state first and last names in full.

The Bidder, under penalty of perjury, certifies that, except as noted below, he/she or any person associated therewith in the capacity of owner, partner, director, officer, manager:

- Is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any Federal, State or local agency;
- has not been suspended, debarred, voluntarily excluded or determined ineligible by any Federal, State or local agency within the past 3 years;
- does not have a proposed debarment pending; and
- has not been indicted, convicted, or had a civil judgment rendered against it by a court of competent jurisdiction in any matter involving fraud or official misconduct within the past 3 years.

If there are any exceptions to this certification, insert the exceptions in the following space.

	onsidered in determining bidder responsibility. For a gency, and dates of action.	any exception noted above, indicate below to whom it
Contractor Name:	Burtech Pipeline, Incorporated	
Certified By	Dominic J. Burtech	Title President & CEO
	Signature	Date March 11, 2021
NOTE:	Providing false information may result in criminal	prosecution or administrative sanctions.

Names of the Principal individual owner(s) FOR SUBCONTRACTORS/SUPPLIERS/MANUFACTURERS

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder shall provide to the City a list of Names of the Principal Individual owner(s) for their subcontractor/supplier/manufacturers.

Please indicate if principal owner is serving in the capacity of subcontractor, supplier, and/or manufacturer:

\checkmark	SUBCONTRACTOR		SUPPLIER	MANUFACTURER	
	NAME	The Section		TITLE	
	Landmark Consulting		an a		
	Mellor Landy			President	
	Stan Weiler			Secretary	
	SUBCONTRACTOR		SUPPLIER	MANUFACTURER	
	NAME			TITLE	
	Sancon Technologies, Inc				
	Chuck Parsons			President	
	Gary Drew			Vice President	
		ang di sang sang sang sang sang sang sang sang			
	SUBCONTRACTOR		SUPPLIER	MANUFACTURER	
	NAME			TITLE	
	Cable, Pipe & Leak Detection, Inc				
	Brad Belus			President	
	Debbie Belus			Vice President	
	SUBCONTRACTOR		SUPPLIER	MANUFACTURER	
	NAME			TITLE	
	San Diego Construction Welding				
	Ronald Chavez			Sole Proprietor	
	a and a second				
Contra	actor Name:Burtech Pipeline,	Incorpo	rated		
Certifie	ed By Dominic J. Burter	ch	Name	Title President & CEO	
	Date March 11, 2021				
			Signature		
		USE	ADDITIONAL P	ORMS AS NECESSARY	

EXHIBIT J

SUPPLEMENTARY SPECIAL PROVISIONS

SUPPLEMENTARY SPECIAL PROVISIONS

The following Supplementary Special Provisions (SSP) modifies the following documents:

- 1) The **2018 Edition** of the Standard Specifications for Public Works Construction (The "GREENBOOK").
- 2) The **2018 Edition** of the City of San Diego Standard Specifications for Public Works Construction (The "WHITEBOOK"), including the following:
 - 1. General Provisions (A) for all Construction Contracts.

PART 0 – EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP)

SECTION A – GENERAL REQUIREMENTS

0-12 CONTRACT RECORDS AND REPORTS. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:

- 1. You shall maintain records of all subcontracts and invoices from your Subcontractors and Suppliers for work on this project. Records shall show name, telephone number including area code, and business address of each Subcontractor, Supplier, and joint venture partner, and the total amount actually paid to each firm. Project relevant records, regardless of tier, may be periodically reviewed by the City.
- 2. You shall retain all records, books, papers, and documents pertinent to the Contract for a period of not less than 5 years after Notice of Completion and allow access to said records by the City's authorized representatives.
- 3. You shall submit the following reports using the City's web-based contract compliance (Prism® portal):
 - a) **Monthly Payment.** You shall submit Monthly Payment Reporting by the 10th day of the subsequent month. Incomplete and/or delinquent reporting may cause payment delays, non-payment of invoices, or both.
- 4. The records maintained under item 1, described above, shall be consolidated into a Final Summary Report, certified as correct by an authorized representative of the Contractor. The Final Summary Report shall include all subcontracting activities and be sent to the EOCP Program Manager prior to Acceptance. Failure to comply may result in assessment of liquidated damages or withholding of retention. The City will review and verify 100% of subcontract participation reported in the Final Summary Report prior to approval and release of final retention to you. In the event your Subcontractors are owed money for completed Work, the City may authorize payment to subcontractor via a joint check from the withheld retention.

SECTION 1 – GENERAL, TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, AND SYMBOLS

- **1-2 TERMS AND DEFINITIONS.** To the "WHITEBOOK", items 43, 56, 69, and 102, DELETE in their entirety and SUBSTITUTE with the following:
 - 43. **Field Order** A Field Order is a written agreement by the Engineer to compensate you for Work items in accordance with 2-8, "EXTRA WORK" or 2-9, "CHANGED CONDITIONS". A Field Order does not change the Contract Price, Contract Time, or the scope intent of the Contract. The unused portion of the Field Order shall revert to the City upon Acceptance.
 - 56. **Notice of Completion (NOC)** A document recorded with the County of San Diego to signify that the Contract Work has been completed and accepted by the City.
 - 69. **Punchlist** A list of items of Work or corrections generated after a Walk-through that is conducted when you consider that the Work and Services are complete, and as verified by the Owner. The Punchlist may be completed in phases if defined in the Contract.
 - 102. **Walk-through** An inspection the City uses to verify the completion of the Project or phase of the Project and to generate a Punchlist prior to Acceptance.

To the "WHITEBOOK", item 54, "Normal Working Hours", ADD the following:

The Normal Working Hours are 7:30 AM to 5:00 PM.

To the "WHITEBOOK", ADD the following:

- 108. **Acceptance** When all of the Contract Work, including all Punchlist items, is deemed officially complete by the City Asset Owning Department or Deputy City Engineer.
- 109. **Occupancy** When the Owner deems a building is ready for use, the Owner will issue a certificate of Occupancy in writing.
- 110. **Substantial Completion** When all Contract Work is deemed complete by the Contractor in writing, and as verified by the Owner. Substantial Completion may be completed in phases if defined in the Contract.
- **1-7.1.3 Requests for Information (RFI).** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - Should You discover a conflict, omission, errors in the Contract Documents, differences with existing field conditions, or have any questions concerning interpretation or clarification of Contract Documents, or when you propose deviations to the standards or design, you shall submit a Request for Information (RFI) to the City regarding your question or clarification within 1 Working Day.

- 2. Your RFI shall meet the following requirements:
 - a) All RFIs, whether by You or your Subcontractor or supplier at any tier, shall be submitted by You to the City.
 - b) RFIs shall be numbered sequentially.
 - c) You shall clearly and concisely set forth the single issue for which interpretation or clarification is sought, indicate Specification Section numbers, Contract Drawing numbers, and details, or other items involved, and state why a response is required from the City.
 - d) RFIs shall be submitted within **1 Working Day** in order that they may be adequately researched and answered before the response affects any critical activity of the Work.
 - e) Should You believe that a response to an RFI causes a change to the requirements of the Contract, You shall, before proceeding, give written notice to the City, indicating that You believe that City response to the RFI to be a Change Order. Failure to give such written notice within **5 Working Days** of receipt of the City's response to the RFI shall waive Your right to seek additional time or cost.
- 3. The City will respond to RFIs within **5 Working Days** unless the City notifies You in writing that a response will take longer. The **5 Working Days** shall begin when the RFI is received and dated by the City. Responses from the City will not change any requirement of the Contract unless so noted by the City in the response to the RFI. The City will not issue a Change Order for Extra Work or additional time when the issue raised in the RFI was due to your fault, neglect, or any unauthorized deviations from the project design or specifications.
- 4. If You proceed in resolving a conflict, omission, or any error in the Contract Documents without sending the City an RFI in accordance with the requirements stated above, the City may require You to remove such work at Your cost or back charge You the cost to remove this work.
- **1-7.2 Contract Bonds.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Before execution of the Contract, file payment and performance bonds with the City to be approved by the Board in the amounts and for the purposes noted. Bonds shall be executed by a responsible surety as follows:
 - a) If the Work is being funded with state or local money, consistent with California Code of Civil Procedure §995.670, the Surety shall be an "admitted surety" authorized by the State of California Department of Insurance to transact surety insurance in the State.
 - b) If the Work is being funded with federal money, the Surety shall be listed in the U.S. Treasury Department Circular 570 and shall be in conformance with the specified Underwriting Limitations.

To the "WHITEBOOK", item 2, subsection "a", subsection "i", DELETE in its entirety and SUBSTITUTE with the following:

i. A "Payment Bond" (Materials and Labor Bond) is optional. If no bond is submitted, no payment shall be made until 35 Calendar Days after Acceptance and any lien requirements have been fulfilled. If a bond is submitted, progress payments shall be made in accordance with these Specifications.

To the "WHITEBOOK", item 2, subsection "d", DELETE in its entirety and SUBSTITUTE with the following:

- d) For Contracts over \$100,000:
 - i. A "Payment Bond" (Materials and Labor Bond) for 100% of the Contract Price to satisfy claims of material Suppliers and of mechanics and laborers employed on the Work. You shall maintain the bond in full force and effect until Acceptance and until all claims for materials and labor are paid and shall otherwise comply with the Government Code.
 - ii. A "Faithful Performance Bond" for 100% of the Contract Price to guarantee faithful performance of Work, within the time prescribed and in a manner satisfactory to the City, that materials and workmanship shall be free from original or developed defects.

To the "WHITEBOOK", item 7, DELETE in its entirety and SUBSTITUTE with the following:

7. You shall require the Surety to mail its standard "Bond Status" form to the Engineer at the following address:

Deputy Director Construction Management and Field Engineering Division 9573 Chesapeake Drive San Diego, CA 92123

SECTION 2 - SCOPE OF THE WORK

2-8 EXTRA WORK. To the "WHITEBOOK", ADD the following:

- 2. Compensation for "Time-and-Material" emergency Contracts.
 - a) You will be compensated for charges directly associated with the project. staff
 - b) Any invoiced off site work shall include a summary of work.
 - c) Mark up for off site work shall be the same as on site work.

SECTION 3 – CONTROL OF THE WORK

- **3-3 SUBCONTRACTORS.** To the "WHITEBOOK", ADD the following:
 - 6. When a Subcontractor fails to prosecute a portion of the Work in a manner satisfactory to the City, you shall remove such Subcontractor immediately upon written request of the City, and shall request approval of a replacement Subcontractor to perform the Work in accordance with California Public

- **3-13.1 Completion.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall submit a written assertion that the Work has been completed and is ready for Owner Acceptance. If, in the Engineer's judgment, the Work has been completed in accordance with the Contract Documents, the Engineer will set forth in writing the date the Work was completed. This will be the date that you are relieved from responsibility to protect and maintain the Work and to which liquidated damages will be computed.
- **3-13.1.1 Requirements Before Requesting a Walk-through.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:

3-13.1.1 Requirements Before Requesting Substantial Completion.

- 1. The following items are required prior to requesting a Substantial Completion:
 - a) Remove temporary facilities from the Site.
 - b) Thoroughly cleaning the Site and removing all mark outs and construction staking.
 - c) Provide completed and signed Red-lines in accordance with 3-7.3 "Redlines and Record Documents".
 - d) Provide all material and equipment maintenance and operation instructions and/or manuals.
 - e) Provide all tools which are permanent parts of the equipment installed in the Project.
 - f) Provide and properly identify all keys for construction and all keys for permanent Work.
 - g) Provide all final Special Inspection reports required by the applicable building Code.
 - Provide all items specified to be supplied as extra stock. Wrap, seal, or place in a container all items as necessary to allow for storage by the City for future use. Verify the specified quantities.
 - i) Ensure that all specified EOCP and certified wage rate documentations covering the Contract Time have been submitted.
 - J) If the Work includes installing an irrigation system, provide the spare parts for the proposed irrigation system as specified in the Special Provisions.
 - k) If the Work includes sewer and storm drain installations, the inspection shall include televising in accordance with 306-18, "VIDEO INSPECTION".
 - If the Work includes a Plant Establishment Period, Work in accordance with 801-6, "MAINTENANCE AND PLANT ESTABLISHMENT" shall be completed prior to requesting Substantial Completion, unless approved otherwise by the Owner.

- m) Notify the Engineer to arrange a final inspection of any permanent BMPs installed.
- **3-13.1.2** Walk-through and Punchlist Procedure. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall notify the Engineer 15 Working Days in advance of date of anticipated Substantial Completion to allow time for Engineer to schedule a Walk-through. After you complete the requirements in 3-13.1.1, "Requirements Before Requesting Substantial Completion" and when you consider that the Work is Substantially Complete, you will notify the Engineer in writing that the Project is Substantially Complete. The Engineer will review your request and determine if the Project is ready for a Walk-through, by verifying whether you have completed all items as required by 3-13.1.1, "Requirements Before Requesting Substantial Completion". Within 7 Working Days, the City will either reject your request of a Walk-through in writing or schedule a Walk-through inspection. The Engineer shall facilitate the Walk-through.
 - 2. The following documents shall be provided at the time of your Walk-through request: As-Built markup, Plans, specifications, technical data such as submittals and equipment manuals, draft final payment, warranties, material certifications, bonds, guarantees, maintenance service agreements, and maintenance and operating manuals.
 - 3. Written warranties, except manufacturer's standard printed warranties, shall be on a letterhead addressed to you. Warranties shall be submitted in the format described in this section, modified as approved by the City, to suit the conditions pertaining to the warranty. Lack of submitting these items will delay start of Walk-through.
 - 4. The Engineer will provide you with the Punchlist within 15 Working Days after the date of the Walk-through. The City shall not provide a preliminary Punchlist.
 - 5. If the Engineer finds that the Project is not Substantially Complete as defined herein, the Engineer will terminate the Walk-through and notify you in writing.
 - 6. If, at any time during the Engineer's evaluation of the corrective Work required by the Punchlist, the Engineer discovers that additional corrective Work is required, the Engineer may include that corrective Work in the Punchlist.
 - 7. You shall remain solely responsible for the Project Site until the Project is completely operational, all Punchlist items have been corrected, and all operation and maintenance manuals have been accepted by the City.
 - 8. The Engineer shall meet with you within 5 Working Days of notification that all Punchlist items are corrected. You shall complete the Punchlist within 30 Working Days, and Working Days will continue to be counted until Acceptance of the Project.
- **3-13.2** Acceptance. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall provide the completed, signed, and stamped DS-563 to the Engineer prior to Acceptance.
 - 2. You shall deliver the final As-builts and final billing prior to Acceptance.
 - 3. You shall assemble and deliver to the Engineer a Final Summary Report and Affidavit of Disposal prior to Acceptance.

- 4. Acceptance shall occur after all of the requirements contained in the Contract Documents have been fulfilled. If, in the Engineer's judgment, you have fully performed the Contract, the Engineer will recommend to the City Engineer that your performance of the Contract be accepted. You shall receive notification of Acceptance in writing from the Owner and counting of working days shall cease and Warranty begins.
- 5. Retention can be released 35 Calendar Days after NOC. Submit your request for retention to the Resident Engineer and they will mail to you a "Release of Claims" form which shall be completed and returned before the retention will be released.
- **3-13.3 Warranty.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. You shall warranty and repair all defective materials and workmanship for a period of 1 year. This call back warranty period shall start on the date the Work was accepted by the City unless the City has Beneficial Use or takes Occupancy of the project earlier (excluding water, sewer, and storm drain projects).
 - 2. You shall warranty the Work free from all latent defects for 10 years and patent defects for a period of 4 years.
 - 3. The warranty period for specific items covered under manufacturers' or suppliers' warranties shall commence on the date they are placed into service at the direction of the Engineer in writing.
 - 4. All express warranties from Subcontractors, manufacturers', or Suppliers', of any tier, for the materials furnished and Work performed shall be assigned, in writing, to the City, and shall be delivered to the Engineer prior to the Acceptance of your performance of the Contract.
 - 5. Replace or repair defective materials and workmanship in a manner satisfactory to the Engineer after notice to do so from the Engineer and within the time specified in the notice. If you fail to make such replacements or repairs within the time specified in the notice, the City may perform the replacement or repairs at your expense. If you fail to reimburse the City for the actual costs, your Surety shall be liable for the cost
 - 6. Items that shall be warrantied free from defective workmanship and materials for a period longer than 1 year are as follows:

Specified Item	Minimum Warranty Period
Detectable Warning Tile Construction	3 Years of Manufacturer's Warranty
All Work Under SECTION 500 – PIPELINE REHABILITATION	3 Years
Fiber Optic Interconnect Cables	2 Years
Luminaires*	10 Years of Manufacturer's Warranty

Specified Item	Minimum Warranty Period	
LED Signal Modules	3 Years of Manufacturer's Warranty	
Field Devices Associated with 700-6.3, "Adaptive Control Note"	See 700-6.3.9, "Warranty"	

- * Provide documentation verifying that the induction luminaire models being offered for the Project are covered by the 10-year warranty.
- 7. If installed, you shall provide the City and property owner a copy of the manufacturer's warranty for private sewer pumps, including the alarm panel and all other accessories.
 - a) You shall involve the manufacturer in the installation and startup as needed to secure any extended warranty required.
 - b) Nothing in here is intended to limit any manufacturer's warranty which provides the City with greater warranty rights than set forth in this section or the Contract Documents.
 - c) The warranty shall include all components. The form of the warranty shall be approved by the Engineer in accordance with 3-13.3.2, "Warranty Format Requirements".
- 8. If, during the warranty period, any item of the Work is found to be Defective Work, you shall correct it promptly after receipt of written notice from the City to do so. The warranty period shall be extended with respect to portions of the Work corrected as part of the warranty requirements.

SECTION 4 - CONTROL OF MATERIALS

- **4-3.6 Preapproved Materials.** To the "WHITEBOOK", ADD the following:
 - 3. You shall submit in writing a list of all products to be incorporated in the Work that are on the AML.

SECTION 5 – LEGAL RELATIONS AND RESPONSIBILITIES

5-4 INSURANCE. To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:

5-4 INSURANCE.

1. The insurance provisions herein shall not be construed to limit your indemnity obligations contained in the Contract.

5-4.1 Policies and Procedures.

1. You shall procure the insurance described below, at its sole cost and expense, to provide coverage against claims for loss including injuries to persons or damage to property, which may arise out of or in connection with the performance of the Work by you, your agents, representatives, officers, employees or Subcontractors.

- 2. Insurance coverage for property damage resulting from your operations is on a replacement cost valuation. The market value will not be accepted.
- 3. You shall maintain this insurance for the duration of this Contract and at all times thereafter when you are correcting, removing, or replacing Work in accordance with this Contract. Your liabilities under the Contract, e.g., your indemnity obligations, is not deemed limited to the insurance coverage required by this Contract.
- 4. The payment for insurance shall be included in the Contract Price as bid by you. Except as specifically agreed to by the City in writing, you are not entitled to any additional payment. Do not begin any Work under this Contract until you have provided and the City has approved all required insurance.
- 5. Policies of insurance shall provide that the City is entitled to 30 Days (10 Days for cancellation due to non-payment of premium) prior written notice of cancellation or non-renewal of the policy. Maintenance of specified insurance coverage is a material element of the Contract. Your failure to maintain or renew coverage or to provide evidence of renewal during the term of the Contract may be treated by the City as a material breach of the Contract.

5-4.2 Types of Insurance.

5-4.2.1 Commercial General Liability Insurance.

- 1. Commercial General Liability Insurance shall be written on the current version of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing coverage at least as broad.
- 2. The policy shall cover liability arising from premises and operations, XCU (explosions, underground, and collapse), independent contractors, products/completed operations, personal injury and advertising injury, bodily injury, property damage, and liability assumed under an insured's contract (including the tort liability of another assumed in a business contract).
- 3. There shall be no endorsement or modification limiting the scope of coverage for either "insured vs. insured" claims or contractual liability. You shall maintain the same or equivalent insurance for at least 10 years following completion of the Work.
- 4. All costs of defense shall be outside the policy limits. Policy coverage shall be in liability limits of not less than the following:

General Annual Aggregate Limit	Limits of Liability
Other than Products/Completed Operations	\$2,000,000
Products/Completed Operations Aggregate Limit	\$2,000,000
Personal Injury Limit	\$1,000,000
Each Occurrence	\$1,000,000

5-4.2.2 Commercial Automobile Liability Insurance.

1. You shall provide a policy or policies of Commercial Automobile Liability Insurance written on the current version of the ISO form CA 00 01 12 90 or later version or equivalent form providing coverage at least as broad in the amount of \$1,000,000 combined single limit per accident, covering bodily injury and property damage for owned, non-owned, and hired automobiles ("Any Auto").

- 2. All costs of defense shall be outside the limits of the policy.
- **5-4.3 Rating Requirements.** Except for the State Compensation Insurance Fund, all insurance required by this Contract as described herein shall be carried only by responsible insurance companies with a rating of, or equivalent to, at least "A-, VI" by A.M. Best Company, that are authorized by the California Insurance Commissioner to do business in the State, and that have been approved by the City.
- **5-4.3.1 Non-Admitted Carriers.** The City will accept insurance provided by non-admitted, "surplus lines" carriers only if the carrier is authorized to do business in the State and is included on the List of Approved Surplus Lines Insurers (LASLI list).

All policies of insurance carried by non-admitted carriers shall be subject to all of the requirements for policies of insurance provided by admitted carriers described herein.

- **5-4.4 Evidence of Insurance.** Furnish to the City documents e.g., certificates of insurance and endorsements evidencing the insurance required herein, and furnish renewal documentation prior to expiration of this insurance. Each required document shall be signed by the insurer or a person authorized by the insurer to bind coverage on its behalf. We reserve the right to require complete, certified copies of all insurance policies required herein.
- 5-4.5 Policy Endorsements.
- 5-4.5.1 Commercial General Liability Insurance.
- 5-4.5.1.1 Additional Insured.
 - 1. You shall provide at your expense policy endorsement written on the current version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form providing coverage at least as broad.
 - 2. To the fullest extent allowed by law e.g., California Insurance Code §11580.04, the policy shall be endorsed to include the City and its respective elected officials, officers, employees, agents, and representatives as additional insured.
 - 3. The additional insured coverage for projects for which the Engineer's Estimate is \$1,000,000 or more shall include liability arising out of:
 - a) Ongoing operations performed by you or on your behalf,
 - b) your products,
 - c) your Work, e.g., your completed operations performed by you or on your behalf, or
 - d) premises owned, leased, controlled, or used by you.
 - 4. The additional insured coverage for projects for which the Engineer's Estimate is less than \$1,000,000 shall include liability arising out of:
 - a) Ongoing operations performed by you or on your behalf,

- b) your products, or
- c) premises owned, leased, controlled, or used by you.
- **5-4.5.1.2 Primary and Non-Contributory Coverage.** The policy shall be endorsed to provide that the coverage with respect to operations, including the completed operations, if appropriate, of the Named Insured is primary to any insurance or self-insurance of the City and its elected officials, officers, employees, agents and representatives. Further, it shall provide that any insurance maintained by the City and its elected officials, officers, employees, agents shall be in excess of your insurance and shall not contribute to it.
- **5-4.5.1.3 Project General Aggregate Limit.** The policy or policies shall be endorsed to provide a Designated Construction Project General Aggregate Limit that will apply only to the Work. Only claims payments which arise from the Work shall reduce the Designated Construction Project General Aggregate Limit. The Designated Construction Project General Aggregate Limit. The Designated Construction Project General Aggregate Limit to the aggregate limit provided for the products-completed operations hazard.

5-4.5.2 Commercial Automobile Liability Insurance.

- **5-4.5.2.1** Additional Insured. Unless the policy or policies of Commercial Auto Liability Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form or equivalent form providing coverage at least as broad, the policy shall be endorsed to include the City and its respective elected officials, officers, employees, agents, and representatives as additional insured, with respect to liability arising out of automobiles owned, leased, hired or borrowed by you or on your behalf. This endorsement is limited to the obligations permitted by California Insurance Code §11580.04.
- **5-4.6 Deductibles and Self-Insured Retentions.** You shall pay for all deductibles and self-insured retentions. You shall disclose deductibles and self-insured retentions to the City at the time the evidence of insurance is provided.
- **5-4.7 Reservation of Rights.** The City reserves the right, from time to time, to review your insurance coverage, limits, deductibles and self-insured retentions to determine if they are acceptable to the City. The City will reimburse you, without overhead, profit, or any other markup, for the cost of additional premium for any coverage requested by the Engineer but not required by this Contract.
- **5-4.8** Notice of Changes to Insurance. You shall notify the City 30 Days prior to any material change to the policies of insurance provided under this Contract.
- **5-4.9 Excess Insurance.** Policies providing excess coverage shall follow the form of the primary policy or policies e.g., all endorsements.
- 5-4.11 Workers' Compensation Insurance and Employers Liability Insurance.
 - 1. In accordance with the provisions of §3700 of the California Labor Code, you shall provide at your expense Workers' Compensation Insurance and Employers Liability Insurance to protect you against all claims under applicable state workers compensation laws. The City, its elected officials, and employees will not be responsible for any claims in law or equity occasioned by your failure to comply with the requirements of this section.

Employers Liability Insurance to protect you against all claims under applicable state workers compensation laws. The City, its elected officials, and employees will not be responsible for any claims in law or equity occasioned by your failure to comply with the requirements of this section.

2. Limits for this insurance shall be not less than the following:

Workers' Compensation	Statutory Employers Liability
Bodily Injury by Accident	\$1,000,000 each accident
Bodily Injury by Disease	\$1,000,000 each employee
Bodily Injury by Disease	\$1,000,000 policy limit

- 3. By signing and returning the Contract you certify that you are aware of the provisions of §3700 of the Labor Code which requires every employer to be insured against liability for worker's compensation or to undertake self-insurance in accordance with the provisions of that code and you shall comply with such provisions before commencing the Work as required by §1861 of the California Labor Code.
- **5-4.11.1 Waiver of Subrogation.** The policy or policies shall be endorsed to provide that the insurer will waive all rights of subrogation against the City and its respective elected officials, officers, employees, agents, and representatives for losses paid under the terms of the policy or policies and which arise from Work performed by the Named Insured for the City.
- **5-10.2.1 Public Notice by Contractor.** To the "WHITEBOOK", items 2 and 3, DELETE in their entirety and SUBSTITUTE with the following:
 - 2. No less than 5 Working Days in advance of Project construction activities and utility service interruptions, you shall notify all critical facilities, businesses, institutions, property owners, residents, or any other impacted stakeholders within a minimum 300-foot (90 m) radius of the Project. Verbal and written notifications shall be sent to critical facilities (including but not limited to police stations, fire stations, hospitals, and schools). A copy of written notifications sent to any critical facility shall also be sent to the Resident Engineer. You shall keep records of the people contacted, along with the dates of notification, and shall provide the record to the Engineer upon request. You shall identify all other critical facilities that need to be notified.
 - 3. Furnish and distribute public notices in the form of door hangers using the City's format to all occupants and/or property owners along streets:
 - a) Where Work is to be performed at least Working 5 Working Days before starting construction or survey activities or impacting the community as approved by the Resident Engineer.
 - b) Within 5 Working Days of the completion of your construction activities where Work was performed, you shall distribute public notices in the form of door hangers, which outlines the anticipated dates of Asphalt Resurfacing or Slurry Seal.
 - c) 72 hours in advance of the scheduled resurfacing.

- **5-13 ELECTRONIC COMMUNICATION.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Virtual Project Manager shall be used on this Contract.
 - 2. You shall post all communications addressed to the Engineer concerning construction including RFIs, submittals, daily logs including the Weekly Statement of Working Days (WSWD), Storm Water, and transmittals to the Virtual Project Manager (VPM) website established for the Projects. This shall not supersede any Federal requirements.
 - 3. Maintain a list of scheduled activities including planned and actual execution dates for all major construction activities and milestones defined in the approved Schedule.
 - 4. Review and act on all communications addressed to you in the VPM project website.
 - 5. A user's guide to the VPM system is available on the City's website and shall be provided to you at the Pre-construction Meeting. Refer to the VPM training videos and forms at the location below:

https://www.sandiego.gov/ecp/edocref/

- 6. Submit the Sensitive Information Authorization Acknowledgement Form and VPM User Agreement located in the VPM user's guide at the Pre-construction Meeting.
- **5-15.1 General.** To the "WHITEBOOK", item 10, DELETE in its entirety and SUBSTITUTE with the following:
 - 10. If your construction activities have encountered flammable liquids or other hazardous substances, you shall ensure that construction staff have the required Hazardous Waste Operations and Emergency Response (HAZWOPER) certification. Construction staff shall include: City Engineers, City Laboratory Technicians, and City staff that perform onsite inspections.
 - a) If your Work encounters flammable liquids or other hazardous substances, you shall be responsible for scheduling training for all construction staff to attend and for submitting verification to the Engineer that construction staff have the required HAZWOPER certification prior to continuing that Work in that area. You shall maintain the HAZWOPER certifications annually until the construction activities triggering the requirement is complete, as approved by the Resident Engineer.

SECTION 6 – PROSECUTION AND PROGRESS OF THE WORK

- **6-1.1 Construction Schedule.** To the "WHITEBOOK", item 1, subsection "e" and "s", DELETE in their entirety and SUBSTITUTE with the following:
 - e) Monthly progress payments are contingent upon the submittal of an updated Schedule to the Engineer. The Engineer may refuse to process the whole or

part of any monthly payment if you refuse or fail to provide an acceptable schedule.

- s) Refer to the Sample City Invoice materials in **Exhibit O Sample City Invoice** and use the format shown.
- **6-1.5.2 Excusable Non-Compensable Delays.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:

6-1.5.2 Excusable Non-Compensable and Concurrent Delays.

- 1. The City shall only issue an extension of time for Excusable Delays that meet the requirements of 6-4.2, "Extensions of Time" for the following circumstances:
 - a) Delays resulting from Force Majeure.
 - b) Delays caused by weather.
 - c) Delays caused by changes to County, State, or Federal law.
- 2. When a non-excusable delay is concurrent with an Excusable Delay, you shall not be entitled to an extension of Contract Time for the period the non-excusable delay is concurrent with the Excusable Delay.
- 3. When an Excusable Non-Compensable Delay is concurrent with an Excusable Compensable Delay, you shall be entitled to an extension of Contract Time, but shall not be entitled to compensation for the period the Excusable Non-Compensable Delay is concurrent with the Excusable Compensable Delay.
- **6-4.2 Extensions of Time.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The Contract Time shall not be modified except by Change Order.
 - 2. You shall notify the City in writing within **1 Working Day** after the occurrence and discovery of an event that impacts the Project Schedule.
 - a) If you believe this event requires a Change Order, you shall submit a **written Change Order request with a report to** the City that explains the request for Change Order within **5 Working Days**. The Change Order request must include supporting data, a general description of the discovery, the basis for extension, and the estimated length of extension. The City may grant an extension of time, in writing, for the Change Order request if you require more time to gather and analyze data.
 - 3. The Engineer shall not grant an extension of Contract Time in accordance with 6-1.5, "Excusable Delays" unless you demonstrate, through an analysis of the critical path, the following:
 - a) The event causing the delay impacted the activities along the Project's critical path.
 - b) The increases in the time to perform all or part of the Project beyond the Contract Time arose from unforeseeable causes beyond your

control and without your fault or negligence and that all project float has been used.

- 4. Any modifications to the Contract Time will be incorporated into the weekly document that the Engineer issues that stipulates the Contract Time. If you do not agree with this document, submit to the Engineer for review a written protest supporting your objections to the document within **30 Calendar Days** after receipt of the statement. Your failure to file a timely protest shall constitute your acceptance of the Engineer's weekly document.
 - a) Your protest will be considered a claim for time extension and shall be subject to 2-10.1, "Claims".
- **6-4.4** Written Notice and Report. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Your failure to notify the Resident Engineer within **1 Working Day** OR provide a Change Order request within **5 Working Days** after the event, in accordance with 6-4.2, "Extensions of Time", will be considered grounds for refusal by the City to consider such request if your failure to notify prejudices the City in responding to the event.

ADD:

6-6.1.1 Environmental Document.

- 1. The City of San Diego has prepared a **Notice of Exemption** for **Otay WTP Raw Water Pump Station Emergency**, **Project No. B-21025.02.06**, as referenced in the Contract Exhibit. You shall comply with all requirements of the **Notice of Exemption** as set forth in **Exhibit K.**
- 2. Compliance with the City's environmental document shall be included in the Contract Price, unless separate bid items have been provided.

SECTION 7 – MEASUREMENT AND PAYMENT

7-3.1 General. To the "GREENBOOK" and "WHITEBOOK", paragraph (8), DELETE in its entirety and SUBSTITUTE with the following:

If, within the time fixed by law, a properly executed notice to stop payment is filed with the City, due to your failure to pay for labor or materials used in the Work, all money due for such labor or materials will be withheld from payment in accordance with applicable laws.

To the "WHITEBOOK", ADD the following:

- 1. Unless specified otherwise, the Contract Price includes use, consumer, and other taxes mandated by applicable legal requirements.
- 2. As provided in §7105 of the California Public Contract Code, if the Contract is not financed by revenue bonds, you are not responsible for the cost of repairing or restoring damage to the Project when damage was proximately caused by an act of God, in excess of 5% of the Contract Price, if the following occur:
 - a) The Project damaged was built in accordance with the Contract requirements.

- b) There are no insurance requirements in the Contract for the damages.
- 3. COST OVERRUN NOTIFICATION: You shall promptly notify the City in writing of any potential cost overruns. Cost overruns shall include, but are not limited to the following:
 - a) Where the total cost for the performance of the scope of services defined in Section 1 Description of Work appears that it may be greater than the maximum compensation for this Contract.
- **7-3.2 Partial and Final Payment.** To the "WHITEBOOK", item 1, DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The Final Payment, which is the release of Retention, shall be paid to you after you have successfully submitted the following required documents:
 - a) An affidavit that payrolls and bills for materials, equipment, and other indebtedness connected with the Work for which the City or the City's property might be responsible for or encumbered by.
 - b) A certificate evidencing that insurances required by the Contract Documents shall remain in force after Final Payment is currently in effect and shall not be canceled or allowed to expire until at least a 30 Calendar Days prior written notice has been given to the Engineer.
 - c) Consent of Surety to Final Payment.
 - d) If required by the Engineer, other data establishing payment or satisfaction of obligations such as receipts, releases and waivers of liens, claims, and security interests or encumbrances arising out of the Contract Documents. If a Subcontractor refuses to furnish a release or waiver required by the City, you may furnish a bond satisfactory to the Engineer to indemnify the City against such lien.
 - e) If required in the Contract Documents, the successful completion and submittal of the required reports such as construction demolition, waste recycling, and hydrostatic discharge reports.
 - f) Required EOCP Final Summary Report in accordance with Section 0-12, "Contract Records and Reports", record drawings, operations manuals, test reports, warranty documentation, and UL labels shall be submitted before requesting the release of retention.
 - g) Acceptance of the completed Project by the asset owning Department.

To the "WHITEBOOK", ADD the following:

- 2. Submit an invoice for payment after you successfully complete the required documents and the City will pay the invoice within 30 Calendar Days. The City will pay 6% annually for late retention payments.
- **7-3.2.1 Application for Progress Payment.** To the "WHITEBOOK", item 3, DELETE in its entirety and SUBSTITUTE with the following:
 - 3. The City shall not pay progress or partial payments until you submit to the Engineer an acceptable updated Schedule. It is solely your responsibility to prepare and submit the Schedule updates.

- **7-3.2.2 Amount of Progress Payments.** To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. The City will pay 6% annually for late progress payments.
 - 2. Progress payments will be considered "late" if the following occur:
 - a) The City does not pay the contractor within 30 Calendar Days from receipt of an undisputed and properly submitted invoice. A properly submitted payment invoice means that the City has approved for payment the entire invoice amount or if the Resident Engineer has not disputed any portion of the application within 7 Calendar Days of the date of submission.
 - b) The application for payment does not require signing of a Contract Change Order.
 - 3. The Engineer may withhold payment for any of the following reasons:
 - a) Defective or incomplete Work.
 - b) Not providing an updated and accurate Cost Loaded Construction Schedule in accordance with 6-1.1, "Construction Schedule".
 - c) Stop notices, wage orders, or other withholdings required by Applicable Law. Your failure to comply with 5-3.3, "Payroll Records" and the Contractor Registration and Electronic Reporting System requirements of the Contract Documents.
 - 4. The Engineer may back charge the contract for any of the following reasons:
 - a) Defective or incorrect Work not remedied.
 - b) Damage to City property or a third party's property that was caused by you.
 - c) Liquidated Damages.
- **7-3.2.3** Waiver of Claims at Final Payment. To the "WHITEBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. Your acceptance of Final Payment constitutes a waiver of affirmative Claims by you, except those previously made in writing and identified as unsettled at the time of Final Payment.
- **7-3.2.4 Withholding of Payment and Back Charge.** To the "WHITEBOOK", DELETE in its entirety.
- **7-4.3 Markup.** To the "WHITEBOOK", item 4, DELETE in its entirety and SUBSTITUTE with the following:
 - 4. When a Subcontractor is performing Extra Work, the allowance for overhead and profit shall be applied to the labor, materials, and equipment costs of the Subcontractor as follows:
 - a) Regardless of the number of a Subcontractor's tasks for Extra Work, you may only apply 10% for the first \$50,000 of the Subcontractor's portion of accumulated total cost then 5% for any remaining costs. You

shall not apply 10% to any costs after the first \$50,000 of accumulated total costs from performing Extra Work.

- b) If the accumulated costs of single or subsequent tasks exceed the \$50,000 threshold, you shall instead only apply 5% to any amounts in excess of the \$50,000.
- c) Regardless of the number of hierarchical tiers of Subcontractors, you may only markup a Subcontractor's Work once.

SECTION 209 – PRESSURE PIPE

- **209-1.1.1 General.** To the "WHITEBOOK", ADD the following:
 - 2. PVC products, specifically type C900 and C905, as manufactured or distributed by J-M Manufacturing Company or JM Eagle shall not be used on the Contract for pressurized pipe.
 - 3. Refer to AWWA C900-16 for all references to AWWA C905.

SECTION 306 – OPEN TRENCH CONDUIT CONSTRUCTION

- **306-7.8.2.1 General.** To the "WHITEBOOK", item 2, DELETE in its entirety and SUBSTITUTE with the following:
 - 2. Pressure testing of pipe and fittings at the lowest elevation shall be performed at 150% of the specified test pressure and no less than 100% of the specified test pressure at the highest elevation.
 - a) Specified test pressure for Class 235 pipe shall be 150 psi and is tested at 225 psi.
 - b) Specified test pressure for Class 305 pipe shall be 200 psi and is tested at 300 psi.

ADD:

- **306-8.9.2.3 Allowable Leakage.** To the "GREENBOOK", DELETE in its entirety and SUBSTITUTE with the following:
 - 1. For prefabricated pressure pipe testing requirements, refer to prefabricated gravity pipe pressure testing requirements in 306-7.8.2, "Pressure Testing and Leakage Inspection".

SECTION 402 – UTILITIES

- **402-7.2 Pipe Separations.** To the "WHITEBOOK", item 1, subsection "a", DELETE in its entirety and SUBSTITUTE with the following:
 - a) You shall notify the Engineer immediately if:
 - i. 1 foot (0.3 m) vertical separation as measured from the outside of pipe wall to the outside of pipe wall between sewer and water mains cannot be maintained.

- ii. 10 feet (3.0 m) horizontal separation as measured from the outside of pipe wall to the outside of pipe wall between sewer and water mains cannot be maintained.
- iii. 6 inches (152.4 mm) vertical separation as measured from the outside of pipe wall to the outside of pipe wall between utilities other than sewer and water mains cannot be maintained.
- iv. 3 feet (0.9 m) or more of cover over the top of the water main cannot be maintained.
- v. 5 feet (1.5 m) or more of cover over the top of the recycled water main cannot be maintained.

SECTION 1001 – CONSTRUCTION BEST MANAGEMENT PRACTICES (BMPs)

- **1001-1 GENERAL.** To the "WHITEBOOK", ADD the following:
 - 7. Based on a preliminary assessment by the City, this Contract is subject to **Minor WPCP**.

EXHIBIT K

NOTICE OF EXEMPTION

(Check one or both)

- TO: <u>X</u> Recorder/County Clerk P.O. Box 1750, MS A-33 1600 Pacific Hwy, Room 260 San Diego, CA 92101-2400
 - Office of Planning and Research 1400 Tenth Street, Room 121 Sacramento, CA 95814
- FROM: City of San Diego
 Engineering & Capital Projects Department
 525 B Street, Suite 750, MS 908A
 San Diego, CA 92101

Project Name: Otay WTP Raw Water Pump Station Emergency Project No. / WBS No.: B-21025.02.06

Project Location-Specific: Otay Water Treatment Plant, 1500 Wueste Rd, Chula Vista, CA

Project Location-City/County: Chula Vista/San Diego County

Description of nature and purpose of the Project: A water leak was discovered at the Otay Water Treatment Plant (WTP) Raw Water Pump. To ensure the pump station remains operational, and reliable water service is provided and maintained to the area, the leak must be located and repaired. Emergency work will include locating the water leak, excavation and replacement of the leaking 3-inch potable water line, and replacement of excavated concrete.

All work will occur within the developed footprint of the pump station and impacts to environmental resources are not anticipated as a result of this project.

Name of Public Agency Approving Project: City of San Diego

Name of Person or Agency Carrying Out Project: City of San Diego Engineering & Capital Projects Department/ Sean Paver, 525 B Street, Suite 750 (MS 908A), San Diego, CA 92101, (619) 533-3629

Exempt Status: (CHECK ONE)

(X) Statutory Exemptions: Emergency Project – Sec. 21080(b)(4); 15269(b)(c)

Reasons why project is exempt: The emergency repairs are required in order to protect public health, safety and property. This determination is supported by the expert opinion of the City Engineer. The City of San Diego conducted an environmental review which determined that the project meets the statutory exemption criteria set forth in CEQA State Guidelines, Section (SEC. 21080(b)(4); 15269 (b)(c)), which allows for actions necessary to prevent or mitigate an emergency.

Lead Agency Contact Person: Sean Paver

Telephone: (619) 533-3629

If filed by applicant:

- 1. Attach certified document of exemption finding.
- 2. Has a notice of exemption been filed by the public agency approving the project? () Yes () No

It is hereby certified that the City of San Diego has determined the above activity to be exempt from CEQA

Carrie Purcell, Assistant Deputy Director

Carris Purcell

Check One: (X) Signed By Lead Agency () Signed by Applicant

Date Received for Filing with County Clerk or OPR:

Date

11/18/20

EXHIBIT L

CONTRACTOR'S COMPENSATION RATE SCHEDULE



The following Compensation Rate Schedule shall constitute the maximum rates (e.g., labor, direct costs, etc.) for Extra Work, if any, provided by the Contractor during the term of this agreement. Equipment Rates shall be per 2021 Caltrans Equipment Rental Rates.

BURTECH PIPELINE EMERGENCY WORK COMPENSATION RATE SCHEDULE

Title/Classification	Standard Rate (\$)/Hour	Overtime Rate (\$)/Hour	Doubletime Rate (\$)/Hour
Superintendent	130.00	195.00	260.00
Foreman	115.00	173.00	230.00
Equipment Operator	108.00	162.00	216.00
Truck Driver	98.00	147.00	196.00
Laborer/Pipelayer	85.00	127.00	170.00
Carpenter	89.00	133.00	178.00
Mechanic	110.00	165.00	220.00
Project Manager	157.00	NA	NA
Project Staff Engineer	115.00	NA	NA
SWPPP/QSP	110.00	NA	NA
Office/Admin	85.00	NA	NA

- 1. These rates are specified as Burtech's established rates for calculating labor costs. A 20% markup will be added to these costs for overhead and profit.
- 2. For owned equipment Caltrans Equipment Rental rates in effect at the time the work is being performed will be used. A 15% markup will be added to these costs for overhead and profit.
- 3. For rented equipment, the cost will be the rental invoice plus consumables (fuel, grease, etc.). A 15% markup will be added to these costs for overhead and profit
- 4. Materials and Dump Fees will be the amount of the invoice. A 15% markup will be added to these costs for overhead and profit
- 5. Subcontractors costs will be the amount invoiced. A 10% markup will be added to the invoice for overhead and profit.

EXHIBIT M

LOCATION MAP





OTAY WTP RAW WATER PS REPAIR/REPLACE EMERGENCY

SENIOR ENGINEER CHOI JONG 619-533-5493

PROJECT MANAGER JESS ARCILLAS 619-533-4625

FOR QUESTIONS ABOUT THIS PROJECT Call: 619-533-4207 Email: engineering@sandiego.gov



Date:November 2, 2020 Otay WTP Raw Water PS Repair/Replace Emergency Exhibit M - Location Map

WBS NO: B21025

SanGIS

65 | Page

EXHIBIT N

CONTRACTOR'S NOTES FOR EMERGENCY PROJECTS

CONTRACTOR'S NOTES

- 1. CONTRACTOR TO EXCAVATE AROUND WATER METER BOX (CITY PROPERTY SIDE) TO DETERMINE IN ADVANCE, THE EXACT SIZE OF EACH SERVICE BEFORE TAPPING MAIN.
- CITY FORCES, WHERE CALLED OUT SHALL MAKE PERMANENT CUTS & PLUGS, CONNECTIONS, ETC. EXISTING MAINS SHALL BE KEPT IN SERVICE IN LIEU OF HIGH-LINING, AS STATED IN APPENDIX P.
- 3. STORM DRAIN INLETS ARE TO REMAIN FUNCTIONAL/OPERATIONAL AT ALL TIMES DURING CONSTRUCTION.
- 4. CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER IMMEDIATELY IF A ONE FOOT VERTICAL SEPARATION (FROM OUTSIDE PIPE WALL TO OUTSIDE PIPE WALL) BETWEEN SEWER AND WATER MAINS CANNOT BE MAINTAINED.
- 5. CONTRACTOR SHALL NOTIFY THE RESIDENT ENGINEER IMMEDIATELY IF A 6-INCH VERTICAL SEPARATION (FROM OUTSIDE PIPE WALL TO OUTSIDE PIPE WALL) BETWEEN UTILITIES OTHER THAN SEWER AND WATER MAINS CANNOT BE MAINTAINED.
- 6. CONTRACTOR TO MAINTAIN A MINIMUM 3' OF COVER OVER TOP OF WATER MAIN.
- 7. IF ADDITIVE ALTERNATE "A" IS AWARDED, CONTRACTOR SHALL FURNISH MATERIALS, INSTALL, MAINTAIN AND DISMANTLE HI-LINE PER SPECIFICATION SECTION 900-1.1.5.
- 8. CONTRACTOR SHALL RESTORE ALL TRENCHES ON THE PAVEMENT WORKED BY CITY FORCES AFTER FINAL CONNECTION.
- CONTRACTOR SHALL PROVIDE A 1-FOOT SAND CUSHION OR A MINIMUM 6-INCH SAND CUSHION WITH 1-INCH NEOPRENE PAD FOR ALL CROSSINGS WHERE VERTICAL CLEARANCE BETWEEN CROSSINGS IS 1-FOOT OR LESS.
- 10. POTHOLE ALL UTILITIES THAT CROSS PROPOSED WATER MAIN BEFORE TRENCHING
- 11. EXISTING UTILITY CROSSING AS SHOWN ON THE PLANS ARE APPROXIMATE AND ARE NOT EXACT.
- 12. FOR CORRDINATION OF THE SHUTDOWN OF TRANSMISSION MAINS (16 INCHES OR LARGER), CONTACT THE CITY'S SENIOR WATER DISTRIBUTION OPERATIONS SUPERVISOR AT (616)-524-7438. FOR COORDINATION OF THE SHUTDOWN OF DISTRIBUTION MAINS (LESS THAN 16 INCHES), CONTACT THE CITY'S WATER OPERATIONS DISTRICT MANAGER AT (619)-527-3945.
- 13. THE CONTRACTOR SHALL BE RESPONSIBLE FOR SURVEY MONUMENTS AND/OR VERTICAL CONTROL BENCHMARKS WHICH ARE DISTURBED OR DESTROYED BY CONSTRUCTION. A

LICENSED LAND SURVEYOR OR LICENSED CIVIL ENGINEER AUTHORIZED TO PRACTICE LAND SURVEYING IN THE STATE OF CALIFORNIA SHALL FIELD LOCATE, REFERENCE, AND/OR PRESERVE ALL HISTORICAL OR CONTROLLING MONUMENTS PRIOR ANY EARTHWORK, DEMOLITION OR SURFACE IMPROVEMENTS. IF DESTROYED, A LICENSED LAND SURVEYOR SHALL REPLACE SUCH MONUMENT(S) WITH APPROPRIATE MONUMENTS. WHEN SETTING SURVEY MONUMENTS USED FOR RE-ESTABLISHMENT OF THE DISTURBED CONTROLLING SURVEY MONUMENTS AS REQUIRED BY SECTIONS 6730.2 AND 8771 OF THE BUSINESS AND PROFESSIONS CODE OF THE STATE OF CALIFORNIA. A CORNER RECORD OR RECORD OF SURVEY, AS APPROPRIATE, SHALL BE FILLED WITH THE COUNTY SURVEYOR. IF ANY VERTICAL CONTROL IS TO BE DISTURBED OR DESTROYED, THE CITY OF SAN DIEGO FIELD SURVEY SECTION SHALL BE NOTIFIED IN WRITING AT LEAST 7 DAYS PRIOR TO CONSTRUCTION. THE CONTRACTOR SHALL BE RESPONSIBLE FOR THE COST OF REPLACING AND VERTICAL CONTROL BENCHMARKS DESTROYED BY THE CONSTRUCTION.

14. CONSTRUCTION STORM WATER PROTECTION NOTES

- a. TOTAL SITE DISTURBANCE AREA- 0.005(ACRES)
- b. HYDROLOGIC UNIT/WATERSHED- OTAY/ San Diego Bay WMA
- c. HYDROLOGIC SUBAREA NAME & NO.- Otay Valley 910.2
- d. THE CONTRACTOR SHALL COMPLY WITH THE REQUIREMENTS OF THE

⊠MWPCP

THE PROJECT IS SUBJECT TO MUNICIPAL STORM WATER PERMIT NO. R9-2013-0001 AS AMENDED BY R9-2015-0001 AND R9-2015-0100

□SWPPP

THE PROJECT IS SUBJECT TO MUNICIPAL STORM WATER PERMIT NO. R9-2013- 0001 AS AMENDED BY R9-2015-0001 AND R9-2015-0100 AND CONSTRUCTION GENERAL PERMIT ORDER 2009-0009-DWQ AS AMENDED BY ORDER 2010-0014-DWQ AND 2012-0006-DWQ TRADITIONAL: RISK LEVEL 1 2 3 LUP: RISK TYPE 1 2 3

e. □CONSTUCTION SITE PRIORITY

□ ASBS □ HIGH □ MEDIUM ⊠ LOW

15. ALL ADVANCE METERING INFRASTRUCTURE (AMI) DEVICES ATTACHED TO THE WATER METER OR LOCATIED IN OR NEAR WATER METER BOXES, COFFINS, OR VAULTS SHALL BE PROTECTED AT ALL TIMES IN ACCORDANCE WITH THE CONTRACT DOCUMENTS.

EXHIBIT O

SAMPLE CITY INVOICE

City of San Diego, CM&FS Div., 9753 Chesapeake Drive, SD CA 92123

Project Name:

Work Order No or Job Order No.

City Purchase Order No.

Resident Engineer (RE):

RE Phone#: Fax#:





tem #	Item Description	Contract Authorization					Previous Totals To Date This Estimate Tota							ls to Da			
	-	Unit	Price	Qty		Extensio	n	%/QTY		mount	% / QTY		nount	% / QTY		Amount	
1					\$		-		\$			\$	-	0.00	\$	-	
2					\$		-		\$			\$	-	0.00%	\$	-	
3					\$		-		\$	-		\$	-	0.00%	\$	-	
4					\$		-		\$			\$	-	0.00%	\$	-	
5					\$		-		\$	-		\$	-	0.00%	\$	-	
6					\$		-		\$	-		\$	-	0.00%	\$	-	
7					\$		-		\$	-		\$	-	0.00%	\$	-	
8					\$		-		\$	-		\$	-	0.00%	\$	-	
5					\$				\$	-		\$	-	0.00%	\$	-	
6		++			\$				\$ \$	-		\$ \$	-	0.00%	\$ \$	-	
8					۵ ۵		-		ֆ \$	-		⇒ \$	-	0.00%	۵ \$	-	
9					۵ ۶				۵ ۶	-		\$ \$		0.00%	э \$	-	
10					¢		-		⇒ \$	-		\$	-	0.00%	۰ \$		
10		+ +			\$		-		⇒ \$	-		\$	-	0.00%	۰ \$		
12					\$				\$	-		\$		0.00%	\$		
13					- S		-		\$	_		\$		0.00%	\$	_	
14					\$		-		\$	_		\$		0.00%	\$	-	
15					\$		-		\$	-		\$	-	0.00%	\$	-	
16					\$	•	-		\$	-		\$	-	0.00%	\$	-	
17 Field	l Orders				\$		-		\$	-		\$	-	0.00%	\$	-	
					\$		-		\$	-		\$	-	0.00%	\$	-	
CHAI	NGE ORDER No.				\$		-		\$	-		\$	-	0.00%	\$	-	
					\$		-		\$	-		\$	-	0.00%	\$	-	
	Total Authorized Amou	unt (inclu	ding approved Char	ige Orde	er) \$		-		\$	-		\$	-	Total Billed	\$	-	
	SUMMARY	•						•			-			-			
A. OI	A. Original Contract Amount					I certify that the materials				Retention and/or Escrow Payment Schedule							
B. Ar	B. Approved Change Order #00 Thru #00 \$ -				have been received by me in				Total Retention Required as of this billing (Item E)							\$0.00	
	C. Total Authorized Amount (A+B)			the	the quality and quantity specified				Previous Retention Withheld in PO or in Escrow							\$0.00	
	D. Total Billed to Date			· · · · · · · · · · · · · · · · · · ·				Add'I Amt to Withhold in PO/Transfer in Escrow:							\$0.00		
	E. Less Total Retention (5% of D)				Resident Engineer				Amt to Release to Contractor from PO/Escrow:								
	ess Total Previous Payments		\$ -			0								-			
	ayment Due Less Retention		\$0.00	1	Const	truction E	ngineer										
	H. Remaining Authorized Amount \$0.00								Contractor Signature and Date:								

NOTE: CONTRACTOR TO CALCULATE TO THE 2ND DECIMAL PLACE.

EXHIBIT P

SCOPE OF WORK

SCOPE OF WORK

- 1. **SCOPE OF WORK:** The Work includes but not limited to; investigate the location and cause of the water leak, provide helium testing of the existing 48-inch discharge pipeline to isolate leak location, replace leaking 3-inch potable water line, install water valve, slurry backfill, and pressure grout excavated areas on the outdoor concrete slab and interior pump station concrete slab, repair and replace excavated concrete slab.
- 2. LOCATION OF WORK: The location of the Work is as follows:

See Exhibit M – Location Map

3. CONTRACT TIME: The Contract Time for completion of the Work shall be **100 Working Days**.